



Department of Public Works and Highways - Pampanga 1st District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Maintenance Repair and Rehabilitation of Infrastructure Facilities and other Related Activities Maintenance/Repair and Rehabilitation of Infrastructure Facilities, Flood Control Drainage System, Structure and Related Facilities Nation Wide, Third River Flood Control Structure Sta. 0+000 - Sta. 0+261, Minalin Pampanga	UPMO-FCMC	Public Bidding	11/26/20-12/2/20	12/16/20	12/22/20	12/23/20	GAA-2019			19,322,005.92	Maintenance Repair and Rehabilitation of Infrastructure Facilities and other Related Activities
	Flood Control and Drainage Systems, Structure and Related Facilities Nationwide, Third River Flood Control Structures, Sta. 0+261 - Sta. 0+883, Minalin Pampanga	UPMO-FCMC	Public Bidding	11/26/20-12/2/20	12/16/20	12/22/20	12/23/20	GAA-2020			43,358,656.04	Flood Control and Drainage Systems, Structure and Related Facilities
	Flood Control and Drainage Systems, Structure and Related Facilities Nationwide, Pampanga Delta Development Project Sta. 3270 - Sta. 2+60 - Concrete Bridge, Sta. 2+270 - Sta. 0+770 - Bamboo with Sandbags	UPMO-FCMC	Public Bidding	11/26/20-12/2/20	12/16/20	12/22/20	12/23/20	GAA-2020			48,360,920.55	Flood Control and Drainage Systems, Structure and Related Facilities

Prepared by:


NEOPOLO L. MANALOTO, JR.
Head of BAC, Secretariat

Recommended by:


DANNY P. CANLAS
BAC, Chairperson

Approved by:


ALMER C. MIRANDA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Contract ID : 20CG0288
Contract Name : Flood Control and Drainage Systems, Structures and Related Facilities-
Nationwide, Third River Flood Control Structures
Location of the Contract : Sta. 0+261 - Sta. 0+883, Minalin, Pampanga

UPMO-Flood Control Management Cluster

DPWH-NCR Compound, 2nd St., Delpan, Port Area Manila

PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Flood Control and Drainage Systems, Structure and Related Facilities
2. Approved Budget for the Contract: P 48,358,656.04
3. Readiness of the Contract for Procurement:
 - 3.1 Availability of Fund: UACS No. 200000100488000
Allocation for FY - 2020= **Php** 50,000,000.00
 - 3.2 Completed Detailed Engineering, including EIS: Yes ✓ No
 - 3.3 Completed Bidding D Yes ✓ No
 - 3.4 Right-of-Way Acquisition Plan: Yes ✓ No
4. Contract Implementation Schedule
 - 4.1 Contract Duration: 300 calendar days
 - 4.2 Target Start Date of Contract: January 20, 2021
 - 4.3 Target Completion Date of Contract: November 15, 2021
5. Proposed Procurement Method: **Public Bidding**
6. Procurement Schedule


Activity	Date		No. of Days
	From	To	
6.1 Pre-Procurement Conference	11/19/2020	11/19/2020	1
6.2 Advertisement of Invitation to Bid	11/26/2020	12/02/2020	7
6.3 Issuance of Bidding Documents	11/26/2020	12/16/2020	21
6.4 Pre-Bid Conference	12/04/2020	12/04/2020	1
6.5 Receipt and Opening of Bids	12/16/2020	12/16/2020	1
6.6 Eligibility Check	12/16/2020	12/16/2020	1
6.7 Evaluation of Bids	12/17/2020	12/17/2020	1
6.8 Post Qualification	12/18/2020	12/21/2020	4
6.9 Award of Contract	12/22/2020	12/22/2020	1

Department of Public Works and Highways

Contract ID : 20CG0288
Contract Name : Flood Control and Drainage Systems. Structures and Related Facilities-
Nationwide, Third River Flood Control Structures
Location of the Contract : Sta. 0+261 - Sta. 0+883, Minalin, Pampanga

7. Contract Processing:

Activity	Date		No. of Days
	From	To	
7.1 Perfection and Signing of Contract	12/23/2020	12/29/2020	7
7.2 Approval of Contract by Higher Authority	01/04/2021	01/11/2021	8
7.3 Notice to Proceed	01/12/2021	1/14/2021	3


RAMON A. ARRIOLA III
Project Director, UPMO
Flood Control Management Cluster



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Contract ID : 20CG0289
Contract Name : Flood Control and Drainage Systems, Structures and Related Facilities-
Nationwide- Pampanga Delta Development
Location of the Contract : Sta. 3+270 - Sta. 2+960- Concrete Bridge, Sta. 2+270 - Sta. 2+770

UPMO-Flood Control Management Cluster

DPWH-NCR Compound, 2nd St., Delpan, Port Area Manila

PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Flood Control and Drainage Systems, Structure and Related Facilities
2. Approved Budget for the Contract: P 43,358,656.04
3. Readiness of the Contract for Procurement:
 - 3.1 Availability of Fund: UACS No. 200000100488000
Allocation for FY - 2020= **Php** 50,000,000.00
 - 3.2 Completed Detailed Engineering, including EIS: Yes ✓ No
 - 3.3 Completed Bidding D Yes ✓ No
 - 3.4 Right-of-Way Acquisition Plan: Yes ✓ No
4. Contract Implementation Schedule
 - 4.1 Contract Duration: 300 calendar days
 - 4.2 Target Start Date of Contract: January 20, 2021
 - 4.3 Target Completion Date of Contract: November 15, 2021
5. Proposed Procurement Method: **Public Bidding**
6. Procurement Schedule

Activity	Date		No. of Days
	From	To	
6.1 Pre-Procurement Conference	11/19/2020	11/19/2020	1
6.2 Advertisement of Invitation to Bid	11/26/2020	12/02/2020	7
6.3 Issuance of Bidding Documents	11/26/2020	12/16/2020	21
6.4 Pre-Bid Conference	12/04/2020	12/04/2020	1
6.5 Receipt and Opening of Bids	12/16/2020	12/16/2020	1
6.6 Eligibility Check	12/16/2020	12/16/2020	1
6.7 Evaluation of Bids	12/17/2020	12/17/2020	1
6.8 Post Qualification	12/18/2020	12/21/2020	4
6.9 Award of Contract	12/22/2020	12/22/2020	1

Department of Public Works and Highways

Contract ID : 20CG0289
Contract Name : Flood Control and Drainage Systems, Structures and Related Facilities-
Nationwide- Pampanga Delta Development
Location of the Contract : Sta. 3+270 - Sta. 2+960- Concrete Bridge, Sta. 2+270 - Sta. 2+770

7. Contract Processing:

Activity	Date		No. of Days
	From	To	
7.1 Perfection and Signing of Contract	12/23/2020	12/29/2020	7
7.2 Approval of Contract by Higher Authority	01/04/2021	01/11/2021	8
7.3 Notice to Proceed	01/12/2021	1/14/2021	3


RAMON A. ARRIOLA III

Project Director, UPMO
Flood Control Management Cluster

