

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSDI01	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB-SURFACE SOIL EXPLORATION AND GEOTECHNICAL INVESTIGATION (BORING) FOR THE CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES & DRAINAGE SYSTEMS, LONE LEGISLATIVE DISTRICT, BIÑAN CITY, LAGUNA.	Planning and Design Section	No	Small Value Procurement	Tuesday, July 28, 2020	Monday, August 03, 2020	Thursday, August 20, 2020	Tuesday, August 25, 2020	01101101 - Regular Agency Fund	600,000.00	600,000.00		Includes 8 holes boring/ drilling of about 15 meters depth, inclusive of salaries/ wages, travelling expenses, shipment of equipment, supplies and soil samples, laboratory test, interpretation of results and preparation of Geotechnical Reports
20CSDI02	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB-SURFACE SOIL EXPLORATION AND GEOTECHNICAL INVESTIGATION (BORING) FOR THE CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES & DRAINAGE SYSTEMS, LONE LEGISLATIVE DISTRICT OF CALAMBA CITY, LAGUNA	Planning and Design Section	No	Competitive Bidding	Tuesday, July 28, 2020	Monday, August 03, 2020	Friday, September 04, 2020	Thursday, September 17, 2020	01101101 - Regular Agency Fund	4,050,000.00	4,050,000.00		Includes 54 holes boring/ drilling of about 15 meters depth, inclusive of salaries/ wages, travelling expenses, shipment of equipment, supplies and soil samples, laboratory test, interpretation of results and preparation of Geotechnical Reports
20CSDI03	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB-SURFACE SOIL EXPLORATION AND GEOTECHNICAL INVESTIGATION (BORING) FOR THE CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES & DRAINAGE SYSTEMS, FIRST LEGISLATIVE DISTRICT	Planning and Design Section	No	Competitive Bidding	Tuesday, July 28, 2020	Monday, August 03, 2020	Friday, September 04, 2020	Thursday, September 17, 2020	01101101 - Regular Agency Fund	5,100,000.00	5,100,000.00		Includes 68 holes boring/ drilling of about 15 meters depth, inclusive of salaries/ wages, travelling expenses, shipment of equipment, supplies and soil samples, laboratory test, interpretation of results and preparation of Geotechnical Reports
20CSDI04	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB-SURFACE SOIL EXPLORATION AND GEOTECHNICAL INVESTIGATION (BORING) FOR THE CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES & DRAINAGE SYSTEMS, SECOND LEGISLATIVE DISTRICT	Planning and Design Section	No	Competitive Bidding	Tuesday, July 28, 2020	Monday, August 03, 2020	Friday, September 04, 2020	Thursday, September 17, 2020	01101101 - Regular Agency Fund	9,975,000.00	9,975,000.00		Includes 133 holes boring/ drilling of about 15 meters depth, inclusive of salaries/ wages, travelling expenses, shipment of equipment, supplies and soil samples, laboratory test, interpretation of results and preparation of Geotechnical Reports
20CSDI05	CONSULTANCY SERVICES FOR THE CONDUCT OF STRUCTURAL DESIGN ANALYSIS WITH COMPLETE SET OF PLANS FOR THE CONSTRUCTION OF BRIDGES, LONE LEGISLATIVE DISTRICT OF BIÑAN CITY AND LONE LEGISLATIVE DISTRICT OF CALAMBA CITY	Planning and Design Section	No	Small Value Procurement	Tuesday, October 13, 2020	Wednesday, October 21, 2020	Monday, November 09, 2020	Wednesday, November 11, 2020	01101101 - Regular Agency Fund	400,000.00	400,000.00		Includes field reconnaissance survey, inclusive of, but not limited, to the following pavement distress, condition of drainage facilities, existing/anticipated slope disaster spot, flood condition, and road safety audit to identify and eliminate or mitigate accident risks associated with the design of the structure.

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSDI06	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB-SURFACE SOIL EXPLORATION AND GEOTECHNICAL INVESTIGATION (BORING) FOR THE CONSTRUCTION OF BRIDGES AND FOOTBRIDGES, SECOND LEGISLATIVE DISTRICT, LONE LEGISLATIVE DISTRICT OF BIÑAN CITY AND LONE LEGISLATIVE DISTRICT OF CALAMBA CITY	Planning and Design Section	No	Small Value Procurement	Tuesday, October 13, 2020	Wednesday, October 21, 2020	Monday, November 09, 2020	Wednesday, November 11, 2020	01101101 - Regular Agency Fund	780,000.00	780,000.00		Includes 4 holes boring/ drilling of about 15 meters depth and 4 holes boring/ drilling of about 30 meters depth, inclusive of salaries/ wages, travelling expenses, shipment of equipment, supplies and soil samples, laboratory test, interpretation of results and preparation of Geotechnical Reports
20CSDI07	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB-SURFACE SOIL EXPLORATION AND GEOTECHNICAL INVESTIGATION (BORING) FOR THE CONSTRUCTION OF MULTI-PURPOSE BUILDING, FIRST AND SECOND LEGISLATIVE DISTRICTS AND LONE LEGISLATIVE DISTRICT OF BIÑAN CITY	Planning and Design Section	No	Small Value Procurement	Tuesday, October 13, 2020	Wednesday, October 21, 2020	Monday, November 09, 2020	Wednesday, November 11, 2020	01101101 - Regular Agency Fund	960,000.00	960,000.00		Includes 18 holes boring/ drilling of about 10 meters depth, inclusive of salaries/ wages, travelling expenses, shipment of equipment, supplies and soil samples, laboratory test, interpretation of results and preparation of Geotechnical Reports

Prepared by:

JANNE P. GARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommended by:

JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:

JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Part I	<u>AVAILABLE AT PROCUREMENT SERVICE STORES</u>												
1	Common Office Supplies									7,113,640.33	7,113,640.33	0.00	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	3,979,066.18	3,979,066.18	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	1,065,165.86	1,065,165.86	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	892,427.61	892,427.61	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	1,176,980.68	1,176,980.68	-	
Part II	<u>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</u>												
	Office Equipment and Accessories									4,066,812.96	4,066,812.96	0.00	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO	No	Bidding	July 1-7, 2020	July 7, 2020	July 10, 2020	Jul. 14, 2020	GOP	2,774,015.70	2,774,015.70	-	
	Fourth Quarter	Laguna 2nd DEO	No	Bidding	Oct. 1-7, 2020	Oct 7, 2020	Oct. 12, 2020	Oct. 15, 2020	GOP	1,292,797.26	1,292,797.26	-	
	Office Supplies									2,213,414.60	2,213,414.60	0.00	
	First Quarter	Laguna 2nd DEO								0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO	No	Bidding	July 1-7, 2020	July 7, 2020	July 10, 2020	Jul. 14, 2020	GOP	1,303,271.50	1,303,271.50	-	
	Fourth Quarter	Laguna 2nd DEO	No	Shopping	Oct. 1-7, 2020	Oct 7, 2020	Oct. 12, 2020	-	GOP	910,143.00	910,143.00	-	

Prepared By:

JANNE P. GARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommending Approval:

JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved By:

JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Audio and Visual Presentation and Composing Equipment									0.00	0.00	0.00	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Photographic or Filming or Video Equipment									250,000.00	250,000.00	0.00	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO	No	Shopping	Oct. 1-7, 2020	Oct 7, 2020	Oct. 12, 2020	-	GOP	250,000.00	250,000.00	-	
	Cleaning Equipment and Supplies									1,773,389.15	1,773,389.15	0.00	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO	No	Shopping	July 1-7, 2020	July 7, 2020	July 10, 2020	-	GOP	840,014.50	840,014.50	-	
	Fourth Quarter	Laguna 2nd DEO	No	Shopping	Oct. 1-7, 2020	Oct 7, 2020	Oct. 12, 2020		GOP	933,374.65	933,374.65	-	

Prepared By:

JANNE P. GARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommending Approval:

JEFFREY MICHAEL C. JAMIAS
BAC Chairperson


Approved By:

JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Paper Materials and Products									0.00	0.00	0.00	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Lighting and Fixtures and Accessories									0.00	0.00	0.00	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Electrical Equipment and Components and Supplies									276,960.00	276,960.00	0.00	
	First Quarter	Laguna 2nd DEO								0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO	No	Shopping	Oct. 1-7, 2020	Oct 7, 2020	Oct. 12, 2020		GOP	276,960.00	276,960.00	-	

Prepared By:


JANNE P. GARCIA-ROSALES
 OIC - Chief, Procurement Unit

Recommending Approval:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson


Approved By:


JOVEN M. CALABIA
 District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Computer Supplies									0.00	0.00	0.00	
	First Quarter	Laguna 2nd DEO								0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Common ICT Equipment									1,947,836.40	1,947,836.40	0.00	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO	No	Bidding	Oct. 1-7, 2020	Oct 7, 2020	Oct. 12, 2020	Oct. 15, 2020	GOP	1,947,836.40	1,947,836.40	-	
	Consumables									22,677,116.98	22,677,116.98	0.00	
	First Quarter	Laguna 2nd DEO	No	Bidding	Jan. 16 - Feb. 4, 2020	Feb. 04, 2020	Feb. 13, 2020	Feb. 17, 2020	GOP	11,903,290.50	11,903,290.50	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO	No	Bidding	July 1-7, 2020	July 7, 2020	July 10, 2020	Jul. 14, 2020	GOP	2,049,736.00	2,049,736.00	-	
	Fourth Quarter	Laguna 2nd DEO	No	Bidding	Oct. 1-7, 2020	Oct 7, 2020	Oct. 12, 2020	Oct. 15, 2020	GOP	8,724,090.48	8,724,090.48	-	

Prepared By:


JANNE P. GARCIA ROSALES
 OIC - Chief, Procurement Unit

Recommending Approval:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson

Approved By:


JOVEN M. CALABIA
 District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Other Categories									10,085,638.44	10,085,638.44	0.00	
	First Quarter	Laguna 2nd DEO	No	Bidding	Jan. 16 - Feb. 4, 2020	Feb. 04, 2020	Feb. 13, 2020	Feb. 17, 2020	GOP	1,520,724.00	1,520,724.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO	No	Bidding	July 1-7, 2020	July 7, 2020	July 10, 2020	Jul. 14, 2020	GOP	1,799,613.70	1,799,613.70	-	
	Fourth Quarter	Laguna 2nd DEO	No	Bidding	Oct. 1-7, 2020	Oct 7, 2020	Oct. 12, 2020	Oct. 15, 2020	GOP	6,765,300.74	6,765,300.74	-	
TOTAL										50,404,808.76	50,404,808.76	0.00	

Prepared By:

Recommending Approval:

Approved By:


JANNE P. GARCIA-ROSALES
 OIC - Chief, Procurement Unit


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson


JOVEN M. CALABIA
 District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
300104215355000	Construction of Multi-Purpose Building, Brgy. 7, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, October 16, 2019	Tuesday, November 05, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104215371000	Construction of Multi-Purpose Building, Brgy. Real, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, October 16, 2019	Tuesday, November 05, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104215380000	Construction of Multi-Purpose Building, Los Baños Senior High School, Brgy. San Antonio, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, October 16, 2019	Tuesday, November 05, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
300104215353000	Construction of Multi-Purpose Building, Bigaa National High School, Brgy. Bigaa, Cabuyao, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, October 16, 2019	Tuesday, November 05, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
310303100858000	Retrofitting / Strengthening of Permanent Bridges - Cabuyao Br. (B03127LZ) along Manila South Rd., Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, October 16, 2019	Tuesday, November 05, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	29,400,000.00		29,400,000.00	Retrofitting / Strengthening of Permanent Bridges
310101100321000	Preventive Maintenance -Tertiary Roads -Rizal Shrine Rd. -K0052+(-1067) - K0052+(-917) K0052+200 - K0052+445, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, October 18, 2019	Wednesday, November 06, 2019	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	15,245,860.00		15,245,860.00	Preventive Maintenance - Tertiary Roads
310101100318000	Preventive Maintenance -Primary Roads -Bifan - Cavite Rd. - K0035+(-522) - K0035+(-013), Bifan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, October 18, 2019	Wednesday, November 06, 2019	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	19,600,000.00		19,600,000.00	Preventive Maintenance - Tertiary Roads
310101100320000	Preventive Maintenance -Primary Roads -Manila South Rd. - K0034+413 - K0035+005, Bifan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, October 18, 2019	Wednesday, November 06, 2019	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	29,730,260.00		29,730,260.00	Preventive Maintenance - Tertiary Roads

Prepared by:


JANNE P. DARO-ROSALES
OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:


JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215356000	Construction of Multi-Purpose Building, Brgy. Butong, Cabuyao, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, October 28, 2019	Monday, November 18, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
310304100564000	Rehabilitation / Major Repair of Permanent Bridges -Canlubang Br. (B03002L2) along Mayapa - Canlubang Cadre Rd., Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, October 28, 2019	Monday, November 18, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	9,800,000.00		9,800,000.00	Rehabilitation / Major Repair of Permanent Bridges
300104215363000	Construction of Multi-Purpose Building, Brgy. Laram, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, November 13, 2019	Monday, December 02, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300117203605000	Concreting of Roads, Brgy. Banlic, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, November 13, 2019	Monday, December 02, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	2,970,000.00		2,970,000.00	Concreting of Roads
300109200672000	Construction of Drainage Canal, Brgy. Puyay, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, November 13, 2019	Monday, December 02, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	3,960,000.00		3,960,000.00	Construction of Drainage Canal
300109200673000	Construction of Drainage Canal, Brgy. Trencia, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, November 13, 2019	Monday, December 02, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	4,950,000.00		4,950,000.00	Construction of Drainage Canal
310103100522000	Preventive Maintenance -Tertiary Roads -Mayapa -Canlubang Cadre Rd -K0051+350 - K0051+727, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 09, 2020	Tuesday, January 28, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	9,740,220.00		9,740,220.00	Preventive Maintenance - Tertiary Roads
310101100322000	Preventive Maintenance -Secondary Roads -Sta. Rosa - Ulat - Tagaytay Rd. -K0044+800 - K0045+203, Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, November 13, 2019	Monday, December 02, 2019	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	19,798,940.00		19,798,940.00	Preventive Maintenance - Secondary Roads

Prepared by:


JANNE P. GARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:


JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117206414000	Widening of Roads including drainage, Brgy. Majada Labas, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 15, 2019	Wednesday, December 04, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	2,970,000.00		2,970,000.00	Widening of Roads including drainage
300117206411000	Concreting of Roads, Brgy. La Mesa, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 15, 2019	Wednesday, December 04, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	4,950,000.00		4,950,000.00	Concreting of Roads
320101104129000	Construction of Revetment along Sta. Rosa River (near Don Bosco Caritas), Brgy. Bifan, Bifan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 15, 2019	Wednesday, December 04, 2019	Wednesday, February 26, 2020	Monday, March 09, 2020	GAA 2020	67,550,000.00		67,550,000.00	Construction of Revetment
320101104130000	Construction of Revetment along Sta. Rosa River (near Parkway Bridge), Brgy. Loma, Bifan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 15, 2019	Wednesday, December 04, 2019	Wednesday, February 26, 2020	Monday, March 09, 2020	GAA 2020	67,550,000.00		67,550,000.00	Construction of Revetment
320101104131000	Construction of Revetment along Sta. Rosa River (near Parkway Bridge), Brgys. Loma and Bifan, Bifan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 15, 2019	Wednesday, December 04, 2019	Wednesday, February 26, 2020	Monday, March 09, 2020	GAA 2020	67,550,000.00		67,550,000.00	Construction of Revetment
310101100319000	Preventive Maintenance -Primary Roads - Calamba - Sta. Cruz - Famy Jct. Rd. -K0052+395 - K0052+476, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 22, 2019	Wednesday, December 11, 2019	Wednesday, August 26, 2020	Thursday, July 09, 2020	GAA 2020	3,966,060.00		3,966,060.00	Preventive Maintenance - Primary Roads
310207100103000	Off-Carriageway Improvement -Primary Roads - Manila South Rd -K0034+900 - K0035+190, Bifan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 22, 2019	Wednesday, December 11, 2019	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	7,509,740.00		7,509,740.00	Preventive Maintenance - Primary Roads
310305100928000	Widening of Permanent Bridges -Bay Br. I (B02513LZ) along Bay Poblacion Rd., Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 22, 2019	Wednesday, December 11, 2019	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	7,840,000.00		7,840,000.00	Widening of Permanent Bridges

Prepared by:

JANNE P. GARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommended by:

JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:

JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310208100253000	Off-Carriageway Improvement -Secondary Roads -Sta. Rosa - Ulat - Tagaytay Rd. -K0040+200 - K0040+390, K0044+450 - K0044+750, Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 22, 2019	Wednesday, December 11, 2019	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	8,719,060.00		8,719,060.00	Off-Carriageway Improvement -Secondary Roads
310207100100000	Off-Carriageway Improvement -Primary Roads -Daang Maharlika (LZ) -K0055+190 - K0055+800, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 22, 2019	Wednesday, December 11, 2019	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	10,879,960.00		10,879,960.00	Off-Carriageway Improvement -Primary Roads
310202100589000	Road Widening -Secondary Roads -Sta. Rosa - Ulat - Tagaytay Rd. -K0040+(-950) - K0040+(-911), K0040+(-813) - K0040+(-797), K0040+(-744) - K0040+(-731), K0040+(-698) - K0040+(-668), K0040+(-577) - K0040+(-550), K0040+(-540) - K0040+(-530), K0040+(-502) - K0040+(-425), K0040+(-136) - K0040+(-027), Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 22, 2019	Wednesday, December 11, 2019	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	13,157,480.00		13,157,480.00	Road Widening -Secondary Roads
320101104843000	Construction of River Control Structures along Bitan River (near Dahila Bridge), Bitan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 22, 2019	Wednesday, December 11, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	24,500,000.00		24,500,000.00	Construction of River Control
310109100395000	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide -Tertiary Roads -Mt. Makiling Eco Garden Rd. -K0063+000 -K0064+000, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 22, 2019	Wednesday, December 11, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	31,360,000.00		31,360,000.00	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide -Tertiary Roads
310207100101000	Off-Carriageway Improvement -Primary Roads - Manila South Rd. -K0036+300 - K0036+600, K0036+845 - K0037+550, K0037+800 - K0038+437, Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 22, 2019	Wednesday, December 11, 2019	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	38,331,720.00		38,331,720.00	Off-Carriageway Improvement -Primary Roads
310207100077000	Off-Carriageway Improvement -Primary Roads - Calamba - Sta. Cruz - Famy Jct. Rd. -K0051+460 - K0052+521, K0052+1024 - K0053+200, K0056+100 - K0057+201, K0057+280 - K0057+355, K0057+410 - K0057+500, K0057+500 - K0057+727, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 22, 2019	Wednesday, December 11, 2019	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	60,607,790.00		60,607,790.00	Off-Carriageway Improvement -Primary Roads
300107200819000	Construction of Flood Control, Purok 1, Camp Vicente Lim, Barangay Mayapa, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 09, 2020	Tuesday, January 28, 2020	Thursday, February 13, 2020	Monday, February 24, 2020	GAA 2020	5,940,000.00		5,940,000.00	Construction of Flood Control

Prepared by:


JANNE P. GARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAG Chairperson

Approved by:


JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215357000	Construction of Multi-Purpose Building, Brgy. Dila, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 28, 2019	Tuesday, December 17, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
300104215377000	Construction of Multi-Purpose Building, Brgy. Santo Nifo, Bifan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 28, 2019	Tuesday, December 17, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	7,920,000.00		7,920,000.00	Construction of Multi-Purpose Building
320101103418000	Construction of River Control along Maring River, Brgy. Maring, Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 28, 2019	Tuesday, December 17, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	6,757,100.00		6,757,100.00	Construction of River Control
320101104836000	Construction of River Control along Maltim Waterways, (near Maltim Bridge), Brgy. Maltim, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 28, 2019	Tuesday, December 17, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	19,600,000.00		19,600,000.00	Construction of River Control
320101104831000	Construction of Revetment along San Cristobal River, Brgy. Looc, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 28, 2019	Tuesday, December 17, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	29,400,000.00		29,400,000.00	Construction of Revetment
320101104835000	Construction of River Control along Carilubang Waterways (SLEX), Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 28, 2019	Tuesday, December 17, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	29,400,000.00		29,400,000.00	Construction of River Control
310207100104000	Off - Carriageway Improvement - Primary Roads - Manila South Rd. - K0047 + 000 - K0047 + 801, Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 28, 2019	Tuesday, December 17, 2019	Monday, June 29, 2020	Friday, July 10, 2020	GAA 2020	29,400,000.00		29,400,000.00	Off - Carriageway Improvement - Primary Roads
320101104834000	Construction of River Control along Bay River, (near Bay Bridge), Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 28, 2019	Tuesday, December 17, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	49,000,000.00		49,000,000.00	Construction of River Control

Prepared by:


JANNE P. GARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:


JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101104838000	Construction of River Control along Maltim Waterways, Brgy. Puyupuy, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 28, 2019	Tuesday, December 17, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	49,000,000.00		49,000,000.00	Construction of River Control
300117206408000	Concreting of Road at Del Pilar St. (Purok 1), Rizal Avenue (Purok 1) and LK Santos St. (Purok 2), Brgy. Btlin, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 06, 2019	Friday, December 27, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	4,950,000.00		4,950,000.00	Concreting of Road
320101104844000	Construction of River Control Structures along Bifan River (near Sto. Tomas - San Vicente Br.), Brgy. Sto. Tomas, Bifan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 06, 2019	Friday, December 27, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	9,800,000.00		9,800,000.00	Construction of River Control Structures
320101104833000	Construction of River Control (near Bayog - Sto. Domingo Bridge), Brgy. Sto. Domingo, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 06, 2019	Friday, December 27, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	24,500,000.00		24,500,000.00	Construction of River Control
320101104841000	Construction of River Control along San Juan River (near Bafadero Bridge), Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 06, 2019	Friday, December 27, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	29,400,000.00		29,400,000.00	Construction of River Control
310109100394000	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide -Tertiary Roads -Makiling Park Rd. -K0065+1300 - K0066+400, K0067+250 - K0067+600, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 06, 2019	Friday, December 27, 2019	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	46,117,820.00		46,117,820.00	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide -Tertiary Roads
320101104837000	Construction of River Control along Maltim Waterways, Brgy. Masays, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 06, 2019	Friday, December 27, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	49,000,000.00		49,000,000.00	Construction of River Control
320101104830000	Construction of Revetment along Cabuyao River, Brgy. Caingin, Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 06, 2019	Friday, December 27, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	49,000,000.00		49,000,000.00	Construction of Revetment

Prepared by:


JANNE P. GARCIA-ROSALLES
OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:


JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215386000	Rehabilitation of Multi-Purpose Building, Mabuhay City, Phase 1, Brgy. Baclaran, Cabuyao, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Wednesday, January 08, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	2,970,000.00		2,970,000.00	Rehabilitation of Multi-Purpose Building
300104215406000	Rehabilitation of Multi-Purpose Building, Sala Elementary School, Brgy. Sala, Cabuyao, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Wednesday, January 08, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	2,970,000.00		2,970,000.00	Rehabilitation of Multi-Purpose Building
320101104845000	Construction / Improvement of Revetment along Cabuyao River, Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Wednesday, January 08, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	5,390,000.00		5,390,000.00	Construction / Improvement of Revetment
320101104839000	Construction of River Control along Maulewin Waterways, Brgy. Bayog, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Wednesday, January 08, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	19,600,000.00		19,600,000.00	Construction of River Control
320101104842000	Construction of River Control along Tabon Waterways, (near Bayog - Sto. Domingo Bridge), Brgy. Sto. Domingo, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Wednesday, January 08, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	19,600,000.00		19,600,000.00	Construction of River Control
320101104829000	Construction of Flood Control along San Juan River (near San Juan - Loooc Bridge), Brgy. Loooc, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Wednesday, January 08, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	29,400,000.00		29,400,000.00	Construction of Flood Control
320101104840000	Construction of River Control along Mayapa Waterways (near Batino - Mayapa Bridge), Brgy. Mayapa, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Wednesday, January 08, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	29,400,000.00		29,400,000.00	Construction of River Control
310207100105000	Off-Carriageway Improvement -Primary Roads - Manila South Rd. -K0047+801 - K0048+622, K0052+925 - K0053+050, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Wednesday, January 08, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	37,190,020.00		37,190,020.00	Off-Carriageway Improvement -Primary Roads

Prepared by:


JANNE P. GARCIA-ROSALES
OIC - Chief Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:


JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215382000	Rehabilitation of Existing Multi-Purpose Building, Brgy. San Antonio, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 27, 2019	Wednesday, January 15, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of Existing Multi-Purpose Building
300117206406000	Asphalting of Road at Sitio Kabaritan, Brgy. Sto. Domingo, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 27, 2019	Wednesday, January 15, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	1,980,000.00		1,980,000.00	Asphalting of Road
300117206407000	Concreting of Road at Collegeville, Brgy. Tuntungin - Putho, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 27, 2019	Wednesday, January 15, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	2,970,000.00		2,970,000.00	Concreting of Road
300117206412000	Concreting of Roads, Brgy. Lecheria, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 27, 2019	Wednesday, January 15, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	2,970,000.00		2,970,000.00	Concreting of Roads
300117206413000	Rehabilitation of Roads, Brgy. Pansol, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 27, 2019	Wednesday, January 15, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	2,970,000.00		2,970,000.00	Rehabilitation of Roads
300104215381000	Construction of Multi-Purpose Building, PEA IIA, Barangay Langgam, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 27, 2019	Wednesday, January 15, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104215358000	Construction of Multi-Purpose Building, Brgy. Fatima, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 27, 2019	Wednesday, January 15, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
320101104832000	Construction of River Control (near Bayog - Sto. Domingo Bridge), Brgy. Bayog, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 27, 2019	Wednesday, January 15, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	24,500,000.00		24,500,000.00	Construction of River Control

Prepared by:

JANNE P. GARCIA ROSALES
OIC - Chief, Procurement Unit

Recommended by:

JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:

JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215366000	Construction of Multi-Purpose Building, Brgy. Malusak, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, December 31, 2019	Monday, January 20, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
300104215368000	Construction of Multi-Purpose Building, Brgy. Nueva, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, December 31, 2019	Monday, January 20, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
300104215370000	Construction of Multi-Purpose Building, Brgy. Poc, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, December 31, 2019	Monday, January 20, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
300104208264000	Construction of Multi-Purpose Building, Brgy. Sinahan, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, December 31, 2019	Monday, January 20, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
310207100102000	Off-Carriageway Improvement -Primary Roads - Manila South Rd. -K0029+250 - K0029+365, K0029+464 - K0029+589, K0029+601 - K0029+736, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, December 31, 2019	Monday, January 20, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	9,800,000.00		9,800,000.00	Off-Carriageway Improvement -Primary Roads
310207100078000	Off-Carriageway Improvement -Primary Roads - Calamba - Sta. Cruz - Famy Jct. Rd. -K0057+727 - K0057+985, K0058+035 - K0058+059, K0058+220 - K0058+500, K0058+960 - K0058+1020, K0060+050 - K0061+580, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, December 31, 2019	Monday, January 20, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	57,900,000.00		57,900,000.00	Off-Carriageway Improvement -Primary Roads
300104215384000	Rehabilitation of Multi-Purpose Building, Brgy. Paciano Rizal, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 09, 2020	Tuesday, January 28, 2020	Thursday, February 13, 2020	Monday, February 24, 2020	GAA 2020	1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building
300104215385000	Rehabilitation of Multi-Purpose Building, Brgy. Timugan, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 09, 2020	Tuesday, January 28, 2020	Thursday, February 13, 2020	Monday, February 24, 2020	GAA 2020	1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building

Prepared by:

Recommended by:

Approved by:


JANNE P. GARCIA ROSALES
OIC - Chair, Procurement Unit


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson


JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215365000	Construction of Multi-Purpose Building, Brgy. Maharlika, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 09, 2020	Tuesday, January 28, 2020	Thursday, February 13, 2020	Monday, February 24, 2020	GAA 2020	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
300104215373000	Construction of Multi-Purpose Building, Brgy. Rosario, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 09, 2020	Tuesday, January 28, 2020	Thursday, February 13, 2020	Monday, February 24, 2020	GAA 2020	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
300104215374000	Construction of Multi-Purpose Building, Brgy. San Antonio, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 09, 2020	Tuesday, January 28, 2020	Thursday, February 13, 2020	Monday, February 24, 2020	GAA 2020	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
300104215376000	Construction of Multi-Purpose Building, Brgy. San Lorenzo Ruiz, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 09, 2020	Tuesday, January 28, 2020	Thursday, February 13, 2020	Monday, February 24, 2020	GAA 2020	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
300104215379000	Construction of Multi-Purpose Building, Brgy. Tagapo, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 09, 2020	Tuesday, January 28, 2020	Thursday, February 13, 2020	Monday, February 24, 2020	GAA 2020	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
300104208260000	Construction of Multi-Purpose Building, Brgy. Canlubang, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 09, 2020	Tuesday, January 28, 2020	Thursday, February 13, 2020	Monday, February 24, 2020	GAA 2020	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
300116202873000	Construction of Laguna Boulevard Road Extension connecting Sta. Rosa Ulat Tagaytay Road - SLEX-Cabuyao Interchange, Sta. Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 09, 2020	Tuesday, January 28, 2020	Thursday, February 13, 2020	Monday, February 24, 2020	GAA 2020	29,400,000.00		29,400,000.00	Construction of Laguna Boulevard Road Extension
300102200391000	Rehabilitation of Classrooms, Brgy. Bagong Silang, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 10, 2020	Wednesday, January 29, 2020	Friday, February 14, 2020	Thursday, February 27, 2020	GAA 2020	1,980,000.00		1,980,000.00	Rehabilitation of Classrooms

Prepared by:

JANNE P. GARCIA-ROSALES
OIC - Chief Procurement Unit

Recommended by:

JEFFREY MICHAEL C. JAMIAS
DAO Chairperson

Approved by:

JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215345000	Construction (Completion) of Multi-Purpose Building, Brgy. Sta. Cruz, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 10, 2020	Wednesday, January 29, 2020	Friday, February 14, 2020	Thursday, February 27, 2020	GAA 2020	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
300104215359000	Construction of Multi-Purpose Building, Brgy. GSIS, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 10, 2020	Wednesday, January 29, 2020	Friday, February 14, 2020	Thursday, February 27, 2020	GAA 2020	2,970,000.00		2,970,000.00	*Construction of Multi-Purpose Building
300104215362000	Construction of Multi-Purpose Building, Brgy. Lagueria, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 10, 2020	Wednesday, January 29, 2020	Friday, February 14, 2020	Thursday, February 27, 2020	GAA 2020	3,960,000.00		3,960,000.00	*Construction of Multi-Purpose Building
300104215367000	Construction of Multi-Purpose Building, Brgy. Mayapa, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 10, 2020	Wednesday, January 29, 2020	Friday, February 14, 2020	Thursday, February 27, 2020	GAA 2020	3,960,000.00		3,960,000.00	*Construction of Multi-Purpose Building
300104215369000	Construction of Multi-Purpose Building, Brgy. Poblacion, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 10, 2020	Wednesday, January 29, 2020	Friday, February 14, 2020	Thursday, February 27, 2020	GAA 2020	3,960,000.00		3,960,000.00	*Construction of Multi-Purpose Building
300104215372000	Construction of Multi-Purpose Building, Brgy. Riverside, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 10, 2020	Wednesday, January 29, 2020	Friday, February 14, 2020	Thursday, February 27, 2020	GAA 2020	3,960,000.00		3,960,000.00	*Construction of Multi-Purpose Building
300104215378000	Construction of Multi-Purpose Building, Brgy. Santo Niño, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 10, 2020	Wednesday, January 29, 2020	Friday, February 14, 2020	Thursday, February 27, 2020	GAA 2020	3,960,000.00		3,960,000.00	*Construction of Multi-Purpose Building
300117206418000	Widening of Roads, Brgy. Uno to Brgy. Real, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 10, 2020	Wednesday, January 29, 2020	Friday, February 14, 2020	Thursday, February 27, 2020	GAA 2020	9,900,000.00		9,900,000.00	Widening of Roads

Prepared by:


JANNE P. GARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:


JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215352000	Construction of Multi-Purpose Building including Site Development (Phase III), Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 10, 2020	Wednesday, January 29, 2020	Friday, February 14, 2020	Thursday, February 27, 2020	GAA 2020	19,800,000.00		19,800,000.00	Construction of Multi-Purpose Building including Site Development
300104215354000	Construction of Multi-Purpose Building, Bifan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 10, 2020	Wednesday, January 29, 2020	Friday, February 14, 2020	Thursday, February 27, 2020	GAA 2020	21,780,000.00		21,780,000.00	Construction of Multi-Purpose Building
300104215383000	Rehabilitation of Multi-Purpose Building, Brgy. Baybayin, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 16, 2020	Tuesday, February 04, 2020	Friday, February 14, 2020	Thursday, February 27, 2020	GAA 2020	1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building
300104215375000	Construction of Multi-Purpose Building, Brgy. San Jose, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 16, 2020	Tuesday, February 04, 2020	Friday, February 14, 2020	Thursday, February 27, 2020	GAA 2020	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300117206415000	Rehabilitation / Improvement of Roads including Drainage, Brgy. Banlic, Cabuyao, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 16, 2020	Tuesday, February 04, 2020	Wednesday, September 30, 2020	Friday, October 09, 2020	GAA 2020	3,960,000.00		3,960,000.00	Rehabilitation / Improvement of Roads including Drainage
300104215399000	Construction and/or Repair/ Rehabilitation of Multi-Purpose Building, Brgy. Banay – Banay, Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 31, 2020	Wednesday, February 19, 2020	Wednesday, September 30, 2020	Friday, October 09, 2020	GAA 2020	2,970,000.00		2,970,000.00	Construction and/or Repair/ Rehabilitation of Multi-Purpose Building
300103202391000	Construction of Multi – Purpose Building (Barangay Hall), Brgy. San Vicente, Bifan, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 31, 2020	Wednesday, February 19, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	6,860,000.00		6,860,000.00	Construction of Multi – Purpose Building
300104208279000	Construction of Multi - Purpose Building, Brgy. San Antonio, Bifan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 31, 2020	Wednesday, February 19, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	7,920,000.00		7,920,000.00	Construction of Multi - Purpose Building

Prepared by:


JANNE P. GARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:


JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116202874000	Widening and Extension of IPB Road, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 31, 2020	Wednesday, February 19, 2020	Thursday, February 27, 2020	Monday, March 09, 2020	GAA 2020	49,000,000.00		49,000,000.00	Widening and Extension of IPB Road
300104215396000	Construction of Multi-Purpose Building, Brgy. Casile, Binan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, February 14, 2020	Wednesday, March 04, 2020	Wednesday, September 30, 2020	Friday, October 09, 2020	GAA 2020	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104215402000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Sto. Domingo, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, February 14, 2020	Wednesday, March 04, 2020	Wednesday, September 30, 2020	Friday, October 09, 2020	GAA 2020	2,970,000.00		2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104215403000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Looc, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, February 14, 2020	Wednesday, March 04, 2020	Wednesday, August 26, 2020	Thursday, July 09, 2020	GAA 2020	2,970,000.00		2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104215395000	Construction of Multi-Purpose Building, Brgy. Bigas, Cabuyao, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, February 14, 2020	Wednesday, March 04, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	5,841,000.00		5,841,000.00	Construction of Multi-Purpose Building
300103202388000	Construction (Completion) of Multi-purpose Building (Basketball Court), Adelina 3 Phase 3, Brgy. Sto. Tomas, Bifan, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, February 21, 2020	Wednesday, March 11, 2020	Wednesday, September 30, 2020	Friday, October 09, 2020	GAA 2020	2,940,000.00		2,940,000.00	Construction (Completion) of Multi-purpose Building
300104215404000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Dela Paz, Binan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, February 21, 2020	Wednesday, March 11, 2020	Wednesday, September 30, 2020	Friday, October 09, 2020	GAA 2020	2,970,000.00		2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104215401000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, San Pedro City Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, February 21, 2020	Wednesday, March 11, 2020	Wednesday, August 26, 2020	Thursday, July 09, 2020	GAA 2020	2,970,000.00		2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building

Prepared by:


JANNE P. GARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:


JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215398000	Construction/rehabilitation of Multi-Purpose Building, Brgy. Turbina, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, February 21, 2020	Wednesday, March 11, 2020	Wednesday, August 26, 2020	Thursday, July 09, 2020	GAA 2020	2,970,000.00		2,970,000.00	Construction/rehabilitation of Multi-Purpose Building
300104215350000	Construction/Repair/Rehab of Multi-Purpose Building, Brgy. Sto. Domingo, Bifan, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, February 21, 2020	Wednesday, March 11, 2020	Wednesday, August 26, 2020	Thursday, July 09, 2020	GAA 2020	4,950,000.00		4,950,000.00	Construction/Repair/Rehab of Multi-Purpose Building
300104215388000	Construction of Multi-Purpose Building (Barangay Hall Annex), Brgy. Canlubang, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 10, 2020	Monday, June 29, 2020	Wednesday, August 26, 2020	Thursday, July 09, 2020	GAA 2020	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building
300104215387000	Repair/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Masaya Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 10, 2020	Monday, June 29, 2020	Wednesday, September 30, 2020	Friday, October 09, 2020	GAA 2020	2,970,000.00		2,970,000.00	Repair/Rehabilitation/Improvement of Multi-Purpose Building
300104215405000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Tuntungin-Putho, Los Banos, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 10, 2020	Monday, June 29, 2020	Wednesday, September 30, 2020	Friday, October 09, 2020	GAA 2020	2,970,000.00		2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104215394000	Rehabilitation of Multi-Purpose Building , Camp General Vicente Lim, Calamba, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 10, 2020	Monday, June 29, 2020	Wednesday, August 26, 2020	Thursday, July 09, 2020	GAA 2020	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
300104215397000	Construction/Completion of Covered Court, Brgy. Aplays, Santa Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 10, 2020	Monday, June 29, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	14,850,000.00		14,850,000.00	Construction/Completion of Covered Court
300118200267000	Replacement of Cambantoc Bridge, Brgy. Paciano Rital, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 10, 2020	Monday, June 29, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	19,800,000.00		19,800,000.00	Replacement of Cambantoc Bridge

Prepared by:


JANNE N. GARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:


JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300106200436000	Construction of Flood Control Structure, Brgy. San Francisco, Biñan, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 10, 2020	Monday, June 29, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	24,500,000.00		24,500,000.00	Construction of Flood Control Structure
300106200435000	Construction of Flood Control Structure, Brgy. Loma, Biñan, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 10, 2020	Monday, June 29, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	29,700,000.00		29,700,000.00	Construction of Flood Control Structure
300117206410000	Improvement/Repair/Rehabilitation of Roads, NIA Road, Brgy. Mamatid to Brgy. Sala, Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 10, 2020	Monday, June 29, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	29,700,000.00		29,700,000.00	Improvement/Repair/Rehabilitation of Roads
300113200011000	Construction of Tagumpay Bridge, Brgy. Tagumpay, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 10, 2020	Monday, June 29, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	39,600,000.00		39,600,000.00	Construction of Tagumpay Bridge
300117206409000	Construction of San Jose-Bucal Bypass Road, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 10, 2020	Monday, June 29, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	49,500,000.00		49,500,000.00	Construction of San Jose-Bucal Bypass Road
300116202157000	Concreting of Road with Drainage, Barangays Casile and Malaban, Biñan, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 10, 2020	Monday, June 29, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	72,375,000.00		72,375,000.00	Concreting of Road with Drainage
300104215364000	Construction of Multi-Purpose Building, Brgy. Macabing, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 10, 2020	Monday, June 29, 2020	Friday, July 17, 2020	Thursday, July 30, 2020	GAA 2020	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
300117206416000	Repair of Road, Brgy. Langgam, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, June 12, 2020	Wednesday, July 01, 2020	Wednesday, August 26, 2020	Thursday, July 09, 2020	GAA 2020	1,485,000.00		1,485,000.00	Repair of Road

Prepared by:


JANNE P. OJARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:


JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ RE/	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300108200247000	Rehabilitation of Drainage Canal, Brgy. Mayapa, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, June 12, 2020	Wednesday, July 01, 2020	Wednesday, August 26, 2020	Thursday, July 09, 2020	GAA 2020	1,960,000.00		1,960,000.00	Rehabilitation of Drainage Canal
300104215400000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Magsaysay, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, June 12, 2020	Wednesday, July 01, 2020	Wednesday, August 26, 2020	Thursday, July 09, 2020	GAA 2020	2,970,000.00		2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300103202394000	Construction of Multi-Purpose Building, Brgy. Calingin, Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, June 12, 2020	Wednesday, July 01, 2020	Wednesday, August 26, 2020	Thursday, July 09, 2020	GAA 2020	3,430,000.00		3,430,000.00	Construction of Multi-Purpose Building
300104215361000	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Dita, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, June 12, 2020	Wednesday, July 01, 2020	Wednesday, August 26, 2020	Thursday, July 09, 2020	GAA 2020	3,960,000.00		3,960,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104215360000	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Pulong, Santa Cruz, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, June 12, 2020	Wednesday, July 01, 2020	Wednesday, August 26, 2020	Thursday, July 09, 2020	GAA 2020	3,960,000.00		3,960,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104215349000	Construction/Repair/Rehab of Multi-Purpose Building, Bayshore Vile Phase II, Brgy. Sinahan, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, June 12, 2020	Wednesday, July 01, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	7,425,000.00		7,425,000.00	Construction/Repair/Rehab of Multi-Purpose Building
300104215348000	Construction/Repair/Rehab of Multi-Purpose Building, Brgy. Tagapo, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, June 12, 2020	Wednesday, July 01, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	7,425,000.00		7,425,000.00	Construction/Repair/Rehab of Multi-Purpose Building
300103202399000	Construction of Multipurpose Building, Brgy. San Nicolas, Municipality of Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, June 12, 2020	Wednesday, July 01, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	9,800,000.00		9,800,000.00	Construction of Multipurpose Building

Prepared by:


JANNE P. GARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:


JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ RE/	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117206417000	Concreting of Access Road and Improvement of Drainage, Brgy. Santo Nino and Canlalay, Bifan, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, June 12, 2020	Wednesday, July 01, 2020	Wednesday, August 26, 2020	Thursday, July 09, 2020	GAA 2020	9,900,000.00		9,900,000.00	Concreting of Access Road and Improvement of Drainage
300104215393000	Construction of Multi-Purpose Building, Women's Development Center, Cabuyao, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, June 12, 2020	Wednesday, July 01, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
300104215351000	Construction of Multi-Purpose Building (Wellness Center), Brgy. San Nicolas, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, June 12, 2020	Wednesday, July 01, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Building
300103202402000	Construction of Multi-purpose Building, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, June 12, 2020	Wednesday, July 01, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	31,850,000.00		31,850,000.00	Construction of Multi-purpose Building
300108200246000	Construction of Drainage System, Brgy. Dela Paz, Bifan, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, June 12, 2020	Wednesday, July 01, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	39,200,000.00		39,200,000.00	Construction of Drainage System
300108200245000	Rehabilitation of Drainage, Old National Highway Brgy. Sto. Nito and Brgy. Vicente, Bifan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, June 12, 2020	Wednesday, July 01, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	39,200,000.00		39,200,000.00	Rehabilitation of Drainage
300108200248000	Rehabilitation of Drainage Canal, Juana Complex VI, Brgy. San Francisco, Bifan, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 17, 2020	Monday, July 06, 2020	Wednesday, September 30, 2020	Friday, October 09, 2020	GAA 2020	1,960,000.00		1,960,000.00	Rehabilitation of Drainage Canal
300103202397000	Construction of Multi-Purpose Building, Brgy. Pacita I, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 17, 2020	Monday, July 06, 2020	Wednesday, August 26, 2020	Thursday, July 09, 2020	GAA 2020	3,430,000.00		3,430,000.00	Construction of Multi-purpose Building

Prepared by:


JANNE P. GARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:


JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215389000	Construction of Multi-Purpose Building, Brgy. Aplaya, Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 17, 2020	Monday, July 06, 2020	Wednesday, August 26, 2020	Thursday, July 09, 2020	GAA 2020	3,465,000.00		3,465,000.00	Construction of Multi-purpose Building
300103202392000	Construction of Multi-purpose Building (Basketball Court), Juana Complex III, Brgy. San Francisco, Bifan, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 17, 2020	Monday, July 06, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	7,840,000.00		7,840,000.00	Construction of Multi-purpose Building
300103202403000	Construction of Multi-Purpose Building, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 17, 2020	Monday, July 06, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	15,680,000.00		15,680,000.00	Construction of Multi-purpose Building
300107200820000	Construction of Trash Trap along Bifan River, Brgy. Sto. Tomas, Bifan, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 17, 2020	Monday, July 06, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	17,820,000.00		17,820,000.00	Construction of Trash Trap
300103202396000	Construction of Multi-Purpose Building, Brgy. Macabing, Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 17, 2020	Monday, July 06, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	29,762,600.00		29,762,600.00	Construction of Multi-purpose Building
300103202395000	Construction of Multi-purpose Building, Brgy. Dita, Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 17, 2020	Monday, July 06, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	30,380,000.00		30,380,000.00	Construction of Multi-purpose Building
300103202400000	Construction of Multi-purpose Building, Brgy. Sinathan, Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 17, 2020	Monday, July 06, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	30,380,000.00		30,380,000.00	Construction of Multi-purpose Building
300103202389000	Construction of Multi-purpose Building (A), Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 17, 2020	Monday, July 06, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	30,380,000.00		30,380,000.00	Construction of Multi-purpose Building

Prepared by:


JANNE P. GARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:


JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202390000	Construction of Multi-purpose Building (B), Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 17, 2020	Monday, July 06, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	30,380,000.00		30,380,000.00	Construction of Multi-purpose Building
300103202401000	Construction of Multi-purpose Building, Brgy. Tagapo, Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 17, 2020	Monday, July 06, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	30,380,000.00		30,380,000.00	Construction of Multi-purpose Building
300104215346000	Construction of Multi-Purpose Building (Laboratory Building) JZGM School of Arts and Trade, Brgy. San Antonio, Bifan, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 17, 2020	Monday, July 06, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	31,360,000.00		31,360,000.00	Construction of Multi-purpose Building
300103202393000	Construction of Multi-purpose Building (C), Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, June 17, 2020	Monday, July 06, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	31,850,000.00		31,850,000.00	Construction of Multi-purpose Building
300104215392000	Rehabilitation of Multi-Purpose Building and Site Development of Laguna Capitol Extension, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, July 10, 2020	Wednesday, July 29, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	45,540,000.00		45,540,000.00	Rehabilitation of Multi-Purpose Building and Site Development
300104215390000	Construction of Multi-Purpose Building, (Livelihood Training Center), Brgy. Maharlika, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, July 23, 2020	Tuesday, August 11, 2020	Wednesday, August 26, 2020	Thursday, July 09, 2020	GAA 2020	1,485,000.00		1,485,000.00	Construction of Multi-purpose Building
300103202404000	Construction of Multi-Purpose Building, San Pedro, Laguna (Phase 1)	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, July 23, 2020	Tuesday, August 11, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	23,520,000.00		23,520,000.00	Construction of Multi-purpose Building
300103202398000	Construction of Multi-purpose Building, Brgy. Pulong Santa Cruz, Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, July 23, 2020	Tuesday, August 11, 2020	Thursday, November 26, 2020	Tuesday, December 01, 2020	GAA 2020	30,380,000.00		30,380,000.00	Construction of Multi-purpose Building

Prepared by:


JANNE P. GARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAU Chairperson

Approved by:


JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215391000	Construction of Multi-Purpose Building, Brgy. San Antonio, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, October 09, 2020	Wednesday, October 28, 2020	Wednesday, November 18, 2020	Monday, November 23, 2020	GAA 2020	4,500,000.00		4,500,000.00	Construction of Multi-Purpose Building
300104215347000	Construction/Repair/Rehab of Multi-Purpose Building, Brgy. Don Jose, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	For Reversion				GAA 2020	34,650,000.00		34,650,000.00	For Reversion
300119200352000	Replacement of Cabantoc Bridge, Brgy. Paciano Rizal, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	For Reversion				GAA 2020	19,000,000.00		19,000,000.00	For Reversion
200000100019000	Repair/ Maintenance of DENR Building, CENRO-Records Building, Brgy. Lalakay, Los Baños, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, August 20, 2020	Tuesday, September 08, 2020	Tuesday, September 29, 2020	Tuesday, October 06, 2020	01101101 – Regular Agency Fund	1,000,000.00	1,000,000.00		Repair/ Maintenance of DENR Building
200000100019000	Repair/Maintenance of DPWH Building, Area Equipment Services Building, Los Baños, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, August 20, 2020	Tuesday, September 08, 2020	Tuesday, September 29, 2020	Tuesday, October 06, 2020	01101101 – Regular Agency Fund	1,000,000.00	1,000,000.00		Repair/Maintenance of DPWH Building
200000100019000	Repair/ Maintenance of DND Building MESS Hall Building Camp Gen. Macario Sakay, Los Baños, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, August 20, 2020	Tuesday, September 08, 2020	Tuesday, September 29, 2020	Tuesday, October 06, 2020	01101101 – Regular Agency Fund	1,800,000.00	1,800,000.00		Repair/ Maintenance of DND Building MESS Hall
200000100019000	Repair/ Maintenance of DILG Building, Anti-Cybercrime Building Camp Vicente Lim, Calamba City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, August 20, 2020	Tuesday, September 08, 2020	Tuesday, September 29, 2020	Tuesday, October 06, 2020	01101101 – Regular Agency Fund	2,000,000.00	2,000,000.00		Repair/ Maintenance of DILG Building, Anti-Cybercrime Building
200000100020000	Repair/ Maintenance of Flood Control Structures, Biñan City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, June 19, 2020	Friday, June 26, 2020	Tuesday, August 18, 2020	Tuesday, September 01, 2020	01101101 – Regular Agency Fund	2,500,000.00	2,500,000.00		Repair/ Maintenance of Flood Control Structures

Prepared by:


JANNE P. GARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:


JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100491000	Repair and Maintenance of Road Safety Facilities (Overhead Signages and Stud Flash Type), Along Manila South Road	Laguna 2nd DEO	No	Competitive Bidding	Friday, June 19, 2020	Friday, June 26, 2020	Tuesday, August 18, 2020	Tuesday, September 01, 2020	01101101 – Regular Agency Fund	5,380,000.00	5,380,000.00		Repair and Maintenance of Road Safety Facilities
20DI0166	Construction of Rainwater Collection System (RWCS), Bay, Los Baños, Calamba City, Cabuyao City, Sta. Rosa City, Bifan City	Laguna 2nd DEO	No	Competitive Bidding	Friday, July 10, 2020	Wednesday, July 29, 2020	Wednesday, August 26, 2020	Monday, September 07, 2020	01101101 – Regular Agency Fund	4,086,775.00	4,086,775.00		Construction of Rainwater Collection System
20DI0167	Construction of 4 Storey 8 Classrooms at B.N. Calara ES, Los Baños, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, July 10, 2020	Wednesday, July 29, 2020	Wednesday, August 26, 2020	Monday, September 07, 2020	CY 2020 Basic Educational Facilities Fund	24,632,555.00		24,632,555.00	Construction of 4 Storey 8 Classrooms
20DI0168	Construction of 4 Storey 8 Classrooms at Mamplasan NHS, City of Bifan, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, July 10, 2020	Wednesday, July 29, 2020	Wednesday, August 26, 2020	Monday, September 07, 2020	CY 2020 Basic Educational Facilities Fund	26,256,410.00		26,256,410.00	Construction of 4 Storey 8 Classrooms
20DI0169	Construction of 4 Storey 12 Classrooms at Santa Rosa Science and Technology High School, City of Santa Rosa	Laguna 2nd DEO	No	Competitive Bidding	Friday, July 10, 2020	Wednesday, July 29, 2020	Wednesday, August 26, 2020	Monday, September 07, 2020	CY 2020 Basic Educational Facilities Fund	41,663,300.00		41,663,300.00	Construction of 4 Storey 12 Classrooms
300200100003000	FY 2020 INFRASTRUCTURE PROGRAM, Capital Outlay, Rehabilitation of Disaster-Related Infrastructure and Other Facilities, Release of Funds for the Proposed Various Medical Health Facilities and other Facilities for the Covid-19 patients and Healthcare professionals, CABUYAO ATHLETES BASIC SCHOOL'S MULTI-SPORTS HALL (CABS), BRGY. BANAY-BANAY, CABUYAO CITY, LAGUNA	Laguna 2nd DEO	No	Negotiated Procurement			Tuesday, September 08, 2020	Friday, September 11, 2020	01101401 - Regular Agency Fund	25,600,000.00		25,600,000.00	Capital Outlay, Rehabilitation of Disaster-Related Infrastructure and Other Facilities, Release of Funds for the Proposed Various Medical Health Facilities and other Facilities for the Covid-19 patients and Healthcare professionals
300200100003000	CY 2020 DPWH INFRASTRUCTURE PROGRAM, Capital Outlay, Rehabilitation of Disaster-Related Infrastructure and Other Facilities, Release of funds to construct the needed community-based and hospital-based healthcare facilities for Covid-19 Patients and Healthcare Professionals, CONVERSION OF CANOSSA MPB (2nd FLOOR) INTO HEALTH FACILITY, Santa Rosa City, Laguna	Laguna 2nd DEO	No	Negotiated Procurement			Tuesday, September 08, 2020	Friday, September 11, 2020	01101401 - Regular Agency Fund	12,000,000.00		12,000,000.00	Capital Outlay, Rehabilitation of Disaster-Related Infrastructure and Other Facilities, Release of Funds for the Proposed Various Medical Health Facilities and other Facilities for the Covid-19 patients and Healthcare professionals
310203205870000	Concreting of Brgy. Macabiling FMR Phase 2, Brgy. Macabiling, Sta. Rosa City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, September 10, 2020	Wednesday, September 30, 2020	Thursday, October 15, 2020	Monday, October 19, 2020	01101101 – Regular Agency Fund	24,875,000.00		24,875,000.00	Concreting of FMR

Prepared by:

JANNE P. GARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommended by:

JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:

JOVEN M. CALABIA
District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
400400000001000	Capital Outlay-Contingent Fund- Fund Subsidies for Contingencies - Construction of 3-Storey Instructor's Billeting Area w/ cafeteria Phase 2, PNP-SAF Fort Sto. Domingo, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, September 10, 2020	Wednesday, September 30, 2020	Thursday, October 15, 2020	Monday, October 19, 2020	01102402 - Regular Agency Fund	38,600,000.00		38,600,000.00	Capital Outlay-Contingent Fund- Fund Subsidies for Contingencies - Construction of 3-Storey Instructor's Billeting Area w/ cafeteria Phase 2
400400000001000	Capital Outlay - Contingent Fund - Fund Subsidies for Contingencies - Repair / Rehabilitation of Primary Road w/ Drainage inside Fort Sto. Domingo, Sta. Rosa, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, September 10, 2020	Wednesday, September 30, 2020	Thursday, October 15, 2020	Monday, October 19, 2020	01102402 - Regular Agency Fund	57,900,000.00		57,900,000.00	Capital Outlay - Contingent Fund - Fund Subsidies for Contingencies - Repair / Rehabilitation of Primary Road w/ Drainage
300200100003000	CY 2020 - CAPITAL OUTLAY REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES - RELEASE OF FUNDS TO CONSTRUCT THE NEEDED COMMUNITY - BASED AND HOSPITAL - BASED HEALTHCARE FACILITIES FOR COVID-19 PATIENTS AND HEALTHCARE PROFESSIONALS IN SAN PEDRO CITY, INSTALLATION OF 11-20 FOOTER CONTAINER VAN (9 VANS FOR PATIENTS AND 2 FOR MEDICAL STAFF) AT IMPOUNDING AREA, BRGY. LANGGAM (3 PATIENTS PER VAN AND 2-MEDICAL STAFF), SAN PEDRO CITY, LAGUNA	Laguna 2nd DEO	No	Negotiated Procurement			Wednesday, September 16, 2020	Monday, September 21, 2020	01101401 - Regular Agency Fund	9,250,000.00		9,250,000.00	CY 2020 - CAPITAL OUTLAY REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES - RELEASE OF FUNDS TO CONSTRUCT THE NEEDED COMMUNITY - BASED AND HOSPITAL - BASED HEALTHCARE FACILITIES FOR COVID-19 PATIENTS AND HEALTHCARE PROFESSIONALS
300200100003000	CY 2020 - CAPITAL OUTLAY REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES RELEASE OF FUNDS FOR THE PROPOSED VARIOUS MEDICAL HEALTHCARE FACILITIES AND OTHER RELATED FACILITIES INSTALLATION OF 3-20 FOOTER CONTAINER VAN AT BERBACS COMPOUND, USPS SUBDIVISION, BRGY. SAN ANTONIO, SAN PEDRO CITY, LAGUNA	Laguna 2nd DEO	No	Negotiated Procurement			Friday, November 13, 2020	Wednesday, November 18, 2020	01101401 - Regular Agency Fund	1,982,536.00		1,982,536.00	CY 2020 - CAPITAL OUTLAY REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES RELEASE OF FUNDS FOR THE PROPOSED VARIOUS MEDICAL HEALTHCARE FACILITIES AND OTHER RELATED FACILITIES
310203205885000	Concreting of Brgy. Kan-Alog to Brgy. Punta FMR, Brgy. Kan-Alog and Brgy. Punta, Calamba City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, November 18, 2020	Monday, December 07, 2020	Tuesday, December 22, 2020	Tuesday, December 29, 2020	FY 2020 - 01101101 Regular Agency Fund	24,875,000.00		24,875,000.00	Concreting of FMR
400400000001000	Capital Outlay - Contingent Fund - Fund Subsidies for Contingencies - Construction of Calamba City Hospital, Calamba City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, November 25, 2020	Monday, December 14, 2020	Wednesday, December 23, 2020	Monday, January 04, 2021	01102402 - Regular Agency Fund	57,900,000.00		57,900,000.00	Capital Outlay - Contingent Fund - Fund Subsidies for Contingencies - Construction of Calamba City Hospital

Prepared by:

JANNE P. GARCIA ROSALES
OIC - Chief, Procurement Unit

Recommended by:

JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:

JOYER M. CALABIA
District Engineer

DPWH Laguna II DEO Updated Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31025100241000.EAO 31025100246000.EAO 31025100345000.EAO 31025100387000.EAO 31025100390000.EAO 31025100391000.EAO 31025100392000.EAO 31025100394000.EAO 31025100395000.EAO 31025100396000.EAO 31025100397000.EAO 31025100398000.EAO 31025100399000.EAO 31025100424000.EAO 31025100325000.EAO	Construction of 2-Storey Network / Server and IT Room Building including Installation of active equipment, structured cabling, system integration and Generator Set, DPWH Laguna II District Engineering Office, Brgy. Bambang, Los Baños, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, December 02, 2020	Monday, December 21, 2020	Tuesday, December 29, 2020	Thursday, January 07, 2021	01101101 – Regular Agency Fund FY 2020	9,493,460.04	9,493,460.04		Construction of 2-Storey Network / Server and IT Room Building including Installation of active equipment, structured cabling, system integration and Generator Set

Prepared by:


JANNE P. GARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:


JOVEN M. CALABIA
District Engineer