



Republic of the Philippines
Department of Public Works and Highways
SOUTH COTABATO 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Tindalo Street, Balite, Brgy. Lagao, General Santos City

CERTIFICATION

THIS IS TO CERTIFY that no Consulting Services as projects are included in the List of Projects for FY 2020 DPWH Infrastructure Program for South Cotabato 1st District Engineering Office, hence Submission of Updated Final Annual Procurement Plan (APP) for Consulting Services as of June 30, 2020 is not necessary.

Done this 4th day of September 2020, General Santos City.


REY R. FRANCISCO
District Engineer
Head of Procuring Entity

R12.12-JMS/MTRB/TRG
9/4 09/04

Department of Public Works and Highways

SOUTH COTABATO 1st DISTRICT ENGINEERING OFFICE

General Santos City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (CIVIL WORKS AND GOODS AND SERVICES) AS OF June 30, 2020

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
1	20MB0001 - Preventive Maintenance - Primary Roads - Makar-Marbel Rd - K1655+607-K1656+000	Construction Section	Yes	Public Bidding	November 28 - December 4, 2019	December 17, 2019			GAA FY 2020	24,994,900.00		24,994,900.00	Asphalt Overlay (FOR LATER RELEASE)
2	20MB0002 - Preventive Maintenance - Primary Roads - Marbel-Makar Rd - K1668+704-K1669+265	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 10, 2019			GAA FY 2020	29,400,000.00		29,400,000.00	Asphalt Overlay (FOR LATER RELEASE)
3	20MB0003 - Preventive Maintenance - Secondary Roads - Makar-Marbel Rd - K1656 + (-007)-K1656+290	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 10, 2019			GAA FY 2020	17,640,000.00		17,640,000.00	Asphalt Overlay (FOR LATER RELEASE)
4	20MB0004 - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads Albert Morrow Blvd. - K1652+349-K1652+624	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019			GAA FY 2020	49,000,000.00		49,000,000.00	Slope Protection (Retaining Wall, Rubble Concrete) (B/S) (FOR LATER RELEASE)
5	20MB0005 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Digos-Makar Rd - K1650+702-K1651+768	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019			GAA FY 2020	32,729,060.00		32,729,060.00	Construction of Drainage Structure along Road (FOR LATER RELEASE)
6	20MB0006 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Makar-Marbel Rd - K1657 + 099 - K1657 + 500	Construction Section	Yes	Public Bidding	November 28 - December 4, 2019	December 17, 2019	February 14, 2020	February 17 - 26, 2020	GAA FY 2020	19,600,000.00		19,600,000.00	Construction of Drainage Structure along Road
7	20MB0007 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads -Jct Digos-Buayan Airport Rd - K1649+(-169)-K1649+651	Construction Section	Yes	Public Bidding	November 28 - December 4, 2019	December 17, 2019			GAA FY 2020	39,200,000.00		39,200,000.00	Construction of Drainage (FOR LATER RELEASE)

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
8	20MB0008 - Road Widening – Primary Roads- Digos-Makar Rd – K1643+584-K1645+892	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 10, 2019			GAA FY 2020	50,131,750.00		50,131,750.00	Road Widening (FOR LATER RELEASE)
9	20MB0009 - Road Widening – Secondary Roads- Albert Morrow Blvd – K1645 + (-801)-K1646+217	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019			GAA FY 2020	49,000,000.00		49,000,000.00	Road Widening (FOR LATER RELEASE)
10	20MB0010 - Road Widening – Secondary Roads- Albert Morrow Blvd – K1647 + 217-K1649+217	Construction Section	Yes	Public Bidding	November 28 - December 4, 2019	December 17, 2019			GAA FY 2020	49,000,000.00		49,000,000.00	Road Widening (FOR LATER RELEASE)
11	20MB0011 - Road Concreting, Brgy. Calumpang, General Santos City	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 10, 2019	March 18, 2020	May 25, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of Concrete Road
12	20MB0012 - Road Widening – Secondary Roads- Makar-Kiamba Rd – K1660 + 750 – K1661 + 450, K1667 + 720 – K1669 + 100, K1673 + 000 – K1673 + 276	Construction Section	Yes	Public Bidding	November 28 - December 4, 2019	December 17, 2019	February 28, 2020	March 2-11, 2020	GAA FY 2020	49,000,000.00		49,000,000.00	Road Widening
13	20MB0013 - Off-Carriageway Improvement – Primary Roads - Makar-Marbel Rd – K1655 + (-033) – K1660 + 453	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019			GAA FY 2020	48,020,000.00		48,020,000.00	Construction of bike lane (R/S), (B/S) (FOR LATER RELEASE)
14	20MB0014 - Retrofitting/ Strengthening of Permanent Bridges - Matinao Br. (B01028MN) along Marbel-Makar Rd	Construction Section	Yes	Public Bidding	November 28 - December 4, 2019	December 17, 2019	February 7, 2020	February 28, 2020	GAA FY 2020	11,760,000.00		11,760,000.00	Retrofitting of Bridge
15	20MB0015 - Construction of Flood Control/Concrete Revetment along Lower Silway River, Brgy. Labangal, General Santos City	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 10, 2019	February 7, 2020	February 28, 2020	GAA FY 2020	49,000,000.00		49,000,000.00	Construction of Revetment

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/P posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
16	20MB0016 - Construction of Flood Control/Concrete Revetment along Lower Sinawal River, Brgy. Apopong, General Santos City	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	February 11, 2020	February 12 - March 9, 2020	GAA FY 2020	39,200,000.00		39,200,000.00	Construction of Revetment
17	20MB0017 - Construction of Flood Control/Concrete Revetment along Makar River, Brgy. Labangal, General Santos City	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 10, 2019			GAA FY 2020	39,200,000.00		39,200,000.00	Construction of Flood Control (FOR LATER RELEASE)
18	20MB0018 - Construction of Flood Control/Concrete Revetment along Siguel River, Brgy. Siguel, General Santos City	Construction Section	No	Public Bidding	February 20-26, 2020	March 11, 2020			GAA FY 2020	39,200,000.00		39,200,000.00	Construction of Flood Control (FOR LATER RELEASE)
19	20MB0019 - Construction of Flood Control/Concrete Revetment along Silway River P.I. 16, Brgy. City Heights, General Santos City	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 10, 2019	February 7, 2020	February 28, 2020	GAA FY 2020	39,200,000.00		39,200,000.00	Construction of Revetment
20	20MB0020 - Construction of Flood Control/Concrete Revetment along Tinagacan-Buayan River, Brgy. Tinagacan, General Santos City	Construction Section	Yes	Public Bidding	November 28 - December 4, 2019	December 17, 2019			GAA FY 2020	39,200,000.00		39,200,000.00	Construction of Flood Control (FOR LATER RELEASE)
21	20MB0021 - Construction of Flood Control/Concrete Revetment along Upper Makar River, Brgy. Fatima, General Santos City	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	February 28, 2020	March 12, 2020	GAA FY 2020	38,612,000.00		38,612,000.00	Construction of Revetment
22	20MB0022 - Construction of Flood Control/Concrete Revetment along Upper Sinawal River, Brgy. Sinawal, General Santos City	Construction Section	Yes	Public Bidding	November 28 - December 4, 2019	December 17, 2019	February 11, 2020	February 12, 2020	GAA FY 2020	24,500,000.00		24,500,000.00	Construction of Revetment
23	20MB0023 - Construction/Improvement of Access Roads leading to Airports Jct. Albert Morrow Boulevard-Jct. Filipino American Friendship Avenue leading to General Santos City International Airport, General	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	March 11, 2020	May 4, 2020	GAA FY 2020	4,704,000.00		4,704,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
24	20MB0024 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Blagan-Datal Laguh San Jose-Pao Pao Sinawal Road connecting to Gensan <i>Diversion Road in support of the</i>	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	March 11, 2020	May 4, 2020	GAA FY 2020	29,601,880.00		29,601,880.00	Construction of Concrete Road
25	20MB0025 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - NRJ Crossing Palkan-Lamcaliaf-Kalsangi Road connecting National Highway in <i>support of Agribusiness, Polomolok.</i>	Construction Section	Yes	Public Bidding	November 28 - December 4, 2019	December 17, 2019	February 14, 2020	March 12, 2020	GAA FY 2020	19,600,000.00		19,600,000.00	Construction of Concrete Road
26	20MB0026 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones -Poblacion-San Isidro-Liberty-Pulabato-Palo Road connecting to HVCC Plantation <i>Areas and Tampakan Public Market</i>	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 10, 2019	February 7, 2020	March 10, 2020	GAA FY 2020	19,600,000.00		19,600,000.00	Construction of Concrete Road
27	20MB0027 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Upper Klinan Junction to Polo Road leading to Processing Centers, Polomolok, <i>South Cotabato</i>	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	May 4, 2020	May 20, 2020	GAA FY 2020	19,600,000.00		19,600,000.00	Construction of Concrete Road
28	20MB0028 - Road Concreting and Construction of Lined Canal, Brgy. Kipalbig, Tampakan	Construction Section	Yes	Public Bidding	November 29 - December 5, 2019	December 19, 2019	March 10, 2020	May 15, 2020	GAA FY 2020	1,980,000.00		1,980,000.00	Construction of Concrete Road, Construction of Lined Canal
29	20MB0029 - Road Concreting and Construction of Road Canal, Brgy. San Isidro, Tampakan	Construction Section	Yes	Public Bidding	November 29 - December 5, 2019	December 19, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	1,980,000.00		1,980,000.00	Construction of Concrete Road
30	20MB0030 - Construction (Completion and Expansion) of Multi-Purpose Building (2nd Level), Brgy. Dadiangas East, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	February 11, 2020	May 20, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
31	20MB0031 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Brgy. Apopong General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 29 - December 5, 2019	December 19, 2019	March 12, 2020	May 29, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of program/ Project
32	20MB0032 - Construction of Multi-Purpose Building, Purok 23 Estabillo, Brgy. Lagao, General Santos City, South Cotabato	Construction Section	No	Public Bidding	February 20-26, 2020	March 11, 2020			GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB (FOR LATER RELEASE)
33	20MB0033 - Construction (Completion) of Multi-Purpose Building, Brgy. Upper Labay, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	March 12, 2020	May 20, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
34	20MB0034 - Construction of Multi-Purpose Building (Evacuation Center), Brgy. City Heights, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 29 - December 5, 2019	December 19, 2019	February 26, 2020	April 30, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
35	20MB0035 - Construction of Multi-Purpose Building (Evacuation Center), Brgy. San Isidro, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 29 - December 5, 2019	December 20, 2019	February 11, 2020	March 10, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
36	20MB0036 -Road Concreting, Koronadal Proper, Polomolok, South Cotabato	Construction Section	No	Public Bidding	February 20-26, 2020	March 11, 2020			GAA FY 2020	2,475,000.00		2,475,000.00	Construction of Concrete Road (FOR LATER RELEASE)
37	20MB0037 - Construction of Multi-Purpose Building 2, Brgy. Dadiangas South, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 29 - December 5, 2019	December 19, 2019	February 14, 2020	February 19-28, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
38	20MB0038 - Construction of Multi-Purpose Building, Brgy. Baluan, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 29, 2019	December 19, 2019	March 4, 2020	May 15, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
39	20MB0039 - Construction of Multi-Purpose Building, Brgy. Batomelong, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 29 - December 5, 2019	December 20, 2019	February 14, 2020	March 10, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of program/ Project
40	20MB0040 - Construction of Multi-Purpose Building, Brgy. Buayan, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 10, 2019	March 9, 2020	May 20, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
41	20MB0041 - Construction of Multi-Purpose Building, Brgy. Ligaya, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 11, 2019	February 14, 2020	March 11, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
42	20MB0042 - Construction of Multi-Purpose Building, Brgy. Mabuhay, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 29 - December 5, 2019	December 19, 2019	February 11, 2020	February 28, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
43	20MB0043 - Construction of Multi-Purpose Building, Brgy. Siguel, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 28 - December 4, 2019	December 17, 2019	March 4, 2020	May 20, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
44	20MB0044 - Construction of Multi-Purpose Building, Brgy. Tambler, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 28 - December 4, 2019	December 17, 2019	February 19, 2020	April 30, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
45	20MB0045 - Rehabilitation of Multi-Purpose Building (TB DOTS Building), Brgy. Bula, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	March 13, 2020	May 20, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
46	20MB0046 - Construction of Multi-Purpose Building (Infirmary), Brgy. Poblacion, tampakan, South Cotabato	Construction Section	No	Public Bidding	February 20-26, 2020	March 10, 2020	March 25, 2020	March 26 - April 3, 2020	GAA FY 2020	29,700,000.00		29,700,000.00	Construction of MPB (FOR LATER RELEASE)
47	20MB0047 - Construction of Multi-Purpose Building within Government Center, City Hall Drive, General Santos City, South Cotabato	Construction Section	No	Public Bidding	February 20-26, 2020	March 10, 2020	March 25, 2020	March 26 - April 3, 2020	GAA FY 2020	19,800,000.00		19,800,000.00	Construction of MPB (FOR LATER RELEASE)

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
48	20MB0048 - Construction of Multi-Purpose Building of Satellite Market, Brgy. Simbo, Tupi, South Cotabato	Construction Section	Yes	Public Bidding	November 29 - December 5, 2019	December 19, 2019	May 7, 2020	May 25, 2020	GAA FY 2020	1,980,000.00		1,980,000.00	Construction of MPB
49	20MB0049 - Construction of Multi-Purpose Building, Balunto Elementary School, Labangal, General Santos City	Construction Section	Yes	Public Bidding	November 29 - December 5, 2019	December 19, 2019	February 28, 2020	February 29 - April 30, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
50	20MB0050 - Construction of Multi-Purpose Building, Brgy. Poblacion, Tampakan, South Cotabato, 1st LD	Construction Section	Yes	Public Bidding	December 6-12, 2019	December 27, 2019			GAA FY 2020	1,000,000.00		1,000,000.00	Construction of MPB (FOR LATER RELEASE)
51	20MB0051 - Construction of Multi-Purpose Building, Barangay Tinagacan, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 11, 2019	February 7, 2020	February 8 - March 11, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
52	20MB0052 - Construction of Drainage Structure (Lined Canal), Brgy. Upper Klinan, Polomolok, South Cotabato, 1st LD	Construction Section	Yes	Public Bidding	December 6-12, 2019	December 27, 2019			GAA FY 2020	1,782,000.00		1,782,000.00	Construction of Lined Canal (FOR LATER RELEASE)
53	20MB0053 - Construction of Multi-Purpose Building, Brgy. Kinan 6, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 28 - December 4, 2019	December 17, 2019			GAA FY 2020	1,782,000.00		1,782,000.00	Construction of MPB (FOR LATER RELEASE)
54	20MB0054 - Construction of Multi-Purpose Building, Brgy. Lambayong, Tampakan, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	February 11, 2020	February 12 - March 10, 2020	GAA FY 2020	1,782,000.00		1,782,000.00	Construction of MPB
55	20MB0055 - Construction of Multi-Purpose Building, Brgy. Lampitak, Tampakan, South Cotabato	Construction Section	Yes	Public Bidding	November 28 - December 4, 2019	December 17, 2019	February 14, 2020	February 15 - 28, 2020	GAA FY 2020	1,782,000.00		1,782,000.00	Construction of MPB

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
56	20MB0056 - Construction of Multi-Purpose Building, Brgy. Landan, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 11, 2019	February 14, 2020	February 15 - April 30, 2020	GAA FY 2020	1,782,000.00		1,782,000.00	Construction of MPB
57	20MB0057 - Construction of Multi-Purpose Building, Brgy. Lapu, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 11, 2019	March 10, 2020	March 11 - May 19, 2020	GAA FY 2020	1,782,000.00		1,782,000.00	Construction of MPB
58	20MB0058 - Road Concreting, Crossing Palkan, Polomolok, South Cotabato	Construction Section	No	Public Bidding	February 20-26, 2020	March 11, 2020			GAA FY 2020	1,782,000.00		1,782,000.00	Construction of Concrete Road (FOR LATER RELEASE)
59	20MB0059 - Construction of Multi-Purpose Building, Prk. Kaunlaran, Brgy. Poblacion, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019			GAA FY 2020	1,782,000.00		1,782,000.00	Construction of MPB (FOR LATER RELEASE)
60	20MB0060 - Construction of Multi-Purpose Building, Prk. Dignadice, Brgy. Poblacion, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019			GAA FY 2020	1,782,000.00		1,782,000.00	Construction of MPB (FOR LATER RELEASE)
61	20MB0061 - Construction of Multi-Purpose Building, Brgy. Poblacion, Tampakan, South Cotabato	Construction Section	Yes	Public Bidding	November 28 - December 4, 2019	December 18, 2019	February 18, 2020	February 19 - May 20, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
62	20MB0062 - Construction of Multi-Purpose Building, Brgy. Silway 7, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 11, 2019	February 7, 2020	March 10, 2020	GAA FY 2020	1,782,000.00		1,782,000.00	Construction of MPB
63	20MB0063 - Road Concreting of Purok 1 and 2. Brgy. Acmonan, Tupi, South Cotabato 1st LD	Construction Section	Yes	Public Bidding	December 6-12, 2019	December 27, 2019			GAA FY 2020	1,782,000.00		1,782,000.00	Road Concreting (FOR LATER RELEASE)

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of program/ Project
64	20MB0064 - Construction of Multi-Purpose Building, Brgy. Sta. Cruz, Tampakan, South Cotabato	Construction Section	Yes	Public Bidding	November 29 - December 5, 2019	December 19, 2019	March 2, 2020	March 3-April 29, 2020	GAA FY 2020	1,980,000.00		1,980,000.00	Construction of MPB
65	20MB0065 - Construction of Multi-Purpose Building, Brgy. Lumakil, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 28 - December 4, 2019	December 18, 2019			GAA FY 2020	1,683,000.00		1,683,000.00	Construction of MPB (FOR LATER RELEASE)
66	20MB0066 - Construction of Multi-Purpose Building, Ligaya, General Santos City	Construction Section	Yes	Public Bidding	November 28 - December 4, 2019	December 18, 2019	February 11, 2020	February 12 - March 11, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
67	20MB0067 - Construction of Multi-Purpose Building, New 27th Infantry Brigade, Philippine Army, Brgy. Poblacion, Tupi, South Cotabato	Construction Section	Yes	Public Bidding	November 29 - December 5, 2019	December 19, 2019	March 2, 2020	March 3-May 3, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
68	20MB0068 - Construction of Multi-Purpose Building, P. Kindat Elementary School, Labangal, General Santos City	Construction Section	Yes	Public Bidding	November 28 - December 4, 2019	December 18, 2019	February 14, 2020	February 15 - March 11, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
69	20MB0069 - Construction of Multi-Purpose Building, Brgy. Poblacion, Tupi, South Cotabato, 1st LD	Construction Section	Yes	Public Bidding	December 6-12, 2019	December 27, 2019			GAA FY 2020	1,980,000.00		1,980,000.00	Construction of MPB (FOR LATER RELEASE)
70	20MB0070 - Construction of Multi-Purpose Building, Purok 10B, San Isidro, Poblacion, Tupi, South Cotabato	Construction Section	Yes	Public Bidding	November 28 - December 4, 2019	December 18, 2019	March 17, 2020	May 20, 2020	GAA FY 2020	1,980,000.00		1,980,000.00	Construction of MPB
71	20MB0071 - Construction of Multi-Purpose Building, Purok 6, Brgy. Glamang, General Santos City, South Cotabato	Construction Section	No	Public Bidding	March 5 - 11, 2020	March 24, 2020			GAA FY 2020	1,485,000.00		1,485,000.00	Construction of MPB (FOR LATER RELEASE)

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
72	20MB0072 - Construction of Multi-Purpose Building, Purok 22, Bagong Pag-asa, Mabuhay, General Santos City	Construction Section	Yes	Public Bidding	November 28 - December 4, 2019	December 17, 2019	February 14, 2020	February 15 - March 9, 2020	GAA FY 2020	1,980,000.00		1,980,000.00	Construction of MPB
73	20MB0073 - Construction of Multi-Purpose Building, Purok 28, Dacville, Mabuhay, General Santos City	Construction Section	Yes	Public Bidding	November 28 - December 4, 2019	December 18, 2019	February 28, 2020	February 29 - April 29, 2020	GAA FY 2020	1,980,000.00		1,980,000.00	Construction of MPB
74	20MB0074 - Construction of Multi-Purpose Building, Purok 4, Lanton, Apopong, General Santos City	Construction Section	Yes	Public Bidding	November 28 - December 4, 2019	December 18, 2019	February 7, 2020	February 8 - May 19, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
75	20MB0075 - Construction of Multi-Purpose Building, Purok 6, Malayang Nayan, Mabuhay, General Santos City	Construction Section	Yes	Public Bidding	November 28 - December 4, 2019	December 18, 2019	February 28, 2020	February 29 - May 19, 2020	GAA FY 2020	1,980,000.00		1,980,000.00	Construction of MPB
76	20MB0076 - Construction of Multi-Purpose Building, Purok Blagan, San Jose, General Santos City	Construction Section	Yes	Public Bidding	November 30 - December 6, 2019	December 23, 2019	February 14, 2020	March 10, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
77	20MB0077 - Construction of Water System with overhead tank, Polomolok, South Cotabato	Construction Section	No	Public Bidding	March 5 - 11, 2020	March 24, 2020			GAA FY 2020	2,970,000.00		2,970,000.00	Construction of elevated concrete tank, installation of 5HP submersible pump, 10kva transformer, kilowatt hour meter, 14pcs-150mm dia casing, 15pcs-50mm dia riser pipe, painting works, electrical works and plaster finish (FOR LATER RELEASE)
78	20MB0078 - Construction of Multi-Purpose Building, Purok DOLE, Gawad, Brgy. Cannery Site, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 6, 2019	December 23, 2019	February 11, 2020	February 12 - May 14, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
79	20MB0079 - Construction of Multi-Purpose Building, Purok Macarandan, Brgy. Palkan, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 6, 2019	December 23, 2019	February 28, 2020	May 20, 2020	GAA FY 2020	1,485,000.00		1,485,000.00	Construction of MPB

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
80	20MB0080 - Construction of Multi-Purpose Building, Purok Maharlika, Brgy. Magsaysay, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 11, 2019	March 11, 2020	March 12 - May 19, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
81	20MB0081 - Construction of Multi-Purpose Building, Purok Malinawon, Calumpang, General Santos City	Construction Section	Yes	Public Bidding	November 28 - December 4, 2019	December 18, 2019	March 3, 2020	May 15, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
82	20MB0082 - Construction of Multi-Purpose Building, Brgy. Silway 8, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	December 6-12, 2019	December 27, 2019			GAA FY 2020	1,485,000.00		1,485,000.00	Construction of MPB (FOR LATER RELEASE)
83	20MB0083 - Construction of Multi-Purpose Building, Purok Polotana, Brgy. Cannery Site, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 29 - December 5, 2019	December 19, 2019	March 3, 2020	May 20, 2020	GAA FY 2020	1,683,000.00		1,683,000.00	Construction of MPB
84	20MB0084 - Construction of Multi-Purpose Building, Purok Salada, Brgy. Poblacion, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 11, 2019	February 14, 2020	April 30, 2020	GAA FY 2020	1,485,000.00		1,485,000.00	Construction of MPB
85	20MB0085 - Construction of Multi-Purpose Building, Purok San Miguel, Calumpang, General Santos City	Construction Section	Yes	Public Bidding	November 30 - December 6, 2019	December 23, 2019	February 28, 2020	May 20, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
86	20MB0086 - Construction of Multi-Purpose Building, Purok Sta. Cruz, Brgy. Cannery Site, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 6, 2019	December 23, 2019	February 11, 2020	March 10, 2020	GAA FY 2020	1,584,000.00		1,584,000.00	Construction of MPB
87	20MB0087 - Construction of Multi-Purpose Building, Purok Summerlight, Brgy. Magsaysay, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 29 - December 5, 2019	December 19, 2019	March 2, 2020	May 20, 2020	GAA FY 2020	1,485,000.00		1,485,000.00	Construction of MPB

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/P posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
88	20MB0088 - Construction of Multi-Purpose Building, Purok Tuyac, Brgy. Cannery Site, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 6, 2019	December 23, 2019	February 18, 2020	March 12, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
89	20MB0089 - Construction of Multi-Purpose Building, Saludin Anas Elementary School, Labangal, General Santos City	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 11, 2019	February 7, 2020	May 20, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
90	20MB0090 - Construction of Multi-Purpose Building, Ligaya High School, Ligaya, General Santos City	Construction Section	No	Public Bidding	May 5-11, 2020	May 26, 2020	May 28, 2020	May 29, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
91	20MB0091 - Extension of Barangay Multi-Purpose Building, Dadiangas East, General Santos City	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	February 11, 2020	April 30, 2020	GAA FY 2020	4,950,000.00		4,950,000.00	Construction of MPB
92	20MB0092 - Concreting of Road at Barangay Lagao, General Santos City	Construction Section	Yes	Public Bidding	November 29 - December 5, 2019	December 19, 2019	February 26, 2020	March 18, 2020	GAA FY 2020	19,600,000.00		19,600,000.00	Construction of Concrete Road
93	20MB0093 - Concreting of Road at Barangay Ligaya, General Santos City	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	February 26, 2020	March 18, 2020	GAA FY 2020	19,600,000.00		19,600,000.00	Construction of Concrete Road
94	20MB0094 - Road Concreting at Purok 5 from R. Buenafe Residence to Barangay Buayan Boundary, Brgy. Ligaya, General Santos City	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	February 28, 2020	May 20, 2020	GAA FY 2020	19,600,000.00		19,600,000.00	Construction of Concrete Road
95	20MB0095 - Road Concreting, including drainage, Amgoo, Brgy. Landan (Access Road leading to a Wellness Village for Blaen Tribe), Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019			GAA FY 2020	29,400,000.00		29,400,000.00	Construction of Concrete Road (FOR LATER RELEASE)

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
96	20MB0096 - Construction of Road from San Vicente going to Buscano High School, Brgy. Olympog, General Santos City	Construction Section	Yes	Public Bidding	November 30 - December 6, 2019	December 23, 2019			GAA FY 2020	2,970,000.00		2,970,000.00	Construction of Concrete Road (FOR LATER RELEASE)
97	20MB0097 (Republished) - Construction of Road, Purok 6, Katangawan, General Santos City	Construction Section	No	Public Bidding	May 5-11, 2020	May 26, 2020	May 28, 2020	May 29, 2020	GAA FY 2020	3,960,000.00		3,960,000.00	Construction of Concrete Road
98	20MB0098 - Construction (Upgrading and Expansion) of Blagan Water System, Brgy. San Jose, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	February 11, 2020	March 12, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of Water System
99	20MB0099 - Construction of Water System (Level II), Brgy. Olympog, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 6, 2019	December 23, 2019	February 14, 2020	March 12, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of Water System
100	20MB0100 - Construction of Water System (Level II), Brgy. Sinawal, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	February 28, 2020	April 30, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of Water System
101	20MB0101 - Construction of Water System (Level II), Brgy. Tinagacan, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 6, 2019	December 23, 2019	February 28, 2020	May 20, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of Water System
102	20MB0102 - Construction of Water System, Brgy. Acmonan, Tupi, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	February 11, 2020	April 30, 2020	GAA FY 2020	1,683,000.00		1,683,000.00	Construction of Water System
103	20MB0103 - Construction of Water System, Brgy. Albagan, Tampakan, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	February 14, 2020	May 20, 2020	GAA FY 2020	1,980,000.00		1,980,000.00	Construction of Water System

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
104	20MB0104 - Construction of Water System, Brgy. Buto, Tampakan, South Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 6, 2019	December 23, 2019	February 28, 2020	May 20, 2020	GAA FY 2020	1,980,000.00		1,980,000.00	Construction of Water System
105	20MB0105 - Concreting of Drainage Canal at Public Market, Brgy. Fatima, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 11, 2019	March 18, 2020	May 25, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of Drainage Canal
106	20MB0106 -Road Concreting, Brgy. Bula, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 6, 2019	December 23, 2019	March 10, 2020	May 20, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Road Concreting
107	20MB0107 - Road Concreting with Drainage, Brgy. Labangal, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	February 14, 2020	May 15, 2020	GAA FY 2020	7,425,000.00		7,425,000.00	Construction of Concrete Road
108	20MB0108 - Road Concreting and Construction of Drainage System, Brgy. Katangawan, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 6, 2019	December 23, 2019	March 19, 2020	May 25, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Road Concreting and Construction of Drainage
109	20MB0109 - Construction of Concrete Pavement, Brgy. Dadiangas West, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	February 26, 2020	May 20, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of Concrete Road
110	20MB0110 - Construction of Multi-Purpose Building at Barangay Lagao, General Santos City	Construction Section	No	Public Bidding	July 6 - 12, 2020	July 27, 2020			GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB (FOR LATER RELEASE)
111	20MB0111 - Construction of PNP Training Center, Camp Fermin G. Lira, Brgy. Dadiangas West, General Santos City	Construction Section	No	Public Bidding	May 12 - 18, 2020	June 2, 2020			GAA FY 2020	9,900,000.00		9,900,000.00	Construction of MPB (FOR LATER RELEASE)

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
112	20MB0112 - Construction of Training/ Sports Center, Brgy. Bawing, General Santos City	Construction Section	No	Public Bidding	March 5 - 11, 2020	March 24, 2020			GAA FY 2020	4,950,000.00		4,950,000.00	Construction of MPB (FOR LATER RELEASE)
113	20MB0113 - Construction of DOJ Building, Hall of Justice, Phase II, General Santos City	Construction Section	No	Public Bidding	March 5 - 11, 2020	March 24, 2020			GAA FY 2020	9,900,000.00		9,900,000.00	Construction of MPB (FOR LATER RELEASE)
114	20MB0114 - Construction of Court Room, Hall of Justice, Phase II, General Santos City	Construction Section	No	Public Bidding	March 5 - 11, 2020	March 24, 2020			GAA FY 2020	14,850,000.00		14,850,000.00	Construction of MPB (FOR LATER RELEASE)
115	20MB0115 - Construction of Multi-Purpose Building, Brgy. Bula, General Santos City	Construction Section	No	Public Bidding	May 12 - 18, 2020	June 2, 2020			GAA FY 2020	6,930,000.00		6,930,000.00	Construction of MPB (FOR LATER RELEASE)
116	20MB0116 - Construction of Multi-Purpose Building (Covered Court), Purok Veterans, Calumpang, General Santos City	Construction Section	No	Public Bidding	March 5 - 11, 2020	March 24, 2020			GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB (FOR LATER RELEASE)
117	20MB0117 - Construction of Multi-Purpose Building (Covered Court), Brgy. Upper Labay, General Santos City	Construction Section	No	Public Bidding	February 20-26, 2020	March 11, 2020			GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB (FOR LATER RELEASE)
118	20MB0118 - Construction of Multi-Purpose Building (Covered Court), Purok Carcon, Brgy. Lagao, General Santos City	Construction Section	No	Public Bidding	February 20-26, 2020	March 11, 2020			GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB (FOR LATER RELEASE)
119	20MB0119 - Construction of Multi-Purpose Building (PNP RIAS Office), PNP Regional Headquarters, Regional XII, General Santos City	Construction Section	No	Public Bidding	May 12 - 18, 2020	June 2, 2020			GAA FY 2020	9,900,000.00		9,900,000.00	Construction of MPB (FOR LATER RELEASE)

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of program/ Project
120	20MB0120 - Construction of Multi-Purpose Building (Covered Court), Saavedra Saway Central Elementary School, Brgy. Labangal, General Santos City	Construction Section	No	Public Bidding	March 5 - 11, 2020	March 24, 2020			GAA FY 2020	4,950,000.00		4,950,000.00	Construction of MPB (FOR LATER RELEASE)
121	20MB0121 - Construction of Multi-Purpose Building (ALS), Labangal National High School, Labangal, General Santos City	Construction Section	No	Public Bidding	March 5 - 11, 2020	March 24, 2020			GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB (FOR LATER RELEASE)
122	20MB0123 (Republished) - Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Miasong, Tupi, South Cotabato	Construction Section	No	Public Bidding	May 12 - 18, 2020	June 2, 2020			GAA FY 2020	1,782,000.00		1,782,000.00	Construction of MPB (FOR LATER RELEASE)
123	20MB0126 - Construction of Indigenous Cultural Community Building, Brgy. Dadiangas West, General Santos City	Construction Section	No	Public Bidding	March 5 - 11, 2020	March 24, 2020			GAA FY 2020	4,950,000.00		4,950,000.00	Construction of MPB (FOR LATER RELEASE)
124	20MB0127 - Construction of Multi-Purpose Building (Day Care Center and Session Hall), Brgy. Buayan, General Santos City	Construction Section	No	Public Bidding	May 12 - 18, 2020	June 2, 2020			GAA FY 2020	4,950,000.00		4,950,000.00	Construction of MPB (FOR LATER RELEASE)
125	20MB0128 - Construction of Covered Court, Purok 5, Brgy. Lamcaliaf, Polomolok, South Cotabato	Construction Section	No	Public Bidding	February 20-26, 2020	March 11, 2020			GAA FY 2020	1,584,000.00		1,584,000.00	Construction of MPB (FOR LATER RELEASE)
126	20MB0129 - Construction/ Completion of Multi-Purpose Building, Brgy. Polo, Polomolok, South Cotabato	Construction Section	No	Public Bidding	March 5 - 11, 2020	March 24, 2020			GAA FY 2020	1,188,000.00		1,188,000.00	Construction of MPB (FOR LATER RELEASE)
127	20MB0130 - Construction of Multi-Purpose Building, (Day Care Center), Brgy. Calumpang, General Santos City, South Cotabato	Construction Section	No	Public Bidding	February 20-26, 2020	March 11, 2020			GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB (FOR LATER RELEASE)

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
128	20MB0131 - Construction of Multi-Purpose Building (Day Care Center), Brgy. Bula, General Santos City, South Cotabato	Construction Section	No	Public Bidding	February 20-26, 2020	March 11, 2020			GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB (FOR LATER RELEASE)
129	20MB0132 - Construction of Multi-Purpose Building (Fruit Hall) Tupi, South Cotabato	Construction Section	No	Public Bidding	May 12 - 18, 2020	June 2, 2020			GAA FY 2020	9,900,000.00		9,900,000.00	Construction of MPB (FOR LATER RELEASE)
130	20MB0133 - Construction of Multi-Purpose Building, (Day Care Center), Brgy. Pagalungan, Polomolok, South Cotabato	Construction Section	No	Public Bidding	February 20-26, 2020	March 11, 2020			GAA FY 2020	1,188,000.00		1,188,000.00	Construction of MPB (FOR LATER RELEASE)
131	20MB0134 - Improvement of Municipal Hall, Brgy. Poblacion, Tupi, South Cotabato	Construction Section	No	Public Bidding	May 12 - 18, 2020	June 2, 2020			GAA FY 2020	9,900,000.00		9,900,000.00	Construction of MPB (FOR LATER RELEASE)
132	20MB0135 - Desilting/ Rechanneling of Riverbank along Purok Masipag, Riverbank, Klinan 6, Polomolok, South Cotabato	Construction Section	No	Public Bidding	May 12 - 18, 2020	June 2, 2020			GAA FY 2020	2,475,000.00		2,475,000.00	Construction of Revetment (FOR LATER RELEASE)
133	20MB0136 - Concreting of Local Road, Purok 1 to Purok Paradise, Brgy. Upper Labay, General Santos City	Construction Section	No	Public Bidding	February 20-26, 2020	March 11, 2020			GAA FY 2020	12,375,000.00		12,375,000.00	Construction of Concrete Road (FOR LATER RELEASE)
134	20MB0137 - Construction of Multi-Purpose Building (Covered Court), Purok Maguindanao, Labangal, General Santos City	Construction Section	No	Public Bidding	March 5 - 11, 2020	March 24, 2020			GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB (FOR LATER RELEASE)
135	20MB0138 - Construction of Multi-Purpose Building, Brgy. Buayan, General Santos City, South Cotabato	Construction Section	No	Public Bidding	May 12 - 18, 2020	June 2, 2020			GAA FY 2020	9,900,000.00		9,900,000.00	Construction of MPB (FOR LATER RELEASE)

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
136	20MB0139 - Construction of Multi-Purpose Building (Mini Gymnasium) in Bololmala Elementary School, Brgy. Bololmala, Tupi, South Cotabato	Construction Section	No	Public Bidding	March 5 - 11, 2020	March 24, 2020			GAA FY 2020	1,584,000.00		1,584,000.00	Construction of MPB (FOR LATER RELEASE)
137	20MB0140 - Construction of Multi-Purpose Building (Mini Gymnasium), in Linan National High School, Brgy. Linan, Tupi, South Cotabato	Construction Section	No	Public Bidding	February 20-26, 2020	March 11, 2020			GAA FY 2020	1,584,000.00		1,584,000.00	Construction of MPB (FOR LATER RELEASE)
138	20MB0141 - Construction of Multi-Purpose Building, Brgy. Landan, Polomolok, South Cotabato	Construction Section	No	Public Bidding	March 5 - 11, 2020	March 24, 2020	May 21, 2020	May 22-28, 2020	GAA FY 2020	1,485,000.00		1,485,000.00	Construction of MPB
139	20MB0142 - Repair/Maintenance of Drainage along Marbel-Makar Road, Brgy. Pagalungan, Polomolok, South Cotabato, K1672+698.5-K1672+731.7	Maintenance Section	No	Public Bidding	May 8-15, 2020	May 28, 2020	June 9, 2020	June 9-22, 2020	FY 2020 RA 11465	1,000,000.00	1,000,000.00		Repair/Maintenance of Lined Canal
140	20MB0143 - Repair/Maintenance of Drainage (Removal and Replacement of Planks) along Digos-Makar Road, Brgy. Lagao, General Santos City, K1649+046-K1649+187	Maintenance Section	No	Public Bidding	May 8-15, 2020	May 28, 2020	May 29, 2020	May 29 - June 1, 2020	FY 2020 RA 11465	3,000,000.00	3,000,000.00		Repair/Maintenance of Lined Canal
141	20MB0144 - Repair/Maintenance of Drainage along Albert Morrow Boulevard (Western Section), General Santos City, K1661+441-K1661+561 (Right Side)	Maintenance Section	No	Public Bidding	May 8-15, 2020	May 28, 2020	June 9, 2020	June 9-22, 2020	FY 2020 RA 11465	2,000,000.00	2,000,000.00		Repair/Maintenance of Drainage
142	20MB0145 - Repair/Maintenance of Drainage along Albert Morrow Boulevard (Western Section), General Santos City, K1661+441-K1661+561 (Left Side)	Maintenance Section	No	Public Bidding	May 8-15, 2020	May 28, 2020	June 9, 2020	June 9-22, 2020	FY 2020 RA 11465	2,000,000.00	2,000,000.00		Repair/Maintenance of Drainage
143	20MB0146 - Repair/Maintenance of Drainage along Albert Morrow Boulevard (Western Section), General Santos City, K1661+146-K1661+286	Maintenance Section	No	Public Bidding	May 8-15, 2020	May 28, 2020	June 9, 2020	June 9-22, 2020	FY 2020 RA 11465	2,400,000.00	2,400,000.00		Repair/Maintenance of Drainage

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
144	20MB0147 - Repair/Maintenance DILG Building PNP-Reg'l Training Center Barracks/Quarters Brgy. Apopong, General Santos City	Maintenance Section	No	Public Bidding	May 8-15, 2020	May 28, 2020	June 9, 2020	June 9-22, 2020	FY 2020 RA 11465	2,000,000.00	2,000,000.00		Repair/Maintenance of DILG Building
145	20MB0148 - Repair/Maintenance DPWH Building Area Shop Building, Brgy. Buayan, General Santos City	Maintenance Section	No	Public Bidding	May 8-15, 2020	May 28, 2020	June 9, 2020	June 9-22, 2020	FY 2020 RA 11465	1,000,000.00	1,000,000.00		Repair/Maintenance of DPWH Area Shop Building
146	20MB0149 - Repair/Maintenance DILG Building PNP-Police Station 3 Building, Brgy. Lagao, General Santos City	Maintenance Section	No	Public Bidding	May 8-15, 2020	May 28, 2020	May 29, 2020	May 29 - June 1, 2020	FY 2020 RA 11465	1,500,000.00	1,500,000.00		Repair/Maintenance of DILG Building
147	20MB0150 - Repair/Maintenance DILG Building Regional Mobile Force Battalion 12, Police Regional Office 12, Tumbler, General Santos City	Maintenance Section	No	Public Bidding	May 8-15, 2020	May 28, 2020	June 9, 2020	June 9-22, 2020	FY 2020 RA 11465	2,500,000.00	2,500,000.00		Repair/Maintenance of DILG Building
148	20MB0151 - Work Category 11: Regravelling, Activity 63x - Resurfacing of Unpaved Shoulders along Digos-Makar Road K1640+000-K1643+000, General Santos City	Maintenance Section	No	Public Bidding	May 8-15, 2020	May 28, 2020	June 9, 2020	June 9-22, 2020	FY 2020 RA 11465	755,336.00	755,336.00		Repair/Maintenance of Unpaved Shoulders
149	20MB0152 - Repair/Maintenance of DPWH Building Main Building, Brgy. Lagao, General Santos City	Maintenance Section	No	Public Bidding	July 6 - 12, 2020	July 27, 2020	July 29, 2020	July 30 - August 7, 2020	FY 2020 RA 11465 REGULAR 2020 CURRENT	3,000,000.00	3,000,000.00		Repair/Maintenance of DPWH Main Building
150	20MB0153 - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors	Construction Section	No	Public Bidding	June 5 - 11, 2020	June 29, 2020	July 14, 2020	July 15 - 24, 2020	FY 2020	3,773,385.00		3,773,385.00	Steel Horizontal Tank (Light Materials/ Movable/ Tranferable)
151	20MB0154 - Work Category 18 - Traffic Services Maintenance: Act 71X- Special Maintenance - Fabrication of KM Post along National Highway, South Cotabato 1st District Engineering Office	Maintenance Section	No	Public Bidding	July 6 - 12, 2020	July 27, 2020	July 29, 2020	July 30 - August 7, 2020	FY 2020 RA 11465 REGULAR 2020 CURRENT	958,636.00	958,636.00		Fabrication of KM Post

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of program/ Project
152	20MB0155 - Category 10: Pavement Maintenance: Activity 41X - Emergency Project-Placement of Damage Concrete Pavement along Marbel-Makar Road, Polomolok, South Cotabato, K1671+200-K1671+400	Maintenance Section	No	Public Bidding	July 6 - 12, 2020	July 27, 2020	July 29, 2020	July 30 - August 7, 2020	FY 2020 RA 11465 REGULAR 2020 CURRENT	1,853,950.00	1,853,950.00		Replacement of Damaged Concrete Pavement
	TOTAL (CIVIL WORKS)									1,368,784,897.00	23,967,922.00	1,344,816,975.00	

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of program/ Project
1	20GMB0001 - Procurement of Asphalt for Work Category 10 (Patching and Sealing of Pavements) for 1st Quarter of CY 2020.	Maintenance Section	Yes	Public Bidding	Nov 22-Dec 5, 2019	Dec 5, 2019	Feb 14, 2020	Mar 5, 2020	Reg Maintenance Fund 2020	991,650.00	991,650.00		
2	20GMB0002 - Procurement of Thermoplastic for Work Category 18 (Repainting of Centerline and Laneline) for 1st Quarter of CY 2020.	Maintenance Section	Yes	Public Bidding	Nov 22-Dec 5, 2019	Dec 5, 2019	Feb 14, 2020	Mar 5, 2020	Reg Maintenance Fund 2020	987,432.00	987,432.00		
3	20GMB0003 - Procurement of Fuel, oil & lubricants for use in the Office of different sections (District Engineer and Quality Assurance Section) of DPWH South Cotabato 2nd DEO, GSC.	Office of the DE & QAS	Yes	Public Bidding	Nov 22-Dec 5, 2019	Dec 5, 2019	Jan 29, 2020	Feb 28, 2020	CY 2020	761,229.70		761,229.70	
4	20GMB0004 - Procurement for the Supply of DPWH Security Services for 3 Security Personnel for deployment to DPWH South Cotabato 2nd District Engineering Office, General Santos City.	HRAS	Yes	Public Bidding	Nov 22-Dec 5, 2019	Dec 5, 2019	Dec 18, 2019	Dec 30, 2019	CY 2020	P 427,500.00		P 427,500.00	
5	20GMB0005 - Procurement of Materials for Infra related Goods for Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities -Routine Maintenance of National Roads and Bridges for 1st Quarter of CY 2020.	Maintenance Section	Yes	Public Bidding	Dec 2-17, 2019	Dec 17, 2019	Feb 11, 2020	Feb 24, 2020	Reg Maintenance Fund 2020	1,984,900.00	1,984,900.00		

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
6	20GMB0006 - Equipment Lease for use in Routine Maintenance of National Roads for CY 2020 (Initial Response to Emergency & Shoulder Maintenance) for 1st Quarter of CY 2020.	Maintenance Section	Yes	Public Bidding	Dec 2-17, 2019	Dec 17, 2019	Feb 14, 2020	Mar 3, 2020	Reg Maintenance Fund 2020	1,461,024.16	1,461,024.16		
7	20GMB0007- Procurement of fuel, oil & lubricants used for 2 units Dumptruck, 1 unit motorized Road Grader, 1 unit backhoe loader, 1 unit tandem roller, 4 units diesel feed and 1 unit gasoline feed service vehicle and 24 units grasscutters of Maintenance Section for 1st Quarter of CY 2020.	Maintenance Section	Yes	Public Bidding	Dec 2-17, 2019	Dec 17, 2019	Feb 14, 2020	Mar 3, 2020	Reg Maintenance Fund 2020	1,910,396.60	1,910,396.60		
8	20GMB0008- Procurement of Maintenance Tools & Equipment for use in the Maintenance Section for 1st Quarter of CY 2020.	Maintenance Section	Yes	Public Bidding	Dec 2-17, 2019	Dec 17, 2019	Feb 14, 2020	Mar 3, 2020	Reg Maintenance Fund 2020	893,100.00	893,100.00		
9	Reimbursement for 1st Quarter of CY 2020	FS	No		1st Quarter	1st Quarter	1st Quarter	1st Quarter	CY 2020	P 2,000.00		P 2,000.00	
10	Common Office Supplies, Office Devices, Janitorial/Electrical/Computer Supplies and Office Equipment for the 1st Quarter of CY 2020	Office of the DE, ADE, Const. Section, PDS, QAS, HRAS, FS & PrU	No	Negotiated Procurement Agency to Agency (PS-DBM)	-	-	-	-	CY 2020	P 173,618.46		P 173,618.46	
11	Common Office Supplies, Office Devices, Janitorial/Electrical/Computer Supplies and Office Equipment for the 1st Quarter of CY 2020	Maintenance Section	No	Negotiated Procurement Agency to Agency (PS-DBM)	-	-	-	-	Reg Maintenance Fund 2020	2,948.00	2,948.00		
12	RFQ 2020 -05-014-0006 -Procurement of Common office Supplies for 2nd Quarter	Maintenance Section	No	Shopping	June 22-29, 2020	June 29, 2020			Reg Maintenance Fund 2020	244,050.60	244,050.60		
13	RFQ 2020-03-006-0002 - Procurement of IT Consumables for 2nd Quarter of CY 2020	Maintenance Section	No	Shopping	Mar 20-24, 2020	Mar 24, 2020	May 28, 2020	June 15, 2020	Reg Maintenance Fund 2020	183,450.00	183,450.00		

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
14	RFQ 2020-06-019-0007 -Procurement of IT Consumables for 2nd Quarter of CY 2020	Office of the DE	No	Shopping	June 23-29, 2020	June 29, 2020			CY 2020	P 41,721.60		P 41,721.60	
15	Procurement of fuel, oil & lubricants for 2nd Quarter of CY 2020	Office of the DE, PDS	No	Negotiated Procurement	-	-	-	-	CY 2020	P 1,534,412.80		P 1,534,412.80	
16	20GMB0012 - Procurement of Construction Materials & Accessories for 2nd Quarter of CY 2020	Maintenance Section	No	Public Bidding	May 6-26, 2020	May 26, 2020	May 28, 2020	June 16, 2020	Reg Maintenance Fund 2020	1,983,391.00	1,983,391.00		
17	20GMB0013 - Supply of DPWH Security Services Requirements for 3 Personnel of DPWH So. Cot, 2nd DEO, GSC	HRAS	No	Public Bidding	May 15-28, 2020	May 28, 2020	June 4, 2020		CY 2020	P 427,500.00		P 427,500.00	
18	20GMB0011 - Equipment lease for 2nd Quarter	Maintenance Section	No	Public Bidding	May 6-26, 2020	May 26, 2020	May 28, 2020	June 10, 2020	Reg Maintenance Fund 2020	1,379,584.00	1,379,584.00		
19	RFQ 2020-03-010-0005 - Repair and Maintenance of Office Equipment for 2nd Quarter of CY 2020 - Procurement of Aircon Cleaning (Split type for 3 Quarters of CY 2020)	Maintenance Section	No	Small Value Procurement	May 7-12, 2020	May 12, 2020	May 19, 2020	May 29, 2020	Reg Maintenance Fund 2020	9,750.00	9,750.00		
20	20GMB0010 - Procurement of Asphalt Materials for Work Category 10 (Patching & Sealing of Pavements) for 2nd Quarter of CY 2020	Maintenance Section	No	Public Bidding	May 6-26, 2020	May 26, 2020	May 28, 2020	June 16, 2020	Reg Maintenance Fund 2020	2,984,420.00	2,984,420.00		
21	RFQ 2020-03-009-0004 - Procurement of Guardrails Materials for 2nd Quarter of CY 2020	Maintenance Section	No	Small Value Procurement	May 6-12, 2020	May 12, 2020	May 19, 2020	June 4, 2020	Reg Maintenance Fund 2020	995,367.50	995,367.50		

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
22	RFQ 2020-03-008-0003 - Procurement of Signages for 2nd Quarter of CY 2020	Maintenance Section	No	Small Value Procurement	Mar 20-24, 2020	Mar 24, 2020	May 19, 2020	June 4, 2020	Reg Maintenance Fund 2020	994,820.00	994,820.00		
23	20GMB0009 - Procurement of Thermoplastic Materials for Work Category 18 (Repainting of Centerline & Laneline for 2nd Quarter of CY 2020	Maintenance Section	No	Public Bidding	May 6-26, 2020	May 26, 2020	May 28, 2020	June 16, 2020	Reg Maintenance Fund 2020	2,984,021.90	2,984,021.90		
24	Reimbursement for 2nd Quarter of CY 2020	Office of the Asst. District Engineer	No		-	-	-	-	CY 2020	P 24,367.56		P 24,367.56	
25	Reimbursement for 2nd Quarter of CY 2020	Office of the District Engineer	No		-	-	-	-	CY 2020	P 337,764.56		P 337,764.56	
26	Reimbursement for 2nd Quarter of CY 2020	FS	No		-	-	-	-	CY 2020	P 3,019.00		P 3,019.00	
27	RFQ 2020-02-001-0001 - Procurement of Other Machineries for 2nd Quarter of CY 2020	Office of the DE	No	Emergency Purchase	Mar 9-12, 2020	Mar 12, 2020	Mar 19, 2020	Mar 25, 2020	CY 2020	P 19,200.00		P 19,200.00	
28	Common Office Supplies, Office Devices, Janitorial/Electrical/Computer Supplies and Office Equipment for the 3rd Quarter of CY 2020	DE, ADE, Const. Section, PDS, QAS, HRAS, FS & PrU	No	Negotiated Procurement Agency to Agency (PS-DBM)	-	-	-	-	CY 2020	P 2,060,927.74		P 2,060,927.74	
29	Common Office Supplies, Office Devices, Janitorial/Electrical/Computer Supplies and Office Equipment for the 3rd Quarter of CY 2020	Maintenance Section	No	Negotiated Procurement Agency to Agency (PS-DBM)	-	-	-	-	CY 2020	123,887.00	123,887.00		

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
30	RFQ 2020-07-044-0008 - Procurement of Furnitures & Fixtures for use in the Office of the District Engineer for 3rd Quarter of CY 2020 of DPWH South Cotabato 1st DEO, GSC .	Office of the DE	No	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P 14,000.00		P 14,000.00	
31	RFQ 2020-06-019-0007 - Procurement of IT Consumables for use in the Office of the District Engineer of DPWH South Cotabato 1st DEO, GSC	Office of the ADE,	No	Shopping	June 23-29, 2020	June 29, 2020			CY 2020	P 39,360.00		P 39,360.00	
32	Procurement of IT Equipment & Accessories for 3rd Quarter of CY 2020	PDS & PrU	No	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P 201,298.00		P 201,298.00	
33	Procurement of Office Equipment for 3rd Quarter of CY 2020	PDS	No	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P 30,000.00		P 30,000.00	
34	Procurement of Fuel, oil & lubricants for 3rd Quarter of CY 2020	Maintenance Section	No	Negotiated Procurement	-	-	-	-	Reg Maintenance Fund 2020	P 1,000,029.00	P 1,000,029.00		
35	Procurement of Fuel, oil & lubricants for 3rd Quarter of CY 2020	Office of the DE, Const Section & PDS	No	Negotiated Procurement	-	-	-	-	CY 2020	P 428,900.85		P 428,900.85	
36	Procurement of spare parts for 3rd Quarter of CY 2020	PDS	No	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P 421,330.60		P 421,330.60	
37	Procurement of spare parts for 3rd Quarter of CY 2020	Maintenance Section	No	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	500,000.00	500,000.00		

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
38	RFQ 2020-07-048-0010 - Procurement of Const. Materials & Accessories for use in the operation of Bridge and Management System (BMS) of Planning & Design Section for 3rd Quarter of CY 2020 of DPWH So. Cotabato 1st DEO, GSC.	PDS	No	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P 87,050.00		P 87,050.00	
39	Procurement of Garments for 3rd Quarter of CY 2020	Maintenance Section	No	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	412,800.00	412,800.00		
40	Procurement of Const. Materials & Accessories for 3rd Quarter of CY 2020	Maintenance Section	No	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	Reg Maintenance Fund 2020	999,433.00	999,433.00		
41	Unforeseen Contingency for 3rd Quarter of CY 2020	PDS & FS	No		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P 55,000.00		P 55,000.00	
42	Equipment Lease for 3rd Quarter of CY 2020	Maintenance Section	No	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	Reg Maintenance Fund 2020	1,464,428.16	1,464,428.16		
43	Repair & Maintenance of Office Equipment for 3rd Quarter of CY 2020	FS	No	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P 10,400.00		P 10,400.00	
44	RFQ 2020-07-047-0009 - Procurement of Electrical Equipment (IR Thermometer) for use in the operation of Planning & Design Section for 3rd Quarter of CY 2020 of DPWH So. Cotabato 1st DEO, GSC.	PDS	No	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P 19,500.00		P 19,500.00	

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of program/ Project
45	Procurement of Asphalt Materials for Work Category 10 (Patching & Sealing of Pavements) for 3rd Quarter of CY 2020	Maintenance Section	No	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	Reg Maintenance Fund 2020	P 998,400.00	P 998,400.00		
46	Reapair & Maintenance of Service Vehicle for 3rd Quarter CY 2020	Const. Section	No	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P 25,960.60		P 25,960.60	
47	Procurement of Surveying Equipment/ Materials for 3rd Quarter CY 2020	PDS	No	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P 200,000.00		P 200,000.00	
48	Procurement of GAD Polo Shirts & Protective Eyegears for Survey for the 3rd Quarter CY 2020	PDS	No	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P 78,000.00		P 78,000.00	
49	Procurement of Communication Equipment for 3rd Quarter CY 2020	PDS & Maintenance Section	No	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	696,000.00	P 210,000.00	P 486,000.00	
50	Procurement of Signages for 3rd Quarter of CY 2020	Maintenance Section	No	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	Reg Maintenance Fund 2020	P 898,000.00	P 898,000.00		
51	Supply, Delivery, Installation and Configuration of Communication Network Equipment for 3rd Quarter CY 2020	Office of the District Engineer	No	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P 1,900,275.00		P 1,900,275.00	
52	Repair (Change Oil) of 1 unit service vehicle HYUNDAI H100 2.3 CRDI GL 6MT (K01152) with Labor and Materials included	PDS	No	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P 9,804.40		P 9,804.40	

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
53	Procurement of Thermoplastic Materials for Work Category 18 (Repainting of Centerline and Laneline) for 3rd Quarter of CY 2020	Maintenance Section	No	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	Reg Maintenance Fund 2020	P 999,600.00	P 999,600.00		
54	Reimbursement for 3rd Quarter of CY 2020	Maintenance Section	No		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P 20,000.00	P 20,000.00		
55	Other Machineries & Equipment for 3rd Quarter	Maintenance Section	No	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	Reg Maintenance Fund 2020	P 132,000.00	P 132,000.00		
56	Common Office Supplies, Office Devices, Janitorial/Electrical/Computer Supplies and Office Equipment for the 1st Quarter of CY 2020	Office of the DE, Const. Section, PDS & QAS	No	Negotiated Procurement Agency to Agency (PS-DBM)	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CY 2020	P 675,772.00		P 675,772.00	
57	Procurement of Furnitures & Fixtures for 4th Quarter of CY 2020	PDS	No	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CY 2020	P 71,680.00		P 71,680.00	
58	Procurement of IT Consumables for 4th Quarter of CY 2020	Office of the DE, ADE, PDS, QAS & HRAS	No	Shopping	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CY 2020	P 1,092,530.00		P 1,092,530.00	
59	Procurement of IT Equipment & Accessories for 4th Quarter of CY 2020	PDS	No	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CY 2020	P 725,000.00		P 725,000.00	

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
60	Procurement of fuel, oil & lubricants for 4th Quarter of CY 2020	ADE	No	Negotiated Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CY 2020	P 83,360.00		P 83,360.00	
61	Procurement of Spare Parts for 4th Quarter of CY 2020	Office of the DE, ADE & QAS	No	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CY 2020	P 274,000.00		P 274,000.00	
62	Procurement of Construction Materials & Accessories for 4th Quarter of CY 2020	PDS	No	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CY 2020	P 179,260.00		P 179,260.00	
63	Unforeseen Contingency for 4th Quarter CY 2020	PDS & FS	No		-	-	-	-	CY 2020	P 55,000.00		P 55,000.00	
64	Supply of DPWH Security Services Requirements for 3 Security personnel of DPWH So. Cot. 2nd DEO, GSC for 4th Quarter of CY 2020	HRAS	No	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CY 2020	P 434,948.40		P 434,948.40	
65	Procurement of Printing Service of Quarter/Semi/Annual Publication of Public Information Unit in the DPWH So. Cot. 2nd DEO, GSC	Office of the DE	No	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CY 2020	P 75,000.00		P 75,000.00	
66	Procurement of Tracing paper for 4th Quarter of CY 2020	PDS	No	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CY 2020	P 197,800.00		P 197,800.00	
67	Procurement of Electrical Equipment for 4th Quarter of CY 2020	PDS	No	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CY 2020	P 23,000.00		P 23,000.00	

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
68	Repair & Maintenance of Office Equipment (Aircon Cleaning) for 4th Quarter of CY 2020	Office of the DE, ADE, CONST., PDS, HRAS & PrU	No	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CY 2020	P 40,750.00		P 40,750.00	
69	Reapair (Change Oil) of 1 unit service vehicle Hyundai H100 2.5 CRDI GL MT GMT (KO1152) with labor & materials included for 4th Quarter of CY 2020	PDS	No	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CY 2020	P 15,342.10		P 15,342.10	

Prepared by:

MA. THERESA R. BARROSO

Engineer III

Head, Procurement Unit

Date: 09-07-2020

R12.12 -MRRB/PTS

Recommended by:

TEODY R. GALANG

Engineer III/ Chief, Construction Section

BAC Chairperson

Date: 9-7-20

Approved by:

REY R. FRANCISCO

District Engineer

Head of Procuring Entity

Date: 9-7-2020