

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
CENTRALLY PROCURED PROJECTS**

No.	Contract Package Description	Procurement Method		Project Cost/ ABC Php	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
FLOOD CONTROL MANAGEMENT CLUSTER, UPMO											
001	Raising of Riverwalls along Marala River, KAMANAVA Area Flood Control and Drainage System Improvement Project, City of Navotas	Public Bidding	Plan	P 140,000,000.00	Mar. 04, 2014	Mar. 06, 2014	Mar. 11, 2014	Mar. 25, 2014	Mar. 26, 2014	Apr. 01, 2014	Apr. 09, 2014
002	Dredging of Malabon-Tullahan River, KAMANAVA Area Flood Control and Drainage System Improvement Project, City of Navotas	Public Bidding	Plan	P 202,500,000.00	Mar. 04, 2014	Mar. 06, 2014	Mar. 11, 2014	Mar. 25, 2014	Mar. 26, 2014	Apr. 01, 2014	Apr. 09, 2014
003	Raising/Strengthening of Polder Dike, KAMANAVA Area Flood Control and Drainage System Improvement Project, Cities of Malabon/Navotas	Public Bidding	Plan	P 136,800,000.00	Mar. 04, 2014	Mar. 06, 2014	Mar. 11, 2014	Mar. 25, 2014	Mar. 26, 2014	Apr. 01, 2014	Apr. 09, 2014
BRIDGES MANAGEMENT CLUSTER, UPMO											
004	Contract Package I, Construction of 1. Sevilla Bridge and Approaches (26.6 Im) Manila North Road, Ilocos Sur 2. Quinarayan Bridge and Approaches (20 Im) Manila North Road, Ilocos Sur 3. Sibut Overflow Bridge & Approaches (20 Im) Manila North Road. Ilocos Sur 4. Langawan Bridge and Approaches (90.8 Im) Dingalan-Gabaldon Road, Aurora 5. San Miguel I Bridge & Approaches (149 Im) San Simon Baliwag Road, Pampanga 6. Pasac-Culcul 2 Bridge & Approaches (60 Im) Santo Tomas-Minalin Road, Pampanga 7. Pasac-Culcul 1 Bridge & Approaches (85 Im) San Simon Baliwag Road, Pampanga 8. Samal Bridge and Approaches (35 Im) Jct Layac-Balanga-Mariveles Port Rd., Bataan 9. Sabang Bridge and Approaches (320 Im) Nueva Ecija-Aurora Road, Aurora 10. Carael Bridge and Approaches (120 Im) Olongapo-Bugallon Road, Zambales 11. Labi 2 Bridge and Approaches (25 Im) Nueva Ecija-Aurora Road, Nueva Ecija	Public Bidding	Plan	P 1,076,100,000.00	Sept. 02, 2014	Sept. 04, 2014 - Sept. 10, 2014	Sept. 30, 2014	Oct. 21, 2014	Oct. 22, 2014 - Oct. 29, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 14, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
CENTRALLY PROCURED PROJECTS**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
	12. Salvacion Bridge and Approaches (25 lm) Munoz Lupao Road, Nueva Ecija										
005	Contract Package 2B, Construction of 1. Siguem Bridge and Approaches (60 lm) Aritao-Quirino Road, Nueva Vizcaya 2. Biyoy Bridge and Approaches (60 lm) Aritao-Quirino Road, Nueva Vizcaya 3. Tadjil Bridge and Approaches (40 lm) Papaya-Malabing-Wangal-Tadjil-Runruno, Nueva Ecija 4. Bugtong Bridge and Approaches (30 lm) Nueva Vizcaya-Pangasinan Road, N. Vizcaya 5. Nacio Bridge and Approaches (30 lm) Nueva Vizcaya-Pangasinan Road, N. Vizcaya 6. Kongkong Bridge and Approaches (25 lm) Bambang-Kasibu-Solano Road, N. Vizcaya 7. Belance Bridge and Approaches (25 lm) Jct National Road-Bitnong-Belance-Nueva Vizcaya, Nueva Vizcaya 8. Papaya Bridge and Approaches (25 lm) Bambang-Kasibu-Solano Road, Nueva Vizcaya 9. Didungo Bridge and Approaches (60 lm) NRJ Villa Sur-San Pedro Cabuan-Ysmael- Disimungal, Quirino 10. Ngilinan Bridge and Approaches (200 lm) NRJ Villa Sur-San Pedro Cabuan-Ysmael- Disimungal, Quirino 11. Mactol Bridge and Approaches (60 lm) Jct Abbag-Gingin Bdry. Road, Quirino 12. Maguiti Bridge and Approaches (60 lm) Jct Abbag-Gingin Bdry. Road, Quirino 13. La Conwap Bridge and Approaches (200 lm) Jct Abbag-Gingin Bdry. Road, Quirino 14. Bucao Creek Bridge and Approaches (60 lm) Jct Abbag-Gingin Bdry. Road, Quirino 15. Lukban Bridge and Approaches (28.47 lm) Cordon-Aurora Bdry (Isabela Jct. Dumabato), Quirino	Public Bidding	Plan	P 580,700,000.00	Sept. 02, 2014	Sept. 04, 2014 - Sept. 10, 2014	Sept. 30, 2014	Oct. 21, 2014	Oct. 22, 2014 - Oct. 29, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 14, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
CENTRALLY PROCURED PROJECTS**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
	16. Disinaba Bridge and Approaches (30 Im) Cordon-Aurora Bdry (Isabela Jct. Dumabato), Quirino 17. Ganano Bridge and Approaches (93.34 Im) Cordon-Aurora Bdry (Isabela Jct. Dumabato), Quirino 18. Tungcab Bridge and Approaches (48.55 Im) Cordon-Aurora Bdry (Isabela Jct. Dumabato), Quirino 19. Maldanum Bridge and Approaches (55.8 Im) Echague-Jones-Maddela Road, Quirino										
ROADS MANAGEMENT CLUSTER I (BILATERAL), UPMO											
006	Sen. Gil Puyat Avenue/Makati Avenue-Paseo de Roxas Vehicle Underpass Project, Makati City	Public Bidding	Plan	P 1,190,000,000.00	Apr. 08, 2014	Apr. 10, 2014 - Apr. 16, 2014	May 16, 2014	May 27, 2014	May 28, 2014 - June 03, 2014	June 04, 2014 - June 10, 2014	June 17, 2014
007	Bonifacio Global City to Ortigas Center Link Road Project, Sta. Monica-Lawton Bridge (Phases I & II-A), Cities of Makati and Pasig	Public Bidding	Plan	P 2,200,000,000.00	Apr. 08, 2014	Apr. 10, 2014 - Apr. 16, 2014	May 23, 2014	June 04, 2014	June 05, 2014 - June 11, 2014	June 12, 2014 - June 23, 2014	June 30, 2014
ROADS MANAGEMENT CLUSTER I (BILATERAL), UPMO - RUPP											
008	PBM-1 Manila North Road, Aringay-Santa/Vigan City, Section 1 (K0243+000 - K0389+000) under Road Upgrading and Preservation Project, AP Component JICA L/A No. PH-P247, Provinces of La Union and Ilocos Sur	ICB	Plan	P 3,053,310,000.00	Mar. 10, 2014	Apr. 10, 2014 - Apr. 16, 2014	May 12, 2014	June 09, 2014	Aug. 19, 2014 - Aug. 25, 2014	Aug. 26, 2014 - Aug. 28, 2014	Sept. 02, 2014 - Sept. 09, 2014
009	PBM-1 Manila North Road, Santa/Vigan City-Laoag, Section 2 (K0389+000 - K0485+123) under Road Upgrading and Preservation Project, AP Component JICA L/A No. PH-P247, Provinces of Ilocos Sur and Ilocos Norte	ICB	Plan	P 2,026,000,000.00	Mar. 10, 2014	Apr. 10, 2014 - Apr. 16, 2014	May 12, 2014	June 20, 2014	Sept. 02, 2014 - Sept. 08, 2014	Sept. 09, 2014 - Sept. 11, 2014	Sept. 16, 2014 - Sept. 23, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
CENTRALLY PROCURED PROJECTS**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php		Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
010	PBM-2 Maharlika Highway, Sta. Rita-Cabanatuan City, Section 1 (K0038+732 - K0112+500) under Road Upgrading and Preservation Project, AP Component JICA L/A No. PH-P247, Provinces of Bulacan and Nueva Ecija	ICB	Plan	P 1,580,000,000.00	Mar. 10, 2014	Apr. 18, 2014 - Apr. 24, 2014	May 19, 2014	June 09, 2014	Aug. 19, 2014 - Aug. 25, 2014	Aug. 26, 2014 - Aug. 28, 2014	Sept. 02, 2014 - Sept. 09, 2014
011	PBM-2 Maharlika Highway, Cabanatuan City-Nueva Ecija/Nueva Vizcaya, Section 2 (K0112+500 - K0208+000) under Road Upgrading and Preservation Project, AP Component JICA L/A No. PH-P247, Provinces of Bulacan and Nueva Ecija	ICB	Plan	P 2,044,000,000.00	Mar. 31, 2014	Apr. 25, 2014 - May 01, 2014	May 26, 2014	June 16, 2014	Aug. 27, 2014 - Sept. 01, 2014	Sept. 02, 2014 - Sept. 04, 2014	Sept. 09, 2014 - Sept. 16, 2014
012	PBM-4 Surigao-Davao Road, Lipata to Boundary Agusan del Norte Section (K1113+500 - K1237+000) under Road Upgrading and Preservation Project, AP Component JICA L/A No. PH-P247, Provinces of Surigao and Agusan del Norte	ICB	Plan	P 4,028,000,000.00	Mar. 31, 2014	May 02, 2014 - May 08, 2014	June 02, 2014	June 23, 2014	Sept. 04, 2014 - Sept. 09, 2014	Sept. 10, 2014 - Sept. 12, 2014	Sept. 22, 2014 - Sept. 29, 2014
013	UI-1, CP 3A, Bongabon-Baler Relignment Sect., Bongabon-Baler Road Improvement Project under Road Upgrading and Preservation Project, UI Component JICA L/A No. PH-P247	ICB	Plan	P 371,500,000.00	Mar. 17, 2014	Mar. 22, 2014 - Mar. 28, 2014	Apr. 21, 2014	May 12, 2014	July 15, 2014 - July 21, 2014	July 22, 2014 - July 28, 2014	Sept. 02, 2014
014	UI-4, CP IIIC, Minaile-Pandan Section, Catanduanes Circumferential Road Improvement Project under Road Upgrading and Preservation Project, UI Component JICA L/A No. PH-P247	ICB	Plan	P 1,267,100,000.00	Mar. 24, 2014	Mar. 28, 2014 - Apr. 03, 2014	Apr. 28, 2014	May 19, 2014	July 22, 2014 - July 28, 2014	July 29, 2014 - Aug. 04, 2014	Sept. 09, 2014
015	UI-3, CP IVA, Sablayan-Sta. Cruz Section, Mindoro West Coast Road Improvement Proj. under Road Upgrading and Preservation Project UI Component JICA L/A No. PH-P247	ICB	Plan	P 250,300,000.00	Mar. 10, 2014	Mar. 14, 2014 - Mar. 20, 2014	Apr. 14, 2014	May 05, 2014	July 08, 2014 - July 14, 2014	July 15, 2014 - July 21, 2014	Aug. 26, 2014
016	AWP 2/PM-01 Preventive Maintenance (Daang Maharlika, K0422+000 to K0435+000), Isabela	NCB	Plan	P 194,100,000.00	Sept. 01, 2014	Sept. 05, 2014 - Sept. 11, 2014	Sept. 15, 2014	Sept. 29, 2014	Sept. 30, 2014 - Oct. 06, 2014	Oct. 07, 2014 - Oct. 13, 2014	Nov. 07, 2014 - Nov. 17, 2014
017	AWP 2/PM-02 Preventive Maintenance (Daang Maharlika, K0223+900 to K0285+000), Camarines Norte	NCB	Plan	P 192,220,000.00	Sept. 01, 2014	Sept. 05, 2014 - Sept. 11, 2014	Sept. 15, 2014	Sept. 29, 2014	Sept. 30, 2014 - Oct. 06, 2014	Oct. 07, 2014 - Oct. 13, 2014	Nov. 07, 2014 - Nov. 17, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
CENTRALLY PROCURED PROJECTS**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
018	AWP 2/PM-03 Preventive Maintenance (Daang Maharlika, K0274+000 to K0285+000), Camarines Norte	NCB	Plan	P 165,000,000.00	Sept. 08, 2014	Sept. 12, 2014 - Sept. 18, 2014	Sept. 22, 2014	Oct. 06, 2014	Oct. 07, 2014 - Oct. 13, 2014	Oct. 14, 2014 - Oct. 20, 2014	Nov. 18, 2014 - Nov. 25, 2014
019	AWP 2/PM-04 Preventive Maintenance (Daang Maharlika, K0289+000 to K0309+000), Camarines Norte	NCB	Plan	P 165,000,000.00	Sept. 08, 2014	Sept. 12, 2014 - Sept. 18, 2014	Sept. 22, 2014	Oct. 06, 2014	Oct. 07, 2014 - Oct. 13, 2014	Oct. 14, 2014 - Oct. 20, 2014	Nov. 18, 2014 - Nov. 25, 2014
020	AWP 2/PM-05 Preventive Maintenance (Daang Maharlika, K0360+111 to K0368+(1596+B31), Camarines Norte	NCB	Plan	P 156,480,000.00	Sept. 08, 2014	Sept. 12, 2014 - Sept. 18, 2014	Sept. 22, 2014	Oct. 06, 2014	Oct. 07, 2014 - Oct. 13, 2014	Oct. 14, 2014 - Oct. 20, 2014	Nov. 18, 2014 - Nov. 25, 2014
021	AWP 2/ PM-06 Preventive Maintenance (Palo-Carigara-Ormoc Road, K0943+000-K0956+780) Leyte	NCB	Plan	P 201,090,000.00	Nov. 10, 2014	Nov. 13, 2014 - Nov. 19, 2014	Nov. 24, 2014	Dec. 08, 2014	Dec. 09, 2014 - Dec. 15, 2014	Dec. 16, 2014 - Dec. 23, 2014	Feb. 3, 2015 - Feb. 10, 2015
022	AWP 2/PM-07 Preventive Maintenance (Daang Maharlika, K0935+000 to K0950+000), Leyte	NCB	Plan	P 245,070,000.00	Nov. 10, 2014	Nov. 13, 2014 - Nov. 19, 2014	Nov. 24, 2014	Dec. 08, 2014	Dec. 09, 2014 - Dec. 15, 2014	Dec. 16, 2014 - Dec. 23, 2014	Feb. 3, 2015 - Feb. 10, 2015
023	AWP 2/PM-08 Preventive Maintenance (Allen-Catarman, K0710+000 to K0721+000), Northern Samar	NCB	Plan	P 165,000,000.00	Nov. 10, 2014	Nov. 13, 2014 - Nov. 19, 2014	Nov. 24, 2014	Dec. 08, 2014	Dec. 09, 2014 - Dec. 15, 2014	Dec. 16, 2014 - Dec. 23, 2014	Feb. 3, 2015 - Feb. 10, 2015
024	AWP 2/PM-09 Preventive Maintenance (Allen-Catarman, K0721+000 to K0732+000), Northern Samar	NCB	Plan	P 165,000,000.00	Nov. 17, 2014	Nov. 20, 2014 - Nov. 26, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 16, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Jan. 08, 2015	Feb. 3, 2015 - Feb. 10, 2015
025	AWP 2/PM-10 Preventive Maintenance (Catarman-Calbayog, K0744+000-K0755+000), Northern Samar	NCB	Plan	P 165,000,000.00	Nov. 17, 2014	Nov. 20, 2014 - Nov. 26, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 16, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Jan. 08, 2015	Feb. 3, 2015 - Feb. 10, 2015
026	AWP 2/PM-11 Preventive Maintenance (Catarman-Calbayog, K0769+000-K0780+000), Northern Samar	NCB	Plan	P 165,000,000.00	Nov. 17, 2014	Nov. 20, 2014 - Nov. 26, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 16, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Jan. 08, 2015	Feb. 3, 2015 - Feb. 10, 2015
027	AWP 2/PM-12 Preventive Maintenance (Bacolod South Road, Kabankalan-Hinobaan Section, K0090+297 to K0102+000), Negros Occidental	NCB	Plan	P 175,540,000.00	Nov. 24, 2014	Nov. 27, 2014 - Dec. 03, 2014	Dec. 08, 2014	Dec.22, 2014	Dec. 23, 2014 - Jan. 05, 2015	Jan. 06, 2015 - Jan. 12, 2015	Feb. 03, 2015 - Feb. 17, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
CENTRALLY PROCURED PROJECTS**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
028	AWP 2/PM-13 Preventive Maintenance (Sayre Highway, K1510+110 to K1521+929), Bukidnon	NCB	Plan	P 177,280,000.00	Dec. 01, 2014	Dec. 05, 2014 - Dec. 11, 2014	Dec. 15, 2014	Jan. 05, 2015	Jan. 06, 2015 - Jan. 12, 2015	Jan. 13, 2015 - Jan. 19, 2015	Feb. 03, 2015 - Feb. 17, 2015
029	AWP 2/ PM-14 Preventive Maintenance (Sayre Highway, K1540+344 to K1551+000), Bukidnon	NCB	Plan	P 159,840,000.00	Dec. 01, 2014	Dec. 05, 2014 - Dec. 11, 2014	Dec. 15, 2014	Jan. 05, 2015	Jan. 06, 2015 - Jan. 12, 2015	Jan. 13, 2015 - Jan. 19, 2015	Feb. 03, 2015 - Feb. 17, 2015
030	AWP 2/PM-15 Preventive Maintenance (Butuan City-Cagayan de Oro Road, K1331+059 to K1342+000), Misamis Oriental	NCB	Plan	P 164,110,000.00	Dec. 01, 2014	Dec. 05, 2014 - Dec. 11, 2014	Dec. 15, 2014	Jan. 05, 2015	Jan. 06, 2015 - Jan. 12, 2015	Jan. 13, 2015 - Jan. 19, 2015	Feb. 03, 2015 - Feb. 17, 2015
031	AWP 2/PM-16 Preventive Maintenance (Juban-Magallanes Road, K0614+000 to K0626+575), Sorsogon	NCB	Plan	P 188,620,000.00	Dec. 15, 2014	Dec. 19, 2014 - Dec. 25, 2014	Jan. 12, 2015	Jan. 26, 2015	Jan. 27, 2015 - Feb. 02, 2015	Feb. 03, 2015 - Feb. 09, 2015	Mar. 06, 2015 - Mar. 19, 2015
032	AWP 2/PM-17 Preventive Maintenance (Jct. Putiao-Pilar-Donsol Road, K0546+879 to K0560+986), Sorsogon	NCB	Plan	P 211,600,000.00	Dec. 15, 2014	Dec. 19, 2014 - Dec. 25, 2014	Jan. 12, 2015	Jan. 26, 2015	Jan. 27, 2015 - Feb. 02, 2015	Feb. 03, 2015 - Feb. 09, 2015	Mar. 06, 2015 - Mar. 19, 2015
033	AWP 2/PM-18 Preventive Maintenance (Jct. Putiao-Pilar-Donsol Road, K0561+000 to K0571+067), Sorsogon	NCB	Plan	P 151,000,000.00	Dec. 15, 2014	Dec. 19, 2014 - Dec. 25, 2014	Jan. 12, 2015	Jan. 26, 2015	Jan. 27, 2015 - Feb. 02, 2015	Feb. 03, 2015 - Feb. 09, 2015	Mar. 06, 2015 - Mar. 19, 2015
034	AWP 2/PM-19 Preventive Maintenance (Surigao-Davao Coastal Road, K1286+632 to K1300+000), Surigao del Sur	NCB	Plan	P 200,520,000.00	Dec. 22, 2014	Dec. 26, 2014 - Jan. 01, 2015	Jan. 12, 2015	Jan. 26, 2015	Jan. 27, 2015 - Feb. 02, 2015	Feb. 03, 2015 - Feb. 09, 2015	Mar. 06, 2015 - Mar. 19, 2015
035	AWP 2/PM-20 Preventive Maintenance (Surigao-Davao Coastal Road, K1300+000 to K1311+966), Surigao del Sur Occidental	NCB	Plan	P 179,500,000.00	Dec. 22, 2014	Dec. 26, 2014 - Jan. 01, 2015	Jan. 12, 2015	Jan. 26, 2015	Jan. 27, 2015 - Feb. 02, 2015	Feb. 03, 2015 - Feb. 09, 2015	Mar. 06, 2015 - Mar. 19, 2015
ROADS MANAGEMENT CLUSTER I (BILATERAL), UPMO - CLLEX											
036	Central Luzon Link Expressway Project (CLLEX), Phase 1, Package 1: Tarlac Section, Province of Tarlac	ICB	Plan	P 1,600,000,000.00	May 26, 2014	June 26, 2014 - July 02, 2014	July 21, 2014	Aug. 18, 2014	Oct. 21, 2014 - Oct. 27, 2014	Oct. 28, 2014 - Oct. 30, 2014	Dec. 05, 2014 - Dec. 09, 2014
037	Central Luzon Link Expressway Project (CLLEX), Phase 1, Package 2: Rio Chico River Bridge Section, Provinces of Tarlac and Nueva Ecija	ICB	Plan	P 4,900,000,000.00	July 14, 2014	Aug. 14, 2014 - Aug. 20, 2014	Sept. 15, 2014	Oct. 06, 2014	Dec. 23, 2014 - Jan. 05, 2015	Jan. 06, 2015 - Jan. 08, 2015	Feb. 19, 2015 - Feb. 24, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
CENTRALLY PROCURED PROJECTS**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
038	Central Luzon Link Expressway Project (CLLEX), Phase 1, Package 3: Aliaga Section, Province of Nueva Ecija	ICB	Plan	P 2,500,000,000.00	May 26, 2014	June 26, 2014 - July 02, 2014	July 28, 2014	Aug. 25, 2014	Oct. 28, 2014 - Nov. 04, 2014	Nov. 05, 2014 - Nov. 06, 2014	Dec. 11, 2014 - Dec. 15, 2014
039	Central Luzon Link Expressway Project (CLLEX), Phase 1, Package 4: Cabanatuan Section, Province of Nueva Ecija	ICB	Plan	P 3,000,000,000.00	July 14, 2014	Aug. 14, 2014 - Aug. 20, 2014	Sept. 15, 2014	Oct. 06, 2014	Dec. 23, 2014 - Jan. 05, 2015	Jan. 06, 2015 - Jan. 08, 2015	Feb. 19, 2015 - Feb. 24, 2015
REGIONAL OFFICE NO. II											
040	14Z00003 Construction of Cabagan-Sta. Maria Bridge along Cabagan-Sta. Maria Road, Sta. Maria, Isabela	Public Bidding	Actual	P 500,000,000.00/ P 449,020,819.93	Apr. 11, 2014	Apr. 14, 2014 - Apr. 21, 2014	Apr. 22, 2014	May 06, 2014	May 07, 2014 - May 09, 2014	May 12, 2014 - May 14, 2014	May 15, 2014 - May 16, 2014

Submitted by:

Recommended by:

Approved by:

NIMFA E. POTANTE
OIC-Director
Procurement Service

JAIME A. PACANAN, Ph.D., CESO I
Undersecretary for Support Services

ROGELIO L. SINGSON
Secretary

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
CENTRALLY PROCURED PROJECTS**

No.	Contract Package Description	Procurement Method		Project Cost/ ABC Php	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
BUREAU OF CONSTRUCTION (BOC)											
039	Construction of Three (3) Storey BRS Building (Bureau of Research and Standards), DPWH Region IV-A Compound, EDSA, Quezon City	Public Bidding	Actual	P 67,322,220.33	Feb. 20, 2014	Feb. 22, 2014 - Feb. 28, 2014	Mar. 11, 2014	Mar. 25, 2014	Mar. 26, 2014 - Mar. 28, 2014	Apr. 01, 2014 - Apr. 02, 2014	Apr. 03, 2014 - Apr. 11, 2014

Submitted by:

Recommended by:

Approved by:

NIMFA E. POTANTE
OIC-Director
Procurement Service

JAIME A. PACANAN, Ph.D., CESO I
Undersecretary for Support Services

ROGELIO L. SINGSON
Secretary

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
CENTRALLY PROCURED PROJECTS**

No.	Contract Package Description	Procurement Method		Project Cost/ ABC Php	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
REGIONAL OFFICE NO. II											
040	14Z00003 Construction of Cabagan-Sta. Maria Bridge along Cabagan-Sta. Maria Road, Sta. Maria, Isabela	Public Bidding	Actual	P 500,000,000.00/ P 449,020,819.93	Apr. 11, 2014	Apr. 14, 2014 - Apr. 21, 2014	Apr. 22, 2014	May 06, 2014	May 07, 2014 - May 09, 2014	May 12, 2014 - May 14, 2014	May 15, 2014 - May 16, 2014

Submitted by:

Recommended by:

Approved by:

NIMFA E. POTANTE
OIC-Director
Procurement Service

JAIME A. PACANAN, Ph.D., CESO I
Undersecretary for Support Services

ROGELIO L. SINGSON
Secretary

Republic of the Philippines
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
CENTRALLY PROCURED PROJECTS**

No.	Contract Package Description	Procurement Method		Project Cost/ ABC Php	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
CORDILLERA ADMINISTRATIVE REGION (CAR)											
041	14Z00004 Road Upgrading (Gravel to Paved) Based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (Intermittent Section) of Kalinga-Abra Road, K0498+300 - K0502+820 and K0503+703 - K0507+800, Intermittent Section, Balbalan, Kalinga	Public Bidding	Actual	P 315,336,725.00	Apr. 29, 2014	Apr. 30, 2014 - May 06, 2014	May 08, 2014	May 20, 2014	May 21, 2014 - May 26, 2014	May 27, 2014 - June 02, 2014	June 02, 2014 - June 06, 2014

Submitted by:

Recommended by:

Approved by:

NIMFA E. POTANTE
OIC-Director
Procurement Service

ARDELIZA R. MEDENILLA, MNSA, CESO II
OIC-Undersecretary for Support Services

ROGELIO L. SINGSON
Secretary

Republic of the Philippines
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
CENTRALLY PROCURED PROJECTS**

No.	Contract Package Description	Procurement Method		Project Cost/ ABC Php	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
REGIONAL OFFICE NO. I											
042	Network Development - Construction of By-Passes/Diversion Roads, Construction of Laoag City By-Pass Road including Bridge and RROW, Laoag City, Ilocos Norte	Public Bidding	Actual	P 307,122,883.25	May 27, 2014	May 29, 2014 - June 04, 2014	June 03, 2014	June 17, 2014	June 18, 2014 - June 24, 2014	June 25, 2014 - July 01, 2014	July 02, 2014 - July 07, 2014

Submitted by:

Recommended by:

Approved by:

NIMFA E. POTANTE
OIC-Director
Procurement Service

JAIME A. PACANAN, Ph.D., CESO I
Undersecretary for Support Services

ROGELIO L. SINGSON
Secretary

Republic of the Philippines
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
CENTRALLY PROCURED PROJECTS**

No.	Contract Package Description	Procurement Method		Project Cost/ ABC Php	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
ROADS MANAGEMENT CLUSTER I (BILATERAL) - UPMO											
043	CP-IV, Plaridel Bypass Road, Sta. 49+625 to Sta. 57+365.73 under Arterial Road Bypass Project, Phase II/Const. of 7.666 km. new PCCP road with 2 to 3 meters embankment and two (2) single span PCDG Bridges	ICB	Plan	P 618,000,000.00	Aug. 04, 2014	Aug. 11, 2014 - Aug. 17, 2014	Sept. 15, 2014	Oct. 06, 2014	Dec. 09, 2014 - Dec. 15, 2014	Dec. 16, 2014 - Dec. 18, 2014	Dec. 15, 2015

Submitted by:

Recommended by:

Approved by:

NIMFA E. POTANTE
OIC-Director
Procurement Service

JAIME A. PACANAN, Ph.D., CESO I
Undersecretary for Support Services

ROGELIO L. SINGSON
Secretary