

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
<b>NATIONAL CAPITAL REGION (NCR)</b>										
001	Clustered: Payatas Road, K0022+(-194) - K0023+429, K0027+066 - K0027+556 (For modification)	Public Bidding	P 59,713,000.00	Jan. 30, 2014	Feb. 03, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 03, 2014	Mar. 04, 2014 - Mar. 10, 2014	Mar. 14, 2014
002	Clustered: Aurora Boulevard, K0011+1572 - K0011+1233, K0011+200 - K0010+(-355), K0011+(-1233) - K0011+(-2) (For modification)	Public Bidding	P 54,285,000.00	Jan. 30, 2014	Feb. 03, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 03, 2014	Mar. 04, 2014 - Mar. 10, 2014	Mar. 14, 2014
003	Elliptical Road, K0012+(-505) - K0012+495 (For modification)	Public Bidding	P 71,197,000.00	Feb. 03, 2014	Feb. 04, 2014 - Feb. 11, 2014	Feb. 14, 2014	Feb. 27, 2014	Feb. 28, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 11, 2014	Mar. 17, 2014
004	Clustered: Aurora Boulevard, K0006+400 - K0007+051, K0007+051 - K0007+753, K0007+853 - K0009+377, K0009+377 - K0009+650, K0008+(-162) - K0008+(-982), K0008+(-982) - K0007+(-596), K0010+(-215) - K0010+(-395) (For modification)	Public Bidding	P 61,988,000.00	Feb. 03, 2014	Feb. 04, 2014 - Feb. 11, 2014	Feb. 14, 2014	Feb. 27, 2014	Feb. 28, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 11, 2014	Mar. 17, 2014
005	Flood Control in Marikina City 2nd LD - Construction of Slope Protection for Marikina River along Brgy. Tumana, West Bank, K0007+219.44 - K0007+740	Public Bidding	P 68,000,000.00	Feb. 18, 2014	Feb. 19, 2014 - Feb. 26, 2014	Feb. 26, 2014	Mar. 11, 2014	Mar. 12, 2014 - Mar. 17, 2014	Mar. 18, 2014 - Mar. 24, 2014	Mar. 28, 2014
006	MacArthur Highway, K0013+544 - K0013+944 MacArthur Highway, K0016+000 - K0016+980 (Bid out at the District Office)	Public Bidding	P 17,536,000.00 P 31,699,000.00	Oct. 22, 2013 Nov. 05, 2013	Oct. 25, 2013 Nov. 08, 2013	Oct. 29, 2013 Nov. 18, 2013	Nov. 15, 2013 Nov. 29, 2013	Nov. 22, 2013 Dec. 06, 2013	Dec. 02, 2013 Dec. 17, 2013	Dec. 16, 2013 Jan. 02, 2014
007	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction/Completion of Teacher Education and Law Center Building, including facilities, Rizal Technological University, Brgy. Malamig, Mandaluyong City	Public Bidding	P 110,000,000.00	Mar. 03, 2014	Mar. 04, 2014 - Mar. 11, 2014	Mar. 12, 2014	Mar. 25, 2014	Mar. 26, 2014 - Mar. 31, 2014	Apr. 01, 2014 - Apr. 07, 2014	Apr. 11, 2014
008	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction of four (4) storey, forty (40) classroom School Building at Addition Hills Integrated School, Brgy. Addition Hills	Public Bidding	P 70,000,000.00	Feb. 18, 2014	Feb. 19, 2014 - Feb. 26, 2014	Feb. 26, 2014	Mar. 11, 2014	Mar. 12, 2014 - Mar. 17, 2014	Mar. 18, 2014 - Mar. 24, 2014	Mar. 28, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
<b>NCR - South Manila District Engineering Office</b>										
009	13OH0137 Proposed Repair/Rehabilitation/Retrofitting of San Gregorio Bridge, Paco, Manila	Public Bidding	P 8,700,358.32	Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 29, 2014	Dec. 10, 2013	Dec. 11, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013	Dec. 23, 2013 - Jan. 03, 2014
010	13OH0151 Proposed Rehabilitation/Reconstruction of Damaged Paved National Road including Drainage Base on Pavement Management System-4 (HDM-4) along Leon Guinto St., K0003+000 - K0003+849, District V, Manila	Public Bidding	P 17,792,764.84	Nov. 28, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Dec. 19, 2013	Dec. 20, 2013 - Dec. 24, 2013	Dec. 26, 2013 - Jan. 06, 2014	Jan. 07, 2014 - Jan. 13, 2014
011	13OH0154 Assets Preservation of National Roads/Rehab/ Reconstruction of Damaged Paved National Roads based on Pavement Management System (HDM-4) (Intermittent Sect.) along P. Burgos St., Chainage 0000 - Chainage 0130, Ermita, Manila	Public Bidding	P 2,582,370.08	Dec. 02, 2013	Dec. 03, 2013 - Dec. 09, 2013	Dec. 12, 2013	Dec. 23, 2013	Dec. 24, 2013 - Dec. 27, 2013	Jan. 02, 2014 - Jan. 08, 2014	Jan. 09, 2014 - Jan. 15, 2014
012	13OH0155 Assets Preservation of National Roads/Rehab/ Reconstruction of Damaged Paved National Roads Based on Pavement Management System (HDM-4) (Intermittent Sect.) along P. Burgos St., K0001+604 - K0001+682, Ermita, Manila	Public Bidding	P 2,408,652.98	Dec. 02, 2013	Dec. 03, 2013 - Dec. 09, 2013	Dec. 12, 2013	Dec. 23, 2013	Dec. 24, 2013 - Dec. 27, 2013	Jan. 02, 2014 - Jan. 08, 2014	Jan. 09, 2014 - Jan. 15, 2014
013	14OH0001 Proposed Rehabilitation/Reconstruction of Damaged Paved National Roads including Drainage based on Pavement Management System HDM-4 along Muelle Magallanes St., Chainage 0210-Chainage 0922, Ermita, Manila	Public Bidding	P 13,977,461.47	Jan. 07, 2014	Jan. 08, 2014 - Jan. 14, 2014	Jan. 17, 2014	Jan. 28, 2014	Jan. 29, 2014 - Jan. 31, 2014	Feb. 03, 2014 - Feb. 07, 2014	Feb. 10, 2014 - Feb. 14, 2014
014	14OH0002 Proposed Improvement of Road and Drainage along Tejeron St., Sta. Ana, Manila	Public Bidding	P 9,680,828.56	Jan. 07, 2014	Jan. 08, 2014 - Jan. 14, 2014	Jan. 17, 2014	Jan. 28, 2014	Jan. 29, 2014 - Jan. 31, 2014	Feb. 03, 2014 - Feb. 07, 2014	Feb. 10, 2014 - Feb. 14, 2014
015	14OH0003 Proposed Improvement of Road and Drainage along M. Roxas St., Sta. Ana, Manila	Public Bidding	P 7,270,274.66	Jan. 07, 2014	Jan. 08, 2014 - Jan. 14, 2014	Jan. 17, 2014	Jan. 28, 2014	Jan. 29, 2014 - Jan. 31, 2014	Feb. 03, 2014 - Feb. 07, 2014	Feb. 10, 2014 - Feb. 14, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
016	14OH0004 Proposed Improvement of Interior Alley, Pag-asa St. to Almazor St. Boundary Fence of Brgy. 183, Pasay City	Public Bidding	P 2,298,189.03	Jan. 07, 2014	Jan. 08, 2014 - Jan. 14, 2014	Jan. 17, 2014	Jan. 28, 2014	Jan. 29, 2014 - Jan. 31, 2014	Feb. 03, 2014 - Feb. 07, 2014	Feb. 10, 2014 - Feb. 14, 2014
017	14OH0005 Proposed Improvement of Road and Drainage along Pedro Gil St., Sta. Ana, Manila	Public Bidding	P 3,464,014.64	Jan. 07, 2014	Jan. 08, 2014 - Jan. 14, 2014	Jan. 17, 2014	Jan. 28, 2014	Jan. 29, 2014 - Jan. 31, 2014	Feb. 03, 2014 - Feb. 07, 2014	Feb. 10, 2014 - Feb. 14, 2014
018	14OH0006 Proposed Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Intermittent Section) Gil Puyat Ave., K0004+660 - K0004+724, Pasay City	Public Bidding	P 2,029,974.88	Jan. 07, 2014	Jan. 08, 2014 - Jan. 14, 2014	Jan. 17, 2014	Jan. 28, 2014	Jan. 29, 2014 - Jan. 31, 2014	Feb. 03, 2014 - Feb. 07, 2014	Feb. 10, 2014 - Feb. 14, 2014
019	14OH0007 Proposed Improvement of Road and Drainage along P. Quirino Avenue/East Zamora St. & vicinity, Pandacan, Manila	Public Bidding	P 14,599,354.29	Jan. 07, 2014	Jan. 08, 2014 - Jan. 14, 2014	Jan. 17, 2014	Jan. 28, 2014	Jan. 29, 2014 - Jan. 31, 2014	Feb. 03, 2014 - Feb. 07, 2014	Feb. 10, 2014 - Feb. 14, 2014
020	14OH0008 Proposed Drainage Improvement at #2459 Int. Tolentino St., Brgy. 121, Pasay City	Public Bidding	P 1,699,906.68	Jan. 28, 2014	Jan. 29, 2014 - Feb. 04, 2014	Feb. 07, 2014	Feb. 18, 2014	Feb. 19, 2014 - Feb. 21, 2014	Feb. 24, 2014 - Feb. 28, 2014	Mar. 03, 2014 - Mar. 07, 2014
021	14OH0009 Assets Preservation of National Roads/Rehab/ Reconstruction of Damaged Paved National Roads Including Drainage Based on Pavement Management System Highway Development and Management-4 (HDM-4) (Intermittent Section) San Marcelino St., Ermita, Manila K0002+149 - K0002+172	Public Bidding	P 1,243,807.69	Jan. 28, 2014	Jan. 29, 2014 - Feb. 04, 2014	Feb. 07, 2014	Feb. 18, 2014	Feb. 19, 2014 - Feb. 21, 2014	Feb. 24, 2014 - Feb. 28, 2014	Mar. 03, 2014 - Mar. 07, 2014
022	14OH0010 Assets Preservation of National Roads/Rehab/ Reconstruction of Damaged Paved National Roads Including Drainage Based on Pavement Management System Highway Development and Management-4 (HDM-4) (Intermittent Section) San Marcelino St., Ermita, Manila K0002+081 - K0002+149	Public Bidding	P 3,558,078.74	Jan. 28, 2014	Jan. 29, 2014 - Feb. 04, 2014	Feb. 07, 2014	Feb. 18, 2014	Feb. 19, 2014 - Feb. 21, 2014	Feb. 24, 2014 - Feb. 28, 2014	Mar. 03, 2014 - Mar. 07, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
023	14OH0011 Assets Preservation of National Roads/Rehab/ Reconstruction of Damaged Paved National Roads Including Drainage Based on Pavement Management System Highway Development and Management-4 (HDM-4) (Intermittent Section) San Marcelino St., Ermita, Manila K0003+149.50 - K0003+232	Public Bidding	P 4,152,623.81	Jan. 28, 2014	Jan. 29, 2014 - Feb. 04, 2014	Feb. 07, 2014	Feb. 18, 2014	Feb. 19, 2014 - Feb. 21, 2014	Feb. 24, 2014 - Feb. 28, 2014	Mar. 03, 2014 - Mar. 07, 2014
<b>NCR - North Manila District Engineering Office</b>										
024	13OE0089 Reconstruction of P. Sanchez Street, District VI, Sta. Mesa, Manila	Public Bidding	P 2,845,850.06	Oct. 18, 2013	Oct. 21, 2013	Oct. 31, 2013	Nov. 11, 2013	Nov. 12, 2013 - Nov. 18, 2013	Nov. 18, 2013 - Nov. 29, 2013	Nov. 25, 2013 - Nov. 29, 2013
025	13OE0091 Reconstruction with Drainage Improvement of Reposo Street, District VI, Sta. Mesa, Manila	Public Bidding	P 3,199,712.80	Oct. 18, 2013	Oct. 21, 2013	Oct. 31, 2013	Nov. 11, 2013	Nov. 12, 2013 - Nov. 18, 2013	Nov. 18, 2013 - Nov. 29, 2013	Nov. 25, 2013 - Nov. 29, 2013
026	13OE0105 Reblocking along R-10 Road, District I, Tondo, Manila	Public Bidding	P 1,241,776.64	Nov. 25, 2013	Nov. 28, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 17, 2013 - Dec. 18, 2013	Dec. 18, 2013 - Jan. 23, 2014	Feb. 17, 2014 - Mar. 03, 2014
027	13OE0108 Drainage Improvement of Plaza Ruiz & vicinity, District III, Binondo, Manila	Public Bidding	P 1,999,174.69	Nov. 25, 2013	Nov. 28, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 17, 2013 - Dec. 18, 2013	Dec. 18, 2013 - Jan. 23, 2014	Feb. 17, 2014 - Mar. 03, 2014
028	13OE0111 Asphalt Overlay with Correction and Raising of Manholes along Juan Luna, District III, Binondo, Manila	Public Bidding	P 3,924,961.19	Nov. 25, 2013	Nov. 28, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 17, 2013 - Dec. 18, 2013	Dec. 18, 2013 - Jan. 23, 2014	Feb. 17, 2014 - Mar. 03, 2014
029	13OE0119 Drainage Improvement along C-2 Road (Estero de Vitas to R-10), Tondo, Manila	Public Bidding	P 19,290,014.21	Nov. 25, 2013	Nov. 28, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 17, 2013 - Dec. 18, 2013	Dec. 18, 2013 - Jan. 23, 2014	Feb. 17, 2014 - Mar. 03, 2014
030	13OE0121 Construction/Maintenance of Flood Mitigation Structures and Drainage System, Manila City	Public Bidding	P 19,288,668.38	Nov. 25, 2013	Nov. 28, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 17, 2013 - Dec. 18, 2013	Dec. 18, 2013 - Jan. 23, 2014	Feb. 17, 2014 - Mar. 03, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
<b>NCR - Quezon City Second District Engineering Office</b>										
031	13OG0135 Asphalt Overlay of East Avenue, K0012+103 - K0012+203	Public Bidding	P 2,540,542.20	-	Oct. 19, 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 12, 2013	Nov. 15, 2013	Nov. 20, 2013
032	13OG0136 Asphalt Overlay with correction at Liberty Avenue, Chainage 0+000 - Chainage 0+840	Public Bidding	P 9,038,353.59	Oct. 14, 2013	Oct. 19, 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 12, 2013	Nov. 15, 2013	Nov. 20, 2013
033	13OG0137 Asphalt Overlay with corrections at Main Avenue, Chainage 0+000 (EDSA) - Chainage 0+855 (15th Avenue)	Public Bidding	P 10,813,492.96	Oct. 14, 2013	Oct. 19, 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 12, 2013	Nov. 15, 2013	Nov. 20, 2013
034	13OG0138 Asphalt Overlay with Concrete Blocking of Balete Drive, Quezon City, K0010+(-740) - K0010+420	Public Bidding	P 11,101,686.54	Oct. 14, 2013	Oct. 19, 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 12, 2013	Nov. 15, 2013	Nov. 20, 2013
035	13OG0139 Asphalt Overlay with Concrete Blocking of Kamuning Roads, Quezon City, K0011+(-740) - K0011+328	Public Bidding	P 12,990,579.95	Oct. 14, 2013	Oct. 19, 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 12, 2013	Nov. 15, 2013	Nov. 20, 2013
036	13OG0140 Asphalt Overlay of BIR Roads, Quezon City, K0012+326 - K0012+506, K0012+257 - K0012+(-287)	Public Bidding	P 18,540,414.45	Oct. 14, 2013	Oct. 19, 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 12, 2013	Nov. 15, 2013	Nov. 20, 2013
037	13OG0141 Asphalt Overlay of Santol St., Quezon City Chainage 0+000 (Bayani St.) - Chainage 0+848 (Palanza St.)	Public Bidding	P 9,011,577.16	Oct. 14, 2013	Oct. 19, 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 12, 2013	Nov. 15, 2013	Nov. 20, 2013
038	13OG0142 Improvement/Asphalt Overlay of E. Rodriguez St. Avenue a)Km. 6+(-624) to Km. 6+(-332) b) Km. 10+215 to Km. 10+510	Public Bidding	P 12,795,752.68	Oct. 14, 2013	Oct. 19, 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 12, 2013	Nov. 15, 2013	Nov. 20, 2013
039	13OG0143 Reconstruction of PCCP of Bayani St., (Chainage0+000 - Chainage 0+180	Public Bidding	P 3,099,621.66	-	Oct. 19, 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 12, 2013	Nov. 15, 2013	Nov. 20, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
040	13OG0144 Major Repair/Maintenance of Katipunan-Aurora Fly-over along C-5 - Katipunan Avenue, Q.C.	Public Bidding	P 4,999,000.82	-	Oct. 19, 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 12, 2013	Nov. 15, 2013	Nov. 20, 2013
041	13OG0145 Asphalt Overlay of N. Domingo St., Quezon City, K0007+541 (Banahaw St.) - K0007+792 (near Aurora Blvd.), K0006+372 - K0007+217	Public Bidding	P 24,430,684.35	Oct. 14, 2013	Oct. 19, 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 12, 2013	Nov. 15, 2013	Nov. 20, 2013
042	14OG0001 Phase 2 - Construction of Multi-Purpose Building, Galas Fire Station, Brgy. San Isidro Galas, Q.C.	Public Bidding	P 3,000,000.00	-	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014
043	14OG0002 Rehabilitation/Drainage Improvement along Boni Serrano St. (1st Avenue to 1st West), Quezon City	Public Bidding	P 4,999,160.45	-	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014
044	14OG0003 Rehabilitation/Drainage Improvement along Hemady St. (N. Domingo St. to E. Rodriguez Sr. Avenue - Intermittent Section), Q.C.	Public Bidding	P 9,649,456.89	Jan. 27, 2014	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014
045	14OG0004 Rehabilitation/Drainage Improvement along E. Rodriguez Sr. Avenue (Banawe St. to La Felonila St.), Quezon City	Public Bidding	P 9,649,061.91	Jan. 27, 2014	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014
046	14OG0005 Rehabilitation/Drainage Improvement along Gilmore Avenue (N. Domingo St. to E. Rodriguez Sr. Avenue - Intermittent Section), Q.C.	Public Bidding	P 4,824,745.85	-	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014
047	14OG0006 Rehabilitation/Drainage Improvement along Elliptical Road (Quezon Avenue to Quezon Avenue - Intermittent Section)	Public Bidding	P 9,649,398.41	Jan. 27, 2014	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014
048	14OG0007 Rehabilitation/Drainage Improvement along C.P. Garcia Avenue, Quezon City	Public Bidding	P 14,473,542.92	Jan. 27, 2014	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
049	14OG0008 Rehabilitation and Drainage Improvement along N. Domingo St. (Gilmore St. to Aurora Blvd. - Intermittent Section), Quezon City	Public Bidding	P 9,649,797.78	Jan. 27, 2014	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014
050	14OG0009 Rehabilitation/Drainage Improvement along Bayani St. (Santol St. to Manila Boundary - Intermittent Section)	Public Bidding	P 4,999,528.40	-	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014
051	14OG0010 Rehabilitation/Drainage Improvement along Mo. Ignacia St. (Timog Avenue to EDSA), Q.C.	Public Bidding	P 9,648,973.47	Jan. 27, 2014	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014
052	14OG0011 Rehabilitation/Drainage Improvement along Santol St. to Palanza St. - Intermittent Section	Public Bidding	P 4,999,781.77	-	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014
053	14OG0012 Rehabilitation/Drainage Improvement along NIA North Road and NIA South Road, Q.C.	Public Bidding	P 9,649,177.98	Jan. 27, 2014	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014
054	14OG0013 Rehabilitation/Drainage Improvement along N. Ramirez St. (Cordillera St. to Sto. Tomas St. - Intermittent Section)	Public Bidding	P 4,998,618.76	-	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014
055	14OG0014 Rehabilitation/Drainage Improvement along Tomas Morato St. (Lagarian Bridge to Timog Avenue - Intermittent Section)	Public Bidding	P 9,650,305.67	Jan. 27, 2014	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014
056	14OG0015 Rehabilitation/Drainage Improvement along Aurora Blvd. (WB) (EDSA to Ermitano Bridge - Intermittent Section)	Public Bidding	P 4,999,276.91	-	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014
057	14OG0016 Rehabilitation/Drainage Improvement along Kalayaan Avenue (Elliptical Road to Kamias Road - Intermittent Section)	Public Bidding	P 7,539,932.51	Jan. 27, 2014	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
058	14OG0017 Repair/Drainage Improvement along Timog Avenue (EDSA to Quezon Avenue), Q.C.	Public Bidding	P 30,000,000.00	Jan. 27, 2014	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014
059	14OG0018 Phase 2 - Construction of 3Storey, 12 Classroom Building at Kamuning E/S, Brgy. Sacred Heart, Quezon City	Public Bidding	P 7,500,000.00	Jan. 27, 2014	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014
060	14OG0019 Phase 2 - Construction of 4 Storey, 12 Classroom at Carlos Albert H/S, Brgy. Dona Santol, Q.C.	Public Bidding	P 5,500,000.00	Jan. 27, 2014	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014
061	14OG0020 Phase 2 - Construction of 4 Storey, 12 Classroom at Quezon City H/S, Brgy. Sacred Heart, Q.C.	Public Bidding	P 5,000,000.00	Jan. 27, 2014	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014
062	14OG0021 Phase 2 - Construction of 3 Storey Multi-Purpose Building, C.P. Garcia Avenue, Brgy. U.P. Campus, Quezon City	Public Bidding	P 3,500,000.00	-	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014
063	14OG0022 Rehabilitation of Multi-Purpose Building, Brgy. Bagumbuhay, Quezon City	Public Bidding	P 2,500,000.00	-	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014
064	14OG0023 Construction of Multi-Purpose Building, Brgy. Camp Aguinaldo (PVAO), Quezon City	Public Bidding	P 3,000,000.00	-	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014
065	14OG0024 Construction of Multi-Purpose Building, Brgy. Camp Aguinaldo (PGMC), Quezon City	Public Bidding	P 3,000,000.00	-	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014
066	14OG0025 Construction of Multi-Purpose Building, Brgy. Tagumpay, Quezon City	Public Bidding	P 3,500,000.00	-	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014
067	14OG0026 Rehabilitation of Academic Building, Aguinaldo E/S, Brgy. San Roque, Quezon City	Public Bidding	P 5,000,000.00	-	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
068	14OG0027 Rehabilitation of Academic Building, Old Balara E/S, Quezon City	Public Bidding	P 2,000,000.00	-	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014
069	12OG0028 Rehabilitation of Academic Building, Quirino H/S, Brgy. Duyan-Duyan, Quezon City	Public Bidding	P 2,000,000.00	-	Jan. 30, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 24, 2014	Feb. 28, 2014	Mar. 03, 2014
<b>NCR - Quezon City First District Engineering Office</b>										
070	Repair/Rehabilitation of Gen. Luis Street, Quezon City	Public Bidding	P 9,650,000.00	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
071	Construction/Rehabilitation of Flood Control System at Regalado North, Quezon City	Public Bidding	P 13,000,000.00	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
072	Construction of Flood Control System at Fairview Avenue, Quezon City	Public Bidding	P 20,000,000.00	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
073	Construction/Rehabilitation of Flood Control System at Susano Road, Quezon City	Public Bidding	P 8,000,000.00	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
074	Construction/Rehabilitation of Flood Control System at Regalado South, Quezon City	Public Bidding	P 20,000,000.00	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
075	Construction/Rehabilitation of Flood Control System at Gen. Luis Street, Quezon City	Public Bidding	P 19,000,000.00	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
076	Construction/Rehabilitation of Flood Control System at Quirino Highway, Quezon City	Public Bidding	P 20,000,000.00	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
077	Repair/Rehabilitation of Araneta Avenue, Quezon City	Public Bidding	P 10,530,000.00	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
078	Construction/Rehabilitation of Flood Control System at Mindanao Avenue, Quezon City	Public Bidding	P 16,000,000.00	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
079	Construction/Rehabilitation of Flood Control System of Sto. Domingo Street, Quezon City	Public Bidding	P 16,000,000.00	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
080	Construction/Rehabilitation of Flood Control System of Del Monte Avenue, Quezon City	Public Bidding	P 17,791,000.00	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
081	Rehabilitation/Improvement of Flood Control System at Tandang Sora Ave., Quezon City	Public Bidding	P 20,000,000.00	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
082	Rehabilitation/Improvement of Pasong Tamo Creek, Tributaries, Brgy. Culiati, Quezon City	Public Bidding	P 20,000,000.00	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
083	Rehabilitation/Improvement of Pasong Tamo Creek, Brgy. Pasong Tamo, Quezon City	Public Bidding	P 20,000,000.00	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
084	Rehabilitation/Improvement of Mendez Creek, Brgy. Baesa, Quezon City	Public Bidding	P 20,000,000.00	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
085	Rehabilitation/Improvement of Balon Bato Creek, Brgy. Balon Bato, Quezon City	Public Bidding	P 20,000,000.00	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
086	13OF0162 Rehab/Upgrading (Preventive Maintenance) of Congressional Avenue, Quezon City, K011+(-205) to K013+(-065) with exception	Public Bidding	P 8,409,933.00	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
087	13OF0163 Rehab/Upgrading (Preventive Maintenance) of Mindanao Avenue, Quezon City, (K013+300 - K015+600) with exception	Public Bidding	P 12,540,170.15	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
088	13OF0164 Rehab/Upgrading (Preventive Maintenance) of Sto. Domingo St., Quezon City K0007+(-115) to K0009+034 with exception	Public Bidding	P 17,340,084.27	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
089	13OF0165 Rehab/Upgrading (Preventive Maintenance) of Quirino Highway, Quezon City, (K020+000 - K023+897	Public Bidding	P 10,539,452.19	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
090	Repair/Rehab of Fairview Avenue, Quezon City (K0023+100 to K024+918) with exception	Public Bidding	P 9,899,553.81	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
091	13OF0167 Rehab/Upgrading (Preventive Maintenance) MNDR Bridge Approach, Quezon City	Public Bidding	P 9,418,400.00	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
092	Rehab/Rehab of Tandang Sora Avenue, Q.C., K0012+688 - K021+252	Public Bidding	P 19,300,000.00	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
093	Rehab/Reconstruction/Strengthening of Dario Bridge South Bound along EDSA, Quezon City	Public Bidding	P 38,088,240.31	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
094	13OF0170 Rehab/Upgrading (Preventive Maintenance) Regalado Avenue South, Quezon City, K0023+(-959) - K0023+(481) with exception	Public Bidding	P 12,335,890.38	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
095	13OF0171 Repair/Rehab/Improvement of Fairview Avenue, Quezon City (K020+430 - K0022+300) with exception	Public Bidding	P 7,719,968.93	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
096	Repair/Rehab of PAWB Biodiversity Hall and Administrative and Finance Building at NAPWC, Quezon City	Public Bidding	P 11,387,000.00	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
097	Const. of Water Sanitation Facilities (2-3 seater) at Sto. Cristo E/S and Bago Bantay E/S, Q.C.	Public Bidding	P 1,259,967.28	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
098	Const. of Water Sanitation Facilities (2-3 seater) at Esteban Abada E/S and 6 seater at San Antonio E/S, Quezon City	Public Bidding	P 1,195,971.10	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
099	Const. of Water Sanitation Facilities (6 seater) at San Jose E/S and Ramon Magsaysay E/S, Quezon City	Public Bidding	P 1,131,974.92	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
100	Const. of Water Sanitation Facilities (6 seater) at Kaligayahan E/S, 2-3 seater at Lagro E/S, Quezon City	Public Bidding	P 1,195,971.10	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
101	Construction of Water Sanitation Facilities (2-3 seater) at San Bartolome E/S, 1-6 seater at San Agustin E/S, Quezon City	Public Bidding	P 1,195,971.10	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
102	Construction of Water Sanitation Facilities 1-6 seater at San Bartolome H/S and Lagro H/S, Quezon City	Public Bidding	P 1,131,974.92	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
103	Construction of Water Sanitation Facilities 1-6 seater at San Gabriel E/S, West Fairview E/S and Fairview E/S, Quezon City	Public Bidding	P 1,761,958.56	Sept. 02, 2013	Sept. 03, 2013 - Sept. 24, 2013	Sept. 13, 2013	Sept. 24, 2013	Sept. 24, 2013 - Oct. 01, 2013	Sept. 24, 2013 - Oct. 01, 2013	Oct. 23, 2013 - Oct. 25, 2013
<b>NCR - First Metro Manila District Engineering Office</b>										
104	13OB0300 Rehabilitation of Drainage System along Walnut St. and vicinity, Brgy. San Roque, Marikina City	Public Bidding	P 17,852,500.00	Oct. 03, 2013	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013
105	13OB0301 Preventive Maintenance (Intermittent Section) along Imelda Ave., Pasig City, K0018+000 to K0018+1140	Public Bidding	P 17,740,511.94	Oct. 03, 2013	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013
106	13OB0302 Rehabilitation of Drainage System along O. De Guzman St. and vicinity, Brgy. IVC, Marikina City	Public Bidding	P 14,957,500.00	Oct. 03, 2013	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013
107	13OB0303 Preventive Maintenance (Inter. Section) along Pasig Blvd., Pasig City, K0013+(586) - K0013+(-298)/K0013+975 - K0013+1231/ K0013+1383 - K0013+1580/Chainage 0 - Chainage 219	Public Bidding	P 13,934,327.05	Oct. 03, 2013	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013
108	13OB0304 Repair/Rehabilitation of Drainage System along San Juan-Santolan Road, San Juan City, Sta. 0+000 to Sta. 1+191	Public Bidding	P 12,253,208.26	Oct. 03, 2013	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
109	13OB0305 Preventive Maintenance (Intermittent Section) along M. Paterno Street, San Juan City, Chainage0+ to Chainage 924	Public Bidding	P 10,752,995	Oct. 03, 2013	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013
110	13OB0307 Rehabilitation of Drainage System along Camia St. and vicinity, Brgy. Malanday to Marikina City	Public Bidding	P 9,649,999.69	Oct. 03, 2013	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013
111	13OB0308 Preventive Maintenance (Intermittent Sections) along E. Dela Paz Street, Marikina City, K0017+(-427) to K0017+948	Public Bidding	P 8,345,638.07	Oct. 03, 2013	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013
112	13OB0309 Preventive Maintenance (Intermittent Sections) along San Joaquin-Buting Road, Pasig City, Chainage 000 to Chainage 567.58	Public Bidding	P 7,896,529.44	Oct. 03, 2013	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013
113	13OB0310 Preventive Maintenance (Intermittent Sect.) along Pasig Blvd., Pasig City, K0013+(-298)to K0013+028	Public Bidding	P 7,573,753.91	Oct. 03, 2013	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013
114	13OB0311 Preventive Maintenance (Intermittent Sections) along Welfareville Road, Mandaluyong City, Chainage 28 to Chainage 280	Public Bidding	P 5,643,927.28	Oct. 03, 2013	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013
115	13OB0312 Preventive Maintenance (Intermittent Sections) along Manila East Road (Rosario-Cainta Road), Pasig City, K0015+(-160) to K0015+050	Public Bidding	P 5,573,644.57	Oct. 03, 2013	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013
116	13OB0313 Preventive Maintenance (Intermittent Sections) along N. Domingo Street, San Juan City, K0007+433 to K0007+818	Public Bidding	P 5,426,028.65	Oct. 03, 2013	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013
117	13OB0314 Preventive Maintenance (Intermittent Sections) along Amang Rodriguez Sr. Avenue, Pasig City, K0019+352 to K0019+611	Public Bidding	P 4,055,805.50	-	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
118	13OB0315 Repair/Rehabilitation of Drainage System along F. Blumentritt St., San Juan City, Sta. 0+141 Sta. 0+388	Public Bidding	P 3,999,853.43	-	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013
119	13OB0316 Construction/Completion of Multi-Purpose Building, Brgy. Sto. Nino, Marikina City	Public Bidding	P 3,999,995.13	-	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013
120	13OB0317 Preventive Maintenance (Intermittent Sections) along Pioneer Street, Mandaluyong City, K0012+404 to K0012+774.30	Public Bidding	P 3,821,912.09	-	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013
121	13OB0318 Preventive Maintenance (Intermittent Sections) along PPTA Road, Taguig City, K0026+265 to K0027+201	Public Bidding	P 3,576,700.50	-	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013
122	13OB0319 Preventive Maintenance (Intermittent Sections) along Psychopathic Hospital Road, Mandaluyong City, Chainage 467 to Chainage 785/Chainage 1870 to Chainage 1958	Public Bidding	P 3,287,930.61	-	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013
123	13OB0320 Repair/Rehabilitation of Drainage System along P. Guevarra Street, San Juan City, Sta. 1+863 to Sta. 2+030	Public Bidding	P 2,999,927.74	-	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013
124	13OB0321 Preventive Maintenance (Intermittent Sections) along Luna Mencias Road, Mandaluyong City, Chainage 265 to Chainage 563	Public Bidding	P 2,894,754.74	-	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013
125	13OB0322 Preventive Maintenance (Intermittent Sections) along A. Bonifacio Ave., Marikina City, K0014+(-1241) to K0014+(0985)/Chainage 105 to Chainage 151	Public Bidding	P 2,441,349.16	-	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
126	13OB0323 Preventive Maintenance (Intermittent Sections) along Marikina-San Mateo Road, Marikina City, K0017+634 to K0018+000	Public Bidding	P 2,407,336.98	-	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013
127	13OB0324 Preventive Maintenance (Intermittent Sections) along C-5 Service Road (Northbound), Taguig City, Chainage 0 to Chainage 190	Public Bidding	P 2,379,665.30	-	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013
128	13OB0325 Preventive Maintenance (Intermittent Sections) along Lopez Jaena Street, Pasig City, Chainage557 to Chainage 862	Public Bidding	P 2,244,398.86	-	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013
129	13OB0326 Rehabilitation of Drainage System at Euro St. and vicinity, Brgy. Barangka, Marikina City	Public Bidding	P 1,853,508.93	-	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013
130	13OB0327 Preventive Maintenance (Intermittent Sect.) along Pasig-Pateros Rd., Pasig City, K0017+000-K0017+060	Public Bidding	P 1,313,391.68	-	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013
131	13OB0328 Preventive Maintenance (Intermittent Sections) along Boni Avenue, Mandaluyong City, K0011+408.4 to K0011+539.10	Public Bidding	P 910,961.88	-	Oct. 24, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 19, 2013	Nov. 26, 2013	Nov. 29, 2013
132	13OB0329 Construction of Slope Protection and Desilting of Calzada River, Brgy. Calzada Tipas, Taguig, Sta. 0+225 to Sta. 0+500	Public Bidding	P 20,000,000.00	Oct. 03, 2013	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
133	13OB0330 Construction/Rehabilitation of Slope Protection and Desilting of Sukol Mabato Creek leading to Floodgate and Napindan River, Brgy. Ibayo-Tipas Taguig City, Sta. 0+000 to Sta. 0+500	Public Bidding	P 20,000,000.00	Oct. 03, 2013	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
134	13OB0331 Rehabilitation of Sapang Malaki Creek, Taguig City, Sta. 0+000 to Sta. 0+376.30	Public Bidding	P 20,000,000.00	Oct. 03, 2013	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
135	13OB0332 Completion of Slope Protection and Desilting of Daang Paa Creek, Brgy. Ligid Creek, Brgy. Ligid-Ibayo Tipas, Taguig City, Sta. 0+000 to Sta. 0+420 (Left Side facing Downstream), Sta. 0+541 to Sta. 0+730 (both sides)	Public Bidding	P 20,000,000.00	Oct. 03, 2013	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
136	13OB0333 Rehabilitation/Construction of Slope Protection of Sto. Rosario River, Pateros, Metro Manila (Phase II), Sta. 0+927.80 to Sta. 1+085.30, Sta. 1+696 to Sta. 1+872	Public Bidding	P 20,000,000.00	Oct. 03, 2013	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
137	13OB0334 Rehabilitation of Sta. Ana River, Taguig City, Sta. 0+000 to Sta. 0+325	Public Bidding	P 20,000,000.00	Oct. 03, 2013	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
138	13OB0335 Construction of Slope Protection with Gabions as Foundation along Labasan River, Brgy. Ibayo Napindan, Taguig City, Sta. 0+520 to Sta. 1+040 (Left Side facing Downstream)	Public Bidding	P 20,000,000.00	Oct. 03, 2013	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
139	13OB0336 Const. of Gravity Wall with Gabions along Labasan River, Brgy. Palingon/Ibayo Tipas, Taguig City, Sta. 0+000-Sta. 0+520 (Left Side facing Downstream)	Public Bidding	P 20,000,000.00	Oct. 03, 2013	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
140	13OB0337 Construction of Slope Protection and Desilting of Ususan Creek, Brgy. Ususan, Taguig City, Sta. 0+000 to Sta. 0+174 (Tributary), Sta. 0+434 to Sta. 0+562 (Ususan Creek)	Public Bidding	P 20,000,000.00	Oct. 03, 2013	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
141	13OB0338 Rehabilitation of Panday Creek, Brgy. Sta. Ana, Pateros, Metro Manila, Sta. 2+620 to Sta. 3+020	Public Bidding	P 20,000,000.00	Oct. 03, 2013	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
142	13OB0339 Rehabilitation/Construction of Gravity Wall, Pateros River, Pateros, Metro Manila, Sta. 0+374 to Sta. 0+924	Public Bidding	P 20,000,000.00	Oct. 03, 2013	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
143	13OB0340 Construction of Slope Protection with Gabions, Mandaluyong City, Chainage 28 to Chainage 280	Public Bidding	P 19,595,656.42	Oct. 03, 2013	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
144	13OB0341 Rehabilitation/Reconstruction of Damaged Paved National Road including Drainage along General Kalentong-Blumentritt Jolo Road, Mandaluyong City, K0008+(-256) - K0008+084	Public Bidding	P 12,704,000.00	Oct. 03, 2013	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
145	13OB0342 Concreting of Road from Commando Bridge C-5 to Lawton Avenue, Brgy. Pinagsama, Taguig City	Public Bidding	P 12,000,000.00	Oct. 03, 2013	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
146	13OB0343 Rehabilitation of Sta. Ana River, Brgy. San Roque and Sta. Ana, Pateros, Metro Manila, K0019+352 to K0019+611	Public Bidding	P 10,000,000.00	Oct. 03, 2013	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
147	13OB0344 Rehabilitation/Construction of Slope Protection along Bagumbayan Creek, Bagumbayan, Taguig City, Sta. 0+000 to Sta. 0+240	Public Bidding	P 9,068,000.00	Oct. 03, 2013	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
148	13OB0345 Construction of Road with Drainage System in Magsaysay Street, Brgy. South Signal, Taguig	Public Bidding	P 9,000,000.00	Oct. 03, 2013	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
149	13OB0346 Construction of C-5 Interchange, North Quarter Loop, East Side, Brgy. Pinagsama, Taguig City, Sta. 2+620 to Sta. 3+020	Public Bidding	P 8,000,000.00	Oct. 03, 2013	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
150	13OB0347 Construction of Multi-Purpose Building, Brgy. Upper Bicutan, Taguig City	Public Bidding	P 8,000,000.00	Oct. 03, 2013	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
151	13OB0348 Construction of Retaining Wall in Pinagsama, Taguig City	Public Bidding	P 6,000,000.00	Oct. 03, 2013	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
152	13OB0349 Construction of Multi-Purpose Building, Brgy. Central Signal, Taguig City	Public Bidding	P 8,000,000.00	Oct. 03, 2013	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
153	13OB0350 Rehabilitation of Drainage System along Pioneer Street from Buayang Bato Creek to Williams Street, Mandaluyong City	Public Bidding	P 7,200,000.00	Oct. 03, 2013	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
154	13OB0351 Rehabilitation/Reconstruction of Damaged Paved National Road including Drainage along Boni Ave., Mandaluyong City, K0010+027 - K0010+324	Public Bidding	P 5,282,000.00	Oct. 03, 2013	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
155	13OB0352 Rehabilitation/Reconstruction of Damaged Paved National Road including Drainage along Boni Ave., Mandaluyong City, K0011+695 - K0011+985	Public Bidding	P 5,158,000.00	Oct. 03, 2013	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
156	13OB0353 Completion of Slope Protection and Desilting of Pagadling Creek, Brgy. Palingon Tipas, Taguig City, Sta. 0+395.10 to Sta. 0+462.60	Public Bidding	P 4,999,999.99	-	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
157	13OB0354 Construction of Multi-Purpose Building, Brgy. South Daang Hari, Taguig City	Public Bidding	P 4,999,999.99	-	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
158	13OB0355 Construction/Rehabilitation of Multi-Purpose Building in Brgy. Pinagsama, Taguig City	Public Bidding	P 4,999,999.99	-	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
159	13OB0356 Improvement/Concreting with Drainage System on Various Roads in Brgy. Addition Hills, Mandaluyong City	Public Bidding	P 4,897,000.00	-	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
160	13OB0357 Rehabilitation of School Building at Hulo Elem. School, Mandaluyong City	Public Bidding	P 4,000,000.00	-	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
161	13OB0358 Repair/Rehabilitation of Multi-Purpose Building at Brgy. Old Zuniga, Mandaluyong City	Public Bidding	P 4,000,000.00	-	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
162	13OB0359 Repair/Rehabilitation of Multi-Purpose Building at Brgy. Malamig, Mandaluyong City	Public Bidding	P 3,500,000.00	-	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
163	13OB0360 Repair/Rehabilitation of Multi-Purpose Building at Ayala Homes, Brgy. Barangka Drive, Mandaluyong City	Public Bidding	P 3,000,000.00	-	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
164	13OB0361 Repair/Rehabilitation of Multi-Purpose Building at San Jose, Brgy. Hulo (Additional Funds), Mandaluyong City	Public Bidding	P 3,000,000.00	-	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
165	13OB0362 Construction of Lined Canal in GHQ Road, Zone 6, Brgy. South Signal, Taguig City	Public Bidding	P 3,000,000.00	-	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
166	13OB0363 Rehabilitation/Reconstruction of Damaged Paved National Road including Drainage along G. Fernando Avenue, Marikina City, k0019+273 to K001+357	Public Bidding	P 2,230,000.00	-	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
167	13OB0364 Additional Funds for the Impv't./Completion of Multi-Purpose Building at Brgy. Mauway, Mandaluyong City	Public Bidding	P 2,103,000.00	-	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
168	13OB0365 Construction of Multi-Purpose Building, Brgy. Fort Bonifacio, Taguig City	Public Bidding	P 2,000,000.00	-	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
169	13OB0366 Rehabilitation/Reconstruction of Damaged Paved National Road along Taguig Diversion Road, Taguig City	Public Bidding	P 2,355,000.00	-	Oct. 25, 2014	Nov. 04, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Dec. 06, 2013
170	13OB0369 Rehabilitation and Construction of Box Culvert along Mahabang Ilog Creek, Pasig City	Public Bidding	P 17,131,462.52	Oct. 28, 2013	Nov. 05, 2013	Nov. 15, 2013	Nov. 26, 2013	Dec. 02, 2013	Dec. 10, 2013	Dec. 16, 2013
171	13OB0377 Construction of Slope Protection for Salapan Creek, Brgy. Salapan, San Juan City	Public Bidding	P 46,320,000.00	Oct. 28, 2013	Nov. 08, 2013	Nov. 15, 2013	Nov. 28, 2013	Dec. 03, 2013	Dec. 10, 2013	Dec. 16, 2013
172	13OB0379 Rehabilitation/Reconstruction of Damaged Paved National Roads along Pinaglabanan, San Juan City	Public Bidding	P 20,814,085.00	Oct. 28, 2013	Nov. 08, 2013	Nov. 15, 2013	Nov. 28, 2013	Dec. 03, 2013	Dec. 10, 2013	Dec. 16, 2013
173	13OB0380 Construction of Multi-Purpose Building, Brgy. Western Bicutan, Taguig City	Public Bidding	P 20,265,000.00	Oct. 28, 2013	Nov. 08, 2013	Nov. 15, 2013	Nov. 28, 2013	Dec. 03, 2013	Dec. 10, 2013	Dec. 16, 2013
174	Rehabilitation of Drainage System along Boni Avenue, Mandaluyong City	Public Bidding	P 34,500,000.00	-	Mar. 06, 2014	Mar. 14, 2014	Mar. 27, 2014	Apr. 01, 2014	Apr. 08, 2014	Apr. 14, 2014
175	Construction of Main Drainage along Maysilo Circle, Mandaluyong City	Public Bidding	P 30,000,000.00	-	Mar. 06, 2014	Mar. 14, 2014	Mar. 27, 2014	Apr. 01, 2014	Apr. 08, 2014	Apr. 14, 2014
176	Construction of Slope Protection for Marikina River along Purok V to Malaya-Minahan, East Bank, Brgy. Malanday, Marikina City	Public Bidding	P 50,000,000.00	-	Mar. 06, 2014	Mar. 14, 2014	Mar. 27, 2014	Apr. 01, 2014	Apr. 08, 2014	Apr. 14, 2014
177	Construction of Slope Protection for Marikina River at Tumana Bdry., Brgy. Malanday, Marikina	Public Bidding	P 50,000,000.00	-	Mar. 06, 2014	Mar. 14, 2014	Mar. 27, 2014	Apr. 01, 2014	Apr. 08, 2014	Apr. 14, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
178	Construction of Slope Protection for Marikina River along Reposo St. to Homeowner's Drive, East Bank, Brgy. Malanday, Marikina City	Public Bidding	P 50,000,000.00	-	Mar. 06, 2014	Mar. 14, 2014	Mar. 27, 2014	Apr. 01, 2014	Apr. 08, 2014	Apr. 14, 2014
179	Construction of Revetment Wall for Marikina River along Malanday High School, East Bank, Marikina City	Public Bidding	P 6,679,000.00	-	Mar. 06, 2014	Mar. 14, 2014	Mar. 27, 2014	Apr. 01, 2014	Apr. 08, 2014	Apr. 14, 2014
180	Construction of Slope Protection for Marikina River along Brgy. Tumana, Westbank, K0007+219.44 - K0007+740	Public Bidding	P 68,000,000.00	-	Mar. 06, 2014	Mar. 14, 2014	Mar. 27, 2014	Apr. 01, 2014	Apr. 08, 2014	Apr. 14, 2014
181	Construction of Slope Protection for Marikina River NHA Settlement Area, Eastbank, Marikina	Public Bidding	P 20,000,000.00	-	Mar. 06, 2014	Mar. 14, 2014	Mar. 27, 2014	Apr. 01, 2014	Apr. 08, 2014	Apr. 14, 2014
182	Construction of Slope Protection for Marikina River along Camacho (Phase i) to Twin River, Brgy. Nangka, East Bank Marikina City	Public Bidding	P 40,000,000.00	-	Mar. 06, 2014	Mar. 14, 2014	Mar. 27, 2014	Apr. 01, 2014	Apr. 08, 2014	Apr. 14, 2014
183	Construction of Slope Protection for Marikina River along Twin River to Nangka River Outlet, Brgy. Nangka, East Bank, Marikina City	Public Bidding	P 20,000,000.00	-	Mar. 06, 2014	Mar. 14, 2014	Mar. 27, 2014	Apr. 01, 2014	Apr. 08, 2014	Apr. 14, 2014
184	Construction of Slope Protection for Marikina River from Tumana-Malanday Boundary to Tumana Bridge, Westbank, Marikina City	Public Bidding	P 50,000,000.00	-	Mar. 06, 2014	Mar. 14, 2014	Mar. 27, 2014	Apr. 01, 2014	Apr. 08, 2014	Apr. 14, 2014
185	Construction of Slope Protection for Marikina River along Brgy. Nangka, Westbank, Marikina	Public Bidding	P 47,000,000.00	-	Mar. 06, 2014	Mar. 14, 2014	Mar. 27, 2014	Apr. 01, 2014	Apr. 08, 2014	Apr. 14, 2014
186	Construction of Slope Protection for Marikina River along Seattle to Boston St., Brgy. Nangka Westbank, Marikina City	Public Bidding	P 45,000,000.00	-	Mar. 06, 2014	Mar. 14, 2014	Mar. 27, 2014	Apr. 01, 2014	Apr. 08, 2014	Apr. 14, 2014
187	Construction of Slope Protection for Marikina River along Boston to Queensland St., Brgy. Nangka, Westbank, Marikina City	Public Bidding	P 45,000,000.00	-	Mar. 06, 2014	Mar. 14, 2014	Mar. 27, 2014	Apr. 01, 2014	Apr. 08, 2014	Apr. 14, 2014
188	Construction of Slope Protection for Marikina River along Queensland St. to Nangka River, Brgy. Nangka, Westbank, Marikina City	Public Bidding	P25,000,000.00	-	Mar. 06, 2014	Mar. 14, 2014	Mar. 27, 2014	Apr. 01, 2014	Apr. 08, 2014	Apr. 14, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
189	Rehabilitation/Upgrading/Improvement of Drainage System, Katipunan Avenue, Marikina	Public Bidding	P 40,000,000.00	-	Mar. 06, 2014	Mar. 14, 2014	Mar. 27, 2014	Apr. 01, 2014	Apr. 08, 2014	Apr. 14, 2014
190	13OB0394 Improvement/Desilting of Pilot Channel of Mangahan Floodway, K0001+100 - K0002+200, Phase I, Pasig City	Public Bidding	P 49,135,767.97	Nov. 19, 2013	Nov. 26, 2013 - Dec. 02, 2013	Dec. 06, 2013	Dec. 02, 2013 - Dec. 17, 2013	Dec. 18, 2013 - Dec. 23, 2013	Dec. 24, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
191	13OB0395 Improvement/Desilting of Pilot Channel of Mangahan Floodway, K0003+031 - K0004+200, Phase II, Cainta, Rizal	Public Bidding	P 49,135,767.97	Nov. 19, 2013	Nov. 26, 2013 - Dec. 02, 2013	Dec. 06, 2013	Dec. 02, 2013 - Dec. 17, 2013	Dec. 18, 2013 - Dec. 23, 2013	Dec. 24, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014
192	Improvement/Desilting of Pilot Channel of Mangahan Floodway, K0004+900 - K0006+000, Phase III, Taytay, Rizal	Public Bidding	P 49,647,241.77	Jan. 24, 2014	Jan. 31, 2014 - Feb. 07, 2014	Feb. 12, 2014	Feb. 07, 2014 - Feb. 24, 2014	Feb. 25, 2014 - Mar. 03, 2014	Mar. 04, 2014 - Mar. 10, 2014	Mar. 11, 2014 - Mar. 14, 2014
193	Improvement/Desilting of Marikina River, K0003+000 - K0004+100, Pasig City	Public Bidding	P 49,607,374.24	Jan. 24, 2014	Jan. 31, 2014 - Feb. 07, 2014	Feb. 12, 2014	Feb. 07, 2014 - Feb. 24, 2014	Feb. 25, 2014 - Mar. 03, 2014	Mar. 04, 2014 - Mar. 10, 2014	Mar. 11, 2014 - Mar. 14, 2014
194	Proposed Excavation/Desilting of San Juan River, Sta. 1+875 to Sta. 2+110	Public Bidding	P 38,261,686.02	Jan. 24, 2014	Jan. 31, 2014 - Feb. 07, 2014	Feb. 12, 2014	Feb. 07, 2014 - Feb. 24, 2014	Feb. 25, 2014 - Mar. 03, 2014	Mar. 04, 2014 - Mar. 10, 2014	Mar. 11, 2014 - Mar. 14, 2014
195	Proposed Excavation/Desilting of San Juan River, Sta. 2+110 to Sta. 2+475	Public Bidding	P 38,843,878.40	Jan. 24, 2014	Jan. 31, 2014 - Feb. 07, 2014	Feb. 12, 2014	Feb. 07, 2014 - Feb. 24, 2014	Feb. 25, 2014 - Mar. 03, 2014	Mar. 04, 2014 - Mar. 10, 2014	Mar. 11, 2014 - Mar. 14, 2014
196	Improvement of Taytay River Intermittent Section along Maningning Creek and Prime Subd., Brgy. San Juan, Taytay, Rizal	Public Bidding	P 49,950,330.06	Jan. 24, 2014	Jan. 31, 2014 - Feb. 07, 2014	Feb. 12, 2014	Feb. 07, 2014 - Feb. 24, 2014	Feb. 25, 2014 - Mar. 03, 2014	Mar. 04, 2014 - Mar. 10, 2014	Mar. 11, 2014 - Mar. 14, 2014
197	Improvement of Cainta River Intermittent Section from Sta. 1+000 to Sta. 9+000	Public Bidding	P 49,914,598.22	Jan. 24, 2014	Jan. 31, 2014 - Feb. 07, 2014	Feb. 12, 2014	Feb. 07, 2014 - Feb. 24, 2014	Feb. 25, 2014 - Mar. 03, 2014	Mar. 04, 2014 - Mar. 10, 2014	Mar. 11, 2014 - Mar. 14, 2014
198	Improvement of Buli River, Pasig City and Cainta, Rizal	Public Bidding	P 50,000,000.00	Jan. 24, 2014	Jan. 31, 2014 - Feb. 07, 2014	Feb. 12, 2014	Feb. 07, 2014 - Feb. 24, 2014	Feb. 25, 2014 - Mar. 03, 2014	Mar. 04, 2014 - Mar. 10, 2014	Mar. 11, 2014 - Mar. 14, 2014
199	Improvement/Desilting of Pilot Channel of Mayamot Creek, Antipolo, Rizal	Public Bidding	P 50,000,000.00	Jan. 24, 2014	Jan. 31, 2014 - Feb. 07, 2014	Feb. 12, 2014	Feb. 07, 2014 - Feb. 24, 2014	Feb. 25, 2014 - Mar. 03, 2014	Mar. 04, 2014 - Mar. 10, 2014	Mar. 11, 2014 - Mar. 14, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
200	13OB0387 Improvement/Construction of Gravity Wall with Gabions as Foundation along Balanti Creek at Intermittent Section from Sta. 0+000 to Sta. 2+000 (East Side of Mangahan Floodway), Antipolo City and Cainta, Rizal	Public Bidding	P 27,608,207.40	Nov. 05, 2013	Nov. 12, 2013 - Nov. 18, 2013	Nov. 22, 2014	Nov. 18, 2013 - Dec. 03, 2013	Dec. 04, 2013 - Dec. 09, 2013	Dec. 10, 2013 - Dec. 16, 2013	Dec. 17, 2013 - Dec. 19, 2013
201	13OB0388 Improvement/Construction of Gravity Wall with Gabions as Foundation at Intermittent Section along Bangiad River from Sta. 0+300 to Sta. 3+000 (East Side of Mangahan Floodway), Taytay, Rizal	Public Bidding	P 15,678,792.64	Nov. 05, 2013	Nov. 12, 2013 - Nov. 18, 2013	Nov. 22, 2014	Nov. 18, 2013 - Dec. 03, 2013	Dec. 04, 2013 - Dec. 09, 2013	Dec. 10, 2013 - Dec. 16, 2013	Dec. 17, 2013 - Dec. 19, 2013
202	13OB0389 Improvement/Construction of Gravity Wall with Gabions as Foundation along Ilog Pugad River at Intermittent Section from Sta. 0+700 to Sta. 2+300 (East Side of Mangahan Floodway), Taytay, Rizal	Public Bidding	P 13,762,549.47	Nov. 05, 2013	Nov. 12, 2013 - Nov. 18, 2013	Nov. 22, 2014	Nov. 18, 2013 - Dec. 03, 2013	Dec. 04, 2013 - Dec. 09, 2013	Dec. 10, 2013 - Dec. 16, 2013	Dec. 17, 2013 - Dec. 19, 2013
203	13OB0390 Improvement/Construction of Gravity Wall with Gabions as Foundation along Antipolo River at Intermittent Section from Sta. 2+084 to Sta. 2+260 (West Side of Mangahan Floodway), Pasig City and Cainta, Rizal	Public Bidding	P 9,200,827.87	Nov. 05, 2013	Nov. 12, 2013 - Nov. 18, 2013	Nov. 22, 2014	Nov. 18, 2013 - Dec. 03, 2013	Dec. 04, 2013 - Dec. 09, 2013	Dec. 10, 2013 - Dec. 16, 2013	Dec. 17, 2013 - Dec. 19, 2013
204	13OB0391 Improvement/Construction of Gravity Wall with Gabions as Foundation along Buli River at Intermittent Section from Sta. 2+400 to Sta. 2+630 (West Side of Mangahan Floodway), Cainta, Rizal	Public Bidding	P 8,063,879.04	Nov. 05, 2013	Nov. 12, 2013 - Nov. 18, 2013	Nov. 22, 2014	Nov. 18, 2013 - Dec. 03, 2013	Dec. 04, 2013 - Dec. 09, 2013	Dec. 10, 2013 - Dec. 16, 2013	Dec. 17, 2013 - Dec. 19, 2013
205	13OB0393 Improvement/Plastering of Existing Slope Protection along Evacuation Dike, Sta. 10+056 to Sta. 10+908, Taytay, Rizal	Public Bidding	P 4,458,909.09	Nov. 05, 2013	Nov. 12, 2013 - Nov. 18, 2013	Nov. 22, 2014	Nov. 18, 2013 - Dec. 03, 2013	Dec. 04, 2013 - Dec. 09, 2013	Dec. 10, 2013 - Dec. 16, 2013	Dec. 17, 2013 - Dec. 19, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
206	13OB0383 Improvement/Construction of Gravity Wall with Gabions as Foundation along Cainta River at Intermittent Section from Sta. 0+300 to Sta. 5+200 (East Side of Mangahan Floodway), Antipolo City and Cainta, Rizal	Public Bidding	P 49,998,909.93	Nov. 05, 2013	Nov. 12, 2013 - Nov. 18, 2013	Nov. 22, 2014	Nov. 18, 2013 - Dec. 03, 2013	Dec. 04, 2013 - Dec. 09, 2013	Dec. 10, 2013 - Dec. 16, 2013	Dec. 17, 2013 - Dec. 19, 2013
207	13OB0384 Improvement/Construction of Gravity Wall with Gabions as Foundation at Intermittent Section and Desiltation Works along Taytay River (East Side of Mangahan Floodway) from Sta.4+000 to Sta. 6+000, Taytay, Rizal	Public Bidding	P 42,954,232.03	Nov. 05, 2013	Nov. 12, 2013 - Nov. 18, 2013	Nov. 22, 2014	Nov. 18, 2013 - Dec. 03, 2013	Dec. 04, 2013 - Dec. 09, 2013	Dec. 10, 2013 - Dec. 16, 2013	Dec. 17, 2013 - Dec. 19, 2013
208	13OB0385 Improvement/Construction of Gravity Wall with Gabions as Foundation at Intermittent Section and Desiltation Works along Cainta River, Sta. 0+000 to Sta. 1+300 (West Side of Mangahan Floodway), Cainta, Rizal	Public Bidding	P 37,857,018.89	Nov. 05, 2013	Nov. 12, 2013 - Nov. 18, 2013	Nov. 22, 2014	Nov. 18, 2013 - Dec. 03, 2013	Dec. 04, 2013 - Dec. 09, 2013	Dec. 10, 2013 - Dec. 16, 2013	Dec. 17, 2013 - Dec. 19, 2013
209	13OB0386 Improvement/Construction of Gravity Wall with Gabions as Foundation along Lakeshore Dike from Sta. 9+914 to Sta. 10+756 (West Side of Mangahan Floodway), Taytay, Rizal	Public Bidding	P 36,216,042.88	Nov. 05, 2013	Nov. 12, 2013 - Nov. 18, 2013	Nov. 22, 2014	Nov. 18, 2013 - Dec. 03, 2013	Dec. 04, 2013 - Dec. 09, 2013	Dec. 10, 2013 - Dec. 16, 2013	Dec. 17, 2013 - Dec. 19, 2013
210	13OB0232 Proposed Excavation/Desilting of San Juan River (Sta. 1+225 to Sta. 1+575)	Public Bidding	P 43,642,556.20	July 19, 2013	July 26, 2013 - Aug. 01, 2013	Aug. 06, 2013	Aug. 01, 2013 - Aug. 27, 2013	Aug. 28, 2013 - Sept. 02, 2013	Sept. 03, 2013 - Sept. 09, 2013	Sept. 10, 2013 - Sept. 13, 2013
211	Proposed Excavation/Desilting of San Juan River (Sta. 0+700 to Sta. 1+225)	Public Bidding	P 43,558,473.18	July 19, 2013	July 26, 2013 - Aug. 01, 2013	Aug. 06, 2013	Aug. 01, 2013 - Aug. 27, 2013	Aug. 28, 2013 - Sept. 02, 2013	Sept. 03, 2013 - Sept. 09, 2013	Sept. 10, 2013 - Sept. 13, 2013
212	Proposed Excavation/Desilting of San Juan River (Sta. 1+575 to Sta. 1+875)	Public Bidding	P 44,926,216.50	July 19, 2013	July 26, 2013 - Aug. 01, 2013	Aug. 06, 2013	Aug. 01, 2013 - Aug. 27, 2013	Aug. 28, 2013 - Sept. 02, 2013	Sept. 03, 2013 - Sept. 09, 2013	Sept. 10, 2013 - Sept. 13, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
213	13OB0234 Proposed Construction of Rubble Concrete Wall along San Juan River, Sta. 1+325-Sta. 1+425RB, Sta. 2+775 to Sta. 2+925RB, Sta. 3+725 to Sta. 3+875RB, Sta. 4+175 to Sta. 4+325RB, Sta. 5+775 to Sta. 5+825RB, Sta. 6+425 to Sta. 6+525RB and Sta. 3+675 to Sta. 3+925LB, Sta. 4+125 to Sta. 4+425LB, Sta. 4+825LB, Sta. 5+025LB	Public Bidding	P 30,744,488.78	July 19, 2013	July 26, 2013 - Aug. 01, 2013	Aug. 06, 2013	Aug. 01, 2013 - Aug. 27, 2013	Aug. 28, 2013 - Sept. 02, 2013	Sept. 03, 2013 - Sept. 09, 2013	Sept. 10, 2013 - Sept. 13, 2013
<b>NCR -Metro Manila II District Engineering Office</b>										
214	14OC0001 Slope Protection/Bank Improvement of Moon-walk Creek Tributary near Finland St., Barangay Don Bosco, Paranaque City, Metro Manila	Public Bidding	P 5,000,000.00	Dec. 20, 2013	Dec. 28, 2013 - Jan. 03, 2014	Jan. 09, 2014	Jan. 21, 2014	Jan. 23, 2014	Jan. 24, 2014	Jan. 28, 2014
215	14OC0002 Slope Protection/Bank Improvement of Sapang Buwaya Creek, Tributaries (Phase II), Brgy. Marcelo Green, Paranaque City, Metro Manila	Public Bidding	P 7,720,000.00	Dec. 20, 2013	Dec. 28, 2013 - Jan. 03, 2014	Jan. 09, 2014	Jan. 21, 2014	Jan. 23, 2014	Jan. 24, 2014	Jan. 28, 2014
216	14OC0003 Slope Protection/Bank Impv't. of Paranaque River Diversion Channel (Phase II), Brgy. San Dionisio, Paranaque City, Metro Manila	Public Bidding	P 9,650,000.00	Dec. 20, 2013	Dec. 28, 2013 - Jan. 03, 2014	Jan. 09, 2014	Jan. 21, 2014	Jan. 23, 2014	Jan. 24, 2014	Jan. 28, 2014
217	14OC0004 Slope Protection/Bank Improvement including Removal of Old Bridge, Kaybuboy, Brgy. San Dionisio, Paranaque City, Metro Manila	Public Bidding	P 9,650,000.00	Dec. 20, 2013	Dec. 28, 2013 - Jan. 03, 2014	Jan. 09, 2014	Jan. 21, 2014	Jan. 23, 2014	Jan. 24, 2014	Jan. 28, 2014
218	14OC0005 Slope Protection/Bank Improvement of Don Galo River, Phase II, Brgy. La Huerta, Paranaque City, Metro Manila	Public Bidding	P 14,475,000.00	Dec. 20, 2013	Dec. 28, 2013 - Jan. 03, 2014	Jan. 09, 2014	Jan. 21, 2014	Jan. 23, 2014	Jan. 24, 2014	Jan. 28, 2014
219	14OC0006 Improvement/Upgrading of Drainage Line along Kampupot Street from C-5 going to Makati-Pateros River, Makati City, Metro Manila	Public Bidding	P 2,426,084.40	Jan. 07, 2014	Jan. 10, 2014 - Jan. 16, 2014	Jan. 17, 2014	Jan. 30, 2014	Feb. 05, 2014	Feb. 07, 2014	Feb. 12, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
220	14OC0007 Improvement/Upgrading of Drainage Line along Ilang-Ilang Street from C-5 going to Makati-Pateros River, Brgy. Pembo, District II, Makati City, Metro Manila	Public Bidding	P 2,819,302.43	Jan. 07, 2014	Jan. 10, 2014 - Jan. 16, 2014	Jan. 17, 2014	Jan. 30, 2014	Feb. 05, 2014	Feb. 07, 2014	Feb. 12, 2014
221	14OC0008 Improvement/Upgrading of Drainage Line along Jasmin Street from C-5 going to Makati-Pateros River, Brgy. Pembo, Makati City, Metro Manila	Public Bidding	P 3,074,419.72	Jan. 07, 2014	Jan. 10, 2014 - Jan. 16, 2014	Jan. 17, 2014	Jan. 30, 2014	Feb. 05, 2014	Feb. 07, 2014	Feb. 12, 2014
222	14OC0009 Improvement/Upgrading of Drainage Line along Amapola St. from C-5 going to Makati-Pateros River, Brgy. Pembo, Makati City, Metro Manila	Public Bidding	P 3,815,127.23	Jan. 07, 2014	Jan. 10, 2014 - Jan. 16, 2014	Jan. 17, 2014	Jan. 30, 2014	Feb. 05, 2014	Feb. 07, 2014	Feb. 12, 2014
223	14OC0010 Improvement/Upgrading of Drainage Line along Lilac Street from C-5 going to Makati-Pateros River, Brgy. Rizal, Makati City, Metro Manila	Public Bidding	P 4,396,545.35	Jan. 07, 2014	Jan. 10, 2014 - Jan. 16, 2014	Jan. 17, 2014	Jan. 30, 2014	Feb. 05, 2014	Feb. 07, 2014	Feb. 12, 2014
224	14OC0011 Drainage Improvement along Bautista Street (Gil Puyat Avenue to Edison Street), District I, Makati City, Metro Manila	Public Bidding	P 6,228,759.36	Jan. 07, 2014	Jan. 10, 2014 - Jan. 16, 2014	Jan. 17, 2014	Jan. 30, 2014	Feb. 05, 2014	Feb. 07, 2014	Feb. 12, 2014
225	14OC0012 Construction of Drainage System at J.P. Rizal Avenue, District I, Makati City, Metro Manila	Public Bidding	P 17,370,000.00	Jan. 07, 2014	Jan. 10, 2014 - Jan. 16, 2014	Jan. 17, 2014	Jan. 30, 2014	Feb. 05, 2014	Feb. 07, 2014	Feb. 12, 2014
226	14OC0013 Repair/Rehabilitation of Multi-Purpose Building at Baclaran Elementary School Central, Brgy. Baclaran, Paranaque City, Metro Manila	Public Bidding	P 2,000,000.00	Jan. 10, 2014	Jan. 15, 2014 - Jan. 21, 2014	Jan. 23, 2014	Feb. 04, 2014	Feb. 07, 2014	Feb. 11, 2014	Feb. 13, 2014
227	14OC0014 Improvement/Rehabilitation of Victor Medina Street (Kabihasanan), Brgy. San Dionisio, Paranaque City, Metro Manila	Public Bidding	P 6,755,000.00	Jan. 10, 2014	Jan. 15, 2014 - Jan. 21, 2014	Jan. 23, 2014	Feb. 04, 2014	Feb. 07, 2014	Feb. 11, 2014	Feb. 13, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
228	14OC0015 Slope Protection/Bank Improvement of Sapang Buwaya Creek (Phase V) from Editorial to Sports Drive, Brgy. San Antonio, Paranaque City	Public Bidding	P 9,650,000.00	Jan. 10, 2014	Jan. 15, 2014 - Jan. 21, 2014	Jan. 23, 2014	Feb. 04, 2014	Feb. 07, 2014	Feb. 11, 2014	Feb. 13, 2014
229	14OC0016 Slope Protection/Bank Improvement of Merville Creek, Phase II, Brgy. Sun Valley, Paranaque City, Metro Manila	Public Bidding	P 9,650,000.00	Jan. 10, 2014	Jan. 15, 2014 - Jan. 21, 2014	Jan. 23, 2014	Feb. 04, 2014	Feb. 07, 2014	Feb. 11, 2014	Feb. 13, 2014
230	14OC0017 Slope Protection/Bank Impv't. of Paranaque River South Phase V, Brgy. San Dionisio, Paranaque City	Public Bidding	P 19,300,000.00	Jan. 10, 2014	Jan. 15, 2014 - Jan. 21, 2014	Jan. 23, 2014	Feb. 04, 2014	Feb. 07, 2014	Feb. 11, 2014	Feb. 13, 2014
<b>NCR - Metro Manila III District Engineering Office</b>										
231	13OD0143 Construction/Rehabilitation of Flood Control in West Service Road, Valenzuela City	Public Bidding	P 4,916,104.51	-	Oct. 24, 2013	Oct. 29, 2013	Nov. 14, 2013	Nov. 20, 2013	Nov. 29, 2013	Feb. 12, 2014
232	13OD0144 Rehabilitation/Reconstruction of Damaged Paved National Roads including Drainage (Intermittent Sect.) along West Section Road, Valenzuela City	Public Bidding	P 1,836,031.88	-	Oct. 24, 2013	Oct. 29, 2013	Nov. 14, 2013	Nov. 20, 2013	Nov. 29, 2013	Feb. 12, 2014
233	13OD0147 Preventive Maintenance (Intermittent Section) Deparo-Camarin Road, Caloocan City	Public Bidding	P 11,771,968.39	Oct. 21, 2013	Oct. 24, 2013	Oct. 29, 2013	Nov. 14, 2013	Nov. 20, 2013	Nov. 29, 2013	Feb. 12, 2014
234	13OD0148 Preventive Maintenance (Intermittent Section) A. Mabini Street, Caloocan City	Public Bidding	P 2,691,858.53	-	Oct. 24, 2013	Oct. 29, 2013	Nov. 14, 2013	Nov. 20, 2013	Nov. 29, 2013	Feb. 12, 2014
235	13OD0149 Rehabilitation/Reconstruction of Damaged Paved National Road including Drainage (Intermittent Section) along C-3 Road, Caloocan City	Public Bidding	P 3,503,481.49	-	Oct. 24, 2013	Oct. 29, 2013	Nov. 14, 2013	Nov. 20, 2013	Nov. 29, 2013	Feb. 12, 2014
236	13OD0150 Rehabilitation/Reconstruction of Damaged Paved National Road including Drainage (Intermittent Section) along Kaybiga Road, Caloocan City	Public Bidding	P 12,957,004.52	Oct. 21, 2013	Oct. 24, 2013	Oct. 29, 2013	Nov. 14, 2013	Nov. 20, 2013	Nov. 29, 2013	Feb. 12, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
237	13OD0151 Rehabilitation/Reconstruction of Damaged Paved National Road including Drainage (Intermittent Sect.) along Polo-Novaliches Rd., Valenzuela City	Public Bidding	P 12,189,173.57	Oct. 21, 2013	Oct. 24, 2013	Oct. 29, 2013	Nov. 14, 2013	Nov. 20, 2013	Nov. 29, 2013	Feb. 12, 2014
238	13OD0152 Rehabilitation/Reconstruction of Damaged Paved National Road including Drainage (Intermittent Section) along Central Luzon Leprosarium Road, Caloocan City	Public Bidding	P 7,191,459.13	Oct. 21, 2013	Oct. 24, 2013	Oct. 29, 2013	Nov. 14, 2013	Nov. 20, 2013	Nov. 29, 2013	Feb. 12, 2014
239	13OD0153 Preventive Maintenance (Intermittent Section) 7th Avenue West, Caloocan City	Public Bidding	P 2,413,975.14	-	Oct. 25, 2013	Oct. 29, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Feb. 12, 2014
240	13OD0154 Rehabilitation/Reconstruction of Damaged Paved National Roads including Drainage (Intermittent Sect.) along MacArthur Highway, Valenzuela City	Public Bidding	P 12,459,537.66	Oct. 22, 2013	Oct. 25, 2013	Oct. 29, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Feb. 12, 2014
241	13OD0155 Rehabilitation/Reconstruction of Damaged Paved National Roads including Drainage (Intermittent Section) along Canumay-Bignay Roads, Valenzuela City	Public Bidding	P 4,621,279.35	-	Oct. 25, 2013	Oct. 29, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Feb. 12, 2014
242	13OD0156 Rehabilitation/Reconstruction of Damaged Paved National Roads including Drainage (Intermittent Section) along Canumay-Bignay Roads, Valenzuela City	Public Bidding	P 5,178,667.76	Oct. 22, 2013	Oct. 25, 2013	Oct. 29, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Feb. 12, 2014
243	13OD0157 Rehabilitation/Reconstruction of Damaged Paved National Roads including Drainage (Intermittent Section) along 7th Avenue West, Caloocan City	Public Bidding	P 1,364,275.14	-	Oct. 25, 2013	Oct. 29, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Feb. 12, 2014
244	13OD0158 Construction/Rehabilitation of Flood Control in Polo-Novaliches Road, Valenzuela City	Public Bidding	P 17,656,809.21	Oct. 22, 2013	Oct. 25, 2013	Oct. 29, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Feb. 12, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
245	13OD0159 Construction/Rehabilitation of Flood Control in Polo-Pugad Baboy Road, Valenzuela City	Public Bidding	P 12,639,139.27	Oct. 22, 2013	Oct. 25, 2013	Oct. 29, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Feb. 12, 2014
246	13OD0160 Construction/Rehabilitation of Flood Control in Gen. T. de Leon, Valenzuela City	Public Bidding	P 17,942,703.40	Oct. 22, 2013	Oct. 25, 2013	Oct. 29, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Feb. 12, 2014
247	13OD0161 Rehabilitation/Reconstruction of Damaged Paved National Roads including Drainage (Intermittent Section) along MacArthur Highways, Valenzuela	Public Bidding	P 17,536,598.18	Oct. 22, 2013	Oct. 25, 2013	Oct. 29, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Feb. 12, 2014
248	13OD0162 Preventive Maintenance (Intermittent Section) 7th Avenue East, Caloocan City	Public Bidding	P 10,613,928.15	Oct. 22, 2013	Oct. 25, 2013	Oct. 29, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Feb. 12, 2014
249	13OD0163 Rehabilitation/Improvement of Drainage System along Rizal Avenue Extension (North Bound), Caloocan City	Public Bidding	P 14,474,655.31	Oct. 22, 2013	Oct. 25, 2013	Oct. 29, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Feb. 12, 2014
250	13OD0164 Rehabilitation/Improvement of Drainage System along Rizal Avenue Extension (South Bound), Caloocan City	Public Bidding	P 14,474,842.93	Oct. 22, 2013	Oct. 25, 2013	Oct. 29, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Feb. 12, 2014
251	13OD0165 Preventive Maintenance (Intermittent Section) Novaliches-San Jose Road, Caloocan City	Public Bidding	P 4,729,802.65	-	Oct. 25, 2013	Oct. 29, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Feb. 12, 2014
252	13OD0166 Preventive Maintenance (Intermittent Section) Novaliches-San Jose Road, Caloocan City	Public Bidding	P 17,313,433.10	Oct. 22, 2013	Oct. 25, 2013	Oct. 29, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Feb. 12, 2014
253	13OD0167 Preventive Maintenance (Intermittent Section) Novaliches-San Jose Road, Caloocan City	Public Bidding	P 6,192,854.85	Oct. 22, 2013	Oct. 25, 2013	Oct. 29, 2013	Nov. 15, 2013	Nov. 22, 2013	Dec. 02, 2013	Feb. 12, 2014
254	13OD0168 Preventive Maintenance (Intermittent Section) Deparo Bagumbong Road, Caloocan City	Public Bidding	P 16,661,460.26	Oct. 28, 2013	Oct. 31, 2013	Nov. 05, 2013	Nov. 21, 2013	Nov. 26, 2013	Dec. 06, 2013	Feb. 12, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
255	13OD0169 Rehabilitation/Improvement of Roads in Dagat-Dagatan Extension (Alternate Route from C-3 Road to A. Mabini Street) Caloocan City	Public Bidding	P 32,947,197.56	Oct. 28, 2013	Oct. 31, 2013	Nov. 05, 2013	Nov. 21, 2013	Nov. 26, 2013	Dec. 06, 2013	Feb. 12, 2014
256	13OD0170 Rehabilitation/Improvement of Roads along Dagat-Dagatan Extension (Alternate Route from C-3 to C-4), Caloocan City	Public Bidding	P 17,443,770.96	Oct. 28, 2013	Oct. 31, 2013	Nov. 05, 2013	Nov. 21, 2013	Nov. 26, 2013	Dec. 06, 2013	Feb. 12, 2014
257	13OD0171 Construction/Rehabilitation of Flood Control East Service Road, Valenzuela City	Public Bidding	P 19,293,800.81	Oct. 28, 2013	Oct. 31, 2013	Nov. 05, 2013	Nov. 21, 2013	Nov. 26, 2013	Dec. 06, 2013	Feb. 12, 2014
258	13OD0172 Rehabilitation/Improvement of Drainage System along 10th Avenue Extension, Caloocan City	Public Bidding	P 4,999,908.64	Oct. 28, 2013	Oct. 31, 2013	Nov. 05, 2013	Nov. 21, 2013	Nov. 26, 2013	Dec. 06, 2013	Feb. 12, 2014
259	13OD0173 Rehabilitation/Improvement of Drainage System along Boni Serrano Street, Caloocan City	Public Bidding	P 6,753,428.54	Oct. 28, 2013	Oct. 31, 2013	Nov. 05, 2013	Nov. 21, 2013	Nov. 26, 2013	Dec. 06, 2013	Feb. 12, 2014
260	13OD0174 Rehabilitation/Improvement of Drainage System along C-3 Road, Caloocan City	Public Bidding	P 19,106,498.02	Oct. 28, 2013	Oct. 31, 2013	Nov. 05, 2013	Nov. 21, 2013	Nov. 26, 2013	Dec. 06, 2013	Feb. 12, 2014
261	13OD0175 Rehabilitation/Improvement of Drainage System along Edsa South Bound, Caloocan City	Public Bidding	P 12,737,411.89	Oct. 28, 2013	Oct. 31, 2013	Nov. 05, 2013	Nov. 21, 2013	Nov. 26, 2013	Dec. 06, 2013	Feb. 12, 2014
262	13OD0176 Desilting of Maligaya Creek from R. Papa to 5th Avenue and Desilting of Box Culvert along 2nd Street (from 5th Avenue to 9th Avenue), Caloocan City	Public Bidding	P 4,997,240.61	-	Oct. 31, 2013	Nov. 05, 2013	Nov. 21, 2013	Nov. 26, 2013	Dec. 06, 2013	Feb. 12, 2014
263	13OD0178 Construction of Box Culvert along Gen. San Miguel Street (from Julian Felipe Street to Sabalo Street), Caloocan City	Public Bidding	P 14,459,060.06	Nov. 05, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 29, 2013	Dec. 06, 2013	Dec. 17, 2013	Feb. 12, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
264	13OD0179 Rehabilitation/Reconstruction of Damaged Paved National Roads including Drainage (Intermittent Section) along East Service Road, Valenzuela	Public Bidding	P 10,056,675.90	Nov. 05, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 29, 2013	Dec. 06, 2013	Dec. 17, 2013	Feb. 12, 2014
265	13OD0180 Rehabilitation/Reconstruction of Damaged Paved National Roads including Drainage (Intermittent Section) along MacArthur Highway, Valenzuela	Public Bidding	P 31,699,712.26	Nov. 05, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 29, 2013	Dec. 06, 2013	Dec. 17, 2013	Feb. 12, 2014
266	13OD0181 Rehabilitation/Improvement of Roads in A. de Jesus Street (8th Street) (Alternate Route from EDSA to C-3 Road), Caloocan City	Public Bidding	P 28,945,984.43	Nov. 05, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 29, 2013	Dec. 06, 2013	Dec. 17, 2013	Feb. 12, 2014
267	13OD0182 Rehabilitation/Reconstruction of Damaged Paved National Roads including Drainage (Intermittent Section) along Gen. San Miguel Street, Caloocan	Public Bidding	P 21,182,846.51	Nov. 05, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 29, 2013	Dec. 06, 2013	Dec. 17, 2013	Feb. 12, 2014
268	13OD0183 Construction of Box Culvert leading to Casili Creek along Francisco Street and Samson Road, Caloocan City	Public Bidding	P 43,414,613.08	Nov. 05, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 29, 2013	Dec. 06, 2013	Dec. 17, 2013	Feb. 12, 2014
<b>NCR - Malabon-Navotas District Engineering Office</b>										
269	Rehabilitation/Strengthening of Tinajeros Bridge Brgy. Tinajeros, Malabon City	Public Bidding	P 18,000,000.00	Feb. 05, 2014	Feb. 06, 2014	Feb. 10, 2014	Feb. 19, 2014	Feb. 21, 2014	Feb. 27, 2014	Mar. 03, 2014
270	Construction of Dampalit Health Center, Brgy. Dampalit, Malabon City	Public Bidding	P 3,500,000.00	-	Mar. 04, 2014	Mar. 07, 2014	Mar. 18, 2014	Mar. 20, 2014	Mar. 24, 2014	Mar. 26, 2014
271	Construction of Catmon Health Center, Brgy. Catmon, Malabon City	Public Bidding	P 2,500,000.00	-	Mar. 04, 2014	Mar. 07, 2014	Mar. 18, 2014	Mar. 20, 2014	Mar. 24, 2014	Mar. 26, 2014
272	Construction of Longos Health Center, Brgy. Longos, Malabon City	Public Bidding	P 2,500,000.00	-	Mar. 04, 2014	Mar. 07, 2014	Mar. 18, 2014	Mar. 20, 2014	Mar. 24, 2014	Mar. 26, 2014
273	Construction of Tonsuya Health Center, Brgy. Tonsuya, Malabon City	Public Bidding	P 3,500,000.00	-	Mar. 04, 2014	Mar. 07, 2014	Mar. 18, 2014	Mar. 20, 2014	Mar. 24, 2014	Mar. 26, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
274	Reconstruction of Ibaba Health Center, Brgy. Ibaba, Malabon City	Public Bidding	P 2,500,000.00	-	Mar. 04, 2014	Mar. 07, 2014	Mar. 18, 2014	Mar. 20, 2014	Mar. 24, 2014	Mar. 26, 2014
275	Construction of Adolescent Center at Brgy. Potrero, Malabon City	Public Bidding	P 1,000,000.00	-	Mar. 04, 2014	Mar. 07, 2014	Mar. 18, 2014	Mar. 20, 2014	Mar. 24, 2014	Mar. 26, 2014
276	Construction of Adolescent Center at Brgy. Tinajeros, Malabon City	Public Bidding	P 1,000,000.00	-	Mar. 04, 2014	Mar. 07, 2014	Mar. 18, 2014	Mar. 20, 2014	Mar. 24, 2014	Mar. 26, 2014
277	Construction of Hulong Duhat Health Center, Brgy. Hulong Duhat, Malabon City	Public Bidding	P 2,500,000.00	-	Mar. 04, 2014	Mar. 07, 2014	Mar. 18, 2014	Mar. 20, 2014	Mar. 24, 2014	Mar. 26, 2014
278	Construction of San Agustin Health Center, Brgy. San Agustin, Malabon City	Public Bidding	P 2,500,000.00	-	Mar. 04, 2014	Mar. 07, 2014	Mar. 18, 2014	Mar. 20, 2014	Mar. 24, 2014	Mar. 26, 2014
279	Construction of Tanza Lying-in, Brgy. Tanza, Navotas City	Public Bidding	P 5,500,000.00	-	Mar. 04, 2014	Mar. 07, 2014	Mar. 18, 2014	Mar. 20, 2014	Mar. 24, 2014	Mar. 26, 2014
280	130A0078 Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Inter. Section) along Bonifacio-Sisa Road, Malabon City	Public Bidding	P 1,237,517.86	-	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 21, 2013	Nov. 23, 2013	Nov. 27, 2013
281	130A0079 Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Inter. Section) along C. Arellano Street, Malabon City	Public Bidding	P 1,687,793.22	-	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 21, 2013	Nov. 23, 2013	Nov. 27, 2013
282	130A0080 Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Inter. Section) along M.H. Del Pilar St., Malabon City	Public Bidding	P 2,999,297.05	-	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 21, 2013	Nov. 23, 2013	Nov. 27, 2013
283	130A0081 Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Inter. Section) along Gov. W. Pascual Avenue, Malabon City	Public Bidding	P 4,628,642.65	-	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 21, 2013	Nov. 23, 2013	Nov. 27, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
284	130A0082 Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Inter. Section) along C-3 Road, Navotas City	Public Bidding	P 5,629,475.23	Oct. 24, 2013	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 21, 2013	Nov. 23, 2013	Nov. 27, 2013
285	130A0083 Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Inter. Section) along M. Naval St., Navotas City	Public Bidding	P 562,028.87	-	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 21, 2013	Nov. 23, 2013	Nov. 27, 2013
286	130A0084 Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Inter. Section) along Tanza Gasak Road, Navotas City	Public Bidding	P 738,484.86	-	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 21, 2013	Nov. 23, 2013	Nov. 27, 2013
287	130A0085 Rehabilitation/Reconstruction of Damaged Paved National Roads based on Pavement Management System/Highway Development and Management (HDM-4) (Intermittent Section) along C-3 Road, Navotas City	Public Bidding	P 5,626,605.48	Oct. 24, 2013	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 21, 2013	Nov. 23, 2013	Nov. 27, 2013
288	130A0086 Rehabilitation/Reconstruction of Damaged Paved National Roads based on Pavement Management System/Highway Development and Management (HDM-4) (Intermittent Section) along C-4 Road, Navotas City	Public Bidding	P 315,015.55	-	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 21, 2013	Nov. 23, 2013	Nov. 27, 2013
289	130A0087 Rehabilitation/Reconstruction of Damaged Paved National Roads based on Pavement Management System/Highway Development and Management (HDM-4) (Intermittent Section) along C-4 Road, Malabon City (S02154LZ)	Public Bidding	P 10,565,380.00	Nov. 07, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 29, 2013	Dec. 02, 2013	Dec. 09, 2013	Dec. 12, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
290	13OA0088 Rehabilitation/Reconstruction of Damaged Paved National Roads based on Pavement Management System/Highway Development and Management (HDM-4) (Intermittent Section) along Adante Road, Malabon City	Public Bidding	P 12,883,100.00	Nov. 07, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 29, 2013	Dec. 02, 2013	Dec. 09, 2013	Dec. 12, 2013
291	13OA0089 Rehabilitation/Reconstruction of Damaged Paved National Roads based on Pavement Management System/Highway Development and Management (HDM-4) (Intermittent Section) along C-4 Road, Malabon City (S02153LZ)	Public Bidding	P 23,520,000.00	Nov. 07, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 29, 2013	Dec. 02, 2013	Dec. 09, 2013	Dec. 12, 2013
292	13OA0090 Rehabilitation/Reconstruction of Damaged Paved National Roads based on Pavement Management System/Highway Development and Management (HDM-4) (Intermittent Section) along Northbay Boulevard, Navotas City	Public Bidding	P 7,502,880.00	Nov. 07, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 29, 2013	Dec. 02, 2013	Dec. 09, 2013	Dec. 12, 2013
293	13OA0091 Rehabilitation/Reconstruction of Damaged Paved National Roads based on Pavement Management System/Highway Development and Management (hdm-4) (Intermittent Section) along R-10 Road, Navotas City	Public Bidding	P 13,517,032.43	Nov. 07, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 29, 2013	Dec. 02, 2013	Dec. 09, 2013	Dec. 12, 2013
294	13OA0092 Repair/Rehab/Reconst./Relocation/Upgrading of Floodgates & Pumping Stations in various Brgys. in Malabon City: a) Camus St., Brgy. Ibaba; Luna II, Brgy. San Agustin; Matadero Floodgate, Brgy. San Agustin; Dulong Adante 1, 2 & 3, Brgy. Tanong b) Jacinto Floodgate, Brgy. Concepcion c) Adante St., Brgy. Tanong d) C-4 Road, Brgy. Tanong e) Main St., Brgy. Tanong f) Rivera St., Brgy. Tanong g) Magsaysay St., Brgy. San Agustin h) Herrera St., Brgy. Ibaba CY 2012 VILP (Flood Control -Continuing Appropriations)	Public Bidding	P 7,608,014.25	Dec. 02, 2013	Dec. 09, 2013	Dec. 11, 2013	Dec. 23, 2013	Dec. 27, 2013	Dec. 27, 2013	Jan. 03, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
295	130A0093 Repair/Rehab/Reconst./Relocation/Updating of Floodgates & Pumping Stations in various Brgys. in Malabon City: a) Catmon River, Brgy. Catmon b) Catmon River, Brgy. Tonsuya c) Pilapil, Brgy. Niugan d) Niugan P/S, Brgy. Niugan e) Encarnacion F/G, Brgy. Niugan f) Borromeo F/G 1 & 2, Brgy. Longos; Martiniko F/G, Brgy. Longos; Sanchez F/G, Brgy. Tinajeros; Dela Pena F/G 1 & 2, Brgy. Maysilo; Symaco Subd., Brgy. Niugan; Kaunlaran F/G, Brgy. Muzon CY 2012 VILP (Flood Control -Continuing Appropriations)	Public Bidding	P 9,824,934.76	Dec. 02, 2013	Dec. 09, 2013	Dec. 11, 2013	Dec. 23, 2013	Dec. 27, 2013	Dec. 27, 2013	Jan. 03, 2014
296	130A0094 Repair/Rehab/Reconst./Raising of Floodgates and Pumping Stations in various Brgys. In Malabon City a) Brgy. Santulan b) Brgy. Acacia c) Sitio Umboy, Brgy. Tinajeros CY 2012 VILP (Flood Control -Continuing Appropriations)	Public Bidding	P 8,177,518.20	Dec. 02, 2013	Dec. 09, 2013	Dec. 11, 2013	Dec. 23, 2013	Dec. 27, 2013	Dec. 27, 2013	Jan. 03, 2014
297	130A0095 storeRehab/Reconstruction of Floodgates and Pumping Stations in various Brgys. In Malabon City a) Brgy. Muzon b) Chungkang Floodgate c) North Muzon CY 2012 VILP (Flood Control -Continuing Appropriations)	Public Bidding	P 9,669,483.69	Dec. 02, 2013	Dec. 09, 2013	Dec. 11, 2013	Dec. 23, 2013	Dec. 27, 2013	Dec. 27, 2013	Jan. 03, 2014
298	130A0096 Rehab/Upgrading/Const. of Floodgates and Pumping Stations in various Brgys. In Malabon City a) Adante P/S, Brgy. Tanong b) C-4 Road, Brgy. Tanong CY 2012 VILP (Flood Control -Continuing Appropriations)	Public Bidding	P 7,233,996.48	Dec. 02, 2013	Dec. 09, 2013	Dec. 11, 2013	Dec. 23, 2013	Dec. 27, 2013	Dec. 27, 2013	Jan. 03, 2014
299	130A0097 Construction of Floodgates at Chungkang River, Brgy. Dampalit, Malabon City CY 2012 VILP (Flood Control -Continuing Appropriations)	Public Bidding	P 19,299,976.31	Dec. 02, 2013	Dec. 09, 2013	Dec. 11, 2013	Dec. 23, 2013	Dec. 27, 2013	Dec. 27, 2013	Jan. 03, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
300	Construction/Rehabilitation of Flood Control in Malabon City	Public Bidding	P 14,123,000.00	Apr. 29, 2014	May 06, 2014	May 09, 2014	May 20, 2014	May 22, 2014	May 26, 2014	May 28, 2014
301	Construction/Rehabilitation of Flood Control in Navotas City	Public Bidding	P 62,654,000.00	Apr. 29, 2014	May 06, 2014	May 09, 2014	May 20, 2014	May 22, 2014	May 26, 2014	May 28, 2014
302	Construction of Academic Building, three (3) storey, six (6) classroom San Roque E/S, Brgy. San Roque, Navotas City	Public Bidding	P15,000,000.00	Apr. 29, 2014	May 06, 2014	May 09, 2014	May 20, 2014	May 22, 2014	May 26, 2014	May 28, 2014
303	Construction of Classrooms or Academic Building, Daanghari E/S, Brgy. Daanghari, Navotas City	Public Bidding	P 2,300,000.00	-	May 06, 2014	May 09, 2014	May 20, 2014	May 22, 2014	May 26, 2014	May 28, 2014
304	Rehabilitation of Local Road, Azucena Street, Brgy. Tanza, Navotas City	Public Bidding	P 7,500,000.00	Apr. 29, 2014	May 06, 2014	May 09, 2014	May 20, 2014	May 22, 2014	May 26, 2014	May 28, 2014
305	Rehabilitation of Local Road, Raha Soliman St., Brgy. Daanghari, Navotas City	Public Bidding	P 2,000,000.00	-	May 06, 2014	May 09, 2014	May 20, 2014	May 22, 2014	May 26, 2014	May 28, 2014
306	Rehabilitation of Local Road, J. Valdez St., Brgy. Catmon, Malabon City	Public Bidding	P 4,000,000.00	-	May 06, 2014	May 09, 2014	May 20, 2014	May 22, 2014	May 26, 2014	May 28, 2014
307	Rehabilitation of Local Road, Maya-Maya Street, Brgy. Longos, Malabon City	Public Bidding	P 6,500,000.00	Apr. 29, 2014	May 06, 2014	May 09, 2014	May 20, 2014	May 22, 2014	May 26, 2014	May 28, 2014
308	Rehabilitation of Local Road, Paez St., Brgy. Concepcion, Malabon City	Public Bidding	P 4,500,000.00	-	May 06, 2014	May 09, 2014	May 20, 2014	May 22, 2014	May 26, 2014	May 28, 2014
309	Rehabilitation of Local Road, Sociego Street, Brgy. Tinajeros, Malabon City	Public Bidding	P 4,000,000.00	-	May 06, 2014	May 09, 2014	May 20, 2014	May 22, 2014	May 26, 2014	May 28, 2014
400	Rehabilitation of Local Road, Sta. Cecilia St., Sto. Rosario Village (Phase 2), Brgy. Baritan, Malabon City	Public Bidding	P 5,500,000.00	Apr. 29, 2014	May 06, 2014	May 09, 2014	May 20, 2014	May 22, 2014	May 26, 2014	May 28, 2014
401	Construction of two (2) storey, six (6) classroom School Building, Dampalit E/S, Brgy. Dampalit, Malabon City CY 2013 DEP-ED (BEFF)	Public Bidding	P 4,500,000.00	-	May 06, 2014	May 09, 2014	May 20, 2014	May 22, 2014	May 26, 2014	May 28, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
402	Construction of three (3) storey, six (6) classroom School Building, Navotas NHS, Navotas City CY 2013 DEP-ED (BEFF)	Public Bidding	P 8,000,000.00	Apr. 29, 2014	May 06, 2014	May 09, 2014	May 20, 2014	May 22, 2014	May 26, 2014	May 28, 2014
<b>NCR - Las Pinas-Muntinlupa District Engineering Office</b>										
403	13OI0091 Preventive Maintenance HDM-4 South Super Hi-way West Service Road, South Super Hi-way East Service Road, K0020+(-604)-K0020+(-512)	Public Bidding	P 1,610,089.88	-	Oct. 31, 2013 - Nov. 06, 2013	Nov. 07, 2013	Nov. 19, 2013	Nov. 20, 2013	Nov. 25, 2013	Waiting for the approval of modification
404	13OI0093 Preventive Maintenance HDM-4 South Super Hi-way West Service Road, South Super Hi-way East Service Rd, K0020+(991.30)-K0020+(-554)	Public Bidding	P 3,278,963.55	-	Oct. 31, 2013 - Nov. 06, 2013	Nov. 07, 2013	Nov. 19, 2013	Nov. 20, 2013	Nov. 25, 2013	Waiting for the approval of modification
405	13OI0090 Preventive Maintenance HDM-4 South Super Hi-way West Service Road, Daang Maharlika Sta. 0+086 - Sta. 0+233, K0026+(-1036) - K0026+(-980)	Public Bidding	P 2,577,317.95	-	Oct. 31, 2013 - Nov. 06, 2013	Nov. 07, 2013	Nov. 19, 2013	Nov. 20, 2013	Nov. 25, 2013	Waiting for the approval of modification
406	13OI0095 Preventive Maintenance HDM-4 South Super Hi-way West Service Road, Alabang-Muntinlupa Road, K0030+535 - K0031+024	Public Bidding	P 15,931,184.46	Oct. 29, 2013	Nov. 05, 2013 - Nov. 11, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 27, 2013	Dec. 02, 2013	Waiting for the approval of modification
407	13OI0094 Rehabilitation/Reconstruction/Upgrading of Muntinlupa-Insular Prison Road, K0032+(-419) - K0031+(076)	Public Bidding	P 14,897,348.72	Oct. 29, 2013	Nov. 05, 2013 - Nov. 11, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 27, 2013	Dec. 02, 2013	Feb. 03, 2014
408	13OI0109 Preventive Maintenance HDM-4 Daang Maharlika (LZ) K0029+616 - K0030+790 (Overlay 80mm)	Public Bidding	P 28,406,682.97	Dec. 12, 2013	Dec. 26, 2013 - Jan. 01, 2014	Jan. 02, 2014	Jan. 14, 2014	Jan. 30, 2014	Jan. 31, 2014	Feb. 11, 2014
409	13OI0098 Preventive Maintenance HDM-4 PPTA Road, K0028+417 - K0028+477 (Overlay 50mm) K0028+552 - K0029+022 (Overlay 50mm)	Public Bidding	P 7,398,115.05	Oct. 29, 2013	Nov. 05, 2013 - Nov. 11, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 27, 2013 - Nov. 28, 2013	Nov. 28, 2013 - Dec. 02, 2013	Feb. 03, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
NATIONAL CAPITAL REGION (NCR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
410	13OI0089 Preventive Maintenance HDM-4 Alabang-Muntinlupa Road, K0029+(-060)-K0029+(-035) (Overlay 50mm), K0030+145 - K0030+207 (Overlay 50mm)	Public Bidding	P 693,997.01	-	Oct. 30, 2013 - Nov. 06, 2013	Nov. 07, 2013	Nov. 19, 2013	Nov. 20, 2013	Nov. 25, 2013	Feb. 05, 2014
411	13OI0088 Preventive Maintenance HDM-4 South Super Hi-way East Service Road, K0020+(-554) - K0020-364) (Overlay 50mm)	Public Bidding	P 2,383,777.77	-	Oct. 31, 2013 - Nov. 06, 2013	Nov. 07, 2013	Nov. 19, 2013	Nov. 20, 2013	Nov. 25, 2013	Feb. 03, 2014

Submitted by:

Recommended by:

Approved by:

**NIMFA E. POTANTE**  
OIC-Director  
Procurement Service

**JAIME A. PACANAN, Ph.D., CESO I**  
Undersecretary for Support Services

**ROGELIO L. SINGSON**  
Secretary