



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
CENTRAL OFFICE  
Bonifacio Drive, Port Area, Manila

**Updated Annual Procurement Plan for FY 2022**  
**DPWH CENTRAL OFFICE**  
**as of August 12, 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106300002000	<b>21Z00018</b> Contract Package 4A: Construction of Rorogagus Bridge	UPMO - RMCII	No	International Competitive Bidding	8/23/2022 to 8/29/2022	10/11/2022	12/14/2022 to 12/16/2022	1/17/2023 to 1/23/2023	GoP & Foreign-Funded	₱ 162,590,263.36	₱ -	₱ 162,590,263.36	Construction of Bridge and Approaches
310106300002000	<b>21Z00020</b> Contract Package 5: Slope Protection (Marawi-Bito Road) Upper and Lower Slopes; TR-28 Rehabilitation of Road along Marawi - Bito Road; TR-29 Rehabilitation of Lasureco Road	UPMO - RMCII	No	International Competitive Bidding	8/23/2022 to 8/29/2022	10/11/2022	12/14/2022 to 12/16/2022	1/17/2023 to 1/23/2023	GoP & Foreign-Funded	₱ 219,006,068.01	₱ -	₱ 219,006,068.01	Construction/Improvement of Roads, Slope Protection and Drainage

Submitted by:

**MA. VICTORIA S. GREGORIO**  
OIC-Director, Procurement Service

Recommending Approval:

**ADOR G. CANLAS, CESO IV**  
Assistant Secretary for Regional Operations  
Regions I, II, CAR, IX, X, XI, XII, and XIII  
Chairperson, BAC for Civil Works

Approved:

**ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Undersecretary for Support Services

**EMIL K. SADAIN, CESO I**  
Senior Undersecretary  
UPMO and RPMO-BARMM



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 CENTRAL OFFICE  
 Bonifacio Drive, Port Area, Manila

**Updated Annual Procurement Plan for FY 2022**  
**DPWH CENTRAL OFFICE**  
**as of August 12, 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106300002000	<b>21Z00018</b> Contract Package 4A: Construction of Rorogagus Bridge	UPMO - RMCII	No	International Competitive Bidding	8/23/2022 to 8/29/2022	10/11/2022	12/14/2022 to 12/16/2022	1/17/2023 to 1/23/2023	GoP & Foreign-Funded	₱ 162,590,263.36	₱ -	₱ 162,590,263.36	Construction of Bridge and Approaches
310106300002000	<b>21Z00020</b> Contract Package 5: Slope Protection (Marawi-Bito Road) Upper and Lower Slopes; TR-28 Rehabilitation of Road along Marawi - Bito Road; TR-29 Rehabilitation of Lasureco Road	UPMO - RMCII	No	International Competitive Bidding	8/23/2022 to 8/29/2022	10/11/2022	12/14/2022 to 12/16/2022	1/17/2023 to 1/23/2023	GoP & Foreign-Funded	₱ 219,006,068.01	₱ -	₱ 219,006,068.01	Construction/Improvement of Roads, Slope Protection and Drainage

Submitted by:

**MA. VICTORIA S. GREGORIO**  
 OIC-Director, Procurement Service

Recommending Approval:

**ADOR G. CANLAS, CESO IV**  
 Assistant Secretary for Regional Operations  
 Regions I, II, CAR, IX, X, XI, XII, and XIII  
 Chairperson, BAC for Civil Works

Approved:

**ARDELIZA R. MEDENILLA, MNSA, CESO I**  
 Undersecretary for Support Services

**EMIL K. SABAIN, CESO I**  
 Senior Undersecretary  
 UPMO and RPMO-BARMM



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CENTRAL OFFICE  
Manila

Contract ID : 21200018

Contract Name: Contract Package 4A: Construction of Rorogagus Bridge

Location of the Contract: Marawi City, Lanao del Sur

Total Length: 505.99 m (including approach roads)

Bridge Length: 120 m

**RECONSTRUCTION AND DEVELOPMENT FOR A GREATER MARAWI - STAGE 2**  
**ADB - Assisted Projects**  
**Roads Management Cluster II (Multilateral), Unified Project Management Office (RMC II-UPMO)**  
2nd Street, Port Area, Manila

**PROJECT PROCUREMENT MANAGEMENT PLAN**

1. Scope of Work : Construction of Bridge and Approaches  
2. Estimated Cost for the Project : PHP 162,590,263.36 ✓  
Loan : PHP 138,201,723.86  
GOP : PHP 24,388,539.50

	FY 2021	FY 2022	FY 2023
	PHP 17,483,000.00	PHP 16,879,000.00	PHP 128,228,263.36
Loan	PHP 15,000,000.00	PHP 2,879,000.00	PHP 120,322,723.86
GOP	PHP 2,483,000.00	PHP 14,000,000.00	PHP 7,905,539.50
	GAA FY 2021	GAA FY 2022	FOA

3. Readiness of the Contract for Procurement  
3.1 Availability of Fund : Yes \_\_\_\_\_ No \_\_\_\_\_  
3.2 Completed Detailed Engineering : Yes \_\_\_\_\_ No \_\_\_\_\_  
3.3 Completed Bidding Documents : Yes \_\_\_\_\_ No \_\_\_\_\_  
3.4 Availability of Right-of-Way : Yes \_\_\_\_\_ No \_\_\_\_\_  
4. Contract Implementation Schedule  
4.1 Contract Duration : 13 months (396 C.D.)  
4.2 Target Start Date of Contract : January 27, 2023  
4.3 Target Completion Date of Contract : February 26, 2024  
5. Proposed Procurement Method : Open Competitive Bidding (OCB)/ADB Procurement Guidelines  
6. Procurement Schedule :

	DURATION (C.D.)	DATES	
		START	FINISH
6.1 Pre-Procurement Conference	1 day	Tue, Aug 16, 2022	Tue, Aug 16, 2022
6.2 Advertisement/Posting of Invitation to Bid	7 days	Tue, Aug 23, 2022	Mon, Aug 29, 2022
6.3 Issuance of Bidding documents and Plans	50 days	Tue, Aug 23, 2022	Tue, Oct 11, 2022
-Site Visit (Optional)		Wed, Sep 07, 2022	Fri, Sep 09, 2022
-Pre-Bid Conference		Tue, Sep 13, 2022	Tue, Sep 13, 2022
-Request for Clarification (last day)		Tue, Sep 20, 2022	Tue, Sep 20, 2022
-Supplemental/Bid Bulletin		Tue, Sep 27, 2022	Tue, Sep 27, 2022
6.4 Deadline of Submission and Receipt of Bids/Bid Opening		Tue, Oct 11, 2022	Tue, Oct 11, 2022
6.5 Bid Evaluation & Post-Qualification [including preparation of Bid Evaluation Report (BER)]	27 days	Wed, Oct 12, 2022	Mon, Nov 07, 2022
6.6 BAC Deliberation/Approval of BER	8 days	Tue, Nov 08, 2022	Tue, Nov 15, 2022
6.7 Submission of BER to ADB for concurrence	14 days	Wed, Nov 16, 2022	Tue, Nov 29, 2022
6.8 BAC approval of Resolution of Award	7 days	Wed, Nov 30, 2022	Tue, Dec 06, 2022
6.9 Standstill Period	7 days	Wed, Dec 07, 2022	Tue, Dec 13, 2022
6.10 Notice of Award	3 days	Wed, Dec 14, 2022	Fri, Dec 16, 2022
-Publication of Award		Mon, Dec 19, 2022	Tue, Dec 27, 2022
6.11 Perfection of Contract	31 days	Sat, Dec 17, 2022	Mon, Jan 16, 2023
6.12 Signing/Approval of Contract	7 days	Tue, Jan 17, 2023	Mon, Jan 23, 2023
6.13 Issuance of Notice to Proceed	4 days	Tue, Jan 24, 2023	Fri, Jan 27, 2023
Total No. of Days		166 days	

Submitted By:

Verified By:

SHARIE MADSMO H. HASTIN

Project Director  
RMC II (Multilateral), UPMO

DEBORAH B. STA. MARIA  
OIC-Chief, Budget Division- FS



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CENTRAL OFFICE  
Manila

Contract ID : 21Z00020

Contract Name: Contract Package 5: Slope Protection (Marawi-Bito Road) Upper and Lower Slopes; TR-28 Rehabilitation of Road along Marawi - Bito Road; and TR-29 Rehabilitation of Lasureco Road

Location of the Contract: Marawi City, Lanao del Sur  
Total Road Length: 2.512 km.  
Total Slope Protection: 1.30 km.

**RECONSTRUCTION AND DEVELOPMENT FOR A GREATER MARAWI - STAGE 2**

**ADB - Assisted Projects**

**Roads Management Cluster II (Multilateral), Unified Project Management Office (RMC II-UPMO)**

2nd Street, Port Area, Manila

**FINAL PROJECT PROCUREMENT MANAGEMENT PLAN**

1. Scope of Work : Construction/Improvement of Roads, Slope Protection and Drainage  
2. Estimated Cost for the Project : PHP 219,006,068.01  
Loan : PHP 186,155,157.81  
GOP : PHP 32,850,910.20

	FY 2021	FY 2022	FY 2023
	PHP 45,216,000.00	PHP 18,072,000.00	PHP 155,718,068.01
Loan	PHP 37,547,000.00	PHP 5,472,000.00	PHP 143,136,157.81
GOP	PHP 7,669,000.00	PHP 12,600,000.00	PHP 12,581,910.20
	GAA FY 2021	GAA FY 2022	FOA

3. Readiness of the Contract for Procurement  
3.1 Availability of Fund : Yes ☐ No ☐  
3.2 Completed Detailed Engineering : Yes ☐ No ☐  
3.3 Completed Bidding Documents : Yes ☐ No ☐  
3.4 Availability of Right-of-Way : Yes ☐ No ☐  
4. Contract Implementation Schedule  
4.1 Contract Duration : 13 months (396 C.D.)  
4.2 Target Start Date of Contract : January 27, 2023  
4.3 Target Completion Date of Contract : February 26, 2024  
5. Proposed Procurement Method : Open Competitive Bidding (OCB)/ADB Procurement Guidelines  
6. Procurement Schedule :

	DURATION (C.D.)	DATES	
		START	FINISH
6.1 Pre-Procurement Conference	1 day	Tue, Aug 16, 2022	Tue, Aug 16, 2022
6.2 Advertisement/Posting of Invitation to Bid	7 days	Tue, Aug 23, 2022	Mon, Aug 29, 2022
6.3 Issuance of Bidding documents and Plans	50 days	Tue, Aug 23, 2022	Tue, Oct 11, 2022
-Site Visit (Optional)		Wed, Sep 07, 2022	Fri, Sep 09, 2022
-Pre-Bid Conference		Tue, Sep 13, 2022	Tue, Sep 13, 2022
-Request for Clarification (last day)		Tue, Sep 20, 2022	Tue, Sep 20, 2022
-Supplemental/Bid Bulletin		Tue, Sep 27, 2022	Tue, Sep 27, 2022
6.4 Deadline of Submission and Receipt of Bids/Bid Opening		Tue, Oct 11, 2022	Tue, Oct 11, 2022
6.5 Bid Evaluation & Post-Qualification [including preparation of Bid Evaluation Report (BER)]	27 days	Wed, Oct 12, 2022	Mon, Nov 07, 2022
6.6 BAC Deliberation/Approval of BER	8 days	Tue, Nov 08, 2022	Tue, Nov 15, 2022
6.7 Submission of BER to ADB for concurrence	14 days	Wed, Nov 16, 2022	Tue, Nov 29, 2022
6.8 BAC approval of Resolution of Award	7 days	Wed, Nov 30, 2022	Tue, Dec 06, 2022
6.9 Standstill Period	7 days	Wed, Dec 07, 2022	Tue, Dec 13, 2022
6.10 Notice of Award	3 days	Wed, Dec 14, 2022	Fri, Dec 16, 2022
-Publication of Award		Mon, Dec 19, 2022	Tue, Dec 27, 2022
6.11 Perfection of Contract	31 days	Sat, Dec 17, 2022	Mon, Jan 16, 2023
6.12 Signing/Approval of Contract	7 days	Tue, Jan 17, 2023	Mon, Jan 23, 2023
6.13 Issuance of Notice to Proceed	4 days	Tue, Jan 24, 2023	Fri, Jan 27, 2023
Total No. of Days		166 days	

Submitted By:

Verified By:

SHARIF HANSMO H. HASIM  
Project Director  
RMC II (Multilateral), UPMO

DEBORAH B. STA. MARIA  
OIC-Chief, Budget Division - FS