



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area, Manila

Updated Final Annual Procurement Plan for FY 2022
DPWH CENTRAL OFFICE
as of August 22, 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
310106300002000	21Z00019 Contract Package 4B: Construction of BR02 Cabasaran Banco Bridge; BR03 Guimba Bridge; and BR04 Kormatan Matampay Bridge	UPMO - RMC II	No	ADB Procurement Guidelines	10/18/2022 to 10/24/2022	12/06/2022	02/08/2023 to 02/10/2023	03/14/2023 to 03/20/2023	GoP & Foreign- Funded	₱167,250,927.69	₱	-	₱ 167,250,927.69	Construction/Improvement of bridge
310106300002000	Contract Package 1C: New Trans-central Roads and Drainage	UPMO - RMC II	No	ADB Procurement Guidelines	10/18/2022 to 10/24/2022	12/06/2022	02/22/2023 to 02/24/2023	03/28/2023 to 04/03/2023	GoP & Foreign- Funded	₱666,713,848.22	₱	-	₱ 666,713,848.22	Road Construction/Improvement
310106300002000	Contract Package 3: Construction of Main Drainage Channels along Luksadatu-Lake Lanao Phase I; Beyaba-Damag Open Channel; and Sarimanuk- Luksadatu Phase II	UPMO - RMC II	No	ADB Procurement Guidelines	10/18/2022 to 10/24/2022	12/06/2022	02/22/2023 to 02/24/2023	03/28/2023 to 04/03/2023	GoP & Foreign- Funded	₱719,392,166.06	₱	-	₱ 719,392,166.06	Construction of Drainage
310205300002000	Br.2, Tongsinah - Paniongan Bridge	UPMO - RMC II	No	ADB Procurement Guidelines	9/20/22 to 9/26/22	11/08/2022	01/26/2023 to 02/03/2023	02/21/2023 to 02/27/2023	GoP & Foreign- Funded	₱1,464,270,000.00	₱	-	₱ 1,464,270,000.00	Construction/Improvement of Bridge

Submitted by:

MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service

Recommending Approval:

ADOR G. CANLAS, CESO IV
Assistant Secretary for Regional Operations
Regions I, II, CAR, IX, X, XI, XII, and XIII
Chairperson, BAC for Civil Works

Approved:

ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services

EMIL K. SADAIN, CESO I
Senior Undersecretary



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 CENTRAL OFFICE
 Bonifacio Drive, Port Area, Manila

Updated Final Annual Procurement Plan for FY 2022
DPWH CENTRAL OFFICE
as of August 22, 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106300002000	21Z00019 Contract Package 4B: Construction of BR02 Cabasaran Banco Bridge; BR03 Guimba Bridge; and BR04 Kormatan Matampay Bridge	UPMO - RMC II	No	ADB Procurement Guidelines	10/18/2022 to 10/24/2022	12/06/2022	02/08/2023 to 02/10/2023	03/14/2023 to 03/20/2023	GoP & Foreign-Funded	P167,250,927.69	-	P 167,250,927.69	Construction/Improvement of bridge
310106300002000	Contract Package 1C: New Trans-central Roads and Drainage	UPMO - RMC II	No	ADB Procurement Guidelines	10/18/2022 to 10/24/2022	12/06/2022	02/22/2023 to 02/24/2023	03/28/2023 to 04/03/2023	GoP & Foreign-Funded	P666,713,848.22	-	P 666,713,848.22	Road Construction/Improvement
310106300002000	Contract Package 3: Construction of Main Drainage Channels along Luksadatu-Lake Lanao Phase I; Beyaba-Damag Open Channel; and Sarimanuk-Luksadatu Phase II	UPMO - RMC II	No	ADB Procurement Guidelines	10/18/2022 to 10/24/2022	12/06/2022	02/22/2023 to 02/24/2023	03/28/2023 to 04/03/2023	GoP & Foreign-Funded	P719,392,166.06	-	P 719,392,166.06	Construction of Drainage
310205300002000	Br.2, Tongsinah - Paniongan Bridge	UPMO - RMC II	No	ADB Procurement Guidelines	9/20/22 to 9/26/22	11/08/2022	01/26/2023 to 02/03/2023	02/21/2023 to 02/27/2023	GoP & Foreign-Funded	P1,464,270,000.00	-	P 1,464,270,000.00	Construction/Improvement of Bridge

Submitted by:

MA. VICTORIA S. GREGORIO
 OIC-Director, Procurement Service

Recommending Approval:

ADOR G. CANLAS, CESO IV
 Assistant Secretary for Regional Operations
 Regions I, II, CAR, IX, X, XI, XII, and XIII
 Chairperson, BAC for Civil Works

Approved:

ARDELIZA R. MEDENILLA, MNSA, CESO I
 Undersecretary for Support Services

EMIL K. SADAIN, CESO I
 Senior Undersecretary



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Contract ID : 21Z00019

Contract Name: Contract Package 4B: Construction of BR02 Cabasaran Banco Bridge; BR03 Guimba Bridge; and BR04 Kormatan Matampay Bridge

Location of the Contract: **Marawi City, Lanao del Sur**

Total Bridge Net Length: **70 l.m.**

Total Road Net Length: **540 m.**

RECONSTRUCTION AND DEVELOPMENT FOR A GREATER MARAWI - STAGE 2

ADB - Assisted Projects

Roads Management Cluster II (Multilateral), Unified Project Management Office (RMC II-UPMO)

2nd Street, Port Area, Manila

FINAL PROJECT PROCUREMENT MANAGEMENT PLAN

- | | | |
|-----------------------------------|---|------------------------------------|
| 1. Scope of Work | : | Construction/Improvement of Bridge |
| 2. Estimated Cost for the Project | : | PHP 167,250,927.69 ✓ |
| | | PHP 142,163,288.54 |
| | | PHP 25,087,639.15 |

	FY 2021	FY 2022	FY 2023 onwards
Loan Proceed	PHP 6,446,000.00	PHP 767,000.00	PHP 134,950,288.54
GOP	PHP 500,000.00	PHP 3,000,000.00	PHP 21,587,639.15
	GAA FY 2021	GAA FY 2022	FOA

- | | |
|--|--|
| 3. Readiness of the Contract for Procurement | |
| 3.1 Availability of Fund | : Yes _____ No _____ |
| 3.2 Completed Detailed Engineering | : Yes _____ No _____ |
| 3.3 Completed Bidding Documents | : Yes _____ No _____ |
| 3.4 Availability of Right-of-Way | : Yes _____ No _____ |
| 4. Contract Implementation Schedule | |
| 4.1 Contract Duration | : 396 C.D. |
| 4.2 Target Start Date of Contract | : March 24, 2023 |
| 4.3 Target Completion Date of Contract | : April 22, 2024 |
| 5. Proposed Procurement Method | : Open Competitive Bidding (OCB)/ADB Procurement Guidelines |
| 6. Procurement Schedule | : |

	DURATION (C.D.)	DATES	
		START	FINISH
6.1 Pre-Procurement Conference	1 day	Tue, Oct 11, 2022	Tue, Oct 11, 2022
6.2 Advertisement/Posting of Invitation to Bid	7 days	Tue, Oct 18, 2022	Mon, Oct 24, 2022
6.3 Issuance of Bidding documents and Plans	50 days	Tue, Oct 18, 2022	Tue, Dec 06, 2022
-Site Visit (Optional)		Wed, Nov 02, 2022	Fri, Nov 04, 2022
-Pre-Bid Conference		Tue, Nov 08, 2022	Tue, Nov 08, 2022
-Request for Clarification (last day)		Tue, Nov 15, 2022	Tue, Nov 15, 2022
-Supplemental/Bid Bulletin		Tue, Nov 22, 2022	Tue, Nov 22, 2022
6.4 Deadline of Submission and Receipt of Bids/Bid Opening		Tue, Dec 06, 2022	Tue, Dec 06, 2022
6.5 Bid Evaluation & Post-Qualification [including preparation of Bid Evaluation Report (BER)]	27 days	Wed, Dec 07, 2022	Mon, Jan 02, 2023
6.6 BAC Deliberation/Approval of BER	8 day	Tue, Jan 03, 2023	Tue, Jan 10, 2023
6.7 Submission of BER to ADB for concurrence	14 days	Wed, Jan 11, 2023	Tue, Jan 24, 2023
6.8 BAC approval of Resolution of Award	7 days	Wed, Jan 25, 2023	Tue, Jan 31, 2023
6.9 Standstill Period	7 days	Wed, Feb 01, 2023	Tue, Feb 07, 2023
6.10 Notice of Award	3 days	Wed, Feb 08, 2023	Fri, Feb 10, 2023
-Publication of Award		Mon, Feb 13, 2023	Tue, Feb 21, 2023
6.11 Perfection of Contract	31 days	Sat, Feb 11, 2023	Mon, Mar 13, 2023
6.12 Signing/Approval of Contract	7 days	Tue, Mar 14, 2023	Mon, Mar 20, 2023
6.13 Issuance of Notice to Proceed	4 day	Tue, Mar 21, 2023	Fri, Mar 24, 2023
Total No. of Days		166 days	

Submitted By:

Verified By:

SHARIF MADSMO H. HASIM

Project Director

RMC II (Multilateral), UPMO

DEBORAH B. STA. MARIA

OIC-Chief, Budget Division- FS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Contract ID :
Contract Name: Contract Package 1C: New Trans-central Roads and Drainage
Location of the Contract: **Marawi City, Lanao del Sur**
Total Length: **7.468 km**

RECONSTRUCTION AND DEVELOPMENT FOR A GREATER MARAWI - STAGE 2
ADB - Assisted Projects
Roads Management Cluster II (Multilateral), Unified Project Management Office (RMC II-UPMO)
2nd Street, Port Area, Manila

FINAL PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Work : **Road Construction/Improvement**
2. Estimated Cost for the Project : **PHP 666,713,848.22 ✓**
Loan : **PHP 566,706,770.99**
GOP : **PHP 100,007,077.23**

	FY 2022	FY 2022 onwards
Loan Proceed	PHP 5,000,000.00	PHP 561,706,770.99
GOP	PHP 15,000,000.00	PHP 85,007,077.23
	GAA FY 2022	FOA

3. Readiness of the Contract for Procurement
3.1 Availability of Fund : Yes _____ No _____
3.2 Completed Detailed Engineering : Yes _____ No _____
3.3 Completed Bidding Documents : Yes _____ No _____
3.4 Availability of Right-of-Way : Yes _____ No _____
4. Contract Implementation Schedule
4.1 Contract Duration : **20 months (610 C.D.)**
4.2 Target Start Date of Contract : **April 7, 2023**
4.3 Target Completion Date of Contract : **December 6, 2024**
5. Proposed Procurement Method : **Open Competitive Bidding (OCB)/ADB Procurement Guidelines**
6. Procurement Schedule :

	DURATION (C.D.)	DATES	
		START	FINISH
6.1 Pre-Procurement Conference	1 day	Tue, Oct 11, 2022	Tue, Oct 11, 2022
6.2 Advertisement/Posting of Invitation to Bid	7 days	Tue, Oct 18, 2022	Mon, Oct 24, 2022
6.3 Issuance of Bidding documents and Plans	50 days	Tue, Oct 18, 2022	Tue, Dec 06, 2022
-Site Visit (Optional)		Wed, Nov 02, 2022	Fri, Nov 04, 2022
-Pre-Bid Conference		Tue, Nov 08, 2022	Tue, Nov 08, 2022
-Request for Clarification (last day)		Tue, Nov 15, 2022	Tue, Nov 15, 2022
-Supplemental/Bid Bulletin		Tue, Nov 22, 2022	Tue, Nov 22, 2022
6.4 Deadline of Submission and Receipt of Bids/Bid Opening		Tue, Dec 06, 2022	Tue, Dec 06, 2022
6.5 Bid Evaluation & Post-Qualification [including preparation of Bid Evaluation Report (BER)]	34 days	Wed, Dec 07, 2022	Mon, Jan 09, 2023
6.6 BAC Deliberation/Approval of BER	8 day	Tue, Jan 10, 2023	Tue, Jan 17, 2023
6.7 Submission of BER to ADB for concurrence	21 days	Wed, Jan 18, 2023	Tue, Feb 07, 2023
6.8 BAC approval of Resolution of Award	7 days	Wed, Feb 08, 2023	Tue, Feb 14, 2023
6.9 Standstill Period	7 days	Wed, Feb 15, 2023	Tue, Feb 21, 2023
6.10 Notice of Award	3 days	Wed, Feb 22, 2023	Fri, Feb 24, 2023
-Publication of Award		Mon, Feb 27, 2023	Tue, Mar 07, 2023
6.11 Perfection of Contract	31 days	Sat, Feb 25, 2023	Mon, Mar 27, 2023
6.12 Signing/Approval of Contract	7 days	Tue, Mar 28, 2023	Mon, Apr 03, 2023
6.13 Issuance of Notice to Proceed	4 day	Tue, Apr 04, 2023	Fri, Apr 07, 2023
Total No. of Days		180 days	

Submitted By:

Verified By:

SHARIF MADSMO H. HASIM
Project Director
RMC II (Multilateral), UPMP

DEBORAH B. STA. MARIA
OIC-Chief, Budget Division- FS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Contract ID :

Contract Name: Contract Package 3: Construction of Main Drainage Channels along Luksadatu-Lake Lanao Phase I; Beyaba-Damag Open Channel; and Sarimanuk-Luksadatu Phase II

Location of the Contract: **Marawi City, Lanao del Sur**

Total Length: **4.083 km.**

RECONSTRUCTION AND DEVELOPMENT FOR A GREATER MARAWI - STAGE 2

ADB - Assisted Projects

Roads Management Cluster II (Multilateral), Unified Project Management Office (RMC II-UPMO)

2nd Street, Port Area, Manila

FINAL PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Work : **Construction of Drainage**
2. Estimated Cost for the Project : **PHP 719,392,166.06**
- Loan : **PHP 611,483,341.15**
- GOP : **PHP 107,908,824.91**

	FY 2022	FY 2022 onwards
Loan Proceed	PHP 83,531,000.00	PHP 527,952,341.15
GOP	PHP 27,615,000.00	PHP 80,293,824.91
	GAA FY 2022	FOA

3. Readiness of the Contract for Procurement
- 3.1 Availability of Fund : Yes ☐ No ☐
- 3.2 Completed Detailed Engineering : Yes ☐ No ☐
- 3.3 Completed Bidding Documents : Yes ☐ No ☐
- 3.4 Availability of Right-of-Way : Yes ☐ No ☐
4. Contract Implementation Schedule
- 4.1 Contract Duration : **24 months (732 C.D.)**
- 4.2 Target Start Date of Contract : **April 7, 2023**
- 4.3 Target Completion Date of Contract : **April 7, 2025**
5. Proposed Procurement Method : **Open Competitive Bidding (OCB)/ADB Procurement Guidelines**
6. Procurement Schedule :

	DURATION (C.D.)	DATES	
		START	FINISH
6.1 Pre-Procurement Conference	1 day	Tue, Oct 11, 2022	Tue, Oct 11, 2022
6.2 Advertisement/Posting of Invitation to Bid	7 days	Tue, Oct 18, 2022	Mon, Oct 24, 2022
6.3 Issuance of Bidding documents and Plans	50 days	Tue, Oct 18, 2022	Tue, Dec 06, 2022
-Site Visit (Optional)		Wed, Nov 02, 2022	Fri, Nov 04, 2022
-Pre-Bid Conference		Tue, Nov 08, 2022	Tue, Nov 08, 2022
-Request for Clarification (last day)		Tue, Nov 15, 2022	Tue, Nov 15, 2022
-Supplemental/Bid Bulletin		Tue, Nov 22, 2022	Tue, Nov 22, 2022
6.4 Deadline of Submission and Receipt of Bids/Bid Opening		Tue, Dec 06, 2022	Tue, Dec 06, 2022
6.5 Bid Evaluation & Post-Qualification [including preparation of Bid Evaluation Report (BER)]	34 days	Wed, Dec 07, 2022	Mon, Jan 09, 2023
6.6 BAC Deliberation/Approval of BER	8 day	Tue, Jan 10, 2023	Tue, Jan 17, 2023
6.7 Submission of BER to ADB for concurrence	21 days	Wed, Jan 18, 2023	Tue, Feb 07, 2023
6.8 BAC approval of Resolution of Award	7 days	Wed, Feb 08, 2023	Tue, Feb 14, 2023
6.9 Standstill Period	7 days	Wed, Feb 15, 2023	Tue, Feb 21, 2023
6.10 Notice of Award	3 days	Wed, Feb 22, 2023	Fri, Feb 24, 2023
-Publication of Award		Mon, Feb 27, 2023	Tue, Mar 07, 2023
6.11 Perfection of Contract	31 days	Sat, Feb 25, 2023	Mon, Mar 27, 2023
6.12 Signing/Approval of Contract	7 days	Tue, Mar 28, 2023	Mon, Apr 03, 2023
6.13 Issuance of Notice to Proceed	4 day	Tue, Apr 04, 2023	Fri, Apr 07, 2023
Total No. of Days		180 days	

Submitted By:

Verified By:

SHARIF MADSMO H. HASIM
Project Director
RMC II (Multilateral), UPMO

DEBORAH B. STA. MARIA
OIC-Chief, Budget Division- FS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Contract ID :
Contract Name: **Br. 2, Tongsinah-Paniongan Bridge**
Location of the Contract: **Province of Tawi-Tawi**
Total Gross Length / Net Length: 380.80 linear meter

IMPROVING GROWTH CORRIDORS IN MINDANAO ROAD SECTOR PROJECT (IGCMRSP)
ADB- Assisted, RMC-II (Multilateral) UPMO
2nd Street, Port Area, Manila

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Work : **Construction/Improvement of Bridge**
2. Estimated Cost for the Project : **Php1,464.27 Million**
Loan : **PhP 1247.56 Million**
GOP : **PhP 216.71 Million**

	2021	2022*	2023 onwards
Loan		-	1,247,560,000.00
GOP	-	5,000,000.00	211,710,000.00
		GAA FY 2022	FOA

3. Readiness of the Contract for Procurement
3.1 Availability of Fund : Yes _____ No _____
3.2 Completed Detailed Engineering : Yes _____ No _____
3.3 Completed Bidding Documents : Yes _____ No _____
3.4 Availability of Right-of-Way : Yes _____ No _____
4. Contract Implementation Schedule
4.1 Contract Duration : **1,096 C.D. (36 months)**
4.2 Target Start Date of Contract : **February 27, 2023**
4.3 Target Completion Date of Contract : **February 26, 2026**
5. Proposed Procurement Method : **International Competitive Bidding (ICB)/ADB Procurement Guidelines**
6. Procurement Schedule :

ACTIVITIES		DURATION	DATES	
			START	FINISH
6.1	Pre-Procurement Conference	1 day	Tue, Sep 13, 2022	Tue, Sep 13, 2022
6.2	Advertisement/Posting of Invitation to Bid	7 days	Tue, Sep 20, 2022	Mon, Sep 26, 2022
6.3	Issuance of Bidding documents and Plans	50 days	Tue, Sep 20, 2022	Tue, Nov 08, 2022
	-Site Visit		Mon, Oct 03, 2022	Wed, Oct 05, 2022
	-Pre-Bid Conference		Tue, Oct 11, 2022	Tue, Oct 11, 2022
	-Request for Clarification		Tue, Oct 18, 2022	Tue, Oct 18, 2022
	-Supplemental/Bid Bulletin		Tue, Oct 25, 2022	Tue, Oct 25, 2022
6.4	Deadline of Submission and Receipt of Bids/Bid Opening		Tue, Nov 08, 2022	Tue, Nov 08, 2022
6.5	Bid Evaluation & Post-Qualification [including preparation of Bid Evaluation Report (BER)]	34 days	Wed, Nov 09, 2022	Mon, Dec 12, 2022
6.6	BAC Deliberation/Approval of BER with Recommendation of Award	8 days	Tue, Dec 13, 2022	Tue, Dec 20, 2022
6.7	Submission of BER to ADB for concurrence	21 days	Wed, Dec 21, 2022	Tue, Jan 10, 2023
6.8	Approval of Resolution of Award	7 days	Wed, Jan 11, 2023	Tue, Jan 17, 2023
6.9	Resolution Recommending of Award & Notice of Award	6 days	Wed, Jan 18, 2023	Mon, Jan 23, 2023
	-Publication of Award		Thu, Jan 26, 2023	Fri, Feb 03, 2023
6.10	Perfection of Contract	28 days	Tue, Jan 24, 2023	Mon, Feb 20, 2023
6.11	Signing/Approval of Contract	7 days	Tue, Feb 21, 2023	Mon, Feb 27, 2023
6.12	Issuance of Notice to Proceed	4 days	Tue, Feb 28, 2023	Fri, Mar 03, 2023
Total No. of Days		173 days		

Submitted By:

Verified By:

SHARIF MADSMO H. HASIM
Project Director
RMC II (Multilateral), UPMO

DEBORAH B. STA. MARIA
OIC-Chief, Budget Division- FS