



Updated Final Annual Procurement Plan for FY 2022

DPWH CENTRAL OFFICE
as of October 27, 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21Z000020 ✓ Contract Package 5: Slope Protection (Marawi-Bito Road) Upper and Lower Slopes; TR-28 Rehabilitation of Road along Marawi - Bito Road; TR-29 Rehabilitation of Lasureco Road		UPMO - RMCI	No	Competitive Bidding	10/28/2022 to 11/03/2022 ✓	12/13/2022 ✓	02/15/2023 to 02/17/2023 ✓	02/18/2023 to 03/26/2023 ✓	GoP & Foreign- Funded	₱219,006,068.01 ₱ -	₱	219,006,068.01	Construction/Improvement of roads, slope protection and drainage ✓

Submitted by:

PAUL
PAULY. MIKKO PAULO O. ALIBIN
DPWH-PROCUREMENT SERVICE

MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service

Recommending Approval:

ADOR G. CANLAS
ADOR G. CANLAS, CESO IV
Assistant Secretary for Regional Operations
Regions I, II, CAR, IX, X, XI, XII, and XIII
Chairperson, BAC for Civil Works

Approved:

ARDELIZA R. MEDENILLA
ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services

PHIL K. S/DAIN
PHIL K. S/DAIN, CESO I
Senior Undersecretary



Updated Final Annual Procurement Plan for FY 2022
DPWH CENTRAL OFFICE
as of October 27, 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106300002000	21Z00020 Contract Package 5: Slope Protection (Marawi-Bito Road) Upper and Lower Slopes; TR-28 Rehabilitation of Road along Marawi - Bito Road; TR-29 Rehabilitation of Lasureco Road	UPMO - RMCII	No	Competitive Bidding	10/28/2022 to 11/03/2022	12/13/2022	02/15/2023 to 02/17/2023	02/18/2023 to 03/26/2023	GoP & Foreign-Funded	₱219,006,068.01	₱	219,006,068.01	Construction/Improvement of roads, slope protection and drainage

Submitted by:

ATTY. MIKLO PAULO O. ALIBIN
DPWH-PROCUREMENT SERVICE
MA. VICTORIA S. GREGORIO
OTC Director, Procurement Service

Recommending Approval:

ADOR G. CANLAS, CESO IV
Assistant Secretary for Regional Operations
Regions I, II, CAR, IX, X, XI, XII, and XIII
Chairperson, BAC for Civil Works

Approved:

ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services

EMIL K. SADAIN, CESO I
Senior Undersecretary



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Contract ID : 21Z00020

Contract Name: Contract Package 5: Slope Protection (Marawi-Bito Road) Upper and Lower Slopes; TR-28 Rehabilitation of Road along Marawi - Bito Road; and TR-29 Rehabilitation of Lasureco Road

Location of the Contract: Marawi City, Lanao del Sur

Total Road Length: 2.512 km.

Total Slope Protection: 418 m.

RECONSTRUCTION AND DEVELOPMENT FOR A GREATER MARAWI - STAGE 2
ADB - Assisted Projects
Roads Management Cluster II (Multilateral), Unified Project Management Office (RMC II-UPMO)
2nd Street, Port Area, Manila

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Work : Construction/Improvement of Roads, Slope Protection and Drainage
2. Estimated Cost for the Project : PHP 219,006,068.01 ✓
Loan : PHP 186,155,157.81
GOP : PHP 32,850,910.20

	FY 2021	FY 2022	FY 2023
	PHP 45,216,000.00	PHP 18,072,000.00	PHP 155,718,068.01
Loan	PHP 37,547,000.00	PHP 5,472,000.00	PHP 143,136,157.81
GOP	PHP 7,669,000.00	PHP 12,600,000.00	PHP 12,581,910.20
	GAA FY 2021	GAA FY 2022	FOA

3. Readiness of the Contract for Procurement
3.1 Availability of Fund : Yes _____ No _____
3.2 Completed Detailed Engineering : Yes _____ No _____
3.3 Completed Bidding Documents : Yes _____ No _____
3.4 Availability of Right-of-Way : Yes _____ No _____
4. Contract Implementation Schedule
4.1 Contract Duration : 13 months (396 C.D.)
4.2 Target Start Date of Contract : **March 30, 2023**
4.3 Target Completion Date of Contract : **April 28, 2024**
5. Proposed Procurement Method : Open Competitive Bidding (OCB)/ADB Procurement Guidelines
6. Procurement Schedule :

	DURATION (C.D.)	DATES	
		START	FINISH
6.1 Pre-Procurement Conference	1 day	Tue, Aug 16, 2022	Tue, Aug 16, 2022
6.2 Advertisement/Posting of Invitation to Bid	7 days	Fri, Oct 28, 2022	Thu, Nov 03, 2022
6.3 Issuance of Bidding documents and Plans	47 days	Fri, Oct 28, 2022	Tue, Dec 13, 2022
-Site Visit (Optional)		Wed, Nov 09, 2022	Fri, Nov 11, 2022
-Pre-Bid Conference		Tue, Nov 15, 2022	Tue, Nov 15, 2022
-Request for Clarification (last day)		Tue, Nov 22, 2022	Tue, Nov 22, 2022
-Supplemental/Bid Bulletin		Sat, Oct 29, 2022	Tue, Dec 06, 2022
6.4 Deadline of Submission and Receipt of Bids/Bid Opening		Tue, Dec 13, 2022	Tue, Dec 13, 2022
6.5 Bid Evaluation & Post-Qualification [including preparation of Bid Evaluation Report (BER)]	27 days	Wed, Dec 14, 2022	Mon, Jan 09, 2023
6.6 BAC Deliberation/Approval of BER	8 days	Tue, Jan 10, 2023	Tue, Jan 17, 2023
6.7 Submission of BER to ADB for concurrence	14 days	Wed, Jan 18, 2023	Tue, Jan 31, 2023
6.8 BAC approval of Resolution of Award	7 days	Wed, Feb 01, 2023	Tue, Feb 07, 2023
6.9 Standstill Period	7 days	Wed, Feb 08, 2023	Tue, Feb 14, 2023
6.10 Notice of Award	3 days	Wed, Feb 15, 2023	Fri, Feb 17, 2023
-Publication of Award		Mon, Feb 20, 2023	Tue, Feb 28, 2023
6.11 Perfection of Contract	37 days	Sat, Feb 18, 2023	Sun, Mar 26, 2023
6.12 Issuance of Notice to Proceed	4 days	Mon, Mar 27, 2023	Thu, Mar 30, 2023
Total No. of Days		162 days	

Submitted By:

SHARIE MADRIMO H. HASTIM
Project Director
RMC II (Multilateral), UPMO

Verified By:

DEBORAH B. STA. MARIA
OIC-Chief, Budget Division- FS