



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 CENTRAL OFFICE  
 Bonifacio Drive, Port Area, Manila

**Updated Final Annual Procurement Plan for FY 2023**  
**DPWH CENTRAL OFFICE**  
**as of March 24, 2023**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106 300002 000	Contract Package 2: Construction of Malabang Viaduct	UPMO - RMC II	NO	Others - Foreign-funded procurement	08/29/23	10/17/23	01/03/24	02/06/24	Foreign	2,134,844,603.60	-	2,134,844,603.60	[International Competitive Bidding] Construction of Bridge
-	Road Network Development Project in Conflict Affected Areas in Mindanao, Sub-Project 1, Matanog-Barira-Alamada-Libungan Road, Province of Maguindanao: Sub-Project 1, Contract Package 1, Matanog-Barira Section, Sta. 0+000 - Sta. 6+280	UPMO - RMC I	NO	Competitive Bidding	07/21/23	09/05/23	09/27/23	10/13/23	GoP	777,600,000.00	-	777,600,000.00	The work consists of the Construction of Civil Works; total length of 6.28km 2-lane roadway with 280mm thick PCCP; Earthworks, Subbase course, 2 Bridges (106.90 l.m.), Drainage and Slope Protection Structures and Miscellaneous Works.
-	Road Network Development Project in Conflict Affected Areas in Mindanao, Sub-Project 1, Matanog-Barira-Alamada-Libungan Road, Province of Maguindanao: Sub-Project 1, Contract Package 3, Matanog-Barira Section, Sta. 11+080 - Sta. 13+878.45	UPMO - RMC I	NO	Competitive Bidding	07/21/23	09/05/23	09/27/23	10/13/23	GoP	621,120,000.00	-	621,120,000.00	The work consists of the Construction of Civil Works; total length of 2.796km 2-lane roadway with 280mm thick PCCP; Earthworks, Subbase course, 2 Bridges (196.35 l.m.), Drainage and Slope Protection Structures and Miscellaneous Works.
-	Road Network Development Project in Conflict Affected Areas in Mindanao, Sub-Project 6, Tapan-Lebak Coastal Road, Province of Maguindanao: Sub-Project 6, Contract Package 1, Sta. 0+000 - Sta. 9+500	UPMO - RMC I	NO	Competitive Bidding	07/21/23	09/05/23	09/27/23	10/13/23	GoP	2,166,640,000.00	-	2,166,640,000.00	The work consists of the Construction of Civil Works; total length of 9.50km 2-lane roadway with 280mm thick PCCP; Earthworks, Subbase course, 2 Bridges (540.00 l.m.), Drainage and Slope Protection Structures and Miscellaneous Works.
-	Central Luzon Link Expressway (CLLEX), Contract Package 4A	UPMO - RMC I	NO	Competitive Bidding	11/24/23	01/02/24	01/24/24	02/09/24	GoP	700,000,000.00	-	700,000,000.00	The work consists of the Construction of Civil Works; 2-lane roadway with 280mm thick PCCP; Earthworks, Subbase course, 1 Bridge, 1 Interchange, Drainage and Slope Protection Structures and Miscellaneous Works.
310106 300002 000	Contract Package 1C: New Trans-central Roads and Drainage	UPMO - RMC II	NO	Others - Foreign-funded procurement	04/18/23	06/06/23	08/09/23	08/12/23	Foreign	812,565,643.90	-	812,565,643.90	(carry over from APP 2022) [International Competitive Bidding] Road Construction
310106 300002 000	Contract Package 3: Construction of Main Drainages, Open Channels and Two (2) Connecting Bridges	UPMO - RMC II	NO	Others - Foreign-funded procurement	08/08/23	09/26/23	12/13/23	12/16/23	Foreign	793,120,949.41	-	793,120,949.41	(carry over from APP 2022) [International Competitive Bidding] Construction of Drainage, Roads and Bridges



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
CENTRAL OFFICE  
Bonifacio Drive, Port Area, Manila

**Updated Final Annual Procurement Plan for FY 2023**  
**DPWH CENTRAL OFFICE**  
**as of March 24, 2023**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310205 300002 000	22Z00018 Br.2, Tongsinah - Paniongan Bridge ✓	UPMO - RMC II	NO	Others - Foreign-funded procurement ✓	04/04/23 ✓	05/23/23 ✓	08/02/23 ✓	09/05/23 ✓	Foreign	1,326,810,000.00 ✓	-	1,326,810,000.00	(carry over from APP 2022) [International Competitive Bidding] Construction of Bridge and Approach
310106 300002 000	21Z00019 Contract Package 4B: Construction of BR02 Cabasaran - Banco Bridge; BR03 Guimba Bridge; and BR04 Kormatan Matampay Bridge ✓	UPMO - RMC II	NO	Others - Foreign-funded procurement ✓	04/18/23	06/06/23	08/09/23	08/12/23	Foreign	205,304,343.31 ✓	-	205,304,343.31	(carry over from APP 2022) [Open Competitive Bidding] Construction of bridge

Submitted by:

**MA. VICTORIA S. GREGORIO**  
OIC-Director, Procurement Service

Recommending Approval:

**ADOR G. CANTAS, CESO IV**  
Assistant Secretary for Regional Operations  
Regions I, II, CAR, IX, X, XI, XII, and XIII  
Chairperson, BAC for Civil Works

Approved:

**ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Undersecretary for Support Services

**EMIL K. SADAIN, CESO I**  
Senior Undersecretary



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
CENTRAL OFFICE  
Bonifacio Drive, Port Area, Manila

**Updated Final Annual Procurement Plan for FY 2023**  
**DPWH CENTRAL OFFICE**  
**as of March 24, 2023**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertise ment/Posti ng of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106 300002 000	Contract Package 2: Construction of Malabang Viaduct	UPMO - RMC II	NO	Others - Foreign-funded procurement	08/29/23	10/17/23	01/03/24	02/06/24	Foreign	2,134,844,603.60	-	2,134,844,603.60	[International Competitive Bidding] Construction of Bridge
-	Road Network Development Project in Conflict Affected Areas in Mindanao, Sub-Project 1, Matanog-Barira-Alamada-Libungan Road, Province of Maguindanao: Sub-Project 1, Contract Package 1, Matanog-Barira Section, Sta. 0+000 - Sta. 6+280	UPMO - RMC I	NO	Competitive Bidding	07/21/23	09/05/23	09/27/23	10/13/23	GoP	777,600,000.00	-	777,600,000.00	The work consists of the Construction of Civil Works; total length of 6.28km 2-lane roadway with 280mm thick PCCP; Earthworks, Subbase course, 2 Bridges (106.90 l.m.), Drainage and Slope Protection Structures and Miscellaneous Works.
-	Road Network Development Project in Conflict Affected Areas in Mindanao, Sub-Project 1, Matanog-Barira-Alamada-Libungan Road, Province of Maguindanao: Sub-Project 1, Contract Package 3, Matanog-Barira Section, Sta. 11+080 - Sta. 13+878.45	UPMO - RMC I	NO	Competitive Bidding	07/21/23	09/05/23	09/27/23	10/13/23	GoP	621,120,000.00	-	621,120,000.00	The work consists of the Construction of Civil Works; total length of 2.796km 2-lane roadway with 280mm thick PCCP; Earthworks, Subbase course, 2 Bridges (196.35 l.m.), Drainage and Slope Protection Structures and Miscellaneous Works.
-	Road Network Development Project in Conflict Affected Areas in Mindanao, Sub-Project 6, Tapan-Lebak Coastal Road, Province of Maguindanao: Sub-Project 6, Contract Package 1, Sta. 0+000 - Sta. 9+500	UPMO - RMC I	NO	Competitive Bidding	07/21/23	09/05/23	09/27/23	10/13/23	GoP	2,166,640,000.00	-	2,166,640,000.00	The work consists of the Construction of Civil Works; total length of 9.50km 2-lane roadway with 280mm thick PCCP; Earthworks, Subbase course, 2 Bridges (540.00 l.m.), Drainage and Slope Protection Structures and Miscellaneous Works.
-	Central Luzon Link Expressway (CLLEX), Contract Package 4A	UPMO - RMC I	NO	Competitive Bidding	11/24/23	01/02/24	01/24/24	02/09/24	GoP	700,000,000.00	-	700,000,000.00	The work consists of the Construction of Civil Works; 2-lane roadway with 280mm thick PCCP; Earthworks, Subbase course, 1 Bridge, 1 Interchange, Drainage and Slope Protection Structures and Miscellaneous Works.
310106 300002 000	Contract Package 1C: New Trans-central Roads and Drainage	UPMO - RMC II	NO	Others - Foreign-funded procurement	04/18/23	06/06/23	08/09/23	08/12/23	Foreign	812,565,643.90	-	812,565,643.90	(carry over from APP 2022) [International Competitive Bidding] Road Construction
310106 300002 000	Contract Package 3: Construction of Main Drainages, Open Channels and Two (2) Connecting Bridges	UPMO - RMC II	NO	Others - Foreign-funded procurement	08/08/23	09/26/23	12/13/23	12/16/23	Foreign	793,120,949.41	-	793,120,949.41	(carry over from APP 2022) [International Competitive Bidding] Construction of Drainage, Roads and Bridges



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
CENTRAL OFFICE  
Bonifacio Drive, Port Area, Manila


**Updated Final Annual Procurement Plan for FY 2023**  
**DPWH CENTRAL OFFICE**  
**as of March 24, 2023**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310205 300002 000	22Z00018 Br.2, Tongsinah - Panlongan Bridge	UPMO - RMC II	NO	Others - Foreign-funded procurement	04/04/23	05/23/23	08/02/23	09/05/23	Foreign	1,326,810,000.00	-	1,326,810,000.00	(carry over from APP 2022) [International Competitive Bidding] Construction of Bridge and Approach
310106 300002 000	21Z00019 Contract Package 4B: Construction of BR02 Cabasaran - Banco Bridge; BR03 Guimba Bridge; and BR04 Kormatan Matampay Bridge	UPMO - RMC II	NO	Others - Foreign-funded procurement	04/18/23	06/06/23	08/09/23	08/12/23	Foreign	205,304,343.31	-	205,304,343.31	(carry over from APP 2022) [Open Competitive Bidding] Construction of bridge

Submitted by:

  
**MA. VICTORIA S. GREGORIO**  
OIC-Director, Procurement Service

Recommending Approval:

  
**ADOR G. CANLAS, CESO IV**  
Assistant Secretary for Regional Operations  
Regions I, II, CAR, IX, X, XI, XII, and XIII  
Chairperson, BAC for Civil Works

Approved:

  
**ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Undersecretary for Support Services

  
**EMIL K. SADAIN, CESO I**  
Senior Undersecretary



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

Contract ID :  
Contract Name: Contract Package 2: Construction of Malabang Viaduct  
Location of the Contract: **Malabang, Lanao del Sur**  
Total Length: **2.40 km.**

**Roads Management Cluster II (Multilateral), Unified Project Management Office (RMC II-UPMO)**  
2nd Street, Port Area, Manila

**RECONSTRUCTION AND DEVELOPMENT FOR A GREATER MARAWI - STAGE 2**  
**ADB Loan No. 3769-PHI**

**PROJECT PROCUREMENT MANAGEMENT PLAN**

1. Scope of Work : **Construction of Bridge**
2. Estimated Cost for the Project : **Php 2,134,844,603.60**
3. Readiness of the Contract for Procurement
  - 3.1 Availability of Fund : Yes \_\_\_\_\_ No \_\_\_\_\_
  - 3.2 Completed Detailed Engineering : Yes \_\_\_\_\_ No \_\_\_\_\_
  - 3.3 Completed Bidding Documents : Yes \_\_\_\_\_ No \_\_\_\_\_
  - 3.4 Availability of Right-of-Way : Yes \_\_\_\_\_ No \_\_\_\_\_
4. Contract Implementation Schedule
  - 4.1 Contract Duration : **36 months (1098 C.D.)**
  - 4.2 Target Start Date of Contract : **February 16, 2024**
  - 4.3 Target Completion Date of Contract : **February 15, 2027**
5. Proposed Procurement Method : **International Competitive Bidding (ICB)/ADB Procurement Guidelines**
6. Procurement Schedule :

	DURATION (C.D.)	DATES	
		START	FINISH
6.1 <b>Pre-Procurement Conference</b>	<b>1 day</b>	<b>Tue, Aug 22, 2023</b>	<b>Tue, Aug 22, 2023</b>
6.2 <b>Advertisement/Posting of Invitation to Bid</b>	<b>7 days</b>	<b>Tue, Aug 29, 2023</b>	<b>Mon, Sep 04, 2023</b>
6.3 <b>Issuance of Bidding documents and Plans</b>	<b>50 days</b>	Tue, Aug 29, 2023	Tue, Oct 17, 2023
-Site Visit (Optional)		Wed, Sep 13, 2023	Fri, Sep 15, 2023
- <b>Pre-Bid Conference</b>		<b>Tue, Sep 19, 2023</b>	<b>Tue, Sep 19, 2023</b>
-Request for Clarification (last day)		Tue, Sep 26, 2023	Tue, Sep 26, 2023
-Supplemental/Bid Bulletin		Tue, Oct 03, 2023	Tue, Oct 03, 2023
6.4 <b>Deadline of Submission and Receipt of Bids/Bid Opening</b>		<b>Tue, Oct 17, 2023</b>	<b>Tue, Oct 17, 2023</b>
6.5 Bid Evaluation & Post-Qualification [including preparation of Bid Evaluation Report (BER)]	34 days	Wed, Oct 18, 2023	Mon, Nov 20, 2023
6.6 <b>BAC Deliberation/Approval of BER</b>	<b>8 day</b>	<b>Tue, Nov 21, 2023</b>	<b>Tue, Nov 28, 2023</b>
6.7 Submission of BER to ADB for concurrence	21 days	Wed, Nov 29, 2023	Tue, Dec 19, 2023
6.8 BAC approval of Resolution of Award	7 days	Wed, Dec 20, 2023	Tue, Dec 26, 2023
6.9 Standstill Period	7 days	Wed, Dec 27, 2023	Tue, Jan 02, 2024
6.10 Notice of Award	3 days	Wed, Jan 03, 2024	Fri, Jan 05, 2024
-Publication of Award		Mon, Jan 08, 2024	Tue, Jan 16, 2024
6.11 Perfection of Contract	31 days	Sat, Jan 06, 2024	Mon, Feb 05, 2024
6.12 Signing/Approval of Contract	7 days	Tue, Feb 06, 2024	Mon, Feb 12, 2024
6.13 <b>Issuance of Notice to Proceed</b>	<b>4 day</b>	<b>Tue, Feb 13, 2024</b>	<b>Fri, Feb 16, 2024</b>
<b>Total No. of Days</b>		<b>180 days</b>	

Submitted By:

Verified By:

**SHARIF MADRINO H. HASIM**  
Project Director  
RMC II (Multilateral), UPMO

**DEBORAH B. STA. MARIA**  
OIC-Chief, Budget Division- FS

**VERIFIED TRUE COPY**  
**RMC - II, MULTILATERAL, UPMO**

**MARICEL S. CABANSAG**  
ADMINISTRATIVE OFFICER

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**

Contract ID :  
Contract Name : Road Network Development Project in Conflict Affected Areas in Mindanao,  
Sub-Project 1, Matanog-Barira-Alamada-Libungan Road, Province of  
Maguindanao: Sub-Project 1, Contract Package 1, Matanog-Barira Section,  
Sta. 0+000 - Sta. 6+280  
Location of the Contract : Province of Maguindanao

**Roads Management Cluster I (Bilateral) - Unified Project Management Office**  
RMC I (Bilateral) - UPMO  
2nd St., Port Area, Manila

**PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE**

1. Scope of Work  
The works consists of the Construction of Civil Works; total length of 6.28km 2-lane roadway with 280mm thick Portland Cement Concrete Pavement; Earthworks, Subbase Course, 2 Bridges (106.90 l.m.), Drainage and Slope Protection Structures and Miscellaneous Works.
2. Project Estimated Cost : ₱ 777.600 Million (Indicative) ✓

Calendar Year (CY)	Amount (GOP)
2023	₱ 116.640 M
2024	₱ 148.716 M
2025	₱ 363.528 M
2026	₱ 70.956 M
2027	₱ 77.760 M
Total	₱ 777.600 M
3. Readiness of the Contract for Procurement
  - 3.1 Availability of Fund : Locally Funded
  - 3.2 Completed Detailed Engineering : On-going
  - 3.3 Completed Bidding Documents : Not yet started
  - 3.4 Availability Right-of-Way : Parcellary Survey On-going
4. Contract Implementation Schedule
  - 4.1 Contract Duration : 28 Months
  - 4.2 Target Start Date of Contract : October 2023
  - 4.3 Target Completion Date of Contract : October 2025
5. Proposed Procurement Method : National Competitive Bidding (NCB)
6. Procurement Schedule

Activity	Date		No. of Calendar Days
	From	To	
6.1 Pre-Procurement Conference	July 18, 2023	July 18, 2023	1
6.2 Advertisement / Posting of Invitation to Bid	✓ July 21, 2023	July 21, 2023	1
6.3 Issuance of Bidding Documents	July 21, 2023	September 05, 2023	47
6.4 Pre-Bid Conference	August 08, 2023	August 08, 2023	1
6.5 Receipt and Opening of Bids	September 05, 2023	September 05, 2023	1
6.6 Eligibility Check	September 05, 2023	September 05, 2023	1
6.7 Evaluation of Bids	September 06, 2023	September 12, 2023	7
6.8 Post-Qualification	September 13, 2023	September 26, 2023	14
6.9 Award of Contract	September 27, 2023	October 02, 2023	6


**7. Contract Processing**


Activity	Date		No. of Calendar Days
	From	To	
7.1 Perfection and Signing of Contract	October 03, 2023	October 12, 2023	10
7.2 Approval of Contract	October 13, 2023	October 23, 2023	11
7.3 Issuance of Notice to Proceed	October 24, 2023	October 26, 2023	3

Submitted by:

Evaluated by:

  
**BENJAMIN A. BAUTISTA**  
Project Director  
Date: \_\_\_\_\_

  
**DEBORAH B. STA. MARIA**  
OIC-Chief, Budget Division  
Date: \_\_\_\_\_

  
CERTIFIED TRUE COPY  
ROADS MANAGEMENT CLUSTER I  
(BILATERAL) UPMO  
CECILIA P. DUPAYA  
SUPERVISING ADMINISTRATIVE OFFICER

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**

Contract ID :  
 Contract Name : Road Network Development Project in Conflict Affected Areas in Mindanao,  
 Sub-Project 1, Matanog-Barira-Alamada-Libungan Road, Province of  
 Maguindanao: Sub-Project 1, Contract Package 3, Matanog-Barira Section,  
 Sta. 11+080 - Sta. 13+878.45  
 Location of the Contract : Province of Maguindanao

**Roads Management Cluster I (Bilateral) - Unified Project Management Office**

RMC I (Bilateral) - UPMO  
 2nd St., Port Area, Manila

**PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE**

## 1. Scope of Work

The works consists of the Construction of Civil Works; total length of 2.796km 2-lane roadway with 280mm thick Portland Cement Concrete Pavement; Earthworks, Subbase Course, 2 Bridges (196.35 l.m.), Drainage and Slope Protection Structures and Miscellaneous Works.

## 2. Project Estimated Cost

: ₱ 621.120 Million (Indicative)

Calendar Year (CY)	Amount (GOP)
2023	₱ 93.168 M
2024	₱ 118.789 M
2025	₱ 290.374 M
2026	₱ 56.677 M
2027	₱ 62.112 M
Total	₱ 621.120 M

## 3. Readiness of the Contract for Procurement

## 3.1 Availability of Fund

: Locally Funded

## 3.2 Completed Detailed Engineering

: On-going

## 3.3 Completed Bidding Documents

: Not yet started

## 3.4 Availability Right-of-Way

: Parcellary Survey On-going

## 4. Contract Implementation Schedule

## 4.1 Contract Duration

: 24 Months

## 4.2 Target Start Date of Contract

: October 2023

## 4.3 Target Completion Date of Contract

: October 2025

## 5. Proposed Procurement Method

: National Competitive Bidding (NCB)

## 6. Procurement Schedule

Activity	Date		No. of Calendar Days
	From	To	
6.1 Pre-Procurement Conference	July 18, 2023	July 18, 2023	1
6.2 Advertisement / Posting of Invitation to Bid	✓ July 21, 2023	July 21, 2023	1
6.3 Issuance of Bidding Documents	July 21, 2023	September 05, 2023	47
6.4 Pre-Bid Conference	August 08, 2023	August 08, 2023	1
6.5 Receipt and Opening of Bids	✓ September 05, 2023	September 05, 2023	1
6.6 Eligibility Check	September 05, 2023	September 05, 2023	1
6.7 Evaluation of Bids	September 06, 2023	September 12, 2023	7
6.8 Post-Qualification	September 13, 2023	September 26, 2023	14
6.9 Award of Contract	✓ September 27, 2023	October 02, 2023	6

## 7. Contract Processing

Activity	Date		No. of Calendar Days
	From	To	
7.1 Perfection and Signing of Contract	✓ October 03, 2023	October 12, 2023	10
7.2 Approval of Contract	✓ October 13, 2023	October 23, 2023	11
7.3 Issuance of Notice to Proceed	October 24, 2023	October 26, 2023	3

Submitted by:

Evaluated by:

BENJAMIN A. BAUTISTA

Project Director

Date: \_\_\_\_\_

DEBORAH B. STA. MARIA

OIC-Chief, Budget Division

Date: \_\_\_\_\_

CERTIFIED TRUE COPY  
 ROADS MANAGEMENT CLUSTER I  
 (BILATERAL) UPMO

CECILIA P. DUPAYA  
 SUPERVISING ADMINISTRATIVE OFFICER



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**

Contract ID :  
Contract Name : Road Network Development Project in Conflict Affected Areas in Mindanao,  
Sub-Project 6, Tapan-Lebak Coastal Road, Province of Maguindanao: Sub-  
Project 6, Contract Package 1, Sta. 0+000 - Sta. 9+500

Location of the Contract : Province of Maguindanao

**Roads Management Cluster I (Bilateral) - Unified Project Management Office**  
RMC I (Bilateral) - UPMO  
2nd St., Port Area, Manila

**PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE**

## 1. Scope of Work

The works consists of the Construction of Civil Works; total length of 9.50km 2-lane roadway with 280mm thick Portland Cement Concrete Pavement; Earthworks, Subbase Course, 2 Bridges (540.00 l.m.), Drainage and Slope Protection Structures and Miscellaneous Works.

## 2. Project Estimated Cost

: ₱ 2,166.64 Million (Indicative)

Calendar Year (CY)	Amount (GOP)
2023	₱ 324.996 M
2024	₱ 345.308 M
2025	₱ 805.718 M
2026	₱ 473.952 M
2027	₱ 216.664 M
Total	₱ 2,166.64 M

## 3. Readiness of the Contract for Procurement

## 3.1 Availability of Fund

: Locally Funded

## 3.2 Completed Detailed Engineering

: On-going

## 3.3 Completed Bidding Documents

: Not yet started

## 3.4 Availability Right-of-Way

: Parcellary Survey On-going

## 4. Contract Implementation Schedule

## 4.1 Contract Duration

: 36 Months

## 4.2 Target Start Date of Contract

: October 2023

## 4.3 Target Completion Date of Contract

: October 2026

## 5. Proposed Procurement Method

: National Competitive Bidding (NCB)

## 6. Procurement Schedule

Activity	Date		No. of Calendar Days
	From	To	
6.1 Pre-Procurement Conference	July 18, 2023	July 18, 2023	1
6.2 Advertisement / Posting of Invitation to Bid	July 21, 2023	July 21, 2023	1
6.3 Issuance of Bidding Documents	July 21, 2023	September 05, 2023	47
6.4 Pre-Bid Conference	August 08, 2023	August 08, 2023	1
6.5 Receipt and Opening of Bids	September 05, 2023	September 05, 2023	1
6.6 Eligibility Check	September 05, 2023	September 05, 2023	1
6.7 Evaluation of Bids	September 06, 2023	September 12, 2023	7
6.8 Post-Qualification	September 13, 2023	September 26, 2023	14
6.9 Award of Contract	September 27, 2023	October 02, 2023	6

## 7. Contract Processing


Activity	Date		No. of Calendar Days
	From	To	
7.1 Perfection and Signing of Contract	October 03, 2023	October 12, 2023	10
7.2 Approval of Contract	October 13, 2023	October 23, 2023	11
7.3 Issuance of Notice to Proceed	October 24, 2023	October 26, 2023	3

Submitted by:

Evaluated by:

  
**BENJAMIN A. BAUTISTA**  
Project Director  
Date: \_\_\_\_\_

  
**DEBORAH B. STA. MARIA**  
OIC-Chief, Budget Division, FS  
Date: \_\_\_\_\_





## DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Contract ID :  
Contract Name : Central Luzon Link expressway (CLLEX), Contract Package 4A

Location of the Contract : Cabanatuan City, Nueva Ecija

### Roads Management Cluster I (Bilateral) - Unified Project Management Office

RMC I (Bilateral) - UPMO  
2nd St., Port Area, Manila

### PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Scope of Work

The works consists of the Construction of Civil Works; 2-lane roadway with 280mm thick Portland Cement Concrete Pavement; Earthworks, Subbase Course, 1 Bridge, 1 Interchange, Drainage and Slope Protection Structures and Miscellaneous Works.

2. Project Estimated Cost

: ₱ 700 Million (Indicative)

Calendar Year (CY)	Amount (GOP)
2023	₱ 50.00 M
2024	₱ 300.00 M
2025	₱ 350.00 M
Total	₱ 700.00 M

3. Readiness of the Contract for Procurement

3.1 Availability of Fund

: Locally Funded

3.2 Completed Detailed Engineering

: On-going

3.3 Completed Bidding Documents

: On-going

3.4 Availability Right-of-Way

: On-going

4. Contract Implementation Schedule

4.1 Contract Duration

: 10 Months

4.2 Target Start Date of Contract

: February 2024

4.3 Target Completion Date of Contract

: December 2024

5. Proposed Procurement Method

: National Competitive Bidding (NCB) ✓

6. Procurement Schedule

Activity		Date		No. of Calendar Days
		From	To	
6.1	Pre-Procurement Conference	November 21, 2023	November 21, 2023	1
6.2	Advertisement / Posting of Invitation to Bid ✓	November 24, 2023	November 24, 2023	1
6.3	Issuance of Bidding Documents	November 24, 2023	January 02, 2024	40
6.4	Pre-Bid Conference ✓	December 12, 2023	December 12, 2023	1
6.5	Receipt and Opening of Bids ✓	January 02, 2024	January 02, 2024	1
6.6	Eligibility Check	January 02, 2024	January 02, 2024	1
6.7	Evaluation of Bids	January 03, 2024	January 09, 2024	7
6.8	Post-Qualification	January 10, 2024	January 23, 2024	14
6.9	Award of Contract ✓	January 24, 2024	January 29, 2024	6


7. Contract Processing


Activity		Date		No. of Calendar Days
		From	To	
7.1	Perfection and Signing of Contract ✓	January 30, 2024	February 08, 2024	10
7.2	Approval of Contract ✓	February 09, 2024	February 19, 2024	11
7.3	Issuance of Notice to Proceed	February 20, 2024	February 22, 2024	3

Submitted by:

Evaluated by:

  
**BENJAMIN A. BAUTISTA**  
Project Director  
Date: \_\_\_\_\_

  
**DEBORAH B. STA. MARIA**  
OIC-Chief, Budget Division, FS  
Date: \_\_\_\_\_





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

Contract ID :  
Contract Name: Contract Package 1C: New Trans-central Roads and Drainage  
Location of the Contract: **Marawi City, Lanao del Sur**  
Total Length: **4.307 km**

**Roads Management Cluster II (Multilateral), Unified Project Management Office (RMC II-UPMO)**

**ADB - Assisted Projects**  
2nd Street, Port Area, Manila

**RECONSTRUCTION AND DEVELOPMENT FOR A GREATER MARAWI - STAGE 2**  
**ADB Loan No. 3769-PHI**

**PROJECT PROCUREMENT MANAGEMENT PLAN**

1. Scope of Work : **Road Construction**
2. Estimated Cost for the Project : **PhP 812,565,643.90**
3. Readiness of the Contract for Procurement
  - 3.1 Availability of Fund : Yes ☐ No ☐
  - 3.2 Completed Detailed Engineering : Yes ☐ No ☐
  - 3.3 Completed Bidding Documents : Yes ☐ No ☐
  - 3.4 Availability of Right-of-Way : Yes ☐ No ☐
4. Contract Implementation Schedule
  - 4.1 Contract Duration : **24 months (730 C.D.)**
  - 4.2 Target Start Date of Contract : **September 23, 2023**
  - 4.3 Target Completion Date of Contract : **September 21, 2025**
5. Proposed Procurement Method : **International Competitive Bidding (ICB)/ADB Procurement Guidelines**
6. Procurement Schedule :

	DURATION (C.D.)	DATES	
		START	FINISH
6.1 <b>Pre-Procurement Conference</b>	<b>1 day</b>	<b>Tue, Apr 11, 2023</b>	<b>Tue, Apr 11, 2023</b>
6.2 <b>Advertisement/Posting of Invitation to Bid</b>	<b>7 days</b>	<b>✓ Tue, Apr 18, 2023</b>	<b>Mon, Apr 24, 2023</b>
6.3 Issuance of Bidding documents and Plans	<b>50 days</b>	Tue, Apr 18, 2023	Tue, Jun 06, 2023
-Site Visit (Optional)		Wed, May 03, 2023	Fri, May 05, 2023
-Pre-Bid Conference		<b>Tue, May 09, 2023</b>	<b>Tue, May 09, 2023</b>
-Request for Clarification (last day)		Tue, May 16, 2023	Tue, May 16, 2023
-Supplemental/Bid Bulletin		Tue, May 23, 2023	Tue, May 23, 2023
6.4 <b>Deadline of Submission and Receipt of Bids/Bid Opening</b>		<b>Tue, Jun 06, 2023</b>	<b>Tue, Jun 06, 2023</b>
6.5 Bid Evaluation & Post-Qualification [including preparation of Bid Evaluation Report (BER)]	27 days	Wed, Jun 07, 2023	Mon, Jul 03, 2023
6.6 <b>BAC Deliberation/Approval of BER</b>	<b>8 day</b>	<b>Tue, Jul 04, 2023</b>	<b>Tue, Jul 11, 2023</b>
6.7 Submission of BER to ADB for concurrence	14 days	Wed, Jul 12, 2023	Tue, Jul 25, 2023
6.8 BAC approval of Resolution of Award	7 days	Wed, Jul 26, 2023	Tue, Aug 01, 2023
6.9 Standstill Period	7 days	Wed, Aug 02, 2023	Tue, Aug 08, 2023
6.10 Notice of Award	3 days	✓ Wed, Aug 09, 2023	Fri, Aug 11, 2023
-Publication of Award		Mon, Aug 14, 2023	Tue, Aug 22, 2023
6.11 Perfection of Contract	37 days	Sat, Aug 12, 2023	Mon, Sep 18, 2023
6.12 <b>Issuance of Notice to Proceed</b>	<b>4 days</b>	<b>Tue, Sep 19, 2023</b>	<b>Sat, Sep 23, 2023</b>
<b>Total No. of Days</b>		<b>165 days</b>	

Submitted By:

Verified By:

**SHARIF MADSMO H. HASIM**  
Project Director  
RMC II (Multilateral), UPMO

**DEBORAH B. STA. MARIA**  
OIC-Chief, Budget Division- FS

**CERTIFIED TRUE COPY**  
**RMC - II, MULTILATERAL-UPMO**

**MARICEL S. CABANSAG**  
ADMINISTRATIVE OFFICER III



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

Contract ID :

Contract Name: Contract Package 3: Construction of Main Drainages, Open Channels and Two (2) Connecting Bridges

Location of the Contract: **Marawi City, Lanao del Sur**

Total Length: **6.391 km**

Drainage Length: **6.212 km**

Bridge Length: **0.09 km**

Road Length: **0.392 km**

**Roads Management Cluster II (Multilateral), Unified Project Management Office (RMC II-UPMO)**

2nd Street, Port Area, Manila

**RECONSTRUCTION AND DEVELOPMENT FOR A GREATER MARAWI - STAGE 2**

**ADB Loan No. 3769-PHI**

**PROJECT PROCUREMENT MANAGEMENT PLAN**

1. Scope of Work : **Construction of Drainage, Roads and Bridges**
2. Estimated Cost for the Project : **PHP 793,120,949.41**
3. Readiness of the Contract for Procurement
  - 3.1 Availability of Fund : Yes \_\_\_\_\_ No \_\_\_\_\_
  - 3.2 Completed Detailed Engineering : Yes \_\_\_\_\_ No \_\_\_\_\_
  - 3.3 Completed Bidding Documents : Yes \_\_\_\_\_ No \_\_\_\_\_
  - 3.4 Availability of Right-of-Way : Yes \_\_\_\_\_ No \_\_\_\_\_
4. Contract Implementation Schedule
  - 4.1 Contract Duration : **24 months (730 C.D.)**
  - 4.2 Target Start Date of Contract : **January 26, 2024**
  - 4.3 Target Completion Date of Contract : **January 24, 2026**
5. Proposed Procurement Method : **International Competitive Bidding (ICB)/ADB Procurement Guidelines**
6. Procurement Schedule :

	DURATION (C.D.)	DATES	
		START	FINISH
6.1 <b>Pre-Procurement Conference</b>	<b>1 day</b>	<b>Tue, Aug 01, 2023</b>	<b>Tue, Aug 01, 2023</b>
6.2 <b>Advertisement/Posting of Invitation to Bid</b>	<b>7 days</b>	<b>Tue, Aug 08, 2023</b>	<b>Mon, Aug 14, 2023</b>
6.3 Issuance of Bidding documents and Plans	<b>50 days</b>	Tue, Aug 08, 2023	Tue, Sep 26, 2023
-Site Visit (Optional)		Wed, Aug 23, 2023	Fri, Aug 25, 2023
- <b>Pre-Bid Conference</b>		<b>Tue, Aug 29, 2023</b>	<b>Tue, Aug 29, 2023</b>
-Request for Clarification (last day)		Tue, Sep 05, 2023	Tue, Sep 05, 2023
-Supplemental/Bid Bulletin		Tue, Sep 12, 2023	Tue, Sep 12, 2023
6.4 <b>Deadline of Submission and Receipt of Bids/Bid Opening</b>		<b>Tue, Sep 26, 2023</b>	<b>Tue, Sep 26, 2023</b>
6.5 Bid Evaluation & Post-Qualification [including preparation of Bid Evaluation Report (BER)]	34 days	Wed, Sep 27, 2023	Mon, Oct 30, 2023
6.6 <b>BAC Deliberation/Approval of BER</b>	<b>8 days</b>	<b>Tue, Oct 31, 2023</b>	<b>Tue, Nov 07, 2023</b>
6.7 Submission of BER to ADB for concurrence	21 days	Wed, Nov 08, 2023	Tue, Nov 28, 2023
6.8 BAC approval of Resolution of Award	7 days	Wed, Nov 29, 2023	Tue, Dec 05, 2023
6.9 Standstill Period	7 days	Wed, Dec 06, 2023	Tue, Dec 12, 2023
6.10 Notice of Award	3 days	Wed, Dec 13, 2023	Fri, Dec 15, 2023
-Publication of Award		Mon, Dec 18, 2023	Tue, Dec 26, 2023
6.11 Perfection of Contract	38 days	Sat, Dec 16, 2023	Mon, Jan 22, 2024
6.12 <b>Issuance of Notice to Proceed</b>	<b>4 days</b>	<b>Tue, Jan 23, 2024</b>	<b>Fri, Jan 26, 2024</b>
<b>Total No. of Days</b>		<b>180 days</b>	

Submitted By:

Verified By:

**SHARIF MADMOH HASIM**

Project Director  
RMC II (Multilateral), UPMO

**CERTIFIED TRUE COPY**  
**RMC - II, MULTILATERAL UPMO**

**MARICEL S. CABANSAG**  
**ADMINISTRATIVE OFFICER III**

**DEBORAH B. STA. MARIA**  
DIC-Chief, Budget Division- FS



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

Contract ID : **22Z00018**  
Contract Name: **Bridge No. 2, Tongsinah-Panongan Bridge**  
Location of the Contract: **Province of Tawi-Tawi**  
Roadway Length: 188.46 linear meter (approach)  
Bridge Total Length [1 PCDG Bridge]: 380.80 linear meter  
Total Length: 569.26 linear meter

**Roads Management Cluster II (Multilateral), Unified Project Management Office (RMC II-UPMO)**

**ADB- Assisted Projects**  
2nd Street, Port Area, Manila

**IMPROVING GROWTH CORRIDORS IN MINDANAO ROAD SECTOR PROJECT (IGCMRSP)**

**ADB Loan No. 3631-PHI**

**PROJECT PROCUREMENT MANAGEMENT PLAN**

1. Scope of Work : **Construction of Bridge and Approach**
2. Estimated Cost for the Project : **Php1,326,810,000.00**
3. Readiness of the Contract for Procurement
  - 3.1 Availability of Fund : Yes ☒ / No ☐
  - 3.2 Completed Detailed Engineering : Yes ☒ / No ☐
  - 3.3 Completed Bidding Documents : Yes ☒ / No ☐
  - 3.4 Availability of Right-of-Way : Yes ☒ / No ☐
4. Contract Implementation Schedule
  - 4.1 Contract Duration : **1,096 C.D. (36 months)**
  - 4.2 Target Start Date of Contract : **September 11, 2023**
  - 4.3 Target Completion Date of Contract : **September 10, 2026**
5. Proposed Procurement Method : **International Competitive Bidding (ICB)/ADB Procurement Guidelines**
6. Procurement Schedule :

ACTIVITIES	DURATION	DATES	
		START	FINISH
6.1 Pre-Procurement Conference	1 day	<del>Tue, Mar 28, 2023</del>	Tue, Mar 28, 2023
6.2 Advertisement/Posting of Invitation to Bid	7 days	Tue, Apr 04, 2023	Mon, Apr 10, 2023
6.3 Issuance of Bidding documents and Plans	50 days	Tue, Apr 04, 2023	Tue, May 23, 2023
-Site Visit		Mon, Apr 17, 2023	Wed, Apr 19, 2023
-Pre-Bid Conference		Tue, Apr 25, 2023	Tue, Apr 25, 2023
-Request for Clarification		Tue, May 02, 2023	Tue, May 02, 2023
-Supplemental/Bid Bulletin		Tue, May 09, 2023	Tue, May 09, 2023
6.4 Deadline of Submission and Receipt of Bids/Bid Opening		Tue, May 23, 2023	Tue, May 23, 2023
6.5 Bid Evaluation & Post-Qualification [including preparation of Bid Evaluation Report (BER)]	34 days	Wed, May 24, 2023	Mon, Jun 26, 2023
6.6 BAC Deliberation/Approval of BER with Recommendation of Award	8 days	Tue, Jun 27, 2023	Tue, Jul 04, 2023
6.7 Submission of BER to ADB for concurrence	21 days	Wed, Jul 05, 2023	Tue, Jul 25, 2023
6.8 Approval of Resolution of Award	7 days	Wed, Jul 26, 2023	Tue, Aug 01, 2023
6.9 Resolution Recommending of Award & Notice of Award	6 days	Wed, Aug 02, 2023	Mon, Aug 07, 2023
-Publication of Award		Thu, Aug 10, 2023	Fri, Aug 18, 2023
6.10 Perfection of Contract	28 days	Tue, Aug 08, 2023	Mon, Sep 04, 2023
6.11 Signing/Approval of Contract	7 days	Tue, Sep 05, 2023	Mon, Sep 11, 2023
6.12 Issuance of Notice to Proceed	4 days	Tue, Sep 12, 2023	Fri, Sep 15, 2023
Total No. of Days		173 days	

Submitted By:

Verified By:

**SHARIF MADSMO H. HASIM**  
Project Director  
RMC II (Multilateral), UPMO

**DEBORAH B. STA. MARIA**  
OIC-Chief, Budget Division- FS

**CERTIFIED TRUE COPY**  
**RMC - II, MULTILATERAL, UPMO**

**MARICEL S. CABANSAG**  
ADMINISTRATIVE OFFICER



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

Contract ID : 21Z00019

Contract Name: Contract Package 4B: Construction of BR02 Cabasaran-Banco Bridge; BR03 Guimba Bridge; and BR04 Kormatan Matampay Bridge

Location of the Contract: **Marawi City, Lanao del Sur**

Total Bridge Net Length: **70 l.m.**

Total Road Net Length: **540 m.**

**Roads Management Cluster II (Multilateral), Unified Project Management Office (RMC II-UPMO)**  
2nd Street, Port Area, Manila

**RECONSTRUCTION AND DEVELOPMENT FOR A GREATER MARAWI - STAGE 2**  
**ADB Loan No. 3769-PHI**

**PROJECT PROCUREMENT MANAGEMENT PLAN**

1. Scope of Work : **Construction of Bridge**
2. Estimated Cost for the Project : **PhP 205,304,343.31**
3. Readiness of the Contract for Procurement
  - 3.1 Availability of Fund : Yes \_\_\_\_\_ No \_\_\_\_\_
  - 3.2 Completed Detailed Engineering : Yes \_\_\_\_\_ No \_\_\_\_\_
  - 3.3 Completed Bidding Documents : Yes \_\_\_\_\_ No \_\_\_\_\_
  - 3.4 Availability of Right-of-Way : Yes \_\_\_\_\_ No \_\_\_\_\_
4. Contract Implementation Schedule
  - 4.1 Contract Duration : **18 months (549 C.D.)**
  - 4.2 Target Start Date of Contract : **September 22, 2023**
  - 4.3 Target Completion Date of Contract : **March 23, 2025**
5. Proposed Procurement Method : **Open Competitive Bidding (OCB)/ADB Procurement Guidelines**
6. Procurement Schedule :

	DURATION (C.D.)	DATES	
		START	FINISH
6.1 <b>Pre-Procurement Conference</b>	<b>1 day</b>	<b>Tue, Apr 11, 2023</b>	<b>Tue, Apr 11, 2023</b>
6.2 <b>Advertisement/Posting of Invitation to Bid</b>	<b>7 days</b>	<b>Tue, Apr 18, 2023</b>	<b>Mon, Apr 24, 2023</b>
6.3 Issuance of Bidding documents and Plans	<b>50 days</b>	Tue, Apr 18, 2023	Tue, Jun 06, 2023
-Site Visit (Optional)		Wed, May 03, 2023	Fri, May 05, 2023
- <b>Pre-Bid Conference</b>		<b>Tue, May 09, 2023</b>	<b>Tue, May 09, 2023</b>
-Request for Clarification (last day)		Tue, May 16, 2023	Tue, May 16, 2023
-Supplemental/Bid Bulletin		Tue, May 23, 2023	Tue, May 23, 2023
6.4 <b>Deadline of Submission and Receipt of Bids/Bid Opening</b>		<b>Tue, Jun 06, 2023</b>	<b>Tue, Jun 06, 2023</b>
6.5 Bid Evaluation & Post-Qualification [including preparation of Bid Evaluation Report (BER)]	27 days	Wed, Jun 07, 2023	Mon, Jul 03, 2023
6.6 <b>BAC Deliberation/Approval of BER</b>	<b>8 day</b>	<b>Tue, Jul 04, 2023</b>	<b>Tue, Jul 11, 2023</b>
6.7 Submission of BER to ADB for concurrence	14 days	Wed, Jul 12, 2023	Tue, Jul 25, 2023
6.8 BAC approval of Resolution of Award	7 days	Wed, Jul 26, 2023	Tue, Aug 01, 2023
6.9 Standstill Period	7 days	Wed, Aug 02, 2023	Tue, Aug 08, 2023
6.10 Notice of Award	3 days	Wed, Aug 09, 2023	Fri, Aug 11, 2023
-Publication of Award		Mon, Aug 14, 2023	Tue, Aug 22, 2023
6.11 Perfection of Contract	37 days	Sat, Aug 12, 2023	Mon, Sep 18, 2023
6.12 <b>Issuance of Notice to Proceed</b>	<b>4 day</b>	<b>Tue, Sep 19, 2023</b>	<b>Fri, Sep 22, 2023</b>
<b>Total No. of Days</b>		<b>165 days</b>	

Submitted By

Verified By:

**SHARIF MADIMO H. HASIM**  
Project Director  
RMC II (Multilateral), UPMO

**DEBORAH E. STA. MARIA**  
OIC-Chief, Budget Division- FS

**CERTIFIED TRUE COPY**  
**RMC - II, MULTILATERAL, UPMO**

**MARICEL S. CABANSAG**  
ADMINISTRATIVE OFFICER III