



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 CENTRAL OFFICE
 Bonifacio Drive, Port Area, Manila

Updated Final Annual Procurement Plan for FY 2023
DPWH CENTRAL OFFICE
as of May 2, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertise ment/Posti ng of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Package 1 - Bataan Land Approach: Bataan-Cavite Interlink Bridge Project	UPMO - RMC II	NO	Others - Foreign-funded procurement	05/23/23	07/18/23	11/09/23	12/14/23	Foreign	6,110,035,828.00	-	6,110,035,828.00	(Advance Procurement) [Open Competitive Bidding] Construction of approximately 5 km Bataan Land Approach for Bataan-Cavite Interlink Bridge (BCIB) across Manila Bay between the province of Bataan and Cavite
-	Package 2 - Cavite Land Approach: Bataan-Cavite Interlink Bridge Project	UPMO - RMC II	NO	Others - Foreign-funded procurement	05/23/23	07/18/23	11/09/23	12/14/23	Foreign	2,969,786,678.00	-	2,969,786,678.00	(Advance Procurement) [Open Competitive Bidding] Construction of approximately 1.3 km Cavite Land Approach for Bataan-Cavite Interlink Bridge (BCIB) across Manila Bay between the province of Bataan and Cavite
310106300002000	Contract Package 1C: New Trans-central Roads and Drainage	UPMO - RMC II	NO	Others - Foreign-funded procurement	06/20/23	08/08/23	10/11/23	10/14/23	Foreign	812,565,643.90	-	812,565,643.90	(carry over from APP 2022) [International Competitive Bidding] Road Construction
310205300002000	22Z00018 Br.2, Tongsinah - Paniongan Bridge	UPMO - RMC II	NO	Others - Foreign-funded procurement	05/16/23	07/04/23	09/05/23	10/05/23	Foreign	1,326,810,000.00	-	1,326,810,000.00	(carry over from APP 2022) [International Competitive Bidding] Construction of Bridge and Approach
310106300002000	21Z00019 Contract Package 4B: Construction of BR02 Cabasaran-Banco Bridge; BR03 Guimba Bridge; and BR04 Kormatan Matampay Bridge	UPMO - RMC II	NO	Others - Foreign-funded procurement	06/20/23	08/08/23	10/11/23	10/14/23	Foreign	205,144,977.30	-	205,144,977.30	(carry over from APP 2022) [Open Competitive Bidding] Construction of bridge

Submitted by:

MA. VICTORIA S. GREGORIO
 OIC-Director, Procurement Service

Recommending Approval:

ADOR G. CANLAS, CESO IV
 Assistant Secretary for Regional Operations
 Regions I, II, CAR, IX, X, XI, XII, and XIII
 Chairperson, BAC for Civil Works

Approved:

ARDELIZA R. MEDENILLA, MNSA, CESO I
 Undersecretary for Support Services

EMIL K. SADAIN, CESO I
 Senior Undersecretary



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 CENTRAL OFFICE
 Bonifacio Drive, Port Area, Manila

Updated Final Annual Procurement Plan for FY 2023
DPWH CENTRAL OFFICE
as of May 2, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertise ment/Posti ng of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Package 1 - Bataan Land Approach: Bataan-Cavite Interlink Bridge Project	UPMO - RMC II	NO	Others - Foreign-funded procurement	05/23/23	07/18/23	11/09/23	12/14/23	Foreign	6,110,035,828.00	-	6,110,035,828.00	(Advance Procurement) [Open Competitive Bidding] Construction of approximately 5 km Bataan Land Approach for Bataan-Cavite Interlink Bridge (BCIB) across Manila Bay between the province of Bataan and Cavite
-	Package 2 - Cavite Land Approach: Bataan-Cavite Interlink Bridge Project	UPMO - RMC II	NO	Others - Foreign-funded procurement	05/23/23	07/18/23	11/09/23	12/14/23	Foreign	2,969,786,678.00	-	2,969,786,678.00	(Advance Procurement) [Open Competitive Bidding] Construction of approximately 1.3 km Cavite Land Approach for Bataan-Cavite Interlink Bridge (BCIB) across Manila Bay between the province of Bataan and Cavite
310106 300002 000	Contract Package 1C: New Trans-central Roads and Drainage	UPMO - RMC II	NO	Others - Foreign-funded procurement	06/20/23	08/08/23	10/11/23	10/14/23	Foreign	812,565,643.90	-	812,565,643.90	(carry over from APP 2022) [International Competitive Bidding] Road Construction
310205 300002 000	22Z00018 Br.2, Tongsinah - Paniongan Bridge	UPMO - RMC II	NO	Others - Foreign-funded procurement	05/16/23	07/04/23	09/05/23	10/05/23	Foreign	1,326,810,000.00	-	1,326,810,000.00	(carry over from APP 2022) [International Competitive Bidding] Construction of Bridge and Approach
310106 300002 000	21Z00019 Contract Package 4B: Construction of BR02 Cabasaran-Banco Bridge; BR03 Guimba Bridge; and BR04 Kormatan Matampay Bridge	UPMO - RMC II	NO	Others - Foreign-funded procurement	06/20/23	08/08/23	10/11/23	10/14/23	Foreign	205,144,977.30	-	205,144,977.30	(carry over from APP 2022) [Open Competitive Bidding] Construction of bridge

Submitted by:

MA. VICTORIA S. GREGORIO
 OIC-Director, Procurement Service

Recommending Approval:

ADOR G. CANLAS, CESO IV
 Assistant Secretary for Regional Operations
 Regions I, II, CAR, IX, X, XI, XII, and XIII
 Chairperson, BAC for Civil Works

Approved:

ARDELIZA R. MEDENILLA, MNSA, CESO I
 Undersecretary for Support Services

EMIL K. SADAIN, CESO I
 Senior Undersecretary



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Contract ID :
Contract Name : **Package 1 - Bataan Land Approach : Bataan-Cavite Interlink Bridge Project**
Location of the Project : **Municipality of Mariveles, Province of Bataan, Region III**
Total Indicative Length : **5 kilometers**

**INFRASTRUCTURE PREPARATION AND INNOVATION FACILITY - ADDITIONAL FINANCING; ADB - Assisted
Roads Management Cluster II (Multilateral), Unified Project Management Office (RMC II-UPMO)**

PROJECT PROCUREMENT MANAGEMENT PLAN (INDICATIVE)

1. **Scope of Work** : Construction of Approximately 5 km Bataan Land Approach for Bataan - Cavite Intelink Bridge (BCIB) across Manila Bay between the Provinces of Bataan and Cavite
2. **Estimated Cost for the Project** : **Php6,110,035,828.00** ✓
3. **Readiness of the Contract for Procurement**
- | | | |
|---|-------|----|
| 3.1 Availability of Fund | : Yes | No |
| 3.2 Completed Detailed Engineering Design | : Yes | No |
| 3.3 Completed Bidding Documents | : Yes | No |
| 3.3 Availability of Right-of-Way | : Yes | No |
4. **Contract Implementation Schedule**
- | | |
|----------------------------|--------------------------|
| 4.1 Contract Duration | : 30 months (912 C.D.) |
| 4.2 Target Start Date | : <u>January 2, 2024</u> |
| 4.3 Target Completion Date | : <u>July 1, 2026</u> |
5. **Proposed Procurement Method** : Open Competitive Bidding (OCB)/ADB Procurement Guidelines
6. **Procurement Schedule** :

ACTIVITY		Duration	Date	
			From	To
6.01	Pre-Procurement Conference	1 day	Tue, May 16, 2023	Tue, May 16, 2023
6.02	Advertisement/Posting of Invitation to Bid	7 days	Tue, May 23, 2023	Mon, May 29, 2023
6.03	Issuance of Plans and Bidding Documents	57 days	Tue, May 23, 2023	Tue, Jul 18, 2023
	Site Visit (Optional)		Mon, Jun 12, 2023	Wed, Jun 14, 2023
	Pre-Bid Conference		Tue, Jun 20, 2023	Tue, Jun 20, 2023
	Request for Clarification (Last Day)		Tue, Jun 27, 2023	Tue, Jun 27, 2023
	Supplemental/Bid Bulletin		Tue, Jul 04, 2023	Tue, Jul 04, 2023
6.04	Deadline of Submission and Receipt of Bids (Technical and Financial) and Opening of Technical Proposals	1 day	Tue, Jul 18, 2023	Tue, Jul 18, 2023
6.05	Evaluation of Technical Proposals (including Qualification Evaluation) and Preparation of Technical Bid Evaluation Report	20 days	Wed, Jul 19, 2023	Mon, Aug 07, 2023
6.06	BAC Deliberation on the result of Technical Proposal and Approval of Technical BER	7 days	Tue, Aug 08, 2023	Mon, Aug 14, 2023
6.07	Submission of Technical BER to ADB for concurrence	30 days	Tue, Aug 15, 2023	Wed, Sep 13, 2023
6.08	Invitation for the Opening of Financial Proposal	5 days	Thu, Sep 14, 2023	Mon, Sep 18, 2023
6.09	Opening of Financial Proposal	1 day	Tue, Sep 19, 2023	Tue, Sep 19, 2023
6.10	Evaluation of Financial Bids and Preparation of Bid Evaluation Report and Resolution of Award	13 days	Wed, Sep 20, 2023	Mon, Oct 02, 2023
6.11	BAC Deliberation/Approval of BER and Resolution of Award	7 days	Tue, Oct 03, 2023	Mon, Oct 09, 2023
6.12	Submission of BER to ADB for concurrence	30 days	Tue, Oct 10, 2023	Wed, Nov 08, 2023
6.13	Issuance of Notice of Award (NOA)	5 days	Thu, Nov 09, 2023	Mon, Nov 13, 2023
	Publication of Award		Thu, Nov 16, 2023	Fri, Nov 24, 2023
7. Contract Processing				
7.01	Perfection of Contract	30 days	Tue, Nov 14, 2023	Wed, Dec 13, 2023
7.02	Signing/Approval of Contract	15 days	Thu, Dec 14, 2023	Thu, Dec 28, 2023
7.03	Issuance of Notice to Proceed	5 days	Fri, Dec 29, 2023	Tue, Jan 02, 2024
Total No. of Days		234 days		

Submitted by:

SHARIF MOHAMMAD H. HASIM
Project Director
RMC-II (Multilateral), UPMP

Verified/Evaluated by:

DEBORAH B. STA. MARIA
OIC-Chief, Budget Division
Finance Service



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Contract ID :
Contract Name : **Package 2 - Cavite Land Approach : Bataan-Cavite Interlink Bridge Project**
Location of the Project : **Municipality of Naic, Province of Cavite, Region IV-A**
Total Indicative Length : **1.3 kilometers**

**INFRASTRUCTURE PREPARATION AND INNOVATION FACILITY - ADDITIONAL FINANCING; ADB - Assisted
Roads Management Cluster II (Multilateral), Unified Project Management Office (RMC II-UPMO)**

PROJECT PROCUREMENT MANAGEMENT PLAN (INDICATIVE)

1. **Scope of Work** : **Construction of Approximately 1.3 km Cavite Land Approach for Bataan - Cavite Intelink Bridge (BCIB) across Manila Bay between the Provinces of Bataan and Cavite**
2. **Estimated Cost for the Project** : **Php 2,969,786,678.00**
3. **Readiness of the Contract for Procurement**
- | | | |
|---|-------|----|
| 3.1 Availability of Fund | : Yes | No |
| 3.2 Completed Detailed Engineering Design | : Yes | No |
| 3.3 Completed Bidding Documents | : Yes | No |
| 3.3 Availability of Right-of-Way | : Yes | No |
4. **Contract Implementation Schedule**
- | | |
|----------------------------|----------------------------|
| 4.1 Contract Duration | : 24 months (730 C.D.) |
| 4.2 Target Start Date | : <u>January 2, 2024</u> |
| 4.3 Target Completion Date | : <u>December 31, 2025</u> |
5. **Proposed Procurement Method** : Open Competitive Bidding (OCB)/ADB Procurement Guidelines
6. **Procurement Schedule** :

ACTIVITY		Duration	Date	
			From	To
6.01	Pre-Procurement Conference	1 day	Tue, May 16, 2023	Tue, May 16, 2023
6.02	Advertisement/Posting of Invitation to Bid	7 days	Tue, May 23, 2023	Mon, May 29, 2023
6.03	Issuance of Plans and Bidding Documents	57 days	Tue, May 23, 2023	Tue, Jul 18, 2023
	Site Visit (Optional)		Mon, Jun 12, 2023	Wed, Jun 14, 2023
	Pre-Bid Conference		Tue, Jun 20, 2023	Tue, Jun 20, 2023
	Request for Clarification (Last Day)		Tue, Jun 27, 2023	Tue, Jun 27, 2023
	Supplemental/Bid Bulletin		Tue, Jul 04, 2023	Tue, Jul 04, 2023
6.04	Deadline of Submission and Receipt of Bids (Technical and Financial) and Opening of Technical Proposals	1 day	Tue, Jul 18, 2023	Tue, Jul 18, 2023
6.05	Evaluation of Technical Proposals (Including Qualification Evaluation) and Preparation of Technical Bid Evaluation Report	20 days	Wed, Jul 19, 2023	Mon, Aug 07, 2023
6.06	BAC Deliberation on the result of Technical Proposal and Approval of Technical BER	7 days	Tue, Aug 08, 2023	Mon, Aug 14, 2023
6.07	Submission of Technical BER to ADB for concurrence	30 days	Tue, Aug 15, 2023	Wed, Sep 13, 2023
6.08	Invitation for the Opening of Financial Proposal	5 days	Thu, Sep 14, 2023	Mon, Sep 18, 2023
6.09	Opening of Financial Proposal	1 day	Tue, Sep 19, 2023	Tue, Sep 19, 2023
6.10	Evaluation of Financial Bids and Preparation of Bid Evaluation Report and Resolution of Award	13 days	Wed, Sep 20, 2023	Mon, Oct 02, 2023
6.11	BAC Deliberation/Approval of BER and Resolution of Award	7 days	Tue, Oct 03, 2023	Mon, Oct 09, 2023
6.12	Submission of BER to ADB for concurrence	30 days	Tue, Oct 10, 2023	Wed, Nov 08, 2023
6.13	Issuance of Notice of Award (NOA)	5 days	Thu, Nov 09, 2023	Mon, Nov 13, 2023
	Publication of Award		Thu, Nov 16, 2023	Fri, Nov 24, 2023
7. Contract Processing				
7.01	Perfection of Contract	30 days	Tue, Nov 14, 2023	Wed, Dec 13, 2023
7.02	Signing/Approval of Contract	15 days	Thu, Dec 14, 2023	Thu, Dec 28, 2023
7.03	Issuance of Notice to Proceed	5 days	Fri, Dec 29, 2023	Tue, Jan 02, 2024
Total No. of Days		234 days		

Submitted by:

Verified/Evaluated by:

SHARIF MADSMO H. HASIM
Project Director
RMC-II (Multilateral), UPMO

DEBORAH B. STA. MARIA
OIC-Chief, Budget Division
Finance Service



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Contract ID :
Contract Name: Contract Package 1C: New Trans-central Roads and Drainage
Location of the Contract: Marawi City, Lanao del Sur
Total Length: 4.307 km

Roads Management Cluster II (Multilateral), Unified Project Management Office (RMC II-UPMO)

ADB - Assisted Projects
2nd Street, Port Area, Manila

RECONSTRUCTION AND DEVELOPMENT FOR A GREATER MARAWI - STAGE 2

ADB Loan No. 3769-PH

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Work : Road Construction
2. Estimated Cost for the Project : PhP 812,565,643.90
3. Readiness of the Contract for Procurement
 - 3.1 Availability of Fund : Yes / No
 - 3.2 Completed Detailed Engineering : Yes / No
 - 3.3 Completed Bidding Documents : Yes / No
 - 3.4 Availability of Right-of-Way : Yes / No
4. Contract Implementation Schedule
 - 4.1 Contract Duration : 24 months (730 C.D.)
 - 4.2 Target Start Date of Contract : November 25, 2023
 - 4.3 Target Completion Date of Contract : November 23, 2025
5. Proposed Procurement Method : Open Competitive Bidding (OCB)/ADB Procurement Guidelines
6. Procurement Schedule :

	DURATION (C.D.)	DATES	
		START	FINISH
6.1 Pre-Procurement Conference	1 day	Tue, Jun 13, 2023	Tue, Jun 13, 2023
6.2 Advertisement/Posting of Invitation to Bid	7 days	Tue, Jun 20, 2023	Mon, Jun 26, 2023
6.3 Issuance of Bidding documents and Plans	50 days	Tue, Jun 20, 2023	Tue, Aug 08, 2023
-Site Visit (Optional)		Wed, Jul 05, 2023	Fri, Jul 07, 2023
-Pre-Bid Conference		Tue, Jul 11, 2023	Tue, Jul 11, 2023
-Request for Clarification (last day)		Tue, Jul 18, 2023	Tue, Jul 18, 2023
-Supplemental/Bid Bulletin		Tue, Jul 25, 2023	Tue, Jul 25, 2023
6.4 Deadline of Submission and Receipt of Bids/Bid Opening		Tue, Aug 08, 2023	Tue, Aug 08, 2023
6.5 Bid Evaluation & Post-Qualification [including preparation of Bid Evaluation Report (BER)]	27 days	Wed, Aug 09, 2023	Mon, Sep 04, 2023
6.6 BAC Deliberation/Approval of BER	8 day	Tue, Sep 05, 2023	Tue, Sep 12, 2023
6.7 Submission of BER to ADB for concurrence	14 days	Wed, Sep 13, 2023	Tue, Sep 26, 2023
6.8 BAC approval of Resolution of Award	7 days	Wed, Sep 27, 2023	Tue, Oct 03, 2023
6.9 Standstill Period	7 days	Wed, Oct 04, 2023	Tue, Oct 10, 2023
6.10 Notice of Award	3 days	Wed, Oct 11, 2023	Fri, Oct 13, 2023
-Publication of Award		Mon, Oct 16, 2023	Tue, Oct 24, 2023
6.11 Perfection of Contract	37 days	Sat, Oct 14, 2023	Mon, Nov 20, 2023
6.12 Issuance of Notice to Proceed	4 days	Tue, Nov 21, 2023	Sat, Nov 25, 2023
Total No. of Days		165 days	

Submitted By:

Verified By:

SHARIE MADRMO H. HASIM
Project Director
RMC II (Multilateral), UPMO

DEBORAH B. STA. MARIA
OIC-Chief, Budget Division- FS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Contract ID : **22200018**
Contract Name: **Bridge No. 2, Tongsinah-Panlongan Bridge**
Location of the Contract: **Province of Tawi-Tawi**
Roadway Length: 188.46 linear meter (approach)
Bridge Total Length [1 PCDG Bridge]: 380.80 linear meter
Total Length: 569.26 linear meter

Roads Management Cluster II (Multilateral), Unified Project Management Office (RMC II-UPMO)

ADB- Assisted Projects
2nd Street, Port Area, Manila

IMPROVING GROWTH CORRIDORS IN MINDANAO ROAD SECTOR PROJECT (IGCMRSP)

ADB Loan No. 3631-PHI

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Work : **Construction of Bridge and Approach**
2. Estimated Cost for the Project : **Php1,326,810,000.00**
3. Readiness of the Contract for Procurement :
 - 3.1 Availability of Fund : Yes ☒ / No ☐
 - 3.2 Completed Detailed Engineering : Yes ☒ / No ☐
 - 3.3 Completed Bidding Documents : Yes ☒ / No ☐
 - 3.4 Availability of Right-of-Way : Yes ☒ / No ☐
4. Contract Implementation Schedule :
 - 4.1 Contract Duration : **1,096 C.D. (36 months)**
 - 4.2 Target Start Date of Contract : **October 13, 2023**
 - 4.3 Target Completion Date of Contract : **October 12, 2026**
5. Proposed Procurement Method : **International Competitive Bidding (ICB)/ADB Procurement Guidelines**
6. Procurement Schedule :

ACTIVITIES	DURATION	DATES	
		START	FINISH
6.1 Pre-Procurement Conference	1 day	Tue, May 09, 2023	Tue, May 09, 2023
6.2 Advertisement/Posting of Invitation to Bid	7 days	Tue, May 16, 2023	Tue, May 23, 2023
6.3 Issuance of Bidding documents and Plans	50 days	Tue, May 16, 2023	Tue, Jul 04, 2023
-Site Visit		Tue, May 30, 2023	Thu, Jun 01, 2023
-Pre-Bid Conference		Tue, Jun 06, 2023	Tue, Jun 06, 2023
-Request for Clarification		Tue, Jun 13, 2023	Tue, Jun 13, 2023
-Supplemental/Bid Bulletin		Tue, Jun 20, 2023	Tue, Jun 20, 2023
6.4 Deadline of Submission and Receipt of Bids/Bid Opening		Tue, Jul 04, 2023	Tue, Jul 04, 2023
6.5 Bid Evaluation & Post-Qualification [Including preparation of Bid Evaluation Report (BER)]	27 days	Wed, Jul 05, 2023	Mon, Jul 31, 2023
6.6 BAC Deliberation/Approval of BER with Recommendation of Award	14 days	Tue, Aug 01, 2023	Tue, Aug 15, 2023
6.7 Submission of BER to ADB for concurrence	13 days	Wed, Aug 16, 2023	Mon, Aug 28, 2023
6.8 Approval of Resolution of Award	5 days	Tue, Aug 29, 2023	Mon, Sep 04, 2023
6.9 Resolution Recommending of Award & Notice of Award	2 days	Tue, Sep 05, 2023	Wed, Sep 06, 2023
-Publication of Award		Wed, Sep 06, 2023	Thu, Sep 14, 2023
6.10 Perfection of Contract	28 days	Thu, Sep 07, 2023	Wed, Oct 04, 2023
6.11 Signing/Approval of Contract	7 days	Thu, Oct 05, 2023	Wed, Oct 11, 2023
6.12 Issuance of Notice to Proceed	2 days	Thu, Oct 12, 2023	Fri, Oct 13, 2023
Total No. of Days		156 days	

Submitted By:

Verified By:

SHARIF MADON H. HASIM
Project Director
RMC II (Multilateral), UPMO

DEBORAH B. STA. MARIA
OIC-Chief, Budget Division- FS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Contract ID : 21Z00019

Contract Name: Contract Package 4B: Construction of BR02 Cabasaran-Banco Bridge; BR03 Guilmba Bridge; and BR04 Kormatan Matampay Bridge

Location of the Contract: **Marawi City, Lanao del Sur**

Total Bridge Net Length: **145 I.m.**

Total Road Net Length: **530 m.**

Gross Length: **675 m.**

Roads Management Cluster II (Multilateral), Unified Project Management Office (RMC II-UPMO)
2nd Street, Port Area, Manila

RECONSTRUCTION AND DEVELOPMENT FOR A GREATER MARAWI - STAGE 2
ADB Loan No. 3769-PHI

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Work : **Construction of Bridge**
2. Estimated Cost for the Project : **Php 205,144,977.30**
3. Readiness of the Contract for Procurement
 - 3.1 Availability of Fund : Yes ☒ No ☐
 - 3.2 Completed Detailed Engineering : Yes ☒ No ☐
 - 3.3 Completed Bidding Documents : Yes ☒ No ☐
 - 3.4 Availability of Right-of-Way : Yes ☒ No ☐
4. Contract Implementation Schedule
 - 4.1 Contract Duration : **18 months (549 C.D.)**
 - 4.2 Target Start Date of Contract : **November 24, 2023**
 - 4.3 Target Completion Date of Contract : **May 25, 2025**
5. Proposed Procurement Method : **Open Competitive Bidding (OCB)/ADB Procurement Guidelines**
6. Procurement Schedule :

	DURATION (C.D.)	DATES	
		START	FINISH
6.1 Pre-Procurement Conference	1 day	Tue, Jun 13, 2023	Tue, Jun 13, 2023
6.2 Advertisement/Posting of Invitation to Bid	7 days	Tue, Jun 20, 2023	Mon, Jun 26, 2023
6.3 Issuance of Bidding documents and Plans	50 days	Tue, Jun 20, 2023	Tue, Aug 08, 2023
-Site Visit (Optional)		Wed, Jul 05, 2023	Fri, Jul 07, 2023
-Pre-Bid Conference		Tue, Jul 11, 2023	Tue, Jul 11, 2023
-Request for Clarification (last day)		Tue, Jul 18, 2023	Tue, Jul 18, 2023
-Supplemental/Bid Bulletin		Tue, Jul 25, 2023	Tue, Jul 25, 2023
6.4 Deadline of Submission and Receipt of Bids/Bid Opening		Tue, Aug 08, 2023	Tue, Aug 08, 2023
6.5 Bid Evaluation & Post-Qualification [Including preparation of Bid Evaluation Report (BER)]	27 days	Wed, Aug 09, 2023	Mon, Sep 04, 2023
6.6 BAC Deliberation/Approval of BER	8 day	Tue, Sep 05, 2023	Tue, Sep 12, 2023
6.7 Submission of BER to ADB for concurrence	14 days	Wed, Sep 13, 2023	Tue, Sep 26, 2023
6.8 BAC approval of Resolution of Award	7 days	Wed, Sep 27, 2023	Tue, Oct 03, 2023
6.9 Standstill Period	7 days	Wed, Oct 04, 2023	Tue, Oct 10, 2023
6.10 Notice of Award	3 days	Wed, Oct 11, 2023	Fri, Oct 13, 2023
-Publication of Award		Mon, Oct 16, 2023	Tue, Oct 24, 2023
6.11 Perfection of Contract	37 days	Sat, Oct 14, 2023	Mon, Nov 20, 2023
6.12 Issuance of Notice to Proceed	4 day	Tue, Nov 21, 2023	Fri, Nov 24, 2023
Total No. of Days		165 days	

Submitted By:

Verified By:

SHARIF MARSHO H. HASIM
Project Director
RMC II (Multilateral), UPMO

DEBORAH B. STA. MARIA
OIC-Chief, Budget Division- FS