



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 CENTRAL OFFICE
 Bonifacio Drive, Port Area, Manila

Updated Final Annual Procurement Plan for FY 2023

DPWH CENTRAL OFFICE

as of September 13, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FOA-BMB-A-19-0000001	Contract Package-1, Marikina River Improvement Works (Sta.5+400, Downstream of Mangahan Floodway to Sta.6+700) including Construction of Manggahan Control Gate Structure (MCGS) and Cainta Floodgate and Taytay Sluice Gate in Manggahan Floodway of the Pasig-Marikina River Channel Improvement Project, Phase IV, JICA, PH-P271	UPMO - FCMC	NO	Others - Foreign-funded procurement	12/21/23	04/02/24	06/29/24	07/03/24	Foreign	10,700,000,000.00	-	10,700,000,000.00	[International Competitive Bidding] The main components of the works are as follows: a) Dredging with Structure Excavation b) Steel Sheet Pile for Low Water Channel Revetment c) Drainage Outlet Construction Work d) Construction of MCGS e) Construction of Cainta Floodgate f) Construction of Taytay Sluice Gate
310205300002000	22Z00018 Br.2, Tongsinah - Paniongan Bridge	UPMO - RMC II	NO	Others - Foreign-funded procurement	09/19/23	11/07/23	01/09/24	02/08/24	Foreign	1,326,810,000.00	-	1,326,810,000.00	[International Competitive Bidding] Construction of Bridge and Approach
310106300002000	21Z00019 Contract Package 4B: Construction of BR02 Cabasaran-Banco Bridge; BR03 Guimba Bridge; and BR04 Kormatan Matampay Bridge	UPMO - RMC II	NO	Others - Foreign-funded procurement	09/19/23	10/24/23	12/26/23	12/29/23	Foreign	269,899,232.30	-	269,899,232.30	[Open Competitive Bidding] Construction of Bridge

Submitted by:

MA. VICTORIA S. GREGORIO
 Director, Procurement Service

Recommending Approval:

ADOR G. CANLAS, CESO IV
 Undersecretary for Technical Services and Information Management Service
 Chairperson, BAC for Civil Works

Approved:

ARDELIZA R. MEDENILLA, MNSA, CESO I
 Undersecretary for Support Services

EMIL K. SADAIN, CESO I
 Senior Undersecretary



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area, Manila

Updated Final Annual Procurement Plan for FY 2023
DPWH CENTRAL OFFICE
as of September 13, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FOA-BMB-A-19-0000001	Contract Package-1, Marikina River Improvement Works (Sta.5+400, Downstream of Mangahan Floodway to Sta.6+700) including Construction of Manggahan Control Gate Structure (MCGS) and Cainta Floodgate and Taytay Sluice Gate in Manggahan Floodway of the Pasig-Marikina River Channel Improvement Project, Phase IV, JICA, PH-P271	UPMO - FCMC	NO	Others - Foreign-funded procurement	12/21/23	04/02/24	06/29/24	07/03/24	Foreign	10,700,000,000.00	-	10,700,000,000.00	[International Competitive Bidding] The main components of the works are as follows: a) Dredging with Structure Excavation b) Steel Sheet Pile for Low Water Channel Revetment c) Drainage Outlet Construction Work d) Construction of MCGS e) Construction of Cainta Floodgate f) Construction of Taytay Sluice Gate
310205300002000	22Z00018 Br.2, Tongsinah - Paniongan Bridge	UPMO - RMC II	NO	Others - Foreign-funded procurement	09/19/23	11/07/23	01/09/24	02/08/24	Foreign	1,326,810,000.00	-	1,326,810,000.00	[International Competitive Bidding] Construction of Bridge and Approach
310106300002000	21Z00019 Contract Package 4B: Construction of BR02 Cabasaran-Banco Bridge; BR03 Guimba Bridge; and BR04 Kormatan Matampay Bridge	UPMO - RMC II	NO	Others - Foreign-funded procurement	09/19/23	10/24/23	12/26/23	12/29/23	Foreign	269,899,232.30	-	269,899,232.30	[Open Competitive Bidding] Construction of Bridge

Submitted by:


MA. VICTORIA S. GREGORIO
Director, Procurement Service


Recommending Approval:


ADOR G. CANLAS, CESO IV
Undersecretary for Technical Services and Information Management Service
Chairperson, BAC for Civil Works

Approved:


ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services


EMIL K. SADAIN, CESO I
Senior Undersecretary



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



Contract ID : 22Z00018
Contract Name: Bridge No. 2, Tongslnah-Panlongan Bridge
Location of the Contract: Province of Tawi-Tawi, BARMM
Roadway Length: 188.46 linear meter (approach)
Bridge Length: 380.80 linear meter
Total Length: 569.26 linear meter

Roads Management Cluster II (Multilateral). Unified Project Management Office (RMC II-UPMO)

ADB- Assisted Projects
2nd Street, Port Area, Manila

IMPROVING GROWTH CORRIDORS IN MINDANAO ROAD SECTOR PROJECT (IGCMRSP)

ADB Loan No. 3631-PHI

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Work : Construction of Bridge and Approaches
2. Estimated Cost for the Project : Php1,326,810,000.00
3. Readiness of the Contract for Procurement
 - 3.1 Availability of Fund : Yes ☒ No ☐
 - 3.2 Completed Detailed Engineering : Yes ☒ No ☐
 - 3.3 Completed Bidding Documents : Yes ☒ No ☐
 - 3.4 Availability of Right-of-Way : Yes ☒ No ☐
4. Contract Implementation Schedule
 - 4.1 Contract Duration : 1,096 C.D. (36 months)
 - 4.2 Target Start Date of Contract : February 16, 2024
 - 4.3 Target Completion Date of Contract : February 15, 2027
5. Proposed Procurement Method : International Competitive Bidding (ICB)/ADB Procurement Guidelines
6. Procurement Schedule :

ACTIVITIES		DURATION (CD)	DATES	
			START	FINISH
6.1	Pre-Procurement Conference	1 day	Tue, Sep 12, 2023	Tue, Sep 12, 2023
6.2	Advertisement/Posting of Invitation to Bid	7 days	Tue, Sep 19, 2023	Tue, Sep 26, 2023
6.3	Issuance of Bidding documents and Plans	50 days	Tue, Sep 19, 2023	Tue, Nov 07, 2023
	-Site Visit		Tue, Oct 03, 2023	Thu, Oct 05, 2023
	-Pre-Bid Conference		Tue, Oct 10, 2023	Tue, Oct 10, 2023
	-Request for Clarification		Tue, Oct 17, 2023	Tue, Oct 17, 2023
	-Supplemental/Bid Bulletin		Tue, Oct 24, 2023	Tue, Oct 24, 2023
6.4	Deadline of Submission and Receipt of Bids/Bid Opening		Tue, Nov 07, 2023	Tue, Nov 07, 2023
6.5	Bid Evaluation & Post-Qualification [including preparation of Bid Evaluation Report (BER)]	27 days	Wed, Nov 08, 2023	Mon, Dec 04, 2023
6.6	BAC Deliberation/Approval of BER with Recommendation of Award	14 days	Tue, Dec 05, 2023	Tue, Dec 19, 2023
6.7	Submission of BER to ADB for concurrence	13 days	Wed, Dec 20, 2023	Mon, Jan 01, 2024
6.8	Approval of Resolution of Award	5 days	Tue, Jan 02, 2024	Mon, Jan 08, 2024
6.9	Resolution Recommending of Award & Notice of Award	2 days	Tue, Jan 09, 2024	Wed, Jan 10, 2024
	-Publication of Award		Wed, Jan 10, 2024	Thu, Jan 18, 2024
6.10	Perfection of Contract	28 days	Thu, Jan 11, 2024	Wed, Feb 07, 2024
6.11	Signing/Approval of Contract	7 days	Thu, Feb 08, 2024	Wed, Feb 14, 2024
6.12	Issuance of Notice to Proceed	2 days	Thu, Feb 15, 2024	Fri, Feb 16, 2024
Total No. of Days		156 days		


Submitted By:


Verified By:

SHARIF MADSMOH H. HASIM
Project Director
RMC II (Multilateral), UPMO

DEBORAH B. STA. MARIA
OIC-Chief, Budget Division- FS

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



Contract ID : 21200019
Contract Name: Contract Package 4B: Construction of BR02 Cabasaran-Banco Bridge; BR03 Guimba Bridge; and BR04 Kormatan Matampay Bridge
Location of the Contract: Marawi City, Lanao del Sur
Total Bridge Net Length: 145.00 linear meter
Total Road Net Length: 530.00 meter
Gross Length: 675.00 meter

Roads Management Cluster II (Multilateral), Unified Project Management Office (RMC II-UPMO)
ADB- Assisted Projects
2nd Street, Port Area, Manila

RECONSTRUCTION AND DEVELOPMENT FOR A GREATER MARAWI - STAGE 2
ADB Loan No. 3769-PH1

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Work : Construction of Bridge
2. Estimated Cost for the Project : PHP 269,899,232.30
3. Readiness of the Contract for Procurement
 - 3.1 Availability of Fund : Yes / No
 - 3.2 Completed Detailed Engineering : Yes / No
 - 3.3 Completed Bidding Documents : Yes / No
 - 3.4 Availability of Right-of-Way : Yes / No
4. Contract Implementation Schedule
 - 4.1 Contract Duration : 18 months (549 C.D.)
 - 4.2 Target Start Date of Contract : January 29, 2024
 - 4.3 Target Completion Date of Contract : July 30, 2025
5. Proposed Procurement Method : Open Competitive Bidding (OCB)/ADB Procurement Guidelines
6. Procurement Schedule :

	DURATION (C.D.)	DATES	
		START	FINISH
6.1 Pre-Procurement Conference	1 day	Tue, Sep 12, 2023	Tue, Sep 12, 2023
6.2 Advertisement/Posting of Invitation to Bid	7 days	Tue, Sep 19, 2023	Mon, Sep 25, 2023
6.3 Issuance of Bidding documents and Plans	36 days	Tue, Sep 19, 2023	Tue, Oct 24, 2023
-Site Visit (Optional)		Wed, Sep 20, 2023	Fri, Sep 22, 2023
-Pre-Bid Conference		Tue, Sep 26, 2023	Tue, Sep 26, 2023
-Request for Clarification (last day)		Tue, Oct 03, 2023	Tue, Oct 03, 2023
-Supplemental/Bid Bulletin		Tue, Oct 10, 2023	Tue, Oct 10, 2023
6.4 Deadline of Submission and Receipt of Bids/Bid Opening		Tue, Oct 24, 2023	Tue, Oct 24, 2023
6.5 Bid Evaluation & Post-Qualification [including preparation of Bid Evaluation Report (BER)]	20 days	Wed, Oct 25, 2023	Mon, Nov 13, 2023
6.6 BAC Deliberation/Approval of BER	14 day	Tue, Nov 14, 2023	Tue, Nov 28, 2023
6.7 Submission of BER to ADB for concurrence	13 days	Wed, Nov 29, 2023	Mon, Dec 11, 2023
6.8 BAC approval of Resolution of Award	5 days	Tue, Dec 12, 2023	Mon, Dec 18, 2023
6.9 Standstill Period	7 days	Tue, Dec 19, 2023	Mon, Dec 25, 2023
6.10 Notice of Award	2 days	Tue, Dec 26, 2023	Thu, Dec 28, 2023
-Publication of Award		Sun, Dec 31, 2023	Mon, Jan 08, 2024
6.11 Perfection of Contract	28 days	Fri, Dec 29, 2023	Thu, Jan 25, 2024
6.12 Issuance of Notice to Proceed	4 day	Fri, Jan 26, 2024	Mon, Jan 29, 2024
Total No. of Days		137 days	


Submitted By:

Verified By:

SHARIF MAUSMO H. HASIM
Project Director
RMC II (Multilateral), UPMP

DEBORAH B. STA. MARIA
OIC-Chief, Budget Division- FS

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Contract ID : _____
Contract Name : **Contract Package-1, Marikina River Improvement Works (Sta.5+400, Downstream of Manggahan Floodway to Sta. 6+700) including Construction of Manggahan Control Gate Structure (MCGS) and Cainta Floodgate and Taytay Sluice Gate in Manggahan Floodway of the Pasig-Marikina River Channel Improvement Project, Phase IV, JICA, PH-P271**
Location of the Project : **Cities of Quezon, Pasig, and Municipalities of Cainta and Taytay**

UPMO-Flood Control Management Cluster
UPDATED PROJECT PROCUREMENT MANAGEMENT PLAN

SINGLE STAGE-TWO ENVELOPE (COMBINED PQ&TECH) BIDDING PROCEDURE

1. Scope of Works

1.1 The main components of the works are as follows:

- a.) Dredging with Structure Excavation
- b.) Steel Sheet Pile for Low Water Channel Revetment
- c.) Drainage Outlet Construction Work
- d.) Construction of MCGS
- e.) Construction of Cainta Floodgate
- f.) Construction of Taytay Sluice Gate

2. Estimated Cost for the Contract

: Php 10,700.00 Million

3. Readiness of the Contract for Procurement

3.1 Availability of Fund with Forward Obligational Authority
FOA No. **FOA-BMB-A-19-0000001**
Date Issue: **January 18, 2019**

: JICA Loan No. PH-P271 and GOP

CY- 2020= Php 5,590.770 Mil.
CY- 2021= Php 7,380.345 Mil.
CY- 2022= Php 5,201.372 Mil.
CY- 2023= Php 5,392.338 Mil.

CY- 2024= Php 4,887.105 Mil.
CY- 2025= Php 3,594.452 Mil.
CY- 2026= Php 1,046.466 Mil.
CY- 2027= Php 4.729 Mil.

3.2 Completed Detailed Engineering

: Completed

3.3 Completed Bidding Documents

: Completed

3.4 Availability of Right-of-Way

: On-going activities

4. Contract Implementation Schedule

4.1 Contract Duration

: 1,825 Calendar Days

4.2 Target Start Date

: 9-Sep-24

4.3 Target Completion Date

: 8-Sep-29

5. Proposed Procurement Method

: International Competitive Bidding (ICB)

6. Procurement Schedule

ACTIVITIES		Dates		
		No. of Days	From	To
6.01	Pre-Procurement Conference	1	21-Nov-23	
6.02	Advertisement of Invitations to Bid	7	21-Dec-23	28-Dec-23
6.03	Start of Issuance of Bid documents/Preparation of Bid	93	31-Dec-23	2-Apr-24
6.04	Site visit	1	8-Jan-24	9-Jan-24
6.05	Pre-Bid conference	1	16-Jan-24	
6.06	Last day of submission of request for clarification	1	23-Jan-24	
6.07	Issuance of Bid bulletin/addenda	75	1-Jan-24	29-Mar-24

ACTIVITIES		Dates		
		No. of Days	From	To
6.08	<i>Submission of Bid Proposals and Opening of Technical Proposals</i>	1	2-Apr-24	
6.09	Evaluation on Technical Proposal	10	3-Apr-24	13-Apr-24
6.10	<i>Deliberation on the Technical Evaluation Report/BAC review</i>	1	16-Apr-24	
6.11	JICA concurrence on the Technical Evaluation Report	20	17-Apr-24	7-May-24
6.12	Opening of Financial Proposal	1	14-May-24	
6.13	Evaluation of Financial Proposal	7	15-May-24	22-May-24
6.14	<i>Deliberation on the Financial Evaluation Report/BAC review</i>	1	23-May-24	
6.15	Approval of resolution award	10	24-May-24	3-Jun-24
6.16	JICA concurrence on the resolution recommending award	20	8-Jun-24	28-Jun-24
6.17	Issuance of Letter of Acceptance	3	29-Jun-24	2-Jul-24
6.18	Preparation and signing of Contract Agreement	15	3-Jul-24	18-Jul-24
6.19	Approval of Contract Agreement	5	19-Jul-24	24-Jul-24
6.20	JICA concurrence of the Approved Contract Agreement	15	25-Jul-24	9-Aug-24
6.21	Issuance of Notice to Proceed	28	10-Aug-24	7-Sep-24
6.22	<i>Start on Site</i>	1	9-Sep-24	

Submitted by:

RAMON A. ARRIOLA III

Project Director, UPMO-Flood Control Management Cluster

Ok as to availability of funds:
(JICA Loan No. PH-P271 and GOP)

DEBORAH B. STA. MARIA

Officer-In-Charge, Budget Division, FS