

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
310102101127000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Palico-Balayan-Batangas Rd - K0094 + 000 - K0095 + 000	Maintenance	YES	CB	9/29/2022 to 10/05/2022	10/18/2022	03/15/2023	03/24/2023	MOO1	57,898.76		57,898.76	Preventive Maintenance Secondary Road: Asphalt Overlay
310102101128000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Palico-Balayan-Batangas Rd - K0098 + 810 - K0099 + 064, K0100 + 000 - K0100 + 553	Maintenance	YES	CB	10/01/2022 to 10/07/2022	10/20/2022	03/15/2023	03/24/2023	MOO1	78,932.87		78,932.87	Preventive Maintenance Secondary Road: Asphalt Overlay
310111100553000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Palico-Balayan-Batangas Rd - K0094 + (-619) - K0094 + 700	Construction	NO	CB	12/22/2022 to 12/28/2022	01/10/2023	01/27/2023	01/30/2023	MOO1	44,098.76		44,098.76	Construction of Drainage
310111100552000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Tagaytay-Nasugbu Rd - K0089 + 922 - K0091 + 268	Construction	NO	CB	02/04/2023 to 02/10/2023	02/23/2023	03/15/2023	03/24/2023	MOO1	20,203.42		20,203.42	Construction of Drainage Structure
310112100420000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Lemery-Taal Diversion Rd - K0128 + (-995) - K0128 + (-306)	Construction	YES	CB	11/26/2022 to 12/02/2022	02/02/2023	02/15/2023	02/24/2023	MOO1	4,996.76		4,996.76	Rehabilitation of Drainage Structure Postponement of Bid of Opening Supplemental Bulletin No. 2022-37 Resumption of Bid of Opening Bid Bulletin No. 2023-02

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
310202101260000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Nasugbu-Lian-Calatagan Rd - K0106 + 500 - K0107 + 750	Construction	YES	CB	10/28/2022 to 11/03/2022	11/16/2022	03/15/2023	03/24/2023	MOO1	60,311.26		60,311.26	Road Widening from 2- lanes to 4-lanes
310202101377000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Tagaytay-Nasugbu Rd - K0093 + 813.30 - K0094 + 304	Construction	YES	CB	10/28/2022 to 11/03/2022	11/16/2022	01/27/2023	01/30/2023	MOO1	23,210.06		23,210.06	Road Widening
310202101378000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening Secondary Roads - Tagaytay-Nasugbu Rd - K0098 + 540 - K0099 + 000	Construction	NO	CB	12/22/2022 to 12/28/2022	01/10/2023	01/27/2023	01/30/2023	MOO1	22,489.76		22,489.76	Road Widening
310209100432000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Lemery-Taal Diversion Rd - K0128 + (-269) - K0129 + 559	Construction	YES	CB	10/28/2022 to 11/03/2022	11/16/2022	01/27/2023	01/30/2023	MOO1	4,898.76		4,898.76	Paving Shoulder
310302100426000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Dacanlao Br. (B00003LZ) along Palico-Balayan-Batangas Rd	Construction	NO	CB	02/11/2023 to 02/17/2023	03/02/2023	03/15/2023	03/24/2023	MOO1	45,078.76		45,078.76	Replacement of existing interior 2-lane bridge

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
310302100384000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Kasuyan Br. (B00006LZ) along Palico-Balayan-Batangas Rd	Construction	NO	CB	02/11/2023 to 02/17/2023	03/02/2023	03/23/2023	03/31/2023	MOOI	72,856.26		72,856.26	Replacement of existing interior 2-lane bridge
310302100385000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Wawa Br. 2 (B04377LZ) along Ternate-Nasugbu Rd	Construction	NO	CB	02/11/2023 to 02/17/2023	03/02/2023	03/23/2023	03/31/2023	MOOI	92,638.76		92,638.76	Replacement of existing bridge inc. widening (4 lanes)
310304101087000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation/Major Repair of Permanent Bridges - Calaca Br. (B00044LZ) along Palico-Balayan-Batangas Rd	Construction	YES	CB	11/12/2022 to 11/18/2022	12/01/2022	01/27/2023	01/30/2023	MOOI	9,798.76		9,798.76	Major Repair of existing Deckslab (2 lane)
310304101085000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation/Major Repair of Permanent Bridges - Lian Br. (B03176LZ) along Nasugbu-Lian-Calatagan Rd	Construction	NO	CB	1/14/2023 to 1/20/2023	02/02/2023	02/15/2023	02/24/2023	MOOI	14,698.76		14,698.76	Major Repair of existing Deckslab including Sidewalk
310304101086000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation/Major Repair of Permanent Bridges - Looc Br. (B04372LZ) along Ternate-Nasugbu Rd	Construction	NO	CB	1/12/2023 to 1/18/2023	01/31/2023	02/15/2023	02/24/2023	MOOI	4,898.76		4,898.76	Repair of Railings, Sidewalk and Deck Slab

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
320101109022000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Riverbank Protection along Binambang River, Sta. 0 + 000 - Sta. 0 + 536 (Upstream L/S) at Balayan, Batangas	Construction	YES	CB	11/17/2022 to 11/23/2022	12/06/2022	03/15/2023	03/24/2023	MOO2	96,498.76		96,498.76	Construction of Flood Mitigation Structure
320101109021000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Riverbank Protection along Binambang River, Sta. 0 + 000 - Sta. 0 + 536 (Upstream R/S) at Balayan, Batangas	Construction	YES	CB	11/12/2022 to 11/18/2022	12/01/2022	03/15/2023	03/24/2023	MOO2	77,198.76		77,198.76	Construction of Flood Mitigation Structure
320101109023000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Riverbank Protection along Binambang River, Sta. 0 + 536 - Sta. 1 + 072.00 (Upstream L/S) at Balayan, Batangas	Construction	YES	CB	11/10/2022 to 11/16/2022	11/29/2022	03/15/2023	03/24/2023	MOO2	77,198.76		77,198.76	Construction of Flood Mitigation Structure
300215103220000	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Palico River Irrigation System Service Road, Barangay Bungahan, Lian, Batangas (KATUBIGAN - Kalsada Tungo sa Patubigan)	Construction	YES	CB	11/18/2022 to 11/24/2022	12/09/2022	01/27/2023	01/30/2023	SIPAG	5,388.76		5,388.76	Construction of Road

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
300215103221000	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Slope Protection, Barangay Pantay, Calaca, Batangas	Construction	NO	CB	02/11/2023 to 02/17/2023	03/02/2023	03/15/2023	03/24/2023	SIPAG	9,798.76		9,798.76	Construction of Road with Slope Protection
300221103194000	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities -Construction of Road, Balayan, Batangas	Construction	YES	CB	11/17/2022 to 11/23/2022	12/06/2022	01/27/2023	01/30/2023	BIP	5,938.76		5,938.76	Construction of Road
300221103192000	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Coral Ni Lopez, Calaca, Batangas	Construction	YES	CB	11/4/2022 to 11/10/2022	11/23/2022	01/27/2023	01/30/2023	BIP	4,948.76		4,948.76	Construction of Road
300221103196000	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Lemery, Batangas	Construction	NO	CB	02/11/2023 to 02/17/2023	03/02/2023	03/15/2023	03/24/2023	BIP	4,948.76		4,948.76	Construction of Road
300221103197000	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Lian, Batangas	Construction	YES	CB	11/4/2022 to 11/10/2022	11/23/2022	01/27/2023	01/30/2023	BIP	5,938.76		5,938.76	Construction of Road

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
300221103195000	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities -Construction of Road, Taal, Batangas	Construction	NO	CB	01/28/2023 to 02/03/2023	02/16/2023	03/15/2023	03/24/2023	BIP	10,888.76		10,888.76	Construction of Road
300221103193000	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities -Construction of Road, Tuy, Batangas	Construction	YES	CB	11/10/2022 to 11/16/2022	11/29/2022	01/27/2023	01/30/2023	BIP	6,928.76		6,928.76	Construction of Road
30022610627800	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (2/F and Existing Stage Connecting 2 Buildings), Barangay Talisay, Calatagan, Batangas	Construction	NO	CB	02/11/2023 to 02/17/2023	03/02/2023	03/15/2023	03/24/2023	BIP	1,980.00		1,980.00	Construction (Completion) of Multi- Purpose Building
300226106288000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Latag, Nasugbu, Batangas	Construction	YES	CB	10/01/2022 to 10/07/2022	10/20/2022	01/27/2023	01/30/2023	BIP	2,970.00		2,970.00	Construction of Multi- Purpose Building
300226106291000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Pook, Taal, Batangas	Construction	NO	CB	12/29/2022 to 1/04/2023	01/17/2023	01/27/2023	01/30/2023	BIP	1,980.00		1,980.00	Construction of Multi- Purpose Building

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
300226106287000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Talangan, Nasugbu, Batangas	Construction	YES	CB	10/28/2022 to 11/03/2022	11/16/2022	01/27/2023	01/30/2023	BIP	1,980.00		1,980.00	Construction of Multi-Purpose Building
300226106290000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services -Construction (Completion) of Multi-Purpose Building (Covered Court), Taal, Batangas	Construction	YES	CB	10/28/2022 to 11/03/2022	11/16/2022	01/27/2023	01/30/2023	BIP	2,475.00		2,475.00	Construction of Multi-Purpose Building
300226106294000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay San Juan, Balayan, Batangas	Construction	NO	CB	02/11/2023 to 02/17/2023	03/02/2023	03/15/2023	03/24/2023	BIP	3,960.00		3,960.00	Construction of Multi-Purpose Building
	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services -Construction (Completion) of Multi-Purpose Building, Barangay Sukol, Balayan, Batangas	Construction	YES	CB	11/4/2022 to 11/10/2022	11/23/2022	01/27/2023	01/30/2023	BIP	1,980.00		1,980.00	Construction of Multi-Purpose Building
300226101361000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services -Construction (Completion) of Multi-Purpose Building, Lemery, Batangas	Construction	NO	CB	02/11/2023 to 02/17/2023	03/02/2023	03/15/2023	03/24/2023	BIP	2,970.00		2,970.00	Construction of Multi-Purpose Building

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
300226106293000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services -Construction (Completion) of Multi-Purpose Building, Lian, Batangas	Construction	YES	CB	11/17/2022 to 11/23/2022	12/06/2022	01/27/2023	01/30/2023	BIP	3,960.00		3,960.00	Construction of Multi-Purpose Building
300226106289000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services -Construction (Completion) of Multi-Purpose Building, Taal, Batangas	Construction	YES	CB	10/14/2022 to 10/20/2022	11/03/2022	01/27/2023	01/30/2023	BIP	1,980.00		1,980.00	Construction of Multi-Purpose Building
300226106292000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services -Construction of Multi-Purpose Building (Covered Court) in Lemery Pilot School, Barangay Bagong Sikat, Lemery, Batangas	Construction	YES	CB	10/01/2022 to 10/07/2022	10/20/2022	01/27/2023	01/30/2023	BIP	6,433.76		6,433.76	Construction of Multi-Purpose Building
300226106283000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services -Construction of Multi-Purpose Building (Covered Court), Barangay Acla, Tuy, Batangas	Construction	YES	CB	10/14/2022 to 10/20/2022	11/03/2022	01/27/2023	01/30/2023	BIP	6,928.76		6,928.76	Construction of Multi-Purpose Building
300226106286000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services -Construction of Multi-Purpose Building (Covered Court), Barangay Bayudbud, Tuy, Batangas	Construction	YES	CB	10/01/2022 to 10/07/2022	10/20/2022	01/27/2023	01/30/2023	BIP	6,433.76		6,433.76	Construction of Multi-Purpose Building

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
300226106285000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services -Construction of Multi-Purpose Building (Covered Court), Barangay Lumbangan, Tuy, Batangas	Construction	YES	CB	9/29/2022 to 10/05/2022	10/18/2022	01/27/2023	01/30/2023	BIP	6,928.76		6,928.76	Construction of Multi-Purpose Building
300226106284000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services -Construction of Multi-Purpose Building (Covered Court), Barangay Mataywanac, Tuy, Batangas	Construction	YES	CB	10/01/2022 to 10/07/2022	10/20/2022	01/27/2023	01/30/2023	BIP	6,433.76		6,433.76	Construction of Multi-Purpose Building
300226106295000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services -Construction of Multi-Purpose Building, Barangay Navotas, Balayan, Batangas	Construction	NO	CB	02/16/2023 to 02/22/2023	03/07/2023	03/15/2023	03/24/2023	BIP	4,948.76		4,948.76	Construction of Multi-Purpose Building
300226106313000	Convergence and Special Support Program - Basic Infrastructure Program - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Evacuation Center, Barangay Poblacion 5, Lian, Batangas	Construction	NO	CB	02/16/2023 to 02/22/2023	03/07/2023	03/15/2023	03/24/2023	BIP	4,948.76		4,948.76	Construction of Multi-Purpose Building
300229100334000	Convergence and Special Support Program - Basic Infrastructure Program - Public Water Supply System (Level II or III) - Construction of Water System Barangay Utod, Nasugbu, Batangas	Construction	NO	CB	1/26/2023 to 2/1/2023	02/14/2023	02/28/2023	03/09/2023	BIP	4,948.76		4,948.76	Construction of Water System

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)			(YES/NO)										
300229100331000	Convergence and Special Support Program - Basic Infrastructure Program - Public Water Supply System (Level II or III) - Construction of Water System, Calaca, Batangas	Construction	NO	CB	1/07/2023 to 1/13/2023	01/26/2023	02/15/2023	02/24/2023	BIP	4,948.76		4,948.76	Construction of Water System
300229100333000	Convergence and Special Support Program - Basic Infrastructure Program - Public Water Supply System (Level II or III) - Construction of Water System, Taal, Batangas	Construction	NO	CB	12/29/2022 to 1/04/2023	01/17/2023	02/15/2023	02/24/2023	BIP	5,938.76		5,938.76	Construction of Water System
300105201026000	Local Program - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction (Completion) of DPWH Batangas 1st DEO Office Building including other Facilities, Balayan, Batangas	Construction	NO	CB	02/16/2023 to 02/22/2023	03/07/2023	03/15/2023	03/24/2023	NEP	19,600.00		19,600.00	Construction (Completion) of Multi-Purpose Building
#####	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Palico-Balayan-Batangas Rd - K0096 + 327 - K0097 + 000	Construction	NO	CB	02/16/2023 to 02/22/2023	03/07/2023	03/15/2023	03/24/2023	BIP	39,994.76		39,994.76	Preventive Maintenance Secondary Road: Asphalt Overlay
300221103201000	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities -Construction of Road, Barangay Loma, Calaca, Batangas	Construction	NO	CB	12/29/2022 to 1/04/2023	01/17/2023	02/15/2023	02/24/2023	BIP	4,948.76		4,948.76	Construction of Road

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MODE	CO (Php '000)	(Brief Description of Program/Project)
300221103200000	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities -Construction of Road, Barangay Lumbang na Bata, Calaca, Batangas	Construction	YES	CB	11/12/2022 to 11/18/2022	12/01/2022	01/27/2023	01/30/2023	BIP	4,948.76		4,948.76	Construction of Road
300221103198000	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities -Construction of Road, Barangay Sambungan, Calatagan, Batangas	Construction	YES	CB	11/18/2022 to 11/24/2022	12/09/2022	01/27/2023	01/30/2023	BIP	4,948.76		4,948.76	Construction of Road
300221103209000	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities -Construction of Road, Barangay Tanggoy, Balayan, Batangas	Construction	YES	CB	11/10/2022 to 11/16/2022	11/29/2022	01/27/2023	01/30/2023	BIP	4,948.76		4,948.76	Construction of Road
310102101110000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Nasugbu-Lian-Calatagan Rd - K0099 + 456 - K0100 + 500, K101 + 269 - K0102 + 000	Construction	NO	CB	02/16/2023 to 02/22/2023	03/07/2023	03/23/2023	03/31/2023	MOO1	72,373.76		72,373.76	Preventive Maintenance Secondary Road: Aphalt Overlay
310102101111000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Nasugbu-Lian-Calatagan Rd - K0104 + 140 - K0105 + 000	Construction	NO	CB	01/28/2023 to 02/03/2023	02/16/2023	03/15/2023	03/24/2023	MOO1	50,178.76		50,178.76	Preventive Maintenance Secondary Road: Aphalt Overlay

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
310102101112000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Nasugbu-Lian-Calatagan Rd - K0108 + 500 - K0109 + 000, K0109 + 018 - K0110 + 000	Construction	NO	CB	02/16/2023 to 02/22/2023	03/07/2023	03/23/2023	03/31/2023	MOOI	71,891.26		71,891.26	Preventive Maintenance Secondary Road: Aphalt Overlay
310102101113000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Nasugbu-Lian-Calatagan Rd - K0111 + 000 - K0112 + 000	Construction	NO	CB	1/26/2023 to 2/1/2023	02/14/2023	03/15/2023	03/24/2023	MOOI	57,898.76		57,898.76	Preventive Maintenance Secondary Road: Aphalt Overlay
300225101122000	Convergence and Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Canal, Taal, Batangas	Construction	NO	CB	02/16/2023 to 02/22/2023	03/07/2023	03/15/2023	03/24/2023	BIP	5,938.76		5,938.76	Construction of Canal
300225101118000	Convergence and Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Mitigation Structure, Barangay Pantay, Calaca, Batangas	Construction	NO	CB	02/16/2023 to 02/22/2023	03/07/2023	03/15/2023	03/24/2023	BIP	6,928.76		6,928.76	Construction of Flood Mitigation Structure
300226106302000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay 12, Nasugbu, Batangas	Construction	NO	CB	02/18/2023 to 02/24/2023	03/09/2023	03/15/2023	03/24/2023	BIP	2,970.00		2,970.00	Construction of Multi- Purpose Building

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
300226106301000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services -Construction (Completion) of Multi-Purpose Building, Barangay 3, Lian, Batangas	Construction	NO	CB	02/18/2023 to 02/24/2023	03/09/2023	03/15/2023	03/24/2023	BIP	2,970.00		2,970.00	Construction of Multi-Purpose Building
300226106306000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services -Construction (Completion) of Multi-Purpose Building, Barangay Badas, Calaca, Batangas	Construction	NO	CB	12/22/2022 to 12/28/2022	01/10/2023	02/15/2023	02/24/2023	BIP	1,980.00		1,980.00	Construction of Multi-Purpose Building
300226106300000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services -Construction (Completion) of Multi-Purpose Building, Barangay Balibago, Calatagan, Batangas	Construction	NO	CB	02/18/2023 to 02/24/2023	03/09/2023	03/15/2023	03/24/2023	BIP	1,980.00		1,980.00	Construction of Multi-Purpose Building
300226106303000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services -Construction (Completion) of Multi-Purpose Building, Barangay Luya, Calatagan, Batangas	Construction	YES	CB	11/26/2022 to 12/02/2022	12/15/2022	01/27/2023	01/30/2023	BIP	4,950.00		4,950.00	Construction of Multi-Purpose Building
310102101114000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Nasugbu-Lian-Calatagan Rd - K0114 + 000 - K0115 + 000	Construction	NO	CB	02/04/2023 to 02/10/2023	02/23/2023	03/15/2023	03/24/2023	MOO1	57,898.76		57,898.76	Preventive Maintenance Secondary Road: Asphalt Overlay

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	
310102101115000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Tagaytay-Nasugbu Rd - K0072 + (-240) - K072 + 000, K0076 + 730 - K0077 + 160	Construction	NO	CB	02/18/2023 to 02/24/2023	03/09/2023	03/23/2023	03/31/2023	MOO1	96,498.76		96,498.76	Preventive Maintenance Secondary Road: Aphalt Overlay
310102101116000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Tagaytay-Nagsugbu Rd - K0079 + 000 - K0079 + 670	Construction	NO	CB	02/02/2023 to 02/08/2023	02/21/2023	03/15/2023	03/24/2023	MOO1	96,498.76		96,498.76	Preventive Maintenance Secondary Road: Aphalt Overlay
300226106297000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services -Construction of Multi-Purpose Building (Covered Court), Barangay Niyugan, Calaca, Batangas	Construction	YES	CB	10/14/2022 to 10/20/2022	11/03/2022	01/27/2023	01/30/2023	BIP	4,948.76		4,948.76	Construction of Multi- Purpose Building
300226106304000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services -Construction of Multi-Purpose Building, Barangay Bambang, Calaca, Batangas	Construction	NO	CB	02/09/2023 to 02/15/2023	02/28/2023	03/15/2023	03/24/2023	BIP	4,948.76		4,948.76	Construction of Multi- Purpose Building
300226106307000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services -Construction of Multi-Purpose Building, Barangay Burgos, Tuy, Batangas	Construction	YES	CB	11/4/2022 to 11/10/2022	11/23/2022	01/27/2023	01/30/2023	BIP	6,433.76		6,433.76	Construction of Multi- Purpose Building

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
300226106298000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services -Construction of Multi-Purpose Building, Barangay Caloocan, Balayan, Batangas	Construction	NO	CB	02/18/2023 to 02/24/2023	03/09/2023	03/15/2023	03/24/2023	BIP	19,798.76		19,798.76	Construction of Multi-Purpose Building
300226106309000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services -Construction of Multi-Purpose Building, Barangay Dilao, Balayan, Batangas	Construction	NO	CB	02/18/2023 to 02/24/2023	03/09/2023	03/15/2023	03/24/2023	BIP	4,948.76		4,948.76	Construction of Multi-Purpose Building
300226106311000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services -Construction of Multi-Purpose Building, Barangay Langgangan, Balayan, Batangas	Construction	NO	CB	12/29/2022 to 1/04/2022	01/17/2023	02/15/2023	02/24/2023	BIP	1,978.76		1,978.76	Construction of Multi-Purpose Building
310102101117000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Tagaytay-Nagsugbu Rd - K0082 + 000 - K0082 + 670	Construction	NO	CB	02/18/2023 to 02/24/2023	03/09/2023	03/23/2023	03/31/2023	MOO1	96,498.76		96,498.76	Preventive Maintenance Secondary Road: Asphalt Overlay
300226106305000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services -Construction of Multi-Purpose Building, Barangay Niyugan, Calaca, Batangas	Construction	NO	CB	12/22/2022 to 12/28/2022	01/10/2023	02/15/2023	02/24/2023	BIP	4,948.76		4,948.76	Construction of Multi-Purpose Building

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MODE	CO (Php '000)	(Brief Description of Program/Project)
300226106308000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services -Construction of Multi-Purpose Building, Barangay Rizal, Tuy, Batangas	Construction	NO	CB	1/26/2023 to 2/1/2023	02/14/2023	02/28/2023	03/09/2023	BIP	6,433.76		6,433.76	Construction of Multi-Purpose Building
300226106312000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services -Construction of Multi-Purpose Building, Barangay Tulo, Taal, Batangas	Construction	NO	CB	02/18/2023 to 02/24/2023	03/09/2023	03/15/2023	03/24/2023	BIP	3,958.76		3,958.76	Construction of Multi-Purpose Building
300226106328000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services -Construction of Multi-Purpose Building, Barangay Zone 7, Taal, Batangas	Construction	NO	CB	02/23/2023 to 03/01/2023	03/14/2023	03/23/2023	03/31/2023	BIP	4,948.76		4,948.76	Construction of Multi-Purpose Building
#####	Convergence and Special Support Program - Basic Infrastructure Program - Public Water Supply System (Level II or III) - Construction of Water System and Facilities, Barangay Loma, Calaca, Batangas	Construction	NO	CB	1/07/2023 to 1/13/2023	01/26/2023	02/15/2023	02/24/2023	BIP	4,948.76		4,948.76	Construction of Water System
300229100337000	Convergence and Special Support Program - Basic Infrastructure Program - Public Water Supply System (Level II or III) - Construction of Water System, Barangay Mataas na Pulo, Nasugbu, Batangas	Construction	NO	CB	12/29/2022 to 1/04/2023	01/17/2023	02/15/2023	02/24/2023	BIP	4,948.76		4,948.76	Construction of Water System

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
300229100336000	Convergence and Special Support Program - Basic Infrastructure Program - Public Water Supply System (Level II or III) - Construction of Water System, Barangay Niyugan, Lemery, Batangas	Construction	NO	CB	1/12/2023 to 1/18/2023	01/31/2023	02/15/2023	02/24/2023	BIP	4,948.76		4,948.76	Construction of Water System
310102101118000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Tagaytay-Nagsugbu Rd - K0089 + 000 - K0090 + 670	Construction	NO	CB	02/09/2023 to 02/15/2023	02/28/2023	03/15/2023	03/24/2023	MOOI	96,498.76		96,498.76	Preventive Maintenance Secondary Road: Asphalt Overlay
310102101119000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Tagaytay-Nagsugbu Rd - K0092 + 000 - K0093 + 670	Construction	NO	CB	02/23/2023 to 03/01/2023	03/14/2023	04/05/2023	04/13/2023	MOOI	96,498.76		96,498.76	Preventive Maintenance Secondary Road: Asphalt Overlay
310102101120000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Palico-Balayan-Batangas Rd - K0104 + 000 - K0106 + 000	Construction	NO	CB	1/14/2023 to 1/20/2023	02/02/2023	02/15/2023	02/24/2023	MOOI	139,923.76		139,923.76	Preventive Maintenance Secondary Road: Asphalt Overlay
310102101121000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Palico-Balayan-Batangas Rd - K0101 + 000 - K0102 + 000, K0103 + 000 - K0103 + 226	Construction	NO	CB	02/23/2023 to 03/01/2023	03/14/2023	04/05/2023	04/13/2023	MOOI	71,891.26		71,891.26	Preventive Maintenance Secondary Road: Asphalt Overlay

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
310102101122000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Palico-Balayan-Batangas Rd - K0108 + 566 - K0110 + 000	Construction	NO	CB	02/23/2023 to 03/01/2023	03/14/2023	04/05/2023	04/13/2023	MO01	81,637.76		81,637.76	Preventive Maintenance Secondary Road: Aphalt Overlay
310102101123000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Palico-Balayan-Batangas Rd - K0111 + 628 - K0113 + 180	Construction	NO	CB	02/23/2023 to 03/01/2023	03/14/2023	04/05/2023	04/13/2023	MO01	89,647.26		89,647.26	Preventive Maintenance Secondary Road: Aphalt Overlay
310102101124000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Palico-Balayan-Batangas Rd - K0114 + 085 - K0114 + 468, K0114 + 820 - K0114 + 886, K0115 + 000 - K0115 + 645	Construction	NO	CB	02/23/2023 to 03/01/2023	03/14/2023	04/05/2023	04/13/2023	MO01	63,399.26		63,399.26	Preventive Maintenance Secondary Road: Aphalt Overlay
310102101125000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Palico-Balayan-Batangas Rd - K0119 + 160 - K0119 + 460, K0119 + 504 - K0120 + 120, K0121 + 234 - K0121 + 479, K0121 + 566 - K0121 + 686, K0121 + 782 - K0122 + 000	Construction	NO	CB	02/23/2023 to 03/01/2023	03/14/2023	04/05/2023	04/13/2023	MO01	79,611.26		79,611.26	Preventive Maintenance Secondary Road: Aphalt Overlay
310102101126000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Tagaytay-Nasugbu Rd - K0072 + 240 - K0073 + 400	Construction	NO	CB	02/23/2023 to 03/01/2023	03/14/2023	04/05/2023	04/13/2023	MO01	94,954.76		94,954.76	Preventive Maintenance Secondary Road: Aphalt Overlay

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
320101108951000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Pansipit River, Lemery, Batangas	Construction	NO	CB	02/25/2023 to 03/03/2023	03/16/2023	04/05/2023	04/13/2023	MOO2	96,498.76		96,498.76	Construction of Flood Mitigation Structure
320101108952000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along Lemery-Taal Diversion Road, Lemery, Batangas	Construction	NO	CB	02/25/2023 to 03/03/2023	03/16/2023	04/05/2023	04/13/2023	MOO2	96,498.76		96,498.76	Construction of Flood Mitigation Structure
320102105389000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Riverbank Protection along Pansipit River, Taal, Batangas	Construction	NO	CB	02/25/2023 to 03/03/2023	03/16/2023	04/05/2023	04/13/2023	MOO2	72,373.76		72,373.76	Construction of Riverbank Protection
300205100583000	Convergence and Special Support Program - Construction/Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collectors - Construction of Solar Water System, Municipality of Tuy, Batangas	Construction	NO	CB	02/25/2023 to 03/03/2023	03/16/2023	03/23/2023	03/31/2023	BIP	9,898.76		9,898.76	Construction of Solar Water System
300205100584000	Convergence and Special Support Program - Construction/Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collectors - Construction of Solar Water System, Municipality of Lemery, Batangas	Construction	NO	CB	02/25/2023 to 03/03/2023	03/16/2023	03/23/2023	03/31/2023	BIP	9,898.76		9,898.76	Construction of Solar Water System

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
300205100585000	Convergence and Special Support Program - Construction/Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collectors - Construction of Solar Water System, Municipality of Nasugbu, Batangas	Construction	NO	CB	02/25/2023 to 03/03/2023	03/16/2023	03/23/2023	03/31/2023	BIP	9,898.76		9,898.76	Construction of Solar Water System
300205100586000	Convergence and Special Support Program - Construction/Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collectors - Construction of Solar Water System, Municipality of Balayan, Batangas	Construction	NO	CB	02/25/2023 to 03/03/2023	03/16/2023	03/23/2023	03/31/2023	BIP	9,898.76		9,898.76	Construction of Solar Water System
300214100519000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Street Lights, Brgy. Natipuan, Nasugbu, Batangas	Construction	NO	CB	02/25/2023 to 03/03/2023	03/16/2023	03/23/2023	03/31/2023	BIP	5,878.76		5,878.76	Installation of Solar Street Lights
300214100520000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Internally Illuminated (Solar) Pavement Levelled Marker/StudFlush Type - Palico-Balayan-Batangas Rd - K0094 + 000 - K0096 + 000	Construction	NO	CB	02/02/2023 to 02/08/2023	02/21/2023	02/28/2023	03/09/2023	BIP	39,198.76		39,198.76	Installation of Internally Illuminated (Solar) Pavement Levelled Marker/StudFlush Type
300214100521000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Internally Illuminated (Solar) Pavement Levelled Marker/StudFlush Type - Palico-Balayan-Batangas Rd - K0096 + 000 - K0098 + 000	Construction	NO	CB	01/28/2023 to 02/03/2023	02/16/2023	02/28/2023	03/09/2023	BIP	39,198.76		39,198.76	Installation of Internally Illuminated (Solar) Pavement Levelled Marker/StudFlush Type

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	
300214100522000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Internally Illuminated (Solar) Pavement Levelled Marker/StudFlush Type - Palico-Balayan-Batangas Rd - K0098 + 000 - K0100 + 000	Construction	NO	CB	03/02/2023 to 03/08/2023	03/21/2023	03/23/2023	03/31/2023	BIP	39,198.76		39,198.76	Installation of Internally Illuminated (Solar) Pavement Levelled Marker/StudFlush Type
300214100523000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Internally Illuminated (Solar) Pavement Levelled Marker/StudFlush Type - Palico-Balayan-Batangas Rd - K0100 + 000 - K0102 + 000	Construction	NO	CB	03/02/2023 to 03/08/2023	03/21/2023	03/23/2023	03/31/2023	BIP	39,198.76		39,198.76	Installation of Internally Illuminated (Solar) Pavement Levelled Marker/StudFlush Type
#####	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Internally Illuminated (Solar) Pavement Levelled Marker/StudFlush Type - Palico-Balayan-Batangas Rd - K0109 + 000 - K0111 + 000	Construction	NO	CB	03/02/2023 to 03/08/2023	03/21/2023	03/23/2023	03/31/2023	BIP	39,198.76		39,198.76	Installation of Internally Illuminated (Solar) Pavement Levelled Marker/StudFlush Type
300214100525000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Internally Illuminated (Solar) Pavement Levelled Marker/StudFlush Type - Palico-Balayan-Batangas Rd - K0106 + 000 - K0107 + 000	Construction	NO	CB	03/02/2023 to 03/08/2023	03/21/2023	03/23/2023	03/31/2023	BIP	39,198.76		39,198.76	Installation of Internally Illuminated (Solar) Pavement Levelled Marker/StudFlush Type
300214100526000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Internally Illuminated (Solar) Pavement Levelled Marker/StudFlush Type - Palico-Balayan-Batangas Rd - K0112 + 000 - K0114 + 000	Construction	NO	CB	03/02/2023 to 03/08/2023	03/21/2023	03/23/2023	03/31/2023	BIP	39,198.76		39,198.76	Installation of Internally Illuminated (Solar) Pavement Levelled Marker/StudFlush Type

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
300214100527000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Internally Illuminated (Solar) Pavement Levelled Marker/StudFlush Type - Tagaytay-Nasugbu Rd - K0090 + 670 - K0092 + 000	Construction	NO	CB	02/04/2023 to 02/10/2023	02/23/2023	02/28/2023	03/09/2023	BIP	34,298.76		34,298.76	Installation of Internally Illuminated (Solar) Pavement Levelled Marker/StudFlush Type
300214100528000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Internally Illuminated (Solar) Pavement Levelled Marker/StudFlush Type - Balayan-Balobago Rd - K0111 + 416 - K0112 + 649, K0116 + 000 - K0116 + 991	Construction	NO	CB	03/02/2023 to 03/08/2023	03/21/2023	03/23/2023	03/31/2023	BIP	39,198.76		39,198.76	Installation of Internally Illuminated (Solar) Pavement Levelled Marker/StudFlush Type
300214100359000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Internally Illuminated (Solar) Pavement Levelled Marker/Studs Flush Type along Tagaytay-Nasugbu Rd -K0082 + 000 - K0089 + 000	Construction	NO	CB	03/02/2023 to 03/08/2023	03/21/2023	04/05/2023	04/13/2023	BIP	96,498.76		96,498.76	Installation of Internally Illuminated (Solar) Pavement Levelled Marker/StudFlush Type
300221103199000	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road in Brgy. Caluangan, Calaca, Batangas	Construction	NO	CB	1/26/2023 to 2/1/2023	02/14/2023	02/28/2023	03/09/2023	BIP	4,948.76		4,948.76	Construction of Road
300221103202000	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Road including Slope Protection, Brgy. Tulo, Taal, Batangas	Construction	NO	CB	03/02/2023 to 03/08/2023	03/21/2023	03/23/2023	03/31/2023	BIP	5,938.76		5,938.76	Improvement of Road

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/ Project)
300221103203000	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Road, Brgy. Ayao-Iyao, Lemery, Batangas	Construction	NO	CB	03/04/2023 to 03/10/2023	03/23/2023	03/29/2023	04/07/2023	BIP	5,938.76		5,938.76	Improvement of Road
300221103204000	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of R.C. Bridge at Damiana River, Brgy. Calantas, Calaca, Batangas	Construction	NO	CB	03/04/2023 to 03/10/2023	03/23/2023	03/29/2023	04/07/2023	BIP	24,748.76		24,748.76	Construction of R.C. Bridge
300221103205000	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Lucsuhiin, Calatagan, Batangas	Construction	NO	CB	03/04/2023 to 03/10/2023	03/23/2023	03/29/2023	04/07/2023	BIP	9,898.76		9,898.76	Construction of Road
300221103206000	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Slope Protection in Barangay Cahilan II, Lemery, Batangas	Construction	NO	CB	03/04/2023 to 03/10/2023	03/23/2023	03/29/2023	04/07/2023	BIP	4,948.76		4,948.76	Construction of Slope Protection
300221103207000	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Concreting) of Road, Brgy. Natipuan, Nasugbu, Batangas	Construction	NO	CB	03/04/2023 to 03/10/2023	03/23/2023	03/29/2023	04/07/2023	BIP	7,423.76		7,423.76	Construction of Road

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MODE	CO (Php '000)	(Brief Description of Program/Project)
300221103208000	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Concreting) of Road, Brgy. Catandaan, Nasugbu, Batangas	Construction	NO	CB	03/04/2023 to 03/10/2023	03/23/2023	03/29/2023	04/07/2023	BIP	4,948.76		4,948.76	Construction of Road
300225101117000	Convergence and Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Mitigation Structure in the Municipality of Lemery, Batangas	Construction	NO	CB	03/04/2023 to 03/10/2023	03/23/2023	03/29/2023	04/07/2023	BIP	5,938.76		5,938.76	Construction of Flood Mitigation Structure
300225101119000	Convergence and Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Mitigation Structures in Barangay Malinis, Lemery, Batangas	Construction	NO	CB	03/04/2023 to 03/10/2023	03/23/2023	03/29/2023	04/07/2023	BIP	9,898.76		9,898.76	Construction of Flood Mitigation Structure
300225101120000	Convergence and Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Covered Canal, Brgy. Natipuan, Nasugbu, Batangas	Construction	NO	CB	03/09/2023 to 3/15/2023	03/28/2023	04/05/2023	04/14/2023	BIP	4,255.76		4,255.76	Construction of Covered Canal
300225101121000	Convergence and Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Riprapping / Embankment, Brgy. Payapa Ilaya, Lemery, Batangas	Construction	NO	CB	03/09/2023 to 3/15/2023	03/28/2023	04/05/2023	04/14/2023	BIP	4,948.76		4,948.76	Construction of Riprapping/Embankment

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)										
(PAP)					ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MODE	CO (Php '000)	(Brief Description of Program/Project)
300226106279000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Completion of Multi-Purpose Building (Covered Court) in Brgy. Balaytigue, Nasugbu, Batangas	Construction	NO	CB	03/09/2023 to 3/15/2023	03/28/2023	04/05/2023	04/14/2023	BIP	1,980.00		1,980.00	Construction of Multi-Purpose Building
300226106280000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Completion of Multi-Purpose Building (Covered Court) in Brgy. Coral Ni Bacal, Calaca, Batangas	Construction	NO	CB	03/09/2023 to 3/15/2023	03/28/2023	04/05/2023	04/14/2023	BIP	1,980.00		1,980.00	Construction of Multi-Purpose Building
300226106281000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Completion of Multi-Purpose Building (Covered Court) in Brgy. Hukay, Calatagan, Batangas	Construction	NO	CB	03/09/2023 to 3/15/2023	03/28/2023	04/05/2023	04/14/2023	BIP	1,980.00		1,980.00	Construction of Multi-Purpose Building
300226106282000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Nasugbu Auditorium, Nasugbu, Batangas	Construction	NO	CB	03/09/2023 to 3/15/2023	03/28/2023	04/05/2023	04/14/2023	BIP	19,798.76		19,798.76	Construction of Multi-Purpose Building
300226106299000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Completion of Multi-Purpose Building (Covered Court) in Brgy. San Diego, Lian, Batangas	Construction	NO	CB	1/26/2023 to 2/1/2023	02/14/2023	02/28/2023	03/09/2023	BIP	1,980.00		1,980.00	Construction of Multi-Purpose Building

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
300226106310000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Covered Court), in Brgy. Caloocan, Balayan, Batangas	Construction	NO	CB	01/28/2023 to 02/03/2023	02/16/2023	02/28/2023	03/09/2023	BIP	2,970.00		2,970.00	Construction (Completion) of Multi- Purpose Building
300226106314000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Facilities (Doña Corazon Agoncillo Sports and Cultural Center), Brgy. Tierra Alta, Taal, Batangas	Construction	NO	CB	03/09/2023 to 3/15/2023	03/28/2023	04/05/2023	04/14/2023	BIP	9,898.76		9,898.76	Rehabilitation of Multi- Purpose Building
300226106315000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (New Hall of Justice), Balayan Government Center, Balayan, Batangas	Construction	NO	CB	03/09/2023 to 3/15/2023	03/28/2023	04/05/2023	04/14/2023	BIP	19,800.00		19,800.00	Construction (Completion) of Multi- Purpose Building
300226106316000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Buli, Taal, Batangas	Construction	NO	CB	03/09/2023 to 3/15/2023	03/28/2023	04/05/2023	04/14/2023	BIP	9,898.76		9,898.76	Construction of Multi- Purpose Building
300226106317000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Completion of Multi-Purpose Building, Calatagan Senior High School, Brgy. 2, Calatagan, Batangas	Construction	NO	CB	03/11/2023 to 3/17/2023	03/30/2023	04/05/2023	04/14/2023	BIP	4,950.00		4,950.00	Completion of Multi- Purpose Building

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
#####	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Balibago, Calatagan, Batangas	Construction	NO	CB	03/11/2023 to 3/17/2023	03/30/2023	04/05/2023	04/14/2023	BIP	4,948.76		4,948.76	Construction of Multi-Purpose Building
300226106319000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Hukay, Calatagan, Batangas	Construction	NO	CB	03/11/2023 to 3/17/2023	03/30/2023	04/05/2023	04/14/2023	BIP	4,948.76		4,948.76	Construction of Multi-Purpose Building
30022610632000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Carsuche, Taal, Batangas	Construction	NO	CB	03/11/2023 to 3/17/2023	03/30/2023	04/05/2023	04/14/2023	BIP	9,898.76		9,898.76	Construction of Multi-Purpose Building
300226106321000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-purpose Facility (Tuy Public Market Building) Brgy. Rillo, Tuy, Batangas	Construction	NO	CB	03/11/2023 to 3/17/2023	03/30/2023	04/05/2023	04/14/2023	BIP	9,898.76		9,898.76	Construction of Multi-Purpose Building
300226106322000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-purpose building in Brgy. Caloocan, Balayan, Batangas	Construction	NO	CB	03/11/2023 to 3/17/2023	03/30/2023	04/05/2023	04/14/2023	BIP	9,898.76		9,898.76	Construction of Multi-Purpose Building

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
300226106323000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (New Hall of Justice), Balayan Government Center, Brgy. Caloocan, Balayan, Batangas	Construction	NO	CB	03/11/2023 to 3/17/2023	03/30/2023	04/05/2023	04/14/2023	BIP	14,850.00		14,850.00	Construction (Completion) of Multi- Purpose Building
300226106324000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Paraiso, Calatagan, Batangas	Construction	NO	CB	03/11/2023 to 3/17/2023	03/30/2023	04/05/2023	04/14/2023	BIP	4,948.76		4,948.76	Construction of Multi- Purpose Building
300226106325000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Facility (Tuy Public Market Building), Tuy, Batangas	Construction	NO	CB	03/16/2023 to 03/22/2023	04/04/2023	04/10/2023	04/19/2023	BIP	9,898.76		9,898.76	Rehabilitation of Multi- Purpose Building
300226106326000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-purpose Building (Government Office Facility), Brgy. Caloocan, Balayan, Batangas	Construction	NO	CB	03/16/2023 to 03/22/2023	04/04/2023	04/10/2023	04/19/2023	BIP	9,898.76		9,898.76	Construction of Multi- Purpose Building
300226106327000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building Brgy. Palikpikan, Balayan, Batangas	Construction	NO	CB	03/16/2023 to 03/22/2023	04/04/2023	04/10/2023	04/19/2023	BIP	4,948.76		4,948.76	Construction of Multi- Purpose Building

BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS BASED ON GAA

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
300228100307000	Convergence and Special Support Program - Basic Infrastructure Program - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction (Completion), Rural Health Unit (Primary Hospital), Taal, Batangas	Construction	NO	CB	03/16/2023 to 03/22/2023	04/04/2023	04/10/2023	04/19/2023	BIP	4,950.00		4,950.00	Construction (Completion) of Multi- Purpose Building
300229100332000	Convergence and Special Support Program - Basic Infrastructure Program - Public Water Supply System (Level II or III) - Construction of Water System in Brgy. Magahis, Tuy, Batangas	Construction	NO	CB	02/02/2023 to 02/08/2023	02/21/2023	02/28/2023	03/09/2023	BIP	4,948.76		4,948.76	Construction of Water System

Submitted by:

MISHAEL ALWYN D. CASTILLO
Head, Procurement Unit

Recommending Approval:

BENCIO A. AGUZAR
BAC Chairperson

Approved by:

JOEL F. LIMPENGCO
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS I DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Lanatan, Balayan, Batangas

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) - NON CSE FOR GOODS AND SERVICES BASED ON GAA

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply of Materials for Road Maintenance - Penetrating Patching Bituminous Pavements	Maintenance Setion	No	Public Bidding	2/18/2023 to 2/24/2023	3/9/2023	3/15/2023	3/24/2023	GOP	2,213,400.00		2,213,400.00	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Sign Maintenance	Maintenance Setion	No	Public Bidding	2/25/2023 to 3/03/2023	3/16/2023	3/23/2023	3/31/2023	GOP	265,765.00		265,765.00	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Premix Patching Bituminous Pavements	Maintenance Setion	No	Public Bidding	4/14/2023 to 4/20/2023	5/3/2023	5/12/2023	5/19/2023	GOP	1,877,400.00		1,877,400.00	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Penetrating Patching Bituminous Pavements	Maintenance Setion	No	Public Bidding	5/3/2023 to 5/09/2023	5/22/2023	5/31/2023	6/7/2023	GOP	518,700.00		518,700.00	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Bridge Repainting	Maintenance Setion	No	Public Bidding	5/26/2023 to 6/1/2023	6/14/2023	6/23/2023	6/30/2023	GOP	426,037.50		426,037.50	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Premix Patching Bituminous Pavements	Maintenance Setion	No	Public Bidding	7/20/2023 to 7/26/2023	8/8/2023	8/17/2023	8/24/2023	GOP	1,877,400.00		1,877,400.00	Supply of Materials for Bridge Repainting
	Supply of Materials for Road Maintenance - Premix Patching Bituminous Pavements	Maintenance Setion	No	Public Bidding	10/05/2023 to 10/11/2023	10/24/2023	11/3/2023	11/10/2023	GOP	1,877,400.00		1,877,400.00	Supply of Materials for Vegetation Control
	Supply of Materials for Road Maintenance - Penetrating Patching Bituminous Pavements	Maintenance Setion	No	Public Bidding	11/09/2023 to 11/15/2023	11/28/2023	12/7/2023	12/13/2023	GOP	518,700.00		518,700.00	Supply of Materials for Signages

Submitted by:


Recommending Approval:

Approved by:

MISHAEL ALWYN D. CASTILLO
Head, BAC Secretariat

BENCIO A. AGUIAR
Chairperson

JOEL F. LIMPENGCO
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS I DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Lanatan, Balayan, Batangas

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) - NON CSE FOR GOODS AND SERVICES BASED ON GAA

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply of Materials for Road Maintenance - Penetrating Patching Bituminous Pavements	Maintenance Setion	No	Public Bidding	2/18/2023 to 2/24/2023	3/9/2023	3/15/2023	3/24/2023	GOP	2,213,400.00		2,213,400.00	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Sign Maintenance	Maintenance Setion	No	Public Bidding	2/25/2023 to 3/03/2023	3/16/2023	3/23/2023	3/31/2023	GOP	265,765.00		265,765.00	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Premix Patching Bituminous Pavements	Maintenance Setion	No	Public Bidding	4/14/2023 to 4/20/2023	5/3/2023	5/12/2023	5/19/2023	GOP	1,877,400.00		1,877,400.00	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Penetrating Patching Bituminous Pavements	Maintenance Setion	No	Public Bidding	5/3/2023 to 5/09/2023	5/22/2023	5/31/2023	6/7/2023	GOP	518,700.00		518,700.00	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Bridge Repainting	Maintenance Setion	No	Public Bidding	5/26/2023 to 6/1/2023	6/14/2023	6/23/2023	6/30/2023	GOP	426,037.50		426,037.50	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Premix Patching Bituminous Pavements	Maintenance Setion	No	Public Bidding	7/20/2023 to 7/26/2023	8/8/2023	8/17/2023	8/24/2023	GOP	1,877,400.00		1,877,400.00	Supply of Materials for Bridge Repainting
	Supply of Materials for Road Maintenance - Premix Patching Bituminous Pavements	Maintenance Setion	No	Public Bidding	10/05/2023 to 10/11/2023	10/24/2023	11/3/2023	11/10/2023	GOP	1,877,400.00		1,877,400.00	Supply of Materials for Vegetation Control
	Supply of Materials for Road Maintenance - Penetrating Patching Bituminous Pavements	Maintenance Setion	No	Public Bidding	11/09/2023 to 11/15/2023	11/28/2023	12/7/2023	12/13/2023	GOP	518,700.00		518,700.00	Supply of Materials for Signages

Submitted by:

Recommending Approval:

Approved by:

MISHAEL ALWYN D. CASTILLO
Head, BAC Secretariat

BENCIO A. AGUZAR
Chairperson

JOEL F. LIMPENGO
District Engineer