



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-A
QUEZON 1ST DISTRICT ENGINEERING OFFICE
Brgy. Abang, Lucban, Quezon

January 18, 2023

MEMORANDUM

FOR : JOVEL G. MENDOZA, CESO III

Director IV
Regional Director
DPWH, Regional IV-A
Canlubang Interchange
Brgy. Mayapa, Calamba City

SUBJECT : Procurement Reports for Fiscal Year 2023

We are submitting the FY 2023 Final APP (Non-CSE) duly accomplished in the prescribed format.

For your information and reference.


SALVADOR E. SALVAÑA
District Engineer

R4A.19.5 KUD/ABD/MESD

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0001	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Tayabas-Mainit-Mauban Rd - K0156 + 145 - K0156 + 190, K0156 + 280 - K0156 + 320, K0156 + 650 - K0156 + 680	Construction Section	YES	Competitive Bidding	Oct. 07, 2022	Oct. 26, 2022	Feb. 06, 2023	Feb. 15, 2023	GoP	10,780,000.00	0.00	10,780,000.00	Construction of Road Slope Protection Structure
23DK0002	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening -Secondary Roads - Tayabas-Mainit-Mauban Rd - K0141 + 500 - K0142 + 586, K0145 + 506 - K0146 + 000	Construction Section	YES	Competitive Bidding	Oct. 07, 2022	Oct. 26, 2022	Feb. 06, 2023	Feb. 15, 2023	GoP	29,400,000.00	0.00	29,400,000.00	Road Widening
23DK0003	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Mauban Bypass Road, Quezon	Construction Section	YES	Competitive Bidding	Oct. 07, 2022	Oct. 26, 2022	Feb. 06, 2023	Feb. 15, 2023	GoP	53,075,000.00	0.00	53,075,000.00	Construction of By-Pass and Diversion Roads
23DK0004	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Pagbilao-Tayabas-Lucban Diversion Road (Lucban Side), Quezon	Construction Section	YES	Competitive Bidding	Oct. 07, 2022	Oct. 26, 2022	Feb. 06, 2023	Feb. 15, 2023	GoP	53,075,000.00	0.00	53,075,000.00	Construction of By-Pass and Diversion Roads
23DK0005	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads Daang Maharlika (LZ) - K0122 + 098 - K0122 - 447	Construction Section	YES	Competitive Bidding	Oct. 13, 2022	Nov. 03, 2022	Feb. 06, 2023	Feb. 15, 2023	GoP	20,335,980.00	0.00	20,335,980.00	Asset Preservation Program - Preventive Maintenance

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0006	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - MSR Old Route - K0125 + (-323) - K0125 +000	Construction Section	YES	Competitive Bidding	Oct. 13, 2022	Nov. 03, 2022	Feb. 06, 2023	Feb. 15, 2023	GoP	14,700,000.00	0.00	14,700,000.00	Asset Preservation Program - Preventive Maintenance
23DK0007	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Infanta Bypass Road, Quezon	Construction Section	YES	Competitive Bidding	Oct. 13, 2022	Nov. 03, 2022	Feb. 06, 2023	Feb. 15, 2023	GoP	53,075,000.00	0.00	53,075,000.00	Construction of By-Pass and Diversion Roads
23DK0008	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Jct MSR Calumpang - Tayabas Road leading to Minor Basilica of St. Michael de Archangel, and Kamay ni Hesus Tayabas Quezon	Construction Section	YES	Competitive Bidding	Oct. 13, 2022	Nov. 15, 2022	Feb. 06, 2023	Feb. 15, 2023	GoP	9,800,000.00	0.00	9,800,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
23DK0009	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Agos River Irrigation System Service Road, Infanta, Quezon (KATUBIGAN - Kalsada Tungo sa Patubigan)	Construction Section	YES	Competitive Bidding	Oct. 13, 2022	Nov. 15, 2022	Feb. 06, 2023	Feb. 15, 2023	GoP	8,820,000.00	0.00	8,820,000.00	Construction of Irrigation System Service Road

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0010	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Famy-Real-Infanta-Dinahican Port Rd - K0112 + 390 - K0112 + 430	Construction Section	YES	Competitive Bidding	Oct. 27, 2022	Nov. 15, 2022	Feb. 06, 2023	Feb. 15, 2023	GoP	57,900,000.00	0.00	57,900,000.00	Construction of Road Slope Protection Structure
23DK0011	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening -Secondary Roads - Lucena -Tayabas-Lucban-Sempeloc-Mauban Port Rd - K0129 + (-302) - K0129 + 040	Construction Section	YES	Competitive Bidding	Oct. 27, 2022	Nov. 15, 2022	Feb. 06, 2023	Feb. 15, 2023	GoP	29,400,000.00	0.00	29,400,000.00	Road Widening
23DK0012	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Pagbilao-Tayabas-Lucban Diversion Road (Tayabas Side), Quezon	Construction Section	YES	Competitive Bidding	Oct. 27, 2022	Nov. 15, 2022	Feb. 06, 2023	Feb. 15, 2023	GoP	49,000,000.00	0.00	49,000,000.00	Construction of By-Pass and Diversion Roads
23DK0013	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Mauban-Tigraon Road (Real Side), Quezon	Construction Section	YES	Competitive Bidding	Oct. 27, 2022	Nov. 15, 2022	Feb. 06, 2023	Feb. 15, 2023	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Missing Links/ New Roads
23DK0014	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Marikina - Infanta Rd - K0110 + 609 - K0110 + 663	Construction Section	YES	Competitive Bidding	Oct. 27, 2022	Nov. 15, 2022	Feb. 06, 2023	Feb. 15, 2023	GoP	67,550,000.00	0.00	67,550,000.00	Construction of Road Slope Protection Structure

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0015	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Secondary Roads - Jct Lucban-Luisiana Rd - K0132 + 358 - K0132+748	Construction Section	YES	Competitive Bidding	Nov. 25, 2022	Dec. 14, 2022	Feb. 06, 2023	Feb. 15, 2023	GoP	16,294,460.00	0.00	16,294,460.00	Off-Carriageway Improvement
23DK0016	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Malinao Br. (B02440LZ) along Lucban-Majayjay Rd	Construction Section	YES	Competitive Bidding	Nov. 25, 2022	Dec. 14, 2022	Feb. 06, 2023	Feb. 15, 2023	GoP	10,780,000.00	0.00	10,780,000.00	Widening of Permanent Bridges
23DK0017	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Polillo - Panukulan - Burdeos Road leading to Beaches and Tourism Spots, Polillo, Quezon	Construction Section	YES	Competitive Bidding	Nov. 25, 2022	Dec. 14, 2022	Feb. 06, 2023	Feb. 15, 2023	GoP	9,800,000.00	0.00	9,800,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
23DK0018	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Secondary Roads - Lucena-Tayabas-Lucban-Sampaloc-Mauban Port Rd - K0138+000 - K0138+396 - K0138+417 - K0138+657	Construction Section	YES	Competitive Bidding	Nov. 25, 2022	Dec. 14, 2022	Feb. 06, 2023	Feb. 15, 2023	GoP	21,352,240.00	0.00	21,352,240.00	Off-Carriageway Improvement
23DK0019	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Palilian Br. (B02441LZ) along Lucban-Majayjay Rd	Construction Section	YES	Competitive Bidding	Nov. 25, 2022	Dec. 14, 2022	Feb. 06, 2023	Feb. 15, 2023	GoP	31,360,000.00	0.00	31,360,000.00	Widening of Permanent Bridges

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0020	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Jct. MSR Calumpeng - Tayabas Road leading to Minor Basilica of St. Michael de Archangel, and Kamay ni Hesus Tayabas Quezon	Construction Section	YES	Competitive Bidding	Dec. 09, 2022	Dec. 28, 2022	Feb. 06, 2023	Feb. 15, 2023	GoP	57,900,000.00	0.00	57,900,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
23DK0021	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Mauban-Tiguan Road (Mauban Side), Quezon	Construction Section	YES	Competitive Bidding	Dec. 09, 2022	Dec. 28, 2022	Feb. 06, 2023	Feb. 15, 2023	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Missing Links/ New Roads
23DK0022	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Marikina-Infanta Rd - K0123 + 180 - K0123 + 187	Construction Section	YES	Competitive Bidding	Dec. 09, 2022	Dec. 28, 2022	Feb. 06, 2023	Feb. 15, 2023	GoP	24,500,000.00	0.00	24,500,000.00	Construction of Road Slope Protection Structure
23DK0024	Transfer and Re-installation of the Communication Network for DPWH Quezon 1st DEO, Lucban, Quezon	Information Management Service	NO	Competitive Bidding	Jan. 10, 2023	Jan. 31, 2023	Feb. 13, 2023	Feb. 22, 2023	GoP	4,619,787.19	0.00	4,619,787.19	Transfer and Re-installation of the Communication Network
23DK0025	Convergence and Special Support Program- Basic Infrastructure Program - BIP - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Libo, Panukulan, Quezon	Construction Section	NO	Competitive Bidding	Jan. 20, 2023	Feb. 09, 2023	Feb. 21, 2023	Mar. 03, 2023	GoP	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-Purpose Building

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0026	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Gango, Jomalig, Quezon	Construction Section	NO	Competitive Bidding	Jan. 20, 2023	Feb. 09, 2023	Feb. 21, 2023	Mar. 03, 2023	GoP	3,960,000.00	0.00	3,960,000.00	Construction (Completion) of Multi-Purpose Building
23DK0027	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Facility (Covered Court), Agos-Agos, Infanta, Quezon	Construction Section	NO	Competitive Bidding	Jan. 20, 2023	Feb. 09, 2023	Feb. 21, 2023	Mar. 03, 2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction (Completion) of Multi-Purpose Facility
23DK0028	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Boboin, Infanta, Quezon	Construction Section	NO	Competitive Bidding	Jan. 20, 2023	Feb. 09, 2023	Feb. 21, 2023	Mar. 03, 2023	GoP	3,960,000.00	0.00	3,960,000.00	Construction (Completion) of Multi-Purpose Building
23DK0029	Convergence and Special Support Program- Basic Infrastructure Program - BIP - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Lawigue, Tayabas, Quezon	Construction Section	NO	Competitive Bidding	Jan. 20, 2023	Feb. 09, 2023	Feb. 21, 2023	Mar. 03, 2023	GoP	2,970,000.00	0.00	2,970,000.00	Construction (Completion) of Multi-Purpose Building

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0030	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Marikina-Infanta Rd - K0112 + 560 - K0112 + 672	Construction Section	NO	Competitive Bidding	Jan. 20, 2023	Feb. 09, 2023	Feb. 21, 2023	Mar. 03, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0031	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Construction/Improvement of Access Road TRIP, Jct MSR Calumpeng-Tayabas Road leading to Minor Basilica Tayabas City, of St. Michael de Archangel and Kamay ni Hesus, Tayabas City, Quezon	Construction Section	NO	Competitive Bidding	Jan. 20, 2023	Feb. 09, 2023	Feb. 21, 2023	Mar. 03, 2023	GoP	19,600,000.00	0.00	19,600,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
23DK0032	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Marikina-Infanta Rd - K0095 + 200 - K0095 + 280	Construction Section	NO	Competitive Bidding	Jan. 20, 2023	Feb. 09, 2023	Feb. 21, 2023	Mar. 03, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0033	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Famy-Real-Infanta-Dinahican Port Rd - K0111 + 930 - K0112 + 000	Construction Section	NO	Competitive Bidding	Jan. 20, 2023	Feb. 09, 2023	Feb. 21, 2023	Mar. 03, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0034	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangay Baao, Mauban, Quezon	Construction Section	NO	Competitive Bidding	Jan. 20, 2023	Feb. 09, 2023	Feb. 21, 2023	Mar. 03, 2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Road
23DK0035	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Palale Br. (B02447LZ) along Tayabas-Mainit-Mauban Rd	Construction Section	NO	Competitive Bidding	Jan. 20, 2023	Feb. 09, 2023	Feb. 21, 2023	Mar. 03, 2023	GoP	50,180,000.00	0.00	50,180,000.00	Replacement of Permanent Weak Bridges
23DK0036	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Famy-Real-Infanta-Dinahican Port Rd - K0106 + 900 - K0106 + 960	Construction Section	NO	Competitive Bidding	Jan. 27, 2023	Feb. 15, 2023	Feb. 27, 2023	Mar. 08, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0037	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Famy-Real-Infanta-Dinahican Port Rd - K0110 + 200 - K0110 + 255, K0110 + 285 - K0110 + 320	Construction Section	NO	Competitive Bidding	Jan. 27, 2023	Feb. 15, 2023	Feb. 27, 2023	Mar. 08, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0038	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads - Marikina-Infanta Rd - K0101 + 000 - K0101 + 080	Construction Section	NO	Competitive Bidding	Jan. 27, 2023	Feb. 15, 2023	Feb. 27, 2023	Mar. 08, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0039	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Miswa, Infanta, Quezon	Construction Section	NO	Competitive Bidding	Jan. 27, 2023	Feb. 15, 2023	Feb. 27, 2023	Mar. 08, 2023	GoP	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-Purpose Building
23DK0040	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Bilucan, Sampaloc, Quezon	Construction Section	NO	Competitive Bidding	Jan. 27, 2023	Feb. 15, 2023	Feb. 27, 2023	Mar. 08, 2023	GoP	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-Purpose Building
23DK0041	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Masin, Tayabas, Quezon	Construction Section	NO	Competitive Bidding	Jan. 27, 2023	Feb. 15, 2023	Feb. 27, 2023	Mar. 08, 2023	GoP	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0042	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Anibong, Infanta, Quezon	Construction Section	NO	Competitive Bidding	Jan. 27, 2023	Feb. 15, 2023	Feb. 27, 2023	Mar. 08, 2023	GoP	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-Purpose Building
23DK0043	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads - Marikina-Infanta Rd. K0110 + 000 - K0110 + 100, Quezon	Construction Section	NO	Competitive Bidding	Feb. 01, 2023	Feb. 20, 2023	Mar. 02, 2023	Mar. 13, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0044	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads - Construction of Road Slope Protection Structure Marikina-Infanta Road - K0101+038 - K0101+068, Quezon	Construction Section	NO	Competitive Bidding	Feb. 01, 2023	Feb. 20, 2023	Mar. 02, 2023	Mar. 13, 2023	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Road Slope Protection Structure
23DK0045	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads - Marikina-Infanta Rd - K0097 + 920 - K0098 + 000	Construction Section	NO	Competitive Bidding	Feb. 01, 2023	Feb. 20, 2023	Mar. 02, 2023	Mar. 13, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0046	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Amot, Burdeos, Quezon	Construction Section	NO	Competitive Bidding	Feb. 01, 2023	Feb. 20, 2023	Mar. 02, 2023	Mar. 13, 2023	GoP	3,960,000.00	0.00	3,960,000.00	Construction (Completion) of Multi-Purpose Building
23DK0047	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Tamulaya, Polillo, Quezon	Construction Section	NO	Competitive Bidding	Feb. 01, 2023	Feb. 20, 2023	Mar. 02, 2023	Mar. 13, 2023	GoP	3,960,000.00	0.00	3,960,000.00	Construction (Completion) of Multi-Purpose Building
23DK0048	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Magsaysay, Infanta, Quezon	Construction Section	NO	Competitive Bidding	Feb. 01, 2023	Feb. 20, 2023	Mar. 02, 2023	Mar. 13, 2023	GoP	3,960,000.00	0.00	3,960,000.00	Construction (Completion) of Multi-Purpose Building
23DK0049	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi Purpose Facility (Covered Court) Bangles, General Nakar, Quezon	Construction Section	NO	Competitive Bidding	Feb. 01, 2023	Feb. 20, 2023	Mar. 02, 2023	Mar. 13, 2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi Purpose Facility

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0050	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi Purpose Facility (Covered Court) Alltap, Mauban, Quezon	Construction Section	NO	Competitive Bidding	Feb. 01, 2023	Feb. 20, 2023	Mar. 02, 2023	Mar. 13, 2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi Purpose Facility
23DK0051	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Famy-Real-Infanta- Dinahican Port Rd - K0111 + 550 - K0111 + 610	Construction Section	NO	Competitive Bidding	Feb. 03, 2023	Feb. 22, 2023	Mar. 06, 2023	Mar. 15, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0052	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Mankina-Infanta Rd - K0097 + 300 - K0097 + 380	Construction Section	NO	Competitive Bidding	Feb. 03, 2023	Feb. 22, 2023	Mar. 06, 2023	Mar. 15, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0053	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Mankina-Infanta Rd - K0097 + 840 - K0112 + 920	Construction Section	NO	Competitive Bidding	Feb. 03, 2023	Feb. 22, 2023	Mar. 06, 2023	Mar. 15, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0054	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Bukal, Pagbilao, Quezon	Construction Section	NO	Competitive Bidding	Feb. 03, 2023	Feb. 22, 2023	Mar. 06, 2023	Mar. 15, 2023	GoP	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-Purpose Building
23DK0055	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Bahadero, Polillo, Quezon	Construction Section	NO	Competitive Bidding	Feb. 03, 2023	Feb. 22, 2023	Mar. 06, 2023	Mar. 15, 2023	GoP	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23DK0056	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Patnanungan Sur, Patnanungan, Quezon	Construction Section	NO	Competitive Bidding	Feb. 03, 2023	Feb. 22, 2023	Mar. 06, 2023	Mar. 15, 2023	GoP	3,960,000.00	0.00	3,960,000.00	Construction (Completion) of Multi-Purpose Building
23DK0057	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Silangan, Infanta, Quezon	Construction Section	NO	Competitive Bidding	Feb. 03, 2023	Feb. 22, 2023	Mar. 06, 2023	Mar. 15, 2023	GoP	3,465,000.00	0.00	3,465,000.00	Construction (Completion) of Multi-Purpose Building

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0058	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Banglos, General Nakar, Quezon	Construction Section	NO	Competitive Bidding	Feb. 03, 2023	Feb. 22, 2023	Mar. 06, 2023	Mar. 15, 2023	GoP	3,960,000.00	0.00	3,960,000.00	Construction (Completion) of Multi-Purpose Building
23DK0059	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads - Marikina-Infanta Rd - K0121 + 450 - K0121 + 540	Construction Section	NO	Competitive Bidding	Feb. 07, 2023	Feb. 27, 2023	Mar. 09, 2023	Mar. 20, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0060	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads - Marikina-Infanta Rd - K0095 + 280 - K0095 + 360	Construction Section	NO	Competitive Bidding	Feb. 07, 2023	Feb. 27, 2023	Mar. 09, 2023	Mar. 20, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0061	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads - Marikina-Infanta Rd - K0097 + 720 - K0112 + 840	Construction Section	NO	Competitive Bidding	Feb. 07, 2023	Feb. 27, 2023	Mar. 09, 2023	Mar. 20, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0062	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi Purpose Building (Brgy Hall), Poto, Tayabas, Quezon	Construction Section	NO	Competitive Bidding	Feb. 07, 2023	Feb. 27, 2023	Mar. 09, 2023	Mar. 20, 2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi Purpose Building
23DK0063	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Palale Kanluran, Tayabas, Quezon	Construction Section	NO	Competitive Bidding	Feb. 07, 2023	Feb. 27, 2023	Mar. 09, 2023	Mar. 20, 2023	GoP	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23DK0064	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Stio Katakian, Barangay Busdak, Patnanungan, Quezn	Construction Section	NO	Competitive Bidding	Feb. 07, 2023	Feb. 27, 2023	Mar. 09, 2023	Mar. 20, 2023	GoP	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23DK0065	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Bagong Silang, Real, Quezon	Construction Section	NO	Competitive Bidding	Feb. 07, 2023	Feb. 27, 2023	Mar. 09, 2023	Mar. 20, 2023	GoP	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-Purpose Building

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0066	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads - Marikina-Infanta Rd - K0110 + 900 - K0110 + 980	Construction Section	NO	Competitive Bidding	Feb. 10, 2023	Mar. 01, 2023	Mar. 13, 2023	Mar. 22, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0067	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads - Marikina-Infanta Rd. K0110 + 310 - K0110 + 375, Quezon	Construction Section	NO	Competitive Bidding	Feb. 10, 2023	Mar. 01, 2023	Mar. 13, 2023	Mar. 22, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0068	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads - Marikina-Infanta Rd - K0097 + 380 - K0112 + 460	Construction Section	NO	Competitive Bidding	Feb. 10, 2023	Mar. 01, 2023	Mar. 13, 2023	Mar. 22, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0069	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Wakas, Tayabas, Quezon	Construction Section	NO	Competitive Bidding	Feb. 10, 2023	Mar. 01, 2023	Mar. 13, 2023	Mar. 22, 2023	GoP	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-Purpose Building

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0070	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Kakawit, Lucban, Quezon	Construction Section	NO	Competitive Bidding	Feb. 10, 2023	Mar. 01, 2023	Mar. 13, 2023	Mar. 22, 2023	GoP	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23DK0071	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Cabugao, Burdeos, Quezon	Construction Section	NO	Competitive Bidding	Feb. 10, 2023	Mar. 01, 2023	Mar. 13, 2023	Mar. 22, 2023	GoP	2,970,000.00	0.00	2,970,000.00	Construction (Completion) of Multi-Purpose Building
23DK0072	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Liwayway, Mauban, Quezon	Construction Section	NO	Competitive Bidding	Feb. 10, 2023	Mar. 01, 2023	Mar. 13, 2023	Mar. 22, 2023	GoP	2,970,000.00	0.00	2,970,000.00	Construction (Completion) of Multi-Purpose Building
23DK0073	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mauban-Tignoan Rd - K0115 + 390 - K0115 + 440	Construction Section	NO	Competitive Bidding	Feb. 17, 2023	Mar. 08, 2023	Mar. 20, 2023	Mar. 29, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0074	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mauban-Tignoan Rd - K0116 + 270 - K0116 + 330	Construction Section	NO	Competitive Bidding	Feb. 17, 2023	Mar. 08, 2023	Mar. 20, 2023	Mar. 29, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0075	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads - Marikina Infanta Rd K0111+135- K0111+180, K0111+650- K0111+663, Infanta, Quezon	Construction Section	NO	Competitive Bidding	Feb. 17, 2023	Mar. 08, 2023	Mar. 20, 2023	Mar. 29, 2023	GoP	29,400,000.00	0.00	29,400,000.00	Construction of Road Slope Protection Structure
23DK0076	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Lucban Diversion Road, Quezon	Construction Section	NO	Competitive Bidding	Feb. 17, 2023	Mar. 08, 2023	Mar. 20, 2023	Mar. 29, 2023	GoP	53,075,000.00	0.00	53,075,000.00	Construction of By- Pass and Diversion Roads
23DK0077	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Poblacion 1, Infanta, Quezon	Construction Section	NO	Competitive Bidding	Feb. 17, 2023	Mar. 08, 2023	Mar. 20, 2023	Mar. 29, 2023	GoP	2,970,000.00	0.00	2,970,000.00	Construction (Completion) of Multi-Purpose Building

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0078	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Kabatete, Lucban, Quezon	Construction Section	NO	Competitive Bidding	Feb. 17, 2023	Mar. 08, 2023	Mar. 20, 2023	Mar. 29, 2023	GoP	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23DK0079	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Completion of Multipurpose Building, Quezon Science High School (QSHS), Barangay Isabang, Tayabas City, Quezon	Construction Section	NO	Competitive Bidding	Feb. 17, 2023	Mar. 08, 2023	Mar. 20, 2023	Mar. 29, 2023	GoP	14,850,000.00	0.00	14,850,000.00	Completion of Multipurpose Building
23DK0080	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mauban-Tignoan (Real) Rd - K0116 + 330 - K0116 + 390, Barangay Malapad, Real, Quezon	Construction Section	NO	Competitive Bidding	Feb. 22, 2023	Mar. 13, 2023	Mar. 23, 2023	Apr. 03, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0081	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Markina-Infanta Rd - K0095 + 360 - K0095 + 440	Construction Section	NO	Competitive Bidding	Feb. 22, 2023	Mar. 13, 2023	Mar. 23, 2023	Apr. 03, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0082	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads - Marikina-Infanta Rd - K0101 + 080 - K0101 + 160	Construction Section	NO	Competitive Bidding	Feb. 22, 2023	Mar. 13, 2023	Mar. 23, 2023	Apr. 03, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0083	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Lakawan, Tayabas, Quezon	Construction Section	NO	Competitive Bidding	Feb. 22, 2023	Mar. 13, 2023	Mar. 23, 2023	Apr. 03, 2023	GoP	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23DK0084	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Tongko, Tayabas, Quezon	Construction Section	NO	Competitive Bidding	Feb. 22, 2023	Mar. 13, 2023	Mar. 23, 2023	Apr. 03, 2023	GoP	6,930,000.00	0.00	6,930,000.00	Construction (Completion) of Multi-Purpose Building
23DK0085	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Ilayang Bagumbungan, Pagbilao, Quezon	Construction Section	NO	Competitive Bidding	Feb. 22, 2023	Mar. 13, 2023	Mar. 23, 2023	Apr. 03, 2023	GoP	2,970,000.00	0.00	2,970,000.00	Construction (Completion) of Multi-Purpose Building

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0086	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Roads along Languyin-Pamatdan-Bislian Road, Polillo, Quezon	Construction Section	NO	Competitive Bidding	Feb. 24, 2023	Mar. 15, 2023	Mar. 27, 2023	Apr. 05, 2023	GoP	29,400,000.00	0.00	29,400,000.00	Construction of Roads
23DK0087	Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System, Brgy. Ibas, Tayabas, Quezon	Construction Section	NO	Competitive Bidding	Feb. 24, 2023	Mar. 15, 2023	Mar. 27, 2023	Apr. 05, 2023	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Solar Water System
23DK0088	Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System, Brgy. Nagsinamo, Lucban, Quezon	Construction Section	NO	Competitive Bidding	Feb. 24, 2023	Mar. 15, 2023	Mar. 27, 2023	Apr. 05, 2023	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Solar Water System
23DK0089	Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System, Brgy. Pesa, General Nakar, Quezon	Construction Section	NO	Competitive Bidding	Feb. 24, 2023	Mar. 15, 2023	Mar. 27, 2023	Apr. 05, 2023	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Solar Water System

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0090	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Calantas, Tayabas, Quezon	Construction Section	NO	Competitive Bidding	Feb. 24, 2023	Mar. 15, 2023	Mar. 27, 2023	Apr. 05, 2023	GoP	2,970,000.00	0.00	2,970,000.00	Construction (Completion) of Multi-Purpose Building
23DK0091	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Ilayang Polo, Pagbilao, Quezon	Construction Section	NO	Competitive Bidding	Feb. 24, 2023	Mar. 15, 2023	Mar. 27, 2023	Apr. 05, 2023	GoP	2,970,000.00	0.00	2,970,000.00	Construction (Completion) of Multi-Purpose Building
23DK0092	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Construction/Improvement of Access Road TRIP, Polillo-Panukulan-Burdeos Road (Panukulan side), Panukulan, Quezon	Construction Section	NO	Competitive Bidding	Mar. 01, 2023	Mar. 20, 2023	Mar. 30, 2023	Apr. 10, 2023	GoP	49,000,000.00	0.00	49,000,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
23DK0093	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Rehabilitation of Flood Control Structure, Barangay Poblacion, Lucban, Quezon	Construction Section	NO	Competitive Bidding	Mar. 01, 2023	Mar. 20, 2023	Mar. 30, 2023	Apr. 10, 2023	GoP	4,950,000.00	0.00	4,950,000.00	Rehabilitation of Flood Control Structure

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0094	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Bukal Ibaba, Tayabas, Quezon	Construction Section	NO	Competitive Bidding	Mar. 01, 2023	Mar. 20, 2023	Mar. 30, 2023	Apr. 10, 2023	GoP	2,970,000.00	0.00	2,970,000.00	Construction (Completion) of Multi-Purpose Building
23DK0095	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Lipeta, Panukulan, Quezon	Construction Section	NO	Competitive Bidding	Mar. 01, 2023	Mar. 20, 2023	Mar. 30, 2023	Apr. 10, 2023	GoP	2,970,000.00	0.00	2,970,000.00	Construction (Completion) of Multi-Purpose Building
23DK0096	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Macasin, Mauban, Quezon	Construction Section	NO	Competitive Bidding	Mar. 01, 2023	Mar. 20, 2023	Mar. 30, 2023	Apr. 10, 2023	GoP	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23DK0097	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Bagong Bayan, Mauban, Quezon	Construction Section	NO	Competitive Bidding	Mar. 01, 2023	Mar. 20, 2023	Mar. 30, 2023	Apr. 10, 2023	GoP	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0098	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Anawan, Polillo, Quezon	Construction Section	NO	Competitive Bidding	Mar. 03, 2023	Mar. 22, 2023	Apr. 03, 2023	Apr. 12, 2023	GoP	2,970,000.00	0.00	2,970,000.00	Construction (Completion) of Multi-Purpose Building
23DK0099	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Sen Miguel, Mauban, Quezon	Construction Section	NO	Competitive Bidding	Mar. 03, 2023	Mar. 22, 2023	Apr. 03, 2023	Apr. 12, 2023	GoP	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23DK0100	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Ikinin, Pagbilao, Quezon	Construction Section	NO	Competitive Bidding	Mar. 03, 2023	Mar. 22, 2023	Apr. 03, 2023	Apr. 12, 2023	GoP	3,960,000.00	0.00	3,960,000.00	Construction (Completion) of Multi-Purpose Building
23DK0101	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose with Covered Court in Brgy. Kanluran Palale, Tayabas, Quezon	Construction Section	NO	Competitive Bidding	Mar. 03, 2023	Mar. 22, 2023	Apr. 03, 2023	Apr. 12, 2023	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose with Covered Court in

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0102	Local Program - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction (Completion) of Existing Building, DPWH Quezon 1st District Engineering Office, Barangay Kulapi (former Colapi), Lucban, Quezon	Construction Section	NO	Competitive Bidding	Mar. 03, 2023	Mar. 22, 2023	Apr. 03, 2023	Apr. 12, 2023	GoP	9,292,140.00	0.00	9,292,140.00	Construction (Completion) of Existing Building
23DK0103	Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Panukulan MPS Building in Panukulan, Quezon	Construction Section	NO	Competitive Bidding	Mar. 03, 2023	Mar. 22, 2023	Apr. 03, 2023	Apr. 12, 2023	GoP	11,386,980.00	0.00	11,386,980.00	Construction of Multi-Purpose Building

Prepared by:

KENNETH LYLE O. LEONARDO

Engineer III

Head, Procurement Unit

Noted by:

EUFRONIA S. CABAYSA

Engineer III

BAC Chairperson

Approved by:

SALVADOR E. SALVAÑA

District Engineer

Department of Public Works and Highways Quezon I-DEO Final Annual Procurement Plan for FY 2023 Goods and Services

[illegible]

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
B	Office Supplies									79,920.00	79,920.00	0.00	
	First Quarter	Quezon I DEO	No	Public Bidding	Jan. 17, 2023	Feb. 7, 2023	Feb. 14, 2023	Feb. 17, 2023	GoP	28,530.00	28,530.00	0.00	
	Second Quarter	Quezon I DEO	No	Shopping	Apr. 6, 2023	Apr. 18, 2023	Apr. 25, 2023	Apr. 28, 2023	GoP	17,180.00	17,180.00	0.00	
	Third Quarter	Quezon I DEO	No	Shopping	Jul. 11, 2023	Jul. 18, 2023	Jul. 25, 2023	Jul. 31, 2023	GoP	20,230.00	20,230.00	0.00	
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2023	Oct. 13, 2023	Oct. 20, 2023	Oct. 26, 2023	GoP	13,980.00	13,980.00	0.00	
C	Audio and Visual Presentation and Composing Equipment									20,000.00	20,000.00	0.00	
	First Quarter	Quezon I DEO	No	Shopping	Jan. 17, 2023	Jan. 30, 2023	Feb. 6, 2023	Feb. 10, 2023	GoP	20,000.00	20,000.00	0.00	
	Second Quarter	Quezon I DEO								0.00		0.00	
	Third Quarter	Quezon I DEO								0.00		0.00	
	Fourth Quarter	Quezon I DEO								0.00		0.00	
D	Photographic or Filming or Video Equipment									340,000.00	340,000.00	0.00	
	First Quarter	Quezon I DEO								0.00	0.00	0.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Second Quarter	Quezon I DEO								0.00	0.00	0.00	
	Third Quarter	Quezon I DEO	No	Shopping	Jul. 11, 2023	Jul. 18, 2023	Jul. 25, 2023	Jul. 31, 2023	GoP	160,000.00	160,000.00	0.00	
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2023	Oct. 13, 2023	Oct. 20, 2023	Oct. 26, 2023	GoP	180,000.00	180,000.00	0.00	
E	Cleaning Equipment and Supplies									128,000.00	128,000.00	0.00	
	First Quarter	Quezon I DEO	No	Shopping	Jan. 17, 2023	Jan. 30, 2023	Feb. 6, 2023	Feb. 10, 2023	GoP	32,000.00	32,000.00	0.00	
	Second Quarter	Quezon I DEO	No	Shopping	Apr. 6, 2023	Apr. 18, 2023	Apr. 25, 2023	Apr. 28, 2023	GoP	32,000.00	32,000.00	0.00	
	Third Quarter	Quezon I DEO	No	Shopping	Jul. 11, 2023	Jul. 18, 2023	Jul. 25, 2023	Jul. 31, 2023	GoP	32,000.00	32,000.00	0.00	
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2023	Oct. 13, 2023	Oct. 20, 2023	Oct. 26, 2023	GoP	32,000.00	32,000.00	0.00	
F	Paper Materials and Products									1,247,320.00	1,247,320.00	0.00	
	First Quarter	Quezon I DEO	No	Shopping	Jan. 17, 2023	Jan. 30, 2023	Feb. 6, 2023	Feb. 10, 2023	GoP	493,040.00	493,040.00	0.00	
	Second Quarter	Quezon I DEO	No	Shopping	Apr. 6, 2023	Apr. 18, 2023	Apr. 25, 2023	Apr. 28, 2023	GoP	130,920.00	130,920.00	0.00	
	Third Quarter	Quezon I DEO	No	Shopping	Jul. 11, 2023	Jul. 18, 2023	Jul. 25, 2023	Jul. 31, 2023	GoP	492,440.00	492,440.00	0.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
I	Computer Supplies									209,500.00	209,500.00	0.00	
	First Quarter	Quezon I DEO	No	Public Bidding	Jan. 17, 2023	Jan. 30, 2023	Feb. 6, 2023	Feb. 10, 2023	GoP	71,000.00	71,000.00	0.00	
	Second Quarter	Quezon I DEO	No	Shopping	Apr. 6, 2023	Apr. 18, 2023	Apr. 25, 2023	Apr. 28, 2023	GoP	24,000.00	24,000.00	0.00	
	Third Quarter	Quezon I DEO	No	Shopping	Jul. 11, 2023	Jul. 18, 2023	Jul. 25, 2023	Jul. 31, 2023	GoP	52,000.00	52,000.00	0.00	
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2023	Oct. 13, 2023	Oct. 20, 2023	Oct. 26, 2023	GoP	62,500.00	62,500.00	0.00	
J	Common ICT Equipment									83,800.00	83,800.00	0.00	
	First Quarter	Quezon I DEO	No	Shopping	Jan. 17, 2023	Jan. 30, 2023	Feb. 6, 2023	Feb. 10, 2023	GoP	11,700.00	11,700.00	0.00	
	Second Quarter	Quezon I DEO	No	Shopping	Apr. 6, 2023	Apr. 18, 2023	Apr. 25, 2023	Apr. 28, 2023	GoP	70,200.00	70,200.00	0.00	
	Third Quarter	Quezon I DEO	No	Shopping	Jul. 11, 2023	Jul. 18, 2023	Jul. 25, 2023	Jul. 31, 2023	GoP	200.00	200.00	0.00	
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2023	Oct. 13, 2023	Oct. 20, 2023	Oct. 26, 2023	GoP	1,700.00	1,700.00	0.00	
K	Other Software									0.00	0.00	0.00	
	First Quarter	Quezon I DEO								0.00			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Second Quarter	Quezon I DEO								0.00			
	Third Quarter	Quezon I DEO								0.00			
	Fourth Quarter	Quezon I DEO								0.00			
L	Consumables									5,238,600.00	5,238,600.00	0.00	
	First Quarter	Quezon I DEO	No	Public Bidding	Jan. 17, 2023	Feb. 7, 2023	Feb. 14, 2023	Feb. 17, 2023	GoP	1,364,650.00	1,364,650.00		
	Second Quarter	Quezon I DEO	No	Shopping	Apr. 6, 2023	Apr. 18, 2023	Apr. 25, 2023	Apr. 28, 2023	GoP	1,239,650.00	1,239,650.00		
	Third Quarter	Quezon I DEO	No	Public Bidding	Jul. 11, 2023	Aug. 1, 2023	Aug. 8, 2023	Aug. 14, 2023	GoP	1,364,650.00	1,364,650.00		
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2023	Oct. 13, 2023	Oct. 20, 2023	Oct. 26, 2023	GoP	1,269,650.00	1,269,650.00		
M	Others									27,600,298.80	27,600,298.80	0.00	
	First Quarter	Quezon I DEO	No	Public Bidding	Jan. 17, 2023	Feb. 7, 2023	Feb. 14, 2023	Feb. 17, 2023	GoP	11,438,615.00	11,438,615.00	0.00	
	Second Quarter	Quezon I DEO	No	Shopping	Apr. 6, 2023	Apr. 18, 2023	Apr. 25, 2023	Apr. 28, 2023	GoP	3,554,239.40	3,554,239.40	0.00	
	Third Quarter	Quezon I DEO	No	Public Bidding	Jul. 11, 2023	Aug. 1, 2023	Aug. 8, 2023	Aug. 14, 2023	GoP	9,666,164.40	9,666,164.40	0.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2023	Oct. 13, 2023	Oct. 20, 2023	Oct. 26, 2023	GoP	2,941,280.00	2,941,280.00	0.00	
TOTAL										38,990,020.74	38,990,020.74	0.00	

Prepared by:


KENNETH LYLE O. LEONARDO

Engineer III
Head, Procurement Unit

Noted by:


EUFROÑA S. CABAYSA

Engineer III
BAC Chairperson

Approved by:


SALVADOR E. SALVAÑA

District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON 1ST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Lucban, Quezon


January 18, 2023

CERTIFICATION

With regards to the submission of FY 2023 Final APP (Non-CSE) for Consulting Services, this certification is issued to certify that this Office has yet no Consulting Services on our scheduled procurement activities for FY 2023.

This is in compliance to GPPB Circular 02-2020 dated May 20, 2020, re-Guidelines in the Posting and Submission of APPs, PMR, and Agency Procurement Compliance and Performance Indicator (APCPI) Results and was circularized through DPWH Circular No. 48 dated June 1, 2020.

This shall serve as Certification, to this effect.


SALVADOR E. SALVAÑA
District Engineer


R4A K201/FSC