



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 3RD DISTRICT ENGINEERING OFFICE
Dimasalang, Masbate, Region V



January 29, 2024

HEAD, PERFORMANCE MONITORING DIVISION

Department of Budget and Management
Government Procurement Policy Board – Technical Support Office
Unit 2506 Raffles Corporate Center, F. Ortigas Jr. Road
Ortigas Center, Pasig City, Philippines 1605

Sir/Madam:

Submitted herewith are the PDF and excel file formats of FY 2023 Updated Annual Procurement Plan (UAPP) Non-Common-Use Supplies and Equipment (Non-CSE) of this office with changes within the 2nd semester of 2023.

Please be informed that above-stated report has been posted in the DPWH website – Transparency Seal. Attached also is the posting certification signed by the Head of the BAC Secretariat of this office.

For your information and ready reference.


Very truly yours,


GERRYLIN M. CANTILLEP
OIC - District Engineer

RO5.21 MSM/FUZ

cc: DPWH Procurement Service
Bonifacio Drive, Port Area, Manila

DPWH Regional Office V
Rawis, Legazpi City





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 3RD DISTRICT ENGINEERING OFFICE
Dimasalang, Masbate, Region V



CERTIFICATION

This is to certify that this Office does not have any procurement of Consulting Services for FY 2023 as of this date.

This CERTIFICATION is made relative to the submission of the FY 2023 Updated Annual Procurement Plan (APP) for Consulting Services, changes within the 2nd semester of 2023.


Given this 29th day of January, 2024 at DPWH Masbate 3rd District Engineering Office, Dimasalang, Masbate.

FLORANTE U. ZURBITO
Chief, Construction Section
BAC Chairperson

Noted:

GERRYLIN M. CANTILLEP
OIC – District Engineer

Pos. 21-5-234-0242



DPWH Masbate 3rd District Engineering Office Updated Annual Procurement Plan for FY 2023

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23F-J0001	OO1: Network Development Program - Road Widening - Secondary Roads, Masbate- Cataingan-Placer Rd - K0037+870- K0038+576	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	September 30 - October 06, 2022	November 03, 2022	January 26, 2023	February 06, 2023	GoP	29,393,474.63	-	29,393,474.63	Road Widening (2-4 lanes)
23F-J0002	OO1: Network Development Program - Road Widening - Secondary Roads, Masbate- Cataingan-Placer Rd - K0048+677 - K0048+720, K0048+870 - K0049+500, K0050+000 - K0050+050	Construction Section	YES	Competitive Bidding	September 30 - October 06, 2022	November 03, 2022	January 26, 2023	February 6, 2023	GoP	30,360,692.19	-	30,360,692.19	Road Widening (2-4 lanes)
23F-J0003	OO1: Network Development Program - Road Widening - Secondary Roads, Masbate- Cataingan-Placer Rd - K0063+756 - K0064+396	Construction Section	YES	Competitive Bidding	September 30 - October 06, 2022	November 03, 2022	April 12, 2023	April 24, 2023	GoP	26,651,817.10	-	26,651,817.10	Road Widening (2-4 lanes)
23F-J0004	OO1: Network Development Program - Road Widening - Secondary Roads, Masbate- Cataingan-Placer Rd - K0067+632 - K0068+000	Construction Section	YES	Competitive Bidding	September 30 - October 06, 2022	November 03, 2022	January 26, 2023	February 6, 2023	GoP	14,692,848.61	-	14,692,848.61	Road Widening (2-4 lanes)
23F-J0005	OO1: Network Development Program - Road Widening - Secondary Roads, Masbate- Cataingan-Placer Rd - K0078+000 - K0078+380	Construction Section	YES	Competitive Bidding	September 30 - October 06, 2022	November 03, 2022	January 26, 2023	February 6, 2023	GoP	14,699,258.49	-	14,699,258.49	Road Widening (2-4 lanes)
23F-J0006	OO1: Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Secondary Roads, Masbate-Cataingan-Placer Rd- K0048+359 - K0048+459, K0048+473 - K0048+565	Construction Section	YES	Competitive Bidding	October 05 - 11, 2022	November 03, 2022	January 26, 2023	February 6, 2023	GoP	6,028,994.47	-	6,028,994.47	Road Reconstruction at K0048+359 - K0048+459 - (Inner Lane), K0048 + 473 - K0048+565 (Inner Lane), K0048+437 - K0048+455 (Outer Lane), and K0048+473 - K0048+486 (Outer Lane)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23F-J0007	OO1: Network Development Program - Road Widening - Secondary Roads, Masbate-Catangaan-Placer Rd - K0082+532 - K0082+827	Construction Section	YES	Competitive Bidding	October 05 - 11, 2022	November 03, 2022	March 31, 2023	April 11, 2023	GoP	14,699,467.64	-	14,699,467.64	Road Widening (2-4 lanes)
23F-J0008	OO1: Network Development Program - Road Widening - Secondary Roads, Masbate-Catangaan-Placer Rd - K0086+537 - K0086+820	Masbate 3rd DEO/Construction Section	YES	Competitive Bidding	October 05 - 11, 2022	November 03, 2022	April 12, 2023	April 24, 2023	GoP	14,699,652.36	-	14,699,652.36	Road Widening (2-4 lanes)
23F-J0009	OO1: Network Development Program - Road Widening - Secondary Roads, Masbate-Catangaan-Placer Rd - K0089+320 - K0089+610	Masbate 3rd DEO/Construction Section	YES	Competitive Bidding	October 05 - 11, 2022	November 03, 2022	April 12, 2023	April 24, 2023	GoP	14,699,373.38	-	14,699,373.38	Road Widening (2-4 lanes)
23F-J0010	OO1: Network Development Program - Road Widening - Secondary Roads, Masbate-Catangaan-Placer Rd - K0024+776 - K0025+000	Masbate 3rd DEO/Construction Section	YES	Competitive Bidding	October 05 - 11, 2022	November 03, 2022	January 26, 2023	February 6, 2023	GoP	9,897,619.97	-	9,897,619.97	Road Widening (2-4 lanes)
23F-J0011	Construction (Completion) of DPWH Masbate 3rd DEO Materials Testing Laboratory Building, Dimasalang, Masbate	Masbate 3rd DEO/Construction Section	YES	Competitive Bidding	October 05 - 11, 2022	November 03, 2022	January 26, 2023	February 6, 2023	GoP	7,055,853.71	-	7,055,853.71	Construction of Building
23F-J0012	OO1: Network Development Program - Road Widening - Secondary Roads, Masbate - Catangaan - Placer Rd - K0054+537 - K0054+900	Masbate 3rd DEO/Construction Section	YES	Competitive Bidding	November 10 - 16, 2022	November 29, 2022	April 12, 2023	April 24, 2023	GoP	19,594,386.77	-	19,594,386.77	Road Widening (2-4 lanes)
23F-J0013	OO2: Protect Lives and Properties Against Major Floods, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Malsangtang Flood Control, Sta. 0+119.15 - Sta. 0+308.15, Upstream Right Side, Placer, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 10 - 16, 2022	November 29, 2022	April 12, 2023	April 24, 2023	GoP	27,366,178.40	-	27,366,178.40	Complete construction of Flood Control Structure with Concrete Footing Foundation

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23FJ0014	002: Protect Lives and Properties Against Major Floods, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Divisoria Flood Control, Sta. 0+110.00 - Sta. 0+290.00, Upstream Right Side, Cawayan, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 10 - 16, 2022	November 29, 2022	January 26, 2023	February 6, 2023	GoP	23,509,608.55	-	23,509,608.55	Complete construction of Flood Control Structure with Driven PVC Sheet Pile Foundation
23FJ0015	002: Protect Lives and Properties Against Major Floods, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Concrete Revetment at Dapdap River, Upstream Right Side, Barangay Dapdap, Sta. 0+000.00 - Sta. 0+247.00 Uson, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 16 - 22, 2022	December 13, 2022	March 31, 2023	April 11, 2023	GoP	39,068,761.93	-	39,068,761.93	Complete construction of Flood Control Structure with Driven PVC Sheet Pile Foundation
23FJ0016	002: Protect Lives and Properties Against Major Floods, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Marcella Flood Control Concrete Revetment at Marcella River, Upstream Left Side, Barangay Marcella, Sta. 0+000.00 - Sta. 0+165.00 Uson, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 16 - 22, 2022	December 13, 2022	July 19, 2023	July 28, 2023	GoP	39,181,452.96	-	39,181,452.96	Complete construction of Flood Control Structure with Driven PVC Sheet Pile Foundation
23FJ0017	002: Protect Lives and Properties Against Major Floods, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Marcella Flood Control, Sta. 0+000.00 - Sta. 0+106.00, Upstream Right Side, Barangay Marcella, Uson, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 16 - 22, 2022	December 13, 2022	April 26, 2023	May 5, 2023	GoP	25,432,963.56	-	25,432,963.56	Complete construction of Flood Control Structure with Driven PVC Sheet Pile Foundation

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23FJ0018	OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Mawig Creek Flood Control, Upstream Bothsides - Sta. 0+000 - Sta. 0+126.00, Downstream Bothsides - Sta. 0+000 - Sta. 0+122.00, Dimasalang, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 16 - 22, 2022	December 13, 2022	July 31, 2023	August 10, 2023	GoP	29,385,251.82	-	29,385,251.82	Complete construction of Flood Control Structure with 2-units RCBC construction on National Road
23FJ0019	OO1: Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Masbate-Calaingan-Placer Rd - K0046+155 - K0046+450	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 16 - 22, 2022	December 13, 2022	April 26, 2023	May 5, 2023	GoP	20,122,653.00	-	20,122,653.00	Road Widening Including covered Lined canal
23FJ0020	CSSP - SIPAG - Multi-Purpose Buildings/ Facilities to Support Services, Construction (Completion) of Multi-Purpose Building, Pto V. Corpuz, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 16 - 22, 2022	December 13, 2022	January 26, 2023	February 6, 2023	GoP	9,796,365.60	-	9,796,365.60	Construction (Completion) of Building
23FJ0021	OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Concrete Revetment at Gaid River, Upstream Leftside, Barangay Gaid, Sta. 0+634.00 - Sta. 0+796.00, Dimasalang, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 24 - 30, 2022	December 13, 2022	April 26, 2023	May 5, 2023	GoP	39,000,160.77	-	39,000,160.77	Complete construction of Flood Control Structure with Driven Steel Sheet Pile Foundation
23FJ0022	OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Gaid Flood Control, Sta. 0+937.00 - Sta. 0+937.00, Upstream Left Side, Barangay Gaid, Dimasalang, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 24 - 30, 2022	December 13, 2022	May 22, 2023	June 1, 2023	GoP	37,208,477.29	-	37,208,477.29	Complete construction of Flood Control Structure with Driven Steel Sheet Pile Foundation

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23FJ0023	002: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Pinangapugan Flood Control, Sta. 0+000.00 - Sta. 0+146.00, Upstream Right Side, Barangay Quezon, Uson, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 24 - 30, 2022	December 13, 2022	March 31, 2023	April 11, 2023	GoP	31,171,010.57	-	31,171,010.57	Complete construction of Flood Control Structure with Driven Steel Sheet Pile Foundation
23FJ0024	002: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Pinangapugan Flood Control, Sta. 0+146.00 - Sta. 0+286.00, Upstream Right Side, Barangay Quezon, Uson, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 24 - 30, 2022	December 13, 2022	March 31, 2023	April 11, 2023	GoP	29,794,664.26	-	29,794,664.26	Complete construction of Flood Control Structure with Driven Steel Sheet Pile Foundation
23FJ0025	002: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Nabanglig Flood Control, Sta. 0+020.00 - Sta. 0+225.00, Upstream Right Side, Palanas, Masbate	Masbate 3rd DEO/ Maintenance Section	NO	Competitive Bidding	January 05 - 11, 2023	January 24, 2023	April 12, 2023	April 24, 2023	GoP	22,494,177.90	-	22,494,177.90	Complete construction of Flood Control Structure with Concrete Footing Foundation
23FJ0026	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Tubigan to Barangay Bunducan, Pio V. Corpus, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 05 - 11, 2023	January 24, 2023	March 14, 2023	March 24, 2023	GoP	9,785,152.45	-	9,785,152.45	Road Concreting (5m.width)
23FJ0027	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Concepcion to Barangay Matayum, Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 05 - 11, 2023	January 24, 2023	March 14, 2023	March 24, 2023	GoP	19,589,063.73	-	19,589,063.73	Road Concreting (5m.width)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23FJ0028	BIP - Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Calapayan to Barangay Libertad, Cawayan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 05 - 11, 2023	January 24, 2023	March 14, 2023	March 24, 2023	GoP	9,790,395.08	-	9,790,395.08	Road Concreting (5m.width)
23FJ0029	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Calapayan to Barangay Cabungahan, Cawayan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 05 - 11, 2023	January 24, 2023	March 14, 2023	March 24, 2023	GoP	9,792,609.83	-	9,792,609.83	Road Concreting (5m.width)
23FJ0030	BIP - Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Badlang to Barangay Lampuyang, Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 05 - 11, 2023	February 23, 2023	March 14, 2023	March 24, 2023	GoP	9,798,789.18	-	9,798,789.18	Road Concreting (5m.width)
23FJ0031	BIP - Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road, Brgy. Calapayan to Libertad, Cawayan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 05 - 11, 2023	January 24, 2023	March 14, 2023	March 24, 2023	GoP	19,591,988.81	-	19,591,988.81	Road Concreting (5m.width)
23FJ0032	Construction/ Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastrukturang para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Standard Masbate 2nd Provincial Mobile Force Company Building, Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 05 - 11, 2023	February 16, 2023	March 14, 2023	March 24, 2023	GoP	48,248,299.40	-	48,248,299.40	Construction of 1 unit 40.0m x 10.0m 3-storey Building
23FJ0033	CSSP - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Esperanza - Placer Road leading to Pasiagon Beach Front, Balay na Bato and Esperanza Seaport, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 05 - 11, 2023	January 24, 2023	February 27, 2023	March 01, 2023	GoP	144,727,404.93	-	144,727,404.93	Road Construction of 0.527 km with Seawall of 527 l.m (Left Side) and Slope Protection with an area of 2,982.82 sq.m.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23F-J0034	OO1: Ensure Safe and Reliable National Road System, Bridge Program - Widening of Permanent Bridges - Gald Br. (B00044MT) along Masbate - Cataingan - Placer Rd	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	February 03 - 09, 2023	February 23, 2023	March 14, 2023	March 24, 2023	GoP	56,443,924.29	-	56,443,924.29	Widening of Permanent Bridges
23F-J0035	OO1: Ensure Safe and Reliable National Road System, Bridge Program - Widening of Permanent Bridges - Pinangapugan Br. (B00068MT) along Masbate - Cataingan - Placer Rd	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	February 03 - 09, 2023	February 23, 2023	March 14, 2023	March 24, 2023	GoP	53,515,799.73	-	53,515,799.73	Widening of Permanent Bridges
23F-J0036	BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Multi-Purpose Building (Evacuation Center), Brgy. Burabod, Placer, Masbate	Masbate 3rd DEO/ Maintenance Section	NO	Competitive Bidding	February 10 - 16, 2023	March 23, 2023	July 17, 2023	July 27, 2023	GoP	5,879,719.11	-	5,879,719.11	Construction of Multi-Purpose Building (Evacuation Center)
23F-J0037	BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Santa Cruz, Placer, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	February 10 - 16, 2023	March 23, 2023	July 17, 2023	July 27, 2023	GoP	5,879,606.21	-	5,879,606.21	Construction of Multi-Purpose Building
23F-J0038	OO1: Bridge Program - Widening of Permanent Bridges - Nabayawan Br. (B00055MT) along Buenavista - Kawayan Rd	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 17 - 23, 2023	April 5, 2023	April 26, 2023	May 8, 2023	GoP	44,061,703.01	-	44,061,703.01	Widening of Permanent Bridges
23F-J0039	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collector Systems - 6 units	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	March 17 - 23, 2023	April 5, 2023	April 26, 2023	May 8, 2023	GoP	2,308,498.13	-	2,308,498.13	Construction of Rain Water Collector System
23F-J0040	Concreting of Brgy. Pitogo to Brgy. Chimenaea FMR, Brgy. Pitogo and Brgy. Chimenaea, Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 23-29, 2023	April 11, 2023	April 26, 2023	May 8, 2023	GoP	11,937,594.01	-	11,937,594.01	Road Concreting (5m.width)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23F-J0041	Concreting of Brgy. Rizal, Esperanza to Brgy. Bunducan, Pio V. Corpuz FMR, Brgy. Rizal, Esperanza and Brgy. Bunducan, Pio V. Corpuz, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 23 - 29, 2023	April 11, 2023	April 26, 2023	May 8, 2023	GoP	11,937,652.27	-	11,937,652.27	Road Concreting (5m.width)
23F-J0042	GSPP - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) -Esperanza - Placer Road leading to Pasiagon Beach Front, Balay na Bato and Esperanza Seaport, Masbate (Daan-Lungsod Bt)	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	May 5 - 11, 2023	May 25, 2023	June 13, 2023	June 23, 2023	GoP	149,381,023.64	-	149,381,023.64	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
23F-J0043	BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Cataingan Civic Center), Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	April 20 - 26, 2023	May 18, 2023	May 29, 2023	June 8, 2023	GoP	39,599,351.97	-	39,599,351.97	Construction of Multi-Purpose Building
23F-J0044	Repair/ Maintenance of Sawang Flood Control, Sawang, Uson, Masbate	Masbate 3rd DEO/ Maintenance Section	NO	Competitive Bidding	May 31 - June 06, 2023	June 20, 2023	June 27, 2023	July 07, 2023	GoP	-	1,999,858.20	1,999,858.20	Repair/ Maintenance of Flood Control
23F-J0045	BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Multi-Purpose Building (Evacuation Center), Brgy. Poblacion, Pio V. Corpuz, Masbate	Masbate 3rd DEO/ Maintenance Section	NO	Competitive Bidding	June 7 - 13, 2023	June 27, 2023	July 26, 2023	July 31, 2023	GoP	14,696,779.97	-	14,696,779.97	Construction of Multi-Purpose Building (Evacuation Center)
23F-J0046	Repair/ Maintenance of Public Buildings Balocawe, Dimasalang, Masbate	Masbate 3rd DEO/ Maintenance Section	NO	Competitive Bidding	July 06 - July 12, 2023	July 25, 2023	July 31, 2023	August 10, 2023	GoP	1,989,914.46	-	1,989,914.46	Repair/ Maintenance of DPWH Masbate 3rd DEO Stock Room

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23FJ0047	Construction of One(1) Unit One(1) Storey Three(3) Classroom School Building at Simawa National High School, Uson, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	July 06 - July 12, 2023	July 25, 2023	July 31, 2023	August 10, 2023	GoP	10,724,226.30	-	10,724,226.30	Complete construction of (7.00 m x 31.50m plus corridor 2.50m) One(1) Storey Three(3)- Classroom School Building with common toilet, handwashing area at both sides, reinforced gutter, PWD ramp with handrails, window grilles at front and rear windows, and parapet wall
23FJ0048	Construction of One(1) Unit One(1) Storey Three(3) Classroom School Building at Uson National High School, Uson, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	July 06 - July 12, 2023	July 25, 2023	July 31, 2023	August 10, 2023	GoP	10,464,686.08	-	10,464,686.08	Complete construction of (7.00 m x 31.50m plus corridor 2.50m) One(1) Storey Three(3)- Classroom School Building with common toilet, handwashing area at both sides, reinforced gutter, PWD ramp with handrails, window grilles at front and rear windows, and parapet wall
23FJ0049	Construction of One(1) Unit One(1) Storey Three(3) Classroom School Building at Del Carmen National High School, Uson, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	July 06 - July 12, 2023	July 25, 2023	July 31, 2023	August 10, 2023	GoP	10,535,315.06	-	10,535,315.06	Complete construction of (7.00 m x 31.50m plus corridor 2.50m) One(1) Storey Three(3)- Classroom School Building with common toilet, handwashing area at both sides, reinforced gutter, PWD ramp with handrails, window grilles at front and rear windows, and parapet wall

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23F-J0050	Construction of One(1) Unit One(1) Storey Three(3) Classroom School Building at Pablo M. Conag CS, Esperanza, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	July 06 - July 12, 2023	July 25, 2023	July 31, 2023	August 10, 2023	GoP	10,691,459.63	-	10,691,459.63	Complete construction of (7.00 m x 31.50m plus corridor 2.50m) One(1) Storey Three(3)- Classroom School Building with common toilet, handwashing area at both sides, reinforced gutter, PWD ramp with handrails, window grilles at front and rear windows, and parapet wall
23F-J0051	Construction of One(1) Unit One(1) Storey Two(2) Classroom School Building at Magsaysay Elementary School, Esperanza, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	July 06 - July 12, 2023	July 25, 2023	July 31, 2023	August 10, 2023	GoP	7,836,648.47	-	7,836,648.47	Complete construction of (7.00 m x 31.50m plus corridor 2.50m) One(1) Storey Two(2)- Classroom School Building with common toilet, handwashing area at both sides, reinforced gutter, PWD ramp with handrails, window grilles at front and rear windows, and parapet wall
23F-J0052	Construction of One(1) Unit One(1) Storey Two(2) Classroom School Building at Baras Elementary School, Esperanza, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	July 06 - July 12, 2023	July 25, 2023	July 31, 2023	August 10, 2023	GoP	7,836,648.47	-	7,836,648.47	Complete construction of (7.00 m x 31.50m plus corridor 2.50m) One(1) Storey Two(2)- Classroom School Building with common toilet, handwashing area at both sides, reinforced gutter, PWD ramp with handrails, window grilles at front and rear windows, and parapet wall
23F-J0053	Construction of One(1) Unit One(1) Storey Two (2) Classroom School Building at Prudencio Martinez ES, Esperanza, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	October 31, 2023 - November 6, 2023	November 21, 2023	November 30, 2023	December 11, 2023	GoP	7,836,648.56	-	7,836,648.56	Construction of (7.00 m x 31.50m plus corridor 2.50m) One(1) Storey Three(3)- Classroom School Building

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23FJ0054	Construction of One(1) Unit One(1) Storey Three(3) Classroom School Building at Masbaran Elementary School, Esperanza, Masbate	Masbate 3rd DEO/Construction Section	NO	Competitive Bidding	July 08 - July 12, 2023	July 25, 2023	July 31, 2023	August 10, 2023	GoP	10,695,058.35	-	10,695,058.35	Complete construction of (7.00 m x 31.50m plus corridor 2.50m) One(1) Storey Three(3)- Classroom School Building with common toilet, handwashing area at both sides, reinforced gutter, PWD ramp with handrails, window grilles at front and rear windows, and parapet wall
23FJ0055	BIP - Public Water Supply System (Level II or III) - Construction of Solar Water System Level II at Tubog, Cawayan, Masbate	Masbate 3rd DEO/Construction Section	No	Competitive Bidding	August 4-10, 2023	September 21, 2023	October 18, 2023	October 27, 2023	GoP	4,942,449.83	-	4,942,449.83	Construction of Solar Water System Level II
23FJ0056	BIP - Public Water Supply System (Level II or III) - Construction of Solar Water System Level II at Madbad, Cawayan, Masbate	Masbate 3rd DEO/Construction Section	No	Competitive Bidding	August 4-10, 2023	September 21, 2023	October 18, 2023	October 27, 2023	GoP	4,939,840.63	-	4,939,840.63	Construction of Solar Water System Level II
23FJ0057	BIP - Public Water Supply System (Level II or III) - Construction of Solar Water System Level II at San Vicente, Cawayan, Masbate	Masbate 3rd DEO/Construction Section	No	Competitive Bidding	August 4-10, 2023	September 21, 2023	October 18, 2023	October 27, 2023	GoP	4,948,502.05	-	4,948,502.05	Construction of Solar Water System Level II
23FJ0058	BIP - Public Water Supply System (Level II or III) - Construction of Solar Water System Level II at Lague-Lague, Cawayan, Masbate	Masbate 3rd DEO/Construction Section	No	Competitive Bidding	August 4-10, 2023	September 21, 2023	October 18, 2023	October 27, 2023	GoP	4,944,057.88	-	4,944,057.88	Construction of Solar Water System Level II
23FJ0059	BIP - Public Water Supply System (Level II or III) - Construction of Solar Water System Level II at Taberna - Cawayan, Masbate	Masbate 3rd DEO/Construction Section	No	Competitive Bidding	August 4-10, 2023	September 21, 2023	October 18, 2023	October 27, 2023	GoP	4,945,673.44	-	4,945,673.44	Construction of Solar Water System Level II

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23F-J0060	BIP - Public Water Supply System (Level II or III) - Construction of Solar Water System Level II at Balantay, Dimasalang, Masbate	Masbate 3rd DEO/Construction Section	No	Competitive Bidding	August 4-10, 2023	September 21, 2023	October 18, 2023	October 27, 2023	GoP	4,945,015.60	-	4,945,015.60	Construction of Solar Water System Level II
23F-J0061	BIP - Public Water Supply System (Level II or III) - Construction of Solar Water System Level II at Brgy. Tunga, Esperanza, Masbate	Masbate 3rd DEO/Construction Section	No	Competitive Bidding	August 4-10, 2023	September 21, 2023	October 18, 2023	October 27, 2023	GoP	4,944,224.19	-	4,944,224.19	Construction of Solar Water System Level II
23F-J0062	BIP - Public Water Supply System (Level II or III) - Construction of Various Solar Water System Level II in the Municipality of Cataingan, Masbate	Masbate 3rd DEO/Construction Section	No	Competitive Bidding	August 25-31, 2023	September 19, 2023	October 19, 2023	October 27, 2023	GoP	19,774,658.92	-	19,774,658.92	Construction of Solar Water System Level II
23F-J0063	BIP - Public Water Supply System (Level II or III) - Construction of Various Solar Water System Level II in the Municipality of Placer, Masbate	Masbate 3rd DEO/Construction Section	No	Competitive Bidding	August 25-31, 2023	September 19, 2023	October 19, 2023	October 27, 2023	GoP	19,797,341.04	-	19,797,341.04	Construction of Solar Water System Level II
23F-J0064	CSSP-Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Construction of Solar Water System Level II, Cataingan, Masbate	Masbate 3rd DEO/Construction Section	No	Competitive Bidding	August 25-31, 2023	September 19, 2023	October 19, 2023	October 27, 2023	GoP	9,748,193.06	-	9,748,193.06	Construction of Solar Water System
23F-J0065	CSSP-Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Construction of Solar Water System, Municipality of Dimasalang, Province of Masbate	Masbate 3rd DEO/Construction Section	No	Competitive Bidding	August 25-31, 2023	September 19, 2023	October 19, 2023	October 27, 2023	GoP	9,788,865.44	-	9,788,865.44	Construction of Solar Water System

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23FJ0066	CSSP-Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System, Municipality of Catalaingan, Province of Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	August 25-31, 2023	September 19, 2023	October 19, 2023	October 27, 2023	GoP	9,789,319.24	-	9,789,319.24	Construction of Solar Water System
23FJ0067	CSSP-Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System, Municipality of Esperanza, Province of Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	August 25-31, 2023	September 19, 2023	October 19, 2023	October 27, 2023	GoP	9,791,817.40	-	9,791,817.40	Construction of Solar Water System
23FJ0068	BIP - Public Water Supply System (Level II or III) - Construction of Various Water System Level II in the Municipality of Esperanza, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	August 25-31, 2023	September 19, 2023	October 19, 2023	October 27, 2023	GoP	9,899,663.00	-	9,899,663.00	Construction of Various Water System Level II
23FJ0069	BIP - Public Water Supply System (Level II or III) - Construction of Various Water System Level II in the Municipality of Placer, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	August 25-31, 2023	September 19, 2023	October 19, 2023	October 27, 2023	GoP	9,898,921.00	-	9,898,921.00	Construction of Various Water System Level II
23FJ0070	CSSP - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Solar Water System, Municipality of Pio V. Corpus, Province of Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	August 25-31, 2023	September 19, 2023	October 19, 2023	October 27, 2023	GoP	9,788,960.24	-	9,788,960.24	Construction of Solar Water System

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23F-J0071	CSSP - SIPAG - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Poblacion, Pio V. Corpus, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	October 27, 2023 - November 2, 2023	November 15, 2023	November 30, 2023	December 11, 2023	GoP	4,666,222.96	-	4,666,222.96	Construction of Multi-Purpose Building
23F-J0072	CSSP - SIPAG - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Buenavista National High School, Brgy. Buenavista, Uson, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	October 27, 2023 - November 2, 2023	November 15, 2023	November 30, 2023	December 11, 2023	GoP	4,636,973.96	-	4,636,973.96	Construction of Multi-Purpose Building
23F-J0073	CSSP - SIPAG - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Del Carmen Elementary School, Brgy. Del Carmen, Uson, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	October 27, 2023 - November 2, 2023	November 15, 2023	November 30, 2023	December 11, 2023	GoP	4,676,455.13	-	4,676,455.13	Construction of Multi-Purpose Building
23F-J0074	Construction of Concrete Road, Simawa-Madao Road, Uson, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding					GoP	10,000,000.00	-	10,000,000.00	Road Concreting (5m.width) Contract ID cancelled due to project fund was not released under FY2023 GAA - Unprogrammed
23F-J0075	Construction of Concrete Road, Simawa-Bonifacio Road, Uson, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding					GoP	10,000,000.00	-	10,000,000.00	Road Concreting (5m.width) Contract ID cancelled due to project fund was not released under FY2023 GAA - Unprogrammed
23F-J0076	Construction of Concrete Road, Marcella - Centro Road, Uson, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding					GoP	10,000,000.00	-	10,000,000.00	Road Concreting (5m.width) Contract ID cancelled due to project fund was not released under FY2023 GAA - Unprogrammed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23F-J0077	Construction of Concrete Road, Candelaria - Mactan Road, Usan, Masbate	Masbate 3rd DEO/Construction Section	No	Competitive Bidding					GoP	5,000,000.00	-	5,000,000.00	Road Concreting (5m width) Contract ID canceled due to project fund was not released under FY2023 GAA - Unprogrammed
23F-J0078	Repair of DPWH Masbate 3rd DEO Main Office Building	Masbate 3rd DEO/Maintenance Section	No	Competitive Bidding	December 7-13, 2023	December 26, 2023	December 29, 2023	January 8, 2024	GoP	953,056.20	-	953,056.20	Repair of Building

Prepared by:


MANCHIE S. MARCAIDA
 Head, BAC Secretariat

Date: 01/29/2024

Recommended by:


FLORANTE U. ZURBITO
 Chief, Construction Section
 Chairperson, BAC

Date: JAN 29 2024

Approved:


GERRYLIN M. CANTILLEP
 OIC - District Engineer

Date: JAN 29 2024

(DPWH-Masbate 3rd District Engineering Office) Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertising/Posting of IB/B/E/I	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2023-02-0001-C	Purchase of Fuels to be used for the Operation/Utilization of Service Vehicles and Equipment assigned in Masbate 3rd District Engineering Office	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	February 10-16, 2023	N/A	February 27, 2023	March 3, 2023	GoP	999,923.75	-	999,923.75	Purchase of Fuels
BAC-2023-02-0001	Purchase of Smartphone for use of OIC-District Engineer	D.E	NO	NP-53.9 - Small Value Procurement	February 22-24, 2023	N/A	March 3, 2023	March 9, 2023	GoP	70,000.00	-	70,000.00	Purchase of Smartphone
2023-02-0002-C	Purchase of Office Equipment and Furniture for use of Construction Section, Administrative Section and Office of the District Engineer	Construction Section / DE/ HRAS	NO	NP-53.9 - Small Value Procurement	February 22-28, 2023	N/A	April 18, 2023	March 16, 2023	GoP	106,327.50	-	106,327.50	Purchase of Office Equipment and Furniture
-	GSIS RENEWAL	Masbate 3rd DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	March 9, 2023	March 9, 2023	GoP	52,252.64	-	52,252.64	GSIS RENEWAL
-	Emergency repair of Service Vehicle assigned to Maintenance Section	Masbate 3rd DEO	NO	NP-53.2 Emergency Cases	N/A	N/A	March 1, 2023	March 1, 2023	GoP	5,250.00	-	5,250.00	Emergency repair of Service Vehicle
23GFJ01	Purchase of IT Equipment for use of Maintenance Section, Office of the District Engineer, Net-Ad and Planning and Design Section	Maintenance Section / P.U/ Net-Ad/ Planning and Design Section	NO	Competitive Bidding	March 14-20, 2023	April 3, 2023	May 11, 2023	May 22, 2023	GoP	1,183,000.00	-	1,183,000.00	Purchase of IT Equipment
MAINT-2023-02-0004	Purchase of Materials for the Centerline and Lane-line Repainting along Masbate-Catagan-Placer Road, Buenavista-Cawayan Road and Placer-Daraga Road (1st Quarter CY2023)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 21-27, 2023	N/A	April 11, 2023	April 17, 2023	GoP	989,931.60	989,931.60	-	Purchase of Materials for the Centerline and Lane-line Repainting
PDS-2023-02-0002	Purchase of Plotter Printer for use of Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	March 21-27, 2023	N/A	April 18, 2023	April 26, 2023	GoP	256,000.00	-	256,000.00	Purchase of Plotter Printer
2023-03-0003-C	Purchase of Janitorial Supplies for use of Administrative Section and Office of the District Engineer	HRAS/ D.E	NO	NP-53.9 - Small Value Procurement	April 5-11, 2023	N/A	April 19, 2023	April 21, 2023	GoP	64,498.80	-	64,498.80	Purchase of Janitorial Supplies
MAINT-2023-02-0006	Purchase of Materials for the Premix Patching Bituminous Pavements along Masbate-Catagan-Placer Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 5-11, 2023	N/A	April 19, 2023	April 21, 2023	GoP	988,890.00	988,890.00	-	Purchase of Materials for the Premix Patching Bituminous Pavements
-	Emergency repair of Service Vehicle assigned to Maintenance Section, Quality Assurance Section and Planning and Design Section	Masbate 3rd DEO	NO	NP-53.2 Emergency Cases	N/A	N/A	April 4, 2023	April 4, 2023	GoP	43,762.00	-	43,762.00	Emergency repair of Service Vehicle
2023-05-004	Purchase of Fuel and Diesel for use in the Operation/Utilization of Service Vehicles assigned in Masbate 3rd DEO	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	June 7-13, 2023	N/A	June 20, 2023	June 27, 2023	GoP	994,878.40	-	994,878.40	Purchase of Fuel and Diesel
2023-06-006	Purchase of Computer Supplies and Consumables for use of Planning and Design Section	Planning and Design Section	NO	Shopping	June 7-9, 2023	N/A	June 26, 2023	June 27, 2023	GoP	102,500.00	-	102,500.00	Purchase of Computer Supplies and Consumables
23GFJ03	Purchase of Office Furnitures for use of Records Unit and Construction Section	HRAS/ Construction Section	NO	Competitive Bidding	June 8-14, 2023	July 4, 2023	July 17, 2023	July 25, 2023	GoP	1,480,324.50	-	1,480,324.50	Purchase of Office Furnitures

(DPWH-Masbate 3rd District Engineering Office) Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P1P)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23GFJ04	Purchase of Office Equipment-1 unit Generator Set 25KVA with Automatic Transfer Switch for use of ICT-DPWH Network Room of Masbate 3rd District Engineering Office	NetAd	NO	Competitive Bidding	June 21-27, 2023	July 17, 2023	July 25, 2023	August 4, 2023	GoP	1,150,000.00	-	1,150,000.00	Purchase of Office Equipment-1 unit Generator Set 25KVA
2023-06-009	Emergency purchase of Multi-Function Printer for use of Supply Unit	PSU	NO	NP-53.9 - Small Value Procurement	N/A	N/A	July 17, 2023	July 21, 2023	GoP	40,000.00	-	40,000.00	Emergency purchase of Multi-Function Printer
2023-06-010	Purchase of Construction Handtools and Equipment for use of Construction and Administrative Section	Administrative and Construction Section	NO	NP-53.9 - Small Value Procurement	August 9-15, 2023	N/A	August 22, 2023	August 29, 2023	GoP	58,500.00	-	58,500.00	Purchase of Construction Handtools and Equipment
23GFJ05	Purchase of Common Office Supplies and Consumables, Common Computer Janitorial Supplies for use of Masbate 3rd District Engineering Office, 2nd Quarter FY 2023	Masbate 3rd DEO	NO	Competitive Bidding	July 26, 2023 - August 1, 2023	August 15, 2023	September 18, 2023	September 29, 2023	GoP	1,334,045.98	-	1,334,045.98	Purchase of Common Office Supplies and Consumables, Common Computer Supplies and Consumables and Janitorial Supplies
-	Emergency repair of Service Vehicle assigned to Masbate 3rd DEO	Masbate 3rd DEO	NO	NP-53.2 Emergency Cases	N/A	N/A	September 4, 2023	September 11, 2023	GoP	60,600.00	-	60,600.00	Emergency repair of Service Vehicle
23GFJ06	Purchase of IT Equipment for use of Planning and Design Section/Construction Section/Finance Section/Quality Assurance Section/Supply Unit	Planning and Design Section/Construction Section/Finance Section/Quality Assurance Section/Supply Unit	NO	Competitive Bidding	August 25-31, 2023	September 12, 2023	October 13, 2023	October 27, 2023	GoP	1,775,000.00	-	1,775,000.00	Purchase of IT Equipment
2023-08-017	Purchase of Oils and Lubricants for Preventive Maintenance of Service Vehicle and Equipment assigned in Masbate 3rd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	August 17-23, 2023	N/A	August 31, 2023	September 4, 2023	GoP	84,000.00	-	84,000.00	Purchase of Oils and Lubricants
2023-08-018	Purchase of Fuel for use in the operation/utilization of service vehicles and equipment assigned to Masbate 3rd DEO	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	September 1-7, 2023	N/A	September 18, 2023	September 22, 2023	GoP	952,240.50	952,240.50	-	Purchase of Fuel
2023-09-019	Purchase of Materials for use in the Repainting of Roof of Covered Court, DE's Quarters and other Building inside the Masbate 3rd DEO's compound	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	September 19-25, 2023	N/A	September 29, 2023	October 2, 2023	GoP	70,061.25	-	70,061.25	Purchase of Materials for use in the Repainting
2023-09-020	Purchase of Office Supplies Paper, (Multicopy A3) and Drafting Film (Mylar) for use of Planning & Design Section	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	September 19-25, 2023	N/A	October 3, 2023	October 10, 2023	GoP	530,600.00	530,600.00	-	Purchase of Office Supplies Paper, (Multicopy A3) and Drafting Film (Mylar)
2023-07-014	Purchase of Painting Materials for Guardrail Maintenance along Masbate-Catagan-Placer Rd. and Buenavista-Cawayan Rd.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	August 17-23, 2023	N/A	September 26, 2023	September 29, 2023	GoP	809,297.30	809,297.30	-	Purchase of Materials for the Centerline and Laneline Repainting
2023-07-015	Purchase of Asphalt Materials for use in Pre-mix Patching Bituminous Pavements along Masbate-Catagan-Placer Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	August 17-23, 2023	N/A	September 26, 2023	September 29, 2023	GoP	890,951.25	890,951.25	-	Purchase of Materials for the Premix Patching Bituminous Pavements
2023-07-013	Rental of Equipment for use of Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	August 17-23, 2023	N/A	August 31, 2023	September 7, 2023	GoP	167,000.00	-	167,000.00	Rental of Equipment

(DPWH-Masbate 3rd District Engineering Office) Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IBIREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23GFJ02	Purchase of Tires, Spare Parts and Consumables for Service Vehicles and Equipment assigned at DPWH Masbate 3rd District Engineering Office	Maintenance Section	NO	Competitive Bidding	August 9-15, 2023	August 29, 2023	September 13, 2023	September 25, 2023	GoP	1,217,500.00	1,217,500.00	-	Purchase of Tires, Spare Parts and Consumables for Service Vehicles and Equipment
2023-09-022	Purchase of Paper, Multicopy, A4, 80gsm for emergency use of Planning and Design Section	Planning & Design Section	NO	Shopping	October 14 - 16, 2023	N/A	October 24, 2023	October 27, 2023	GoP	49,536.00	-	49,536.00	Purchase of Paper, Multicopy, A4, 80gsm
2023-10-023	Procurement of Catering Services for Seminar/Training on Audit and Implementation of Bales Pamansang Bilang 344 (Accessibility Law) on October 19-20, 2023 at the DPWH Masbate 3rd DEO Multipurpose Building.	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	October 10-12, 2023	N/A	October 16, 2023	October 18, 2023	GoP	49,880.00	-	49,880.00	Procurement of Catering Services
2023-10-024	Purchase of Training Polo Shirts for use in the Seminar/Training on Audit and Implementation of Bales Pamansang Bilang 344 (Accessibility Law) on October 19-20, 2023 at the DPWH Masbate 3rd DEO Multipurpose Building.	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	October 10-12, 2023	N/A	October 16, 2023	October 18, 2023	GoP	17,550.00	-	17,550.00	Purchase of Training Polo Shirts
23GFJ07	Purchase of IT Equipment (ENGAS and Admin Servers) for use of District Network, Masbate 3rd District Engineering Office	NetAd	NO	Competitive Bidding	October 5-11, 2023	October 24, 2023	October 31, 2023	November 10, 2023	GoP	2,260,000.00	-	2,260,000.00	Purchase of IT Equipment
2023-11-027	Purchase of Fuels for use in the Operation/Utilization of Service Vehicles and Equipment assigned in Masbate 3rd District Engineering Office	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	November 22-24, 2023	N/A	November 30, 2023	December 11, 2023	GoP	944,100.00	944,100.00	-	Purchase of Fuels
2023-11-031	Purchase of Personal Protective Equipment for use of Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	December 15 - 17, 2023	N/A	December 27, 2023	January 2, 2024	GoP	63,145.00	-	63,145.00	Purchase of Personal Protective Equipment
2023-11-029	Labor for the Repair (Engine and Radiator Overhaul) of Generator Set-Greaves 220 KVA assigned in DPWH Masbate 3rd District Engineering Office	Maintenance Section	NO	NP-53.9 - Small Value Procurement	December 16 - 12, 2023	N/A	December 21, 2023	December 28, 2023	GoP	82,500.00	82,500.00	-	Labor for the Repair (Engine and Radiator Overhaul) of Generator Set-Greaves 220 KVA
2023-11-026	Purchase of Tires, Spare Parts and Consumables for Service Vehicles and Equipment assigned at DPWH Masbate 3rd District Engineering Office	Maintenance Section	NO	NP-53.9 - Small Value Procurement	November 22-24, 2023	N/A	November 30, 2023	December 12, 2023	GoP	843,849.00	843,849.00	-	Purchase of Tires, Spare Parts and Consumables
2023-11-028	Purchase of Oils and Lubricants for Preventive Maintenance of Service Vehicles and Equipment assigned in Masbate 3rd District Engineering Office	Maintenance Section	NO	NP-53.9 - Small Value Procurement	December 6- 12, 2023	N/A	December 21, 2023	January 2, 2024	GoP	144,033.00	144,033.00	-	Purchase of Oils and Lubricants
2023-11-030	Preventive Maintenance of Laboratory Equipment - Repair and Calibration of Compressive Machine	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	December 6- 12, 2023	N/A	December 21, 2023	December 28, 2023	GoP	25,000.00	-	25,000.00	Repair and Calibration of Compressive Machine
-	Emergency Repair Fuel System (Fuel Injector) of Service Evehicle Mitsubishi Strada	Masbate 3rd DEO	NO	NP-53.2 Emergency Cases	N/A	N/A	November 19, 2023	November 19, 2023	GoP	15,000.00	15,000.00	-	Repair of Spare Parts
23GFJ08	Procurement of Mini Backhoe/Dozer with Breaker, Wheel Type for use in the Construction, Improvement, Rehabilitation and Maintenance of Roads, Bridges and other Infrastructures, and for use in Waste Management and Environmental Sanitation in DPWH Masbate 3rd District Engineering Office	Masbate 3rd DEO	NO	Competitive Bidding	November 22-28, 2023	December 12, 2023	December 22, 2023	December 27, 2023	GoP	6,000,000.00	-	6,000,000.00	Procurement of Mini Backhoe/Dozer with Breaker, Wheel Type

(DPWH-Masbate 3rd District Engineering Office) Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertising/Pos- ting of IB/EI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2023-12-035	Purchase of Fuels and Lubricants for use in the Operation/Utilization of Service Vehicles and Equipment assigned in Masbate 3rd DEO	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	December 22-25, 2023	N/A	December 29, 2023	January 2, 2024	GoP	996,600.00	996,600.00	-	Purchase of Fuels and Lubricants

Prepared by:

Recommending Approval:

Approved by:


MANCHIE S. MARCAIDA
Head BAC Secretariat
Date: 01/29/2024


FLORANTE U. ZURBITO
BAC Chairman
Date: JAN 29 2024


GERRYLIN M. CANTILLEP
OIC-District Engineer
Date: JAN 29 2024