



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 1ST
DISTRICT ENGINEERING OFFICE
Roxas, Palawan

FY 2023 FINAL Annual Procurement Plan - DPWH Palawan 1st DEO

No.	Project Procurement ID	Procurement Description	Implementing Unit/ End-User	Is this Early Procurement?	Procurement Method	Procurement Activities Schedule				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23EE0002	(-)	Construction/Improvement of Access Road leading to Bacuit Bay Island Hopping, Miniloc and Pangulasian Islands Brgy. Bebeladan, El Nido, Palawan (RE-BID)	Construction Section	Yes	Competitive Bidding	September 27, 2022	November 03, 2021	January 10, 2023	February 15, 2021	GoP	38,352,298.08	(-)	39,135,000.00	Construction/Improvement of Access Road
23EE0003	(-)	Construction of Multi-Purpose Building (Senior Citizen's Building), in Barangay Manlag El Nido, Palawan	Construction Section	Yes	Competitive Bidding	September 27, 2022	November 03, 2021	January 10, 2023	February 15, 2021	4950000	41,929,282.05	(-)	42,785,000.00	Construction of Multi-Purpose Building
23EE0004	(-)	Construction of Multi-Purpose Building in Barangay Pasadeña El Nido, Palawan	Construction Section	Yes	Competitive Bidding	September 27, 2022	November 03, 2021	January 10, 2023	February 15, 2021	GoP	48,778,519.65	(-)	49,774,000.00	Construction of Multi-Purpose Building

23EE0008	23EE0007	23EE0006	23EE0005
(-)	(-)	(-)	(-)
Construction/Improvement of Access Road from Bgy. New Ibajay to Sto. Lamoro Jct. leading to El Nido Airport El Nido, Palawan	Construction/Improvement of Access Road leading to Fishing Industry Taytay, Palawan	Construction/Improvement of Access Road leading to Mussel Production and Fishing Industry Taytay, Palawan	Construction/Improvement of Access Road from Poblacion to Capari Cove San Vicente, Palawan
Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes
Competitive Bidding	0	Competitive Bidding	Competitive Bidding
October 12, 2022	October 12, 2022	October 12, 2022	October 12, 2022
November 03, 2021	November 03, 2021	November 03, 2021	November 03, 2021
January 10, 2023	January 10, 2023	January 10, 2023	January 10, 2023
February 15, 2021	February 15, 2021	February 15, 2021	February 15, 2021
GoP	GoP	GoP	GoP
4,899,954.78	4,899,925.57	4,899,941.20	4,899,927.85
(-)	(-)	(-)	(-)
5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00
Construction/Improvement of Access Road	Construction/Improvement of Access Road	Construction/Improvement of Access Road	Construction/Improvement of Access Road

23EE0012	23EE0011	23EE0010	23EE0009
(-)	(-)	(-)	(-)
Construction/Improvement of Access Road leading to Seaweed Plantations in Brgy. Sta. Teresita Dumaran, Palawan (RE-BID)	Construction/Improvement of Access Road leading to Seaweed Plantations in Brgy. Danleg Dumaran, Palawan	Construction/Improvement of Access Road leading to Bacuit Bay Island Hopping, Miniloc and Pangulasian Islands, Brgy. Bebeladan El Nido, Palawan	Construction/Improvement of Access Road leading to Nacpan Beach Brgy. Bucana El Nido, Palawan
Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes
Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding
November 26,2020	November 26,2020	November 26,2020	October 12, 2022
December 15, 2020	December 15, 2020	December 15, 2020	November 03, 2021
January 10, 2023	January 10, 2023	January 10, 2023	January 10, 2023
January 20, 2023	January 20, 2023	February 15, 2021	February 15, 2021
GoP	GoP	GoP	GoP
4,899,989.31	4,899,959.69	4,899,957.57	4,899,903.19
(-)	(-)	(-)	(-)
5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00
Construction/Improvement of Access Road	Construction/Improvement of Access Road	Construction of Multi-Purpose Building	Construction/Improvement of Access Road

23EE0016	23EE0015	23EE0014	23EE0013
(-)	(-)	(-)	(-)
Construction/Improvement of New Agutaya-Alimanguan Tourism Road leading to San Vicente Long Beach San Vicente, Palawan	Construction/Improvement of Access Road, Brgy. Port Barton-Brgy. Kendeng-Brgy. Poblacion leading to San Vicente Airport San Vicente, Palawan	Construction/Improvement of Access Road leading to Francisco B. Reyes Airport (Brgy. San Nicolas to Brgy. Decalacao) Coron, Palawan	Construction/Improvement of Access Road from Coron Town Proper to Borac RoRo Port Coron, Palawan
Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes
Construction Section	Construction Section	Competitive Bidding	Competitive Bidding
November 20,2020	November 20,2020	November 20,2020	November 26,2020
December 9, 2020	December 9, 2020	December 9, 2020	December 15, 2020
January 10, 2023	January 10, 2023	January 10, 2023	January 10, 2023
January 20, 2023	January 20, 2023	January 20, 2023	January 20, 2023
GoP	GoP	GoP	GoP
4,899,990.07	4,899,909.31	4,899,991.61	4,899,953.23
(-)	(-)	(-)	(-)
5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00
Construction/Improvement of Access Road	Construction/Improvement of Access Road	Construction/Improvement of Access Road	Construction/Improvement of Access Road

23EE0020	23EE0019	23EE0018	23EE0017
(-)	(-)	(-)	(-)
Construction/Improvement of Access Road leading to Malawig Beach and Buenavista Bay Area Coron, Palawan	Construction/Improvement of Access Road, Guadalupe-San Nicolas-Borac RORO Port Coron, Palawan	Construction/Improvement of Access Road leading to Palawan Super Corn Development Corporation in Support of Agribusiness Industry Culion, Palawan	Construction/Improvement of New Quezon-Cheey-San Jose-Decalacho Road leading to Busuanga Airport Busuanga, Palawan
Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section
November 20,2020	November 20,2020	November 20,2020	November 20,2020
December 9, 2020	December 9, 2020	December 9, 2020	December 9, 2020
January 10, 2023	January 10, 2023	January 10, 2023	January 10, 2023
January 20, 2023	January 20, 2023	January 20, 2023	January 20, 2023
GoP	GoP	GoP	GoP
4,899,975.36	4,899,916.47	4,899,972.79	4,899,910.15
(-)	(-)	(-)	(-)
5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00
Construction/Improvement of Access Road	Construction/Improvement of Access Road	Construction/Improvement of Access Road	Construction/Improvement of Access Road

23EE0024	23EE0023	23EE0022	23EE0021
(-)	(-)	(-)	(-)
Construction of Multi-Purpose Building, Barangay Jolo Roxas, Palawan	Construction of Multi-Purpose Building, Barangay Malcampo Roxas, Palawan	Construction of Multi-Purpose Building, Barangay Sandoval Roxas, Palawan	Construction/Improvement of Mampio Road from Seaport to Cagayancillo Poblacion, Brgy. Mampio Cagayancillo, Palawan
Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section
November 20,2020	November 20,2020	November 20,2020	November 20,2020
December 9, 2020	December 9, 2020	December 9, 2020	December 9, 2020
January 10, 2023	January 10, 2023	January 10, 2023	January 10, 2023
January 20, 2023	January 20, 2023	January 20, 2023	January 20, 2023
GoP	GoP	GoP	GoP
4,950,000.00	9,900,000.00	9,900,000.00	4,899,997.20
(-)	(-)	(-)	(-)
5,000,000.00	10,000,000.00	10,000,000.00	5,000,000.00
Construction/Improvement of Access Road	Construction/Improvement of Access Road	Construction of Multi-Purpose Building	Construction/Improvement of Access Road

23EE0029	23EE0028	23EE0027	23EE0026	23EE0025
(-)	(-)	(-)	(-)	(-)
Construction of Magsarongsong Bridge Flood Control Structure Roxas, Palawan	Construction of Multi-Purpose Building, Barangay Nangalao Linapacan, Palawan	Construction of Bato Bridge Flood Control Structure Taytay, Palawan	Road Widening of Puerto Princesa North Rd., K0097+766.00 - K0097+994.00, K0099+036.00 - K0099+086.00, K0107+600 - K0107+700	Construction of Multi-Purpose Building, Barangay Lagooriao Cuyo, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
November 27,2020	November 27,2020	November 20,2020	November 20,2020	November 20,2020
December 16,2020	December 16,2020	December 9, 2020	December 9, 2020	December 9, 2020
January 10, 2023	January 10, 2023	January 10, 2023	January 10, 2023	January 10, 2023
January 20, 2023	January 20, 2023	January 20, 2023	January 20, 2023	January 20, 2023
GoP	GoP	GoP	GoP	GoP
9,064,943.69	9,900,000.00	9,064,927.16	40,774,778.37	9,900,000.00
(-)	(-)	(-)	(-)	(-)
9,250,000.00	10,000,000.00	9,250,000.00	41,607,000.00	10,000,000.00
Construction of Bridge	Construction of Two-Storey Multi-Purpose Building	Widening of Permanent Bridge	Widening of Permanent Bridge	Construction/ Improvement of Access Road

23EE0033	23EE0032	23EE0031	23EE0030
(-)	(-)	(-)	(-)
Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Puerto Princesa North Road Taytay, Palawan	Construction/Improvement of Access Road leading to Malampayya Sound Dolphin Watching Tour Brgy. Old Guinlo, Taytay, Palawan (RE-BID)	Construction of Labangan Bridge I Flood Control Structure Coron, Palawan	Construction of Buluang Bridge I Flood Control Structure Busuanga, Palawan (RE-BID)
Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section
November 27,2020	November 27,2020	November 27,2020	November 27,2020
December 16,2020	December 16,2020	December 16,2020	December 16,2020
January 10, 2023	January 10, 2023	January 10, 2023	January 10, 2023
January 20, 2023	January 20, 2023	January 20, 2023	January 20, 2023
GoP	GoP	GoP	GoP
5,359,544.47	9,799,993.78	20,089,948.32	9,064,955.46
(-)	(-)	(-)	(-)
5,469,000.00	10,000,000.00	20,500,000.00	9,250,000.00
Rehabilitation/Reconstruction of Roads with Slips	Construction/Improvement of Access Road	Construction of Bridge	Construction of Bridge

23EE0038	23EE0037	23EE0036	23EE0035	23EE0034
(-)	(-)	(-)	(-)	(-)
Rehabilitation/Major Repair of Permanent Bridges-Bato Br. (B00238PW) along Puerto Princesa North Rd. Taytay, Palawan	Construction/Improvement of Purok 4 Sto. Niño Road leading to Omba Falls via Bato Ningning Site San Vicente, Palawan	Construction/Improvement of Access Road to Malampay Sound, Mt. Capuas and San Vicente Long Beach San Vicente & Taytay, Palawan	Construction/Improvement of Marufinas-Caruray-Port Barton Road leading to San Vicente Airport San Vicente, Palawan	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Puerto Princesa North Road (S00030PW) Roxas, Palawan (RE-BID)
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
November 27,2020	November 27,2020	November 27,2020	November 27,2020	November 27,2020
December 16,2020	December 16,2020	December 16,2020	December 16,2020	December 16,2020
January 10, 2023	January 10, 2023	January 10, 2023	January 10, 2023	January 10, 2023
January 20, 2023	January 20, 2023	January 20, 2023	January 20, 2023	January 20, 2023
GoP	GoP	GoP	GoP	GoP
6,859,974.38	4,899,994.27	4,899,951.51	4,899,968.94	27,439,975.11
(-)	(-)	(-)	(-)	(-)
7,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00	28,000,000.00
Rehabilitation/Major Repair of Permanent Bridge	Construction/Improvement of Access Rd.	Construction/Improvement of Access Road	Construction of Multi-Purpose Building	Rehabilitation/Reconstruction of Roads with Slips

23EE0043	23EE0042	23EE0041	23EE0040	23EE0039
(-)	(-)	(-)	(-)	(-)
Rehabilitation/Major Repair of Permanent Bridges-Nagbaril Bridge II (B00039CR) along Coron-Busuanga Road Coron, Palawan	Rehabilitation/Major Repair of Permanent Bridges-Domoyog Bridge (B00043CR) along Coron-Busuanga Road Busuanga, Palawan	Construction of Multi-Purpose Building, Barangay Concepcion Agutaya, Palawan	Retrofitting/Strengthening of Permanent Bridges-Dipulao Bridge (B00001CR) along Coron-Busuanga Road Coron, Palawan (RE-BID)	Rehabilitation/Major Repair of Permanent Bridges-Nagbaril Bridge I (B00038CR) along Coron-Busuanga Road Coron, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
December 3, 2020	December 3, 2020	January 8, 2021	November 27,2020	November 27,2020
December 22, 2020	December 22, 2020	January 8, 2021	December 16,2020	December 16,2020
January 10, 2023	January 10, 2023	January 10, 2023	January 10, 2023	January 10, 2023
January 20, 2023	January 20, 2023	January 20, 2023	January 20, 2023	January 20, 2023
GoP	GoP	GoP	GoP	GoP
4,899,921.92	4,899,995.78	9,900,000.00	5,291,939.91	4,899,948.55
(-)	(-)	(-)	(-)	(-)
5,000,000.00	5,000,000.00	10,000,000.00	5,400,000.00	5,000,000.00
Rehabilitation/Major Repair of Permanent Bridge	Rehabilitation/Major Repair of Permanent Bridge	Construction of Multi-Purpose Building	Retrofitting/Strengthening of Permanent Bridge	Rehabilitation/Major Repair of Permanent Bridge

23EE0067	23EE0066	23EE0065	23EE0045	23EE0044
(-)	(-)	(-)	(-)	(-)
Construction of Multi-Purpose Academic Building Palawan State University Roxas Campus, Phase II Roxas, Palawan	Construction of Multi-Purpose Academic Building Palawan State University Roxas Campus Roxas, Palawan	Widening of Permanent Bridges-Umalad Bridge (B00209PW) along Puerto Princesa North Road Roxas, Palawan (RE-BID)	Retrofitting/Strengthening of Permanent Bridges- Kiwit Bridge I (B00042CR) along Coron-Busuanga Road Busuanga, Palawan	Construction of Lamoro Bridge III Flood Control Structure El Nido, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
December 3, 2020	December 3, 2020	December 3, 2020	December 3, 2020	December 3, 2020
December 22, 2020	December 22, 2020	December 22, 2020	December 22, 2020	December 22, 2020
January 10, 2023	January 10, 2023	January 10, 2023	January 10, 2023	January 10, 2023
January 20, 2023	January 20, 2023	January 20, 2023	January 20, 2023	January 20, 2023
GoP	GoP	GoP	GoP	GoP
9,799,941.25	4,899,931.13	2,547,912.46	8,819,991.40	9,064,950.34
(-)	(-)	(-)	(-)	(-)
10,000,000.00	5,000,000.00	2,600,000.00	9,000,000.00	9,250,000.00
Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Widening of Permanent Bridge	Retrofitting/Strengthening of Permanent Bridge	Construction of Bridge

23EE0068	(-)	Widening of Permanent Bridges-Petek-Petekan Bridge (B00049CR) Along F.B. Reyes (Busuanga-Coron) Road Coron, Palawan	Construction Section	Yes	Construction Section	December 3, 2020	December 22, 2020	January 10, 2023	January 20, 2023	GoP	10,779,976.53	(-)	11,000,000.00	Widening of Permanent Bridge
----------	-----	---	----------------------	-----	----------------------	------------------	-------------------	------------------	------------------	-----	---------------	-----	---------------	------------------------------

Prepared By:

EMELINDA C. VENTURA
Engineer III
Procurement Head

Recommending Approval:

ROY V. DAGSALITO
Engineer III
BAC Chairman

Approved:

ROMMEL P. AGUIRRE
District Engineer