



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL NORTE 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
Gov. Jose C. Sering Rd., Surigao City

September 26, 2019

ARDELIZA R. MEDENILLA, MNSA, CESO I

Undersecretary for Support Services
DPWH-Central Office
Bonifacio Drive,
Port Area, Manila

Thru: **The Regional Director**
CARAGA Region XIII, Butuan City

Madame;

In compliance to the memorandum dated September 23, 2019 regarding on the Submission of Indicative APP FY 2020. Submitted is the Indicative Annual Procurement Plan (APP) for FY 2020 Infrastructure Projects based on NEP with Early Procurement Activities using the prescribed format.

Very Truly Yours,


HENRY CRUZ J. MARAPAO
District Engineer

/R13.13 MGAL/EMRC



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL NORTE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
Gov. Jose C. Sering Road, Surigao City

INDICATIVE ANNUAL PROCUREMENT PLAN
BASED ON NEP 2020

District : SURIGAO DEL NORTE 2ND

| NO. | Code (PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | Estimated Budget | | | Remarks (Brief Description of Project) |
|-----|------------|--|----------------------|---|---------------------|---------------------------------------|-----------------|-----------------|------------------|-----------------|------------------|------|----|--|
| | | | | | | Advertisement Posting of IB/REOI | Opening of Bids | Notice of Award | Contract Signing | | Total (Php '000) | MOOE | CO | |
| 1 | | 20NG0001 - Preventive Maintenance - Secondary Roads/Surigao Wharf Rd - K1125 + 068 - K1125 + 128 | Construction Section | Yes | Competitive Bidding | Oct. 1, 2019 | Oct. 21, 2019 | Feb. 5, 2020 | Feb. 14, 2020 | GAA 2020 | 1,918 | - | - | ROADS |
| 2 | | 20NG0002 - Preventive Maintenance - Tertiary Roads/Jct Capalayan-Cabongbongan Rd - K1136 + (-172) - K1136 + 800, K1136 + 860 - K1137 + 000, K1137 + 939 - K1138 + 057 | Construction Section | Yes | Competitive Bidding | Oct. 1, 2019 | Oct. 21, 2019 | Feb. 5, 2020 | Feb. 14, 2020 | GAA 2020 | 16,350 | - | - | ROADS |
| 3 | | 20NG0003 - Preventive Maintenance - Tertiary Roads/Quezon-Mapawa-Capalayan-Espina-Navarro Rd - K1145 + 000 - K1145 + 805 | Construction Section | Yes | Competitive Bidding | Oct. 1, 2019 | Oct. 21, 2019 | Feb. 5, 2020 | Feb. 14, 2020 | GAA 2020 | 18,541 | - | - | ROADS |
| 4 | | 20NG0004 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads/Daang Maharlika (Lipata-Surigao Sect) - K1116 + 564 - K1116 + 650 | Construction Section | Yes | Competitive Bidding | Oct. 1, 2019 | Oct. 21, 2019 | Feb. 5, 2020 | Feb. 14, 2020 | GAA 2020 | 50,000 | - | - | ROADS |
| 5 | | 20NG0005 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads/Daang Maharlika (Surigao-Agusan Sect) - K1150 + 340 - K1150 + 380 | Construction Section | Yes | Competitive Bidding | Oct. 1, 2019 | Oct. 21, 2019 | Feb. 5, 2020 | Feb. 14, 2020 | GAA 2020 | 5,000 | - | - | ROADS |

| | | | | | | | | | | | | | |
|----|--|-------------------------|-----|------------------------|--------------|---------------|---------------|---------------|----------|--------|---|---|--------|
| 6 | 20NG0006 -Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads/Surigao-Davao Coastal Rd - K1183 + 868 - K1183 + 947, K1200 + 620 - K1200 + 685, K1201 + 040 - K1201 + 140 | Construction Section | Yes | Competitive Bidding | Oct. 1, 2019 | Oct. 21, 2019 | Feb. 5, 2020 | Feb. 14, 2020 | GAA 2020 | 35,000 | - | - | ROADS |
| 7 | 20NG0007 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads/Daang Maharlika (Surigao-Agusan Sect) - K1165 + 414 | Construction Section | Yes | Competitive Bidding | Oct. 1, 2019 | Oct. 21, 2019 | Feb. 5, 2020 | Feb. 14, 2020 | GAA 2020 | 1,300 | - | - | ROADS |
| 8 | 20NG0008 - Road Widening - Primary Roads/Daang Maharlika (Lipata-Surigao Sect) - K1121 + 000 - K1121 + 061 | Construction Section | Yes | Competitive Bidding | Oct. 1, 2019 | Oct. 21, 2019 | Feb. 5, 2020 | Feb. 14, 2020 | GAA 2020 | 2,641 | - | - | ROADS |
| 9 | 20NG0009 - Road Widening - Secondary Roads/Surigao-Davao Coastal Rd - K1164 + 871 - K1166 + 000 | Construction Section | Yes | Competitive Bidding | Oct. 1, 2019 | Oct. 21, 2019 | Feb. 5, 2020 | Feb. 14, 2020 | GAA 2020 | 51,177 | - | - | ROADS |
| 10 | 20NG0010 - Construction of Missing Links/ New Roads/Capalayan-Placer Road, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Oct. 1, 2019 | Oct. 21, 2019 | Feb. 5, 2020 | Feb. 14, 2020 | GAA 2020 | 50,000 | - | - | ROADS |
| 11 | 20NG0011 - Off-Carriageway Improvement - Tertiary Roads/Jct Capalayan-Cabongbongan Rd - K1138 + 102 - K1140 + 000 | Construction Section | Yes | Competitive Bidding | Oct. 8, 2019 | Oct. 28, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 17,775 | - | - | ROADS |
| 12 | 20NG0012 - Off-Carriageway Improvement - Tertiary Roads/Quezon-Mapawa-Capalayan- Espina-Navarro Rd - K1133 + 000 - K1135 + 528 | Construction Section | Yes | Competitive Bidding | Oct. 8, 2019 | Oct. 28, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 21,798 | - | - | ROADS |
| 13 | 20NG0013 - Replacement of Permanent Weak Bridges/Alimpatayan Br. (B00863MN) along Daang Maharlika (Surigao-Agusan Sec | Construction Section | Yes | Competitive Bidding | Oct. 8, 2019 | Oct. 28, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 49,000 | - | - | BRIDGE |
| 14 | 20NG0014 - Replacement of Permanent Weak Bridges/Alipao Br. (B00864MN) along Daang Maharlika (Surigao-Agusan Sect) | Construction Section | Yes | Competitive Bidding | Oct. 8, 2019 | Oct. 28, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 32,000 | - | - | BRIDGE |

| | | | | | | | | | | | | | |
|----|--|-------------------------|-----|------------------------|---------------|---------------|---------------|---------------|----------|--------|---|---|--------|
| 15 | 20NG0015 - Retrofitting/ Strengthening of Permanent Bridges/Baloran Br. (B00865MN) along Daang Maharlika (Surigao- Agusan Sect) | Construction Section | Yes | Competitive Bidding | Oct. 8, 2019 | Oct. 28, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 7,000 | - | - | BRIDGE |
| 16 | 20NG0016 - Retrofitting/ Strengthening of Permanent Bridges/Candiis Br. (B00866MN) along Daang Maharlika (Surigao- Agusan Sect) | Construction Section | Yes | Competitive Bidding | Oct. 8, 2019 | Oct. 28, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 6,000 | - | - | BRIDGE |
| 17 | 20NG0017 - Retrofitting/ Strengthening of Permanent Bridges/Kinabutan Br. 2 (B01211MN) along Daang Maharlika (Lipata-Surigao Sect) | Construction Section | Yes | Competitive Bidding | Oct. 8, 2019 | Oct. 28, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 37,000 | - | - | BRIDGE |
| 18 | 20NG0018 - Retrofitting/ Strengthening of Permanent Bridges/Lamintao Br. (B01209MN) along Daang Maharlika (Lipata- Surigao Sect) | Construction Section | Yes | Competitive Bidding | Oct. 8, 2019 | Oct. 28, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 10,000 | - | - | BRIDGE |
| 19 | 20NG0019 - Retrofitting/ Strengthening of Permanent Bridges/Lipata Br. (B01208MN) along Daang Maharlika (Lipata- Surigao Sect) | Construction Section | Yes | Competitive Bidding | Oct. 8, 2019 | Oct. 28, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 6,000 | - | - | BRIDGE |
| 20 | 20NG0020 - Retrofitting/ Strengthening of Permanent Bridges/Mabuhay Br. (B00852MN) along Daang Maharlika (Surigao- Agusan Sect) | Construction Section | Yes | Competitive Bidding | Oct. 8, 2019 | Oct. 28, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 19,000 | - | - | BRIDGE |
| 21 | 20NG0021 - Retrofitting/ Strengthening of Permanent Bridges/Magpayang Br. 1 (B00860MN) along Daang Maharlika (Surigao-Agusan Sect) | Construction Section | Yes | Competitive Bidding | Oct. 15, 2019 | Nov. 4, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 10,000 | - | - | BRIDGE |
| 22 | 20NG0022 - Retrofitting/ Strengthening of Permanent Bridges/Magtiaco Br. (B00868MN) along Daang Maharlika (Surigao- Agusan Sect) | Construction Section | Yes | Competitive Bidding | Oct. 15, 2019 | Nov. 4, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 50,000 | - | - | BRIDGE |
| 23 | 20NG0023 - Retrofitting/ Strengthening of Permanent Bridges/Motorpool Br. (B00855MN) along Daang Maharlika (Surigao- Agusan Sect) | Construction Section | Yes | Competitive Bidding | Oct. 15, 2019 | Nov. 4, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 3,000 | - | - | BRIDGE |

| | | | | | | | | | | | | | | |
|----|--|--|-------------------------|-----|------------------------|---------------|---------------|---------------|---------------|----------|--------|---|---|--------|
| 24 | | 20NG0024 - Retrofitting/ Strengthening of Permanent Bridges/Pingapig Br. (B00856MN) along Daang Maharlika (Surigao- Agusan Sect) | Construction Section | Yes | Competitive Bidding | Oct. 15, 2019 | Nov. 4, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 6,000 | - | - | BRIDGE |
| 25 | | 20NG0025 - Retrofitting/ Strengthening of Permanent Bridges/Pongtod Br. (B00862MN) along Daang Maharlika (Surigao- Agusan Sect) | Construction Section | Yes | Competitive Bidding | Oct. 15, 2019 | Nov. 4, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 14,000 | - | - | BRIDGE |
| 26 | | 20NG0026 - Retrofitting/ Strengthening of Permanent Bridges/Reyes Br. (B01856MN) along Daang Maharlika (Surigao- Agusan Sect) | Construction Section | Yes | Competitive Bidding | Oct. 15, 2019 | Nov. 4, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 11,000 | - | - | BRIDGE |
| 27 | | 20NG0027 - Retrofitting/ Strengthening of Permanent Bridges/Siana Br. (B00859MN) along Daang Maharlika (Surigao- Agusan Sect) | Construction Section | Yes | Competitive Bidding | Oct. 15, 2019 | Nov. 4, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 6,000 | - | - | BRIDGE |
| 28 | | 20NG0028 - Retrofitting/ Strengthening of Permanent Bridges/Tubod Br. (B00858MN) along Daang Maharlika (Surigao- Agusan Sect) | Construction Section | Yes | Competitive Bidding | Oct. 15, 2019 | Nov. 4, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 10,000 | - | - | BRIDGE |
| 29 | | 20NG0029 - Rehabilitation/ Major Repair of Permanent Bridges/Taganito Br. 1 (B00992MN) along Surigao-Davao Coastal Rd | Construction Section | Yes | Competitive Bidding | Oct. 15, 2019 | Nov. 4, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 30,000 | - | - | BRIDGE |
| 30 | | 20NG0030 - Widening of Permanent Bridges/Hayanggabon Br. 1 (B00993MN) along Surigao- Davao Coastal Rd | Construction Section | Yes | Competitive Bidding | Oct. 15, 2019 | Nov. 4, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 60,000 | - | - | BRIDGE |
| 31 | | 20NG0031 - Widening of Permanent Bridges/Hayanggabon Br. 2 (B00994MN) along Surigao- Davao Coastal Rd | Construction Section | Yes | Competitive Bidding | Oct. 22, 2019 | Nov. 11, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 25,000 | - | - | BRIDGE |
| 32 | | 20NG0032 - Widening of Permanent Bridges/Magpayang Br. 2 (B01746MN) along Daang Maharlika (Surigao-Agusan Sect) | Construction Section | Yes | Competitive Bidding | Oct. 22, 2019 | Nov. 11, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 6,500 | - | - | BRIDGE |

| | | | | | | | | | | | | | | |
|----|--|---|----------------------|-----|---------------------|---------------|---------------|---------------|---------------|----------|---------|---|---|------------------------------------|
| 33 | | 20NG0033 - Widening of Permanent Bridges/Pongtod Br. (Parallel Br.) along Daang Maharlika (Surigao-Agusan Sect) | Construction Section | Yes | Competitive Bidding | Oct. 22, 2019 | Nov. 11, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 40,000 | - | - | BRIDGE |
| 34 | | 20NG0034 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems/Alipao Flood Control, Brgy. Alipao, Alegria, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Oct. 22, 2019 | Nov. 11, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 100,000 | - | - | FLOOD MITIGATION & DRAINAGE SYSTEM |
| 35 | | 20NG0035 - Construction of Flood Control Structures along Hanagdong River, Protecting Hanagdong Bridge, Malimono, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Oct. 22, 2019 | Nov. 11, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 100,000 | - | - | FLOOD MITIGATION & DRAINAGE SYSTEM |
| 36 | | 20NG0036 - Construction of Flood Mitigation Structures and Drainage System, Ladgaron River Flood Control, Brgy. Ladgaron, Claver, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Oct. 22, 2019 | Nov. 11, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 4,587 | - | - | FLOOD MITIGATION & DRAINAGE SYSTEM |
| 37 | | 20NG0037 - Construction of Flood Mitigation Structures and Drainage System, Sison River Control, Sison, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Oct. 22, 2019 | Nov. 11, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 46,870 | - | - | FLOOD MITIGATION & DRAINAGE SYSTEM |
| 38 | | 20NG0038 - Construction of Riverbank in Payasa River in Brgy. Matin-ao, Mainit, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Oct. 22, 2019 | Nov. 11, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 14,786 | - | - | RIVERBANK |
| 39 | | 20NG0039 - Construction of Flood Mitigation Structures along Magallanes River, Magallanes, Claver, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Oct. 22, 2019 | Nov. 11, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 100,000 | - | - | FLOOD MITIGATION STRUCTURE |
| 40 | | 20NG0040 - NRJ City Motorpool-Sitio Tumanday-Sabang Road leading to Lipata Port, Surigao City, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Oct. 22, 2019 | Nov. 11, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 23,675 | - | - | ACCESS ROADS |

| | | | | | | | | | | | | | |
|----|---|----------------------|-----|---------------------|---------------|---------------|---------------|---------------|----------|--------|---|---|--------------|
| 41 | 20NG0041 - NRJ Daang Maharlika (Lipata-Surigao Section) Bioborjan Rizal-Sabang III leading to Lipata Port, Surigao City, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Oct. 31, 2019 | Nov. 20, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 29,000 | - | - | ACCESS ROADS |
| 42 | 20NG0042 - Circumferential Road leading Lake Mainit, Mainit, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Oct. 31, 2019 | Nov. 20, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 20,000 | - | - | ACCESS ROADS |
| 43 | 20NG0043 - Jct. National Road leading to Lumondo Waterfalls Eco-park Road, Brgy. Budlingin, Alegria, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Oct. 31, 2019 | Nov. 20, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 20,000 | - | - | ACCESS ROADS |
| 44 | 20NG0044 - NRJ Alipao Road leading to Mainit Lake Boat Landing Facility, Alegria, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Oct. 31, 2019 | Nov. 20, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 20,000 | - | - | ACCESS ROADS |
| 45 | 20NG0045 - NRJ Brgy. Campo-Brgy. Payapag Road leading to Sitio Little Baguio Falls and Farm, Bacuag, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Oct. 31, 2019 | Nov. 20, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 20,000 | - | - | ACCESS ROADS |
| 46 | 20NG0046 - NRJ Poblacion Alegria Road leading to Mainit Lake Boat Landing Facility, Brgy. Poblacion, Alegria, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Oct. 31, 2019 | Nov. 20, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 20,000 | - | - | ACCESS ROADS |
| 47 | 20NG0047 - Campo-Cabugao Road in support to Agribusiness Industry, Bacuag, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Oct. 31, 2019 | Nov. 20, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 20,000 | - | - | ACCESS ROADS |
| 48 | 20NG0048 - Local Access Road leading to Claver Eco-Park Barangay Panatao from Barangay Sapa Claver Womens Association Supplies site in support of Waste Recycling, Processing and Production of souvenir items from | Construction Section | Yes | Competitive Bidding | Oct. 31, 2019 | Nov. 20, 2019 | Feb. 10, 2020 | Feb. 19, 2020 | GAA 2020 | 20,000 | - | - | ACCESS ROADS |

| | | | | | | | | | | | | | | |
|----|--|---|----------------------|-----|---------------------|---------------|---------------|---------------|---------------|----------|--------|---|---|-------------------|
| 49 | | 20NG0049 - Construction of Multi-Purpose Bldg. at Brgy. Timamana, Tubod, Surigao Del Norte | Construction Section | Yes | Competitive Bidding | Oct. 31, 2019 | Nov. 20, 2019 | Feb. 13, 2020 | Feb. 24, 2020 | GAA 2020 | 5,000 | - | - | MPB |
| 50 | | 20NG0050 - Construction of Multi-Purpose Building at Fish Landing, Surigao City | Construction Section | Yes | Competitive Bidding | Oct. 31, 2019 | Nov. 20, 2019 | Feb. 13, 2020 | Feb. 24, 2020 | GAA 2020 | 5,000 | - | - | MPB |
| 51 | | 20NG0051 - Construction of Road at Brgy. San Isidro, Gigaquit, Surigao Del Norte | Construction Section | Yes | Competitive Bidding | Nov. 4, 2019 | Nov. 25, 2019 | Feb. 13, 2020 | Feb. 24, 2020 | GAA 2020 | 5,000 | - | - | ROADS AND BRIDGES |
| 52 | | 20NG0052 - NRJ Lipata - Punta Billar - Lo-oc - Mabua - Ipil Road, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Nov. 4, 2019 | Nov. 25, 2019 | Feb. 13, 2020 | Feb. 24, 2020 | GAA 2020 | 3,000 | - | - | ROADS AND BRIDGES |
| 53 | | 20NG0053 - NRJ Rizal-Togbongon-Mat-I-Mabini-Trinidad Road, Package 1, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Nov. 4, 2019 | Nov. 25, 2019 | Feb. 13, 2020 | Feb. 24, 2020 | GAA 2020 | 46,952 | - | - | ROADS AND BRIDGES |
| 54 | | 20NG0054 - Construction (Completion) of Multipurpose Building, Brgy. Linongan, San Francisco, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Nov. 4, 2019 | Nov. 25, 2019 | Feb. 13, 2020 | Feb. 24, 2020 | GAA 2020 | 2,000 | - | - | MPB |
| 55 | | 20NG0055 - Construction of Multipurpose Building, Brgy. Anibongan, Gigaquit, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Nov. 4, 2019 | Nov. 25, 2019 | Feb. 13, 2020 | Feb. 24, 2020 | GAA 2020 | 3,000 | - | - | MPB |
| 56 | | 20NG0056 - Construction of Multipurpose Building, Brgy. Camboayon, Gigaquit, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Nov. 4, 2019 | Nov. 25, 2019 | Feb. 13, 2020 | Feb. 24, 2020 | GAA 2020 | 3,000 | - | - | MPB |

| | | | | | | | | | | | | | | |
|----|--|---|----------------------|-----|---------------------|--------------|---------------|---------------|---------------|----------|--------|---|---|----------------------------|
| 57 | | 20NG0057 - Construction of Multipurpose Building, Brgy. Opong, Tagana-an, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Nov. 4, 2019 | Nov. 25, 2019 | Feb. 13, 2020 | Feb. 24, 2020 | GAA 2020 | 3,000 | - | - | MPB |
| 58 | | 20NG0058 - Construction of Multipurpose Building, Brgy. Ouano, Alegria, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Nov. 4, 2019 | Nov. 25, 2019 | Feb. 13, 2020 | Feb. 24, 2020 | GAA 2020 | 3,000 | - | - | MPB |
| 59 | | 20NG0059 - Construction of Multipurpose Building, Himamaug Elementary School, Tagana-an, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Nov. 4, 2019 | Nov. 25, 2019 | Feb. 13, 2020 | Feb. 24, 2020 | GAA 2020 | 3,000 | - | - | MPB |
| 60 | | 20NG0060 - Construction of Multipurpose Building, San Francisco, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Nov. 4, 2019 | Nov. 25, 2019 | Feb. 13, 2020 | Feb. 24, 2020 | GAA 2020 | 15,000 | - | - | MPB |
| 61 | | 20NG0061 - Construction of Multipurpose Building, Taganaan National High School, Tagana-an, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Nov. 4, 2019 | Nov. 25, 2019 | Feb. 13, 2020 | Feb. 24, 2020 | GAA 2020 | 3,000 | - | - | MPB |
| 62 | | 20NG0062 - Construction of River Control, Sitio Tigase, Brgy. Dugsangon, Bacuag, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Nov. 4, 2019 | Nov. 25, 2019 | Feb. 13, 2020 | Feb. 24, 2020 | GAA 2020 | 20,000 | - | - | FLOOD CONTROL AND DRAINAGE |
| 63 | | 20NG0063 - Road Concreting, Brgy. Nabago, Surigao City | Construction Section | Yes | Competitive Bidding | Nov. 4, 2019 | Nov. 25, 2019 | Feb. 13, 2020 | Feb. 24, 2020 | GAA 2020 | 13,000 | - | - | ROADS AND BRIDGES |
| 64 | | 20NG0064 - Road Concreting, Sitio Kabugwason, Brgy. Ipil, Surigao City | Construction Section | Yes | Competitive Bidding | Nov. 4, 2019 | Nov. 25, 2019 | Feb. 13, 2020 | Feb. 24, 2020 | GAA 2020 | 2,000 | - | - | ROADS AND BRIDGES |

| | | | | | | | | | | | | | |
|--------------|--|----------------------|-----|---------------------|--------------|---------------|---------------|---------------|----------|------------------|---|---|---------------|
| 65 | 20NG0065 - Construction of Multi-Purpose Building, Espina St., Surigao City | Construction Section | Yes | Competitive Bidding | Nov. 4, 2019 | Nov. 25, 2019 | Feb. 13, 2020 | Feb. 24, 2020 | GAA 2020 | 3,000 | - | - | MPB |
| 66 | 20NG0066 - Construction of Magtiaco River Flood Control along Magtiaco Bridge, Brgy. San Pedro, Alegria, Surigao del Norte | Construction Section | Yes | Competitive Bidding | Nov. 4, 2019 | Nov. 25, 2019 | Feb. 13, 2020 | Feb. 24, 2020 | GAA 2020 | 10,000 | - | - | FLOOD CONTROL |
| Total | | | | | | | | | | 1,415,870 | | | |


Prepared by :


MA. GINA L. LESACA
 Engineer - II
 Head, BAC - Secretariat

Recommended by :


EDILBERTO A. PEJAN
 Engineer - III
 BAC - Chairman

Approved by :


HENRY CRUZO. MARAPAO
 District Engineer



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL NORTE 2nd
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XIII
 Gov. Jose C. Sering Road, Surigao City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2020 CONSULTANCY SERVICES

| NO. | Code (PAP) | Procurement Program/Project | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks |
|-----|------------|--|-----------------------------|---|------------------------------|--|-----------------------------|-----------------|------------------|----------------|------------------------|------|----|---------|
| | | | | | | Advertisement /Posting of REOI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | TOTAL | MOOE | CO | |
| 1 | | 20CSNG001 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads/Daang Maharlika (Lipata-Surigao Sect) - K1116 + 564 - K1116 + 650 | Planning and Design Section | Yes | Negotiated Procurement (SVP) | Oct. 3, 2019 | Oct. 13, 2019 | Feb. 5, 2020 | Feb. 14, 2020 | PDE | 150,000.00 | | | |
| 2 | | 20CSNG002 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads/Daang Maharlika (Surigao-Agusan Sect) - K1150 + 340 - K1150 + 380 | Planning and Design Section | Yes | Small Value | Oct. 3, 2019 | Oct. 13, 2019 | Feb. 5, 2020 | Feb. 14, 2020 | PDE | 150,000.00 | | | |
| 3 | | 20CSNG003 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads/Surigao-Davao Coastal Rd - K1183 + 868 - K1183 + 947, K1200 + 620 - K1200 + 685, K1201 + 040 - K1201 + 140 | Planning and Design Section | Yes | Small Value | Oct. 3, 2019 | Oct. 13, 2019 | Feb. 5, 2020 | Feb. 14, 2020 | PDE | 150,000.00 | | | |


| | | | | | | | | | | | | | | |
|----|--|--|-------------------------------|-----|-------------|--------------|---------------|--------------|---------------|-----|------------|--|--|--|
| 4 | | 20CSNG004 - Construction of Missing Links/ New Roads/Capalayan-Placer Road, Surigao del Norte | Plannining and Design Section | Yes | Small Value | Oct. 3, 2019 | Oct. 13, 2019 | Feb. 5, 2020 | Feb. 14, 2020 | PDE | 300,000.00 | | | |
| 5 | | 20CSNG005 - Widening of Permanent Bridges/Hayanggabon Br. 1 (B00993MN) along Surigao-Davao Coastal Rd | Plannining and Design Section | Yes | Small Value | Oct. 3, 2019 | Oct. 13, 2019 | Feb. 5, 2020 | Feb. 14, 2020 | PDE | 450,000.00 | | | |
| 6 | | 20CSNG006 - Widening of Permanent Bridges/Hayanggabon Br. 2 (B00994MN) along Surigao-Davao Coastal Rd | Plannining and Design Section | Yes | Small Value | Oct. 3, 2019 | Oct. 13, 2019 | Feb. 5, 2020 | Feb. 14, 2020 | PDE | 300,000.00 | | | |
| 7 | | 20CSNG007 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems/Alipao Flood Control, Brgy. Alipao, Alegria, Surigao del Norte | Plannining and Design Section | Yes | Small Value | Oct. 3, 2019 | Oct. 13, 2019 | Feb. 5, 2020 | Feb. 14, 2020 | PDE | 150,000.00 | | | |
| 8 | | 20CSNG008 - Construction of Flood Control Structures along Hanagdong River, Protecting Hanagdong Bridge, Malimono, Surigao del Norte | Plannining and Design Section | Yes | Small Value | Oct. 3, 2019 | Oct. 13, 2019 | Feb. 5, 2020 | Feb. 14, 2020 | PDE | 150,000.00 | | | |
| 9 | | 20CSNG009 - Construction of Flood Mitigation Structures and Drainage System, Ladgaron River Flood Control, Brgy. Ladgaron, Claver, Surigao del Norte | Plannining and Design Section | Yes | Small Value | Oct. 3, 2019 | Oct. 13, 2019 | Feb. 5, 2020 | Feb. 14, 2020 | PDE | 150,000.00 | | | |
| 10 | | 20CSNG0010 - Construction of Flood Mitigation Structures and Drainage System, Sison River Control, Sison, Surigao del Norte | Plannining and Design Section | Yes | Small Value | Oct. 3, 2019 | Oct. 13, 2019 | Feb. 5, 2020 | Feb. 14, 2020 | PDE | 150,000.00 | | | |

| | | | | | | | | | | | | | |
|--------------|--|-----------------------------|-----|-------------|--------------|--------------|--------------|---------------|-----|---------------------|--|--|--|
| 11 | 20CSNG0011 - Construction of Riverbank in Payasa River in Brgy. Matin-ao, Mainit, Surigao del Norte | Planning and Design Section | Yes | Small Value | Oct. 7, 2019 | Oct. 6, 2019 | Feb. 5, 2020 | Feb. 14, 2020 | PDE | 150,000.00 | | | |
| 12 | 20CSNG0012 - Construction of Flood Mitigation Structures along Magallanes River, Magallanes, Claver, Surigao del Norte | Planning and Design Section | Yes | Small Value | Oct. 7, 2019 | Oct. 6, 2019 | Feb. 5, 2020 | Feb. 14, 2020 | PDE | 150,000.00 | | | |
| 13 | 20CSNG0013 - Circumferential Road leading Lake Mainit, Mainit, Surigao del Norte | Planning and Design Section | Yes | Small Value | Oct. 7, 2019 | Oct. 6, 2019 | Feb. 5, 2020 | Feb. 14, 2020 | PDE | 150,000.00 | | | |
| 14 | 20CSNG0014 - Jct. National Road leading to Lumondo Waterfalls Eco-park Road, Brgy. Budlingin, Alegria, Surigao del Norte | Planning and Design Section | Yes | Small Value | Oct. 7, 2019 | Oct. 6, 2019 | Feb. 5, 2020 | Feb. 14, 2020 | PDE | 150,000.00 | | | |
| Total | | | | | | | | | | 2,700,000.00 | | | |


Submitted by:


MA. GINA L. LESACA
 Engineer-II
 Head , Bac Secretariat

Recommended by:


EDILBERTO A. PEJAN
 Engineer - III
 BAC - Chairman

Approved by:


HENRY CRUZ J. MARAPAO
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL NORTE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
Gov. Jose C. Sering Road, Surigao City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020
GOODS AND SERVICES

| Code (PAP) | ProcurementProgram Project/Contract Package (Description) | PMO/End- User | Is this an Early Procurement Acitivity? (Yes/No) | Procurement Method | Ads/Post of IB/REI | Sub/Open of Bids | TENTATIVE PROCUREMENT SCHEDULE | | | | | | REMARKS(brief description of Program/Project) |
|---------------|---|--------------------|--|-----------------------|----------------------|---------------------|--------------------------------|---------------------|------------------------|------------------|------|--------------|---|
| | | | | | | | NOTICE OF AWARD | Contract Signing | Source of Funds | Estimated Budget | | | |
| | | | | | | | | | | Total | MOOE | CO | |
| | OFFICE SUPPLIES | VARIOUS SECTION | Yes | public bidding | Dec. 27-Jan. 3, 2020 | Jan. 3, 2020 | Jan. 13, 2020 | Jan. 17, 2020 | GAA 2020 | | | 7,230,990.00 | |
| | 1st Quarter | | | | | | | | | | | | |
| | 2nd Quarter | | | | | | | | | | | | |
| | 3rd Quarter | | | | | | | | | | | | |
| | 4th Quarter | | | | | | | | | | | | |
| | CONSTRUCTION MATERIALS | | Yes | public bidding | Dec. 27-Jan. 3, 2020 | Jan. 3, 2020 | Jan. 13, 2020 | Jan. 17, 2020 | GAA 2020 | | | 7,288,133.00 | |
| | 1st Quarter | | | | | | | | | | | | |
| | 2nd Quarter | | | | | | | | | | | | |
| | 3rd Quarter | | | | | | | | | | | | |
| | 4th Quarter | | | | | | | | | | | | |
| | FUEL,LUBRICANTS & SPAREPARTS | | Yes | public bidding | Dec. 27-Jan. 3, 2020 | Jan. 3, 2020 | Jan. 13, 2020 | Jan. 17, 2020 | GAA 2020 | | | 2,133,560.00 | |
| | 1st Quarter | | | | | | | | | | | | |
| | 2nd Quarter | | | | | | | | | | | | |
| | 3rd Quarter | | | | | | | | | | | | |
| | 4th Quarter | | | | | | | | | | | | |
| | ELECTRICAL & AIRCONDITIONED UNIT EQUIPMENT/ACCESORIES/CLEANING, | | Yes | small value | Dec. 27-Jan. 3, 2020 | Jan. 9, 2020 | Jan. 10, 2020 | Jan. 11, 2020 | GAA 2020 | | | 210,000.00 | |
| | 1st Quarter | | | | | | | | | | | | |
| | 2nd Quarter | | | | | | | | | | | | |
| | 3rd Quarter | | | | | | | | | | | | |
| | 4th Quarter | | | | | | | | | | | | |

| MATERIALS TESTING EQUIPMENT & CHEMICAL REAGENTS | | | | | | | | | | | | |
|--|--|-----|----------------|------------------------|---------------|----------------|----------------|----------|--|--|------------|--|
| 1st Quarter | | Yes | public bidding | Dec. 27-Jan. 3, 2020 | Jan. 3, 2020 | Jan. 13, 2020 | Jan. 17, 2020 | GAA 2020 | | | 210,600.00 | |
| 2nd Quarter | | | public bidding | March 27-April 2, 2020 | April 3, 2020 | April 14, 2020 | April 15, 2020 | GAA 2020 | | | 210,600.00 | |
| 3rd Quarter | | | public bidding | June 25-July 2, 2020 | July 3, 2020 | July 14, 2020 | July 15, 2020 | GAA 2020 | | | 210,600.00 | |
| 4th Quarter | | | public bidding | Sept. 28-Oct. 5, 2020 | Oct. 6, 2020 | Oct. 14, 2020 | Oct. 15, 2020 | GAA 2020 | | | 210,600.00 | |
| OFFICE EQUIPMENT/COMPUTER/ PRINTER/COPIER/ACCESSORIES REPAIR & MAINTENANCE | | | | | | | | | | | | |
| 1st Quarter | | Yes | small value | Dec. 27-Jan. 3, 2020 | July 10, 2020 | July 11, 2020 | July 12, 2020 | GAA 2020 | | | 230,000.00 | |
| 2nd Quarter | | | | March 27-April 2, 2020 | | | | | | | | |
| 3rd Quarter | | | small value | June 25-July 2, 2020 | Oct. 8, 2020 | Oct. 9, 2020 | Oct. 10, 2020 | GAA 2020 | | | 230,000.00 | |
| 4th Quarter | | | | Sept. 28-Oct. 5, 2020 | | | | | | | | |
| Sub-Total (this Page) | | | | | | | | | | | | |
| Sub-Total (page 1) | | | | 24,135,841.00 | | | | | | | | |
| Sub-Total (page 2) | | | | 29,622,595.00 | | | | | | | | |
| Sub-Total (page 3) | | | | 8,534,240.00 | | | | | | | | |
| Sub-Total (page 4) | | | | 420,000.00 | | | | | | | | |
| Sub-Total (page 5) | | | | 842,400.00 | | | | | | | | |
| Sub-Total (page 6) | | | | 460,000.00 | | | | | | | | |

Prepared by:


MA. GINA L. LESACA
 Engineer II
 Head, BAC Secretariat

Recommended by:


EDILBERTO A. PEJAN
 Engineer III
 BAC-Chairman

Approved by:


HENRY CRUZ J. MARAPAO
 District Engineer

This APP for Goods FY 2020 is still subject for updating in linkage to the budgetary allocation to be provided by the Division, CFMS, pursuant to GAA for FY 2020.

This APP is also includes the ten percent (10%) contingency expenditures for supplies, materials, equipment and services (goods) for FY 2020

This APP is partial consolidation of submitted PMPs from various office/end-users as of December 31, 2015

This APP is contained common office supplies not available from PS-DBM as per PS virtual Store List of Goods posted in the Phil-GEPS.

Specific date of procurement scheduled cannot be determined yet due to the APP finalization subject to budgetary allocation

Alternative Method of Procurement is subject to the Annex "H" of the Revised IRR of RA 9184

Alternative Method of Procurement is subject to the Annex "H" of the Revised IRR of RA 9184