

DPWH Masbate 3rd District Engineering Office Updated Annual Procurement Plan for FY 2023

Civil Works

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23F-J0001	OO1: Network Development Program - Road Widening - Secondary Roads, Masbate-Catangaan-Placer Rd - K0037+870 - K0038+576	Masbate 3rd DEO/Construction Section	YES	Competitive Bidding	September 30 - October 06, 2022	November 03, 2022	January 26, 2023	February 06, 2023	GoP	29,393,474.63	-	29,393,474.63	Road Widening (2-4 lanes)
23F-J0002	OO1: Network Development Program - Road Widening - Secondary Roads, Masbate-Catangaan-Placer Rd - K0048+677 - K0048+720, K0048+870 - K0049+500, K0050+000 - K0050+050	Construction Section	YES	Competitive Bidding	September 30 - October 06, 2022	November 03, 2022	January 26, 2023	February 6, 2023	GoP	30,360,692.19	-	30,360,692.19	Road Widening (2-4 lanes)
23F-J0003	OO1: Network Development Program - Road Widening - Secondary Roads, Masbate-Catangaan-Placer Rd - K0063+756 - K0064+396	Construction Section	YES	Competitive Bidding	September 30 - October 06, 2022	November 03, 2022	April 12, 2023	April 24, 2023	GoP	26,651,817.10	-	26,651,817.10	Road Widening (2-4 lanes)
23F-J0004	OO1: Network Development Program - Road Widening - Secondary Roads, Masbate-Catangaan-Placer Rd - K0067+632 - K0068+000	Construction Section	YES	Competitive Bidding	September 30 - October 06, 2022	November 03, 2022	January 26, 2023	February 6, 2023	GoP	14,692,848.61	-	14,692,848.61	Road Widening (2-4 lanes)
23F-J0005	OO1: Network Development Program - Road Widening - Secondary Roads, Masbate-Catangaan-Placer Rd - K0078+000 - K0078+380	Construction Section	YES	Competitive Bidding	September 30 - October 06, 2022	November 03, 2022	January 26, 2023	February 6, 2023	GoP	14,699,258.49	-	14,699,258.49	Road Widening (2-4 lanes)
23F-J0006	OO1: Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Secondary Roads, Masbate-Catangaan-Placer Rd - K0048+359 - K0048+459, K0048+473 - K0048+565	Construction Section	YES	Competitive Bidding	October 05 - 11, 2022	November 03, 2022	January 26, 2023	February 6, 2023	GoP	6,028,994.47	-	6,028,994.47	Road Reconstruction at K0048+359 - K0048+459 - (Inner Lane), K0048 + 473 - K0048+565 (Inner Lane), K0048+437 - K0048+455 (Outer Lane), and K0048+473 - K0048+486 (Outer Lane)
23F-J0007	OO1: Network Development Program - Road Widening - Secondary Roads, Masbate-Catangaan-Placer Rd - K0082+532 - K0082+827	Construction Section	YES	Competitive Bidding	October 05 - 11, 2022	November 03, 2022	March 31, 2023	April 11, 2023	GoP	14,699,467.64	-	14,699,467.64	Road Widening (2-4 lanes)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23F-J0008	OO1: Network Development Program - Road Widening - Secondary Roads, Masbate-Catangaan-Placer Rd - K0086+537 - K0086+820	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	October 05 - 11, 2022	November 03, 2022	April 12, 2023	April 24, 2023	GoP	14,699,652.36	-	14,699,652.36	Road Widening (2-4 lanes)
23F-J0009	OO1: Network Development Program - Road Widening - Secondary Roads, Masbate-Catangaan-Placer Rd - K0089+320 - K0089+610	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	October 05 - 11, 2022	November 03, 2022	April 12, 2023	April 24, 2023	GoP	14,699,373.38	-	14,699,373.38	Road Widening (2-4 lanes)
23F-J0010	OO1: Network Development Program - Road Widening - Secondary Roads, Masbate-Catangaan-Placer Rd - K0024+776 - K0025+000	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	October 05 - 11, 2022	November 03, 2022	January 26, 2023	February 6, 2023	GoP	9,897,619.97	-	9,897,619.97	Road Widening (2-4 lanes)
23F-J0011	Construction (Completion) of DPWH Masbate 3rd DEO Materials Testing Laboratory Building, Dimasalang, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	October 05 - 11, 2022	November 03, 2022	January 26, 2023	February 6, 2023	GoP	7,055,853.71	-	7,055,853.71	Construction of Building
23F-J0012	OO1: Network Development Program - Road Widening - Secondary Roads, Masbate - Catangaan - Placer Rd - K0054+537 - K0054+900	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 10 - 16, 2022	November 29, 2022	April 12, 2023	April 24, 2023	GoP	19,594,386.77	-	19,594,386.77	Road Widening (2-4 lanes)
23F-J0013	OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Matagang Flood Control, Sta. 0+119.15 - Sta. 0+308.15, Upstream Right Side, Placer, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 10 - 16, 2022	November 29, 2022	April 12, 2023	April 24, 2023	GoP	27,366,178.40	-	27,366,178.40	Complete construction of Flood Control Structure with Concrete Footing Foundation
23F-J0014	OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Divisoria Flood Control, Sta. 0+110.00 - Sta. 0+290.00, Upstream Right Side, Cawayan, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 10 - 16, 2022	November 29, 2022	January 26, 2023	February 6, 2023	GoP	23,509,608.55	-	23,509,608.55	Complete construction of Flood Control Structure with Driven PVC Sheet Pile Foundation

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23FJ0015	002: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Concrete Revetment at Dapdap River, Upstream Right Side, Barangay Dapdap, Sta. 0+000.00 - Sta. 0+247.00 Uson, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 16 - 22, 2022	December 13, 2022	March 31, 2023	April 11, 2023	GoP	39,088,761.93	-	39,088,761.93	Complete construction of Flood Control Structure with Driven PVC Sheet Pile Foundation
23FJ0016	002: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Marcella Flood Control Concrete Revetment at Marcella River, Upstream Left Side, Barangay Marcella, Sta. 0+000.00 - Sta. 0+165.00 Uson, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 16 - 22, 2022	December 13, 2022	July 19, 2023	July 28, 2023	GoP	39,181,452.96	-	39,181,452.96	Complete construction of Flood Control Structure with Driven PVC Sheet Pile Foundation
23FJ0017	002: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Marcella Flood Control, Sta. 0+000.00 - Sta. 0+106.00, Upstream Right Side, Barangay Marcella, Uson, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 16 - 22, 2022	December 13, 2022	April 26, 2023	May 5, 2023	GoP	25,432,963.56	-	25,432,963.56	Complete construction of Flood Control Structure with Driven PVC Sheet Pile Foundation
23FJ0018	002: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Mawig Creek Flood Control, Upstream Bothsides - Sta. 0+000 - Sta. 0+126.00, Downstream Bothsides - Sta. 0+000 - Sta. 0+122.00, Dimasalang, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 16 - 22, 2022	December 13, 2022	July 31, 2023	August 10, 2023	GoP	29,385,251.82	-	29,385,251.82	Complete construction of Flood Control Structure with 2-units RCBC construction on National Road
23FJ0019	001: Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Masbate-Catangan-Placer Rd - K0046+155 - K0046+450	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 16 - 22, 2022	December 13, 2022	April 26, 2023	May 5, 2023	GoP	20,122,653.00	-	20,122,653.00	Road Widening including covered Lined canal
23FJ0020	CSSP - SIPAG - Multi-Purpose Buildings/ Facilities to Support Services, Construction (Completion) of Multi-Purpose Building, Pio V. Corpuz, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 16 - 22, 2022	December 13, 2022	January 26, 2023	February 6, 2023	GoP	9,796,365.60	-	9,796,365.60	Construction (Completion) of Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23F-J0021	OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Concrete Revetment at Gaid River, Upstream Leftside, Barangay Gaid, Sta. 0+634.00 - Sta. 0+796.00, Dimasalang, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 24 - 30, 2022	December 13, 2022	April 26, 2023	May 5, 2023	GoP	39,000,160.77	-	39,000,160.77	Complete construction of Flood Control Structure with Driven Steel Sheet Pile Foundation
23F-J0022	OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Gaid Flood Control, Sta. 0+796.00 - Sta. 0+937.00, Upstream Left Side, Barangay Gaid, Dimasalang, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 24 - 30, 2022	December 13, 2022	May 22, 2023	June 1, 2023	GoP	37,208,477.29	-	37,208,477.29	Complete construction of Flood Control Structure with Driven Steel Sheet Pile Foundation
23F-J0023	OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Pinagapugan Flood Control, Sta. 0+000.00 - Sta. 0+146.00, Upstream Right Side, Barangay Quezon, Uson, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 24 - 30, 2022	December 13, 2022	March 31, 2023	April 11, 2023	GoP	31,171,010.57	-	31,171,010.57	Complete construction of Flood Control Structure with Driven Steel Sheet Pile Foundation
23F-J0024	OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Pinagapugan Flood Control, Sta. 0+146.00 - Sta. 0+286.00, Upstream Right Side, Barangay Quezon, Uson, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 24 - 30, 2022	December 13, 2022	March 31, 2023	April 11, 2023	GoP	29,794,664.26	-	29,794,664.26	Complete construction of Flood Control Structure with Driven Steel Sheet Pile Foundation
23F-J0025	OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Nabangig Flood Control, Sta. 0+020.00 - Sta. 0+225.00, Upstream Right Side, Palanas, Masbate	Masbate 3rd DEO/ Maintenance Section	NO	Competitive Bidding	January 05 - 11, 2023	January 24, 2023	April 12, 2023	April 24, 2023	GoP	22,494,177.90	-	22,494,177.90	Complete construction of Flood Control Structure with Concrete Footing Foundation
23F-J0026	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Tubigan to Barangay Burducun, Pto V. Corpus, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 05 - 11, 2023	January 24, 2023	March 14, 2023	March 24, 2023	GoP	9,785,152.45	-	9,785,152.45	Road Concreting (5m.width)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23F-J0027	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Concepcion to Barangay Malayum, Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 05 - 11, 2023	January 24, 2023	March 14, 2023	March 24, 2023	GoP	19,589,063.73	-	19,589,063.73	Road Concreting (5m width)
23F-J0028	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Calapayan to Barangay Libertad, Cawayan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 05 - 11, 2023	January 24, 2023	March 14, 2023	March 24, 2023	GoP	9,790,395.08	-	9,790,395.08	Road Concreting (5m width)
23F-J0029	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Calapayan to Barangay Cabungahan, Cawayan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 05 - 11, 2023	January 24, 2023	March 14, 2023	March 24, 2023	GoP	9,792,609.83	-	9,792,609.83	Road Concreting (5m width)
23F-J0030	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Badiang to Barangay Lampuyang, Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 05 - 11, 2023	February 23, 2023	March 14, 2023	March 24, 2023	GoP	9,798,789.18	-	9,798,789.18	Road Concreting (5m width)
23F-J0031	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road, Brgy. Calapayan to Libertad, Cawayan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 05 - 11, 2023	January 24, 2023	March 14, 2023	March 24, 2023	GoP	19,591,988.81	-	19,591,988.81	Road Concreting (5m width)
23F-J0032	Construction/ Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastrukturang para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Standard Masbate 2nd Provincial Mobile Force Company Buiding, Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 05 - 11, 2023	February 16, 2023	March 14, 2023	March 24, 2023	GoP	48,248,299.40	-	48,248,299.40	Construction of 1 unit 40.0m x 10.0m 3-storey Building

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23F-J0033	CSSP - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Esperanza - Placer Road leading to Pasiagon Beach Front, Balayna Bato and Esperanza Seaport, Masbate	Masbate 3rd DEO/Construction Section	NO	Competitive Bidding	January 05 - 11, 2023	January 24, 2023	February 27, 2023	March 01, 2023	GoP	144,727,404.93	-	144,727,404.93	Road Construction of 0.527 km with Seawall of 527.1m (Left Side) and Slope Protection with an area of 2,982.82 sq.m.
23F-J0034	OO1: Ensure Safe and Reliable National Road System, Bridge Program - Widening of Permanent Bridges - Gaid Br. (B00044MT) along Masbate - Cataingan - Placer Rd	Masbate 3rd DEO/Construction Section	NO	Competitive Bidding	February 03 - 09, 2023	February 23, 2023	March 14, 2023	March 24, 2023	GoP	56,443,924.29	-	56,443,924.29	Widening of Permanent Bridges
23F-J0035	OO1: Ensure Safe and Reliable National Road System, Bridge Program - Widening of Permanent Bridges - Pihangapangan Br. (B00068MT) along Masbate - Cataingan - Placer Rd	Masbate 3rd DEO/Construction Section	NO	Competitive Bidding	February 03 - 09, 2023	February 23, 2023	March 14, 2023	March 24, 2023	GoP	53,515,799.73	-	53,515,799.73	Widening of Permanent Bridges
23F-J0036	BJP - Evacuation Centers/Quarantine Facilities/ Public Health Facilities - Construction of Multi-Purpose Building (Evacuation Center), Brgy. Burabod, Placer, Masbate	Masbate 3rd DEO/Maintenance Section	NO	Competitive Bidding	February 10 - 16, 2023	March 23, 2023	July 17, 2023	July 27, 2023	GoP	5,879,719.11	-	5,879,719.11	Construction of Multi-Purpose Building (Evacuation Center)
23F-J0037	BJP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Santa Cruz, Placer, Masbate	Masbate 3rd DEO/Construction Section	NO	Competitive Bidding	February 10 - 16, 2023	March 23, 2023	July 17, 2023	July 27, 2023	GoP	5,879,606.21	-	5,879,606.21	Construction of Multi-Purpose Building
23F-J0038	OO1: Bridge Program - Widening of Permanent Bridges - Nabayawan Br. (B00055MT) along Buenavista - Kawayan Rd	Masbate 3rd DEO/Construction Section	NO	Competitive Bidding	March 17 - 23, 2023	April 5, 2023	April 26, 2023	May 8, 2023	GoP	44,061,703.01	-	44,061,703.01	Widening of Permanent Bridges
23F-J0039	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collector Systems - 6 units	Masbate 3rd DEO/Maintenance Section	YES	Competitive Bidding	March 17 - 23, 2023	April 5, 2023	April 26, 2023	May 8, 2023	GoP	2,308,498.13	-	2,308,498.13	Construction of Rain Water Collector System
23F-J0040	Concreting of Brgy. Pitogo to Brgy. Chimenea FMR, Brgy. Pitogo and Brgy. Chimenea, Cataingan, Masbate	Masbate 3rd DEO/Construction Section	NO	Competitive Bidding	March 23-29, 2023	April 11, 2023	April 26, 2023	May 8, 2023	GoP	11,937,594.01	-	11,937,594.01	Road Concreting (5m width)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23F-J0041	Concreting of Brgy. Rizal, Esperanza to Brgy. Bunducan, Pio V. Corpuz FMR, Brgy. Rizal, Esperanza and Brgy. Bunducan, Pio V. Corpuz, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 23 - 29, 2023	April 11, 2023	April 26, 2023	May 8, 2023	GoP	11,937,652.27	-	11,937,652.27	Road Concreting (5m width)
23F-J0042	CSSP - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Esperanza - Placer Road leading to Pasiagon Beach Front, Balayna Bato and Esperanza Seaport, Masbate (Daan-Lungsod Br)	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	May 5 - 11, 2023	May 25, 2023	June 13, 2023	June 23, 2023	GoP	149,381,023.64	-	149,381,023.64	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
23F-J0043	BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Cataingan Civic Center), Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	April 20 - 26, 2023	May 18, 2023	May 29, 2023	June 8, 2023	GoP	39,599,351.97	-	39,599,351.97	Construction of Multi-Purpose Building
23F-J0044	Repair/ Maintenance of Sawang Flood Control, Sawang, Uson, Masbate	Masbate 3rd DEO/ Maintenance Section	NO	Competitive Bidding	May 31 - June 06, 2023	June 20, 2023	June 27, 2023	July 07, 2023	GoP	-	1,999,858.20	1,999,858.20	Repair/ Maintenance of Flood Control
23F-J0045	BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Multi-Purpose Building (Evacuation Center), Brgy. Poblacion, Pio V. Corpuz, Masbate	Masbate 3rd DEO/ Maintenance Section	NO	Competitive Bidding	June 7 - 13, 2023	June 27, 2023	July 26, 2023	July 31, 2023	GoP	14,696,779.97	-	14,696,779.97	Construction of Multi-Purpose Building (Evacuation Center)
23F-J0046	Repair/ Maintenance of Public Buildings Balocawe, Dimasalang, Masbate	Masbate 3rd DEO/ Maintenance Section	NO	Competitive Bidding	July 06 - July 12, 2023	July 25, 2023	July 31, 2023	August 10, 2023	GoP	1,989,914.46	-	1,989,914.46	Repair/ Maintenance of DPWH Masbate 3rd DEO Stock Room
23F-J0047	Construction of One(1) Unit One(1) Storey Three(3) Classroom School Building at Simawa National High School, Uson, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	July 06 - July 12, 2023	July 25, 2023	July 31, 2023	August 10, 2023	GoP	10,724,226.30	-	10,724,226.30	Complete construction of (7.00 m x 31.50m plus corridor 2.50m) One(1) Storey Three(3)- Classroom School Building with common toilet, handwashing area at both sides, reinforced gutter, PWD ramp with handrails, window grilles at front and rear windows, and parapet wall

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23F-J0048	Construction of One(1) Unit One(1) Storey Three(3) Classroom School Building at Uson National High School, Uson, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	July 06 - July 12, 2023	July 25, 2023	July 31, 2023	August 10, 2023	GoP	10,464,686.08	-	10,464,686.08	Complete construction of (7.00 m x 31.50m plus corridor 2.50m) One(1) Storey Three(3)- Classroom School Building with common toilet, handwashing area at both sides, reinforced gutter, PWD ramp with handrails, window grilles at front and rear windows, and parapet wall
23F-J0049	Construction of One(1) Unit One(1) Storey Three(3) Classroom School Building at Del Carmen National High School, Uson, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	July 06 - July 12, 2023	July 25, 2023	July 31, 2023	August 10, 2023	GoP	10,535,315.06	-	10,535,315.06	Complete construction of (7.00 m x 31.50m plus corridor 2.50m) One(1) Storey Three(3)- Classroom School Building with common toilet, handwashing area at both sides, reinforced gutter, PWD ramp with handrails, window grilles at front and rear windows, and parapet wall
23F-J0050	Construction of One(1) Unit One(1) Storey Three(3) Classroom School Building at Pablo M. Conag CS, Esperanza, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	July 06 - July 12, 2023	July 25, 2023	July 31, 2023	August 10, 2023	GoP	10,691,459.63	-	10,691,459.63	Complete construction of (7.00 m x 31.50m plus corridor 2.50m) One(1) Storey Three(3)- Classroom School Building with common toilet, handwashing area at both sides, reinforced gutter, PWD ramp with handrails, window grilles at front and rear windows, and parapet wall
23F-J0051	Construction of One(1) Unit One(1) Storey Two(2) Classroom School Building at Magsaysay Elementary School, Esperanza, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	July 06 - July 12, 2023	July 25, 2023	July 31, 2023	August 10, 2023	GoP	7,836,648.47	-	7,836,648.47	Complete construction of (7.00 m x 31.50m plus corridor 2.50m) One(1) Storey Two(2)- Classroom School Building with common toilet, handwashing area at both sides, reinforced gutter, PWD ramp with handrails, window grilles at front and rear windows, and parapet wall

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23F-J0052	Construction of One(1) Unit One(1) Storey Two(2) Classroom School Building at Baras Elementary School, Esperanza, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	July 06 - July 12, 2023	July 25, 2023	July 31, 2023	August 10, 2023	GoP	7,836,648.47	-	7,836,648.47	Complete construction of (7.00 m x 31.50m plus corridor 2.50m) One(1) Storey Two(2)- Classroom School Building with common toilet, handwashing area at both sides, reinforced gutter, PWD ramp with handrails, window grilles at front and rear windows, and parapet wall
23F-J0053	Construction of One(1) Unit One(1) Storey Three(3) Classroom School Building at Prudencio Martinez ES, Esperanza, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	August 8 - 14, 2023	August 28, 2023	September 12, 2023	September 20, 2023	GoP	7,905,648.56	-	7,905,648.56	Construction of (7.00 m x 31.50m plus corridor 2.50m) One(1) Storey Three(3)- Classroom School Building
23F-J0054	Construction of One(1) Unit One(1) Storey Three(3) Classroom School Building at Masbaranon Elementary School, Esperanza, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	July 06 - July 12, 2023	July 25, 2023	July 31, 2023	August 10, 2023	GoP	10,695,058.35	-	10,695,058.35	Complete construction of (7.00 m x 31.50m plus corridor 2.50m) One(1) Storey Three(3)- Classroom School Building with common toilet, handwashing area at both sides, reinforced gutter, PWD ramp with handrails, window grilles at front and rear windows, and parapet wall
-	Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Construction of Solar Water System Level II, Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	August 8 - 14, 2023	August 28, 2023	September 12, 2023	September 20, 2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Water System

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi - Purpose Buildings/ Facilities to support Social Services - Construction of Solar System Water System, Municipality of Cataingan, Province of Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	August 8 - 14, 2023	August 28, 2023	September 12, 2023	September 20, 2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Water System
-	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi - Purpose Buildings/ Facilities to support Social Services - Construction of Solar System Water System, Municipality of Dimasalang, Province of Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	August 8 - 14, 2023	August 28, 2023	September 12, 2023	September 20, 2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Water System
-	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi - Purpose Buildings/ Facilities to support Social Services - Construction of Solar System Water System, Municipality of Esperanza, Province of Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	August 8 - 14, 2023	August 28, 2023	September 12, 2023	September 20, 2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Water System
-	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi - Purpose Buildings/ Facilities to support Social Services - Construction of Solar System Water System, Municipality of Plo V. Corpuz, Province of Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	August 8 - 14, 2023	August 28, 2023	September 12, 2023	September 20, 2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Water System
-	BIP - Public Water Supply System (Level II & III) - Construction of Various Water System Level II in the Municipality of Esperanza, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	August 10 - 16, 2023	August 29, 2023	September 11, 2023	September 21, 2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Various Water System Level II
-	BIP - Public Water Supply System (Level II & III) - Construction of Various Water System Level II in the Municipality of Placer, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	August 10 - 16, 2023	August 29, 2023	September 11, 2023	September 21, 2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Various Water System Level II

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	BIP - Public Water Supply System (Level II & III) - Construction of Solar Water System Level II at San Vicente, Cawayan, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	August 10 - 16, 2023	August 29, 2023	September 11, 2023	September 21, 2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Solar Water System Level II
-	BIP - Public Water Supply System (Level II & III) - Construction of Solar Water System Level II at Tubog, Cawayan, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	August 10 - 16, 2023	August 29, 2023	September 11, 2023	September 21, 2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Solar Water System Level II
-	BIP - Public Water Supply System (Level II & III) - Construction of Solar Water System Level II at Madbad, Cawayan, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	August 10 - 16, 2023	August 29, 2023	September 11, 2023	September 21, 2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Solar Water System Level II
-	BIP - Public Water Supply System (Level II & III) - Construction of Solar Water System Level II at Lague-Lague, Cawayan, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	August 10 - 16, 2023	August 29, 2023	September 11, 2023	September 21, 2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Solar Water System Level II
-	BIP - Public Water Supply System (Level II & III) - Construction of Solar Water System Level II at Taberna - Cawayan, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	August 10 - 16, 2023	August 29, 2023	September 11, 2023	September 21, 2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Solar Water System Level II
-	BIP - Public Water Supply System (Level II & III) - Construction of Solar Water System Level II at Balantay, Dimasalang, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	August 10 - 16, 2023	August 29, 2023	September 11, 2023	September 21, 2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Solar Water System Level II
-	BIP - Public Water Supply System (Level II & III) - Construction of Solar Water System Level II at Brgy. Tunga, Esperanza, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	August 10 - 16, 2023	August 29, 2023	September 11, 2023	September 21, 2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Solar Water System Level II

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	BIP - Public Water Supply System (Level II & III) - Construction of Solar Water System Level II at in the Municipality of Catangaran, Masbate	Masbate 3rd DEO/Construction Section	No	Competitive Bidding	August 10 - 16, 2023	August 29, 2023	September 11, 2023	September 21, 2023	GoP	20,000,000.00	-	20,000,000.00	Construction of Solar Water System Level II
-	BIP - Public Water Supply System (Level II & III) - Construction of Solar Water System Level II at in the Municipality of Placer, Masbate	Masbate 3rd DEO/Construction Section	No	Competitive Bidding	August 10 - 16, 2023	August 29, 2023	September 11, 2023	September 21, 2023	GoP	20,000,000.00	-	20,000,000.00	Construction of Solar Water System Level II


Prepared by:


MANCHIE S. MARCAIDA
 Head, BAC Secretariat

Recommended by:


LEONARDO B. GONZALES
 OIC - Assistant District Engineer
 Chairperson, BAC

Approved:


GERRYLIN M. CANTILLEP
 OIC - District Engineer

Date: JUL 26 2023

Date: JUL 26 2023

Date: JUL 26 2023

(DPWH-Masbate 3rd District Engineering Office) Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of IBIREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2023-02-0001-C	Purchase of Fuels to be used for the Operation/Utilization of Service Vehicles and Equipment assigned in Masbate 3rd District Engineering Office	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	February 10-16, 2023	N/A	February 27, 2023	March 3, 2023	GoP	999,923.75	-	999,923.75	Purchase of Fuels
BAC-2023-02-0001	Purchase of Smartphone for use of OIC-District Engineer	D.E	NO	NP-53.9 - Small Value Procurement	February 22-24, 2023	N/A	March 3, 2023	March 9, 2023	GoP	70,000.00	-	70,000.00	Purchase of Smartphone
2023-02-0002-C	Purchase of Office Equipment and Furniture for use of Construction Section, Administrative Section and Office of the District Engineer	Construction Section / DE/ HRAS	NO	NP-53.9 - Small Value Procurement	February 22-28, 2023	N/A	April 18, 2023	March 16, 2023	GoP	106,327.50	-	106,327.50	Purchase of Office Equipment and Furniture
-	GSIS RENEWAL	Masbate 3rd DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	March 9, 2023	March 9, 2023	GoP	52,252.64	-	52,252.64	GSIS RENEWAL
-	Emergency repair of Service Vehicle assigned to Maintenance Section	Masbate 3rd DEO	NO	NP-53.2 Emergency Cases	N/A	N/A	March 1, 2023	March 1, 2023	GoP	52,129.00	-	52,129.00	Emergency repair of Service Vehicle
23GF-J01	Purchase of IT Equipment for use of Maintenance Section, Office of the District Engineer, Net-Ad and Planning and Design Section	Maintenance Section / P, U/ Net-Ad/ Planning and Design Section	NO	Competitive Bidding	March 14-20, 2023	April 3, 2023	May 11, 2023	May 22, 2023	GoP	1,183,000.00	-	1,183,000.00	Purchase of IT Equipment
MAINT-2023-02-0004	Purchase of Materials for the Centerline and Laneline Repainting along Masbate-Catangaan-Placer Road, Buenavista-Cawayan Road and Placer-Daraga Road (1st Quarter CY2023)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 21-27, 2023	N/A	April 11, 2023	April 17, 2023	GoP	989,931.60	989,931.60	-	Purchase of Materials for the Centerline and Laneline Repainting
PDS-2023-02-0002	Purchase of Plotter, Printer for use of Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	March 21-27, 2023	N/A	April 18, 2023	April 26, 2023	GoP	256,000.00	-	256,000.00	Purchase of Plotter Printer
2023-03-0003-C	Purchase of Janitorial Supplies for use of Administrative Section and Office of the District Engineer	HRAS/ D.E	NO	NP-53.9 - Small Value Procurement	April 5-11, 2023	N/A	April 19, 2023	April 21, 2023	GoP	64,498.80	-	64,498.80	Purchase of Janitorial Supplies
MAINT-2023-02-0006	Purchase of Materials for the Premix Patching Bituminous Pavements along Masbate-Catangaan-Placer Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 5-11, 2023	N/A	April 19, 2023	April 21, 2023	GoP	988,890.00	988,890.00	-	Purchase of Materials for the Premix Patching Bituminous Pavements

(DPWH-Masbate 3rd District Engineering Office) Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Emergency repair of Service Vehicle assigned to Maintenance Section, Quality Assurance Section and Planning and Design Section	Masbate 3rd DEO	NO	NP-53.2 Emergency Cases	N/A	N/A	April 4, 2023	April 4, 2023	GoP	21,400.00		21,400.00	Emergency repair of Service Vehicle
2023-05-004	Purchase of Fuel and Diesel for use in the Operation/Utilization of Service Vehicles assigned in Masbate 3rd DEO	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	June 7-13, 2023	N/A	June 20, 2023	June 27, 2023	GoP	994,878.40	-	994,878.40	Purchase of Fuel and Diesel
2023-06-006	Purchase of Computer Supplies and Consumables for use of Planning and Design Section	Planning and Design Section	NO	Shopping	June 7-9, 2023	N/A	June 26, 2023	June 27, 2023	GoP	102,500.00	-	102,500.00	Purchase of Computer Supplies and Consumables
23GFJ03	Purchase of Office Furnitures for use of Records Unit and Construction Section	HRAS/ Construction Section	NO	Competitive Bidding	June 8-14, 2023	July 4, 2023	July 17, 2023	July 27, 2023	GoP	1,480,324.50	-	1,480,324.50	Purchase of Office Furnitures
23GFJ04	Purchase of Office Equipment- 1 unit Generator Set 25KVA with Automatic Transfer Switch for use of ICT-DPWH Network Room of Masbate 3rd District Engineering Office	NetAd	NO	Competitive Bidding	June 21-27, 2023	July 17, 2023	July 24, 2023	August 2, 2023	GoP	1,150,000.00	-	1,150,000.00	Purchase of Office Equipment- 1 unit Generator Set 25KVA
2023-06-009	Emergency purchase of Multi-Function Printer for use of Supply Unit	PSU	NO	NP-53.9 - Small Value Procurement	N/A	N/A	July 17, 2023	July 24, 2023	GoP	40,000.00	-	40,000.00	Emergency purchase of Multi-Function Printer
2023-06-010	Purchase of Construction Handtools and Equipment for use of Construction and Administrative Section	Administrative and Construction Section	NO	NP-53.9 - Small Value Procurement	July 25-31, 2023	N/A	August 8, 2023	August 10, 2023	GoP	58,500.00	-	58,500.00	Purchase of Construction Handtools and Equipment
2023-06-012	Purchase of Spare Parts for use in the repair of Toyota Hilux assigned in Maintenance Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	July 25-31, 2023	N/A	August 8, 2023	August 10, 2023	GoP	218,000.00	218,000.00	-	Purchase of Spare Parts
23GFJ05	Purchase of Common Office Supplies and Consumables, Common Computer Supplies and Consumables for use of Masbate 3rd District Engineering Office, 2nd Quarter FY 2023	Masbate 3rd DEO	NO	Competitive Bidding	July 26, 2023 - August 1, 2023	August 15, 2023	August 29, 2023	September 5, 2023	GoP	1,295,645.98	-	1,295,645.98	Purchase of Common Office Supplies and Consumables, Common Computer Supplies and Consumables and Janitorial Supplies

(DPWH-Masbate 3rd District Engineering Office) Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Unforeseen Expenditures	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	August 3-9, 2023	N/A	September 4, 2023	September 11, 2023	GoP	216,500.00	100,000.00	116,500.00	Unforeseen Expenditures
23GF-06	Purchase of IT Equipment for use of Planning and Design Section, Construction Section, Finance Section, Quality Assurance Section and Supply Unit	Planning and Design Section/ Construction Section/ Finance Section/ Quality Assurance Section/ Supply Unit	NO	Competitive Bidding	August 3-9, 2023	August 22, 2023	September 4, 2023	September 11, 2023	GoP	1,775,000.00	-	1,775,000.00	Purchase of IT Equipment
-	Purchase of Fuel and Diesel for use in the Operation/Utilization of Service Vehicles assigned in Masbate 3rd DEO	Masbate 3rd DEO	NO	Competitive Bidding	August 3-9, 2023	August 22, 2023	September 4, 2023	September 11, 2023	GoP	952,320.00	612,225.00	340,095.00	Purchase of Fuel and Diesel
-	Purchase of Materials for the repair of Service Vehicle and Equipments	Maintenance Section	NO	NP-53.9 - Small Value Procurement	August 3-9, 2023	N/A	August 17, 2023	August 21, 2023	GoP	626,808.00	626,808.00	-	Purchase of Materials
-	Purchase of Materials for the Centerline and Laneline Repainting along Masbate-Catagan-Placer Road, Buenavista-Cawayan Road and Placer-Daraga Road (3rd Quarter CY2023)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	August 3-9, 2023	N/A	August 17, 2023	August 21, 2023	GoP	890,951.25	890,951.25	-	Purchase of Materials for the Centerline and Laneline Repainting
-	Purchase of Materials for the Premix Patching Bituminous Pavements along Masbate-Catagan-Placer Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	August 3-9, 2023	N/A	August 17, 2023	August 21, 2023	GoP	890,951.25	890,951.25	-	Purchase of Materials for the Premix Patching Bituminous Pavements
-	Rental of Equipment for use of Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	August 3-9, 2023	N/A	August 17, 2023	August 21, 2023	GoP	167,000.00	-	167,000.00	Rental of Equipment
-	Purchase of Basic Life Support for use of Masbate 3rd District Engineering Office	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	August 3-9, 2023	N/A	August 17, 2023	August 21, 2023	GoP	66,000.00	-	66,000.00	Purchase of Basic Life Support
-	Purchase of Equipment for use Maintenance Section	Maintenance Section	NO	Competitive Bidding	August 31, 2023 - September 6, 2023	September 19, 2023	September 26, 2023	October 3, 2023	GoP	6,000,000.00	6,000,000.00	-	Purchase of Equipment
-	Purchase of IT Equipment for use in the Network Room	NeAd	NO	Competitive Bidding	September 5-11, 2023	September 25, 2023	October 3, 2023	October 9, 2023	GoP	2,260,000.00	-	2,260,000.00	Purchase of IT Equipment

(DPWH-Masbate 3rd District Engineering Office) Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Common Office Supplies and Consumables, Common Computer Supplies and Consumables for use of Janitorial Supplies for use of Masbate 3rd District Engineering Office, 3rd and 4th Quarter FY 2023	Masbate 3rd DEO	NO	Shopping	September 21-27, 2023	N/A	October 5, 2023	October 9, 2023	GoP	497,838.01	-	497,838.01	Purchase of Common Office Supplies and Consumables, Common Computer Supplies and Consumables and Janitorial Supplies
-	Purchase of Common Office Supplies for use of Construction Section	Construction Section	NO	Shopping	October 23-29, 2023	N/A	November 6, 2023	November 11, 2023	GoP	68,362.00	-	68,362.00	Purchase of Common Office Supplies
-	Purchase of Fuel and Diesel for use in the Operation/Utilization of Service Vehicles assigned in Masbate 3rd DEO	Masbate 3rd DEO	NO	Competitive Bidding	October 6-12, 2023	October 25, 2023	November 6, 2023	November 11, 2023	GoP	952,320.00	612,225.00	340,095.00	Purchase of Fuel and Diesel
-	Purchase of Personal Protective Equipment for use of Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	November 7-13, 2023	N/A	November 21, 2023	November 29, 2023	GoP	133,345.00	-	133,345.00	Purchase of Personal Protective Equipment
-	Purchase of IT Equipment for use of District Net-Ad	NetAd	NO	NP-53.9 - Small Value Procurement	November 7-13, 2023	N/A	November 21, 2023	November 29, 2023	GoP	371,633.00	-	371,633.00	Purchase of IT Equipment
-	Unforeseen Expenditures	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	November 7-13, 2023	N/A	November 21, 2023	November 29, 2023	GoP	221,968.00	100,000.00	121,968.00	Unforeseen Expenditures

Prepared by:

Recommending Approval:

Approved by:


WANCHIE S. MARCAIDA
 Head, BAC Secretariat


LEONARDO B. GONZALES
 OIC-Assistant District Engineer


GERMAIN M. CANTILLEP
 OIC-District Engineer

Date: JUL 26 2023

Date: JUL 26 2023

Date: JUL 26 2023



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 3rd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Dimasalang, Masbate

CERTIFICATION

This is to certify that this Office does not have any procurement of Consulting Services for FY 2023 as of this date.

This CERTIFICATION is made relative to the submission of the Updated Annual Procurement Plan (APP) for FY 2023 Consulting Services.

Given this 26th day of July, 2023 at DPWH Masbate 3rd District Engineering Office, Dimasalang, Masbate.

*"For and in the absence of
the BAC Chairperson:"*


JUANITO R. MARFIGA
Administrative Officer V
BAC Vice Chairperson 

Noted:


GERRYLIN M. CANTILLEP
OIC – District Engineer 