



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 12, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated February 10, 2018 of Regional Director **RONNEL M. TAN, DPWH-Region I**, endorsing the request of District Engineer **JOSE G. GINETE, JR.**, Ilocos Sur 2<sup>nd</sup> DEO, for the **modification** of project under the FY 2018 GAA, to wit:

| As per GAA/Original                                                                                                                                                                                                                                                                    |                                    | As Modified                                                                                                                             |                                                                                  |                                    |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------|------------------------------------|
| Project Description                                                                                                                                                                                                                                                                    |                                    |                                                                                                                                         |                                                                                  |                                    |
| UACS No. 310103100064000<br>Project ID: P00200246LZ<br>OO1: Ensure Safe and Reliable National Road System<br>-Asset Preservation – Preventive Maintenance – Tertiary Roads                                                                                                             |                                    |                                                                                                                                         |                                                                                  |                                    |
| Jct Santiago-Banayoyo-Lidlidda-Sn Emilio-Quirino Rd –<br>K0353+609.4 – K0354+000,<br>K0354+962 – K0355+294,<br>K0354+000 – K0354+962                                                                                                                                                   |                                    | Jct Santiago-Banayoyo-Lidlidda-San Emilio-Quirino Road –<br>K0353+609.4 – K0354+000,<br>K0354+000 – K0354+962,<br>K0354+962 – K0355+294 |                                                                                  |                                    |
| Type of Work/<br>Physical Target<br>CW1-Asphalt Overlay:<br>2.766 lane km<br>EAO                                                                                                                                                                                                       | Unit Cost<br>P3.379M /lane km<br>- | Allocation<br>P 9.34822M<br>P 0.19078M                                                                                                  | Type of Work/<br>Physical Target<br>CW1-Asphalt Overlay:<br>2.648 lane km<br>EAO | Unit Cost<br>P3.530M /lane km<br>- |
| Total:                                                                                                                                                                                                                                                                                 |                                    | P 9.539M                                                                                                                                | Total:                                                                           |                                    |
| Estimated Cost<br>P 9.34822M<br>P 0.19078M<br>P 9.539M                                                                                                                                                                                                                                 |                                    |                                                                                                                                         |                                                                                  |                                    |
| Justification:<br>There is an increase in unit cost of the project due to the price hike of asphalt based on the Regional Price Monitoring, thus resulting to the decrease in the physical target by 0.118 lane km (from 2.766 to 2.648 lane km) , hence the request for modification. |                                    |                                                                                                                                         |                                                                                  |                                    |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO II**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED / DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



2.4 IMM/LCA/AVS/DSS

WIN8G01750