



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 12, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 05, 2018 of Regional Director **RONNEL M. TAN, DPWH-Region I**, endorsing the request of District Engineer **JOSE G. GINETE, JR., Ilocos Sur 2nd DEO**, for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200466000 Project ID: P00257971LZ Local Roads and Bridges - Local Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects			Local Roads and Bridges - Local Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects		
Rehabilitation/Improvement of Local Roads, San Esteban, Ilocos Sur			Rehabilitation/Improvement of Local Roads, San Esteban, Ilocos Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Concrete Road/ 1.777 lane km	₱16.545M /lane km	₱29.40 M	CW1-Construction of Concrete Road/ 4.230 lane km	₱6.950M /lane km	₱29.40 M
EAO	-	₱600.00 T	EAO	-	₱600.00 T
Total:		₱ 30.00 M	Total:		₱ 30.00 M
Justification: Due to the design considerations for local roads using the thickness of 230mm and the width ranges from 4m to 5.60m, the physical target was increased by 2.453 lane km (from 1.777 lane km to 4.23 lane km)					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:



MARK A. VILLAR
Secretary

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G01834