

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the memorandum dated January 25, 2017 from **OIC-Reg'l. Dir. RONNEL M. TAN**, DPWH Regional Office I, forwarding the request for modification of **District Engineer Reynaldo S. Organo**, Ilocos Sur 1st DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No. 292003020402105		Original	New
Laoingen, Sto. Domingo, Ilocos Sur	As per GAA	As modified		
	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control along Laoingen River, Sto. Domingo, Ilocos Sur <i>[Construction of Flood Mitigation Structure]</i>	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control along Laoingen River, Laoingen, Sto. Domingo, Ilocos Sur <i>[Construction of Revetment]</i>	360 lm	381.50 lm
			Unit Cost ('000): p41.67/lm	Unit Cost ('000): p39.32/lm
			Allocation ('000): p15,000.0	Est.Cost ('000): p15,000.0
	Reason/s for modification: Modification was sought due to increase in physical target brought by the change in type of work from RC Revetment Wall to Construction of Gabion .			

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.


EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED / DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge