



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 12, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 8 February 2018 of **DPWH Region I OIC-Director RONNEL M. TAN**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100115000 Project ID: P00201102LZ					
OO1: Ensure Safe and Reliable National Road System – Network Development – Construction Of Missing Links/ New Roads –			OO1: Ensure Safe and Reliable National Road System – Network Development – Construction Of Missing Links/ New Roads –		
Mangatarem-Sta. Cruz Road, Package 1, incl. ROW, Pangasinan			Mangatarem-Sta. Cruz Road, Package 1, incl. ROW, Pangasinan		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Gravel Road/ 8.772 lane km	₱ 22.002M/ lane-km	₱ 193M	CW1- Construction of Concrete Road/ 10.986 lane-km	₱ 17.113M/ lane-km	₱ 188M
-	-	-	ROW Acquisition/ 54,936.70 sq.m.	₱ 91.01/sq.m.	₱ 5.0M
EAO	-	₱ 7.0M	EAO	-	₱ 7.0M
Total:		₱ 200M	Total:		₱ 200M
Justification: The modification of the above cited project is requested due to the following: 1. The unit cost value of the original project is high since the payment of right-of-way is integrated, thus, the need to separate the cost to determine how much is the allotted amount for right-of-way and civil works; and 2. The change in scope of work from construction of gravel road to concrete road since the amount is sufficient for the construction of concrete road, to adhere to the advocacy of the department to implement the “right project/right cost”.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Underscretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8G01813