



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 12, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 8 February 2018 of **DPWH Region I OIC-Director RONNEL M. TAN**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310205100116000</b> <b>Project ID: P00201103LZ</b>					
OO1: Ensure Safe and Reliable National Road System – Network Development – Construction Of Missing Links/ New Roads –			OO1: Ensure Safe and Reliable National Road System – Network Development – Construction Of Missing Links/ New Roads –		
Mangatarem-Sta. Cruz Road, Package 2, incl. ROW, Pangasinan			Mangatarem-Sta. Cruz Road, Package 2, incl. ROW, Pangasinan		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 6.581 lane km	₱ 29.327M/ lane-km	₱ 193M	CW1- Construction of Concrete Road/ <b>13.926 lane-km</b>	<b>₱ 13.500M/ lane-km</b>	<b>₱ 188M</b>
-	-	-	ROW Acquisition: <b>69,635.7 sq.m.</b>	<b>₱ 72.00/sq.m.</b>	<b>₱ 5.0M</b>
EAO	-	₱ 7.0M	EAO	-	₱ 7.0M
<b>Total:</b>		<b>₱ 200M</b>	<b>Total:</b>		<b>₱ 200M</b>
<b>Justification:</b> The modification is hereby requested considering that the unit cost of the original project is high since the <u>payment of right-of-way is incorporated</u> , thus, the need to separate the cost to determine how much is the allotted for right-of-way and civil works.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN8G01804