



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 16, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 8 February 2018 of **DPWH Region I OIC-Director RONNEL M. TAN**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100184000 Project ID: P00202782LZ					
OO1: Ensure Safe and Reliable National Road System – Network Development – Construction Of Missing Links/ New Roads			OO1: Ensure Safe and Reliable National Road System – Network Development – Construction Of Missing Links/ New Roads		
Mangatarem-Sta. Cruz Road, Package 3, Pangasinan			Mangatarem-Sta. Cruz Road, Package 3, Pangasinan		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 6.387 lane-km	₱ 30.218M/ lane-km	₱ 193.0M	CW1- Construction of Concrete Road: 6.488 lane-km	₱ 22.612M/ lane-km	₱ 146.708M
-	-	-	CW2- Construction of Concrete Bridge: 520.974 sq.m.	₱ 79.259T/sq.m.	₱ 41.292M
-	-	-	ROW Acquisition: 32,241.70 sq.m.	₱ 155/sq.m.	₱ 5.0M
EAO	-	₱ 7.0M	EAO	-	₱ 7.0M
Total:		₱ 200M	Total:		₱ 200M
Justification:					
Modification is hereby requested due to the following reasons:					
1. The project requires ROW acquisition to separate the cost allotment of ROW from civil works to determine how much is the allotted amount for right-of-way and civil works; and					
2. The inclusion of construction of bridge.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8G01888