



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 16, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 8 February 2018 of **DPWH Region I OIC-Director RONNEL M. TAN**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100186000 Project ID: P00202784LZ OO1: Ensure Safe and Reliable National Road System – Network Development – Construction Of Missing Links/New Roads – Mangatarem–Sta. Cruz Road, Package 5, Pangasinan			 OO1: Ensure Safe and Reliable National Road System – Network Development – Construction Of Missing Links/New Roads – Mangatarem–Sta. Cruz Road, Package 5, Pangasinan		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 11.884 lane-km	₱ 16.240M/ lane-km	₱ 193.0M	CW1- Construction of Concrete Road: 11.884 lane-km	₱ 15.820M/ lane-km	₱ 188M
-	-	-	ROW Acquisition: 59,422.10 sq.m.	₱84.14/sq.m.	₱ 5.0M
EAO	-	₱ 7.0M	EAO	-	₱ 7.0M
Total:		₱ 200M	Total:		₱ 200M
Justification: Since the project requires ROW acquisition, this modification is requested to separate the cost allotment of ROW from civil works to determine how much is the allotted amount for right-of-way and civil works.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8G01854