



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 2 MAR 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 13 February 2017 of **DPWH Region I Director DANILO E. DEQUITO**, endorsing the request of DPWH Ilocos Sur 2nd DEO **District Engineer Jose G. Ginete, Jr.**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 103004010310464	As modified	Per GAA/Original	As modified
Rubio – Galimuyod, Ilocos Sur	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multi-Purpose / Facilities: Construction of Multi-Purpose Building at Rubio , Galimuyod, Ilocos Sur	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multi-Purpose / Facilities: Construction of Multi-Purpose Building at Sapang , Galimuyod, Ilocos Sur	Physical Target 1 project	Physical Target 1 project
			Unit Cost	Unit Cost
			Allocation: P10M	Estimated Cost: P10M

Justification: Project modification is sought because the original location indicated in the GAA2017 has a limited area for the construction of a MPB (a Public Market). Nonetheless, the new location is still under the same municipality consistent with the pertinent provisions enunciated under D.O. No. 12 Series of 2015.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations

APPROVED/DISAPPROVED

RAUL C. ASIS
Undersecretary
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E01012

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.