



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 12, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 8 February 2018 of **DPWH Region I OIC-Director RONNEL M. TAN**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305100064000 Project ID: P00202081LZ					
OO1: Ensure Safe and Reliable National Road System – Bridge - Widening of Permanent Bridges – Nilangoyan Br. (B02628LZ) along Manila North Rd			OO1: Ensure Safe and Reliable National Road System – Bridge - Widening of Permanent Bridges – Nilangoyan Br. (B02628LZ) along Manila North Rd		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Widening of Bridge/ 534.240 sq.m.	₱ 101.153T/sq.m.	₱ 54.040M	CW1- Widening of Bridge/ 514.156 sq.m.	₱ 105.104T/sq.m.	₱ 54.040M
EAO	-	₱ 1.96M	EAO	-	₱ 1.96M
Total:		₱ 56.0M	Total:		₱ 56.0M
Justification: Modification is sought due to the decrease in physical target of the bridge from 534.24 sq.m. to 514.156 sq.m. brought by the decrease in actual length of the bridge, 58.5 lineal meters with a width of 8.789 lineal meters. The increase in unit cost is the result of the project DUPA based on the prevailing approved construction materials costs.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G01798