



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 14, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated March 15, 2017 from **OIC-Reg'l. Dir. RONNEL M. TAN**, DPWH Regional Office I, forwarding the request for modification of **District Engineer Reynaldo S. Organo**, Ilocos Sur 1st DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No. 292003020402115	As modified	Original	New
Sto. Domingo, Ilocos Sur	As per GAA	As modified		
	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control along Nambaran, Nalasin, Pusuac River, Sto. Domingo, Ilocos Sur	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control along Nambaran, Nalasin, Pusuac River, Sto. Domingo, Ilocos Sur	240 lm	169.60 lm
	[Construction of Flood Mitigation Structure]	[Construction of Revetment]	Unit Cost ('000): P41.67/lm	Unit Cost ('000): P58.96/lm
	Reason/s for modification: Modification was sought due to decrease in physical target brought by the change in type of work from Const. of Gabion to RC Revetment Wall caused by scarcity of boulders.		Allocation ('000): P10,000.0	Est. Cost ('000): P10,000.0

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.


EDGARDO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED / DISAPPROVED


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge