

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the memorandum dated January 25, 2017 from **OIC-Reg'l. Dir. RONNEL M. TAN**, DPWH Regional Office I, forwarding the request for modification of **District Engineer Reynaldo S. Organo**, Ilocos Sur 1st DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No. 292003020402108	As modified	Original	New
Magsingal, Ilocos Sur	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control along Parsua River, Magsingal, Ilocos Sur <i>[Construction of Flood Mitigation Structure]</i>	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control along Parsua River, Magsingal, Ilocos Sur <i>[Construction of Revetment]</i>	300 lm	338 lm
			Unit Cost ('000): p41.67/lm	Unit Cost ('000): p36.98/lm
			Allocation ('000): P12,500.0	Est. Cost ('000): P12,500.0
	Reason/s for modification: Modification was sought due to increase in physical target brought by the decrease in height of gabion based on actual field validation/assessment.			

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.


EDGARDO R. RIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED / DISAPPROVED:


ROMEO S. MONZO, CPESO I
Undersecretary
Officer-In-Charge