

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated January 13, 2017 from **OIC-Reg'l. Dir. RONNEL M. TAN**, DPWH Regional Office I, forwarding the request for modification of **District Engineer Reynaldo S. Organo**, Ilocos Sur 1st DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No. 165003014900091		Original	New
Vigan City, Ilocos Sur	As per GAA	As modified		
	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Construction/ Upgrading/Rehabilitation of Drainage along National Roads – Tertiary – Construction of Drainage Structure along Quirino – Pandan Road, K0407+840 – K0408+678 <i>[Construction of Drainage Structure along Road]</i>	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Construction/ Upgrading/Rehabilitation of Drainage along National Roads – Tertiary – Construction of Drainage Canal along Quirino – Pandan Road, Vigan City, Ilocos Sur, K0407+840 – K0408+678 <i>[Construction of Drainage Structure along Road]</i>	2,612 lm	CW1- 898.47 lm CW2- 1,696.38 m ²
			Unit Cost ('000): P4.59/lm	Unit Cost ('000): CW1- P10.16/lm CW2- P1.69/m ²
			Allocation ('000): P12,000.0	Est.Cost ('000): P12,000.0 CW1- P9,127.63 CW2- P2,872.37
	Reason/s for modification: Modification was sought due to decrease in physical target brought by the increase in height of drainage canal and inclusion of shoulder paving.			

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.


EUGENIO R. RIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge