



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 24, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated April 12, 2018 of Regional Director **RONNEL M. TAN, DPWH-Region I**, endorsing the request of District Engineer **NESTOR P. PASION, Ilocos Norte 1<sup>st</sup> DEO**, for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300107200028000 Project ID: P00250627LZ LOCAL PROGRAM - Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program  Construction of Slope Protection, <u>Brgy. Vintar</u> , Ilocos Norte			LOCAL PROGRAM - Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program  Construction of Slope Protection, <u>Vintar</u> , Ilocos Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Flood Mitigation Structure/ 246 lm	₱3,495.93 /lm	₱ 860.00 T	CW1-Construction of Flood Mitigation Structure/ 476 lm	₱1,806.72 /lm	₱ 860.00 T
Total:		₱ 860.00 T	Total:		₱ 860.00 T
Justification:					
<ul style="list-style-type: none"><li>• Typographical error. "<u>Brgy. Vintar</u>" should be "<u>Vintar</u>" since Vintar is a municipality and not a barangay.</li><li>• <u>Increase in physical target</u>, from 246 lm to 476 lm, due to the decrease in height of the stone masonry from 5.28m to 0.70m, resulting for the lengthening of target for CW1.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO II**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

