



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

March 12, 2018


MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department


This refers to the memorandum dated 8 February 2018 of **DPWH Region I OIC-Director RONNEL M. TAN**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310302100026000 Project ID: P00201673LZ					
OO1: Ensure Safe and Reliable National Road System – Bridge - Replacement of Permanent Weak Bridges –			OO1: Ensure Safe and Reliable National Road System – Bridge - Replacement of Permanent Weak Bridges –		
Sobol Br. (B00681LZ) along Pangasinan-Tarlac Rd (Phase II)			Sobol Br. (B00681LZ) along Pangasinan-Tarlac Rd (Phase II)		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Replacement of Bridge: 152.988 sq.m.	₱ 126.154T/sq.m.	₱ 19.300M	CW1- Replacement of Bridge: 335.256 sq.m.	₱ 57.568T/sq.m.	₱ 19.300M
EAO	-	₱ 700T	EAO	-	₱ 700T
Total:		₱ 20M	Total:		₱ 20M
Justification: Modification is requested due to the increase in physical target of the bridge from 152.988 sq.m. to 335.256 sq.m. to reflect the actual bridge's length of 45.80 lineal meters and width of 7.32 lineal meters. The allotted amount is sufficient to cover the replacement of the entire bridge.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary

WIN8G01805