



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 12, 2018


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 8 February 2018 of **DPWH Region I OIC-Director RONNEL M. TAN**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310302100027000 Project ID: P00201674LZ					
OO1: Ensure Safe and Reliable National Road System – Bridge - Replacement of Permanent Weak Bridges – Suso Br. (B00627LZ) along Manila North Road			OO1: Ensure Safe and Reliable National Road System – Bridge - Replacement of Permanent Weak Bridges – Suso Br. (B00627LZ) along Manila North Road		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Bridge: 400.68 sq.m.	₱ 240.841T/sq.m.	₱ 96.5M	CW1- Construction of Concrete Bridge: 1,026.774 sq.m.	₱ 91.062T/sq.m.	₱ 93.5M
-	-	-	ROW Acquisition: 2,075.423 sq.m.	₱ 1.445T/sq.m.	₱ 3.0M
EAO	-	₱ 3.5M	EAO	-	₱ 3.5M
Total:		₱ 100M	Total:		₱ 100M
Justification: Modification is sought due to the increase in the physical target of the bridge from 400.68 sq.m. to 1,026.774 sq.m. in consideration to the bridge's actual length of 60.90 lineal meters with a width of 16.86 lineal meters, and inclusion of right of way component. The modified unit cost is the result of the approved Detailed Unit Price Analysis (DUPA) based on prevailing approved construction material cost.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G01807