



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 14, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated 15 February 2017 of **DPWH Region I Assistant Director RONNEL M. TAN**, endorsing the request of District Engineer **REYNALDO S. ORGANO**, Ilocos Sur 1st District Engineering Office for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
San Juan, Ilocos Sur	UACS: 292003020402109			
	MFO 2: Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along San Juan River, San Juan, Ilocos Sur <i>(Construction of Flood Mitigation Structure)</i>	MFO 2: Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along San Juan River, San Juan, Ilocos Sur <i>(Construction of Revetment)</i>	465 Lm	247.50 Lm
			Unit Cost: P32.26T/Lm	Unit Cost: P60.61T/Lm
			Allocation: Php 15M	Estimated Cost: Php 15M
Justification: There is a change in type of work from Const. of Gabion to RC Revetment Wall resulting to the decrease of physical target due to the scarcity of boulders.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. RIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED / DISAPPROVED:


ROMEO S. MOMO, CESO-I
Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.