



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 17, 2017


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated 13 April 2017 of **DPWH Region I Director RONNEL M. TAN**, endorsing the request of Ilocos Sur 1st District Engineering Office **District Engineer Reynaldo S. Organo**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292003020402110	As modified	Per GAA/Original	As modified
Sinait, Ilocos Sur	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Revetment - Construction of Flood Control along Sinait River, Sinait, Ilocos Sur <i>(Construction of Revetment)</i>	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control along Sinait River, Sinait, Ilocos Sur <i>(Construction of Revetment)</i>	<u>Physical Target</u> <u>125 Im</u>	<u>Physical Target</u> <u>270 Im</u>
			<u>Unit Cost</u> <u>P80.0T/Im</u>	<u>Unit Cost</u> <u>P37.04T/Im</u>
			<u>Allocation:</u> <u>P10M</u>	<u>Estimated Cost:</u> <u>P10M</u>
Justification: The increase of the physical target is brought by the decrease of the height of the RC revetment wall.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.


EUGENIO R. RIPO, JR.
Assistant Secretary for Urban Operations

APPROVED / DISAPPROVED


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.