



OFFICE OF THE SECRETARY  
Manila

April 17, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 21 March 2018 of **DPWH Region I Regional Director RONNEL M. TAN**, endorsing the request of **District Engineer AQUILINO M. NICER, La Union 2nd DEO** for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310107100021000</b> <b>Project ID: P00200744LZ</b> OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads  Bauang-Baguio Rd - K0273+290 - K0273+368, K0273+326 - K0273+467, K0275+827 - K0275+885, <b>K0275+970</b> - K0276+000			OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads  Bauang-Baguio Rd - K0273+290 - K0273+368, K0273+326 - K0273+467, K0275+827 - K0275+885, <b>K0276+(-034)</b> - K0276+000		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Road Slope Protection Structure / 2270.00 sq.m	₱ 8.548T /sq.m	₱ 19.404M	CW1 – Construction of Road Slope Protection Structure / <b>3761.4 sq.m</b>	<b>₱ 5.0798T</b> /sq.m	<b>₱ 19.107M</b>
EAO	-	₱ 396.00T	EAO	-	₱ 396.00T
-	-	-	<b>Excess</b>	-	<b>₱ 297.00T</b>
<b>Total:</b>		<b>₱ 19.80M</b>	<b>Total:</b>		<b>₱ 19.80M</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>This modification is requested due to the <u>increase in physical target</u> from 2270 sq.m to 3761.4 sq.m brought by the need to increase the height of slope protection to serve its purpose and to maximize the utilization of fund allocation.</li><li>The unutilized fund of ₱ 297,000.00 is due to decrease in the unit cost of the project.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8G02206