

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 July 1 to December 31, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	21HB0022 001: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Tertiary Roads, Balilihan – Hanopol Batuan Road KO 040±514.50 – KO 040±495.70, KO 040±470.20 – KO 040±445.00	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	16-Aug-21	23-Aug-21	GoP	3,067,400.00	-	3,067,400.00	Modified due to revision of station limit
2	21HB0023 Convergence and Special Support Program - Construction/Improvement to Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Jct. (TER) Candijay-Cogtong-Panas-Badiang (Anda) Road Leading to Lamanok and Beaches, Candijay, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	15-Aug-21	23-Aug-21	GoP	4,900,000.00	-	4,900,000.00	Modified due to revision of scope of work -from Bridge to PCCP
3	21HB0042 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads, Tagbilaran East Road (Tagbilaran – Jagna), Jagna, Bohol K0193 + 570 - K0193 + 780	Construction	yes	Competitive Bidding	11-Nov-20	01-Dec-20	29-Jul-21	13-Aug-21	GoP	29,400,000.00	-	29,400,000.00	Modified due to revision of station limit

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 July 1 to December 31, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
4	21HB0059® Local Program- Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Construction of Road at Purok 1, Barangay Janlod, Batuan, Bohol	Construction	yes	Competitive Bidding	2-Sep-21	22-Sep-21	28-Sep-21	30-Sep-21	GoP	1,960,000.00	-	1,960,000.00	
5	21HB0060 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Tertiary Roads– Jct. Dat-an – Carmen – Sierra Bullones – Pilar – Alicia Rd. Sta. K0079+630 – K0079+872	Construction	yes	Competitive Bidding	13-Nov-20	03-Dec-20	8/16/2021	8/23/2021	GoP	4,152,260.00	-	4,152,260.00	Modified due to revision of project title
6	21HB0062 ® Local Program- Construction/Repair/Rehabilit ation/Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Construction of Road at Sitio Camantangan, Barangay Lim Ilaud, Dimiao, Bohol	Construction	yes	Competitive Bidding	2-Sep-21	22-Sep-21	9/28/2021	9/30/2021	GoP	1,960,000.00	-	1,960,000.00	
7	21HB0063 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads, Balilihan – Hanopol – Batuan Rd Sta. K0040 ±460 – K0040±430.50	Construction	yes	Competitive Bidding	13-Nov-20	03-Dec-20	7/29/2021	8/13/2021	GoP	8,480,920.00	-	8,480,920.00	Modified due to revision of station limit

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 July 1 to December 31, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8	21HB0072 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose Facilities Construction of Evacuation Center (Phase 2), Barangay Madua Norte, Duero, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	07-Dec-20	7/29/2021	8/13/2021	GoP	1,980,000.00	-	1,980,000.00	
9	21HB0085 Local Program- Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Evacuation Center (Phase 2) in Barangay Pangihawan, Dimiao, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	29-Jul-21	05-Aug-21	GoP	2,970,000.00	-	2,970,000.00	
10	21HB0087 001: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads- Tagbilaran City-Corella- Sikatuna-Loboc Road- KO025+660-KO 025+724, KO 025+790- KO 025+911.10	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	8/3/2021	8/13/2021	GoP	29,400,000.00	-	29,400,000.00	Modified due to revision of station limit
11	21HB0088 001: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/Reconstrucion of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads- Tagbilaran City-Corella-Sikatuna-Loboc Road-KO025+911.10-KO 026+043, KO 026+200.30- KO 026+260.00	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	8/3/2021	8/13/2021	GoP	29,400,000.00	-	29,400,000.00	Modified due to revision of station limit

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 July 1 to December 31, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Proj ect)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	21HB0089 001: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads- Tagbilaran City-Corella-Sikatuna-Loboc Road- KO026+260-KO026+421.70	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	8/3/2021	8/13/2021	GoP	29,400,000.00	-	29,400,000.00	Modified due to revision of station limit
13	21HB0119 @ Convergence and Special Support program – Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) Access Road leading to Anda Beach Resorts, Sitio Tanabog, Cadapdapan, Candijay, Bohol	Construction	yes	Competitive Bidding	2-Sep-21	22-Sep-21	9/28/2021	10/14/2021	GoP	57,715,140.00	-	57,715,140.00	
14	21HB0129 Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Construction /Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads – Tagbilaran East Rd (Tagbilaran – Jagña) KO 168+600 – KO 168+900 (right side); KO 168+630 – KO 168+671 (left side)	Construction	yes	Competitive Bidding	25-Nov-20	14-Dec-20	8/16/21	8/23/2021	GoP	4,769,660.00	-	4,769,660.00	Modified due to revision of station limit

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 July 1 to December 31, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
15	21HB0130 OOrganizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads, Tagbilaran East Road (Tagbilaran – Jagna) – KO 195+107.50 – KO 195+160	Construction	yes	Competitive Bidding	25-Nov-20	14-Dec-20	8/13/2021	8/16/2021	GoP	19,600,000.00	-	19,600,000.00	Modified due to revision of station limit
16	21HB0147® Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, Alicia Municipal College, Alicia, Bohol	Construction	yes	Competitive Bidding	5-Mar-21	25-Mar-21	10/12/2021	10/19/2021	GoP	39,600,000.00	-	39,600,000.00	
17	21HB0149 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Evacuation Center), Barangay El Salvador, Carmen, Bohol	Construction	yes	Competitive Bidding	5-Mar-21	25-Mar-21	9/30/2021	10/11/2021	GoP	3,960,000.00	-	3,960,000.00	

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 July 1 to December 31, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18	21HB0154 Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Jct (TER)-Jagna-Sierra Bullones Road - KO069 + 890 - KO069 + 920	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	8/3/2021	8/19/2021	GoP	9,797,060.00	-	9,797,060.00	Modified due to revision of station limit
19	21HB0155 Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Tertiary Roads- Jct Dat-an-Carmen-Sierra Bullones-Pilar-Alicia Road- KO 085+750- KO 085+862	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	7/29/2021	8/13/2021	GoP	29,400,000.00	-	29,400,000.00	Modified due to revision of station limit
20	21HB0156 Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Loay Interior Road - KO0190 + 070 - KO0190 + 150, KO0192 + 120- KO192+ 227.50	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	7/29/2021	8/13/2021	GoP	29,400,000.00	-	29,400,000.00	Modified due to revision of station limit

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 July 1 to December 31, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21	21HB0166 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Construction of Evacuation Center (Phase 2) in Anda, Bohol	Construction	yes	Competitive Bidding	5-Mar-21	25-Mar-21	7/29/2021	8/3/2021	GoP	9,900,000.00	-	9,900,000.00	
22	21HB0168 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Improvement of Lila Cultural Center/Gymnasium, Lila, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	15-Feb-21	26-Feb-21	GoP	19,800,000.00	-	19,800,000.00	
23	21HB0173 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Construction of Multi-Purpose Building (Senior Citizen's Building), Guindulman, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	9/30/2021	10/11/2021	GoP	4,950,000.00	-	4,950,000.00	
24	21HB0174 Local Program –Local Infrastructure Program– Local Roads and Bridges-Local Roads- Concreting of Jct. (TER) Poblacion- Boongon- Cambane Road leading to Danicop Spring, Poblacion, Candijay, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	9/30/2021	10/11/2021	GoP	9,900,000.00	-	9,900,000.00	
25	21HB0175 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Completion of Kangkoka Demo Farm Building, Abihilan, Candijay, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	9/27/2021	9/30/2021	GoP	4,950,000.00	-	4,950,000.00	

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 July 1 to December 31, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26	21HB0176 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Construction of Multi-Purpose Building at Bulawan, Mabini, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	9/27/2021	9/30/2021	GoP	4,950,000.00	-	4,950,000.00	
27	21HB0177 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Construction of Multi-Purpose Building at Tangkigan, Mabini, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	9/27/2021	9/30/2021	GoP	4,950,000.00	-	4,950,000.00	
28	21HB0178 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Construction of Multi-Purpose Building at Lumbay, Pilar, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	9/27/2021	9/29/2021	GoP	4,950,000.00	-	4,950,000.00	
29	21HB0179 Local Program –Local Infrastructure Program– Local Roads and Bridges- Local Roads- Concreting of Road Cabantian-Cansiwang- Tabunoc leading to Capakla Hills, Cabantian, Guindulman, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	9/27/2021	10/7/2021	GoP	9,900,000.00	-	9,900,000.00	
30	21HB0180 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Rehabilitation and Improvement of Batuan Gymnasium/Cultural Center, Batuan, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	27-Sep-21	15-Oct-21	GoP	9,900,000.00	-	9,900,000.00	



**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 July 1 to December 31, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31	21HB0185 Local Program- Local Infrastructure Program- Flood Control and Drainage- Drainage/Protection Works- Construction of Dike at Sitio Sun Ok, Lungsudaan, Candijay, Bohol	Construction	yes	Competitive Bidding	5-Mar-21	25-Mar-21	9/30/2021	10/19/2021	GoP	19,800,000.00	-	19,800,000.00	
32	21HB0188 Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism road Infrastructure Proram -TRIP), Concreting of Calunasan Sur to Ugpong Road leading to Loboc River Cruise, Loboc, Bohol	Construction	yes	Competitive Bidding	22-Dec-20	11-Jan-21	9/2/2021	9/8/2021	GoP	49,000,000.00	-	49,000,000.00	
33	21HB0190 Local Program -Local Infrastructure Program, Water Management Facilities, Water Supply Construction of Water System at Sitio Cabangahan, San Roque, Mabini, Bohol	Construction	yes	Competitive Bidding	22-Dec-20	11-Jan-21	9/30/2021	10/11/2021	GoP	9,900,000.00	-	9,900,000.00	
34	21HB0191 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Brgy. Biasbas Roads in support to Bugnao Beach resort and Eco Tourism Site in Brgy. Biabas, Guindulman,	Construction	No	Competitive Bidding	5-Mar-21	25-Mar-21	9/30/2021	10/11/2021	GoP	29,400,000.00	-	29,400,000.00	

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 July 1 to December 31, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
35	21HB0192 Convergence and Special Support Program – Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Tanabog, Brgy. Cadapdapan, Candijay, Bohol(Completion) in support to Can-umantad Falls and Candijay Rice Terraces Eco Tourism Site in Brgy. Cadapdapan, Candijay, Bohol	Construction	No	Competitive Bidding	5-Mar-21	25-Mar-21	9/30/2021	10/11/2021	GoP	29,400,000.00	-	29,400,000.00	
36	21HB0193 Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction/ Rehabilitation of Multi-purpose Building in Barangay Poblacion, Candijay, Bohol	Construction	No	Competitive Bidding	5-Mar-21	25-Mar-21	9/27/2021	9/28/2021	GoP	2,970,000.00	-	2,970,000.00	
37	21HB0194 Local Program-Local Infrastructure Program Construction of Seawall at Fish Port Poblacion, Dimiao, Bohol	Construction	No	Competitive Bidding	5-Mar-21	25-Mar-21	09/30/2021	10/19/2021	GoP	9,900,000.00	-	9,900,000.00	
38	21HB0195 Local Program-Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Local Projects, Local Roads and Bridges, Local Roads, Construction of Road Protection along Jct. (TER) Guindulman – Anda – Badiang - Cogtong Road, Anda, Bohol	Construction	No	Competitive Bidding	5-Mar-21	12-Apr-21	10/08/2021	10/18/2021	GoP	54,880,000.00	-	54,880,000.00	

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 July 1 to December 31, 2021


I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
39	21HB0198 Construction/ Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Candijay Municipal Police Station Building, Candijay, Bohol	Construction	No	Competitive Bidding	30-Apr-21	20-May-21	09-Jun-21	23-Jun-21	GoP	9,650,000.00	-	9,650,000.00	
<b>BASED ON BEFF FY 2021 - SCHOOL BUILDINGS</b>													
40	21HB0202 Completion of 1 Storey- 4 Classrooms Talisay Primary School, Anda, Bohol	Construction	No	Competitive Bidding	23-Jun-21	13-Jul-21	09/13/2021	09/20/2021	GoP	1,557,288.92		1,557,288.92	
41	21HB0203 Completion of 1 Storey- 2 Classrooms, Pagahat Elementary School, Alicia, Bohol	Construction	No	Competitive Bidding	23-Jun-21	13-Jul-21	09/13/2021	09/20/2021	GoP	857,227.88		857,227.88	
42	21HB0204 Completion of 1 Storey- 2 Classrooms Lapsaon Elementary School, Dimiao, Bohol	Construction	No	Competitive Bidding	23-Jun-21	13-Jul-21	09/13/2021	09/20/2021	GoP	799,463.17		799,463.17	

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 July 1 to December 31, 2021

Based on EAO FY 2021 July 1 to December 31, 2021													
I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BASED ON EAO FY 2021 MAINTENANCE PROJECT													
43	21HB0205 Rehabilitation of DPWH Bohol 3rd District Engineering Office – Rehab of Main Building Lobby, Hallway, Function Hall (Old Building) and Office of the District Engineer	Maintenance	No	Competitive Bidding	16-Sep-21	6-Oct-21	10/20/2021	10/28/2021	GoP	5,700,000.00	5,700,000.00		

Prepared by:

  
**MARCELA B. DALEN**  
 Engineer III  
 Head, Procurement Unit

Submitted by:

  
**GENEROSO Y. SISON JR.**  
 OIC-Assistant District Engineer  
 BAC Chairman

Approved:

  
**MAGITING A. CRUZ**  
 District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**BOHOL III DISTRICT ENGINEERING OFFICE**  
 REGIONAL OFFICE VII  
 Guindulman, Bohol

**Updated Final Annual Procurement Plan (APP) FY 2021**  
**(Goods and Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	PESTICIDES OR PEST REPELLENTS								201,633.60		201,633.60	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	12,908.40		12,908.40	
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP	12,908.40		12,908.40	
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP	102,908.40		102,908.40	
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP	72,908.40		72,908.40	
2	PERFUMES OR COLOGNES OR FRAGRANCES								0.00		-	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	-		-	
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP	-		-	
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP	-		-	
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP	-		-	
3	ALCOHOL OR ACETONE BASED ANTISEPTICS								29,024.28		29,024.28	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	9,238.96		9,238.96	
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP	9,238.96		9,238.96	
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP	9,238.96		9,238.96	
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP	1,307.40		1,307.40	
4	COLOR COMPOUNDS AND DISPERSIONS								2,017.28		2,017.28	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	504.32		504.32	
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP	504.32		504.32	
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP	504.32		504.32	
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP	504.32		504.32	
SUB-TOTAL this Page									232,675.16	-	232,675.16	

5	FILMS									8,218.70		8,218.70	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP		2,173.22		2,173.22	
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP		2,173.22		2,173.22	
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP		1,936.13		1,936.13	
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP		1,936.13		1,936.13	
6	PAPER MATERIALS AND PRODUCTS									175,607.36		175,607.36	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP		43,901.84		43,901.84	
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP		43,901.84		43,901.84	
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP		43,901.84		43,901.84	
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP		43,901.84		43,901.84	
7	BATTERIES AND CELLS AND ACCESSORIES									34,077.92		34,077.92	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP		7,594.48		7,594.48	
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP		7,594.48		7,594.48	
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP		9,444.48		9,444.48	
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP		9,444.48		9,444.48	
8	MANUFACTURING COMPONENTS AND SUPPLIES									30,730.92		30,730.92	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP		7,682.73		7,682.73	
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP		7,682.73		7,682.73	
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP		7,682.73		7,682.73	
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP		7,682.73		7,682.73	
9	HEATING VENTILATION AND AIR CIRCULATION									135,727.20		135,727.20	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP		33,931.80		33,931.80	
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP		33,931.80		33,931.80	
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP		33,931.80		33,931.80	
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP		33,931.80		33,931.80	
SUB-TOTAL this Page										384,362.10	-	384,362.10	

10	MEDICAL THERMOMETERS AND ACCESSORIES			01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	0.00		-	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING									
	2nd quarter		SHOPPING									
	3rd quarter		SHOPPING									
	4th quarter		SHOPPING									
11	LIGHTING AND FIXTURES AND ACCESSORIES			01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	2,810,058.72		2,810,058.72	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING									
	2nd quarter		SHOPPING									
	3rd quarter		SHOPPING									
	4th quarter		SHOPPING									
12	MEASURING AND OBSERVING AND TESTING EQUIPMENT			01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	1,060.80		1,060.80	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING									
	2nd quarter		SHOPPING									
	3rd quarter		SHOPPING									
	4th quarter		SHOPPING									
13	CLEANING EQUIPMENTS AND SUPPLIES			01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	195,770.32		195,770.32	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING									
	2nd quarter		SHOPPING									
	3rd quarter		SHOPPING									
	4th quarter		SHOPPING									
14	PERSONAL PROTECTIVE EQUIPMENT			01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	0.00		-	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING									
	2nd quarter		SHOPPING									
	3rd quarter		SHOPPING									
	4th quarter		SHOPPING									
SUB-TOTAL this Page									3,006,889.84	-	3,006,889.84	

15	INFORMATION AND COMMUNICATION TECHNOLOGY(ICT) EQUIPMENT, DEVICES AND ACCESSORIES									340,661.86		340,661.86	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	86,045.68		86,045.68		
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP	86,936.08		86,936.08		
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP	83,840.05		83,840.05		
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP	83,840.05		83,840.05		
16	OFFICE EQUIPEMENTS AND ACCESSORIES AND SUPPLIES								566,607.22		566,607.22		
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	144,253.18		144,253.18		
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP	140,784.68		140,784.68		
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP	140,784.68		140,784.68		
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP	140,784.68		140,784.68		
17	PRINTER OR FACSIMILE OR PHOTOCOPIER SUPPLIES								650,175.96		650,175.96		
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	162,543.99		162,543.99		
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP	162,543.99		162,543.99		
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP	162,543.99		162,543.99		
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP	162,543.99		162,543.99		
18	AUDIO AND VISUAL EQUIPMENT AND SUPPLIES								877,951.52		877,951.52		
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	237,487.88		237,487.88		
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP	201,487.88		201,487.88		
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP	237,487.88		237,487.88		
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP	201,487.88		201,487.88		
19	FLAG AND ACCESSORIES								2,278.72		2,278.72		
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	569.68		569.68		
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP	569.68		569.68		
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP	569.68		569.68		
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP	569.68		569.68		
SUB-TOTAL this Page									2,437,675.28	-	2,437,675.28		



20	PRINTED PUBLICATION									1,934.92		1,934.92	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	483.73		483.73		
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP	483.73		483.73		
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP	483.73		483.73		
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP	483.73		483.73		
21	FIRE FIGHTING EQUIPMENT									473,449.00		473,449.00	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	118,362.25		118,362.25		
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP	118,362.25		118,362.25		
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP	118,362.25		118,362.25		
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP	118,362.25		118,362.25		
22	CONSUMER ELECTRONICS									25,662.56		25,662.56	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	6,415.64		6,415.64		
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP	6,415.64		6,415.64		
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP	6,415.64		6,415.64		
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP	6,415.64		6,415.64		
23	FURNITURE AND FURNISHINGS									21,062,563.38		21,062,563.38	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	5,595,244.12		5,595,244.12		
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP	5,077,086.42		5,077,086.42		
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP	5,496,254.12		5,496,254.12		
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP	4,893,978.72		4,893,978.72		
24	ARTS AND CRAFTS EQUIPMENT AND ACCESSORIES AND SUPPLIES									15,057.60		15,057.60	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	3,764.40		3,764.40		
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP	3,764.40		3,764.40		
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP	3,764.40		3,764.40		
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP	3,764.40		3,764.40		
SUB-TOTAL this Page										21,578,667.46	-	21,578,667.46	

25	SOFTWARE									0.00		-	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	-	-	-		
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP	-	-	-		
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP	-	-	-		
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP	-	-	-		
26	PASSENGER AIR TRANSPORTATION								640,000.00		640,000.00		
	1st quarter	DPWH - BOHOL III DEO	SMALL VALUE	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	160,000.00		160,000.00		
	2nd quarter		SMALL VALUE	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP	160,000.00		160,000.00		
	3rd quarter		SMALL VALUE	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP	160,000.00		160,000.00		
	4th quarter		SMALL VALUE	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP	160,000.00		160,000.00		
27	MOTOR VEHICLES								0.00	0.00	-		
	1st quarter	DPWH - BOHOL III DEO	SMALL VALUE	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP			-		
	2nd quarter		SMALL VALUE	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP			-		
	3rd quarter		SMALL VALUE	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP			-		
	4th quarter		SMALL VALUE	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP			-		
28	COMMON ELECTRICAL SUPPLIES								2,152,709.56	832,160.00	1,320,549.56		
	1st quarter	DPWH - BOHOL III DEO	SMALL VALUE	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	526,902.39	208,040.00	318,862.39		
	2nd quarter		SMALL VALUE	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP	526,902.39	208,040.00	318,862.39		
	3rd quarter		SMALL VALUE	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP	544,452.39	208,040.00	336,412.39		
	4th quarter		SMALL VALUE	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP	554,452.39	208,040.00	346,412.39		
29	COMMON OFFICE EQUIPMENT								2,645,591.56		2,645,591.56		
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	793,692.93		793,692.93		
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP	805,597.45		805,597.45		
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP	539,157.73		539,157.73		
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP	507,143.45		507,143.45		
SUB-TOTAL this Page									5,438,301.12	832,160.00	4,606,141.12		

30	COMMON OFFICE SUPPLIES			01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	3,564,441.24		3,564,441.24	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING									
	2nd quarter		SHOPPING									
	3rd quarter		SHOPPING									
	4th quarter		SHOPPING									
31	COMMON JANITORIAL SUPPLIES			01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	1,979,888.56		1,979,888.56	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING									
	2nd quarter		SHOPPING									
	3rd quarter		SHOPPING									
	4th quarter		SHOPPING									
32	OFFICE EQUIPMENTS AND ACCESSORIES			01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	9,251,834.20		9,251,834.20	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING									
	2nd quarter		SHOPPING									
	3rd quarter		SHOPPING									
	4th quarter		SHOPPING									
33	ELECTRICAL EQUIPMENT AND COMPONENTS AND SUPPLIES			01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	10,507,308.14		10,507,308.14	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING									
	2nd quarter		SHOPPING									
	3rd quarter		SHOPPING									
	4th quarter		SHOPPING									
34	COMPUTER SUPPLIES			01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	42,000.00		42,000.00	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING									
	2nd quarter		SHOPPING									
	3rd quarter		SHOPPING									
	4th quarter		SHOPPING									
SUB-TOTAL this Page									25,345,472.14	-	25,345,472.14	

35	FERTILIZER									3,200.00		3,200.00	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	800.00		800.00		
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP	800.00		800.00		
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP	800.00		800.00		
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP	800.00		800.00		
36	COMMON ICT EQUIPMENT									57,295,533.56		57,295,533.56	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	17,714,024.74		17,714,024.74		
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP	12,558,140.34		12,558,140.34		
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP	14,613,029.34		14,613,029.34		
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP	12,410,339.14		12,410,339.14		
37	CONSUMABLES									21,678,038.65		21,678,038.65	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	5,666,766.05		5,666,766.05		
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP	4,852,479.80		4,852,479.80		
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP	5,781,976.40		5,781,976.40		
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP	5,376,816.40		5,376,816.40		
38	A. COMMON CONSTRUCTION MATERIALS SUPPLIES									138,010,687.25	138,010,687.25	-	
	1st quarter	DPWH - BOHOL III DEO	PUBLIC BIDDING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	33,435,611.00		33,435,611.00		
	2nd quarter		PUBLIC BIDDING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP	33,416,811.00		33,416,811.00		
	3rd quarter		PUBLIC BIDDING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP	35,651,059.25		35,651,059.25		
	4th quarter		PUBLIC BIDDING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP	35,507,206.00		35,507,206.00		
39	B. ROAD SIGNAGE'S									141,171,274.68	141,171,274.68		
	1st quarter	DPWH - BOHOL III DEO	PUBLIC BIDDING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP	35,148,000.00		35,148,000.00		
	2nd quarter		PUBLIC BIDDING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP	35,148,000.00		35,148,000.00		
	3rd quarter		PUBLIC BIDDING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP	35,148,000.00		35,148,000.00		
	4th quarter		PUBLIC BIDDING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP	35,727,274.68		35,727,274.68		
SUB-TOTAL this Page										358,158,734.14	279,181,961.93	78,976,772.21	

40	C. COMMON MAINTENANCE EQUIPMENTS									39,985,377.20	39,985,377.20		
	1st quarter	DPWH - BOHOL III DEO	PUBLIC BIDDING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP		9,523,251.80	9,523,251.80		
	2nd quarter		PUBLIC BIDDING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP		9,504,671.80	9,504,671.80		
	3rd quarter		PUBLIC BIDDING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP		10,442,201.80	10,442,201.80		
	4th quarter		PUBLIC BIDDING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP		10,515,251.80	10,515,251.80		
41	D. PURCHASE AND RENTALS OF SERVICE VEHICLE AND HEAVY EQUIPMENT									72,915,200.00	72,915,200.00		
	1st quarter	DPWH - BOHOL III DEO	PUBLIC BIDDING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP		14,280,800.00	14,280,800.00		
	2nd quarter		PUBLIC BIDDING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP		30,072,800.00	30,072,800.00		
	3rd quarter		PUBLIC BIDDING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP		14,280,800.00	14,280,800.00		
	4th quarter		PUBLIC BIDDING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP		14,280,800.00	14,280,800.00		
42	E. COMMON MEDICINAL SUPPLIES									1,413,268.00		1,413,268.00	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP		253,592.00		253,592.00	
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP		247,842.00		247,842.00	
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP		456,792.00		456,792.00	
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP		455,042.00		455,042.00	
43	F. LABOR OF REPAIR OF OFFICE EQUIPMENTS AND SERVICE VEHICLES									10,535,871.00		10,535,871.00	
	1st quarter	DPWH - BOHOL III DEO	SMALL VALUE	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP		2,536,360.00		2,536,360.00	
	2nd quarter		SMALL VALUE	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP		2,634,960.00		2,634,960.00	
	3rd quarter		SMALL VALUE	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP		2,681,564.00		2,681,564.00	
	4th quarter		SMALL VALUE	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP		2,682,987.00		2,682,987.00	
44	G. FUEL,OIL,LUBRICANTS & VEHICLE PARTS AND ACCESSORIES									43,611,499.60	13,912,400.00	29,699,099.60	
	1st quarter	DPWH - BOHOL III DEO	SMALL VALUE	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP		10,910,484.40	3,478,100.00	7,432,384.40	
	2nd quarter		SMALL VALUE	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP		11,122,524.40	3,478,100.00	7,644,424.40	
	3rd quarter		SMALL VALUE	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP		10,627,534.40	3,478,100.00	7,149,434.40	
	4th quarter		SMALL VALUE	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP		10,950,956.40	3,478,100.00	7,472,856.40	
SUB-TOTAL this Page										168,461,215.80	126,812,977.20	41,648,238.60	

45	H. SURVEYING EQUIPMENT									8,092,000.00		8,092,000.00	
	1st quarter	DPWH - BOHOL III DEO	PUBLIC BIDDING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP		144,000.00		144,000.00	
	2nd quarter		PUBLIC BIDDING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP		60,000.00		60,000.00	
	3rd quarter		PUBLIC BIDDING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP		7,828,000.00		7,828,000.00	
	4th quarter		PUBLIC BIDDING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP		60,000.00		60,000.00	
46	I. OTHER CATEGORIES/CATERING SERVICES/SECURITY SERVICES									802,300.00		802,300.00	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP		10,000.00		10,000.00	
	2nd quarter		SHOPPING	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP		10,000.00		10,000.00	
	3rd quarter		SHOPPING	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP		432,880.00		432,880.00	
	4th quarter		SHOPPING	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP		349,420.00		349,420.00	
47	J. GARMENTS									570,920.00		570,920.00	
	1st quarter	DPWH - BOHOL III DEO	SMALL VALUE	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP		131,000.00		131,000.00	
	2nd quarter		SMALL VALUE	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP		8,960.00		8,960.00	
	3rd quarter		SMALL VALUE	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP		244,000.00		244,000.00	
	4th quarter		SMALL VALUE	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP		186,960.00		186,960.00	
48	K. COMMON LABORATORY EQUIPMENT									127,122,238.00		127,122,238.00	
	1st quarter	DPWH - BOHOL III DEO	SMALL VALUE	01/29/2021	06/02/2021	02/20/2021	02/28/2021	GoP		31,101,439.10		31,101,439.10	
	2nd quarter		SMALL VALUE	11/04/2021	04/18/2021	02/05/2021	11/05/2021	GoP		31,081,711.10		31,081,711.10	
	3rd quarter		SMALL VALUE	12/07/2021	07/19/2021	02/08/2021	08/13/2021	GoP		32,479,407.90		32,479,407.90	
	4th quarter		SMALL VALUE	07/11/2021	11/14/2021	11/28/2021	07/12/2021	GoP		32,459,679.90		32,459,679.90	
SUB-TOTAL this Page								GoP		136,587,458.00	-	136,587,458.00	
SUB-TOTAL (Page 1-9)								GoP		585,043,993.04	280,014,121.93	178,216,893.91	
GRAND TOTAL										721,631,451.04	280,014,121.93	314,804,351.91	

Submitted by:

**MARCELA B. DALEN**  
Head, Procurement

Recommended by:

**GENEROSO Y. SISON JR.**  
BAC Chairman

Approved by:

**MAGTING A. CRUZ**  
District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**BOHOL III DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE VII  
Guindulman, Bohol

**Updated Annual Procurement Plan (APP) FY 2021 2nd Semester**  
**(Consulting Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21CSHB01 Consultancy Services for the Conduct of Subsurface Soil Testing/Exploration Two-Storey Multipurpose Buildings, Road Slope Protection and Flood Control	Planning & Design Sction	Competitive Bidding	12/2/2021	12/21/2021	12/28/2021	12/31/2021		2,745,000.00		2,745,000.00	

Submitted by:

**MARCELA B. DALEN**

Head, Procurement

Recommended by:

**GENEROSO Y. SISON JR.**

BAC Chairman

Approved by:

**MAGITING A. CRUZ**

District Engineer