



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Cavite II District Engineering Office
Brgy. Mangas II, Alfonso, Cavite

RIVA - CAVII RMU	
DATE:	3-19-21
FILE NO.:	0-217

March 10, 2021

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
Department of Public Works and High ways
Port Area, Manila

THRU : MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service
Department of Public Works and High ways
Port Area, Manila

**SUBJECT : Submission of Updated Final Annual Procurement Plan for FY 2020
(Infrastructure Projects / Consultancy Projects / Goods and Services)**

We are submitting the attached Updated Final Annual Procurement Plan for FY 2020 (Infrastructure Projects/ Consultancy Projects / Goods and Services) of this district for your information and reference.


ADILBERT S. ROSETE
District Engineer

R4A.13.5 ESJ/LDR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Cavite II District Engineering Office
Brgy. Mangas II, Alfonso, Cavite

March 10, 2021

ATTY. DENNIS S. SANTIAGO

Executive Director V
Government Procurement Policy Board
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Rd.
Ortigas Center, Pasig City

**SUBJECT : Submission of Updated Final Annual Procurement Plan for FY 2020
(Infrastructure Projects / Consultancy Projects / Goods and Services)**

We are submitting the Updated Final Annual Procurement Plan for FY 2020 (Infrastructure Projects/ Consultancy Projects / Goods and Services) of this district, for your information and reference.

Very truly yours,


ADILBERT S. ROSETE
District Engineer

R4A.13.5 ESJ/LDR

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DG0001	Construction of Road Slope Protection Structure – along - Ternate-Nasugbu Road - K0069+261 – K0069+291	Cavite II DEO	Yes	Competitive Bidding	Oct. 04, 2019	Oct. 23, 2019	Nov. 20, 2020	Nov. 23, 2020	GOP	14,699,954.07	0.00	14,699,954.07	Construction of Road Slope Protection Structure
20DG0002	Construction of Road Slope Protection Structure – along - Tagaytay-Taal Lake Road - K0062+771 – K0062+802	Cavite II DEO	Yes	Competitive Bidding	Oct. 04, 2019	Oct. 23, 2019	Nov. 20, 2020	Nov. 23, 2020	GOP	14,699,122.43	0.00	14,699,122.43	Construction of Road Slope Protection Structure
20DG0005	Widening of Bridge – Sapang Br. (B02614LZ) along Juanito R. Remulla, Sr. Rd.	Cavite II DEO	Yes	Competitive Bidding	Oct. 04, 2019	Oct. 23, 2019	Jan. 31, 2020	Jan. 31, 2020	GOP	22,539,052.93	0.00	22,539,052.93	Widening of Permanent Bridges
20DG0013	Construction of Barangay Road, Brgy. Palumlung, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 04, 2019	Oct. 23, 2019	Jan. 31, 2020	Jan. 31, 2020	GOP	19,799,964.29	0.00	19,799,964.29	Construction of Concrete Road
20DG0004	Kaykulot Road Connecting Tagaytay-Calamba Road to Sta. Rosa Ulat Tagaytay Road, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	Jan. 31, 2020	Jan. 31, 2020	GOP	29,399,182.79	0.00	29,399,182.79	Construction of Drainage Structure along Road
20DG0008	Construction of Concrete Road – Maragondon Bypass Road	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	Jan. 31, 2020	Jan. 31, 2020	GOP	48,999,833.59	0.00	48,999,833.59	Construction of Concrete Road
20DG0014	Construction of Barangay Road – Brgy. Mangas II, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	Jan. 31, 2020	Jan. 31, 2020	GOP	24,749,554.19	0.00	24,749,554.19	Construction of Concrete Road
20DG0017	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Brgy. Kayitlinga I, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	Jan. 31, 2020	Jan. 31, 2020	GOP	4,454,980.22	0.00	4,454,980.22	Construction
20DG0019	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Brgy. Bucal 4B, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	Jan. 31, 2020	Jan. 31, 2020	GOP	4,454,457.77	0.00	4,454,457.77	Construction
20DG0009	Construction of Concrete Road – Tagaytay Bypass Road, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 18, 2019	Nov. 07, 2019	Jan. 31, 2020	Jan. 31, 2020	GOP	48,999,465.84	0.00	48,999,465.84	Construction of Concrete Road
20DG0024	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Brgy. Banaan, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 18, 2019	Nov. 07, 2019	Jan. 31, 2020	Jan. 31, 2020	GOP	4,454,255.49	0.00	4,454,255.49	Construction

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
20DG0016	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Brgy. Mag Asawang Ilat, Tagaytay City	Cavite II DEO	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 14, 2019	Jan. 31, 2020	Jan. 31, 2020		GOP	4,949,550.50	0.00	4,949,550.50	Construction
20DG0025	Improvement of Multi-purpose Brgy. Hall, Brgy. A Dalusag, Gen. E. Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 14, 2019	Sept. 30, 2020	Oct. 5, 2020		GOP	3,464,984.35	0.00	3,464,984.35	Construction
20DG0026	Construction of Multi-purpose Building – Construction of Multi-purpose Brgy. Hall, Barangay Poblacion 2B, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 14, 2019	Aug. 20, 2020	Aug. 25, 2020		GOP	2,969,433.05	0.00	2,969,433.05	Construction
20DG0028	Construction of Multi-purpose Building – Construction of Multi-purpose Brgy. Hall, Barangay Pinagsarahan A, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 14, 2019	Aug. 20, 2020	Aug. 26, 2020		GOP	3,464,957.16	0.00	3,464,957.16	Construction
20DG0021	Construction of Road, Sitio Malibic-Libic, Barangay Lumpia, G.E. Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 06, 2019	Nov. 26, 2019	Jan. 31, 2020	Jan. 31, 2020		GOP	4,949,852.02	0.00	4,949,852.02	Construction of Concrete Road
20DG0022	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Buck Estate National High School, Brgy. Buck Estate, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 06, 2019	Nov. 26, 2019	Aug. 20, 2020	Aug. 26, 2020		GOP	4,454,989.33	0.00	4,454,989.33	Construction
20DG0023	Construction of Multi-purpose Building – Construction of Multi-purpose Barangay Hall, Brgy. Sta. Mercedes, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 06, 2019	Nov. 26, 2019	Aug. 20, 2020	Aug. 27, 2020		GOP	2,969,985.30	0.00	2,969,985.30	Construction
20DG0027	Concreting of Road, Brgy. Pacheco, Magallanes, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 06, 2019	Nov. 26, 2019	Jan. 31, 2020	Jan. 31, 2020		GOP	4,949,520.40	0.00	4,949,520.40	Construction of Concrete Road
20DG0003	Road Widening – along Maragondon-Magallanes-Amuyong Rd. (SO1776LZ) – K0073+167 – K0073+790, K0084+016 – K0084+203	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Nov. 20, 2020	Nov. 23, 2020		GOP	29,399,947.34	0.00	29,399,947.34	Road widening (2.4 Lanes) including drainage and sidewalk, curb and gutter

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DG0015	Construction of Barangay Road, Brgy. Taywanak Ibaba, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Jan. 31, 2020	Jan. 31, 2020	GOP	19,799,780.26	0.00	19,799,780.26	Construction of Concrete Road
20DG0029	Construction of Local Roads, Sitio Gaak, Brgy. Kayapaaba, G.E. Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Jan. 31, 2020	Jan. 31, 2020	GOP	3,959,160.74	0.00	3,959,160.74	Construction of Concrete Road
20DG0030	Construction of Multi-purpose Building – Construction of Multi-purpose Barangay Hall, Brgy. Marahan II, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Jan. 31, 2020	Jan. 31, 2020	GOP	3,464,914.39	0.00	3,464,914.39	Construction
20DG0032	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Barangay Panthan 3, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Jan. 31, 2020	Jan. 31, 2020	GOP	3,464,969.01	0.00	3,464,969.01	Construction
20DG0035	Construction of Multi-purpose Building – Construction of Multi-purpose Building Barangay Kayapaaba, Gen. E. Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Jan. 31, 2020	Jan. 31, 2020	GOP	3,959,997.68	0.00	3,959,997.68	Construction
20DG0036	Construction of Multi-purpose Building – Construction of Multi-purpose Barangay Hall, Brgy. Pinagsanhan B, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Aug. 20, 2020	Aug. 26, 2020	GOP	2,969,985.30	0.00	2,969,985.30	Construction
20DG0006	Road Widening –along Juanito R. Remulla, Sr. Rd. (SO56931Z) – K0050-043 – K0050-340	Cavite II DEO	Yes	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	Nov. 20, 2020	Nov. 23, 2020	GOP	16,738,289.92	0.00	16,738,289.92	Road widening (2-4 Lanes) including slope protection structure, drainage and sidewalk, curb and gutter
20DG0011	Construction of Concrete Road – General Aguinaldo-Magallanes-Nasugbu Road (East-West Road), Magallanes-General Aguinaldo Section, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	Jan. 31, 2020	Jan. 31, 2020	GOP	39,199,540.35	0.00	39,199,540.35	Construction of Concrete Road

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20DG0034	Rehabilitation / Major Repair of Multi-Purpose Building – Improvement of Multi-Purpose Building, Brgy. Bucana Malaki, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	Aug. 20, 2020	Aug. 26, 2020	GOP	1,484,971.08	0.00	1,484,971.08	Construction	
20DG0007	Road Widening – along Indang-Alfonso via Luksuhin Rd. (SO5882LZ) K0072-306 – K0072-338, K0072-353 – K0072-420	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Jun. 26, 2020	Jun. 29, 2020	GOP	12,464,758.96	0.00	12,464,758.96	Road widening (2-4 Lanes) including slope protection structure, drainage and sidewalk, curb and gutter	
20DG0010	Construction of Multi-purpose Building Marine Base, Ternate, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Jan. 31, 2020	Jan. 31, 2020	GOP	48,995,664.31	0.00	48,995,664.31	Construction	
20DG0012	Construction of Concrete Bridge – Baliwag Bridge – General Aguinaldo-Magallanes-Nasugbu Road (East-West Road), Magallanes Section, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Nov. 20, 2020	Nov. 23, 2020	GOP	78,399,834.72	0.00	78,399,834.72	Construction of Concrete Road	
20DG0020	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Sta. Teresa, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Jan. 31, 2020	Jan. 31, 2020	GOP	2,969,180.20	0.00	2,969,180.20	Construction	
20DG0033	Construction of Multi-purpose Building – Construction of Multi-purpose Brgy. Hall, Brgy. Kaytitinga 3, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Aug. 20, 2020	Aug. 26, 2020	GOP	4,453,993.30	0.00	4,453,993.30	Construction	
20DG0038	Construction of Sports Center at Brgy. Matim II (Phase VIII), Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 28, 2020	Mar. 17, 2020	Nov. 20, 2020	Nov. 23, 2020	GOP	98,999,980.38	0.00	98,999,980.38	Construction	
20DG0039	Construction of Multi-purpose Sports Center (Phase 5), Brgy. Matim II, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 28, 2020	Mar. 17, 2020	Nov. 20, 2020	Nov. 23, 2020	GOP	49,499,991.79	0.00	49,499,991.79	Construction	
20DG0040	Construction of Multi-purpose Building, Brgy. Neogan, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 04, 2020	Mar. 24, 2020	Aug. 20, 2020	Aug. 26, 2020	GOP	1,959,937.19	0.00	1,959,937.19	Construction	

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
20DG0041	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Covered Court), Brgy. Sical, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 04, 2020	Mar. 24, 2020	Aug. 20, 2020	Aug. 26, 2020			GOP	4,454,729.14	0.00	4,454,729.14	Construction
20DG0042	Rehabilitation / Major Repair of Multi-Purpose Building – Improvement of Multi-Purpose Brgy. Hall, Brgy. Bancan, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 04, 2020	Mar. 24, 2020	Aug. 20, 2020	Aug. 26, 2020			GOP	3,464,524.06	0.00	3,464,524.06	Construction
20DG0043	Construction of Picnic Grove (Phase II), Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Nov. 26, 2020	Dec. 17, 2020	Dec. 28, 2020	Jan. 7, 2021			GOP	96,499,986.92	0.00	96,499,986.92	Construction
20DG0044	Construction of Multi-Purpose Building (Municipal Slaughterhouse), Brgy. Ibayo Silangan, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Jul. 21, 2020	Aug. 19, 2020	Nov. 20, 2020	Nov. 23, 2020			GOP	9,899,937.83	0.00	9,899,937.83	Construction
20DG0045	Construction of Multi-purpose Building, City Market, Brgy. Tolentino East, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Jul. 21, 2020	Aug. 19, 2020	Nov. 20, 2020	Nov. 23, 2020			GOP	49,500,000.00	0.00	49,500,000.00	Construction
20DG0046	Construction of PNP Multi-purpose Building (Main Station), Brgy. Mendez, Crossing East (Spur Road), Brgy. Mendez, Crossing East, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Jul. 21, 2020	Aug. 19, 2020	Nov. 20, 2020	Nov. 23, 2020			GOP	39,199,564.12	0.00	39,199,564.12	Construction
20DG0047	Construction of Evacuation Center at Rodeo Hills, Brgy. Buck Estate, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 28, 2020	Mar. 19, 2020	Jun. 17, 2020	Jun. 25, 2020			GOP	37,619,965.44	0.00	37,619,965.44	Construction
20DG0049	Repair/Maintenance of Bureau of Fire Protection Building at Mendez, Cavite	Cavite II DEO	No	Competitive Bidding	Jun. 19, 2020	Jun. 26, 2020	Jul. 16, 2020	Jul. 17, 2020			GOP	497,499.99	0.00	497,499.99	Construction
20DG0050	Repair and Maintenance of Drainage System along Tagaytay Taal Lake Road, K0057+795 – K0057+724 and K0057+667 – K0057+552 (Phase II)	Cavite II DEO	No	Competitive Bidding	Jun. 19, 2020	Jun. 26, 2020	Jul. 16, 2020	Jul. 17, 2020			GOP	2,089,499.06	0.00	2,089,499.06	Repair and Maintenance of Drainage System

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
20DG0051	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors in Public Facilities at Tagaytay City, Gen. E. Aguinaldo, Alfonso, Magallanes, Naic, Maragondon, Ternate, Mendez, Cavite	Cavite II DEO	No	Competitive Bidding	Jul. 08, 2020	Jul. 28, 2020	Jul. 30, 2020	Jul. 30, 2020		GOP	4,086,775.00	0.00	4,086,775.00	Construction
20DG0052	Concreting of Brgy. Taywanak Ilaya FMR, Brgy. Taywanak Ilaya, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Aug. 07, 2020	Aug. 28, 2020	Aug. 31, 2020	Sept. 4, 2020		GOP	11,939,991.48	0.00	11,939,991.48	Construction of Concrete Road
20DG0053	Construction of Four (4) Storey – Eight (8) Classroom School Building at Baiwag Elementary School, Magallanes, Cavite	Cavite II DEO	No	Competitive Bidding	Aug. 07, 2020	Aug. 28, 2020	Aug. 31, 2020	Sept. 4, 2020		GOP	32,499,415.20	0.00	32,499,415.20	Construction
20DG0054	Construction of Four (4) Storey – Twelve (12) Classroom School Building at Urdaneta Elementary School, Magallanes, Cavite	Cavite II DEO	No	Competitive Bidding	Aug. 07, 2020	Aug. 28, 2020	Aug. 31, 2020	Sept. 4, 2020		GOP	45,000,000.00	0.00	45,000,000.00	Construction
20DG0055	Installation of Pavement Levelled Marker/Stud (Solar) along Tagaytay-Taal Lake Road, K0057+1209 – K0057+190.40, Isaac O. Tolentino Avenue (S060871Z), K0057+1060 – K0057+1040, Tagaytay-Manila via Silang Road, K0056+027 – K0056+125.70, Project I.D No. 20DG0055	Cavite II DEO	No	Competitive Bidding	Aug. 19, 2020	Sept. 8, 2020	Sept. 18, 2020	Sept. 24, 2020		GOP	2,592,553.44	0.00	2,592,553.44	Installation of Road Safety Devices
20DG0056	Proposed Make Shift Facilities for COVID-19 Patients at Tagaytay Sports and Activity Center, Tagaytay City	Cavite II DEO	No	Negotiated Procurement - Emergency Cases	Aug. 25, 2020	Sept. 3, 2020	Sept. 7, 2020	Sept. 8, 2020		GOP	3,512,517.93	0.00	3,512,517.93	Construction

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PNP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20DG0057	Proposed Portable Swabbing Booth, Tagaytay City	Cavite II DEO	No	Negotiated Procurement - Emergency Cases	Aug. 25, 2020	Sept. 3, 2020	Sept. 7, 2020	Sept. 8, 2020	GOP	1,686,420.87	0.00	1,686,420.87	Construction	
20DG0058	Road Widening of Novleta-Naic-Tagaytay Road, K045+659 – K0046+153.40	Cavite II DEO	No	Competitive Bidding	Sept. 4, 2020	Sept. 24, 2020	Sept. 28, 2020	Sept. 29, 2020	GOP	18,440,104.50	0.00	18,440,104.50	Road Widening	
20DG0059	Concreting of Banawan Road, Brgy. Irubin East to Brgy. Irubin Central, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Sept. 4, 2020	Sept. 24, 2020	Nov. 20, 2020	Nov. 23, 2020	GOP	8,961,712.06	0.00	8,961,712.06	Construction of Concrete Road	
20DG0060	Construction/Rehabilitation of Road, Brgy. Lumipa, General Emilio Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Sept. 4, 2020	Sept. 24, 2020	Sept. 28, 2020	Oct. 5, 2020	GOP	1,929,232.45	0.00	1,929,232.45	Construction of Concrete Road	
20DG0061	Repair/Maintenance of Slope Protection along Juanito R. Remulla Sr. Road (S05893LZ), K0070+684.20 – K0070+755.30	Cavite II DEO	No	Competitive Bidding	Sept. 30, 2020	Oct. 20, 2020	Nov. 06, 2020	Nov. 9, 2020	GOP	969,043.59	0.00	969,043.59	Repair/Maintenance of Slope Protection	
TOTAL										1,086,451,465.72	0.00	1,086,451,465.72		


MENCESLAO R. ROBLEDO
 Engineer III
 Head, Procurement Unit


YOLANDA HERNANDEZ
 Chief, Construction Section
 BAC Chairperson


ADILBERT V. ROSETE
 District Engineer

DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GSDG00 01	Furnishing and Delivery Furnishing and Delivery of various Office Supplies and Equipment for use in DPWH, Cavite II District Engineering Office, Alifonso, Cavite (Maintenance Section)	Cavite II DEO	No	Competitive Bidding	02/21/20	02/28/20	05/28/20	08/25/20	GOP	₱166,195.00	₱166,195.00	₱-00	
20GSDG00 02	Furnishing and Delivery of 160 m.t. Hot Mix Asphalt and 6 Drums of SS 1 for use in the Repair and Maintenance of Concrete and Asphalt Pavement along Noveleta-Naic-Tagaytay Road, K0050+043 to K0051+000 w/exceptions, K0057+000 to K0057+109 w/exceptions and K0062+000 to K0064+000 w/exceptions; Juanito R. Remulla St. Road (SC0893LZ), K0052+000 to K0053+000 w/exceptions and K0063+000 to K0064+000 w/exceptions; Ternate-Nasugbu Road, K0072+500 to K0074+200 w/exceptions; Maragondon-Magallanes-Amuyong Road, K0054+000 – K0058+000 w/exceptions and K0069+000 – K0069+661 w/exceptions	Cavite II DEO	No	Competitive Bidding	2/19/2020 to 02/25/20	03/10/20	03/16/20	05/22/20	GOP	₱1,828,000.00	₱1,828,000.00	₱-00	
20GSDG00 04	Furnishing and Delivery of 160 m.t. Hot Mix Asphalt and 6 Drums of SS 1 for use in the Repair and Maintenance of Concrete and Asphalt Pavement along Tagaytay-Manila Via Silang Road, K0056+000 to K0058+116 w/exceptions; Isaac O. Tolentino Avenue, K0057+1060 to K0058+000 w/exceptions; Cirsanto M. delos Reyes Avenue, K0065+491 to K0068+168 w/exceptions; Tagaytay-Batangas via Tuy Road, K0069+000 – K0062+000 w/exceptions; Indang-Alfonso via Luksuhin Road, K0069+000 to K0072+000 w/exceptions	Cavite II DEO	No	Competitive Bidding	2/20/2020 to 02/26/20	03/11/20	03/16/20	05/22/20	GOP	₱1,828,000.00	₱1,828,000.00	0.00	

DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GSDG00 05	Furnishing and Delivery of various Materials for use in Repainting of Pavement Markings along Tanza- Trece Martires City-Indang Road, K0057+596-K0059+137 w/ excpts.; Indang-Alfonso via Luksuhin Road, K0059+235-K0060+000 w/ excpts.; K0060+800-K0061+163 w/ excpts.; Noveleta-Naic-Tagaytay Road, K0043+320-K0043+110, K0071+802- K0073+400 w/ excpts and Dasmariñas-Trece Martires City Road, K0052+454-K0052+304	Cavite II DEO	No	Small Value Procurement	02/28/20 to 03/05/20	03/05/20	05/22/20	05/25/20	GOP	₱736,060.00	₱736,060.00	0.00	
20GSDG00 06	Furnishing and Delivery of Aggregates Sub-base Course for use in Resurfacing of Unpaved Shoulder along Noveleta-Naic-Tagaytay Road, K0057+000 - K0058+860 w/ exceptions.	Cavite II DEO	No	Small Value Procurement	05/22/20 to 05/28/20	05/28/20	06/04/20	06/10/20	GOP	₱579,600.00	₱579,600.00	0.00	
20GSDG00 07	Furnishing and Delivery of Crushed Aggregates Base Course for use in Resurfacing of Unpaved Shoulder along Noveleta-Naic-Tagaytay Road, K0045+850 – K0045+980 w/ excpts., Noveleta-Naic-Tagaytay Road, K0049+000 – K0053+000 w/ excpts., and Tanza-Trece Martires City-Indang Road, K0054+800 - K0057+000 w/ excpts.	Cavite II DEO	No	Small Value Procurement	05/22/20 to 05/28/20	05/28/20	06/04/20	06/10/20	GOP	₱597,960.00	₱597,960.00	0.00	

DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Furnishing and Delivery of 99 Drums of Cationic Cold Mix Blend for use in the Repair of Damaged Pavement along various National Roads of DPWH Cavite II District Engineering Office, Alfonso, Cavite: Tagaytay-Laguna via Calamba Road, K0057+1060 to K0061+000 w/exceptions; Tagaytay-Manila via Silang Road, K0056+000 – K0058+116 w/exceptions; Tagaytay-Batangas via Tuy Road, K0059+822 to K0062+900 w/exceptions; Naic Junction-Cayabhe Road, K0063+000 to K0066+000 w/exceptions; Indang-Alfonso via Luksuhin Road, K0056+000 to K0056+582 w/exceptions; K0057+802 to K0059+500 w/exceptions; K0061+000 to K0062+000 w/exceptions; Novaleja-Naic-Tagaytay Road, K0047+000 to K0049+000 w/exceptions; K0050+043 to K0051+000 w/exceptions; K0072+000 to K0073+590 w/exceptions; Maragondon-Magallanes-Amuyong Road, K0054+306 to K0055+000 w/exception; K0071+810 to K0072+548 w/exceptions; K0085+100 to K0086+120 w/exceptions	Cavite II DEO	No	Competitive Bidding	05/21/20 to 05/27/20	06/09/20	06/16/20	06/25/20	GOP	₱1,601,820.00	₱1,601,820.00	0.00	
20GSDG0009	Furnishing and Delivery of 884 cu.m. Aggregate Sub-base Course for use in Resurfacing of Unpaved Shoulder along Indang - Alfonso via Luksuhin Road K0067+300 to K0069+000 w/ exceptions and Juanito R. Remulla St. Road (S058931Z) K0064+000 to K0067+000 w/ exceptions	Cavite II DEO	No	Small Value Procurement	06/03/20 to 06/09/20	06/09/20	06/15/20	06/18/20	GOP	₱530,400.00	₱530,400.00	0.00	

DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GSDG0010	Furnishing and Delivery of 46 drums Asphalt Sealant (Penetration 60-70) for use in Sealing of Cracks and Joints of Concrete and Asphalt Pavement along Tagaytay - Manila via Silang Road, K0065+000 - K0068+000 w/ excpts.; Tagaytay-Cavite via Mendez road, K0062+000 - K0064+000 w/ excpts.; Tagaytay-Batangas via Tuy Road, K0061+500 - K0062+800 w/ excpts.; Isaac O. Tolentino Ave., (S06087LZ), K0057+1060 - K0058+000 w/ excpts.; Juanito R. Remulla Sr. Road (S05893LZ), K0052+000 - K0056+000 w/ excpts.; Indang - Alfonso via Luksuhin Road, K0067+000 - K0072+000 w/ excpts.; Juanito Remulla Sr. Road (S05892LZ), K0054+000 - K0057+000 w/ excpts.; Noveleta - Naic - Tagaytay road, K0043+000 - K0045+000 w/ excpts.; Maragondon - Magallanes - Amuyong Road, K0065+000 w/ excpts	Cavite II DEO	No	Small Value Procurement	06/03/20 to 06/09/20	06/09/20	06/15/20	06/18/20	GOP	₱552,000.00	₱552,000.00	0.00	
20GSDG0011	Furnishing and Delivery of various Materials for the Repainting of Pavement Markings along Tanza-Trece Martirez City-Indang Road, K0052+000 – K0055+000 with exceptions; K0057+200 – K0057+516 with exceptions; Tagaytay-Batangas via Tuy Road, K0060+330 – K0061+200, K0070+000 – K0071+200 with exceptions; Indang-Alfonso via Luksuhin Road, K0065+000 – K0065+200, K0066+486 – K0067+206 with exceptions; Isaac O. Tolentino Avenue (S06088LZ), K0062+000 – K0064+000 with exceptions	Cavite II DEO	No	Competitive Bidding	06/02/20 to 06/08/20	06/23/20	06/29/20	06/30/20	GOP	₱1,006,550.00	₱1,006,550.00	0.00	

DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GSDG0012	Furnishing and Delivery of 120 m.l. Hot Mix Asphalt and 5 Drums of SS-1 for use in the Repair and Maintenance of Concrete and Asphalt Pavement along Noveleta-Naic-Tagaytay Road, K0063+453 to K0065+000 w/exceptions and K0072+000 to K0075+000 w/exceptions. Juanito R. Remulla Sr. Road (SO5893LZ), K0064+000 to K0067+000 with exceptions. Ternate-Nasugbu Road, K0073+000 to K0074+622 w/exceptions. Maragondon-Magallanes-Amuyong Road, K0067+710 – K0072+548 w/exceptions	Cavite II DEO	No	Competitive Bidding	06/02/20 to 06/08/20	06/23/20	06/29/20	07/09/20	GOP	₱1,378,000.00	₱1,378,000.00	0.00	
20GSDG0013	Furnishing and Delivery of various Materials for the Repainting of Pavement Markings along Juanito R. Remulla Sr. Road, (SO5892LZ), K0054+843 - K0057+159 w/ excpts., Juanito R. Remulla Sr. Road, (SO5893LZ), K0049±715 - K0049+500 w/ excpts., K0050+300 - K0051+100 w/ excpts., K0055+000 - K0056+000 w/ excpts., Maragondon - Magallanes - Amuyong Road, K0068+900 - K0069+100, K0071+405 - K0071+610 w/ excpts., K0079+120 - K0079+350 and K0086+035 - K0086+105. Noveleta - Naic - Tagaytay Road, K0043+460 - K0043+320 w/ excpts., and K0043+320 - K0043+000 w/ excpts	Cavite II DEO	No	Competitive Bidding	06/03/20 to 06/09/20	06/25/20	06/30/20	07/01/20	GOP	₱1,003,630.00	₱1,003,630.00	0.00	
20GSDG0014	Furnishing and Delivery of 120 m.l. Hot Asphalt Mix and 5 Drums of SS-1 for use in the Repair and Maintenance of Concrete and Asphalt Pavement along Tagaytay-Manila via Slang Road, K0054+500 to K0056+000 w/exceptions. Isaac O. Tolentino Avenue, K0059+000 to K0063+000 w/exceptions. Tagaytay-Batangas via Tuy Road, K0062+000 – K0067+000 w/exceptions. Indang-Alfonso via Luksuhin Road, K0056+000 to K0066+368 w/exceptions	Cavite II DEO	No	Competitive Bidding	06/04/20 to 06/09/20	06/26/20	07/01/20	07/13/20	GOP	₱1,378,000.00	₱1,378,000.00	0.00	

DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GSDG0017	Furnishing and Delivery of Components for Patching and Sealing of Cracks and Joints on Asphalt Pavement along various National Roads of Cavite II DEO, Alfonso, Cavite	Cavite II DEO	No	Small Value Procurement	06/17/20 to 06/23/20	06/23/20	07/01/20	07/13/20	GOP	₱446,900.00	₱446,900.00	0.00	
20GSDG0018	Furnishing Labor for the Repair and Maintenance of Damaged In-Ground Survey Site at Tanza-Trece Marites City-Indang Road (SV41069LZ_AC km. 52+000)	Cavite II DEO	No	Competitive Bidding	06/17/20 to 06/23/20	07/07/20	07/10/20	07/20/20	GOP	₱73,500.00	₱73,500.00	0.00	
20GSDG0019	Repair and Maintenance of Damaged In-Ground Survey Sites - Tanza - Trece Marites City - Indang Road of Cavite	Cavite II DEO	No.	Small Value Procurement	07/02/20	07/09/20	07/13/20	07/17/20	GOP	₱112,900.00	₱-00	₱112,900.00	
20GSDG0020	Maintenance of Service Vehicle (Nissan Frontier XPZ 731) of Cavite II District Engineering Office, Alfonso, Cavite	Cavite II DEO	No.	Small Value Procurement	07/02/20	07/09/20	07/13/20	07/17/20	GOP	₱27,100.00	₱-00	₱27,100.00	
20GSDG0021	Furnishing and Delivery of various Supplies and Materials for use in the National Traffic Survey Program (NRTSP) Automated Traffic Data Collection and Axle Load Survey Program CY 2020 (Capital Outlay), of Cavite II District Engineering Office, Alfonso, Cavite	Cavite II DEO	No.	Small Value Procurement	07/02/20	07/09/20	07/13/20	07/17/20	GOP	₱119,700.00	₱-00	₱119,700.00	
20GSDG0022	Furnishing and Delivery of various Construction Materials for use in the Repainting of Pavement Markings along various National Roads in DPWH, Cavite II District Engineering Office, Alfonso, Cavite: Maragondon-Magallanes-Amuyong Road; Novela-Naia-Tagaytay Road; Juntito R. Remulla Sr. Road (SO5892LZ); Juntito R. Remulla Sr. Road (SO5893LZ)	Cavite II DEO	No	Competitive Bidding	8/17/20 to 08/24/20	09/07/20	09/10/20	09/17/20	GOP	₱1,002,465.00	₱1,002,465.00	0.00	
20GSDG0023	Furnishing and Delivery of various Construction Materials for use in the Repair/Maintenance of Slope Protection along Ternate - Nasugbu Road, K0068+011 - K0068+018, K0072+905.20 - K0072+945.20 and K0074+200 - K0074+230; Juntito R. Remulla Sr., Road (SO5893LZ), K0066+371 - K0066+401.40 and K0067+630 - K0067+650	Cavite II DEO	No.	Small Value Procurement	07/16/20	07/23/20	07/27/20	07/31/20	GOP	₱530,269.00	₱530,269.00	0.00	

DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GSDG00 24	Furnishing and Delivery of various Construction Materials for use in the Repainting of Pavement Markings along various National Roads in DPWH, Cavite II District Engineering Office, Alfonso, Cavite: Tagaytay-Talisay Road; Tagaytay-Taal Lake Road; Isaac O. Tolentino Avenue (SO6087LZ); Sta. Rosa-Ulat-Tagaytay Road.	Cavite II DEO	No	Competitive Bidding	08/17/20	09/07/20	09/10/20	09/17/20	GOP	₱1,002,475.00	₱1,002,475.00	0.00	
20GSDG00 25	Furnishing Labor and Equipment for the Repair/Maintenance of Slope Protection along Ternate-Nasugbu Road, K0068+011 – K0068+018, K0072+905.20 – K0072+945.20 and K0074+200 – K0074+230; Juanito R. Remulla Sr. Road (SO5893LZ), K0066+371 – K0066+401.40 and K0067+630 – K0067+650	Cavite II DEO	No	Competitive Bidding	7/14/20 to 07/21/20	08/06/20	08/12/20	08/20/20	GOP	₱320,681.16	₱320,681.16	0.00	
20GSDG00 26	Furnishing and Delivery of various Maintenance Tools, Spare Parts and Materials for use in various Maintenance Activities on National Roads and Bridges	Cavite II DEO	No	Small Value Procurement	07/16/20	07/23/20	07/27/20	07/31/20	GOP	₱171,832.98	₱171,832.98	0.00	
20GSDG00 27	Furnishing Supplies and Materials for the Activities in the Observance/Celebration of FY 2020 National Women's Month of DPWH, Cavite II District Engineering Office, Alfonso, Cavite	Cavite II DEO	No	Small Value Procurement	07/16/20	07/23/20	07/27/20	07/31/20	GOP	₱50,000.00	₱50,000.00	0.00	
20GSDG00 28	Furnishing Labor for Software Update and Calibration of Survey Equipment of DPWH, Cavite II District Engineering Office, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	8/13/20 to 08/19/20	09/01/20	09/04/20	09/07/20	GOP	₱304,500.00		₱304,500.00	
20GSDG00 29	Furnishing Labor Requirements for the Repair of Road Grader and Wheel Loader of DPWH, Cavite II District Engineering Office, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	8/17/20 to 08/23/20	09/07/20	09/17/20	09/21/20	GOP	₱56,500.00	₱56,500.00	0.00	
20GSDG00 31	Furnishing and Delivery of Tires, Battery and Aircon Belt for Mitsubishi L300 NR - 7238 (Survey and Validation Vehicle) use in DPWH, Cavite II District Engineering Office, Alfonso, Cavite (Planning and Design Section)	Cavite II DEO	No	Small Value Procurement	08/27/20	09/02/20	09/09/20	09/11/20	GOP	₱25,500.00		₱25,500.00	

DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GSDG0032	Furnishing and Delivery of Validation Survey Materials and Office Supplies for Multi Year Planning and Validation use in DPWH, Cavite II District Engineering Office, Alfonso, Cavite (Planning and Design Section)	Cavite II DEO	No	Shopping	08/27/20	09/02/20	09/07/20	09/11/20	GOP	₱60,000.00		₱60,000.00	
20GSDG0033	Furnishing and Delivery of Supplies and Materials for the Conduct of Bridge Management System (BMS) Assessment and Validation Program in DPWH, Cavite II District Engineering Office, Alfonso, Cavite (Planning and Design Section)	Cavite II DEO	No	Shopping	08/27/20	09/02/20	09/07/20	09/11/20	GOP	₱80,695.00		₱80,695.00	
20GSDG0034	Furnishing and Delivery of various Office Supplies and Survey Materials for the Pavement Management System (PMS) Calibration, Assessment and Validation in DPWH, Cavite II District Engineering Office, Alfonso, Cavite (Planning and Design Section)	Cavite II DEO	No	Shopping	08/27/20	09/02/20	09/07/20	9/1/2020	GOP	₱148,000.00		₱148,000.00	
20GSDG0035	Furnishing and Delivery of various Office Supplies and Equipment Needed in DPWH, Cavite II District Engineering Office, Alfonso, Cavite	Cavite II DEO	No	Small Value Procurement	09/02/20	09/08/20	09/11/20	10/30/20	GOP	₱331,920.64		₱331,920.64	
20GSDG0036	Furnishing and Delivery of Safety Gears, Office Equipment and Supplies for the Road Condition and Inventory Surveys and Technology Enhancement for RBIA in DPWH, Cavite II District Engineering Office, Alfonso, Cavite (Planning and Design Section)	Cavite II DEO	No	Shopping	09/02/20	09/08/20	09/11/20	09/17/20	GOP	₱628,000.00		₱628,000.00	
20GSDG0037	Furnishing and Delivery of Safety Gears and Validation Survey Materials and Office Supplies for Road Slope Management System in DPWH, Cavite II District Engineering Office, Alfonso, Cavite (Planning and Design Section)	Cavite II DEO	No	Shopping	09/02/20	09/08/20	09/11/20	09/25/20	GOP	₱65,000.00		₱65,000.00	
20GSDG0038	Delivery of various Maintenance Tools, Spareparts and Materials for use in various Maintenance Activities in DPWH Cavite II District Engineering Office, Alfonso, Cavite	Cavite II DEO	No	Small Value Procurement	09/02/20	09/08/20	09/11/20	09/25/20	GOP	₱780,000.00		₱780,000.00	0.00
20GSDG0039	Furnishing and Delivery of various Spare Parts and Lubricants for Tools and Equipment use in Maintenance Activities in DPWH Cavite II District Engineering Office, Alfonso, Cavite	Cavite II DEO	No	Small Value Procurement	09/08/20	09/15/20	09/18/20	09/25/20	GOP	₱737,510.00		₱737,510.00	0.00

DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GSDG0040	Various Airconditioning Units Scheduled for Cleaning and Maintenance in DPWH Cavite II District Engineering Office, Alfonso, Cavite; Project I.D. # 20GSDG0040	Cavite II DEO	No	Small Value Procurement	10/28/20	11/04/20	11/09/20	12/29/20	GOP	₱79,122.00	₱-00	₱79,122.00	
20GSDG0041	Furnishing and Delivery of Five (5) pcs. Tires 195/70 R14 of Survey Vehicle (Pick-Up SAH 419) in DPWH, Cavite II District Engineering Office, Alfonso, Cavite (Planning and Design Section)	Cavite II DEO	No	Small Value Procurement	10/08/20	10/15/20	10/22/20	11/13/20	GOP	₱32,500.00	0.00	₱32,500.00	
20GSDG0042	Furnishing and Delivery of various Materials and Supplies for the Security of ATC machines for NRTSP (National Road Traffic Survey Program) for use in DPWH, Cavite II District Engineering Office, Alfonso, Cavite (Planning and Design Section)	Cavite II DEO	No	Small Value Procurement	10/08/20	10/15/20	10/22/20	11/13/20	GOP	₱82,000.00	0.00	₱82,000.00	
20GSDG0043	Furnishing and Delivery of Supplies, Equipments and PPE's to be used for Environmental Reconnaissance Survey for use in DPWH, Cavite II District Engineering Office, Alfonso, Cavite (Planning and Design Section)	Cavite II DEO	No	Small Value Procurement	10/08/20	10/15/20	10/22/20	11/13/20	GOP	₱198,095.00	0.00	₱198,095.00	
20GSDG0044	Furnishing and Delivery of Four (4) pcs. Tires 265/65 R17 for Toyota Hi-Lux (V1-1894) for use in DPWH, Cavite II District Engineering Office, Alfonso, Cavite (Finance Section)	Cavite II DEO	No	Small Value Procurement	10/08/20	10/15/20	10/22/20	11/13/20	GOP	₱46,000.00	0.00	₱46,000.00	
20GSDG0045	Furnishing and Delivery of Desktop Computer and Wireless Printer to be used for Monthly Status Report and Quality Assurance Program Preparation and Site Inspection in DPWH, Cavite II District Engineering Office, Alfonso, Cavite (Quality Assurance Section)	Cavite II DEO	No	Small Value Procurement	10/08/20	10/15/20	10/26/20	11/24/20	GOP	₱95,500.00		₱95,500.00	
20GSDG0046	Furnishing and Delivery of Computer and Office Equipment for the Road Condition and Inventory Surveys and Technology Enhancement for RBIA in DPWH, Cavite II District Engineering Office, Alfonso, Cavite (Planning and Design Section)	Cavite II DEO	No	Small Value Procurement	10/20/20	10/27/20	11/03/20	11/18/20	GOP	₱372,000.00		₱372,000.00	
20GSDG0047	Repair and Maintenance of Equipment (Road Grader) use in DPWH, Cavite II District Engineering Office, Alfonso, Cavite (Maintenance Section)	Cavite II DEO	No	Small Value Procurement	11/03/20	11/10/20	11/13/20	11/26/20	GOP	₱25,468.72	₱25,468.72	0.00	

DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GSDG0049	Furnishing and Delivery of Office Equipment for Records Management Unit (Administrative Section) in DPWH, Cavite II District Engineering Office, Alfonso, Cavite	Cavite II DEO	No	Small Value Procurement	10/27/20	11/03/20	11/09/20	12/09/20	GOP	₱50,208.00		₱50,208.00	
20GSDG0050	Provision of DPWH Security Services Requirement of Nine (9) Security Personnel for Deployment for DPWH, Cavite II District Engineering Office, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	11/03/20	11/24/20	11/26/20	11/27/20	GOP	₱2,522,366.28		₱2,522,366.28	
20GSDG0051	Repair of Damaged Pavement using Cold Mix Asphalt along Various National Roads of Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	12/02/20	12/09/20	12/14/20	12/18/20	GOP	₱988,200.00	₱988,200.00	0.00	
20GSDG0052	Materials Requirements for the Preventive Maintenance of Backhoe (Repair and Maintenance of Backhoe) DPWH-Cavite II District Engineering Office, Alfonso, Cavite (Maintenance Section)	Cavite II DEO	No	Small Value Procurement	12/04/20	12/11/20	12/22/20	12/28/20	GOP	₱114,679.30	₱114,679.30	0.00	
20GSDG0053	Furnishing and Delivery of various Supplies and Equipment for the Conduct of Preliminary and Detailed Engineering Activities in DPWH Cavite II District Engineering Office, Alfonso, Cavite (Planning and Design Section)	Cavite II DEO	No	Small Value Procurement	12/09/20	12/16/20	12/18/20	12/21/20	GOP	₱850,000.00		₱850,000.00	
20GSDG0054	Furnishing and Delivery of various Supplies and Materials for the Activities in the conduct of 18-Day End VAW Campaign FY 2020 (Planning and Design Section)	Cavite II DEO	No	Small Value Procurement	12/09/20	12/16/20	12/18/20	12/21/20	GOP	₱50,000.00		₱50,000.00	
20GSDG0055	Furnishing and Delivery of various Materials use for Roofing Works at Quality Assurance Laboratory Extension in DPWH Cavite II District Engineering Office, Mangas II, Alfonso, Cavite (Quality Assurance Section)	Cavite II DEO	No	Small Value Procurement	12/09/20	12/16/20	12/18/20	12/21/20	GOP	₱115,585.50		₱115,585.50	
20GSDG0056	Furnishing and Delivery of Maintenance Tools and Safety PPE, and Materials for use in various Routine Maintenance Activities of DPWH, Cavite II District Engineering Office, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	12/07/20	12/28/20	12/29/20	12/29/20	GOP	₱2,206,781.04		₱2,206,781.04	
20GSDG0057	Furnishing Labor for the Roofing Works at DPWH, Cavite II District Engineering Office Laboratory Extension, Mangas II, Alfonso, Cavite	Cavite II DEO	No	Small Value Procurement	12/07/20	12/17/20	01/04/21	02/02/21	GOP	₱42,498.79		₱42,498.79	


DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GSDG0058	Part of Annual Maintenance Work (Maintenance Tools & Safety PPE, Spareparts for Maintenance Tools & Equipment and Materials use for Various Routine Maintenance Activities) For use in DPWH-Cavite II District Engineering Office, Altonso, Cavite (Maintenance Section)	Cavite II DEO	No	Small Value Procurement	12/09/20	12/16/20	12/18/20	12/28/20	GOP	₱521,775.00	₱521,775.00	0.00	
20GSDG0059	Repair and Maintenance of Equipment (UD Croner Dumptruck H3-6736) of Cavite II District Engineering Office, Altonso, Cavite (Maintenance Section)	Cavite II DEO	No	Small Value Procurement	12/09/20	12/16/20	12/22/20	12/28/20	GOP	₱53,789.00	₱53,789.00	0.00	
20GSDG0060	Repair and Maintenance of Equipment (HINO Dumptruck H3-6410) of Cavite II District Engineering Office, Altonso, Cavite (Maintenance Section)	Cavite II DEO	No	Small Value Procurement	12/10/10	12/17/20	12/23/20	12/28/20	GOP	₱22,261.00	₱22,261.00	0.00	
20GSDG0061	Furnishing and Delivery of Various Maintenance Tools, Equipment and Spareparts of Tools, Equipment and Service Vehicles used on Maintenance Activities along various National Roads of DPWH, Cavite II District Engineering Office, Altonso, Cavite (Maintenance Section)	Cavite II DEO	No	Small Value Procurement	12/09/20	12/16/20	12/18/20	12/28/20	GOP	₱478,252.00	₱478,252.00	0.00	
20GSDG0062	Repair and Maintenance of Equipment (UD Croner Dumptruck H3-6736) of Cavite II District Engineering Office - Maintenance Section	Cavite II DEO	No	Small Value Procurement	12/10/20	12/17/20	12/22/20	12/28/20	GOP	₱34,850.00	₱34,850.00	0.00	
20GSDG0063	Furnishing and Delivery of various Office Supplies and Equipment for the Conduct of Preliminary and Detailed Engineering Activities (PDE) in DPWH, Cavite II District Engineering Office, Altonso, Cavite (Planning and Design Section)	Cavite II DEO	No	Small Value Procurement	12/10/20	12/17/20	12/21/20	12/23/20	GOP	₱840,800.00		₱840,800.00	
20GSDG0064	Repair and Maintenance of Equipment (Backhoe) of Cavite II District Engineering Office - Maintenance Section	Cavite II DEO	No	Small Value Procurement	12/10/20	12/17/20	12/22/20	12/28/20	GOP	₱20,708.21	₱20,708.21	0.00	
20GSDG0065	Repair and Maintenance of Equipment (Road Grader) use in DPWH, Cavite II District Engineering Office, Altonso, Cavite (Maintenance Section)	Cavite II DEO	No	Small Value Procurement	12/10/20	12/17/20	12/18/20	12/21/20	GOP	₱12,588.22	₱12,588.22	0.00	
20GSDG0066	Repair and Maintenance of Equipment (Road Grader) of Cavite II District Engineering Office - Maintenance Section (Labor)	Cavite II DEO	No	Small Value Procurement	12/10/20	12/17/20	12/22/20	12/28/20	GOP	₱12,880.00	₱12,880.00	0.00	

DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GSD/G00 67	Furnishing and Deliveries of Fire Extinguisher in DPWH, Cavite II District Engineering Office, Altonso, Cavite For Fire Safety Requirement of our office; in compliance with the "Fire Code of the Philippines" and pursuant with Department Memo Order No. 6 Series of 1997, IMPLEMENTATION OF FIRE SAFETY MEASURES (Administrative Section)	Cavite II DEO	No	Small Value Procurement	12/10/20	12/17/20	12/29/20	01/08/21	GOP	₱527,800.00		₱527,800.00	
20GSD/G00 68	Furnishing and Delivery of Auto Sanitizer Dispenser and Temperature Scanner, with an Option for Plug-in or Battery Operated, with stand and alcohol, for use in DPWH Cavite II District Engineering Office, Altonso, Cavite (Administrative Section)	Cavite II DEO	No	Small Value Procurement	12/10/20	12/17/20	12/29/20	01/08/21	GOP	₱78,150.00		₱78,150.00	
20GSD/G00 70	Furnishing of various Office Supplies and Equipment Needed for use in DPWH - Cavite II District Engineering Office, Altonso, Cavite (Administrative Section)	Cavite II DEO	No	Small Value Procurement	12/28/20	01/04/21	01/08/21	02/17/21	GOP	₱367,642.47		₱367,642.47	
TOTAL										31,104,165.31	20,643,799.59	10,460,365.72	


WENCESLAO R. ROBLEDO
 Engineer III
 Head, Procurement Unit


YD. ANDAL HERNANDEZ
 Chief, Construction Section
 BAC Chairperson



ADIL S. ROSETE
 District Engineer


DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2020 (Consultancy Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PNP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-CSDG-01	Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) Activities of various Construction of Multi-purpose Buildings	Cavite II DEO	No	Negotiated Procurement; Sect. 53.9	Jan 27, 2020	Feb. 5, 2020	Feb. 10, 2020	May 11, 2020	GOP	₱650,218.20	0.00	650,218.20	Geotechnical Investigation (Boring Holes) for Building Structures
20-CSDG-02	Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) Activities – Geotechnical Investigation and Detailed Engineering Design of various Road Slope Protection Structure and Bridge Projects	Cavite II DEO	No	Competitive Bidding	Jul 17, 2020	Aug 13, 2020	Aug 20, 2020	Aug 21, 2020	GOP	₱9,358,048.50	0.00	9,358,048.50	A) Geotechnical Investigation (Boring Holes) for Slope Protection Structures: (20/25 -meter depth); B) Road Slope Protection Structure Detailed Engineering Design; C) Bridge Detailed Engineering Design; D) Pedestrian Overpass (Footbridge) Detailed Engineering Design
20-CSDG-03	Consultancy Services for the Conduct of Geotechnical Investigation for various National Road Network Services Projects, Bridges, Flood Control Structures and Slope Protection, 8th District of Cavite	Cavite II DEO	No	Competitive Bidding	Jul 17, 2020	Aug 13, 2020	Aug 20, 2020	Aug 21, 2020	GOP	₱7,576,641.00	0.00	7,576,641.00	A) Geotechnical Investigation (CBR/Test Pit; B) Sub Surface Soil Exploration (30-meter depth); C)Geotechnical Investigation (Boring holes) for Pedestrian Overpass (Footbridge) Structures (15-meter depth)
20-CSDG-04	Consultancy Services for the Conduct of Preliminary and Detailed Engineering (PDE) Activities - Geotechnical Investigation of Multi-Purpose Buildings and Bridges and Bridge Detailed Engineering Design of Construction of Bridge at Barangay Luksuhin Ibaba-Barangay Uplil, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Sept. 22, 2020	Oct. 20, 2020	Oct. 26, 2020	Oct. 27, 2020	GOP	₱4,803,408.00	0.00	4,803,408.00	A. Geotechnical Investigation (Boring holes) for Building Structures (15-meter depth) B. Sub Surface Soil Exploration (30-meter depth) C. Bridge Detailed Engineering Design

DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2020 (Consultancy Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
20-CSDG-05	Consultancy Services for the Conduct of Preliminary and Detailed Engineering (PDE) Activities – CBR/Auger Borings of Road Connecting Tagaytay-Sta. Rosa Road and Aguinaldo Highway via Lagusan Drive and SYD; and Sub-surface Soil Exploration and Bridge Detailed Engineering Design of Construction of Bridge including Approaches, Brgy. Balsahan-Barangay Latorra, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Nov. 19, 2020	Dec. 15, 2020	Dec. 23, 2020	Dec. 28, 2020	GOP	₱1,320,828.00	0.00	1,320,828.00	A. Geotechnical Investigation (CBR/Auger Boring); B. Sub Surface Soil Exploration (30-meter depth); C. Bridge Detailed Engineering Design
TOTAL										23,058,925.50	0.00	23,058,925.50	


WENCESLAO R. ROBLEDO
 Engineer III
 Head, Procurement Unit


YOLANDE E. HERNANDEZ
 Chief, Construction Section
 BAC Chairperson


ADILBERT C. ROSETE
 District Engineer