



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

April 15, 2021

**MEMORANDUM**

**FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Support Services

**SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020 OF  
DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2020 of DPWH Centrally Procured Civil Works Projects, for updating numbered 24 and 34 to be undertaken by Unified Project Management Office - Roads Management Cluster II (UPMO-RMC II).

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184, no procurement shall be undertaken unless it is in accordance with the approved APP.

  
**EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations in Mindanao  
Chairman, BAC for Civil Works

12.1.1 CGSC/RAA/RAG/MVSG



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

April 15, 2021

**MEMORANDUM**

**FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Support Services

**SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020 OF  
DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2020 of DPWH Centrally Procured Civil Works Projects, for updating numbered 24 and 34 to be undertaken by Unified Project Management Office - Roads Management Cluster II (UPMO-RMC II).

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184, no procurement shall be undertaken unless it is in accordance with the approved APP.

**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations in Mindanao  
Chairman, BAC for Civil Works

12.1.1 CGSC/RAA/RAG/MVSG


**UPDATED ANNUAL PROCUREMENT PLAN (APP)  
FOR F.Y. 2020 CENTRALLY-PROCURED PROJECTS**  
as of April 15, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UPMO-ROADS MANAGEMENT CLUSTER II (MULTILATERAL)													
24	20200014 Contract Package 1A: Rehabilitation of Existing Trans-central Roads	UPMO - RMCII (M)	No	Open Competitive Bidding (OCB)/ADB Procurement Guidelines	04/13/2021 to 04/19/2021	05/18/2021	06/23/2021 to 06/24/2021	07/23/2021 to 07/28/2021	GoP & Foreign-Funded	₱207,310,647.74	₱ -	₱ 207,310,647.74	Road Repair
34	20200015 Contract Package 1B: Rehabilitation of Existing Mindanao State University (MSU) Roads	UPMO - RMCII (M)	No	Open Competitive Bidding (OCB)/ADB Procurement Guidelines	02/23/2021	05/18/2021	06/23/2021 to 06/24/2021	07/23/2021 to 07/28/2021	GoP & Foreign-Funded	₱183,233,952.53	₱ -	₱ 183,233,952.53	Road Repair

Submitted by:

  
**MA. VICTORIA S. GREGORIO**  
OIC-Director, Procurement Service

Recommending Approval:

  
**EUGENIO R. PIPO, JR.**  
Undersecretary, Regional Operations in Mindanao  
Chairman, BAC for Civil Works

Approved:


  
**ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Undersecretary, Support Services

Republic of the Philippines  
Department of Public Works and Highways


**UPDATED ANNUAL PROCUREMENT PLAN (APP)  
FOR F.Y. 2020 CENTRALLY-PROCURED PROJECTS**  
as of April 15, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UPMO-ROADS MANAGEMENT CLUSTER II (MULTILATERAL)													
24	20Z00014 Contract Package 1A: Rehabilitation of Existing Trans-central Roads	UPMO - RMCII (M)	No	Open Competitive Bidding (OCB)/ADB Procurement Guidelines	04/13/2021 to 04/19/2021	05/18/2021	06/23/2021 to 06/24/2021	07/23/2021 to 07/28/2021	GoP & Foreign-Funded	₱207,310,647.74	₱ -	₱ 207,310,647.74	Road Repair
34	20Z00015 Contract Package 1B: Rehabilitation of Existing Mindanao State University (MSU) Roads	UPMO - RMCII (M)	No	Open Competitive Bidding (OCB)/ADB Procurement Guidelines	02/23/2021	05/18/2021	06/23/2021 to 06/24/2021	07/23/2021 to 07/28/2021	GoP & Foreign-Funded	₱183,233,952.53	₱ -	₱ 183,233,952.53	Road Repair


Submitted by:

  
**MA. VICTORIA S. GREGORIO**  
OIC-Director, Procurement Service

Recommending Approval:

  
**EUGENIO R. PAPA, JR.**  
Undersecretary, Regional Operations in Mindanao  
Chairman, BAC for Civil Works


Approved:

  
**ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Undersecretary, Support Services


**UPDATED ANNUAL PROCUREMENT PLAN (APP)  
FOR F.Y. 2020 CENTRALLY-PROCURED PROJECTS**  
as of April 15, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UPMO-ROADS MANAGEMENT CLUSTER II (MULTILATERAL)													
24	20200014 Contract Package 1A: Rehabilitation of Existing Trans-central Roads	UPMO - RMCII (M)	No	Open Competitive Bidding (DCB)/ADB Procurement Guidelines	04/13/2021 to 04/19/2021	05/18/2021	06/23/2021 to 06/24/2021	07/23/2021 to 07/28/2021	GoP & Foreign-Funded	₱207,310,647.74	₱ -	₱ 207,310,647.74	Road Repair
34	20200015 Contract Package 1B: Rehabilitation of Existing Mindanao State University (MSU) Roads	UPMO - RMCII (M)	No	Open Competitive Bidding (DCB)/ADB Procurement Guidelines	02/23/2021	05/18/2021	06/23/2021 to 06/24/2021	07/23/2021 to 07/28/2021	GoP & Foreign-Funded	₱183,233,952.53	₱ -	₱ 183,233,952.53	Road Repair

Submitted by:

  
**MA. VICTORIA S. GREGORIO**  
OIC-Director, Procurement Service  
P.

Recommending Approval:

  
**EUGENIO R. PANG JR.**  
Undersecretary, Regional Operations in Mindanao  
Chairman, BAC for Civil Works

Approved:

**ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Undersecretary, Support Services

Contract ID : 20200014

Contract Name: Contract Package 1A: Rehabilitation of Existing Trans-central Roads

Location of the Contract: Marawi City, Lanao del Sur

Total Net Length: 5,289.00 m

**RECONSTRUCTION AND DEVELOPMENT FOR A GREATER MARAWI - STAGE 2**

**ADB - Assisted Projects**

**Roads Management Cluster II (Multilateral), Unified Project Management Office (RMC II-UPMO)**

2nd Street, Port Area, Manila

**FINAL PROJECT PROCUREMENT MANAGEMENT PLAN**

1. Scope of Work : Road Repair
2. Estimated Cost for the Project : PHP 207,310,647.74 (LP: P 176,214,050.50 & GOP: P 31,096,597.16)
3. Readiness of the Contract for Procurement
  - 3.1 Availability of Fund : Yes \_\_\_\_\_ No \_\_\_\_\_ FY 2020 FY 2021 FY 2022
  - 3.2 Completed Detailed Engineering : Yes \_\_\_\_\_ No \_\_\_\_\_ LP P 29.903M P 68.388M P 77.923M
  - 3.3 Completed Bidding Documents : Yes \_\_\_\_\_ No \_\_\_\_\_ GOP P 0.581M P 14.887M P 15.628M
  - 3.4 Availability of Right-of-Way : Yes \_\_\_\_\_ No \_\_\_\_\_
4. Contract Implementation Schedule
  - 4.1 Contract Duration : 420 C.D. (14 months) GAA FY 2020 GAA FY 2021 POA - BNB - A - 18-000 0009
  - 4.2 Target Start Date of Contract : July 30, 2021
  - 4.3 Target Completion Date of Contract : September 22, 2022
5. Proposed Procurement Method : Open Competitive Bidding (OCB)/ADB Procurement Guidelines
6. Procurement Schedule :

	DURATION (C.D.)	DATES	
		START	FINISH
6.1 Pre-Procurement Conference	1 day	Tue, Mar 30, 2021	Tue, Mar 30, 2021
6.2 Advertisement/Posting of Invitation to Bid	7 days	Tue, Apr 13, 2021	Mon, Apr 19, 2021
6.3 Issuance of Bidding documents and Plans	36 days	Tue, Apr 13, 2021	Tue, May 18, 2021
-Site Visit (Optional)		Wed, Apr 21, 2021	Fri, Apr 23, 2021
-Pre-Bid Conference		Tue, Apr 27, 2021	Tue, Apr 27, 2021
-Request for Clarification		Fri, Apr 30, 2021	Fri, Apr 30, 2021
-Supplemental/Bid Bulletin		Tue, May 04, 2021	Tue, May 04, 2021
6.4 Deadline of Submission and Receipt of Bids/Bid Opening		Tue, May 18, 2021	Tue, May 18, 2021
6.5 Bid Evaluation & Post-Qualification [including preparation of Bid Evaluation Report (BER)]	13 days	Wed, May 19, 2021	Mon, May 31, 2021
6.6 BAC Deliberation/Approval of BER	1 day	Tue, Jun 01, 2021	Tue, Jun 01, 2021
6.7 Submission of BER to ADB for concurrence	7 days	Wed, Jun 02, 2021	Tue, Jun 08, 2021
6.8 BAC approval of Resolution of Award	7 days	Wed, Jun 09, 2021	Tue, Jun 15, 2021
6.9 Standstill Period	7 days	Wed, Jun 16, 2021	Tue, Jun 22, 2021
6.10 Notice of Award	2 days	Wed, Jun 23, 2021	Thu, Jun 24, 2021
-Publication of Award		Sun, Jun 27, 2021	Mon, Jul 05, 2021
6.11 Perfection of Contract	28 days	Fri, Jun 25, 2021	Thu, Jul 22, 2021
6.12 Signing/Approval of Contract	6 days	Fri, Jul 23, 2021	Wed, Jul 28, 2021
6.13 Issuance of Notice to Proceed	2 days	Thu, Jul 29, 2021	Fri, Jul 30, 2021
Total No. of Days		117 days	

Submitted By:

Verified By:

**SHARITA MADRIMO H. HASIM**

Project Director  
RMC II (Multilateral), UPMO

**MARILOU D. ALFANTA**

Chief, Budget Division- FS


**BUDGET DIVISION - FMS**

**D. M. G.**

RECEIVED BY :

DATE/TIME :

*[Signature]*  
04/07/21



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

Contract ID : 20Z00015  
Contract Name: Contract Package 1B: Rehabilitation of Existing Mindanao State University (MSU) Roads  
Location of the Contract: **Marawi City, Lanao del Sur**  
Total Net Length: **4,710.00 m**

**RECONSTRUCTION AND DEVELOPMENT FOR A GREATER MARAWI - STAGE 2**  
**ADB - Assisted Projects**  
**Roads Management Cluster II (Multilateral), Unified Project Management Office (RMC II-UPMO)**  
2nd Street, Port Area, Manila

**FINAL PROJECT PROCUREMENT MANAGEMENT PLAN**

1. Scope of Work : **Road Repair**
2. Estimated Cost for the Project : **Php 183,233,952.53** *LLP: P 155,748,859.65 & 60P: P 27,485,092.88*
3. Readiness of the Contract for Procurement :
  - 3.1 Availability of Fund : Yes ☐ No ☐ *FY 2020 FY 2021 FY 2022*
  - 3.2 Completed Detailed Engineering : Yes ☐ No ☐ *LP P 17,297M P 125,000M P 13,452M*
  - 3.3 Completed Bidding Documents : Yes ☐ No ☐ *60P P 1,017M P 14,789M P 11,679M*
  - 3.4 Availability of Right-of-Way : Yes ☐ No ☐
4. Contract Implementation Schedule :
  - 4.1 Contract Duration : **390 C.D. (13 months)** *GAA FY2020 GAA FY2021 FOA - EMB-A -12*
  - 4.2 Target Start Date of Contract : **July 30, 2021**
  - 4.3 Target Completion Date of Contract : **August 23, 2022**
5. Proposed Procurement Method : **Open Competitive Bidding (OCB)/ADB Procurement Guidelines** *000 000 9*
6. Procurement Schedule :

	DURATION (C.D.)	DATES	
		START	FINISH
6.1 Pre-Procurement Conference	1 day	Tue, Mar 30, 2021	Tue, Mar 30, 2021
6.2 Advertisement/Posting of Invitation to Bid	7 days	Tue, Apr 13, 2021	Mon, Apr 19, 2021
6.3 Issuance of Bidding documents and Plans	36 days	Tue, Apr 13, 2021	Tue, May 18, 2021
-Site Visit (Optional)		Wed, Apr 21, 2021	Fri, Apr 23, 2021
-Pre-Bid Conference		Tue, Apr 27, 2021	Tue, Apr 27, 2021
-Request for Clarification		Fri, Apr 30, 2021	Fri, Apr 30, 2021
-Supplemental/Bid Bulletin		Tue, May 04, 2021	Tue, May 04, 2021
6.4 Deadline of Submission and Receipt of Bids/Bid Opening		Tue, May 18, 2021	Tue, May 18, 2021
6.5 Bid Evaluation & Post-Qualification [Including preparation of Bid Evaluation Report]	13 days	Wed, May 19, 2021	Mon, May 31, 2021
6.6 BAC Deliberation/Approval of BER	1 day	Tue, Jun 01, 2021	Tue, Jun 01, 2021
6.7 Submission of BER to ADB for concurrence	7 days	Wed, Jun 02, 2021	Tue, Jun 08, 2021
6.8 BAC approval of Resolution of Award	7 days	Wed, Jun 09, 2021	Tue, Jun 15, 2021
6.9 Standstill Period	7 days	Wed, Jun 16, 2021	Tue, Jun 22, 2021
6.10 Notice of Award	2 days	Wed, Jun 23, 2021	Thu, Jun 24, 2021
-Publication of Award		Sun, Jun 27, 2021	Mon, Jul 05, 2021
6.11 Perfection of Contract	28 days	Fri, Jun 25, 2021	Thu, Jul 22, 2021
6.12 Signing/Approval of Contract	6 days	Fri, Jul 23, 2021	Wed, Jul 28, 2021
6.13 Issuance of Notice to Proceed	2 days	Thu, Jul 29, 2021	Fri, Jul 30, 2021
<b>Total No. of Days</b>	<b>117 days</b>		

Submitted By:

Verified By:

**SHARIF MADSMO H. HASIM**  
Project Director  
RMC II (Multilateral), UPMO

**MARILOU D. ALFANTA**  
Chief, Budget Division- FS