



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ROMBLON**  
**DISTRICT ENGINEERING OFFICE**  
MIMASOPA REGION (IV-B)  
Odiongan, Romblon

**ROMBLON DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2023**

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ad/Post of IBREI	Sub/Open of Bids	Notice of Award	Contract Signing			APP	MO OE	CO	
	<b>ROMBLON DISTRICT ENGINEERING OFFICE</b>													
23EH0001	Construction of Multi-Purpose Building, Silbo Can-umang, Barangay Cagboyra san agustin, Romblon	Construction Section	Yes	Public Bidding	September 17, 2022 to September 23, 2022	October 06, 2022	November 30, 2022 to December 06, 2022	December 07, 2022 to December 16, 2022		2023 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
23EH0002	Construction of Multi-Purpose Building, Barangay Tigulite, Cagdocan, Romblon	Construction Section	Yes	Public Bidding	September 17, 2022 to September 23, 2022	October 06, 2022	November 30, 2022 to December 06, 2022	December 07, 2022 to December 16, 2022		2023 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
23EH0003	Construction of Multi-Purpose Building, Barangay Guinguban, Corcuera, Romblon	Construction Section	Yes	Public Bidding	September 17, 2022 to September 23, 2022	October 06, 2022	November 30, 2022 to December 06, 2022	December 07, 2022 to December 16, 2022		2023 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
23EH0004	Construction of Multi-Purpose Building, Barangay Pili, Looc, Romblon	Construction Section	Yes	Public Bidding	September 17, 2022 to September 23, 2022	October 06, 2022	November 30, 2022 to December 06, 2022	December 07, 2022 to December 16, 2022		2023 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
23EH0005	Paving of Unpaved Roads - Sibuyan Circumferential Rd, K0051+317 - K0051+412, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	September 17, 2022 to September 23, 2022	October 06, 2022	November 30, 2022 to December 07, 2022	December 08, 2022 to December 17, 2022		2023 GAA	4,764,759.96		4,764,759.96	Paving of Unpaved Roads
23EH0006	Construction (Completion) of Multi-Purpose Building, Barangay Dubduban San Agustin, Romblon	Construction Section	Yes	Public Bidding	September 17, 2022 to September 23, 2022	October 06, 2022	November 30, 2022 to December 06, 2022	December 07, 2022 to December 16, 2022		2023 GAA	1,990,000.00		1,990,000.00	Construction (Completion) of Multi-Purpose Building
23EH0007	Construction (Completion) of Multi-Purpose Building, Barangay Mangondon Sur, San Andres, Romblon	Construction Section	Yes	Public Bidding	September 17, 2022 to September 23, 2022	October 06, 2022	November 30, 2022 to December 06, 2022	December 07, 2022 to December 16, 2022		2023 GAA	1,990,000.00		1,990,000.00	Construction (Completion) of Multi-Purpose Building
23EH0008	Construction (Completion) of Multi-Purpose Building, Barangay Cantagpa, Cagdocan, Romblon	Construction Section	Yes	Public Bidding	September 17, 2022 to September 23, 2022	October 06, 2022	November 30, 2022 to December 07, 2022	December 08, 2022 to December 17, 2022		2023 GAA	2,474,999.50		2,474,999.50	Construction (Completion) of Multi-Purpose Building
23EH0009	Construction (Completion) of Multi-Purpose Building at Cambo National High School, Barangay Cambao, Cagdocan, Romblon	Construction Section	Yes	Public Bidding	September 17, 2022 to September 23, 2022	October 06, 2022	November 30, 2022 to December 07, 2022	December 08, 2022 to December 17, 2022		2023 GAA	3,464,999.50		3,464,999.50	Construction (Completion) of Multi-Purpose Building
23EH0010	Construction (Completion) of Multi-Purpose Building at Tanagan National High School, Barangay Tanagan, San Andres, Romblon	Construction Section	Yes	Public Bidding	September 17, 2022 to September 23, 2022	October 06, 2022	November 30, 2022 to December 07, 2022	December 08, 2022 to December 17, 2022		2023 GAA	3,464,999.50		3,464,999.50	Construction (Completion) of Multi-Purpose Building
23EH0011-R1	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads of Tables Circumferential Rd - K0077 + 815 97 - K0077 + 874 21	Construction Section	Yes	Public Bidding	November 09, 2022 to November 15, 2022	November 28, 2022	January 29, 2023 to January 10, 2023	February 08, 2023 to January 17, 2023		2023 GAA	1,313,199.50		1,313,199.50	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
23EH0012-R1	Construction (Completion) of Multi-Purpose Building, Barangay Tugdan, Alcantara, Romblon	Construction Section	Yes	Public Bidding	October 28, 2022 to November 03, 2022	November 16, 2022	January 16, 2023 to January 10, 2023	January 17, 2023 to January 26, 2023		2023 GAA	1,979,699.50		1,979,699.50	Construction (Completion) of Multi-Purpose Building



Contract ID No.	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ad/Post of IB/R/E	Sub/Opn of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
23EH0013-R1	Construction of Multi-Purpose Building, Barangay San Isidro, Santa Maria, Romblon	Construction Section	Yes	Public Bidding	January 05, 2023 to January 11, 2023	January 24, 2023	March 20, 2023 to March 26, 2023	March 27, 2023 to April 05, 2023	2023 GAA	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Building
23EH0014	Retrofitting/ Strengthening of Permanent Bridges of Tuley Br. (B00043TL) along Tablas Circumferential Rd	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 18, 2022	December 19, 2022 to December 26, 2022	2023 GAA	6,659,999.50		6,659,999.50	Retrofitting/ Strengthening of Permanent Bridges
23EH0015	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Tablas Circumferential Rd. K0031+244 - K0031+448.00 (As per Actual). K0031+242 - K0031+446.00 (As per RBA), Tablas Island, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 19, 2022	December 20, 2022 to December 29, 2022	2023 GAA	11,689,359.50		11,689,359.50	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
23EH0016	Construction of Bañadero Flood Control Structure along Tablas Circumferential Road (Downstream), Sta. 0+071.75 + Sta. 0+222.55 (BS), Calatrava, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 19, 2022	December 20, 2022 to December 29, 2022	2023 GAA	48,999,999.50		48,999,999.50	Construction of Flood Control Structure
23EH0017	Construction of Baladero Flood Control Structure along Tablas Circumferential Road (Downstream), Sta. 0+393.91 - Sta. 0+650.31 (RS), Odonggan, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 18, 2022	December 19, 2022 to December 28, 2022	2023 GAA	48,999,999.50		48,999,999.50	Construction of Flood Control Structure
23EH0018	Construction of Sigkop Flood Mitigating Structure, Sta. 13+980.00 - Sta. 14+322.00 (RS), Progreso Este, Odonggan, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 18, 2022	December 19, 2022 to December 28, 2022	2023 GAA	48,999,999.50		48,999,999.50	Construction of Flood Mitigating Structure
23EH0019	Construction of Pagasa Flood Mitigating Structure, Sta. 0+532.30 - Sta. 0+855.50 (US), Odonggan, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 19, 2022	December 20, 2022 to December 29, 2022	2023 GAA	48,999,999.50		48,999,999.50	Construction of Flood Mitigating Structure
23EH0020	Construction of Flood Mitigating Structure along Gedeawan Bridge (Upstream RS), Sta. 0+760.00 - Sta. 1+061.20 (RS), Odonggan, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 18, 2022	December 19, 2022 to December 28, 2022	2023 GAA	48,999,999.50		48,999,999.50	Construction of Flood Mitigating Structure
23EH0021	Construction of Campalago Flood Control Structure along Sibuyan Circumferential Road (Upstream and Downstream), San Fernando, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 19, 2022	December 20, 2022 to December 29, 2022	2023 GAA	50,662,499.50		50,662,499.50	Construction of Flood Control Structure
23EH0022-R1	Construction (Completion) of Multi-Purpose Building, Barangay Progreso Este, Odonggan, Romblon	Construction Section	Yes	Public Bidding	January 05, 2023 to January 11, 2023	January 24, 2023	March 20, 2023 to March 26, 2023	March 27, 2023 to April 05, 2023	2023 GAA	1,979,999.50		1,979,999.50	Construction (Completion) of Multi-Purpose Building
23EH0023	Construction (Completion) of Multi-Purpose Building, Barangay Jun Carlo San Andres, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 18, 2022	December 19, 2022 to December 28, 2022	2023 GAA	1,979,999.50		1,979,999.50	Construction (Completion) of Multi-Purpose Building
23EH0024	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Tablas Circumferential Road, K0069+202 - K0069+238.20, K0069+246.60 - K0069+262, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 19, 2022	December 20, 2022 to December 29, 2022	2023 GAA	4,155,199.50		4,155,199.50	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
23EH0025	Construction of Multi-Purpose Building, Sitio Tipolo, Barangay Pobocan, Sta. Fe, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 18, 2022	December 19, 2022 to December 28, 2022	2023 GAA	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Building



Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ad/Post of IB/REI	Sub/Opn of Bids	Notice of Award	Contract Signing			APP	MO OE	CO	
23EH0026	Construction of Multi-Purpose Building, Barangay Lico, Cajipocan, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 18, 2022	December 19, 2022 to December 28, 2022		2023 GAA	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Building
23EH0027	Construction (Completion) of Multi-Purpose Building, Barangay Pootoy, Odiongan, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 18, 2022	December 19, 2022 to December 28, 2022		2023 GAA	4,949,999.50		4,949,999.50	Construction (Completion) of Multi-Purpose Building
23EH0028	Construction of Multi-Purpose Building, Barangay Mahaba, Corcuera, Romblon	Construction Section	Yes	Public Bidding	October 07, 2022 to October 13, 2022	October 26, 2022	December 18, 2022 to December 20, 2022	December 27, 2022 to December 28, 2022		2023 GAA	5,444,999.50		5,444,999.50	Construction of Multi-Purpose Building
23EH0029	Retrfitting/ Strengthening of Permanent Bridges of Bull Br. (B0003311) along Tabas Circumferential Rd	Construction Section	Yes	Public Bidding	October 07, 2022 to October 13, 2022	October 26, 2022	December 20, 2022 to December 26, 2022	December 27, 2022 to January 05, 2023		2023 GAA	6,859,999.50		6,859,999.50	Retrfitting/ Strengthening of Permanent Bridges
23EH0030	Construction/ Upgrading/ Rehabilitation of Drainage along Sibuyan Circumferential Road, K0015-480 - K0016-564 (As per Actual), K0015-480 - K0016-557 (As per RBA), Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	October 07, 2022 to October 13, 2022	October 26, 2022	December 20, 2022 to December 26, 2022	December 27, 2022 to January 05, 2023		2023 GAA	9,799,999.50		9,799,999.50	Construction/ Upgrading/ Rehabilitation of Drainage
23EH0031-R1	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Tabas Circumferential Road - K0039-007/ 20 - K0039-096 51, Tabas Island, Romblon	Construction Section	Yes	Public Bidding	October 28, 2022 to November 03, 2022	November 16, 2022	January 10, 2023 to January 16, 2023	January 17, 2023 to January 26, 2023		2023 GAA	5,478,199.50		5,478,199.50	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
23EH0032	Retrfitting/ Strengthening of Permanent Bridges of Hinugusan Br. (B0003211) along Tabas Circumferential Rd	Construction Section	Yes	Public Bidding	October 07, 2022 to October 13, 2022	October 26, 2022	December 20, 2022 to December 26, 2022	December 27, 2022 to January 05, 2023		2023 GAA	8,819,999.50		8,819,999.50	Retrfitting/ Strengthening of Permanent Bridges
23EH0033	Construction of Road, Progreso West to Barangay Limon Norte leading to Crispin Gimares Elementary School, Sta. 0-000 00 - Sta. 2-540 00, Looc, Romblon	Construction Section	Yes	Public Bidding	October 07, 2022 to October 13, 2022	October 26, 2022	December 20, 2022 to December 26, 2022	December 27, 2022 to January 05, 2023		2023 GAA	91,674,999.50		91,674,999.50	Construction of Roads
23EH0034	Construction of Seawall/Causeway/leading to Poblacion Phase 3, Sta. 0-000 - Sta. 0-176, Odiongan, Romblon	Construction Section	Yes	Public Bidding	October 07, 2022 to October 13, 2022	October 26, 2022	December 20, 2022 to December 26, 2022	December 27, 2022 to January 05, 2023		2023 GAA	94,569,999.50		94,569,999.50	Construction of Seawall/Causeway
23EH0035	Construction of Road, Amating leading to Mayna Road, Sta 0-000 00 - Sta. 2-600 00, Odiongan, Romblon	Construction Section	Yes	Public Bidding	October 07, 2022 to October 13, 2022	October 26, 2022	December 20, 2022 to December 26, 2022	December 27, 2022 to January 05, 2023		2023 GAA	94,569,999.50		94,569,999.50	Construction of Roads
23EH0036	Construction of Shore Protection Structure/Causeway, Binonga-An leading to Poblacion, Sta. 0-000 - Sta. 0-130, San Agustin, Romblon	Construction Section	Yes	Public Bidding	October 07, 2022 to October 13, 2022	October 26, 2022	December 20, 2022 to December 26, 2022	December 27, 2022 to January 05, 2023		2023 GAA	94,569,999.50		94,569,999.50	Construction of Shore Protection Structure/Causeway
23EH0037	Construction of Storm Surge Protection Structure/Causeway (Phase 2), Sta. 0-000 - Sta. 0-146, Poblacion, Cajipocan, Romblon	Construction Section	Yes	Public Bidding	October 07, 2022 to October 13, 2022	October 26, 2022	December 20, 2022 to December 26, 2022	December 27, 2022 to January 05, 2023		2023 GAA	95,534,999.50		95,534,999.50	Construction of Storm Surge Protection Structure/Causeway
23EH0038	Construction of Dubduban Shore Protection Structure/Causeway (Phase 2), Sta. 0-000 - Sta. 0-130, San Agustin, Romblon	Construction Section	Yes	Public Bidding	October 07, 2022 to October 13, 2022	October 26, 2022	December 20, 2022 to December 26, 2022	December 27, 2022 to January 05, 2023		2023 GAA	96,017,499.50		96,017,499.50	Construction of Shore Protection Structure/Causeway



Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ad/Post of IB/R/E	Sub/Open of Bids	Notice of Award	Contract Signing			APP	MO OE	CO	
23EH0039	Construction of Storm Surge Protection Structure/Causeway along Dofa Juana leading to Tambuyungan Point Phase 2, Sta. 0+000 - Sta. 0+130, San Agustín, Romblon	Construction Section	Yes	Public Bidding	October 07, 2022 to October 13, 2022	October 26, 2022	December 26, 2022	January 05, 2023		2023 GAA	96 492 999 50		96 492 999 50	Construction of Storm Surge Protection Structure/Causeway
23EH0040	Construction of Road, Barangay Borlao to Silo Kalamagan, Sta. 0+000 00 - Sta. 2+524.36, Alcantara, Romblon	Construction Section	Yes	Public Bidding	October 07, 2022 to October 13, 2022	October 26, 2022	December 26, 2022	January 05, 2023		2023 GAA	99 999 999 50		99 999 999 50	Construction of Road
23EH0041	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Lubi - Binog Rd - K0060+020 - K0060+060 K0063+460 - K0063+545 60, Tadas Island, Romblon	Construction Section	Yes	Public Bidding	October 12, 2022 to October 18, 2022	November 02, 2022	December 27, 2022	January 03, 2023		2023 GAA	19 622 399 50		19 622 399 50	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
23EH0042	Construction of Road, Barangay Matituna - Barangay Victoria, Sta. 0+000 00 - Sta. 2+600 00, San Andres Romblon	Construction Section	Yes	Public Bidding	October 12, 2022 to October 18, 2022	November 02, 2022	December 27, 2022	January 03, 2023		2023 GAA	94 569 999 50		94 569 999 50	Construction of Roads
23EH0043	Construction of Road, Barlas Greenhills to Silo Gahak, Candiyong leading to Pody Port, Sta. 0+000 00 - Sta. 2+466 11, Odiongan, Romblon	Construction Section	Yes	Public Bidding	October 12, 2022 to October 18, 2022	November 02, 2022	December 27, 2022	January 03, 2023		2023 GAA	94 569 999 50		94 569 999 50	Construction of Roads
23EH0044	Construction of Road, Barangay Recio - Silo Batiana leading to Barangay Balauan, Sta. 0+000 00 - Sta. 1+964 00, Ferrol, Romblon	Construction Section	Yes	Public Bidding	October 12, 2022 to October 18, 2022	November 02, 2022	December 27, 2022	January 03, 2023		2023 GAA	98 999 999 50		98 999 999 50	Construction of Road
23EH0045	Construction of Coastal Road along Pody Port Odiongan leading to Pobeacon, Phase 2, Sta. 0+000 - Sta. 0+190, Odiongan, Romblon	Construction Section	Yes	Public Bidding	October 12, 2022 to October 18, 2022	November 02, 2022	December 27, 2022	January 03, 2023		2023 GAA	98 999 999 50		98 999 999 50	Construction of Coastal Road
23EH0046	Retrfitting/Strengthening of Permanent Bridges - Lunas Br. (B000381L) along Loooc (Cogan Tulay) - Odiongan Rd, Tadas Island, Romblon	Construction Section	Yes	Public Bidding	October 20, 2022 to October 26, 2022	November 08, 2022	February 06, 2023	February 13, 2023		2023 GAA	8 322 999 50		8 322 999 50	Retrfitting/ Strengthening of Permanent Bridges
23EH0047	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Odiongan-East-West Road, K0007+050 00 - K0007+100 00, K0007+177.73 - K0007+232 63, Tadas Island, Romblon	Construction Section	Yes	Public Bidding	October 20, 2022 to October 26, 2022	November 08, 2022	January 02, 2023	January 09, 2023		2023 GAA	26 391 399 50		26 391 399 50	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide
23EH0048	Construction of Multi-Purpose Building, Barangay Pobeacon, San Agustín, Romblon	Construction Section	Yes	Public Bidding	October 20, 2022 to October 26, 2022	November 08, 2022	January 02, 2023	January 09, 2023		2023 GAA	29 699 999 50		29 699 999 50	Construction of Multi-Purpose Buiding
23EH0049	Construction of Road, Panique to Boliganay - Palate (Phase 3), Sta. 2+240 00 - Sta. 3+600 00, Odiongan, Romblon	Construction Section	Yes	Public Bidding	October 20, 2022 to October 26, 2022	November 08, 2022	January 02, 2023	January 09, 2023		2023 GAA	95 534 999 50		95 534 999 50	Construction of Roads
23EH0050	Construction of Coastal Road along Pobeacon, Sta. 0+000 - Sta. 0+185, Loooc, Romblon	Construction Section	Yes	Public Bidding	October 20, 2022 to October 26, 2022	November 08, 2022	January 02, 2023	January 09, 2023		2023 GAA	99 999 999 50		99 999 999 50	Construction of Coastal Road
23EH0051	Construction of Causeway along Barangay Agyo (Phase 2), Sta. 0+000 - Sta. 0+120, Loooc, Romblon	Construction Section	Yes	Public Bidding	October 20, 2022 to October 26, 2022	November 08, 2022	January 02, 2023	January 09, 2023		2023 GAA	99 999 999 50		99 999 999 50	Construction of Causeway



Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ad/Post of IB/RFI	Sub/Open of Bids	Notice of Award	Contract Signing			APP	MO OE	CO	
23EH0052	Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide along Lubi-Binog Road, K0065+440 - K0065+480, K0065+620 - K0065+736, K0065+810 - K0065+894, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	October 27, 2022 to November 02, 2022	November 15, 2022	January 09, 2023 to January 15, 2023	January 16, 2023 to January 26, 2023		2023 GAA	59,133,999.50		59,133,999.50	Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide
23EH0053	Construction of Causeway along Marlin Fishport 2, San Andres, Romblon	Construction Section	Yes	Public Bidding	October 27, 2022 to November 02, 2022	November 15, 2022	January 09, 2023 to January 15, 2023	January 16, 2023 to January 26, 2023		2023 GAA	93,604,999.50		93,604,999.50	Construction of Causeway
23EH0054	Construction of Road, Parique to Palala (Phase 2), Odonggan, Romblon	Construction Section	Yes	Public Bidding	November 02, 2022 to October 27, 2022	November 15, 2022	January 15, 2023 to January 09, 2023	January 16, 2023 to January 26, 2023		2023 GAA	95,534,999.50		95,534,999.50	Construction of Roads
23EH0055	Construction of Shore Protection Structure/Causeway, Agsao, Magdiwang, Romblon	Construction Section	Yes	Public Bidding	October 27, 2022 to November 02, 2022	November 15, 2022	January 15, 2023 to January 09, 2023	January 16, 2023 to January 26, 2023		2023 GAA	66,499,999.50		66,499,999.50	Construction of Shore Protection Structure/Causeway
23EH0056	Construction of Road, Silo Tuburan leading to Agcalaao Road, Barangay Concepcion, Santa Maria, Romblon	Construction Section	Yes	Public Bidding	October 27, 2022 to November 02, 2022	November 15, 2022	January 15, 2023 to January 09, 2023	January 16, 2023 to January 26, 2023		2023 GAA	66,499,999.50		66,499,999.50	Construction of Roads
23EH0057	Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide along Lubi-Binog Rd, K0065+210 - K0065+250, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	October 27, 2022 to November 02, 2022	November 15, 2022	January 15, 2023 to January 09, 2023	January 16, 2023 to January 26, 2023		2023 GAA	9,945,999.50		9,945,999.50	Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide
23EH0058	Construction of Calumason Flood Control Structure along Tabas Circumferential Road (Phase 3), San Andres, Romblon	Construction Section	Yes	Public Bidding	November 04, 2022 to November 10, 2022	November 23, 2022	January 17, 2023 to January 23, 2023	January 24, 2023 to February 02, 2023		2023 GAA	48,999,999.50		48,999,999.50	Construction of Flood Control Structure
23EH0059	Construction of Road, Barangay Bagtik - Silo Loblion to Barangay Madag (Alcantara) leading to Barangay Tuguis (Looos) FMR, Alcantara, Romblon	Construction Section	Yes	Public Bidding	November 04, 2022 to November 10, 2022	November 23, 2022	January 17, 2023 to January 23, 2023	January 24, 2023 to February 02, 2023		2023 GAA	65,534,999.50		65,534,999.50	Construction of Roads
23EH0060	Construction of Seawall/Causeway/Baywalk, Phase 2, Barangay Poblacon, Banton, Romblon	Construction Section	Yes	Public Bidding	November 04, 2022 to November 10, 2022	November 23, 2022	January 17, 2023 to January 23, 2023	January 24, 2023 to February 02, 2023		2023 GAA	96,017,499.50		96,017,499.50	Construction of Seawall/Causeway/Baywalk
23EH0061	Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide along Tabas Circumferential Rd - K0042+100 - K0042+125, K0042+700 - K0042+718, K0042+750 - K0042+768.30, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	November 09, 2022 to November 15, 2022	November 28, 2022	January 22, 2023 to January 28, 2023	January 29, 2023 to February 07, 2023		2023 GAA	14,454,999.50		14,454,999.50	Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide
23EH0062	Construction of Seawall along Agutay, Magdiwang, Romblon	Construction Section	Yes	Public Bidding	November 09, 2022 to November 15, 2022	November 28, 2022	January 22, 2023 to January 28, 2023	January 29, 2023 to February 07, 2023		2023 GAA	95,534,999.50		95,534,999.50	Construction of Seawall
23EH0063	Construction of Shore Protection Structure/Causeway along Concepcion, Sta. Maria, Romblon	Construction Section	Yes	Public Bidding	November 09, 2022 to November 15, 2022	November 28, 2022	January 22, 2023 to January 28, 2023	January 29, 2023 to February 07, 2023		2023 GAA	66,499,999.50		66,499,999.50	Construction of Shore Protection Structure/Causeway
23EH0064	Construction (Completion) of Multi-Purpose Building, Barangay Agutay, San Fernando, Romblon	Construction Section	Yes	Public Bidding	November 09, 2022 to November 15, 2022	November 28, 2022	January 22, 2023 to January 28, 2023	January 29, 2023 to February 07, 2023		2023 GAA	1,979,999.50		1,979,999.50	Construction (Completion) of Multi-Purpose Building
23EH0065	Construction (Completion) of Multi-Purpose Building, Barangay Pag-Alad, San Andres, Romblon	Construction Section	Yes	Public Bidding	November 09, 2022 to November 15, 2022	November 28, 2022	January 22, 2023 to January 28, 2023	January 29, 2023 to February 07, 2023		2023 GAA	2,999,999.50		2,999,999.50	Construction (Completion) of Multi-Purpose Building



Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					AdvsPost of IB/REI	SubOpen of Bids	Notice of Award	Contract Signing			APP	MO OE	CO	
23EH0066	Construction of Road, Barangay Laman to Barangay San Isidro, Alcalaera, romblon	Construction Section	Yes	Public Bidding	November 24, 2022 to November 30, 2022	December 13, 2022	February 06, 2023 to February 12, 2023	February 13, 2023 to February 22, 2023		2023 GAA	98 999 999 50		98 999 999 50	Construction of Road
23EH0067	Construction of Road, Corcuera Circumferential, Poblacion - Malinir - Mangansag deagira Road (Phase 2), Corcuera, Romblon	Construction Section	Yes	Public Bidding	November 24, 2022 to November 30, 2022	December 13, 2022	February 06, 2023 to February 12, 2023	February 13, 2023 to February 22, 2023		2023 GAA	95 534 999 50		95 534 999 50	Construction of Roads
23EH0068	Construction/Improvement of Access Roads leading to Declared Tourism Destinations of San Jose Circumferential Road leading to Various beaches, San Jose, Romblon	Construction Section	Yes	Public Bidding	November 24, 2022 to November 30, 2022	December 13, 2022	February 06, 2023 to February 12, 2023	February 13, 2023 to February 22, 2023		2023 GAA	14 699 999 50		14 699 999 50	Construction/Improvement of access Roads leading to Declared Tourism Destinations
23EH0069	Retrofitting/ Strengthening of Permanent Bridges of Cambyang Br. (B000028SY) along Sibuyan Circumferential Rd	Construction Section	Yes	Public Bidding	November 24, 2022 to November 30, 2022	December 13, 2022	January 02, 2023 to January 08, 2023	January 09, 2023 to January 18, 2023		2023 GAA	9,799 999 50		9,799 999 50	Retrofitting/ Strengthening of Permanent Bridges
23EH0070	Retrofitting/ Strengthening of Permanent Bridges of Tagulas Br. (B00028SY) along Sibuyan Circumferential Rd	Construction Section	Yes	Public Bidding	November 30, 2022 to December 07, 2022	December 13, 2022	April 11, 2023 to April 17, 2023	April 27, 2023 to February 26, 2023		2023 GAA	6 639 999 50		6 639 999 50	Retrofitting/ Strengthening of Permanent Bridges
23EH0071	Construction of Storm Surge Protection Structure/Causeway Poblacion, Bantun, Romblon	Construction Section	Yes	Public Bidding	December 07, 2022 to December 13, 2022	December 26, 2022	February 19, 2023 to February 25, 2023	February 26, 2023 to March 07, 2023		2023 GAA	94 999 999 50		94 999 999 50	Construction of Storm Surge Protection Structure/Causeway
23EH0072	Construction of Storm Surge Protection Structure/Causeway along Malinir San Andres, Romblon	Construction Section	Yes	Public Bidding	December 07, 2022 to December 13, 2022	December 26, 2022	February 19, 2023 to February 25, 2023	February 26, 2023 to March 07, 2023		2023 GAA	95,149 999 50		95,149 999 50	Construction of Storm Surge Protection Structure/Causeway
23EH0073	Construction of Road, Silbo Bargaan to Silbo Matulan progreso Weste, Looc, Romblon	Construction Section	Yes	Public Bidding	December 07, 2022 to December 13, 2022	December 26, 2022	February 19, 2023 to February 25, 2023	February 26, 2023 to March 07, 2023		2023 GAA	98 999 999 50		98 999 999 50	Construction of Road
23EH0074	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Tablas Circumferential Road - K0044+120 - K0044+160, K0045+400 - K0045+414, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	December 07, 2022 to December 13, 2022	December 26, 2022	February 19, 2023 to February 25, 2023	February 26, 2023 to March 07, 2023		2023 GAA	9,476 599 50		9,476 599 50	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
23EH0075	Construction of Multi-Purpose Building, Barangay Depawan, Odiongan, Romblon	Construction Section	Yes	Public Bidding	December 07, 2022 to December 13, 2022	December 26, 2022	February 19, 2023 to February 25, 2023	February 26, 2023 to March 07, 2023		2023 GAA	4,949 999 50		4,949 999 50	Construction of Multi-Purpose Building
23EH0076	Construction of Multi-Purpose Buiding, Barangay Capbooya, San Agustin, Romblon	Construction Section	Yes	Public Bidding	December 07, 2022 to December 13, 2022	December 26, 2022	February 19, 2023 to February 25, 2023	February 26, 2023 to March 07, 2023		2023 GAA	4,949 999 50		4,949 999 50	Construction (Completion) of Multi-Purpose Buiding
23EH0077	Construction of Multi-Purpose Buiding, Barangay Progreso Esta, Odiongan, Romblon	Construction Section	Yes	Public Bidding	December 07, 2022 to December 13, 2022	December 26, 2022	February 19, 2023 to February 25, 2023	February 26, 2023 to March 07, 2023		2023 GAA	4,949 999 50		4,949 999 50	Construction of Multi-Purpose Buiding
23EH0078	Construction of Pag-Asad Flood Mitigating Structure (Phase 2) along Parapagaha River Confl. San Andres, Romblon	Construction Section	Yes	Public Bidding	December 28, 2022 to January 03, 2023	January 16, 2023	March 12, 2023 to March 18, 2023	March 19, 2023 to March 28, 2023		2023 GAA	94,087,499 50		94,087,499 50	Construction of Flood Mitigating Structure
23EH0079	Construction of Seawall/Causeway along Poblacion Feeder Port, Looc, Romblon	Construction Section	Yes	Public Bidding	December 28, 2022 to January 03, 2023	January 16, 2023	March 12, 2023 to March 18, 2023	March 19, 2023 to March 28, 2023		2023 GAA	98,017,499 50		98,017,499 50	Construction of Seawall/Causeway



Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ad/Post of IB/RE	Sub/Opn of Bids	Notice of Award	Contract Signing			APP	MO OE	CO	
23EH0080	Rehabilitation/ Reconstruction of Roads w/ Slps, Slope Collapse and Landside of Loco (Cogan ulay) - Odongan Rd - K0113 + 900 - K0113 + 915	Construction Section	Yes	Public Bidding	January 13, 2023 to January 19, 2023	February 01, 2023	March 28, 2023 to April 03, 2023	April 04, 2023 to April 13, 2023		2023 GAA	1,489,999.50		1,489,999.50	Rehabilitation/ Reconstruction of Roads w/ Slps, Slope Collapse and Landside
23EH0081	Construction of Sibo Barril to Brgy. Buenavista Road, Ferrol, Romblon	Construction Section	Yes	Public Bidding	January 18, 2023 to January 24, 2023	February 06, 2023	April 02, 2023 to April 08, 2023	April 09, 2023 to April 16, 2023		2023 GAA	96,499,999.50		96,499,999.50	Construction of Roads
23EH0082	Rehabilitation/ Reconstruction of Roads w/ Slps, Slope Collapse and landside of Tacbas Circumferential Rd - K0043 + 120 - K0043 + 130, K0043 + 250 - K0043 + 265, K0043 + 320 - K0043 + 335, K0043 + 335, K0043 + 400 - K0043 + 418	Construction Section	Yes	Public Bidding	January 18, 2023 to January 24, 2023	February 06, 2023	April 02, 2023 to April 08, 2023	April 09, 2023 to April 16, 2023		2023 GAA	11,949,179.50		11,949,179.50	Rehabilitation/ Reconstruction of Roads w/ Slps, Slope Collapse, and Landside
23EH0083	Construction of Multi-Purpose Buiding, Barangay Pengulo, Calatrava, Romblon	Construction Section	Yes	Public Bidding	January 18, 2023 to January 24, 2023	February 06, 2023	April 02, 2023 to April 08, 2023	April 09, 2023 to April 16, 2023		2023 GAA	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Buiding
23EH0084	Construction of By-Pass Road, San Andres Romblon	Construction Section	Yes	Public Bidding	January 18, 2023 to January 24, 2023	February 06, 2023	April 02, 2023 to April 08, 2023	April 09, 2023 to April 16, 2023		2023 GAA	98,999,999.50		98,999,999.50	Construction of Road
23EH0085	Rehabilitation/ Reconstruction of Roads w/ Slps, Slope Collapse and Landside of Tacbas Circumferential Rd - K0113 + 900 - K0113 + 925	Construction Section	Yes	Public Bidding	January 27, 2023 to February 02, 2023	February 15, 2023	April 11, 2023 to April 17, 2023	April 18, 2023 to April 27, 2023		2023 GAA	7,604,799.50		7,604,799.50	Rehabilitation/ Reconstruction of Roads w/ Slps, Slope Collapse, and Landside
23EH0086	Replacement of Permanent Weak Bridges of Cakianghan Br (B00010SY) along Sibuyan Circumferential Road	Construction Section	Yes	Public Bidding	January 27, 2023 to February 02, 2023	February 15, 2023	April 11, 2023 to April 17, 2023	April 18, 2023 to April 27, 2023		2023 GAA	46,883,199.50		46,883,199.50	Replacement of Permanent Weak Bridges
23EH0087	Construction of Brgy. Bunsoran Road to Sibo Guin-Awaran leading to White Sand Beach, Ferrol, Romblon	Construction Section	Yes	Public Bidding	February 02, 2023 to February 08, 2023	February 21, 2023	April 17, 2023 to April 23, 2023	April 24, 2023 to May 03, 2023		2023 GAA	96,499,999.50		96,499,999.50	Construction of Roads
23EH0088-R1	Construction of Progreso Weste - Tacboan Road (Phase 1), Odongan, Romblon	Construction Section	Yes	Public Bidding	May 18, 2023 to May 24, 2023	June 06, 2023	July 31, 2023 to August 06, 2023	August 07, 2023 to August 16, 2023		2023 GAA	96,499,999.50		96,499,999.50	Construction of Roads
23EH0089	Construction of Road, Barangay Camanlaya, San Agustin leading to Barangay Victoria, San Agustin, Cagidocan	Construction Section	Yes	Public Bidding	February 22, 2023 to February 28, 2023	March 13, 2023	May 07, 2023 to May 13, 2023	May 14, 2023 to May 23, 2023		2023 GAA	95,534,999.50		95,534,999.50	Construction of Roads
23EH0090	Construction of Road, Malogabok, Ipi leading to Agulay Road, Magdwang, Romblon	Construction Section	Yes	Public Bidding	February 22, 2023 to February 28, 2023	March 13, 2023	May 07, 2023 to May 13, 2023	May 14, 2023 to May 23, 2023		2023 GAA	96,499,999.50		96,499,999.50	Construction of Roads
23EH0091	Construction of Multi-Purpose Building at Magseyay, Santa Fe, Romblon	Construction Section	Yes	Public Bidding	February 22, 2023 to February 28, 2023	March 13, 2023	May 07, 2023 to May 13, 2023	May 14, 2023 to May 23, 2023		2023 GAA	5,890,000.00		5,890,000.00	Construction of Multi-Purpose Building
23EH0092	Construction of Multi-Purpose Building at Poblacon, Magdwang, Romblon	Construction Section	Yes	Public Bidding	February 22, 2023 to February 28, 2023	March 13, 2023	May 07, 2023 to May 13, 2023	May 14, 2023 to May 23, 2023		2023 GAA	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
23EH0093	Construction of Multi-Purpose Building at Lumbang East National High School, Cagidocan, Romblon	Construction Section	Yes	Public Bidding	February 22, 2023 to February 28, 2023	March 13, 2023	May 07, 2023 to May 13, 2023	May 14, 2023 to May 23, 2023		2023 GAA	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building



Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/RE	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
23EH0094	Construction (Completion) of Multi-Purpose Building at Tumigad, Odongan, Romblon	Construction Section	Yes	Public Bidding	February 22, 2023 to February 28, 2023	March 13, 2023	May 07, 2023 to May 13, 2023	May 14, 2023 to May 23, 2023	2023 GAA	4,800,000.00		4,800,000.00	Construction (Completion) of Multi-Purpose Building
23EH0095	Construction (Completion) of Multi-Purpose Building at Tuburan, Odongan Romblon	Construction Section	Yes	Public Bidding	February 22, 2023 to February 28, 2023	March 13, 2023	May 07, 2023 to May 13, 2023	May 14, 2023 to May 23, 2023	2023 GAA	4,900,000.00		4,900,000.00	Construction (Completion) of Multi-Purpose Building
23EH0096	Construction (Completion) of Multi-Purpose Building at Canduyong, Odongan, Romblon	Construction Section	Yes	Public Bidding	February 22, 2023 to February 28, 2023	March 13, 2023	May 07, 2023 to May 13, 2023	May 14, 2023 to May 23, 2023	2023 GAA	3,920,000.00		3,920,000.00	Construction (Completion) of Multi-Purpose Building
23EH0097	Construction (Completion) of Multi-Purpose Building at Panque, Odongan, Romblon	Construction Section	Yes	Public Bidding	February 22, 2023 to February 28, 2023	March 13, 2023	May 07, 2023 to May 13, 2023	May 14, 2023 to May 23, 2023	2023 GAA	1,960,000.00		1,960,000.00	Construction (Completion) of Multi-Purpose Building
23EH0098	Construction of By-Pass Road, San Andres Romblon	Construction Section	Yes	Public Bidding	March 08, 2023 to March 14, 2023	March 27, 2023	May 21, 2023 to May 27, 2023	May 28, 2023 to June 06, 2023	2023 GAA	98,999,999.95		98,999,999.95	Construction of Road
23EH0099	Construction of Brgy/ Manhae - Sibit Mabog Brgy, Magaysay Road Phase 2, Lococ, Romblon	Construction Section	Yes	Public Bidding	March 08, 2023 to March 14, 2023	March 27, 2023	May 21, 2023 to May 27, 2023	May 28, 2023 to June 06, 2023	2023 GAA	96,499,999.95		96,499,999.95	Construction of Road
23EH0100	Construction of Flood Mitigation Structures and Drainage Systems - Construction of Carmen Shore Protection/Causeway, Phase 3, San	Construction Section	Yes	Public Bidding	March 08, 2023 to March 14, 2023	March 27, 2023	May 21, 2023 to May 27, 2023	May 28, 2023 to June 06, 2023	2023 GAA	98,999,999.78		98,999,999.78	Construction of Flood Mitigation Structures and Drainage Systems
23EH0101	Construction of Coastal Road Needing Boulevard for Tourism along Aguiay, Magdiwang, Romblon	Construction Section	Yes	Public Bidding	March 08, 2023 to March 14, 2023	March 27, 2023	May 21, 2023 to May 27, 2023	May 28, 2023 to June 06, 2023	2023 GAA	96,499,999.76		96,499,999.76	Construction of Coastal Road
23EH0102	Construction of Access Road to Torral-Lodban, Depawan, Odongan, Romblon	Construction Section	Yes	Public Bidding	March 08, 2023 to March 14, 2023	March 27, 2023	May 21, 2023 to May 27, 2023	May 28, 2023 to June 06, 2023	2023 GAA	14,649,999.50		14,649,999.50	Construction of Road
23EH0103	Construction of Brgy/ Analhae-Malico Provincial Road, Odongan and Ferrol, Romblon	Construction Section	Yes	Public Bidding	March 08, 2023 to March 14, 2023	March 27, 2023	May 21, 2023 to May 27, 2023	May 28, 2023 to June 06, 2023	2023 GAA	9,899,999.52		9,899,999.52	Construction of Road
23EH0104	Construction of School Multi-Purpose Facility in Don Manuel L. Solidum Memorial Elementary School, Alcantara, Romblon	Construction Section	Yes	Public Bidding	March 08, 2023 to March 14, 2023	March 27, 2023	May 21, 2023 to May 27, 2023	May 28, 2023 to June 06, 2023	2023 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
23EH0105	Construction of Multi-Purpose Building at Campalago Elementary School, San Fernando, Romblon	Construction Section	Yes	Public Bidding	March 08, 2023 to March 14, 2023	March 27, 2023	May 21, 2023 to May 27, 2023	May 28, 2023 to June 06, 2023	2023 GAA	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
23EH0106	Construction (Completion) of Multi-Purpose Building at Porjoy, Phase II, Odongan Romblon	Construction Section	Yes	Public Bidding	March 08, 2023 to March 14, 2023	March 27, 2023	May 21, 2023 to May 27, 2023	May 28, 2023 to June 06, 2023	2023 GAA	4,900,000.00		4,900,000.00	Construction (Completion) of Multi-Purpose Building
23EH0114	Construction of Multi-Purpose Building at Progreso Weste, Odongan, Romblon	Construction Section	Yes	Public Bidding	March 23, 2023 to March 29, 2023	April 11, 2023	June 05, 2023 to June 11, 2023	June 12, 2023 to June 21, 2023	2023 GAA	9,405,000.00		9,405,000.00	Construction of Multi-Purpose Building
23EH0115	Construction of Multi-Purpose Building, Brgy. Liblong, Banton, Romblon	Construction Section	Yes	Public Bidding	March 23, 2023 to March 29, 2023	April 11, 2023	June 05, 2023 to June 11, 2023	June 12, 2023 to June 21, 2023	2023 GAA	11,880,000.00		11,880,000.00	Construction of Multi-Purpose Building
23EH0116	Construction of Multi-Purpose Building (Madini National High School), Brgy. Cacerua, Romblon	Construction Section	Yes	Public Bidding	March 23, 2023 to March 29, 2023	April 11, 2023	June 05, 2023 to June 11, 2023	June 12, 2023 to June 21, 2023	2023 GAA	11,880,000.00		11,880,000.00	Construction of Multi-Purpose Building



Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ads/Post of IBREI	Sub/Open of Bids	Notice of Award	Contract Signing			APP	MO OE	CO	
23EH0117	Construction of Barangay Limon Norte, Sitio Kainayagan to Barangay Camli, Alcantara, Romblon	Construction Section	Yes	Public Bidding	March 23, 2023 to March 29, 2023	April 11, 2023	June 05, 2023 to June 11, 2023	June 12, 2023 to June 21, 2023		2023 GAA	24,499,999.86		24,499,999.86	Construction of Road
23EH0118	Construction of Road, Limon Norte to Sitio Bungan Bungan, Alcantara, Romblon	Construction Section	Yes	Public Bidding	March 23, 2023 to March 29, 2023	April 11, 2023	June 05, 2023 to June 11, 2023	June 12, 2023 to June 21, 2023		2023 GAA	24,499,999.90		24,499,999.90	Construction of Road
23EH0119	Construction of Jun Carido Flood Control, San Andres, Romblon	Construction Section	Yes	Public Bidding	March 23, 2023 to March 29, 2023	April 11, 2023	June 05, 2023 to June 11, 2023	June 12, 2023 to June 21, 2023		2023 GAA	48,999,999.71		48,999,999.71	Construction of Flood Control
23EH0120	Construction of Brig. Duengan - Brig. Tampayan leading to Aging Road (Phase 2), Magdiwang, Romblon	Construction Section	Yes	Public Bidding	March 23, 2023 to March 29, 2023	April 11, 2023	June 05, 2023 to June 11, 2023	June 12, 2023 to June 21, 2023		2023 GAA	95,534,999.85		95,534,999.85	Construction of Road
23EH0121	Construction of Sitio Pader - Sitio Makaraan, Brig. Linawan Road, San Andres, Romblon leading to Balogo (Phase II), San Andres, Romblon	Construction Section	Yes	Public Bidding	March 23, 2023 to March 29, 2023	April 11, 2023	June 05, 2023 to June 11, 2023	June 12, 2023 to June 21, 2023		2023 GAA	66,499,999.25		66,499,999.25	Construction of Road
23EH0122	Construction of Road, Panique to Boljanay - Palae (Phase 1), Odiongán Romblon	Construction Section	Yes	Public Bidding	March 23, 2023 to March 29, 2023	April 11, 2023	June 05, 2023 to June 11, 2023	June 12, 2023 to June 21, 2023		2023 GAA	66,499,999.46		66,499,999.46	Construction of Road
23EH0123	Construction of Road, Brig. Tumunged - Leading to Canlunay Elementary School, Odiongán, Romblon	Construction Section	Yes	Public Bidding	March 23, 2023 to March 29, 2023	April 11, 2023	June 05, 2023 to June 11, 2023	June 12, 2023 to June 21, 2023		2023 GAA	96,499,999.53		96,499,999.53	Construction of Road
23EH0125	Rehabilitation of Alcantara-Comod-om Provincial Road (with exemptions), Brig. Macalag & Brig. Comod-om, Alcantara, Romblon	Construction Section	Yes	Public Bidding	March 29, 2023 to April 04, 2023	April 17, 2023	June 11, 2023 to June 17, 2023	June 18, 2023 to June 27, 2023		2023 GAA	19,799,999.33		19,799,999.33	Construction of Road
23EH0126	Rehabilitation of Fort Santiago-TT Provincial Road, Brig. Bagayay, Romblon, Romblon	Construction Section	Yes	Public Bidding	March 29, 2023 to April 04, 2023	April 17, 2023	June 11, 2023 to June 17, 2023	June 18, 2023 to June 27, 2023		2023 GAA	9,899,999.55		9,899,999.55	Construction of Road
23EH0127	Construction of Multi-Purpose Building at Brig. San Vicente, Concepcion, Romblon	Construction Section	Yes	Public Bidding	March 29, 2023 to April 04, 2023	April 17, 2023	June 11, 2023 to June 17, 2023	June 18, 2023 to June 27, 2023		2023 GAA	12,375,000.00		12,375,000.00	Construction of Multi-Purpose Building
23EH0128	Construction of Multi-Purpose Building at Sitio Cebogao, Brig. Bunga, Sta. Maria, Romblon	Construction Section	Yes	Public Bidding	March 29, 2023 to April 04, 2023	April 17, 2023	June 11, 2023 to June 17, 2023	June 18, 2023 to June 27, 2023		2023 GAA	9,405,000.00		9,405,000.00	Construction of Multi-Purpose Building
23EH0129-R1	Construction of Multi-Purpose Building at Bachikawan, San Agustín, Romblon	Construction Section	Yes	Public Bidding	May 05, 2023 to May 11, 2023	May 24, 2023	July 18, 2023 to July 24, 2023	July 25, 2023 to August 03, 2023		2023 GAA	7,940,000.00		7,940,000.00	Construction of Multi-Purpose Building
23EH0130	Construction of Multi-Purpose Building, Barangay Pengulo, Calatrava, Romblon	Construction Section	Yes	Public Bidding	March 29, 2023 to April 04, 2023	April 17, 2023	June 11, 2023 to June 17, 2023	June 18, 2023 to June 27, 2023		2023 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
23EH0133	Construction of Access Road, National Road, Depawan - Amating Phase 1, Odiongán, Romblon	Construction Section	Yes	Public Bidding	April 13, 2025 to April 19, 2025	May 02, 2025	June 26, 2025 to July 02, 2025	July 03, 2025 to July 12, 2025		2023 GAA	96,499,999.69		96,499,999.69	Construction of Road
23EH0134	Construction of Macapas-Sawang National Road, Cross Country leading to Romblon Port, Phase 3, Romblon, Romblon	Construction Section	Yes	Public Bidding	April 13, 2025 to April 19, 2025	May 02, 2025	June 26, 2025 to July 02, 2025	July 03, 2025 to July 12, 2025		2023 GAA	96,499,999.50		96,499,999.50	Construction of Road



Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P/P)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
23EH0135	Construction of Multi-Purpose Facility (Rombon Sports Complex and Recreation Center), Rombon	Construction Section	Yes	Public Bidding	April 13, 2025 to April 19, 2025	May 02, 2025	June 26, 2025 to July 02, 2025	July 03, 2025 to July 12, 2025	2023 GAA	49,500,000.00		49,500,000.00	Construction of Multi-Purpose Building
23EH0135-R1	Construction of San Roque Interior Road, Brgy. San Roque, Alcantara, Rombon	Construction Section	Yes	Public Bidding	May 26, 2023 to May 31, 2023	June 13, 2023	August 07, 2023 to August 13, 2023	August 14, 2023 to August 23, 2023	2023 GAA	49,499,999.50		49,499,999.50	Construction of Road
23EH0137	Construction of Multi-Purpose Building (Mega Government Center in Magdiwang), Rombon	Construction Section	Yes	Public Bidding	April 13, 2023 to April 19, 2023	May 02, 2023	June 26, 2023 to July 02, 2023	July 03, 2023 to July 12, 2023	2023 GAA	24,750,000.00		24,750,000.00	Construction of Multi-Purpose Building
23EH0138	Construction of Multi-Purpose Building (Mega Government Center in Cajidocan), Rombon	Construction Section	Yes	Public Bidding	April 13, 2023 to April 19, 2023	May 02, 2023	June 26, 2023 to July 02, 2023	July 03, 2023 to July 12, 2023	2023 GAA	24,750,000.00		24,750,000.00	Construction of Multi-Purpose Building
23EH0139	Construction of Multi-Purpose Building (Mega Government Center in Loooc), Rombon	Construction Section	Yes	Public Bidding	April 13, 2023 to April 19, 2023	May 02, 2023	June 26, 2023 to July 02, 2023	July 03, 2023 to July 12, 2023	2023 GAA	24,750,000.00		24,750,000.00	Construction of Multi-Purpose Building
23EH0140-R1	Construction of Multi-Purpose Building at San Agustin, Rombon	Construction Section	Yes	Public Bidding	May 05, 2023 to May 11, 2023	May 24, 2023	July 18, 2023 to July 24, 2023	July 25, 2023 to August 03, 2023	2023 GAA	47,520,000.00		47,520,000.00	Construction of Multi-Purpose Building
23EH0141	Construction of Multi-Purpose Building, Brgy. Togboongan, Banton, Rombon	Construction Section	Yes	Public Bidding	April 13, 2023 to April 19, 2023	May 02, 2023	June 26, 2023 to July 02, 2023	July 03, 2023 to July 12, 2023	2023 GAA	11,880,000.00		11,880,000.00	Construction of Multi-Purpose Building
23EH0143	Construction of Multi-Purpose Building at Agripa Elementary School, Agripa, Rombon, Rombon	Construction Section	Yes	Public Bidding	April 26, 2023 to May 02, 2023	May 15, 2023	July 09, 2023 to July 15, 2023	July 16, 2023 to July 25, 2023	2023 GAA	29,700,000.00		29,700,000.00	Construction of Multi-Purpose Building
23EH0144	Construction of Multi-Purpose Building (Mega Government Center in Alcantara), Rombon	Construction Section	Yes	Public Bidding	April 26, 2023 to May 02, 2023	May 15, 2023	July 09, 2023 to July 15, 2023	July 16, 2023 to July 25, 2023	2023 GAA	24,750,000.00		24,750,000.00	Construction of Multi-Purpose Building
23EH0145-R1	Construction of Multi-Purpose Building, Brgy. Siba, Banton, Rombon	Construction Section	Yes	Public Bidding	May 18, 2023 to May 24, 2023	June 06, 2023	July 31, 2023 to August 06, 2023	August 07, 2023 to August 16, 2023	2023 GAA	11,880,000.00		11,880,000.00	Construction of Multi-Purpose Building
23EH0146	Rehabilitation of Existing Capitol Building, Rombon, Rombon	Construction Section	Yes	Public Bidding	May 05, 2023 to May 11, 2023	May 24, 2023	July 18, 2023 to July 24, 2023	July 25, 2023 to August 03, 2023	2023 GAA	19,800,000.00		19,800,000.00	Rehabilitation of Building
23EH0147	Construction of Solar Water System, San Jose, Rombon	Construction Section	Yes	Public Bidding	May 05, 2023 to May 11, 2023	May 24, 2023	July 18, 2023 to July 24, 2023	July 25, 2023 to August 03, 2023	2023 GAA	9,800,000.00		9,800,000.00	Construction of Solar Water System
23EH0148	Construction of Solar Water System, San Andres, Rombon	Construction Section	Yes	Public Bidding	May 05, 2023 to May 11, 2023	May 24, 2023	July 18, 2023 to July 24, 2023	July 25, 2023 to August 03, 2023	2023 GAA	9,800,000.00		9,800,000.00	Construction of Solar Water System
23EH0149	Construction of Solar Water System, Corcuera, Rombon	Construction Section	Yes	Public Bidding	May 05, 2023 to May 11, 2023	May 24, 2023	July 18, 2023 to July 24, 2023	July 25, 2023 to August 03, 2023	2023 GAA	9,800,000.00		9,800,000.00	Construction of Solar Water System



Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IBREI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
23EH0150	Construction of Solar Water System, Cajidocan, Romblon	Construction Section	Yes	Public Bidding	May 05, 2023 to May 11, 2023	May 24, 2023	July 18, 2023 to July 24, 2023	July 25, 2023 to August 03, 2023	2023 GAA	9 800 000.00		9 800 000.00	Construction of Solar Water System
23EH0151	Construction of Solar Water System, Bigay Alad, Romblon, Romblon	Construction Section	Yes	Public Bidding	May 05, 2023 to May 11, 2023	May 24, 2023	July 18, 2023 to July 24, 2023	July 25, 2023 to August 03, 2023	2023 GAA	9 800 000.00		9 800 000.00	Construction of Solar Water System

Prepared by:

Recommended by:

Approved by:

  
**CETEŒTIAL G. ALAG**  
 Engineer III  
 Head, Procurement Unit

  
**BOY ALEXITS E. MIÑANO**  
 BAC, Chairperson

  
**ELENA M. CASTILIAN**  
 District Engineer