



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAVITE 2nd DISTRICT ENGINEERING OFFICE
Mangas II, Alfonso, Cavite, Region IV-A



January 25, 2024

ATTY. DENNIS S. SANTIAGO

Executive Director V
Government Procurement Policy Board
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Rd.
Ortigas Center, Pasig City

**SUBJECT : Final FY 2024 Annual Procurement Plan for Civil Works,
Consulting, and Goods and Services (Non-CSE)**

We are submitting the Final FY 2024 Annual Procurement Plan for Civil Works, Consulting, and Goods and Services (Non-CSE), for your information and reference.

Very truly yours,

MARLO B. CORREA
District Engineer

R4A.14 ESJ/WRR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAVITE 2nd DISTRICT ENGINEERING OFFICE
Mangas II, Alfonso, Cavite, Region IV-A



January 25, 2024

MEMORANDUM

FOR : MA. VICTORIA S. GREGORIO
Director, Procurement Service
Department of Public Works and High ways
Port Area, Manila

**SUBJECT : Final FY 2024 Annual Procurement Plan for Civil Works,
Consulting, and Goods and Services (Non-CSE)**

We are submitting the attached Final Annual Procurement Plan for Civil Works, Consulting, and Goods and Services (Non-CSE) for Fiscal Year 2024 of this district as specified in GPPB Advisory 03-2022 dated December 29, 2022 pursuant to GPPB Circular No. 02-2020.


MARLO B. CORREA
District Engineer

R4A.14 ESJ/WRR

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2024 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24DG0001	Preventive Maintenance of Road: Asphalt Overlay – Isaac O. Tolentino Ave. – K0057+440 – K0057+730	Cavite II DEO	Yes	Competitive Bidding	Oct. 4, 2023 to Oct. 10, 2023	Oct. 24, 2023	Jan. 4, 2024	Jan. 12, 2024	GOP	14,699,572.54	0.00	14,699,572.54	Preventive Maintenance of Road: Asphalt Overlay
24DG0005	Preventive Maintenance of Road: Asphalt Overlay – Noveleta-Naic-Tagaytay Rd. K0047+308 – K0047+981	Cavite II DEO	Yes	Competitive Bidding	Oct. 4, 2023 to Oct. 10, 2023	Oct. 24, 2023	Jan. 4, 2024	Jan. 12, 2024	GOP	14,699,813.76	0.00	14,699,813.76	Preventive Maintenance of Road: Asphalt Overlay
24DG0025	Construction of Road Slope Protection Structure – Tagaytay-Talisay Rd. – K0061+000 – K0061+097	Cavite II DEO	Yes	Competitive Bidding	Oct. 4, 2023 to Oct. 10, 2023	Oct. 24, 2023	Jan. 4, 2024	Jan. 12, 2024	GOP	31,555,748.95	0.00	31,555,748.95	Construction of Road Slope Protection Structure
24DG0029	Construction of Road Slope Protection Structure – Tagaytay-Taal Lake Rd.– K0058+294– K0058+356	Cavite II DEO	Yes	Competitive Bidding	Oct. 4, 2023 to Oct. 10, 2023	Oct. 24, 2023	Jan. 4, 2024	Jan. 12, 2024	GOP	32,241,999.04	0.00	32,241,999.04	Construction of Road Slope Protection Structure
24DG0011	Preventive Maintenance of Road: Asphalt Overlay – Crisanto M. de los Reyes Ave. K0066+437 – K0066+891	Cavite II DEO	Yes	Competitive Bidding	Oct. 6, 2023 to Oct. 12, 2023	Oct. 26, 2023	Jan. 8, 2024	Jan. 18, 2024	GOP	19,599,945.75	0.00	19,599,945.75	Preventive Maintenance of Road: Asphalt Overlay
24DG0030	Construction of Road Slope Protection Structure – Tagaytay-Taal Lake Rd.– K0058+356 – K0058+409	Cavite II DEO	Yes	Competitive Bidding	Oct. 6, 2023 to Oct. 12, 2023	Oct. 26, 2023	Jan. 8, 2024	Jan. 18, 2024	GOP	27,439,866.72	0.00	27,439,866.72	Construction of Road Slope Protection Structure
24DG0034	Construction of Road Slope Protection Structure – Tagaytay-Taal Lake Rd.– K0058+036 – K0058+099	Cavite II DEO	Yes	Competitive Bidding	Oct. 6, 2023 to Oct. 12, 2023	Oct. 26, 2023	Jan. 8, 2024	Jan. 18, 2024	GOP	23,029,914.90	0.00	23,029,914.90	Construction of Road Slope Protection Structure
24DG0038	Construction of Drainage Structure along Road – Tagaytay – Batangas via Tuy Rd. – K0064+010 – K0064+480	Cavite II DEO	Yes	Competitive Bidding	Oct. 6, 2023 to Oct. 12, 2023	Oct. 26, 2023	Jan. 8, 2024	Jan. 18, 2024	GOP	18,423,939.30	0.00	18,423,939.30	Construction of Drainage Structure along Road

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2024 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24DG0039	Construction of Drainage Structure along Road – Ternate – Nasugbu Rd. – K0068+(-1000) – K0068+000	Cavite II DEO	Yes	Competitive Bidding	Oct. 6, 2023 to Oct. 12, 2023	Oct. 26, 2023	Jan. 8, 2024	Jan. 18, 2024	GOP	19,599,957.55	0.00	19,599,957.55	Construction of Drainage Structure along Road
24DG0002	Preventive Maintenance of Road: Asphalt Overlay – Juanito Remulla Sr. Rd. – K0052+(-454) – K0052+(-120)	Cavite II DEO	Yes	Competitive Bidding	Oct. 9, 2023 to Oct. 8, 2023	Oct. 31, 2023	Jan. 9, 2024	Jan. 16, 2024	GOP	14,699,885.99	0.00	14,699,885.99	Preventive Maintenance of Road: Asphalt Overlay
24DG0006	Preventive Maintenance of Road: Asphalt Overlay – Sta. Rosa-Ulat-Tagaytay Rd – K0059+(-654) – K0059+(-403)	Cavite II DEO	Yes	Competitive Bidding	Oct. 9, 2023 to Oct. 8, 2023	Oct. 31, 2023	Jan. 9, 2024	Jan. 16, 2024	GOP	14,699,782.45	0.00	14,699,782.45	Preventive Maintenance of Road: Asphalt Overlay
24DG0014	Preventive Maintenance of Road: Asphalt Overlay – Juanito Remulla Sr. Rd. – K0046+(-053) – K0046+226	Cavite II DEO	Yes	Competitive Bidding	Oct. 9, 2023 to Oct. 8, 2023	Oct. 31, 2023	Jan. 9, 2024	Jan. 16, 2024	GOP	14,699,107.71	0.00	14,699,107.71	Preventive Maintenance of Road: Asphalt Overlay
24DG0032	Construction of Road Slope Protection Structure – Tagaytay Taal Lake Rd.– K0059+570– K0059+622, K0059+629 – K0059+649	Cavite II DEO	Yes	Competitive Bidding	Oct. 9, 2023 to Oct. 8, 2023	Oct. 31, 2023	Jan. 9, 2024	Jan. 16, 2024	GOP	36,945,840.04	0.00	36,945,840.04	Construction of Road Slope Protection Structure
24DG0033	Construction of Road Slope Protection Structure – Tagaytay Taal Lake Rd.– K0059+208– K0059+268, K0059+467 – K0059+570	Cavite II DEO	Yes	Competitive Bidding	Oct. 9, 2023 to Oct. 8, 2023	Oct. 31, 2023	Jan. 9, 2024	Jan. 16, 2024	GOP	40,277,997.82	0.00	40,277,997.82	Construction of Road Slope Protection Structure
24DG0004	Preventive Maintenance of Road: Asphalt Overlay – Maragondon-Magallanes-Amuyong Rd. K0078+800 – K0078+980, K0080+300 – K0080+830	Cavite II DEO	Yes	Competitive Bidding	Oct. 13, 2023 to Oct. 19, 2023	Nov. 7, 2023	Jan. 11, 2024	Jan. 19, 2024	GOP	14,699,820.67	0.00	14,699,820.67	Preventive Maintenance of Road: Asphalt Overlay

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2024 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24DG0021	Preventive Maintenance of Road: Asphalt Overlay – Tagaytay-Manila via Silang Rd – K0054+(-024) – K0054+298	Cavite II DEO	Yes	Competitive Bidding	Oct. 13, 2023 to Oct. 19, 2023	Nov. 7, 2023	Jan. 11, 2024	Jan. 19, 2024	GOP	19,599,287.24	0.00	19,599,287.24	Rehabilitation of Paved Road
24DG0023	Construction of Road Slope Protection Structure – Juanito R. Remulla, Sr. Rd – K0061+831 – K0061+853	Cavite II DEO	Yes	Competitive Bidding	Oct. 13, 2023 to Oct. 19, 2023	Nov. 7, 2023	Jan. 11, 2024	Jan. 19, 2024	GOP	11,171,893.98	0.00	11,171,893.98	Construction of Road Slope Protection Structure
24DG0024	Construction of Road Slope Protection Structure – Juanito R. Remulla, Sr. Rd – K0066+565 – K0066+713; Project I.D No. 24DG0024	Cavite II DEO	Yes	Competitive Bidding	Oct. 13, 2023 to Oct. 19, 2023	Nov. 7, 2023	Jan. 11, 2024	Jan. 19, 2024	GOP	45,079,814.07	0.00	45,079,814.07	Construction of Road Slope Protection Structure
24DG0043	Road Widening – Maragondon – Magallanes – Amuyong Rd – K0083+466 – K0084+203	Cavite II DEO	Yes	Competitive Bidding	Oct. 13, 2023 to Oct. 19, 2023	Nov. 7, 2023	Jan. 11, 2024	Jan. 19, 2024	GOP	39,039,195.37	0.00	39,039,195.37	Road Widening
24DG0009	Preventive Maintenance of Road: Asphalt Overlay – Tagaytay-Manila via Silang Rd – K0054+298 – K0054+546	Cavite II DEO	Yes	Competitive Bidding	Oct. 23, 2023 to Oct. 29, 2023	Nov. 14, 2023	Jan. 15, 2024	Jan. 23, 2024	GOP	14,699,580.01	0.00	14,699,580.01	Preventive Maintenance of Road: Asphalt Overlay
24DG0020	Reconstruction to Concrete Pavement – Noveleta-Naic-Tagaytay Rd – K0050+043 – K0050+721; Project I.D No. 24DG0020	Cavite II DEO	Yes	Competitive Bidding	Oct. 23, 2023 to Oct. 29, 2023	Nov. 14, 2023	Jan. 15, 2024	Jan. 23, 2024	GOP	16,644,191.71	0.00	16,644,191.71	Reconstruction to Concrete Pavement
24DG0028	Construction of Road Slope Protection Structure – Isaac O. Tolentino Ave. – K0063+687 – K0063+703	Cavite II DEO	Yes	Competitive Bidding	Oct. 23, 2023 to Oct. 29, 2023	Nov. 14, 2023	Jan. 15, 2024	Jan. 23, 2024	GOP	4,311,904.32	0.00	4,311,904.32	Construction of Road Slope Protection Structure

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2024 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24DG0031	Construction of Road Slope Protection Structure – Tagaytay-Taal Lake Rd. – K0059+900 – K0059+943	Cavite II DEO	Yes	Competitive Bidding	Oct. 23, 2023 to Oct. 29, 2023	Nov. 14, 2023	Jan. 15, 2024	Jan. 23, 2024	GOP	15,385,847.38	0.00	15,385,847.38	Construction of Road Slope Protection Structure
24DG0040	Construction of Drainage Structure along Road – Tagaytay – Taal Lake Rd. – K0057+800 – K0058+300	Cavite II DEO	Yes	Competitive Bidding	Oct. 23, 2023 to Oct. 29, 2023	Nov. 14, 2023	Jan. 15, 2024	Jan. 23, 2024	GOP	9,799,751.10	0.00	9,799,751.10	Construction of Drainage Structure along Road
24DG0068	Construction of Multi Purpose Building – Construction of Multi-Purpose Building, Barangay Halang, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 23, 2023 to Oct. 29, 2023	Nov. 14, 2023	Jan. 15, 2024	Jan. 23, 2024	GOP	4,949,997.67	0.00	4,949,997.67	Construction of Multi-Purpose Building
24DG0018	Reconstruction to Concrete Pavement – Maragondon-Magallanes-Amuyong Rd – K0058+407 – K0058+834	Cavite II DEO	Yes	Competitive Bidding	Oct. 27, 2023 to Nov. 2, 2023	Nov. 16, 2023	Jan. 22, 2024	Jan. 30, 2024	GOP	10,698,212.88	0.00	10,698,212.88	Reconstruction to Concrete Pavement
24DG0026	Construction of Road Slope Protection Structure – Isaac O. Tolentino Ave. – K0063+213 – K0063+228	Cavite II DEO	Yes	Competitive Bidding	Oct. 27, 2023 to Nov. 2, 2023	Nov. 16, 2023	Jan. 22, 2024	Jan. 30, 2024	GOP	3,919,851.44	0.00	3,919,851.44	Construction of Road Slope Protection Structure
24DG0027	Construction of Road Slope Protection Structure – Isaac O. Tolentino Ave. – K0063+620 – K0063+637	Cavite II DEO	Yes	Competitive Bidding	Oct. 27, 2023 to Nov. 2, 2023	Nov. 16, 2023	Jan. 22, 2024	Jan. 30, 2024	GOP	3,919,999.41	0.00	3,919,999.41	Construction of Road Slope Protection Structure
24DG0045	Widening of Bridge – Tagaytay Bypass Road (Salaban Section), Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 27, 2023 to Nov. 2, 2023	Nov. 16, 2023	Jan. 22, 2024	Jan. 30, 2024	GOP	28,949,847.53	0.00	28,949,847.53	Widening of Bridge

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2024 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24DG0046	Widening of Bridge – Tagaytay Bypass Road (Balagbag Section), Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 27, 2023 to Nov. 2, 2023	Nov. 16, 2023	Jan. 22, 2024	Jan. 30, 2024	GOP	28,949,477.34	0.00	28,949,477.34	Widening of Bridge
24DG0010	Preventive Maintenance of Road: Asphalt Overlay – Ternate – Nasugbu Rd – K0072+300 – K0072+848	Cavite II DEO	Yes	Competitive Bidding	Nov. 6, 2023 to Nov. 12, 2023	Nov. 28, 2023	Jan. 24, 2024	Jan. 31, 2024	GOP	17,276,671.48	0.00	17,276,671.48	Preventive Maintenance of Road: Asphalt Overlay
24DG0016	Preventive Maintenance of Road: Asphalt Overlay – Tagaytay-Taal Lake Rd. – K0057+ (-1209) – K0057+(-403)	Cavite II DEO	Yes	Competitive Bidding	Nov. 6, 2023 to Nov. 12, 2023	Nov. 28, 2023	Jan. 24, 2024	Jan. 31, 2024	GOP	19,599,628.71	0.00	19,599,628.71	Preventive Maintenance of Road: Asphalt Overlay
24DG0042	Road Widening – Maragondon-Magallanes-Amuyong Rd – K0065+000 – K0065+547	Cavite II DEO	Yes	Competitive Bidding	Nov. 6, 2023 to Nov. 12, 2023	Nov. 28, 2023	Jan. 24, 2024	Jan. 31, 2024	GOP	29,399,300.25	0.00	29,399,300.25	Road Widening
24DG0008	Preventive Maintenance of Road: Asphalt Overlay - Tagaytay-Cavite via Mendez Rd - K0062 + (-297) - K0062 + 113	Cavite II DEO	Yes	Competitive Bidding	Nov. 9, 2023 to Nov. 15, 2023	Nov. 29, 2023	Jan. 26, 2024	Feb. 2, 2024	GOP	14,699,737.76	0.00	14,699,737.76	Preventive Maintenance of Road: Asphalt Overlay
24DG0012	Preventive Maintenance of Road: Asphalt Overlay - Indang-Alfonso via Luksuhin Rd - K0067 + 919 - K0068 + 529	Cavite II DEO	Yes	Competitive Bidding	Nov. 9, 2023 to Nov. 15, 2023	Nov. 29, 2023	Jan. 26, 2024	Feb. 2, 2024	GOP	19,599,810.28	0.00	19,599,810.28	Preventive Maintenance of Road: Asphalt Overlay
24DG0015	Preventive Maintenance of Road: Asphalt Overlay - Tagaytay-Batangas Arterial H-way - K0055 + (-1012) - K0055 + (-718)	Cavite II DEO	Yes	Competitive Bidding	Nov. 9, 2023 to Nov. 15, 2023	Nov. 29, 2023	Jan. 26, 2024	Feb. 2, 2024	GOP	14,699,829.29	0.00	14,699,829.29	Preventive Maintenance of Road: Asphalt Overlay
24DG0035	Construction of Ride Slope Protection Structure along Tagaytay Taal Lake Road, K0057+(-30) - K0057+62, K0057+112-K0057+129, K0057+212 - K0057+240	Cavite II DEO	Yes	Competitive Bidding	Nov. 9, 2023 to Nov. 15, 2023	Nov. 29, 2023	Jan. 26, 2024	Feb. 2, 2024	GOP	31,849,942.79	0.00	31,849,942.79	Construction of Slope Protection Structure
24DG0037	Construction of Road Slope Protection Structure along Tagaytay Taal Lake Road, K0060+539 - K0060+667	Cavite II DEO	Yes	Competitive Bidding	Nov. 9, 2023 to Nov. 15, 2023	Nov. 29, 2023	Jan. 26, 2024	Feb. 2, 2024	GOP	39,199,934.91	0.00	39,199,934.91	Construction of Slope Protection Structure

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2024 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24DG0007	Preventive Maintenance of Road: Asphalt Overlay – Tagaytay-Batangas via Tuy Rd – K0059+1076 – K0060+157	Cavite II DEO	Yes	Competitive Bidding	Nov. 15, 2023 to Nov. 21, 2023	Dec. 5, 2023	Jan. 29, 2024	Feb. 5, 2024	GOP	14,699,766.52	0.00	14,699,766.52	Preventive Maintenance of Road: Asphalt Overlay
24DG0036	Construction of Road Slope Protection Structure – Along Tagaytay Taal Lake Road – K0058+470 – K0058+549	Cavite II DEO	Yes	Competitive Bidding	Nov. 15, 2023 to Nov. 21, 2023	Dec. 5, 2023	Jan. 29, 2024	Feb. 5, 2024	GOP	39,199,790.08	0.00	39,199,790.08	Construction of Slope Protection Structure
24DG0041	Road Widening – Juanito R. Remulla, Sr. Rd – K0051+379 – K0052+040	Cavite II DEO	Yes	Competitive Bidding	Nov. 15, 2023 to Nov. 21, 2023	Dec. 5, 2023	Jan. 29, 2024	Feb. 5, 2024	GOP	29,399,259.92	0.00	29,399,259.92	Road Widening
24DG0060	Construction of Other Facilities – Construction of Armory, FRG Marine Base Gregorio Lim (MBGL) Kaynipa Grande, Brgy. Sapang I, Ternate, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 15, 2023 to Nov. 21, 2023	Dec. 5, 2023	Jan. 29, 2024	Feb. 5, 2024	GOP	9,799,999.93	0.00	9,799,999.93	Construction of other Facilities
24DG0064	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building, City Hall Annex, Barangay Kaybagal South, Tagaytay City, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 17, 2023 to Nov. 23, 2023	Dec. 7, 2023	Jan. 29, 2024	Feb. 5, 2024	GOP	98,999,985.59	0.00	98,999,985.59	Construction of Multi-Purpose Building
24DG0003	Preventive Maintenance of Road: Asphalt Overlay – Juanito R. Remulla, Sr. Rd – K0069+000 – K0070+280	Cavite II DEO	Yes	Competitive Bidding	Dec. 6, 2023 to Dec. 12, 2023	Dec. 26, 2023	Jan. 31, 2024	Feb. 7, 2024	GOP	17,577,849.43	0.00	17,577,849.43	Preventive Maintenance of Road: Asphalt Overlay
24DG0013	Preventive Maintenance of Road: Asphalt Overlay – Isaac O. Tolentino Ave. – K0060+(-377) – K0060+000, K0061+400 – K0061+727	Cavite II DEO	Yes	Competitive Bidding	Dec. 6, 2023 to Dec. 12, 2023	Dec. 26, 2023	Jan. 31, 2024	Feb. 7, 2024	GOP	19,599,180.67	0.00	19,599,180.67	Preventive Maintenance of Road: Asphalt Overlay
24DG0047	Off-Carriageway Improvement: Paving of Shoulders – Juanito R. Remulla, Sr. Rd – K0049+(-715) – K0049+105	Cavite II DEO	Yes	Competitive Bidding	Dec. 6, 2023 to Dec. 12, 2023	Dec. 26, 2023	Jan. 31, 2024	Feb. 7, 2024	GOP	5,958,198.65	0.00	5,958,198.65	Off-Carriageway Improvement: Paving of Shoulder
24DG0048	Off-Carriageway Improvement: Paving of Shoulders - Tagaytay-Cavite via Mendez Rd – K0062+(-300) – K0062+800	Cavite II DEO	Yes	Competitive Bidding	Dec. 6, 2023 to Dec. 12, 2023	Dec. 26, 2023	Jan. 31, 2024	Feb. 7, 2024	GOP	5,559,123.14	0.00	5,559,123.14	Off-Carriageway Improvement: Paving of Shoulder

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2024 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24DG0017	Reconstruction to Concrete Pavement - Juanito R. Remulla, Sr. Rd - K0054+000 - K0054+664	Cavite II DEO	No	Competitive Bidding	Jan. 4, 2024 to Jan. 10, 2024	Jan. 25, 2024	Jan. 31, 2024	Feb. 9, 2024	GOP	17,696,943.91	0.00	17,696,943.91	Reconstruction to Concrete Pavement
24DG0044	Widening of Bridge - Tagaytay Bypass Road (Maitim Section), Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 4, 2024 to Jan. 10, 2024	Jan. 25, 2024	Jan. 31, 2024	Feb. 9, 2024	GOP	28,949,586.36	0.00	28,949,586.36	Widening of Bridge
24DG0072	Construction of Road Slope Protection Structure - Juanito R. Remulla, Sr. Rd (S05893LZ) - K0069+228 - K0069+306	Cavite II DEO	No	Competitive Bidding	Jan. 4, 2024 to Jan. 10, 2024	Jan. 25, 2024	Jan. 31, 2024	Feb. 9, 2024	GOP	44,389,591.22	0.00	44,389,591.22	Construction of Slope Protection Structure
24DG0073	Construction of Road Slope Protection Structure - Juanito R. Remulla, Sr. Rd (S05893LZ) - K0069+871 - K0069+904	Cavite II DEO	No	Competitive Bidding	Jan. 4, 2024 to Jan. 10, 2024	Jan. 25, 2024	Jan. 31, 2024	Feb. 9, 2024	GOP	22,194,830.65	0.00	22,194,830.65	Construction of Slope Protection Structure
24DG0022	Reconstruction to Concrete Pavement - Indang-Alfonso via Luksuhin Rd - K0069+124 - K0070+449	Cavite II DEO	No	Competitive Bidding	Jan. 10, 2024 to Jan. 16, 2024	Jan. 30, 2024	Feb. 6, 2024	Feb. 9, 2024	GOP	19,599,597.58	0.00	19,599,597.58	Rehabilitation of Paved Road
24DG0062	Construction of other Facilities - Construction of Two (2) Storey Military Barracks Building Type 6, Marine Base Gregorio Lim, Ternate, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 10, 2024 to Jan. 16, 2024	Jan. 30, 2024	Feb. 6, 2024	Feb. 9, 2024	GOP	8,329,992.36	0.00	8,329,992.36	Construction of other Facilities
24DG0070	Rehabilitation/Major Repair of Bridge - Caputatan Br. (B04544LZ) along Juanito R. Remulla, Sr. Rd	Cavite II DEO	No	Competitive Bidding	Jan. 10, 2024 to Jan. 16, 2024	Jan. 30, 2024	Feb. 6, 2024	Feb. 9, 2024	GOP	6,859,616.54	0.00	6,859,616.54	Rehabilitation/Major Repair of Bridge
24DG0074	Construction of Road Slope Protection Structure - Tagaytay-Taal Lake Rd (S01907LZ) - K0058+000 - K0058+036, K0058+409 - K0058+460	Cavite II DEO	No	Competitive Bidding	Jan. 10, 2024 to Jan. 16, 2024	Jan. 30, 2024	Feb. 6, 2024	Feb. 9, 2024	GOP	44,389,841.89	0.00	44,389,841.89	Construction of Slope Protection Structure
24DG0075	Construction of Road Slope Protection Structure - Tagaytay-Taal Lake Rd (S01907LZ) - K0060+400 - K0060+431, K0060+501 - K0060+525, K0060+667 - K0060+773	Cavite II DEO	No	Competitive Bidding	Jan. 10, 2024 to Jan. 16, 2024	Jan. 30, 2024	Feb. 6, 2024	Feb. 9, 2024	GOP	48,249,917.52	0.00	48,249,917.52	Construction of Slope Protection Structure

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2024 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24DG0059	Construction of Kay-Akle RIS Water Management Flood Control Project of Kay-Akle River, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 16, 2024 to Jan. 22, 2024	Feb. 6, 2024	Feb. 12, 2021	Feb. 15, 2024	GOP	9,799,947.13	0.00	9,799,947.13	Construction of Flood Mitigation Structure
24DG0071	Red Br. (B04768LZ) along Maragondon-Magallanes-Amuyong Rd	Cavite II DEO	No	Competitive Bidding	Jan. 16, 2024 to Jan. 22, 2024	Feb. 6, 2024	Feb. 12, 2021	Feb. 15, 2024	GOP	16,659,461.18	0.00	16,659,461.18	Widening of Bridge
24DG0076	Tagaytay-Taal Lake Rd (S01907LZ) - K0062 + 171 - K0062 + 300	Cavite II DEO	No	Competitive Bidding	Jan. 16, 2024 to Jan. 22, 2024	Feb. 6, 2024	Feb. 12, 2021	Feb. 15, 2024	GOP	41,494,769.71	0.00	41,494,769.71	Construction of Slope Protection Structure
24DG0077	Tagaytay-Taal Lake Rd (S01907LZ) - K0063 + 600 - K0063 + 700	Cavite II DEO	No	Competitive Bidding	Jan. 16, 2024 to Jan. 22, 2024	Feb. 6, 2024	Feb. 12, 2021	Feb. 15, 2024	GOP	38,599,766.41	0.00	38,599,766.41	Construction of Slope Protection Structure
24DG0078	Tagaytay-Taal Lake Rd (S01907LZ) - K0063 + 820 - K0064 + 000	Cavite II DEO	No	Competitive Bidding	Jan. 16, 2024 to Jan. 22, 2024	Feb. 6, 2024	Feb. 12, 2021	Feb. 15, 2024	GOP	16,404,988.71	0.00	16,404,988.71	Construction of Slope Protection Structure
24DG0019	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Maragondon-Magallanes-Amuyong Rd - K0069 + 000 - K0069 + 597	Cavite II DEO	No	Competitive Bidding	Jan. 23, 2024 to Jan. 29, 2024	Feb. 13, 2024	Feb. 19, 2024	Feb. 22, 2024	GOP	15,000,000.00	0.00	15,000,000.00	Reconstruction to Concrete Pavement
24DG0080	Construction of Multi-purpose Building in Barangay Poblacion I, General Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 23, 2024 to Jan. 29, 2024	Feb. 13, 2024	Feb. 19, 2024	Feb. 22, 2024	GOP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building
24DG0082	Construction of Multi-purpose Building (Covered Court) Tagaytay Integrated School, Brgy. Guinhawa South, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 23, 2024 to Jan. 29, 2024	Feb. 13, 2024	Feb. 19, 2024	Feb. 22, 2024	GOP	6,500,000.00	0.00	6,500,000.00	Construction of Multi-Purpose Building
24DG0056	Installation of Road Safety Devices along Tagaytay-Batangas via Tuy Rd - K0061 + 000 - K0062 + 000, Mendez Crossing East, Tagaytay City Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 23, 2024 to Jan. 29, 2024	Feb. 13, 2024	Feb. 19, 2024	Feb. 22, 2024	GOP	2,300,000.00	0.00	2,300,000.00	Road Safety: Pavement Markings

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2024 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24DG0057	Installation of Road Safety Devices along Tagaytay-Laguna via Calamba Road - K0056 + 000 - K0057 + 000, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 23, 2024 to Jan. 29, 2024	Feb. 13, 2024	Feb. 19, 2024	Feb. 22, 2024	GOP	2,270,000.00	0.00	2,270,000.00	Road Safety: Pavement Markings
24DG0058	Installation of Road Safety Devices along Tagaytay-Manila via Silang Rd - K0056 + 100 - K0057 + 100, Tagaytay City Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 23, 2024 to Jan. 29, 2024	Feb. 13, 2024	Feb. 19, 2024	Feb. 22, 2024	GOP	1,770,000.00	0.00	1,770,000.00	Road Safety: Pavement Markings
24DG0066	Construction of Multi-Purpose Building (Senior Citizens Building), Nunez-Mendez, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 26, 2023 to Feb 1, 2023	Feb. 15, 2024	Feb. 21, 2024	Feb. 26, 2024	GOP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building
24DG0081	Construction of Multi-purpose Building in Brgy. Calubcob, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 26, 2023 to Feb 1, 2023	Feb. 15, 2024	Feb. 21, 2024	Feb. 26, 2024	GOP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building
24DG0083	Construction of Multi-purpose Building CICL Center (Child in Conflict with the Law), Brgy. Sungay West, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 26, 2023 to Feb 1, 2023	Feb. 15, 2024	Feb. 21, 2024	Feb. 26, 2024	GOP	9,250,000.00	0.00	9,250,000.00	Construction of Multi-Purpose Building
24DG0084	Construction of Multi-purpose Building, Women in Crisis Center, Brgy. Sungay West, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 26, 2023 to Feb 1, 2023	Feb. 15, 2024	Feb. 21, 2024	Feb. 26, 2024	GOP	9,250,000.00	0.00	9,250,000.00	Construction of Multi-Purpose Building
24DG0049	Off-Carriageway Improvement - Secondary Roads, Isaac O. Tolentino Ave. - K0057 + 450	Cavite II DEO	No	Competitive Bidding	Jan. 26, 2023 to Feb 1, 2023	Feb. 15, 2024	Feb. 21, 2024	Feb. 26, 2024	GOP	18,000,000.00	0.00	18,000,000.00	Off-Carriageway Improvement: Flaring of Intersections/ Improvement of Intersections
24DG0050	Off-Carriageway Improvement - Secondary Roads, Sta Rosa-Ulat-Tagaytay Rd - K0060 + 446	Cavite II DEO	No	Competitive Bidding	Jan. 26, 2023 to Feb 1, 2023	Feb. 15, 2024	Feb. 21, 2024	Feb. 26, 2024	GOP	18,000,000.00	0.00	18,000,000.00	Off-Carriageway Improvement: Flaring of Intersections/ Improvement of Intersections
24DG0051	Off-Carriageway Improvement - Secondary Roads, Tagaytay-Manila via Silang Rd - K0054 + 559	Cavite II DEO	No	Competitive Bidding	Jan. 31, 2023 to Feb 6, 2023	Feb. 20, 2024	Feb. 26, 2024	Feb. 29, 2024	GOP	18,000,000.00	0.00	18,000,000.00	Off-Carriageway Improvement: Flaring of Intersections/ Improvement of Intersections
24DG0052	Off-Carriageway Improvement - Tertiary Roads, Crisanto M de los Reyes Ave - K0066 + (-440)	Cavite II DEO	No	Competitive Bidding	Jan. 31, 2023 to Feb 6, 2023	Feb. 20, 2024	Feb. 26, 2024	Feb. 29, 2024	GOP	18,000,000.00	0.00	18,000,000.00	Off-Carriageway Improvement: Flaring of Intersections/ Improvement of Intersections

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2024 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24DG0053	Off-Carriageway Improvement - Tertiary Roads, Tagaytay-Batangas Arterial H-way - K0055 + (-1015)	Cavite II DEO	No	Competitive Bidding	Jan. 31, 2023 to Feb 6, 2023	Feb. 20, 2024	Feb. 26, 2024	Feb. 29, 2024	GOP	18,000,000.00	0.00	18,000,000.00	Off-Carriageway Improvement: Flaring of Intersections/ Improvement of Intersections
24DG0054	Improvement of Intersection - Tagaytay-Batangas via Tuy Road (S05875LZ) and Tagaytay-Cavite via Mendez Road (S05037LZ) - K0061 + 692	Cavite II DEO	No	Competitive Bidding	Jan. 31, 2023 to Feb 6, 2023	Feb. 20, 2024	Feb. 26, 2024	Feb. 29, 2024	GOP	10,000,000.00	0.00	10,000,000.00	Road Safety: Traffic Signals
24DG0055	Improvement of Intersection - Tagaytay-Laguna via Calamba Rd (S01986LZ) and Sta Rosa-Ulat-Tagaytay Road (S01986LZ) - K0058 + 578	Cavite II DEO	No	Competitive Bidding	Jan. 31, 2023 to Feb 6, 2023	Feb. 20, 2024	Feb. 26, 2024	Feb. 29, 2024	GOP	10,000,000.00	0.00	10,000,000.00	Road Safety: Traffic Signals
24DG0063	Construction of Multi-Purpose Building (Sigatuna Hall Extension), Kaybagal South, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 31, 2023 to Feb 6, 2023	Feb. 20, 2024	Feb. 26, 2024	Feb. 29, 2024	GOP	80,000,000.00	0.00	80,000,000.00	Construction of Multi-Purpose Building
24DG0067	Construction of Multi-Purpose Building, Akle Street, Barangay Kaybagal South, Tagaytay City	Cavite II DEO	No	Competitive Bidding	Feb. 7, 2024 to Feb. 13, 2024	Feb. 27, 2024	Mar. 5, 2024	Mar. 8, 2024	GOP	20,000,000.00	0.00	20,000,000.00	Construction of Multi-Purpose Building
24DG0069	Construction of Multi-Purpose Building, Cluster B, Character Compound, Barangay Kaybagal South, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 7, 2024 to Feb. 13, 2024	Feb. 27, 2024	Mar. 5, 2024	Mar. 8, 2024	GOP	20,000,000.00	0.00	20,000,000.00	Construction of Multi-Purpose Building
24DG0086	Construction of Road, Barangay Malainan Bago - Barangay Malainan Luma, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 7, 2024 to Feb. 13, 2024	Feb. 27, 2024	Mar. 5, 2024	Mar. 8, 2024	GOP	50,000,000.00	0.00	50,000,000.00	Construction of Road
24DG0098	Construction of Multi-purpose Building (Hospital Building), Gen. Emilio Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 7, 2024 to Feb. 13, 2024	Feb. 27, 2024	Mar. 5, 2024	Mar. 8, 2024	GOP	50,000,000.00	0.00	50,000,000.00	Construction of Multi-Purpose Building
24DG0085	Asphalt Overlay along Maragondon - Magallanes - Amuyong Road K59+000	Cavite II DEO	No	Competitive Bidding	Feb. 7, 2024 to Feb. 13, 2024	Feb. 27, 2024	Mar. 5, 2024	Mar. 8, 2024	GOP	100,000,000.00	0.00	100,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
24DG0087	Construction of Road, Sitio Bolbok Amuntay, Barangay Castaños Lejos, General Emilio Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 7, 2024 to Feb. 13, 2024	Feb. 27, 2024	Mar. 5, 2024	Mar. 8, 2024	GOP	10,500,000.00	0.00	10,500,000.00	Construction of Road


DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2024 (Infrastructure Projects)


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24DG0088	Construction of Road, Sitio Mataas na Lupa, Brgy. Tabora - Brgy. Lumipa, Gen. E. Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 12, 2024 to Feb. 18, 2024	Mar. 5, 2024	Mar. 11, 2024	Mar. 14, 2024	GOP	5,000,000.00	0.00	5,000,000.00	Construction of Road
24DG0090	Construction of Multi-purpose Building (Sports Center), Barangay Maitim II East, Tagaytay City, Cavite (Phase 9)	Cavite II DEO	No	Competitive Bidding	Feb. 12, 2024 to Feb. 18, 2024	Mar. 5, 2024	Mar. 11, 2024	Mar. 14, 2024	GOP	300,000,000.00	0.00	300,000,000.00	Construction of Multi-Purpose Building
24DG0093	Construction of Multi-purpose Building in Barangay Calubcob, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 12, 2024 to Feb. 18, 2024	Mar. 5, 2024	Mar. 11, 2024	Mar. 14, 2024	GOP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building
24DG0096	Construction of Multi-purpose Building (School Building for Senior High School), Brgy Castañeros Lejos, Gen. E. Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 12, 2024 to Feb. 18, 2024	Mar. 5, 2024	Mar. 11, 2024	Mar. 14, 2024	GOP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building
24DG0097	Construction of Multi-purpose Building in Brgy. Mangas Dos, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 12, 2024 to Feb. 18, 2024	Mar. 5, 2024	Mar. 11, 2024	Mar. 14, 2024	GOP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building
24DG0079	Road Concreting to Rowing Center, Brgy. Bucana, Ternate, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 19, 2024 to Feb. 25, 2024	Mar. 12, 2024	Mar. 18, 2024	Mar. 22, 2024	GOP	5,000,000.00	0.00	5,000,000.00	Concreting of Road
24DG0089	Construction of Tagaytay Tourist (Iconic Tower) Phase 6, Barangay Kaybagal South, Tagaytay City	Cavite II DEO	No	Competitive Bidding	Feb. 19, 2024 to Feb. 25, 2024	Mar. 12, 2024	Mar. 18, 2024	Mar. 22, 2024	GOP	150,000,000.00	0.00	150,000,000.00	Construction of Multi-Purpose Building
24DG0091	Construction of Multi-purpose Facilities, Brgy. Kaybagal South, Tagaytay City, Cavite (Phase 5)	Cavite II DEO	No	Competitive Bidding	Feb. 19, 2024 to Feb. 25, 2024	Mar. 12, 2024	Mar. 18, 2024	Mar. 22, 2024	GOP	500,000,000.00	0.00	500,000,000.00	Construction of Multi-Purpose Building
24DG0092	Construction of Multi-purpose Facilities, Brgy. Kaybagal South, Tagaytay City, Cavite (Phase 9)	Cavite II DEO	No	Competitive Bidding	Feb. 19, 2024 to Feb. 25, 2024	Mar. 12, 2024	Mar. 18, 2024	Mar. 22, 2024	GOP	100,000,000.00	0.00	100,000,000.00	Construction of Multi-Purpose Building

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2024 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24DG0095	Construction of Multi-Purpose Building (New Municipal Hall), Ternate, Cavite (Phase I)	Cavite II DEO	No	Competitive Bidding	Feb. 19, 2024 to Feb. 25, 2024	Mar. 12, 2024	Mar. 18, 2024	Mar. 22, 2024	GOP	30,000,000.00	0.00	30,000,000.00	Construction of Multi-Purpose Building
24DG0099	Construction of Annex Building, Ospital ng Tagaytay, Brgy. Maitim II East, Tagaytay City	Cavite II DEO	No	Competitive Bidding	Feb. 19, 2024 to Feb. 25, 2024	Mar. 12, 2024	Mar. 18, 2024	Mar. 22, 2024	GOP	100,000,000.00	0.00	100,000,000.00	Construction of Multi-Purpose Building
TOTAL										3,116,008,905.21	0.00	3,116,008,905.21	



WENCESLAO R. ROBLEDO
 Engineer III
 Head, Procurement Unit



MARY JANE A. ANGCO
 Chief, Quality Assurance Section
 BAC Chairperson


MARLO B. CORREA
 District Engineer

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2024 (Goods and Services)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Provision of DPWH Security Services Requirement of Nine (9) Security Personnel for Deployment to DPWH, Cavite II District Engineering Office, Alfonso, Cavite; Project ID No. 23GDG0061	Cavite II DEO	Yes	Competitive Bidding	Nov. 22, 2023 to Nov. 28, 2023	Dec. 13, 2023	Dec. 23, 2023	Dec. 29, 2023	GOP	₱2,710,064.16	0.00	₱2,710,064.16	Provision of Nine (9) Security Personnel for 12months
2	Furnishing and Delivery of Materials for the Contract of LARP for BCIB Project; Project ID No. 24GDG0001	Cavite II DEO	No	Small Value Procurement	Jan. 17, 2024 to Jan. 19, 2024	Jan. 25, 2024	Jan. 31, 2024	Feb. 06, 2024	GOP	₱316,000.00	0.00	₱316,000.00	
3	Provision of Meals and Snacks during Consultation Meetings for the LARP of Bataan-Cavite Interlink Bridge (BCIB) Project; Project ID No. 24GDG0002	Cavite II DEO	No	Small Value Procurement	Jan. 17, 2024 to Jan. 19, 2024	Jan. 25, 2024	Jan. 31, 2024	Feb. 06, 2024	GOP	₱328,000.00	0.00	₱328,000.00	
4	Labor Requirement for the Electrical Installation in Annex Building and Smart House at Cavite 2nd District Engineering Office, Alfonso, Cavite; Project ID No. 24GDG0003	Cavite II DEO	No	Small Value Procurement	Jan. 22, 2024 to Jan. 24, 2024	Jan. 30, 2024	Feb. 05, 2024	Feb. 09, 2024	GOP	₱193,230.80	0.00	₱193,230.80	
TOTAL										3,547,294.96	0.00	3,547,294.96	



WENCESLAO R. ROBLEDO
 Engineer III
 Head, Procurement Unit


MARY JANE A. ANGER
 Chief, Quality Assurance Section
 BAC Chairperson



MARIO B. CORREA
 District Engineer

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2024 (Consultancy Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	N O N E												
TOTAL										0.00	0.00	0.00	


WENCESLAO R. ROBLEDO
Engineer III
Head, Procurement Unit


MARY JANE A. ANGSA
Chief, Quality Assurance Section
BAC Chairperson


MARLO B. CORREA
District Engineer