

(DPWH - Sultan Kudarat 2nd District Engineering Office) Final Annual Procurement Plan (APP) for FY 2025
as of February 14, 2025

| Code (PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (PHP) | | | Remarks (Brief description of Project) |
|------------|---|----------------------|---|---------------------|--|----------------------------|------------------|-------------------|-------|-----------------|------------------------|----------------|---|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | Total | | MOOE | CO | | |
| 25MH0001 | Reconstruction to Concrete Pavement - Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1940 + 320 - K1940 + 404 | Construction Section | YES | Competitive Bidding | November 15, 2024 | December 05, 2024 | January 31, 2025 | February 07, 2025 | Gap | 5,274,360.00 | - | 5,274,360.00 | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads | |
| 25MH0002 | Reconstruction to Concrete Pavement -Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1948 + 486 - K1949 + 870. | Construction Section | YES | Competitive Bidding | November 15, 2024 | December 05, 2024 | January 31, 2025 | February 07, 2025 | Gap | 30,234,960.00 | - | 30,234,960.00 | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads | |
| 25MH0003 | Reconstruction to Concrete Pavement - Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1998 + 000 - K1999 + 197 | Construction Section | YES | Competitive Bidding | October 31, 2024 | November 20, 2024 | January 31, 2025 | February 07, 2025 | Gap | 21,698,180.00 | - | 21,698,180.00 | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads | |
| 25MH0004 | Reconstruction to Concrete Pavement - Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K2006 + 000 - K2006 + 892 | Construction Section | YES | Competitive Bidding | November 15, 2024 | December 05, 2024 | January 31, 2025 | February 07, 2025 | Gap | 16,169,020.00 | - | 16,169,020.00 | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads | |
| 25MH0005 | Reconstruction to Concrete Pavement - Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K2029 + 246 - K2030 + 000, K2044 + 087 - K2044 + 387 | Construction Section | YES | Competitive Bidding | January 29, 2024 | February 19, 2024 | January 31, 2025 | February 07, 2025 | Gap | 19,105,100.00 | - | 19,105,100.00 | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads | |
| 25MH0006 | Reconstruction to Concrete Pavement - Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1913 + 960 - K1914 + 110 | Construction Section | YES | Competitive Bidding | February 20, 2025 | March 06, 2025 | March 12, 2025 | March 20, 2025 | Gap | 19,110,000.00 | - | 19,110,000.00 | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads | |
| 25MH0008 | Construction of Road Slope Protection Structure - Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1979 + 640 - K1979 + 700, K1980 + 485 - K1980 + 545, K1980 + 684 - K1980 + 698, K1980 + 745 - K1980 + 751, K1980 + 787 - K1980 + 826, K1981 + 806, K1981 + 848, K1981 + 976, K1982 + 070, K1982 + 112, K1982 + 189, K1982 + 375, K1982 + 440, K1983 + 120, K1983 + 160 | Construction Section | YES | Competitive Bidding | December 27, 2024 | January 21, 2025 | January 31, 2025 | February 07, 2025 | Gap | 144,750,000.00 | - | 144,750,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads | |

(DPWH - Sultan Kudarat 2nd District Engineering Office) Final Annual Procurement Plan (APP) for FY 2025
as of February 14, 2025

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | | | Source of Funds | Estimated Budget (PHP) | | | Remarks (Brief description of Project) |
|------------|--|----------------------|---|---------------------|--|----------------------------|------------------|-------------------|-------|----------------|-----------------|------------------------|---|--|--|
| | | | | | Advertisement/Posting of IB/RFI | Submission/Opening of Bids | Notice of Award | Contract Signing | Total | MOOE | | CO | | | |
| 25MH0009 | Construction of Road Slope Protection Structure - Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K2008 + 789 - K2008 + 839, K2008 + 930 - K2009 + 050, K2009 + 183 - K2009 + 298, K2009 + 584 - K2009 + 614, K2009 + 635 - K2009 + 790, K2010 + 141 - K2010 + 190, K2011 + 573 - K2011 + 650, K2011 + 714 - K2011 + 741, K2012 + 009 - K2012 + 108 | Construction Section | YES | Competitive Bidding | October 11, 2024 | November 05, 2024 | January 31, 2025 | February 07, 2025 | GoP | 144,750,000.00 | - | 144,750,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads | | |
| 25MH0010 | Construction of Road Slope Protection Structure - Isulan Jct-Ninoy Aquino Rd - K1800 + 500 - K1800 + 515, K1802 + 324 - K1802 + 344, K1808 + 552 - K1808 + 577, K1808 + 900 - K1808 + 935, K1809 + 640 - K1809 + 690, K1810 + 090 - K1810 + 115, K1810 + 245 - K1810 + 260, K1813 + 360 - K1813 + 385, K1813 + 545 - K1813 + 565, K1814 + 460 - K1814 + 525, K1814 + 708 - K1814 + 838, K1815 + 245 - K1815 + 290, K1815 + 427 - K1815 + 447, K1818 + 134 - K1818 + 174, K1819 + 255 - K1819 + 285, K1823 + 685 - K1823 + 720, K1833 + 595 - K1833 + 635 | Construction Section | YES | Competitive Bidding | October 03, 2024 | October 23, 2024 | January 31, 2025 | February 07, 2025 | GoP | 103,135,340.00 | - | 103,135,340.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads | | |
| 25MH0011 | Construction of Road Slope Protection Structure - Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1966 + 764 - K1966 + 814, K1967 + 208 - K1967 + 226, K1967 + 357 - K1967 + 388 | Construction Section | YES | Competitive Bidding | October 24, 2024 | November 13, 2024 | January 31, 2025 | February 07, 2025 | GoP | 42,258,580.00 | - | 42,258,580.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads | | |
| 25MH0012 | Construction of Road Slope Protection Structure - SNA-Lebak-Kalamansig Rd - K1851 + 050 - K1851 + 115, K1851 + 110 - K1851 + 160, K1851 + 495 - K1851 + 585, K1851 + 854 - K1851 + 875 | Construction Section | YES | Competitive Bidding | November 22, 2024 | December 12, 2024 | January 31, 2025 | February 07, 2025 | GoP | 34,421,520.00 | - | 34,421,520.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads | | |

(DPWH - Sultan Kudarat 2nd District Engineering Office) Final Annual Procurement Plan (APP) for FY 2025
as of February 14, 2025

| Code (PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (PHP) | | | Remarks (Brief description of Project) |
|------------|---|----------------------|---|---------------------|--|----------------------------|------------------|-------------------|-------|-----------------|------------------------|----|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | Total | | MOOE | CO | | |
| 25MH0013 | Road Widening - Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1918 + (-590) - K1918 + 000 | Construction Section | YES | Competitive Bidding | October 17, 2024 | November 06, 2024 | January 31, 2025 | February 07, 2025 | GoP | 21,606,060.00 | - | - | 21,606,060.00 | Road Widening - Secondary Roads |
| 25MH0014 | Road Widening - Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1939 + 064 - K1939 + 124, K1939 + 134 - K1939 + 193 | Construction Section | YES | Competitive Bidding | November 15, 2024 | December 05, 2024 | January 31, 2025 | February 07, 2025 | GoP | 3,498,600.00 | - | - | 3,498,600.00 | Road Widening - Secondary Roads |
| 25MH0015 | Road Widening - Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1945 + 236 - K1945 + 390, K1945 + 411.12 - K1946 + 454 | Construction Section | YES | Competitive Bidding | November 15, 2024 | December 05, 2024 | January 31, 2025 | February 07, 2025 | GoP | 35,191,800.00 | - | - | 35,191,800.00 | Rehabilitation/ Major Repair of Permanent Bridges |
| 25MH0016 | Rehabilitation/ Major Repair of Bridge - Bagunbayan Br. (B00608MN) along Isulan Jct-Ninoy Aquino Rd (Phase II) | Construction Section | YES | Competitive Bidding | February 11, 2025 | March 06, 2025 | March 12, 2025 | March 20, 2025 | GoP | 24,342,220.00 | - | - | 24,342,220.00 | Roads Reconstruction - PC/P |
| 25MH0017 | Rehabilitation/ Major Repair of Bridge - Sebayan Br.4 (B01672MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd | Construction Section | YES | Competitive Bidding | February 11, 2025 | March 06, 2025 | March 12, 2025 | March 20, 2025 | GoP | 17,993,780.00 | - | - | 17,993,780.00 | Rehabilitation/ Major Repair of Permanent Bridges |
| 25MH0018 | Rehabilitation/ Major Repair of Bridge - Upper Limulan Br. (B01782MN) along SNA - Lebak - Kalamansig Rd | Construction Section | YES | Competitive Bidding | February 11, 2025 | March 06, 2025 | March 12, 2025 | March 20, 2025 | GoP | 25,225,200.00 | - | - | 25,225,200.00 | Rehabilitation/ Major Repair of Permanent Bridges |
| 25MH0019 | Widening of Bridge - Barangay Br. (B00335MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd | Construction Section | YES | Competitive Bidding | November 29, 2024 | December 19, 2024 | January 31, 2025 | February 07, 2025 | GoP | 46,207,000.00 | - | - | 46,207,000.00 | Widening of Permanent Bridges |
| 25MH0020 | Widening of Bridge - Pangawan Br. 1 (B01263MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd | Construction Section | YES | Competitive Bidding | November 29, 2024 | December 19, 2024 | January 31, 2025 | February 07, 2025 | GoP | 16,268,000.00 | - | - | 16,268,000.00 | Widening of Permanent Bridges |
| 25MH0021 | Widening of Bridge - Kawa Br. 1 (B01540MN) along SNA-Lebak-Kalamansig Rd | Construction Section | YES | Competitive Bidding | November 29, 2024 | December 19, 2024 | January 31, 2025 | February 07, 2025 | GoP | 19,992,000.00 | - | - | 19,992,000.00 | Widening of Permanent Bridges |
| 25MH0022 | Construction of River Bank Protection (Upstream Left Side) Barangay Barongs, Palimbang, Sultan Kudarat | Construction Section | YES | Competitive Bidding | October 03, 2024 | October 23, 2024 | January 31, 2025 | February 07, 2025 | GoP | 125,450,000.00 | - | - | 125,450,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems |
| 25MH0023 | Construction of River Bank Protection (Upstream)Bagunbayan River, Barangay Poblacion, Bagunbayan, Sultan Kudarat | Construction Section | YES | Competitive Bidding | October 24, 2024 | November 13, 2024 | January 31, 2025 | February 07, 2025 | GoP | 125,450,000.00 | - | - | 125,450,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems |

(DPWH - Sultan Kudarat 2nd District Engineering Office) Final Annual Procurement Plan (APP) for FY 2025
as of February 14, 2025

| Code (PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | | | Estimated Budget (PHP) | | | Remarks (Brief description of Project) |
|------------|---|----------------------|---|---------------------|--|----------------------------|------------------|-------------------|-----------------|----------------|------------------------|----------------|--|--|
| | | | | | Advertisement/Posting of IBREI | Submission/Opening of Bids | Notice of Award | Contract Signing | Source of Funds | Total | MOOE | CO | | |
| 25MH0024 | Construction of River Bank Protection at Upper Moro River, Barangay Titulik, Bagumbayan, Sultan Kudarat | Construction Section | YES | Competitive Bidding | October 24, 2024 | November 13, 2024 | January 31, 2025 | February 07, 2025 | Gap | 106,150,000.00 | - | 106,150,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems | |
| 25MH0025 | Construction of River Bank Protection at Barangay Gapok, Senator Ninoy Aquino, Sultan Kudarat | Construction Section | YES | Competitive Bidding | October 17, 2024 | November 06, 2024 | January 31, 2025 | February 07, 2025 | Gap | 106,150,000.00 | - | 106,150,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems | |
| 25MH0026 | Construction of River Bank Protection at Kulaman River, Barangay Kulaman, Senator Ninoy Aquino, Sultan Kudarat | Construction Section | YES | Competitive Bidding | October 24, 2024 | November 13, 2024 | January 31, 2025 | February 07, 2025 | Gap | 106,150,000.00 | - | 106,150,000.00 | Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers | |
| 25MH0027 | Construction of Riverbank Protection/Flood Control at Ala River, Barangay Salabaca, Esperanza, Sultan Kudarat | Construction Section | YES | Competitive Bidding | November 15, 2024 | December 05, 2024 | January 31, 2025 | February 07, 2025 | Gap | 127,012,335.00 | - | 127,012,335.00 | Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers | |
| 25MH0028 | Construction of Mangsaag CIS Protection Dike, Lebak, Sultan Kudarat | Construction Section | YES | Competitive bidding | November 22, 2024 | December 12, 2024 | January 31, 2025 | February 07, 2025 | Gap | 4,900,000.00 | - | 4,900,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems | |
| 25MH0029 | Construction of Nuling CIS Protection Dike, Lebak, Sultan Kudarat | Construction Section | YES | Competitive Bidding | November 22, 2024 | December 12, 2024 | January 31, 2025 | February 07, 2025 | Gap | 4,900,000.00 | - | 4,900,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems | |
| 25MH0030 | Construction of Pawas CIS Protection Dike, Lebak, Sultan Kudarat | Construction Section | YES | Competitive Bidding | November 22, 2024 | December 12, 2024 | January 31, 2025 | February 07, 2025 | Gap | 4,900,000.00 | - | 4,900,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems | |
| 25MH0031 | Construction of Tran CIS Protection Dike, Lebak, Sultan Kudarat | Construction Section | YES | Competitive Bidding | November 22, 2024 | December 12, 2024 | January 31, 2025 | February 07, 2025 | Gap | 14,700,000.00 | - | 14,700,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems | |
| 25MH0032 | Construction of Concrete Road - NRI to Silo Sewall leading to Lapasan Cave passing thru Bural Cave, Brgy. Kuden, Sen. Ninoy Aquino, Sultan Kudarat | Construction Section | YES | Competitive Bidding | November 22, 2024 | December 12, 2024 | January 31, 2025 | February 07, 2025 | Gap | 9,800,000.00 | - | 9,800,000.00 | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) | |
| 25MH0033 | Construction of Concrete Road - Road in Limulan to Pusat Area Leading to Market and Processing Center in support of Coffee, Coconut, and Corn Industries, Brgy. Limulan, Kalamansig, Sultan Kudarat | Construction Section | YES | Competitive Bidding | November 22, 2024 | December 12, 2024 | January 31, 2025 | February 07, 2025 | Gap | 24,500,000.00 | - | 24,500,000.00 | Construction/ Improvement of Access Roads leading to Traces, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) | |
| 25MH0034 | Construction of Concrete Road - Road from NHJ-Brgy. Kad-Brgy. Bugso-Silo Balle-Silo Sapale and Crossing Bugso-Landfill in support to Agribusiness Establishment, Senator Ninoy Aquino, Sultan Kudarat | Construction Section | YES | Competitive Bidding | November 15, 2024 | December 05, 2024 | January 31, 2025 | February 07, 2025 | Gap | 24,500,000.00 | - | 24,500,000.00 | Construction/ Improvement of Access Roads leading to Traces, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) | |

(DPWH - Sultan Kudarat 2nd District Engineering Office) Final Annual Procurement Plan (APP) for FY 2025

as of February 14, 2025

| Code (PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PHP) | | | Remarks (Brief description of Project) |
|------------|---|----------------------|---|---------------------|--|----------------------------|------------------|-------------------|-----------------|------------------------|------|---------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 25MH0035 | Construction of Concrete Road - Bigy Basak-Villamorle-Caplan connecting to New Caling in support of Bamboo Coffee Plantation, Lebak, Sultan Kudarat | Construction Section | YES | Competitive Bidding | November 22, 2024 | December 12, 2024 | January 31, 2025 | February 07, 2025 | GoP | 24,500,000.00 | - | 24,500,000.00 | Construction/ Improvement of Access Roads leading to Traces, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) |
| 25MH0036 | Construction of Sarip Pedregosa Service Road, Bagumbayan, Sultan Kudarat | Construction Section | YES | Competitive Bidding | November 22, 2024 | December 12, 2024 | January 31, 2025 | February 07, 2025 | GoP | 14,700,000.00 | - | 14,700,000.00 | SIPAC - Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities |
| 25MH0039 | Construction (Completion) of Multi-Purpose Building, Barangay Biwang, Bagumbayan, Sultan Kudarat | Construction Section | YES | Competitive bidding | November 29, 2024 | December 19, 2024 | January 31, 2025 | February 07, 2025 | GoP | 2,970,000.00 | - | 2,970,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0040 | Construction (Completion) of Multi-Purpose Building, Barangay Chuva, Bagumbayan, Sultan Kudarat | Construction Section | YES | Competitive bidding | November 08, 2024 | November 28, 2024 | January 31, 2025 | February 07, 2025 | GoP | 2,970,000.00 | - | 2,970,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0041 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Daquma, Bagumbayan, Sultan Kudarat | Construction Section | YES | Competitive bidding | February 11, 2025 | March 06, 2025 | March 12, 2025 | March 20, 2025 | GoP | 1,980,000.00 | - | 1,980,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0042 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Daluga, Bagumbayan, Sultan Kudarat | Construction Section | YES | Competitive bidding | December 06, 2024 | December 26, 2024 | January 31, 2025 | February 07, 2025 | GoP | 2,475,000.00 | - | 2,475,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0043 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Kablanan, Bagumbayan, Sultan Kudarat | Construction Section | YES | Competitive bidding | November 29, 2024 | December 19, 2024 | January 31, 2025 | February 07, 2025 | GoP | 1,980,000.00 | - | 1,980,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0044 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Kapaya, Bagumbayan, Sultan Kudarat | Construction Section | YES | Competitive bidding | November 08, 2024 | November 28, 2024 | January 31, 2025 | February 07, 2025 | GoP | 1,980,000.00 | - | 1,980,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0045 | Construction (Completion) of Multi-Purpose Building, Barangay Kanjay, Bagumbayan, Sultan Kudarat | Construction Section | YES | Competitive bidding | October 25, 2024 | November 19, 2024 | January 31, 2025 | February 07, 2025 | GoP | 2,970,000.00 | - | 2,970,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0046 | Construction of Multi-Purpose Building (Gymnasium), Barangay Masag, Bagumbayan, Sultan Kudarat | Construction Section | YES | Competitive bidding | February 11, 2025 | March 06, 2025 | March 12, 2025 | March 20, 2025 | GoP | 4,950,000.00 | - | 4,950,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0047 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Monteverde, Bagumbayan, Sultan Kudarat | Construction Section | YES | Competitive bidding | December 06, 2024 | December 26, 2024 | January 31, 2025 | February 07, 2025 | GoP | 1,980,000.00 | - | 1,980,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0048 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Santo Nino, Bagumbayan, Sultan Kudarat | Construction Section | YES | Competitive bidding | February 11, 2025 | March 06, 2025 | March 12, 2025 | March 20, 2025 | GoP | 2,970,000.00 | - | 2,970,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |

(DPWH - Sultan Kudarat 2nd District Engineering Office) Final Annual Procurement Plan (APP) for FY 2025
as of February 14, 2025

| Code (PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (PHP) | | | Remarks (Brief description of Project) |
|------------|--|----------------------|---|---------------------|--|----------------------------|------------------|-------------------|-------|-----------------|------------------------|----|--------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | Total | | MOOE | CO | | |
| 25MH0049 | Construction (Completion) of Multi-Purpose Building, Barangay Ala, Esperanza, Sultan Kudarat | Construction Section | YES | Competitive Bidding | February 11, 2025 | March 06, 2025 | March 12, 2025 | March 20, 2025 | GoP | 1,980,000.00 | - | - | 1,980,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0050 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Dukay, Esperanza, Sultan Kudarat | Construction Section | YES | Competitive Bidding | December 06, 2024 | December 26, 2024 | January 31, 2025 | February 07, 2025 | GoP | 1,980,000.00 | - | - | 1,980,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0051 | Construction (Completion) of Multi-Purpose Building, Barangay Guimaila, Esperanza, Sultan Kudarat | Construction Section | YES | Competitive Bidding | February 11, 2025 | March 06, 2025 | March 12, 2025 | March 20, 2025 | GoP | 2,475,000.00 | - | - | 2,475,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0052 | Construction (Completion) of Multi-Purpose Building, Barangay Magaysay, Esperanza, Sultan Kudarat | Construction Section | YES | Competitive Bidding | October 11, 2024 | November 05, 2024 | January 31, 2025 | February 07, 2025 | GoP | 1,980,000.00 | - | - | 1,980,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0053 | Construction (Completion) of Multi-Purpose Building, Barangay New Panay, Esperanza, Sultan Kudarat | Construction Section | YES | Competitive Bidding | November 15, 2024 | December 05, 2024 | January 31, 2025 | February 07, 2025 | GoP | 2,970,000.00 | - | - | 2,970,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0054 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Nuno, Esperanza, Sultan Kudarat | Construction Section | YES | Competitive Bidding | December 06, 2024 | December 26, 2024 | January 31, 2025 | February 07, 2025 | GoP | 2,722,500.00 | - | - | 2,722,500.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0055 | Rehabilitation of Multi-Purpose Building (Gymnasium), Barangay Pobacion, Esperanza, Sultan Kudarat | Construction Section | YES | Competitive Bidding | February 11, 2025 | March 06, 2025 | March 12, 2025 | March 20, 2025 | GoP | 4,950,000.00 | - | - | 4,950,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0056 | Construction (Completion) of Multi-Purpose Building, Barangay Pobacion, Esperanza, Sultan Kudarat | Construction Section | YES | Competitive Bidding | November 29, 2024 | December 19, 2024 | January 31, 2025 | February 07, 2025 | GoP | 2,970,000.00 | - | - | 2,970,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0057 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Sagasa, Esperanza, Sultan Kudarat | Construction Section | YES | Competitive Bidding | November 29, 2024 | December 19, 2024 | January 31, 2025 | February 07, 2025 | GoP | 1,980,000.00 | - | - | 1,980,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0058 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Salumpaga, Esperanza, Sultan Kudarat | Construction Section | YES | Competitive Bidding | January 10, 2025 | January 30, 2025 | January 31, 2025 | February 07, 2025 | GoP | 3,960,000.00 | - | - | 3,960,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0059 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Villamor, Esperanza, Sultan Kudarat | Construction Section | YES | Competitive Bidding | October 11, 2024 | November 05, 2024 | January 31, 2025 | February 07, 2025 | GoP | 1,980,000.00 | - | - | 1,980,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0060 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Datu Wasey, Kalamansig, Sultan Kudarat | Construction Section | YES | Competitive Bidding | November 22, 2024 | December 12, 2024 | January 31, 2025 | February 07, 2025 | GoP | 1,980,000.00 | - | - | 1,980,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |

(DPWH - Sultan Kudarat 2nd District Engineering Office) Final Annual Procurement Plan (APP) for FY 2025

as of February 14, 2025

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Project) |
|------------|---|----------------------|---|---------------------|--|----------------------------|------------------|-------------------|-----------------|------------------------|------|--------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 25MH0061 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Dumangas, Sultan Kudarat | Construction Section | YES | Competitive Bidding | November 29, 2024 | December 19, 2024 | January 31, 2025 | February 07, 2025 | GoP | 1,980,000.00 | - | 1,980,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0062 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Hinilaan, Kalamansig, Sultan Kudarat | Construction Section | YES | Competitive Bidding | January 10, 2025 | January 30, 2025 | January 31, 2025 | February 07, 2025 | GoP | 2,475,000.00 | - | 2,475,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0063 | Construction of Multi-Purpose Building, Limulan, Sultan Kudarat | Construction Section | YES | Competitive Bidding | January 10, 2025 | January 30, 2025 | January 31, 2025 | February 07, 2025 | GoP | 3,960,000.00 | - | 3,960,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0064 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Pag-asa, Kalamansig, Sultan Kudarat | Construction Section | YES | Competitive Bidding | January 10, 2025 | January 30, 2025 | January 31, 2025 | February 07, 2025 | GoP | 3,960,000.00 | - | 3,960,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0065 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Sabanal, Kalamansig, Sultan Kudarat | Construction Section | YES | Competitive Bidding | October 25, 2024 | November 19, 2024 | January 31, 2025 | February 07, 2025 | GoP | 1,980,000.00 | - | 1,980,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0066 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Sangay, Kalamansig, Sultan Kudarat | Construction Section | YES | Competitive Bidding | January 29, 2024 | February 19, 2024 | January 31, 2025 | February 07, 2025 | GoP | 2,970,000.00 | - | 2,970,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0067 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Santa Clara, Kalamansig, Sultan Kudarat | Construction Section | YES | Competitive Bidding | November 29, 2024 | December 19, 2024 | January 31, 2025 | February 07, 2025 | GoP | 1,980,000.00 | - | 1,980,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0068 | Construction (Completion) of Multi-Purpose Building, Barangay Capitan, Lebak, Sultan Kudarat | Construction Section | YES | Competitive Bidding | November 08, 2024 | November 28, 2024 | January 31, 2025 | February 07, 2025 | GoP | 2,475,000.00 | - | 2,475,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0069 | Construction (Completion) of Multi-Purpose Building, Barangay Christianuevo, Lebak, Sultan Kudarat | Construction Section | YES | Competitive Bidding | January 21, 2025 | February 11, 2025 | January 31, 2025 | February 07, 2025 | GoP | 2,475,000.00 | - | 2,475,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0070 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Christianuevo, Lebak, Sultan Kudarat | Construction Section | YES | Competitive Bidding | January 10, 2025 | January 30, 2025 | January 31, 2025 | February 07, 2025 | GoP | 3,960,000.00 | - | 3,960,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0071 | Construction (Completion) of Multi-Purpose Building, Barangay Datu Karon, Lebak, Sultan Kudarat | Construction Section | YES | Competitive Bidding | November 29, 2024 | December 19, 2024 | January 31, 2025 | February 07, 2025 | GoP | 2,970,000.00 | - | 2,970,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0072 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Keyrdoc, Lebak, Sultan Kudarat | Construction Section | YES | Competitive Bidding | November 15, 2024 | December 05, 2024 | January 31, 2025 | February 07, 2025 | GoP | 2,475,000.00 | - | 2,475,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |

(DPWH - Sultan Kudarat 2nd District Engineering Office) Final Annual Procurement Plan (APP) for FY 2025
as of February 14, 2025

| Code (PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Project) |
|------------|--|----------------------|---|---------------------|--|----------------------------|------------------|-------------------|-----------------|------------------------|------|--------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 25MH0073 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay New Calinaog, Lebak, Sultan Kudarat | Construction Section | YES | Competitive Bidding | November 22, 2024 | December 12, 2024 | January 31, 2025 | February 07, 2025 | GoP | 2,475,000.00 | - | 2,475,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0074 | Construction (Completion) of Multi-Purpose Building, Barangay Nuling, Lebak, Sultan Kudarat | Construction Section | YES | Competitive Bidding | January 21, 2025 | February 11, 2025 | January 31, 2025 | February 07, 2025 | GoP | 2,970,000.00 | - | 2,970,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0075 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Pansud, Lebak, Sultan Kudarat | Construction Section | YES | Competitive Bidding | December 06, 2024 | December 26, 2024 | January 31, 2025 | February 07, 2025 | GoP | 2,475,000.00 | - | 2,475,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0076 | Construction (Completion) of Multi-Purpose Building, Barangay Pasandalan, Lebak, Sultan Kudarat | Construction Section | YES | Competitive Bidding | October 24, 2024 | November 13, 2024 | January 31, 2025 | February 07, 2025 | GoP | 2,970,000.00 | - | 2,970,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0077 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Pasandalan, Lebak, Sultan Kudarat | Construction Section | YES | Competitive Bidding | December 06, 2024 | December 26, 2024 | January 31, 2025 | February 07, 2025 | GoP | 1,980,000.00 | - | 1,980,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0078 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Poblacion III, Lebak, Sultan Kudarat | Construction Section | YES | Competitive Bidding | November 22, 2024 | December 12, 2024 | January 31, 2025 | February 07, 2025 | GoP | 2,475,000.00 | - | 2,475,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0079 | Construction (Completion) of Multi-Purpose Building, Barangay Poblacion III, Lebak, Sultan Kudarat | Construction Section | YES | Competitive Bidding | January 21, 2025 | February 11, 2025 | January 31, 2025 | February 07, 2025 | GoP | 2,970,000.00 | - | 2,970,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0080 | Construction (Completion) of Multi-Purpose Building, Barangay Pukay, Lebak, Sultan Kudarat | Construction Section | YES | Competitive Bidding | November 15, 2024 | December 05, 2024 | January 31, 2025 | February 07, 2025 | GoP | 2,970,000.00 | - | 2,970,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0081 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Ragandang, Lebak, Sultan Kudarat | Construction Section | YES | Competitive Bidding | October 24, 2024 | November 13, 2024 | January 31, 2025 | February 07, 2025 | GoP | 2,475,000.00 | - | 2,475,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0082 | Construction of Multi-Purpose Building, Barangay Salangsang, Lebak, Sultan Kudarat | Construction Section | YES | Competitive Bidding | January 21, 2025 | February 11, 2025 | January 31, 2025 | February 07, 2025 | GoP | 4,950,000.00 | - | 4,950,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0083 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Salangsang, Lebak, Sultan Kudarat | Construction Section | YES | Competitive Bidding | February 11, 2025 | March 06, 2025 | March 12, 2025 | March 20, 2025 | GoP | 2,475,000.00 | - | 2,475,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0084 | Construction of Multi-Purpose Building, Barangay Taguisa, Lebak, Sultan Kudarat | Construction Section | YES | Competitive Bidding | January 21, 2025 | February 11, 2025 | January 31, 2025 | February 07, 2025 | GoP | 4,950,000.00 | - | 4,950,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0085 | Construction (Completion) of Multi-Purpose Building, Barangay Tibpuan, Lebak, Sultan Kudarat | Construction Section | YES | Competitive Bidding | January 10, 2025 | January 30, 2025 | January 31, 2025 | February 07, 2025 | GoP | 1,980,000.00 | - | 1,980,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |

(DPWH - Sultan Kudarat 2nd District Engineering Office) Final Annual Procurement Plan (APP) for FY 2025
as of February 14, 2025

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PHP) | | | Remarks (Brief description of Project) |
|------------|--|----------------------|---|---------------------|--|----------------------------|------------------|-------------------|-----------------|------------------------|------|--------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 25MH0086 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Geescosan Memorial Elementary School, Barangay Tibpnan, Lebak, Sultan Kudarat | Construction Section | YES | Competitive Bidding | January 21, 2025 | February 11, 2025 | January 31, 2025 | February 07, 2025 | Gap | 3,960,000.00 | - | 3,960,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0087 | Construction of Multi-Purpose Building, Barangay Tran, Lebak, Sultan Kudarat | Construction Section | YES | Competitive Bidding | January 10, 2025 | January 30, 2025 | January 31, 2025 | February 07, 2025 | Gap | 4,950,000.00 | - | 4,950,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0088 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Bataan Central Elementary School, Barangay Bataan, Palimbanga, Sultan Kudarat | Construction Section | YES | Competitive Bidding | January 10, 2025 | January 30, 2025 | January 31, 2025 | February 07, 2025 | Gap | 3,960,000.00 | - | 3,960,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0089 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Villanorte, Lebak, Sultan Kudarat | Construction Section | YES | Competitive Bidding | November 22, 2024 | December 12, 2024 | January 31, 2025 | February 07, 2025 | Gap | 2,475,000.00 | - | 2,475,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0090 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Balinggo Elementary School, Barangay Balinggo, Palimbanga, Sultan Kudarat | Construction Section | YES | Competitive Bidding | January 10, 2025 | January 30, 2025 | January 31, 2025 | February 07, 2025 | Gap | 3,960,000.00 | - | 3,960,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0091 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Barongs, Palimbanga, Sultan Kudarat | Construction Section | YES | Competitive Bidding | February 11, 2025 | March 06, 2025 | March 12, 2025 | March 20, 2025 | Gap | 2,970,000.00 | - | 2,970,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0092 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay KologKolog, Palimbang, Sultan Kudarat | Construction Section | YES | Competitive Bidding | January 21, 2025 | February 11, 2025 | January 31, 2025 | February 07, 2025 | Gap | 2,970,000.00 | - | 2,970,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0093 | Construction (Completion) of Multi-Purpose Building, Barangay Mibuk, Palimbang, Sultan Kudarat | Construction Section | YES | Competitive Bidding | February 11, 2025 | March 06, 2025 | March 12, 2025 | March 20, 2025 | Gap | 2,970,000.00 | - | 2,970,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0094 | Construction of Multi-Purpose Building, Barangay Poblacion, Palimbanga, Sultan Kudarat | Construction Section | YES | Competitive Bidding | February 11, 2025 | March 06, 2025 | March 12, 2025 | March 20, 2025 | Gap | 4,950,000.00 | - | 4,950,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0095 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Barail, Sen, Ninov Aquino, Sultan Kudarat | Construction Section | YES | Competitive Bidding | February 11, 2025 | March 06, 2025 | March 12, 2025 | March 20, 2025 | Gap | 2,475,000.00 | - | 2,475,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0096 | Construction of Multi-Purpose Building, Barangay Bugso, Sen, Ninov Aquino, Sultan Kudarat | Construction Section | YES | Competitive Bidding | January 21, 2025 | February 11, 2025 | January 31, 2025 | February 07, 2025 | Gap | 4,950,000.00 | - | 4,950,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |

(DPWH - Sultan Kudarat 2nd District Engineering Office) Final Annual Procurement Plan (APP) for FY 2025

as of February 14, 2025

| Code (PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | | | Source of Funds | Estimated Budget (PHP) | | | Remarks (Brief description of Project) |
|------------|---|----------------------|---|---------------------|--|----------------------------|------------------|-------------------|-------|---------------|-----------------|------------------------|---------------|--|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | Total | MOOE | | CO | | | |
| 25MH0097 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Kaati, Sen. Ninoy Aquino, Sultan Kudarat | Construction Section | YES | Competitive bidding | November 29, 2024 | December 19, 2024 | January 31, 2025 | February 07, 2025 | Gap | 1,980,000.00 | - | - | 1,980,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services | |
| 25MH0098 | Construction (Completion) of Multi-Purpose Building, Barangay Kapalagan, Sen. Ninoy Aquino, Sultan Kudarat | Construction Section | YES | Competitive bidding | January 29, 2024 | February 19, 2024 | January 31, 2025 | February 07, 2025 | Gap | 2,970,000.00 | - | - | 2,970,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services | |
| 25MH0099 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Kardsam, Sen. Ninoy Aquino, Sultan Kudarat | Construction Section | YES | Competitive bidding | October 11, 2024 | November 13, 2024 | January 31, 2025 | February 07, 2025 | Gap | 2,475,000.00 | - | - | 2,475,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services | |
| 25MH0100 | Construction (Completion) of Multi-Purpose Building, Barangay Kudlen, Sen. Ninoy Aquino, Sultan Kudarat | Construction Section | YES | Competitive bidding | November 15, 2024 | December 05, 2024 | January 31, 2025 | February 07, 2025 | Gap | 2,970,000.00 | - | - | 2,970,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services | |
| 25MH0101 | Construction of Multi-Purpose Building, Bigy, Kulaman, Sen. Ninoy Aquino, Sultan Kudarat | Construction Section | YES | Competitive bidding | February 11, 2025 | March 06, 2025 | March 12, 2025 | March 20, 2025 | Gap | 8,415,000.00 | - | - | 8,415,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services | |
| 25MH0102 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Lagubang, Sen. Ninoy Aquino, Sultan Kudarat | Construction Section | YES | Competitive bidding | January 21, 2025 | February 11, 2025 | January 31, 2025 | February 07, 2025 | Gap | 2,227,500.00 | - | - | 2,227,500.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services | |
| 25MH0107 | Construction (Completion) of Employees Quarters at DPWH-Sultan Kudarat 2nd District Engineering Office, Lebak, Sultan Kudarat | Construction Section | YES | Competitive bidding | October 03, 2024 | October 23, 2024 | January 31, 2025 | February 07, 2025 | Gap | 2,744,000.00 | - | - | 2,744,000.00 | NBP- Buildings And Other Structures Multipurpose / Facilities | |
| 25MH0108 | Construction (Completion) of Multi Purpose Building at DPWH Sultan Kudarat 2nd District Engineering Office, Lebak, Sultan Kudarat | Construction Section | YES | Competitive bidding | October 11, 2024 | November 05, 2024 | January 31, 2025 | February 07, 2025 | Gap | 16,660,000.00 | - | - | 16,660,000.00 | NBP- Buildings And Other Structures Multipurpose / Facilities | |
| 25MH0109 | Construction (Completion) of DPWH Sultan Kudarat 2nd DEO Equipment Base Shop, Lebak, Sultan Kudarat | Construction Section | YES | Competitive bidding | December 27, 2024 | January 21, 2025 | January 31, 2025 | February 07, 2025 | Gap | 19,110,000.00 | - | - | 19,110,000.00 | NBP- Buildings And Other Structures Multipurpose / Facilities | |
| 25MH0110 | Construction of Storage Building at DPWH-Sultan Kudarat 2nd District Engineering Office, Lebak, Sultan Kudarat | Construction Section | YES | Competitive bidding | November 15, 2024 | December 05, 2024 | January 31, 2025 | February 07, 2025 | Gap | 6,174,000.00 | - | - | 6,174,000.00 | NBP- Buildings And Other Structures Multipurpose / Facilities | |
| 25MH0111 | Construction (Completion) of Multi Purpose Building (Gymnasium), Barangay Daguma, Bagunbayan, Sultan Kudarat | Construction Section | NO | Competitive bidding | February 11, 2025 | March 06, 2025 | March 12, 2025 | March 20, 2025 | Gap | 6,930,000.00 | - | - | 6,930,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services | |
| 25MH0112 | Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Bagunbayan, Sultan Kudarat | Construction Section | NO | Competitive bidding | February 11, 2025 | March 06, 2025 | March 12, 2025 | March 20, 2025 | Gap | 1,980,000.00 | - | - | 1,980,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services | |

(DPWH - Sultan Kudarat 2nd District Engineering Office) Final Annual Procurement Plan (APP) for FY 2025

as of February 14, 2025

| Code (PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Advertisement/Posting of IB/REI | Schedule for Each Procurement Activity Submission/Opening of Bids | Notice of Award | Contract Signing | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Project) |
|------------|---|---|---|---------------------|---------------------------------|--|------------------|-------------------|--------------------------------|------------------------|--------------|--------------|--|
| | | | | | | | | | | Total | MOOE | CO | |
| 25MH0113 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Masiag Central Elementary School, Barangay Masiag, Bagumbayan, Sultan Kudarat | Construction Section | NO | Competitive Bidding | February 11, 2025 | March 06, 2025 | March 12, 2025 | March 20, 2025 | GAP | 1,980,000.00 | - | 1,980,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0114 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Pansud Elementary School, Barangay Pansud, Lebak, Sultan Kudarat | Construction Section | NO | Competitive Bidding | January 21, 2025 | February 11, 2025 | January 31, 2025 | February 07, 2025 | GAP | 1,980,000.00 | - | 1,980,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0115 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Kulan Central Elementary School, Barangay Kulan, Sen. Ninoy Aquino, Sultan Kudarat | Construction Section | NO | Competitive Bidding | February 11, 2025 | March 06, 2025 | March 12, 2025 | March 20, 2025 | GAP | 2,475,000.00 | - | 2,475,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 25MH0116 | Construction (Completion) of Multi-Purpose Building (Gymnasium), Bagumbayan Central Elementary School, Barangay Poblacion, Bagumbayan, Sultan Kudarat | Construction Section | NO | Competitive Bidding | February 11, 2025 | March 06, 2025 | March 12, 2025 | March 20, 2025 | GAP | 1,980,000.00 | - | 1,980,000.00 | BIP - Multi-Purpose Buildings/ Facilities to Support Social Services |
| 5020309000 | BHME - Basic Highway Maintenance Equipment for 1st Quarter | Maintenance Section | NO | Competitive Bidding | February 18, 2025 | March 12, 2025 | March 18, 2025 | March 24, 2025 | Regular Agency Fund (01000000) | 4,299,409.99 | 4,299,409.99 | - | BHME - Basic Highway Maintenance Equipment for 1st Quarter |
| 5020301002 | Common Ink and Cartridges for 1st Quarter | Quality Assurance Section | NO | Competitive Bidding | February 18, 2025 | March 12, 2025 | March 18, 2025 | March 24, 2025 | Regular Agency Fund (01000000) | 13,500.00 | - | 13,500.00 | Common Ink and Cartridges for 1st Quarter |
| 5020301002 | Common Office Supplies for 1st Quarter | Administrative Section | NO | Competitive Bidding | February 18, 2025 | March 12, 2025 | March 18, 2025 | March 24, 2025 | Regular Agency Fund (01000000) | 103,650.00 | - | 103,650.00 | Common Office Supplies for 1st Quarter |
| 5020301002 | Common Office Supplies for 1st Quarter | Finance Section | NO | Competitive Bidding | February 18, 2025 | March 12, 2025 | March 18, 2025 | March 24, 2025 | Regular Agency Fund (01000000) | 46,173.00 | - | 46,173.00 | Common Office Supplies for 1st Quarter |
| 5020301002 | Common Office Supplies for 1st Quarter | Office of the Assistant Quality Assurance Section | NO | Competitive Bidding | February 18, 2025 | March 11, 2025 | March 16, 2025 | March 21, 2025 | Regular Agency Fund (01000000) | 54,980.00 | - | 54,980.00 | Common Office Supplies for 1st Quarter |
| 5020301002 | Common Office Supplies for 1st Quarter | Finance Section | NO | Competitive Bidding | February 18, 2025 | March 12, 2025 | March 18, 2025 | March 24, 2025 | Regular Agency Fund (01000000) | 156,435.00 | - | 156,435.00 | Common Office Supplies for 1st Quarter |
| 5020301001 | Common Printer and Computer Accessories / Xerox Copier | General Services Unit | NO | Competitive Bidding | February 18, 2025 | March 12, 2025 | March 18, 2025 | March 24, 2025 | Regular Agency Fund (01000000) | 15,700.00 | - | 15,700.00 | Common Printer and Computer Accessories / Xerox Copier |
| 5020301002 | Common Used Supplies and Equipment | General Services Unit | NO | Competitive Bidding | February 18, 2025 | March 12, 2025 | March 18, 2025 | March 24, 2025 | Regular Agency Fund (01000000) | 199,995.00 | - | 199,995.00 | Common Used Supplies and Equipment |
| 5021303001 | Construction Materials - Routine Maintenance for 1st Quarter | Maintenance Section | NO | Competitive Bidding | February 18, 2025 | March 12, 2025 | March 18, 2025 | March 24, 2025 | Regular Agency Fund (01000000) | 6,467,515.00 | 6,467,515.00 | - | Construction Materials - Routine Maintenance for 1st Quarter |
| 5020309000 | Fuel, Oil, Lubricants for 1st Quarter | Construction Section | NO | Competitive Bidding | February 18, 2025 | March 12, 2025 | March 18, 2025 | March 24, 2025 | Regular Agency Fund (01000000) | 1,743,000.00 | - | 1,743,000.00 | Fuel, Oil, Lubricants for 1st Quarter |


(DPWH - Sultan Kudarat 2nd District Engineering Office) Final Annual Procurement Plan (APP) for FY 2025
as of February 14, 2025

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (PHP) | | | Remarks (Brief description of Project) |
|------------|--|---------------------------------|---|---------------------|--|----------------------------|--------------------|--------------------|---------------------------------|-----------------|------------------------|------------|--|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | Total | | MOOE | CO | | |
| 5020309000 | Fuel, Oil, Lubricants for 1st Quarter | Finance Section | NO | Competitive Bidding | February 18, 2025 | March 12, 2025 | March 18, 2025 | March 24, 2025 | Regular Agency Fund (010000000) | 158,425.75 | - | 158,425.75 | Fuel, Oil, Lubricants for 1st Quarter | |
| 5020309000 | Fuel, Oil, Lubricants for 1st Quarter | Maintenance Section | NO | Competitive Bidding | February 18, 2025 | March 12, 2025 | March 18, 2025 | March 24, 2025 | Regular Agency Fund (010000000) | 3,444,050.00 | 3,444,050.00 | - | Fuel, Oil, Lubricants for 1st Quarter | |
| 5020309000 | Fuel, Oil, Lubricants for 1st Quarter | Office of the Assistant | NO | Competitive Bidding | February 18, 2025 | March 11, 2025 | March 18, 2025 | March 21, 2025 | Regular Agency Fund (010000000) | 149,969.55 | - | 149,969.55 | Fuel, Oil, Lubricants for 1st Quarter | |
| 5020309000 | Fuel, Oil, Lubricants for 1st Quarter | Procurement Unit | NO | Competitive Bidding | February 18, 2025 | March 11, 2025 | March 18, 2025 | March 21, 2025 | Regular Agency Fund (010000000) | 63,774.77 | - | 63,774.77 | Fuel, Oil, Lubricants for 1st Quarter | |
| 5020309000 | Fuel, Oil, Lubricants for 1st Quarter | Quality Assurance Section | NO | Competitive Bidding | February 18, 2025 | March 12, 2025 | March 18, 2025 | March 24, 2025 | Regular Agency Fund (010000000) | 559,000.00 | - | 559,000.00 | Fuel, Oil, Lubricants for 1st Quarter | |
| 5060405002 | Office Supplies and Equipment for 1st Quarter | Maintenance Section | NO | Competitive Bidding | February 18, 2025 | March 12, 2025 | March 18, 2025 | March 24, 2025 | Regular Agency Fund (010000000) | 786,930.00 | 786,930.00 | - | Office Supplies and Equipment for 1st Quarter | |
| 5060405002 | Office Supplies and Equipment for 1st Quarter | Office of the District Engineer | NO | Competitive Bidding | February 18, 2025 | March 12, 2025 | March 18, 2025 | March 24, 2025 | Regular Agency Fund (010000000) | 166,288.00 | - | 166,288.00 | Office Supplies and Equipment for 1st Quarter | |
| 5060406000 | Rental of Service Vehicle for 1st Quarter | Administrative Section | NO | Competitive Bidding | April 24, 2025 | May 15, 2025 | May 23, 2025 | May 27, 2025 | Regular Agency Fund (010000000) | 258,993.00 | - | 258,993.00 | Rental of Service Vehicle for 1st Quarter | |
| 5060406000 | Rental of Service Vehicle for 1st Quarter | Construction Section | NO | Competitive Bidding | February 18, 2025 | March 12, 2025 | March 18, 2025 | March 24, 2025 | Regular Agency Fund (010000000) | 731,772.72 | - | 731,772.72 | Rental of Service Vehicle for 1st Quarter | |
| 5060406000 | Rental of Service Vehicle for 1st Quarter | Finance Section | NO | Competitive Bidding | April 24, 2025 | May 15, 2025 | May 23, 2025 | May 27, 2025 | Regular Agency Fund (010000000) | 60,431.70 | - | 60,431.70 | Rental of Service Vehicle for 1st Quarter | |
| 5060406000 | Rental of Service Vehicle for 1st Quarter | Procurement Unit | NO | Competitive Bidding | April 24, 2025 | May 15, 2025 | May 23, 2025 | May 27, 2025 | Regular Agency Fund (010000000) | 129,496.50 | - | 129,496.50 | Rental of Service Vehicle for 1st Quarter | |
| 5060406000 | Rental of Service Vehicle for 1st Quarter | Quality Assurance Section | NO | Competitive Bidding | April 24, 2025 | May 15, 2025 | May 23, 2025 | May 27, 2025 | Regular Agency Fund (010000000) | 118,913.08 | - | 118,913.08 | Rental of Service Vehicle for 1st Quarter | |
| 5060406000 | Rental of Service Vehicle for 2nd Quarter | Finance Section | NO | Competitive Bidding | August 26, 2025 | September 17, 2025 | September 23, 2025 | September 30, 2025 | Regular Agency Fund (010000000) | 181,295.10 | - | 181,295.10 | Rental of Service Vehicle for 2nd Quarter | |
| 5020321000 | Spare Parts for 1st Quarter | Quality Assurance Section | NO | Competitive Bidding | February 18, 2025 | March 12, 2025 | March 18, 2025 | March 24, 2025 | Regular Agency Fund (010000000) | 120,280.00 | - | 120,280.00 | Spare Parts for 1st Quarter | |
| 5020321003 | Various Supplies / Materials and Equipment for 1st Quarter | Quality Assurance Section | NO | Competitive Bidding | February 18, 2025 | March 12, 2025 | March 18, 2025 | March 24, 2025 | Regular Agency Fund (010000000) | 150,000.00 | - | 150,000.00 | Various Supplies / Materials and Equipment for 1st Quarter | |


Prepared:

Recommended:

Approved:


ANTHONY P. BIMEN
Engineer III
Head, Procurement Staff


ABDEL RODENA AMPATUAN, CSEE
Engineer III
BAC Chairperson


ELPIDIO A. BIROG
District Engineer