

(DPWH, ILOILO 2ND DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of December 29, 2016

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining change from the APP)
				Pre-Proc Conference	Advs/Prel of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept			
0004041020001	16000054 - Completion of Renovation/Expansion of Masuan River, Iloilo	Construction	Public Bidding	38/2016	315-21/2016	32/3/2016	4/6/2016	4/6/2016	411/2016	5/11/2016	5/18/2016	7/12/2016	7/12/2016	7/14/2016	10/11/2016	DOH 1st Batch HRFP 2015	00000000			1,687,440.36				Initiatives from LGAs, Congressmen & NGOs & other Government Agencies	315/2016	315/2016	NA	315/2016	NA	NA	5/18/2016	000000	7/12/2016		
0004041030793	16000055 - Construction of Community Center, Brgy. Balisan, Dumangas, Iloilo	Construction	Public Bidding	38/2016	315-21/2016	32/3/2016	4/6/2016	4/6/2016	411/2016	5/11/2016	5/18/2016	6/10/2016	9/13/2016	9/18/2016	9/17/2016	LP GAA 2015	00000000			963,007.77				-do-	315/2016	315/2016	NA	315/2016	NA	NA	5/18/2016	000000	9/14/2016		
0004041030816	16000056 - Rehabilitation/Improvement of Calbay Multi-Purpose Building (Cym), Jaravi, Iloilo	Construction	Public Bidding	45/2016	412-18/2016		5/3/2016	5/3/2016	5/8/2016	6/7/2016	5/31/2016	6/21/2016	9/23/2016	9/28/2016	7/28/2016	LP GAA 2015	500,000.00			84,937.27				-do-	412/2016		NA	412/2016	NA	NA	5/31/2016	000000	9/23/2016		
0004041030803	16000057 - Construction of Multi-Purpose Building, Poblacion, Balatagan, Iloilo	Construction	Public Bidding	45/2016	412-18/2016	4/21/2016	5/3/2016	5/3/2016	5/8/2016	6/7/2016	5/31/2016	6/21/2016	9/23/2016	9/28/2016	8/28/2016	LP GAA 2015	00000000			1,920,562.50				-do-	412/2016	412/2016	NA	412/2016	NA	NA	5/31/2016	000000	9/23/2016		
0004041030822	16000059 - Construction/Repair/Rehab. of Multi-Purpose Building (Covered Court), Brgy. Barasan, Padian, Iloilo	Construction	Public Bidding	45/2016	412-18/2016	4/21/2016	5/3/2016	5/3/2016	5/8/2016	6/7/2016	5/31/2016	6/28/2016	9/30/2016	76/2016	9/3/2016	LP GAA 2015	00000000			1,920,562.49				-do-	412/2016	412/2016	NA	412/2016	NA	NA	5/31/2016	000000	9/30/2016		
0200302000019	16000062 - Repair/Rehabilitation of Flood Control at Poblacion Brgy. Poblacion, Dingle, Iloilo, Sta. 000+000 - Sta. 000+262.20 (exception (Net Length = 232.20m))	Maintenance	Public Bidding	9/6/2016	912-18/2016	5/20/2016	6/2/2016	6/2/2016	6/7/2016	7/7/2016	7/5/2016	7/15/2016	7/18/2016	7/24/2016	14/2017	Various Infra Including Local Projects 2016	00000000			00000000				-do-	5/12/2016	5/12/2016	NA	5/12/2016	NA	NA	7/5/2016	000000	7/15/2016		
0004041030802	16000063 - Construction of Multi-Purpose Building, Brgy. Bagu, Masuan, Iloilo	Construction	Public Bidding	9/6/2016	912-18/2016	5/20/2016	6/2/2016	6/2/2016	6/7/2016	7/7/2016	7/11/2016	7/21/2016	7/22/2016	7/28/2016	10/23/2016	LP GAA 2015	00000000			1,975,765.29				-do-	5/12/2016	5/12/2016	NA	5/12/2016	NA	NA	7/11/2016	000000	7/22/2016		
0004040000007	16000064 - Rehabilitation of Brgy. Libertad FMR, Brgy. Libertad Section, Baraso, Iloilo, Sta. 0+000 - Sta. 0+261.70 with exception (Net Length = 220.97 km.)	Construction	Public Bidding	5/9/2016	917-13/2016	6/16/2016	6/28/2016	6/28/2016	7/6/2016	7/25/2016	7/29/2016	8/9/2016	8/10/2016	8/18/2016	9/13/2016	SA - FMR 2016	00000000			1,958,341.35				-do-	6/7/2016	6/7/2016	NA	6/7/2016	NA	NA	7/28/2016	8/9/2016	9/13/2016		
0004040000009	16000065 - Rehabilitation of Brgy. Sambaing FMR, Brgy. Sambaing Section, Anilao, Iloilo, Sta. 0+000 - Sta. 0+228 (Net Length = 228.00 km.)	Construction	Public Bidding	5/9/2016	917-13/2016	6/16/2016	6/28/2016	6/28/2016	7/6/2016	7/25/2016	7/29/2016	8/9/2016	8/10/2016	8/18/2016	9/13/2016	SA - FMR 2016	00000000			1,968,495.00				-do-	6/7/2016	6/7/2016	NA	6/7/2016	NA	NA	7/28/2016	8/9/2016	9/13/2016		
0004040000009	16000066 - Rehabilitation of Brgy. Cameros - Brgy. Balabag FMR, Cameros Section, Anilao, Iloilo, Sta. 1+000 - Sta. 1+276 (Net Length = 276.00 km.)	Construction	Public Bidding	5/9/2016	917-13/2016	6/16/2016	6/28/2016	6/28/2016	7/6/2016	7/25/2016	7/29/2016	8/3/2016	8/4/2016	8/10/2016	9/6/2016	SA - FMR 2016	00000000			1,958,966.38				-do-	6/7/2016	6/7/2016	NA	6/7/2016	NA	NA	7/28/2016	8/3/2016	8/4/2016		
0004040000002	16000067 - Rehabilitation of Sili Lobo - Brgy. Imbabuan on FMR Brgy. Imbabuan Section, San Enrique, Iloilo, Sta. 0+000 - Sta. 0+400.50 (Net Length = 400.50 km.)	Construction	Public Bidding	5/9/2016	917-13/2016	6/16/2016	6/28/2016	6/28/2016	7/6/2016	7/25/2016	7/29/2016	9/2/2016	9/5/2016	9/12/2016	10/26/2016	SA - FMR 2016	00000000			2,960,390.00				-do-	6/7/2016	6/7/2016	NA	6/7/2016	NA	NA	7/28/2016	9/2/2016	9/5/2016		
0000301020014	16000068 - Improvement/Widening of National Roads, Wideness Poblacion-Mina-Jaravi Road, Brgy. Turmison Section, Padian, Iloilo, Sta. 0+000+000 - 0+003+156 (Net Length = 6.90 km.)	Construction	Public Bidding	6/7/2016	914-20/2016	6/23/2016	7/5/2016	7/5/2016	7/8/2016	7/25/2016	7/29/2016	8/10/2016	8/13/2016	8/18/2016	17/3/2016	DPWH Infra 2016	00000000			26,425,800.10				-do-	6/14/2016	6/14/2016	NA	6/14/2016	NA	NA	7/28/2016	000000	8/13/2016		
0000301030017	16000069 - Road Upgrading (Unpaved to Paved), Converting of Balabag-Masina-Cayos-Palad Road, Brgy. Cayos & Palad Section, Dumangas, Iloilo, K0288+128.50 - K0288+150.50 & K0288+204 - K0288+796.50 (Net Length = 0.5160 km.)	Construction	Public Bidding	6/7/2016	914-20/2016	6/23/2016	7/5/2016	7/5/2016	7/8/2016	7/25/2016	7/26/2016	8/1/2016	8/2/2016	8/8/2016	10/3/2016	DPWH Infra 2016	00000000			26,170,777.56				-do-	6/14/2016	6/14/2016	NA	6/14/2016	NA	NA	7/28/2016	8/1/2016	8/2/2016		

(DPWH, ILOILO 2ND DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of December 29, 2016

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining change from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
				Pre-Proc Conference	Advs/Prel of IABE	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc Conf		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
	16000070 - Constructing of Palad-Sili Lobo FMR, Brgy. Palad Section, Dumangas, Iloilo, Sta. 0+000 - Sta. 0+254.50 (Net Length = 254.50 km.)	Construction	Public Bidding													CANCELLED as per BAC Resolution No. 60, series of 2016 dated July 5, 2016																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					

(DPWH, ILOILO 2ND DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of December 29, 2016

(DPWH, ILOILO 2ND DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of December 29, 2016

Code (RAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (P/P)			Contract Cost (P/P)			List of Invited Observers	Date of Receipt of Invitation										Remarks
				Pre-Proc Conferences	Add/Pref of IAB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Bid Conf	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Bid Conf	Notice of Award	Contract Signing	Delivery/ Accept		
																																	Date of Receipt of Invitation	
00004919100070	16000109 - Const. of One (1) Unit - Two (2) Storey Floor (6) Classrooms (Block 9), De La Paz NHS, Surabato, Iloilo	Administration	Public Bidding	8/3/2014	8/20/9/2014	9/8/2014	9/30/2014	9/20/2014	9/26/2014	9/29/2014	10/2/2014	10/1/2014	10/1/2014	10/2/2014	21/8/2014	disseminated		6,326,942.50			8/30/2014	9/20/2014	NA	9/30/2014	NA	NA	10/1/2014	disseminated	disseminated					
	16000108 - Const. of One (1) Unit - Two (2) Storey Floor (6) Classrooms (Block 9), De La Paz NHS, Surabato, Iloilo	Administration	Public Bidding	8/3/2014	8/20/9/2014	9/8/2014	9/30/2014	9/20/2014	9/26/2014	9/29/2014	10/2/2014	10/1/2014	10/1/2014	10/2/2014	21/8/2014	disseminated		6,207,268.24			8/30/2014	9/20/2014	NA	9/30/2014	NA	NA	10/1/2014	disseminated	disseminated					
00004919100070	16000109 - Const. of One (1) Unit - Two (2) Storey Floor (6) Classrooms (Block 9), De La Paz NHS, Surabato, Iloilo	Administration	Public Bidding	8/3/2014	8/20/9/2014	9/8/2014	9/30/2014	9/20/2014	9/26/2014	9/29/2014	10/2/2014	10/1/2014	10/1/2014	10/2/2014	21/8/2014	disseminated		6,326,942.50			8/30/2014	9/20/2014	NA	9/30/2014	NA	NA	10/1/2014	disseminated	disseminated					
	16000107 - Const. of One (1) Unit - Two (2) Storey Floor (6) Classrooms (Block 9), P.D. Morf National Science High School-Domingos, Iloilo	Administration	Public Bidding	8/3/2014	8/20/9/2014	9/8/2014	9/30/2014	9/20/2014	9/26/2014	9/29/2014	10/2/2014	10/1/2014	10/1/2014	10/2/2014	21/8/2014	disseminated		6,329,690.31			8/30/2014	9/20/2014	NA	9/30/2014	NA	NA	10/1/2014	disseminated	disseminated					

(DPWH, ILOILO 2ND DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of December 29, 2016

(DPWH, ILOILO 2ND DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of December 29, 2016

[illegible]

31003020100009	C. Don Ignacio Ramirez Memorial School, Lamburnas, Iloilo D. Margil Elementary School, Jamnay, Iloilo E. Toy-an Elementary School, Masian, Iloilo F. Sta. Isabel Elementary School, Dingle, Iloilo G. Tagalong Elementary School, Passi City, Iloilo H. Santa Elementary School, San Enrique, Iloilo I. Salomon Elementary School, Antalis, Iloilo J. San Salvador Elementary School, Baraso, Iloilo	Construction	Public Bidding	10/7/2016	10/15-11/2/2016	10/21/2016	11/9/2016	11/3/2016	11/8/2016	11/15/2016	12/5/2016	12/15/2016	12/16/2016	12/22/2016	1/9/2017	General Fund 2016 (SP016-02-000677)	#####		3,260,836.90		-do-	10/13/2016	10/13/2016	NA	10/13/2016	NA	NA	12/5/2016	#####	#####
8100401038014	A. Brgy. Cabaquichan, Pototan, Iloilo B. Brgy. Jambalud, Pototan, Iloilo C. Brgy. Fundacion, Pototan, Iloilo D. Brgy. Lay-Ahan, Pototan, Iloilo E. Brgy. Durgol, Pototan, Iloilo	Construction	Public Bidding	10/7/2016	10/15-11/2/2016	10/21/2016	11/9/2016	11/3/2016	11/8/2016	11/15/2016	11/29/2016	12/5/2016	12/6/2016	12/13/2016	21/0/2017	LP 2016	#####		5,919,441.70		-do-	10/13/2016	10/13/2016	NA	10/13/2016	NA	NA	#####	#####	12/6/2016
81004050380251	- Construction of Farm to Mill Roads, Junction Magallanes, San Enrique, Iloilo, Sta. 000-000 - Sta. 000-253.40 & Sta. 000-254.40 - Sta. 001-074 (Net Length = 1.071 km.)	Construction	Public Bidding	10/7/2016	10/15-11/2/2016	10/21/2016	11/9/2016	11/3/2016	11/8/2016	11/15/2016	11/29/2016	12/5/2016	12/6/2016	12/13/2016	31/2/2017	SP16-07-000106	#####		11,201,240.00		-do-	10/13/2016	10/13/2016	NA	10/13/2016	NA	NA	11/29/2016	12/5/2016	12/6/2016
2000401039000	- Dingle Main Infrastructure of BHS, Dingle, Iloilo	Construction	Public Bidding	10/13/2016	10/13-11/3/2016	11/4/2016	11/14/2016	11/21/2016	11/21/2016	11/21/2016	11/28/2016	12/5/2016	12/6/2016	12/13/2016	28/2/2017	JOH-PREP 2016	995,900.00		995,905.28		-do-	11/23/2016	11/23/2016	NA	11/23/2016	NA	NA	12/6/2016	12/13/2016	12/13/2016
10000140390001	- Iloilo Provincial Hospital Completion of Expansion Work & Other Services as Tertiary Facility, Pototan, Iloilo	Construction	Public Bidding	10/13/2016	10/13-11/3/2016	11/4/2016	11/21/2016	11/21/2016	11/21/2016	11/28/2016	12/5/2016	12/6/2016	12/13/2016	12/13/2016	6/21/2017	JOH-PREP 2016	#####		29,819,378.44		-do-	11/23/2016	11/23/2016	NA	11/23/2016	NA	NA	12/6/2016	12/13/2016	12/13/2016

(DPWH, ILOILO 2ND DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of December 29, 2016

Code (PAP)	Procurement Program/Project	PMO/End-Use	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PWP)			Contract Cost (PWP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining change from the APP)	
				Pre-Proc Conference	Advs/Prel of IABES	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery/ Accept
8100301040008	16000138 - Repair/Improvement of QAS Building, Balabag, Dumaguete, Iloilo	Construction	Public Bidding	11/6/2016	11/23-29/2016	12/1/2016	12/13/2016	#####	#####	12/29/2016	1/3/2017	1/13/2017	1/16/2017	1/22/2017	3/7/2017	DepEd-BEPF 2016 (Batch 13)	#####			1,162,009.06			-do-	11/24/2016	11/24/2016	NA	11/24/2016	NA	NA	1/3/2017	#####	1/16/2017	
8100401010070	16000138 - Construction of One (1) Storey, Two (2) Units Provision of Technical Workshop Buildings/Laboratories for Senior High School - Batch 10, Passi National High School, Passi City, Iloilo	Construction	Public Bidding	11/18/2016	11/23-29/2016	12/1/2016	12/13/2016	#####	#####	12/29/2016						DepEd-BEPF 2016 (Batch 13)	#####			4,782,111.01			-do-	11/24/2016	11/24/2016	NA	11/24/2016	NA	NA				
	16000137 - Rehabilitation of Damaged Paved Roads along Pototan-Pototan Road, Pototan, Iloilo, K0200-004 - K0200-004 (Net Length = 0.0225 K.M.)	Maintenance	Public Bidding	11/18/2016	11/23-29/2016	12/1/2016	12/13/2016	#####	#####	12/29/2016	1/9/2017	1/13/2017	1/16/2017	1/22/2017	3/9/2017	Maintenance SR 2016-02-000005	258,012.72			256,366.10			-do-	11/24/2016	11/24/2016	NA	11/24/2016	NA	NA	1/3/2017	#####	1/16/2017	
8100401030001	16000138 - Naga BHS - Expansion/Construction of BHS, Pototan, Iloilo	Construction	Public Bidding	11/18/2016	11/23-29/2016	12/1/2016	12/13/2016	#####	#####	12/29/2016	1/3/2017	1/13/2017	1/16/2017	1/22/2017	3/22/2017	JOH-PREP 2016	#####			984,744.44			-do-	11/24/2016	11/24/2016	NA	11/24/2016	NA	NA	1/3/2017	#####	1/16/2017	
8100401030001	16000139 - Jambalud BHS - Expansion/Construction of BHS, Pototan, Iloilo	Construction	Public Bidding	11/18/2016	11/23-29/2016	12/1/2016	12/13/2016	#####	#####	12/29/2016	1/3/2017	1/13/2017	1/16/2017	1/22/2017	4/21/2017	JOH-PREP 2016	#####			1,766,547.90			-do-	11/24/2016	11/24/2016	NA	11/24/2016	NA	NA	1/3/2017	#####	1/16/2017	
8100401030001	16000140 - Jamburan Oeste BHS - Expansion/Construction of BHS, Cabatuan, Iloilo	Construction	Public Bidding	11/18/2016	11/23-29/2016	12/1/2016	12/13/2016	#####	#####	12/29/2016	1/3/2017	1/13/2017	1/16/2017	1/22/2017	4/21/2017	JOH-PREP 2016	#####			1,773,527.10			-do-	11/24/2016	11/24/2016	NA	11/24/2016	NA	NA	1/3/2017	#####	1/16/2017	
8100401030001	16000141 - Jelicuan Monticola BHS - Expansion/Construction of BHS, Cabatuan, Iloilo	Construction	Public Bidding	11/18/2016	11/23-29/2016	12/1/2016	12/13/2016	#####	#####	12/29/2016	1/3/2017	1/13/2017	1/16/2017	1/22/2017	4/21/2017	JOH-PREP 2016	#####			1,774,624.09			-do-	11/24/2016	11/24/2016	NA	11/24/2016	NA	NA	1/3/2017	#####	1/16/2017	
8100401030001	16000142 - Improvement/Expansion of BHS as Berling, Agusan, Dingle, Iloilo	Construction	Public Bidding	11/18/2016	11/23-29/2016	12/1/2016	12/13/2016	#####	#####	12/29/2016	1/3/2017	1/13/2017	1/16/2017	1/22/2017	3/22/2017	JOH-PREP 2016	#####			1,959,545.08			-do-	11/24/2016	11/24/2016	NA	11/24/2016	NA	NA	1/3/2017	#####	1/16/2017	
8100401010070	16000143 - Construction of One (1) Unit Three (3) Storey Filter Classroom, Cabatuan National Comprehensive High School, San B, Cabatuan, Iloilo	Construction	Public Bidding	11/23/2016	12/6-12/6/2016	12/6/2016	12/20/2016	#####	#####	1/4/2017						DepEd-BEPF 2016 (Batch 13)	#####			#####			-do-	12/1/2016	12/1/2016	NA	12/1/2016	NA	NA				
8100401010070	16000144 - Construction of One (1) Unit Three (3) Storey Filter Classroom, Caling National Comprehensive High School, Brgy. Simsiman, Caling, Iloilo	Construction	Public Bidding	11/23/2016	12/6-12/6/2016	12/6/2016	12/20/2016	#####	#####	1/4/2017						DepEd-BEPF 2016 (Batch 13)	#####			#####			-do-	12/1/2016	12/1/2016	NA	12/1/2016	NA	NA				
8100401010070	16000145 - Construction of One (1) Unit Three (3) Storey Filter Classroom, Lambuan National High School, Pototan Road, Lamburnas, Iloilo	Construction	Public Bidding	11/23/2016	12/6-12/6/2016	12/6/2016	12/20/2016	#####	#####	1/4/2017						DepEd-BEPF 2016 (Batch 13)	#####			#####			-do-	12/1/2016	12/1/2016	NA	12/1/2016	NA	NA				
8100401010070	16000146 - Construction of Two (2) Units - Two (2) Storey Four Classroom, Mina National High School, Brgy. Bangay, Mina, Iloilo	Construction	Public Bidding	11/23/2016	12/6-12/6/2016	12/6/2016	12/20/2016	#####	#####	1/4/2017						DepEd-BEPF 2016 (Batch 13)	#####			12,073,025.79			-do-	12/1/2016	12/1/2016	NA	12/2/2016	NA	NA				
8100401010070	16000147 - Construction of One (1) Unit - Two (2) Storey Four Classroom, Bantad Nuevo NCHS, Brgy. Bantad Pototan, Bantad Nuevo, Iloilo	Construction	Public Bidding	11/23/2016	12/6-12/6/2016	12/6/2016	12/20/2016	#####	#####	1/4/2017						DepEd-BEPF 2016 (Batch 13)	#####			9,040,982.23			-do-	12/1/2016	12/1/2016	NA	12/1/2016	NA	NA				
8100401010070	16000148 - Construction of One (1) Unit - Two (2) Storey Six Classroom, Mina National High School, Brgy. Bangay, Mina, Iloilo	Construction	Public Bidding	11/23/2016	12/6-12/6/2016	12/6/2016	12/20/2016	#####	#####	1/4/2017						DepEd-BEPF 2016 (Batch 13)	#####			7,650,444.51			-do-	12/1/2016	12/1/2016	NA	12/1/2016	NA	NA				

(DPWH, ILOILO 2ND DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of December 29, 2016

Code (PAP)	Procurement Program/Project	PMO	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PWP)			Contract Cost (PWP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining change from the APP)	
				Pre-Proc. Conference	Advs/Prel of IABES	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc. Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery/ Accept
8100401010070	16000149 - Construction of One (1) Unit - Two (2) Storey Six Classroom, Pototan NCHS, Brgy. Cauayan, Pototan, Iloilo	Construction	Public Bidding	11/23/2016	12/6-12/6/2016	12/6/2016	12/20/2016	#####	#####	1/4/2017					2016 (Batch 13)	#####			7,659,712.86			-do-	12/1/2016	12/1/2016	NA	12/1/2016	NA	NA					
8100401010070	16000150 - Construction of One (1) Unit - Three (3) Storey Nine Classroom, Jamnay National CHS, Brgy. Danoong, Jamnay, Iloilo	Construction	Public Bidding	11/23/2016	12/6-12/6/2016	12/6/2016	12/20/2016	#####	#####	1/4/2017					2016 (Batch 13)	#####			14,037,634.56			-do-	12/1/2016	12/1/2016	NA	12/1/2016	NA	NA					
8100401010070	16000151 - Construction of One (1) Unit - Three (3) Storey Nine Classroom, Pototan National CHS, Brgy. Cauayan, Pototan, Iloilo	Construction	Public Bidding	11/23/2016	12/6-12/6/2016	12/6/2016	12/20/2016	#####	#####	1/4/2017					2016 (Batch 13)	#####			16,132,472.09			-do-	12/1/2016	12/1/2016	NA	12/1/2016	NA	NA					
81002000100409	16000152 - Repair/Maintenance of Jalar River Control at Brgy. Pototan, Dingle, Iloilo, Sta. 0-1000 - Sta. 0-1772, Brgy. Pototan, Dingle, Iloilo	Maintenance	Public Bidding	11/25/2016	12/6-12/6/2016	12/6/2016	12/22/2016	#####	#####	12/29/2016	1/9/2017	1/13/2017	1/16/2017	1/22/2017	4/2/2017	2016 RA 10117	#####			4,846,000.00			-do-	12/1/2016	12/1/2016	NA	12/1/2016	NA	NA	1/3/2017	#####	1/16/2017	
81002000100204	16000153 - Repair/Rehabilitation of Slope Protection along Cabatuan-New Lucena Road, Cabatuan, Iloilo, K0200-200 - K0200-750 with exceptions	Maintenance	Public Bidding	12/1/2016	12/6-14/2/2016	12/16/2016	12/19/2016	#####	#####	12/29/2016	1/3/2017	1/13/2017	1/16/2017	1/22/2017	1/23/2017	PP 2016 DPWH - Republic of National	#####			4,941,584.65			-do-	12/16/2016	12/16/2016	NA	12/16/2016	NA	NA	1/3/2017	#####	1/16/2017	
81002000100104	16000154 (Cluster) - Regravelling of Unpaved Shoulder and Gravel/Damaged Roads along A. Iloilo East Coast Capital Road, Dumaguete, Iloilo K0201-1000 - K0202-1000 with exceptions, Bantad Nuevo-Pototan-Rga. Bantad Road, Pototan, Iloilo, K0270-K0270-1500 with exceptions; C. Iloilo Capital Road (New Road) Iloilo, K0203-1000 - K0204-1500 & K0204-1000 - K0205-1000	Maintenance	Public Bidding	12/1/2016	12/6-14/2/2016	12/16/2016	12/19/2016	#####	#####	12/29/2016	1/9/2017	1/13/2017	1/16/2017	1/22/2017	21/0/2017	Baseline Maintenance SR 2016-02	#####			4,125,726.35			-do-	12/16/2016	12/16/2016	NA	12/16/2016	NA	NA	1/3/2017	#####	1/16/2017	

