



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 1st Semester of C.Y. 2017

Period Covered: January-June 2017

Contract ID	Contract Name Description	IU	Procurement Method		Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	
16BB0113	Repair/Restoration of Eroded Shoulder K0582+730 – K0582+800 along Magapit-Mission Road (Phase I)	Maintenance	Public Bidding	PPMP ACT	12/28/2016 12/28/2016	12/29/2016 12/29/2016	01/09/2017 01/09/2017	01/17/2017 01/17/2017	01/17/2017 01/17-18/2017	01/18/2017 01/18/2017	01/19/2017 01/19/2017	01/20/2017 01/20/2017	01/23/2017 01/23/2017	Maintenance Fund FY 2017	200,000.00	199,500.00 JIRK CONSTRUCTION	COA NGO	12/28/2016	01/09/2017	01/17/2017	01/17-18/2017	01/18/2017	AWARDED
16BB0111	Repair/Restoration of Slipped Slope Protection K0652+000 – K0652+054 & K0652+063 – K0652+117 along San Vicente-Gutan-Anguib Road	Maintenance	Public Bidding	PPMP ACT	01/12/2017 01/12/2017	01/13/2017 01/13/2017	01/19/2017 01/19/2017	01/24/2017 01/24/2017	02/09-10/2017 02/09-10/2017	02/13/2017 02/13/2017	02/15/2017 02/15/2017	02/16/2017 02/16/2017	02/17/2017 02/17/2017	Maintenance Fund FY 2017	1,930,000.00	1,910,000.00 ST. GERRARD CONSTRUCTION	COA NGO	01/20/2017	01/19/2017	01/24/2017	02/09-10/2017	02/17/2017	AWARDED
17BB0003	Construction of Road, Brgy. Barsat West, Baggao, Cagayan, 1st LD	Construction	Public Bidding	PPMP ACT	01/03/2017 01/03/2017	01/04/2017 01/04/2017	01/12/2017 01/12/2017	01/24/2016 01/24/2017	01/24-26/2017 01/24-26/2017	05/03/2017 05/03/2017	05/05/2017 05/05/2017	05/08/2017 05/08/2017	05/09/2017 05/09/2017	GAA REGULAR INFRA FY 2017	2,970,000.00	2,812,500.00 RPF CONSTRUCTION	COA NGO	01/03/2017	01/12/2017	01/24/2017	01/24-26/2017	05/03/2017	AWARDED
17BB0004	Network Development-Improvement/Widening of National Rods, Cagayan Valley Road (Magapit-Jct. Aparri Airport Section), K0571+000-K0572+427.90 (L.S.), K0572+431.90-K0572+577.90 (L.S.), K0572+581.90-K0572+749.49 (L.S.), K0572+753-K0573+497.10 (L.S.), K0573+499.60-K0574+332.60 (L.S.), K0574+336.60-K0574+532.60 (L.S.), K0571+000-K0572+756.40 (R.S.), K0572+760.40-K0573+493.10 (R.S.), K0573+495.60-K0574+794 (R.S.) Camalaniugan, Cagayan 1st LD	Construction	Public Bidding	PPMP ACT	01/03/2017 01/03/2017	01/04/2017 01/04/2017	01/12/2017 01/12/2017	01/24/2016 01/24/2017	- -	- -	- -	- -	- -	GAA REGULAR INFRA FY 2017	48,902,000.00	- -	COA NGO	01/03/2017	01/12/2017	01/24/2017	- -	- -	ONGOING EVALUATION



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 1st Semester of C.Y. 2017

Period Covered: January-June 2017

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS	
				Pre-Proc Conference	Ads/Post of I/AEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids		Post Qualification
17B00005	Network Development -Off- Carriageway Improvement including Drainage – Jct. Gattaran-Cumao-Capissayan-Sta Margarita–Bolos Point Road Improvement/Widening of National Rods, K0544+(-903.65)-K0544+(-835.37),K0544+(-832.85)-K0544+(-493.40),K0544+(-488.90)-K0544+(-359.58), K0544+(-355.92)-K0544+(-297.88),K0544+(-194.22)-K0544+044.75,K0544+555.05-K0544+776.05,K0544+780.35-K0544+921.35,K0545+511.45K0545+621.32,K0545+616.75K0545+904.10, K0545+906-K0546+381.90, K0546+376.60K0546+581.30,K0544+051.70-K0544+162.95R/S,K0544+066.15-K0544+110.05 R/S, K0544+218.18-K0544+218.45 R/S, K0544+281.05-K0544+551.25 R/S, K0544+975.45-K0545+316.35 R/S,K0546+604.55-K0547+201.15 R/S, K0546+359.45-K0547+861.35 R/S, K0544++051.60-K0544+212.35 L/S, K0544+318.18-K0544+322.95 L/S,K0544+276.45-K0544+555.05 L/S, K0544+967.10-K0545+303.30 L/S, K0546+596.20-K0547+197.40 L/S, K0547+348.50-K0547+852.30 L/S, K0547+852.30-K0548+213.30, K0548+291-K0549+288, K0549+338-K0550+321, K0550+408-K0550+996, K0551+038-K0551+431, K0551+486-K0552+295 Brgy. Dummun - Brgy. Palagao Norte, Gattaran, Cagayan 1st LD	Construction	Public Bidding	PPMP ACT	01/03/2017 01/03/2017	01/04/2017 01/04/2017	01/12/2017 01/12/2017	01/24/2016 01/24/2017	01/25-26, 2017 01/25-26, 2017	03/20/2017 03/20/2017	03/22/2017 03/22/2017	03/23/2017 03/23/2017	03/24/2017 03/24/2017	GAA REGULAR INFRA FY 2017	48,902,000.00	46,686,426.20 KYRO BUILDERS, INC.	COA NGO	01/03/2017 01/12/2017	01/12/2017 01/24/2017	01/24/2017 01/24/2017	03/20/2017 01/25-26, 2017	AWARDED	
17B00006	Road Concreting, Brgys. Visitation and Kapanikian, Sta. Ana, Cagayan 1st LD	Construction	Public Bidding	PPMP ACT	01/03/2017 01/03/2017	01/04/2017 01/04/2017	01/12/2017 01/12/2017	01/24/2016 01/24/2017	01/24-26/2017 01/24-26/2017	05/03/2017 05/03/2017	05/05/2017 05/05/2017	05/08/2017 05/08/2017	05/09/2017 05/09/2017	GAA REGULAR INFRA FY 2017 (LUP)	2,970,000.00	2,589,840.00 RPF CONSTRUCTION	COA NGO	01/03/2017 01/12/2017	01/12/2017 01/24/2017	01/24/2017 01/24/2017	01/24-26/2017 02/08-11/2017	05/03/2017 01/24-26/2017	AWARDED
17B00007	Road Concreting, Brgys. Agaman Norte, Agaman Proper, and Agaman Sur , Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	01/15/2017 01/15/2017	01/16/2017 01/16/2017	01/27/2017 01/27/2017	02/07/2017 02/07/2017	02/09-11/2017 02/09-11/2017	06/01/2017 06/01/2017	06/05/2017 06/05/2017	06/06/2017 06/06/2017	06/07/2017 06/07/2017	GAA REGULAR INFRA FY 2017 (LUP)	14,850,000.00	10,153,760.98 JTA BUILDERS	COA NGO	01/15/2017 01/27/2017	02/07/2017 02/07/2017	02/07/2017 02/07/2017	02/08-11/2017 02/07-09/2017	06/01/2017 02/07-09/2017	AWARDED
17B00008	Road Concreting, Brgy. Cabiraoan, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	01/15/2017 01/15/2017	01/16/2017 01/16/2017	01/27/2017 01/27/2017	02/07/2017 02/07/2017	02/07-09/2017 02/07-09/2017	05/03/2017 05/03/2017	05/05/2017 05/05/2017	05/08/2017 05/08/2017	05/09/2017 05/09/2017	GAA REG. INFRA FY 2017 (LUP)	1,980,000.00	1,585,143.18 MILESTONE 888 CONST., INC.	COA NGO	01/15/2017 01/27/2017	02/07/2017 02/07/2017	02/07/2017 02/07-09/2017	05/03/2017 02/07-09/2017	05/03/2017 02/07-09/2017	AWARDED



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 1st Semester of C.Y. 2017

Period Covered: January-June 2017

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS
				Pre-Proc Conference	Asst Post of IABE	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Eligibility Check	Sub-Open of Bids	Post Qualification	
17BB0009	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Baybayog-Baggao-Dalin-Sta. Margarita Road – K0543+880-K0544+300, San Isidro, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	01/15/2017 01/15/2017	01/16/2017 01/16/2017	01/27/2017 01/27/2017	02/07/2017 02/07/2017	02/07-09/2017 02/07-09/2017	05/11/2017 05/11/2017	05/05/2017 05/15/2017	05/17/2017 05/17/2017	05/18/2017 05/18/2017	GAA REGULAR INFRA FY 2017	48,020,000.00	35,245,289.32 VERZONTAL BUILDERS, INC.	COA NGO	01/15/2017	01/27/2017	02/07/2017	05/11/2017	AWARDED
17BB0010	Rehabilitation/Major Repair of Permanent Bridges – Maraburab Bridge (B01085LZ) along Cagayan Valley Road. Alcala, Cagayan	Construction	Public Bidding	PPMP ACT	01/15/2017 01/15/2017	01/16/2017 01/16/2017	01/27/2017 01/27/2017	02/07/2017 02/07/2017	02/09-11/2017 02/09-11/2017	03/20/2017 03/20/2017	03/20/2017 03/20/2017	03/22/2017 03/22/2017	03/24/2017 03/24/2017	GAA REGULAR INFRA FY 2017	11,760,000.00	10,054,321.29 JTA BUILDERS	COA NGO	01/15/2017	01/27/2017	02/07/2017	03/20/2017	AWARDED
17BB0011	Road Concreting, Brgy. Minanga, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	02/16/2017 01/29/2017	02/17/2017 01/30/2017	02/28/2017 02/10/2017	03/09/2017 02/21/2017	03/10-11/2017 02/21-23/2017	03/12-14/2017 02/17/2017	03/17/2017 04/06/2017	03/18-19/2017 04/10/2017	03/21/2017 04/12/2017	GAA REGULAR INFRA FY 2017 (LUP)	2,970,000.00	2,821,500.00 W.D. NAVARRO CONSTRUCTION	COA NGO	01/29/2017	02/10/2017	02/21/2017	02/21-23/2017	AWARDED
17BB0018	Network Development-Off-Carriageway Improvement including Drainage-Secondary, Off-Carriageway Improvement: Shoulder Paving/Construction-Cagayan Valley Road (Magapit-Jct. Aparri Airport Section)-K0554+(-240)-K0557+000, K0558+000-K0558+351, Lal-lo, Cagayan (S00662LZ)	Construction	Public Bidding	PPMP ACT	02/16/2017 02/26/2017	02/17/2017 02/27/2017	02/28/2017 03/10/2017	03/09/2017 03/21/2017	03/10-11/2017 04/03-06/2017	03/12-14/2017 06/02/2017	03/17/2017 06/06/2017	03/18-19/2017 06/07/2017	03/21/2017 06/08/2017	GAA REGULAR INFRA FY 2017	74,382,200.00	70,662,360.26 C.T. LEONCIO CONSTRUCTION & TRADING	COA NGO	02/26/2017	03/10/2017	03/21/2017	04/03-06/2017	AWARDED
17BB0019	Network Development-Off-Carriageway Improvement including Drainage – Tertiary: Off-Carriageway Improvement: Shoulder Paving/Construction – Jct. Magapit – Capissayan Rd – K0557+(-225.70) – K0560+252, K0560+283 – K0560+475, Brgy. Magapit, Lal-lo, Cagayan to Brgy. Naddungan, Gattaran, Cagayan (S00686LZ)	Construction	Public Bidding	PPMP ACT	02/16/2017 02/26/2017	02/17/2017 02/27/2017	02/28/2017 03/10/2017	03/09/2017 03/21/2017	03/10-11/2017 -	03/12-14/2017 -	03/17/2017 -	03/18-19/2017 -	03/21/2017 -	GAA REGULAR INFRA FY 2017	57,952,110.00	- -	COA NGO	02/26/2017	03/10/2017	03/21/2017	-	ONGOING EVALUATION
17BB0020	Asset Preservation of National Roads – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary: Construction of Road Slope Protection Structure - Jct. Logac – Lasam – Gagabutan Rd – K0708+601.10 - K0708+710 (L/S), K0708+710 – K0708+750 (R/S), K0708+710 - K0708+934.60 (L/S), K0708+837 - K0708+880 (R/S), K0708+915 - K0708+925 (R/S), K0709+655 - K0709+748 (B/S), Brgy. Logac, Lal-lo, Cagayan (S00643LZ)	Construction	Public Bidding	PPMP ACT	01/27/2017 02/26/2017	01/30/2017 02/27/2017	02/12/2017 03/10/2017	02/21/2017 03/21/2017	02/22-23/2017 03/21-23/2017	03/02/2017 06/01/2017	03/06/2017 06/05/2017	03/7-8/2017 06/06/2017	03/10/2017 06/07/2017	GAA REGULAR INFRA FY 2017	12,137,300.00	11,599,153.86 RPF CONSTRUCTION	COA NGO	02/26/2017	03/10/2017	03/21/2017	03/21-23/2017	AWARDED



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 1st Semester of C.Y. 2017

Period Covered: January-June 2017

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS		
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids		Post Qualification	
17BB0021	Asset Preservation of National Roads – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Construction of Road Slope Protection Structure – Jct. Logac-Lasam-Gagabutan Rd – K0707+035 – K0707+282.30(L/S), K0707+336.40 – K0707+350(L/S), K0707+425 – K0707+630(L/S), K0707+943.47 – K0708+000(L/S), K0708+238.17 – K0708+310(L/S), K0708+460 – K0708+562.50(L/S), K0708+593.30 – K0708+601.10(L/S), K0709+070 - K0709+322.80(L/S), K0709+483.60 – K0709+610(L/S), K0709+950 – K0710+406.90(L/S), K0710+593.90 – K0710+717.90(L/S), K0710+964.90 – K0710+984.90(L/S), K0707+694.60 – K0707+850(R/S), K0707+870 - K0708+009(R/S), K0708+200 – K0708+270(R/S), K0709+450 – K0709+481.20(R/S), K0709+483.60 – K0709+561.83(R/S), K0710+593.90 – K0710+684.90(R/S), K0710+774.90 – K0710+940.90(R/S), K0711+002.90 – K0711+063.40(R/S), K0711+066.90 – K0711+134.50(R/S), K0711+332.90 – K0711+352.90(R/S), K0711+437.90 – K0711+514.80(R/S), K0711+554.90 – K0711+581.90(R/S), K0711+586.90 – K0711+633.40(R/S), K0711+681.90 – K0711+847.90(R/S), K0710+437.90 – K0710+452.70(B/S), Brgys. Logac and Bicut, Lal-lo, Cagayan (S00643LZ)	Construction	Public Bidding	PPMP	02/16/2017	02/17/2017	02/28/2017	03/09/2017	03/09/2017	03/10-11/2017	03/12-14/2017	03/17/2017	03/18-19/2017	03/21/2017	GAA REGULAR INFRA FY 2017	49,000,000.00	46,212,557.36	COA	02/26/2017	03/10/2017	03/21/2017	03/21-23/2017	06/01/2017	ONGOING EVALUATION
				ACT	02/26/2018	02/27/2017	03/10/2017	03/21/2017	03/21/2017	03/21-23/2017	06/01/2017	06/05/2017	06/06/2017	06/07/2017			HGG BUILDERS & SUPPLY	NGO						
17BB0023	Installation of Reflective Thermoplastic Stripping Materials K0544+-759 - K0558+715 along JGCCSMBR (Edgeline)	Maintenance	Public Bidding	PPMP	03/02/2017	03/03/2017	03/13/2017	03/23/2017	03/21/2017	-	-	-	-	-	GAA REGULAR INFRA FY 2017	2,769,893.69	-	COA NGO	02/26/2017	03/10/2017	03/21/2017	03/21/2017	-	ONGOING EVALUATION
				ACT	03/02/2017	03/03/2017	03/13/2017	03/23/2017	03/21/2017	-	-	-	-	-										
17BB0027	Repair/Restoration of Eroded Shoulder - Dugo San Vicente Road K0613+275 - K0613+380 Barangay Amunitan, Gonzaga, Cagayan	Maintenance	Public Bidding	PPMP	04/10/2017	04/11/2017	04/21/2017	05/04/2017	05/04/2017	-	-	-	-	-	Maintenance Fund FY 2017	1,933,207.42	-	COA NGO	04/10/2017	04/21/2017	05/04/2017	05/04/2017	-	ONGOING EVALUATION
				ACT	04/10/2017	04/11/2017	04/21/2017	05/04/2017	05/04/2017	-	-	-	-	-										
17BB0024	Proposed Installation of Longitudinal 1L-610mm dia.x16m RCCP w/ Apron and Catch Basin K0558+386.75 to K0558+370.90 along Magapit-Capissayan Road	Maintenance	Public Bidding	PPMP	04/10/2017	04/11/2017	04/21/2017	05/04/2017	05/04/2017	-	-	-	-	-	Maintenance Fund FY 2017	200,000.00	-	COA NGO	04/10/2017	04/21/2017	05/04/2017	05/04/2017	-	ONGOING EVALUATION
				ACT	04/10/2017	04/11/2017	04/21/2017	05/04/2017	05/04/2017	-	-	-	-	-										



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 1st Semester of C.Y. 2017

Period Covered: January-June 2017

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS		
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Pre-bid Conference	Sub/Open of Bids	Eligibility Check			
17/BBO029	Concreting of Bagumbayan-Magallunon Road, Sta. Teresa, Lal-lo, Cagayan	Construction	Public Bidding	PPMP ACT	02/16/2017 05/22/2017	02/17/2017 05/23/2017	02/28/2017 06/02/2017	03/09/2017 06/03/2017	03/09/2017 06/13/2017	03/10-11/2017 -	03/12-14/2017 -	03/17/2017 -	03/18-19/2017 -	03/21/2017 -	GAA Reg. Infra FY 2017 (LP)	19,800,000.00	16,257,477.37 LEGACY CONSTRUCTION	COA NGO	05/22/2017	06/02/2017	06/03/2017	'	'	ONGOING EVALUATION
17/BBO002	Network Development-Improvement/Widenin g of National Roads-Tertiary-Road Widening - Manila North Road (Jct. Bangag-Paruddun Section), K0690+000-K0692+909.40 (S00637LZ) Barangays Bukig-Plaza-Paruddun, Aparri, Cagayan	Construction	Public Bidding	PPMP ACT	01/03/2017 05/24/2017	01/04/2017 05/25/2017	01/12/2017 06/06/2017	01/24/2016 06/15/2017	01/24/2016 06/15/2017	- -	- -	- -	- -	- -	GAA REGULAR INFRA FY 2017	48,902,000.00	46,451,205.30 ABULUG DEVELOPERS & BUILDERS, CO.	COA NGO	05/24/2017	06/06/2017	06/15/2017	'	'	ONGOING EVALUATION
17/BBO030	Network Development-Off-Carriageway Improvement including Drainage- Primary, Off-Carriageway Improvement: Shoulder Paving/Construction - Cagayan Valley Rd K0527+049- K0527+160 (BS), K0527+160- K0527+174 (RS), K0527+222- K0527+244 (BS), K0527+320- K0527+323 (BS) K0527+401- K0527+420 (BS), K0527+558- K0527+600(BS), K0527+622- K0527+680 (BS), K0527+680-K0527+695 (LS) K0527+691- K0527+699(RS), K0527+699-K0527+722(LS), K0527+722- K0527+756(RS), K0527+802-K0527+816(BS), K0527+834-K0527+847(BS), K0527+948- K0528+003 (BS), K0528+010- K0528+108 (BS), K0528+108- K0528+117(RS), K0528+117- K0528+147(BS), K0528+202 - K0528+231 (BS), K0528+252-K0528+284 (BS), K0528+284 - K0528+285.7 (BS), K0528+332.7- K0528+348(BS), K0528+380-K0528+389 (BS), K0528+389-K0528+426(LS), K0528+555 - K0528+650 (BS), K0528+650 -K0528+656 (RS), K0528+656 - K0528+672 (BS), K0528+672 -K0528+675 (RS), K0528+675 - K0528+724 (BS), K0528+724 - K0528+728 (LS), K0528+728 - K0528+737 (BS), K0528+737- K0528+777 (RS), K0528+777 - K0528+785 (BS), K0528+785- K0528+794 (LS), K0528+794 - K0528+835 (BS), K0528+835- K0528+858(RS), K0528+858- K0529+181 (BS) K0529+181-K0529+186 (RS), K0529+186 - K0529+236 (BS), K0529+240 - K0529+293 (BS), K0529+315 - K0529+376 (BS), K0529+417 - K0529+429 (BS) K0529+429-K0529+446 (RS), K0529+446 - K0529+555 (BS), K0529+555 - K0529+606.5 (BS)(S00887LZ) Brgys. Piggatan, Alcala-Nassiping, Gattaran, Cagayan	Construction	Public Bidding	PPMP ACT	02/16/2017 05/23/2017	02/17/2017 05/24/2017	02/28/2017 06/06/2017	03/09/2017 06/15/2017	03/09/2017 06/15/2017	03/10-11/2017 -	03/12-14/2017 -	03/17/2017 -	03/18-19/2017 -	03/21/2017 -	GAA REGULAR INFRA FY 2017	19,208,000.00	17,886,862.42 ORANI BUILDERS & SUPPLY	COA NGO	05/24/2017	06/06/2017	06/15/2017	'	'	ONGOING EVALUATION



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 1st Semester of C.Y. 2017

Period Covered: January-June 2017

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS	
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids		
17B00031	Asset Preservation of National Roads – Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary, Construction of Drainage Structure along Road – Cagayan Valley Road (Magapit – Jct. Aparri Airport Section), K0568+980 – K0570+203 (R/S), K0576+268.70-K0577+368.70 (L/S), K0580+427.30 –K0580+439.23 (L/S), K0580+439.23-K0580+920.50(B/S), K0580+920.50-K0580+991.45(R/S), K0580+991.45-K0581+233.30 (B/S), K0581+233.30-K0581+409.30 (R/S), K0581+409.30-K0581+460.49 (B/S), K0581+460.49-K0581+743.90 (L/S). Brgy. Catayauan, Lal-lo, Cagayan, Brgy. Jurisdiccio-Dugo, Camalaniugan, Cagayan, Brgys. Toran and Macanaya, Aparri, Cagayan	Construction	Public Bidding	PPMP ACT	02/16/2017 05/24/2017	02/17/2017 05/25/2017	02/28/2017 06/06/2017	03/09/2017 06/15/2017	03/09/2017 06/15/2017	03/10-11/2017 -	03/12-14/2017 -	03/17/2017 -	03/18-19/2017 -	03/21/2017 -	GAA REGULAR INFRA FY 2017	48,510,000.00	47,742,282.50 VERZONTAL BUILDERS, INC.	COA NGO	05/24/2017 06/06/2017 06/15/2017 06/15/2017				ONGOING EVALUATION
17B00032	Concreting of Farm to Market Roads (FMR) (6 Projects - CLUSTERED) Barangays Tagumay, Takiki, Capiddigan, Cabayu, and Nagatutuan, all in Gattaran, Cagayan; and Barangay Purok-Papaya Remus, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	05/24/2017 05/24/2017	05/25/2017 05/25/2017	06/06/2017 06/06/2017	06/15/2017 06/15/2017	06/15/2017 06/15/2017	- -	- -	- -	- -	- -	GAA FY 2017 (OA FMA)	24,377,500.00	23,992,806.39 VERZONTAL BUILDERS, INC.	COA NGO	05/24/2017 06/06/2017 06/15/2017 06/15/2017				ONGOING EVALUATION
17B00034	Installation of Wingwall and Apron of 2 Barrel Box Culvert (Completion) K0537+267 along Baybayog- San - Jose - Baggao -Abusag - Dalin - Sta. Margarita Road	Maintenance	Public Bidding	PPMP ACT	05/24/2017 05/24/2017	05/25/2017 05/25/2017	06/06/2017 06/06/2017	06/15/2017 06/15/2017	06/15/2017 06/15/2017	- -	- -	- -	- -	- -	Maintenance Fund FY 2017	700,154.11	699,013.50 APS CONSTRUCTION	COA NGO	05/24/2017 06/06/2017 06/15/2017 06/15/2017				ONGOING EVALUATION
17B00035	Repair/Restoration of Eroded Shoulders at K0576+776.40 - K0576+809.40 Left Side Magapit Mission Road, Buguey Section, Buguey, Cagayan	Maintenance	Public Bidding	PPMP ACT	05/24/2017 05/24/2017	05/25/2017 05/25/2017	06/06/2017 06/06/2017	06/15/2017 06/15/2017	06/15/2017 06/15/2017	- -	- -	- -	- -	- -	Maintenance Fund FY 2017	1,000,000.00	999,000.00 APS CONSTRUCTION	COA NGO	05/24/2017 06/06/2017 06/15/2017 06/15/2017				ONGOING EVALUATION
17B00036	Installation of Reflective Theermoplastic Stripping Materials at K0559+212 - K0575+885 Junction Gattaran - Cumao - Capissayan - Sta. Margarita - Bolos Point Road (Edgeline)	Maintenance	Public Bidding	PPMP ACT	05/24/2017 05/24/2017	05/25/2017 05/25/2017	06/06/2017 06/06/2017	06/15/2017 06/15/2017	06/15/2017 06/15/2017	- -	- -	- -	- -	- -	Maintenance Fund FY 2017	2,958,801.51	- -	COA NGO	05/24/2017 06/06/2017 06/15/2017 06/15/2017				ONGOING EVALUATION



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 1st Semester of C.Y. 2017

Period Covered: January-June 2017

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS
				Pre-Poc Conference	Ads/Post of IACB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Poc Conference	Pre-bid Conference	Sub/Open of Bids	Post Qualification	
17BB0037	Construction of Rainwater Collection System (RCGST-4000 lit. cap.) (17 Projects-CLUSTERED) Zimay Elementary School and Paddaya Elementary School, Aparri, Cagayan; Paddaya Este Elementary School, Buguey, Cagayan; Laoc Elementary School, C. Dela Cruz Elementary School, and Sta. Clara National High School, all in Gonzaga, Cagayan; San Mariano Elementary School and Magapit National High School, Lal-lo, Cagayan; Don Mariano National High School, Guising Elementary School, Dummun Elementary School, Lapogan Elementary School, Calaoagan Dackel Elementary School, and Calaoagan NHS-Capissayan Annex all in Gattaran, Cagayan; Alcala West Central School, Alcala, Cagayan; Marus Elementary School Baggao, Cagayan, and Bulala - Fugu Elementary School, Camalaniugan, Cagayan	Construction	Public Bidding	PPMP ACT	05/24/2017 05/25/2017	06/06/2017 06/06/2017	06/15/2017 06/15/2017	06/15/2017 06/15/2017	- -	- -	- -	- -	- -	GAA REGULAR INFRA FY 2017	3,281,000.00	3,195,554.40 VERZONTAL BUILDERS, INC.	COA NGO	05/24/2017	06/06/2017	06/15/2017	- -	ONGOING EVALUATION
17BB0026	Network Development - Improvement/Widening of National Roads - N1; Road Widening - Junction Logac - Magapit Road - K0708+580 - K0711+633.40 Barangay Alaguia to Barangay Magapit, Lal-lo, Cagayan (S00688LZ)	Construction	Public Bidding	PPMP ACT	02/16/2017 04/10/2017	02/17/2017 04/11/2017	02/28/2017 04/21/2017	03/09/2017 05/04/2017	03/09/2017 05/04/2017	03/10-11/2017 -	03/12-14/2017 -	03/17/2017 -	03/18-19/2017 -	GAA REGULAR INFRA FY 2017	96,500,000.00	- -	COA NGO	04/10/2017	04/21/2017	05/04/2017	- -	ONGOING EVALUATION
17BB0028	Concreting of Local Road, Sta. Ana, Gattaran, Cagayan	Construction	Public Bidding	PPMP ACT	02/16/2017 06/14/2017	02/17/2017 06/15/2017	02/28/2017 06/23/2017	03/09/2017 06/29/2017	03/09/2017 06/29/2017	03/10-11/2017 -	03/12-14/2017 -	03/17/2017 -	03/18-19/2017 -	GAA Reg. Infra FY 2017 (LP)	9,900,000.00	- -	COA NGO	06/14/2017	06/29/2017	06/29/2017	- -	ONGOING EVALUATION
17BB0033	Concreting/Improvement of Farm to Market Roads (FMR) (4 Projects-CLUSTERED) Barangays Minanga and Sapping, Camalaniugan, Cagayan; Barangay Paddaya (Phase II), Aparri, Cagayan; and Lusong (Phase II), Barangay Pateng, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	06/14/2017 06/14/2017	06/15/2017 06/15/2017	06/23/2017 06/23/2017	06/29/2017 06/29/2017	06/29/2017 06/29/2017	- -	- -	- -	- -	GAA FY 2017 (DA FRM)	20,397,500.00	- -	COA NGO	06/14/2017	06/23/2017	06/29/2017	- -	ONGOING EVALUATION
17BB0036	Installation of Reflective Thermoplastic Stripping Materials at K0559+212 - K0575+885 Junction Gattaran - Cumao - Capissayan - Sta. Margarita - Bolos Point Road (Edgeline)	Maintenance	Public Bidding	PPMP ACT	06/14/2017 06/14/2017	06/15/2017 06/15/2017	06/23/2017 06/23/2017	06/29/2017 06/29/2017	06/29/2017 06/29/2017	- -	- -	- -	- -	Maintenance Fund FY 2017	2,958,801.51	- -	COA NGO	06/14/2017	06/23/2017	06/29/2017	- -	ONGOING EVALUATION
17BB0001	Construction of Pared River Control Project, Asassi Section, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	01/03/2017 05/31/2017	01/04/2017 06/01/2017	01/12/2017 06/09/2017	01/24/2016 06/28/2017	01/24/2016 06/29/2017	- -	- -	- -	- -	GAA REGULAR INFRA FY 2017	48,578,600.00	- -	COA NGO	05/31/2017	06/09/2017	06/29/2017	- -	ONGOING EVALUATION



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 1st Semester of C.Y. 2017

Period Covered: January-June 2017

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS
				Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-bid Conference	Pre-bid Conference	Sub/Open of Bids	Post Qualification	
17B0012	Asset Preservation of National Roads - Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/Highway Development Management -4 (HDM-4) - Secondary: Reconstruction from concrete to concrete - Cagayan Valley Road (Magapit - Junction Aparri Airport Section), K0580+000.00-K0581+235.50, Tallungan-Macanaya, Aparri, Cagayan 1st LD	Construction	Public Bidding	PPMP ACT	01/27/2017 01/30/2017	02/12/2017 06/09/2017	02/21/2017 06/28/2017	02/21/2017 06/29/2017	02/22-23/2017 -	03/02/2017 -	03/06/2017 -	03/7-8/2017 -	03/10/2017 -	GAA REGULAR INFRA FY 2017	16,377,760.00	-	COA NGO	05/31/2017 06/09/2017	06/28/2017 06/29/2017	- -	- -	ONGOING EVALUATION
17B0013	Network Development - Off - Carriageway Improvement including Drainage - Tertiary - Off - Carriageway Improvement - Shoulder Paving/Construction - Baybayog-Baggao-Dalin-Sta. Margarita Road, K0524+000-K0524+730, K0524+745.60-K0525+031, K0525+401-K0527+964.50 (L.S.), K0525 + 401-K0527+694.50 (R/S), K0527+865.10-K0527+965.50 (R.S.), K0532.635-K0533+160, Centro Assasi, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	02/16/2017 06/01/2017	02/28/2017 06/09/2017	03/09/2017 06/28/2017	03/09/2017 06/29/2017	03/10-11/2017 -	03/12-14/2017 -	03/17/2017 -	03/18-19/2017 -	03/21/2017 -	GAA REGULAR INFRA FY 2017	48,902,000.00	-	COA NGO	05/31/2017 06/09/2017	06/28/2017 06/29/2017	- -	- -	ONGOING EVALUATION
17B0015	Construction of Alcala Multi-purpose Gym (Completion), Brgy. Centro Norte, Alcala, Cagayan	Construction	Public Bidding	PPMP ACT	02/16/2017 06/01/2017	02/28/2017 06/09/2017	03/09/2017 06/28/2017	03/09/2017 06/29/2017	03/10-11/2017 -	03/12-14/2017 -	03/17/2017 -	03/18-19/2017 -	03/21/2017 -	GAA REG. INFRA FY 2017 (UP)	1,980,000.00	-	COA NGO	05/31/2017 06/09/2017	06/28/2017 06/29/2017	- -	- -	ONGOING EVALUATION
17B0016	Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads Drainage based on pavement Management System/Highway Development Management - 4 (HDM-4), Reblocking with Paving of Shoulders at K0517+100-K0517+267(BS), K0517+339-K0517+383(BS), K0517+396-K0517+410(BS), K0517+518-K0517+560 (BS), K0518+022-K0518+100(BS), K0518+140-K0518+172(BS), K0518+400-K0518+414(LS), K0518+450-K0518+504(LS), K0518+581-K0518+657(RS), K0518+657-K0518+719(BS), K0526+945-K0527+049(BS), K0527+180-K0527+174(LS), K0527+527+174-K0527+222(BS), K0527+244-K0527+302(LS), K0527+302-K0527+320(BS), K0527+360-K0527+401(BS), K0527+420-K0527+558(BS), K0527+600-K0527+622(BS), K0527+680-K0527+691(RS), K0527+695-K0527+699(LS), K0527+722-K0527+756(LS), K0527+756-K0527+802(BS), K0527+816-K0527+834(BS), K0527+847-K0527+896(BS), K0528+003-K0528+010(BS), K0528+108-K0528+117(LS), K0528+147-K0528+202(BS), K0528+231-K0528+252(BS), K0528+275-K0528+284(BS), K0528+348-K0528+380(BS), K0528+389-	Construction	Public Bidding	PPMP	01/27/2017 01/30/2017	02/12/2017 06/09/2017	02/21/2017 06/28/2017	02/21/2017 06/29/2017	02/22-23/2017 -	03/02/2017 -	03/06/2017 -	03/7-8/2017 -	03/10/2017 -	GAA REGULAR INFRA FY 2017	55,560,840.00	-	COA	05/31/2017 06/09/2017	06/28/2017 06/29/2017	- -	- -	ONGOING EVALUATION



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 1st Semester of C.Y. 2017

Period Covered: January-June 2017

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS
				Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-bid Conference	Sub/Open of Bids	Post Qualification	Bid Evaluation	
	K0389-K0528+426(RS), K0528+426- K0528+555(BS), K0528+650- K0528+656(LS), K0528+672- K01528+675(LS), K0528+724-K0528+728(RS), K0528+737- K0528+777(LS), K0528+785- K0528+794(RS), K0528+835- K0528+858(LS), K0529+181- K0529+186(LS), K0529+236- K0529+240(BS), K0529+293-K0529+315(BS), K0529+376- K0529+417(BS), K0529+429- K0529+446(LS), K029+555-K0529+600(BS), Paving of Shoulders - K0517+267- K0517+339 (BS), K0517+383- K0517+396 (BS), K0517+410-K0517+518 (BS), K0517+560-K0517+022 (BS), K0518+100- K0518+140 (BS), K0518+172-K0518+400 (BS), K0518+414-K0518+500 (LS), K0518 +400-K0518+500 (RS), Alcala, Cagayan		ACT	05/31/2017	06/01/2017	06/09/2017	06/28/2017	06/29/2017	-	-	-	-	-			-	NGO					
17B0022	Construction of Tubungan Bridge connecting Brgys. Tubungan Este and Tubungan Weste, Gattaran, Cagayan	Construction	Public Bidding	PPMP 02/16/2017 ACT 06/08/2017	02/17/2017 06/09/2017	02/28/2017 06/20/2017	03/09/2017 06/29/2017	03/09/2017 06/29/2017	03/10-11/2017 -	03/12-14/2017 -	03/17/2017 -	03/18-19/2017 -	03/21/2017 -	GAA REGULAR INFRA FY 2017 (LIP)	4,950,000.00	- -	COA NGO	06/08/2017 06/20/2017	06/29/2017 06/29/2017	- -	- -	ONGOING EVALUATION
17B0017	Construction and Maintenance of Bridges along National Road - Rehabilitation/Major Repair of Permanent Bridges - Tueg Bridge No. 1 (B04254LZ) along Baybayog-Baggao-Dalin-Sta. Margarita Road, Baggao, Cagayan	Construction	Public Bidding	PPMP 02/16/2017 ACT 06/08/2017	02/17/2017 06/09/2017	02/28/2017 06/20/2017	03/09/2017 06/29/2017	03/09/2017 06/29/2017	03/10-11/2017 -	03/12-14/2017 -	03/17/2017 -	03/18-19/2017 -	03/21/2017 -	GAA REGULAR INFRA FY 2017	7,232,400.00	- -	COA NGO	06/08/2017 06/20/2017	06/29/2017 06/29/2017	- -	- -	ONGOING EVALUATION
17B0038	Rehabilitation/Improvement of Flood Mitigation Structures & Drainage Systems, Improvement of Flood Control System, Cagayan River Basin, K0544+000 - K0544+277.50 Gattaran Section, Cagayan	Construction	Public Bidding	PPMP 06/08/2017 ACT 06/08/2017	06/09/2017 06/09/2017	06/20/2017 06/20/2017	06/29/2017 06/29/2017	06/29/2017 06/29/2017	- -	- -	- -	- -	- -	INFRA FY 2017	88,509,800.00	84,088,121.51 B.C. CUERPO CONST. CORP./E.V. INTERIOR CONST. (JV)	COA NGO	06/08/2017 06/20/2017	06/29/2017 06/29/2017	- -	- -	ONGOING EVALUATION
17B0039	Rehabilitation/Improvement of Flood Mitigation Structures & Drainage Systems, Improvement of Flood Control System, Cagayan River Basin, K0544+227.50- K0544+557.50 Gattaran Section, Cagayan	Construction	Public Bidding	PPMP 06/08/2017 ACT 06/08/2017	06/09/2017 06/09/2017	06/20/2017 06/20/2017	06/29/2017 06/29/2017	06/29/2017 06/29/2017	- -	- -	- -	- -	- -	GAA REGULAR INFRA FY 2017	88,278,200.00	83,866,732.97 B.C. CUERPO CONST. CORP./E.V. INTERIOR CONST. (JV)	COA NGO	06/08/2017 06/20/2017	06/29/2017 06/29/2017	- -	- -	ONGOING EVALUATION



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 1st Semester of C.Y. 2017

Period Covered: January-June 2017

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	
17B0040	Rehabilitation/Improvements of Flood Mitigation Structures & Drainage Systems, Improvements of Flood Control System, Cagayan River Basin, K0544+557.50-K0544+832.50 Gattaran Section, Cagayan Gattaran, Cagayan	Construction	Public Bidding	PPMP	06/08/2017	06/09/2017	06/20/2017	06/29/2017	06/29/2017	-	-	-	-	GAA REGULAR INFRA FY 2017	88,490,500.00	84,066,498.45 B.C. CUERPO CONST. CORP./E.V. INTERIOR CONST. (JV)	COA NGO	06/08/2017	06/20/2017	06/29/2017	06/29/2017	ONGOING EVALUATION
				ACT	06/08/2017	06/09/2017	06/20/2017	06/29/2017	06/29/2017	-	-	-	-									
17B0041	Rehabilitation/Improvement of Flood Mitigation Structures & Drainage Systems, Improvement of Flood Control System, Cagayan River Basin, K0546+507.50-K0546+647.50 Gattaran Section, Cagayan	Construction	Public Bidding	PPMP	06/08/2017	06/09/2017	06/20/2017	06/29/2017	06/29/2017	-	-	-	-	GAA REGULAR INFRA FY 2017	43,714,500.00	41,529,727.79 B.C. CUERPO CONST. CORP./E.V. INTERIOR CONST. (JV)	COA NGO	06/08/2017	06/20/2017	06/29/2017	06/29/2017	ONGOING EVALUATION
				ACT	06/08/2017	06/09/2017	06/20/2017	06/29/2017	06/29/2017	-	-	-	-									
17B0042	Construction/Maintenance of Flood Structures and Drainage System Cagayan River Basin, Gattaran Section, Sta. 0+079.40 - Sta. 0+209, Cagayan	Construction	Public Bidding	PPMP	06/08/2017	06/09/2017	06/20/2017	06/29/2017	06/29/2017	-	-	-	-	GAA REGULAR INFRA FY 2017	44,413,160.00	42,192,953.99 B.C. CUERPO CONST. CORP./E.V. INTERIOR CONST. (JV)	COA NGO	06/08/2017	06/20/2017	06/29/2017	06/29/2017	ONGOING EVALUATION
				ACT	06/08/2017	06/09/2017	06/20/2017	06/29/2017	06/29/2017	-	-	-	-									
17B0043	Construction/Improvement of Access Roads leading to Airports, Seaport and Declared Tourism Destinations - to Declared Tourism Destinations - Construction of Concrete Road, Construction of Concrete Bridge and ROW Acquisition - Poblacion Sta. Ana - Marede - Sta. Clara - Patunungan - Sinago Road Leading to Boacag Falls & Sinago Coves, including Bridge and ROW, Sta. Clara - Patunungan, Sta. Ana, Cagayan	Construction	Public Bidding	PPMP	02/16/2017	02/17/2017	02/28/2017	03/09/2017	03/09/2017	03/10-11/2017	03/12-14/2017	03/17/2017	03/18-19/2017	GAA REGULAR INFRA FY 2017	96,500,000.00	-	COA NGO	06/08/2017	06/20/2017	06/29/2017	06/29/2017	ONGOING EVALUATION
				ACT	06/08/2017	06/09/2017	06/20/2017	06/29/2017	06/29/2017	-	-	-	-									

Prepared by:

ALFONSO H. BACILIG, JR.
OIC - Head, Procurement Officer

Recommended for Approval by:

EMMA S. RODRIGUEZ
BAC Vice Chairman

APPROVED:

ROSAURO R. GUERERO
District Engineer