

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - QUIRINO DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of June 30, 2017 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Remarks (Explaining changes from the A
				Pre-Proc. Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	Total		
	16BK0133 - Construction and Maintenance of Bridges along National Roads - Retrofitting/ Strengthening of Permanent Bridges, Dumabato Br (B04453LZ) along Dumabato-Balligui Rd Maddela, Quirino	QDEO	Public Bidding	11/23/2016	November 24 - 20, 2016	12/1/2016	12/13/2016	12/13/2016	12/14/2016	December 15, 2016 - January 03, 2017	1/18/2017	1/27/2017	1/30/2017	On-Going		GAA FY2017	29,463,700.00	29,156,402.55	COA, NGO and PICE MEMBER	
	16BK0134 - Network Development - Improvement/Widening of National Roads - Secondary Roads along Cordon-Aurora Bdry. Rd (Isabela Bdry - Jct. Dumabato) K0343+800 - K0345+000 Aglipay, Quirino	QDEO	Public Bidding	11/24/2016	November 25 - December 1, 2016	12/2/2016	12/2/2016	12/2/2016	12/15/2016	December 15, 2016 - January 03, 2017	1/18/2017	1/27/2017	1/30/2017	On-Going		GAA FY2017	29,463,700.00	29,156,402.55	COA, NGO and PICE MEMBER	
	16BK0135 - Repair/Restoration/Improvement along NRJ Villa Sur - San Pedro - Cabua-an - Ysmael - Disimungal Road (S00847LZ), K0375+700(LS), Maddela, Quirino	QDEO	Public Bidding		November 25 - December 1, 2016	12/2/2016	12/14/2016	12/14/2016	12/15/2016	December 16 - 19, 2016	1/12/2017	1/20/2017	1/23/2017	February 22, 2017	February 22, 2018	IRF	1,500,000.00	1,481,158.35	COA, NGO and PICE MEMBER	
	16BK0136 - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Repair/Rehabilitation of Anak Elementary School, Nagtipunan, Quirino	QDEO	Public Bidding		November 25, 2016 - December 1, 2016	12/2/2016	12/14/2016	12/14/2016	12/15/2016	December 16 - 19, 2016	12/27/2017	1/6/2017	1/9/2017	March 13, 2017	March 13, 2018	GAA FY2015	1,594,854.97	1,578,938.18	COA, NGO and PICE MEMBER	
	16BK0137 - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Repair/Rehabilitation a)Dionyong Integrated School, Nagtipunan b)Sangbay Integrated School, Nagtipunan, Quirino	QDEO	Public Bidding		November 25 - December 1, 2016	12/2/2016	12/14/2016	12/14/2016	12/15/2016	December 16 - 19, 2016	12/27/2016	1/6/2017	1/9/2017	March 13, 2017	March 13, 2018	GAA FY2015	642,600.00	636,066.27	COA, NGO and PICE MEMBER	
	16BK0138 - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Repair/Rehabilitation a)Pinaripad National High School, Aglipay b)Saguday National High School, Saguday, Quirino	QDEO	Public Bidding		November 25 - December 1, 2016	12/2/2016	12/14/2016	12/14/2016	12/15/2016	December 16 - 19, 2016	12/27/2016	1/6/2017	1/9/2017	March 13, 2017	March 13, 2018	GAA FY2015	394,340.00	390,400.30	COA, NGO and PICE MEMBER	
	16BK0139 - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Repair/Rehabilitation a)Dumabato Integrated School, Maddela b)Lusod Elementary School, Maddela, c)Maddela South Central School, Maddela d)Mariano Gadingan Sr. Elementary School, Maddela, Quirino	QDEO	Public Bidding		November 25, 2016 - December 1, 2016	12/2/2016	12/14/2016	12/14/2016	12/15/2016	December 16 - 19, 2016	12/27/2016	1/6/2017	1/9/2017	March 13, 2017	March 13, 2018	GAA FY2015	483,700.00	478,869.89	COA, NGO and PICE MEMBER	
	16BK0140 - Repair/Maintenance along Jct. Abbag-Guingin Boundary Road, K0381+000 - K0400+000 with exceptions, Nagtipunan, Quirino	QDEO	Public Bidding		December 1 -7, 2016	12/8/2016	6/20/2016	6/20/2016	6/21/16	December 23, 2016	2/28/2017	3/9/2017	3/10/2017	March 27, 2017	March 27, 2018	Maintenance Fund	1,470,500.00	1,459,000.16	COA, NGO and PICE MEMBER	
	16BK0141 - Construction of Multi-Purpose Building, Balligui, Maddela, Quirino	QDEO	Public Bidding		December 1 -7, 2016	12/8/2016	6/20/2016	6/20/2016	6/21/16	December 23, 2016	1/17/2017	1/27/2017	1/30/2017	April 03, 2017	April 3, 2018	GAA CY2017 (LIP)	2,178,000.00	2,156,218.53	COA, NGO and PICE MEMBER	
	16BK0142 - Construction of Multi-Purpose Building, Dingasan, Cabaroguis, Quirino	QDEO	Public Bidding		December 1 -7, 2016	12/8/2016	6/20/2016	6/20/2016	6/21/16	December 23, 2016	1/17/2017	1/27/2017	1/30/2017	April 03, 2017	April 3, 2018	GAA CY2017 (LIP)	2,227,500.00	2,204,801.37	COA, NGO and PICE MEMBER	
	16BK0143 - Construction of Multi-Purpose Building, Cabugao, Aglipay, Quirino	QDEO	Public Bidding		December 1 -7, 2016	12/8/2016	6/20/2016	6/20/2016	6/21/16	December 23, 2016	1/17/2017	1/27/2017	1/30/2017	April 03, 2017	April 3, 2018	GAA CY2017 (LIP)	2,227,500.00	2,205,300.83	COA, NGO and PICE MEMBER	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - QUIRINO DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of June 30, 2017 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Remarks (Explaining changes from the
				Pre-Proc. Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	Total		
	16BK0144 - Construction of Multi-Purpose Building (Completion), La Paz, Saguday, Quirino Lone District	QDEO	Public Bidding		December 1 -7, 2016	12/8/2016	6/20/2016	6/20/2016	6/21/16	December 23, 2016	1/17/2017	1/27/2017	1/30/2017	April 03, 2017		GAA CY2017 (LIP)	1,831,500.00	1,813,259.02	COA, NGO and PICE MEMBER	
	16BK0145 - Construction of Multi-Purpose Building (Completion), Gomez, Cabaroguis, Quirino	QDEO	Public Bidding		December 1 -7, 2016	12/8/2016	6/20/2016	6/20/2016	6/21/16	December 23, 2016	1/17/2017	1/27/2017	1/30/2017	April 03, 2017	April 3, 2018	GAA CY2017 (LIP)	1,980,000.00	1,960,256.98	COA, NGO and PICE MEMBER	
	16BK0146 - Construction of Multi-Purpose Building (Completion), Guinalbin, Aglipay, Quirino Lone District	QDEO	Public Bidding		December 2 - 8, 2016	12/9/2016	12/22/2016	12/22/2016	12/23/16	December 26, 2016	6/9/2017	6/19/2017	6/21/2017	On-Going		GAA CY2017 (LIP)	1,980,000.00	1,960,171.00	COA, NGO and PICE MEMBER	
	16BK0148 - Construction of Multi-Purpose Building (Completion), Tucod, Cabaroguis, Quirino Lone District	QDEO	Public Bidding		December 2 - 8, 2016	12/9/2016	12/22/2016	12/22/2016	12/23/16	December 26, 2016	1/17/2017	1/27/2017	1/30/2017	April 03, 2017	April 3, 2018	GAA CY2017 (LIP)	1,980,000.00	1,960,282.97	COA, NGO and PICE MEMBER	
	16BK0149 - Construction of Multi-Purpose Building (Completion), Campamento, Diffun, Quirino	QDEO	Public Bidding		December 2 - 8, 2016	12/9/2016	12/22/2016	12/22/2016	12/23/16	December 26, 2016	1/17/2017	1/27/2017	1/30/2017	May 03, 2017	May 3, 2018	GAA CY2017 (LIP)	1,831,500.00	1,813,131.31	COA, NGO and PICE MEMBER	
	16BK0150 - Construction of Multi-Purpose Building (Completion), Mangandingay, Cabaroguis, Quirino Lone District	QDEO	Public Bidding		December 2 - 8, 2016	12/9/2016	12/22/2016	12/22/2016	12/23/16	December 26, 2016	1/18/2017	1/27/2017	1/30/2017	April 03, 2017	April 3, 2018	GAA CY2017 (LIP)	1,831,500.00	1,819,051.88	COA, NGO and PICE MEMBER	
	16BK0151 - Asset Preservation of National Roads - Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads Including Drainage Based on Pavement Management System/Highway Development and Management -4 (HDM-4) Secondary Roads along Cordon - Aurora Bdry. Rd. (Isabela Bdry.-Jct. Dumabato) - K0358+520 - K0359+100, K0360+946 - K0361+017, K0361+080 - K0361+121, K0361+161 - K0361+325, K0361+360 - K0361+458, K0361+494 - K0361+642, K0361+689 - K0361+869, Aglipay & Maddela, Quirino	QDEO	Public Bidding	12/1/16	December 2 - 8, 2016	12/9/2016	12/22/2016	12/22/2016	12/23/16	December 26, 2016	2/28/2017	3/9/2017	3/10/2017	On-Going		GAA CY2017	48,536,460.00	47,550,561.11	COA, NGO and PICE MEMBER	
	16BK0152 - Construction of Senior High School Classrooms in Areas Experiencing Acute Classroom Shortage - Nagtipunan NHS, Nagtipunan, Quirino	QDEO	Public Bidding		December 2 - 8, 2016	12/9/2016	12/22/2016	12/22/2016	12/23/16	December 26, 2016	12/29/2016	1/6/2017	1/9/2017	May 12, 2017	May 12, 2018	FY2015 RA 10651 REGULAR 2015 CURRENT	2,201,315.65	2,179,350.82	COA, NGO and PICE MEMBER	
	16BK0153 - Construction of Senior High School & Additional Foundation Works - 1STY2CL	QDEO	Public Bidding		December 2 - 8, 2016	12/9/2016	12/22/2016	12/22/2016	12/23/16	December 26, 2016	12/29/2016	1/6/2017	1/9/2017	May 12, 2017	May 12, 2018	FY2015 RA 10651 REGULAR 2015	2,003,175.70	2,077,084.82	COA, NGO and PICE MEMBER	
	16BK0154 - Rehabilitation/Improvement of Access Road to Cabaruan Caves and Waterfalls, Maddela, Quirino	QDEO	Public Bidding		December 7 - 13, 2016	12/14/2016	12/26/2016	12/26/2016	12/27/16	December 28, 2016	12/29/2016	1/6/2017	1/9/2017	February 15, 2017	February 15, 2018	GAA 2015	2,299,235.25	2,274,307.13	COA, NGO and PICE MEMBER	
	16BK0156 - Asset Preservation of National Roads - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development and Management - 4 (HDM-4) - Tertiary Roads along Jct Abbag - Guingin Bdry Rd - K0381+ (-174) - K0381+000, K0381+ (-256) - K0381+(-174), Nagtipunan, Quirino	QDEO	Public Bidding	12/7/16	December 8 - 14, 2016	12/15/2016	12/27/2016	12/27/2016	12/28/16	September 29 - 30, 2016	4/26/2017	5/4/2017	5/5/17	On-Going		GAA 2017	7,391,160.00	7,243,251.19	COA, NGO and PICE MEMBER	
	16BK0157 - Construction of Multi-Purpose Building (Completion), Cabaruan, Maddela, Quirino Lone District	QDEO	Public Bidding		December 9 - 15, 2016	12/16/2016	12/28/2016	12/28/2016	12/29/16	January 2 - 3, 2017	1/23/2017	2/1/2017	2/2/17	April 08, 2017	April 08, 2018	GAA CY2017 (LIP)	1,831,500.00	1,774,836.29	COA, NGO and PICE MEMBER	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - QUIRINO DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of June 30, 2017 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Remarks (Explaining changes from the AP)
				Pre-Proc. Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	Total		
	16BK0158 - Construction of Multi-Purpose Building (Completion), Cabua-an, Maddela, Quirino Lone District	QDEO	Public Bidding		December 9 - 15, 2016	12/16/2016	12/28/2016	12/28/2016	12/29/16	January 2 - 3, 2017	1/23/2017	2/1/2017	2/2/17	April 08, 2017	April 08, 2018	GAA CY2017 (LIP)	1,831,500.00	1,774,364.72	COA, NGO and PICE MEMBER	
	16BK0159 - Construction of Multi-Purpose Building (Completion), Cofcaville, Maddela, Quirino Lone District	QDEO	Public Bidding		December 9 - 15, 2016	12/16/2016	12/28/2016	12/28/2016	12/29/16	January 2 - 3, 2017	1/23/2017	2/1/2017	2/2/17	May 08, 2017	May 08, 2017	GAA CY2017 (LIP)	1,831,500.00	1,772,892.00	COA, NGO and PICE MEMBER	
	16BK0160 - Construction of Multi-Purpose Building (Completion), Divisoria Sur, Maddela, Quirino Lone District	QDEO	Public Bidding		December 9 - 15, 2016	12/16/2016	12/28/2016	12/28/2016	12/29/16	January 2 - 3, 2017	1/23/2017	2/1/2017	2/2/17	April 08, 2017	April 08, 2018	GAA CY2017 (LIP)	1,812,990.91	1,781,357.94	COA, NGO and PICE MEMBER	
	16BK0161 - Construction of Multi-Purpose Building (Completion), Luttuad, Diffun, Quirino	QDEO	Public Bidding		December 9 - 15, 2016	12/16/2016	12/28/2016	12/28/2016	12/29/16	January 2 - 3, 2017	1/23/2017	2/1/2017	2/2/17	May 08, 2017	May 08, 2017	GAA CY2017 (LIP)	1,831,500.00	1,772,890.00	COA, NGO and PICE MEMBER	
	16BK0162 - Construction of Multi-Purpose Building (Completion), San Martin, Maddela, Quirino Lone District	QDEO	Public Bidding		December 9 - 15, 2016	12/16/2016	12/28/2016	12/28/2016	12/29/16	January 2 - 3, 2017	1/23/2017	2/1/2017	2/2/17	April 08, 2017	April 08, 2018	GAA CY2017 (LIP)	2,029,500.00	1,967,816.84	COA, NGO and PICE MEMBER	
	16BK0163 - Construction of Multi-Purpose Building, Alicia, Aglipay, Quirino Lone District	QDEO	Public Bidding		December 9 - 15, 2016	12/16/2016	1/17/2017	1/17/2017	1/2/2017	January 3 - 4, 2017	1/31/2017	2/9/2017	2/10/2017	April 28, 2017	April 28, 2018	GAA CY2017 (LIP)	1,831,500.00	1,776,371.85	COA, NGO and PICE MEMBER	
	16BK0164 - Construction of Multi-Purpose Building (Completion), Balagbag, Diffun, Quirino Lone District	QDEO	Public Bidding		December 9 - 15, 2016	12/16/2016	12/29/2016	12/29/2016	1/2/2017	January 3 - 4, 2017	1/23/2017	2/1/2017	2/2/2017	April 08, 2017	April 08, 2018	GAA CY2017 (LIP)	1,831,500.00	1,773,695.39	COA, NGO and PICE MEMBER	
	16BK0165 - Construction of Multi-Purpose Building (Completion), Macate, Diffun, Quirino Lone District	QDEO	Public Bidding		December 9 - 15, 2016	12/16/2016	12/29/2016	12/29/2016	1/2/2017	January 3 - 4, 2017	1/23/2017	2/1/2017	2/2/2017	May 08, 2017	May 08, 2018	GAA CY2017 (LIP)	1,831,500.00	1,773,798.68	COA, NGO and PICE MEMBER	
	16BK0166 - Construction of Multi-Purpose Building (Completion), Ricarte Sur, Diffun, Quirino Lone District	QDEO	Public Bidding		December 9 - 15, 2016	12/16/2016	12/29/2016	12/29/2016	1/2/2017	January 3 - 4, 2017	1/23/2017	2/1/2017	2/2/2017	May 08, 2017	May 08, 2018	GAA CY2017 (LIP)	1,831,500.00	1,774,379.79	COA, NGO and PICE MEMBER	
	16BK0167 - Construction of Multi-Purpose Building, Aklan Village, Diffun, Quirino Lone District	QDEO	Public Bidding		December 9 - 15, 2016	12/16/2016	12/29/2016	12/29/2016	1/2/2017	January 3 - 4, 2017	1/23/2017	2/1/2017	2/2/2017	May 08, 2017	May 08, 2018	GAA CY2017 (LIP)	2,227,500.00	2,158,120.06	COA, NGO and PICE MEMBER	
	16BK0168 - Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development and Management - 4 (HDM-4) - Tertiary Roads along NRJ Villa Sur - San Pedro - Cabua-an - Ysmael - Disimungal Rd - K0367+739 - K0367+766.8, K0367+1121 - K0367+1176, K0368+158 - K0368+431, K0370+989 - K0370+1045.057, K0370+326 - K0370+508.4, K0371+997 - K0372+511.7, K0373+655.6 - K0373+728.4, K0374+200 - K0374+300, K0379+581 - K0379+792.4, K0380+061 - K0380+119.7, Maddela, Quirino	QDEO	Public Bidding	12/8/2016	December 9 - 15, 2016	12/16/2016	12/29/2016	12/29/2016	1/2/2017	January 3 - 4, 2017	4/21/2017	4/27/2017	4/28/2017	On-Going		GAA CY2017	44,570,400.00	43,668,248.50	COA, NGO and PICE MEMBER	
	16BK0169 - Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Tertiary Roads along Echague - Jones - Maddela Rd (Villa Norte - Panang Section) K0381+650 - K0381+678, K0382+100 - K0382+124, K0382+900 - K0382+925, K0383+150 - K0383+175, K0385+300 - K0385+334, Maddela, Quirino	QDEO	Public Bidding	12/8/2016	December 9 - 15, 2016	12/16/2016	12/29/2016	12/29/2016	1/2/2017	January 3 - 4, 2017	4/21/2017	4/27/2017	4/28/2017	On-Going		GAA CY2017	16,045,540.00	15,718,212.04	COA, NGO and PICE MEMBER	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - QUIRINO DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of June 30, 2017 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABG (PhP)	Contract Cost (PhP)	List of Invited Observers	Remarks (Explaining changes from the
				Pre-Proc. Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	Total		
	16BK0170 - Network Development - Off-Carriageway Improvement including drainage - Tertiary Roads along Jct. Mangandingay - Saguday - Isabela Bdry Rd - K0336+(-310) - K0336 + 016, K0343+ 000 - K0344+003, Diffun & Saguday, Quirino	QDEO	Public Bidding	12/8/2016	December 9 - 15, 2016	12/16/2016	12/29/2016	12/29/2016	1/2/2017	January 3 - 4, 2017	1/23/2017	2/1/2017	2/2/2017	On-Going		GAA CY2017	23,877,700.00	23,386,949.17	COA, NGO and PICE MEMBER	
	16BK0171 - Asset Preservation of National Roads - Preventive Maintenance based on Pavement Management System/ Highway Development and Management -4 (HDM-4) - Tertiary Roads Along NRJ Villa Sur - San Pedro - Cabuaan - Ysmael - Disimungal Rd - K0370+241 - K0370+326, K0372+511.724 - K0372+628, Maddela, Quirino	QDEO	Public Bidding	12/8/2016	December 9 - 15, 2016	12/16/2016	12/29/2016	12/29/2016	1/2/2017	January 3 - 4, 2017	4/21/2017	4/27/2017	4/28/2017	May 26, 2017		GAA CY2017	5,906,460.00	5,787,219.75	COA, NGO and PICE MEMBER	
	16BK0172- Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Jct Victoria-Maddela-Alicia-Kasibu Bdry Rd (Jct. Victoria-Kasibu Bdry) - K0382+079 - K0382+101, K0382+101 - K0382+205.60, Maddela, Quirino	QDEO	Public Bidding	12/29/2016	December 29, 2017 - January 4, 2017	1/5/2017	1/17/2017	1/17/2017	1/18/2017	January 19 - 20, 2017	1/31/2017	2/9/2017	2/10/2017	May 26, 2017		GAA CY2017	5,820,000.00	5,644,792.19	COA, NGO and PICE MEMBER	
	16BK0155 - Construction/Expansion of Pediatric Ward and Dialysis Building, Quirino Provincial Hospital (Quirino Medical Center), Cabarroguis, Quirino	QDEO	Public Bidding	12/1/16	December 29, 2016 - January 4, 2017	1/5/2017	1/17/2017	1/17/2017	1/18/17	January 19 - 20, 2017	1/31/2017	2/9/2017	2/10/17	On-Going		FY 2016 RA 10717 Regular 2016 Current	29,700,000.00	29,107,675.39	COA, NGO and PICE MEMBER	
	16BK0173- Construction of Multi-Purpose Building, Magsaysay, Diffun, Quirino	QDEO	Public Bidding		December 29, 2017 - January 4, 2017	1/5/2017	1/17/2017	1/17/2017	1/18/2017	January 19 - 20, 2017	1/31/2017	2/9/2017	2/10/2017	April 16, 2017		GAA CY2017	2,178,000.00	2,110,449.14	COA, NGO and PICE MEMBER	
	16BK0174 - Construction and Maintenance of Bridge along National Roads - Rehabilitation/Major Repair of Permanent Bridges, Dumabato Br. 2 (B01299LZ) along Jct. Victoria-Kasibu Rd. Maddela, Quirino	QDEO	Public Bidding		December 30, 2017 - January 5, 2017	1/6/2017	1/20/2017	1/20/2017	1/23/2017	January 24 - 25, 2017	2/3/2017	2/10/2017	2/13/2017	May 17, 2017		GAA CY2017	4,963,700.00	4,807,614.73	COA, NGO and PICE MEMBER	
	16BK0175 -Construction and Maintenance of Bridges along National Roads - Rehabilitation/Major Repair of Permanent Bridges, Ganipa Br. (B04444LZ) along Jct. Abbag-Guingin Bdry. Rd., Nagtipunan, Quirino	QDEO	Public Bidding		December 30, 2017 - January 5, 2017	1/6/2017	1/26/2017	1/26/2017	1/27/2017	January 30 - 31, 2017	2/17/2017	2/27/2017	2/28/2017	On-Going		GAA CY2017	7,840,000.00	7,489,261.57	COA, NGO and PICE MEMBER	
	16BK0176 - Construction and Maintenance of Bridges along National Roads - Rehabilitation/ Major Repair of Permanent Bridges, Gawagan Br. (B04451LZ) along Jct. Abbag-Guingin Bdry. Rd., Nagtipunan, Quirino	QDEO	Public Bidding		December 30, 2017 - January 5, 2017	1/6/2017	1/20/2017	1/20/2017	1/23/2017	January 24 - 25, 2017	2/3/2017	2/10/2017	2/13/2017	June 05, 2017	June 05, 2018	GAA CY2017	6,644,400.00	6,438,040.74	COA, NGO and PICE MEMBER	
	16BK0177 - Construction of Multi-Purpose Building, Doña Imelda, Diffun, Quirino Lone District	QDEO	Public Bidding		December 30, 2017 - January 5, 2017	1/6/2017	1/20/2017	1/20/2017	1/23/2017	January 24 - 25, 2017	2/3/2017	2/10/2017	2/13/2017	April 15, 2017	April 15, 2018	GAA CY2017 (LIP)	2,178,000.00	2,109,677.03	COA, NGO and PICE MEMBER	
	16BK0178 - Construction of Multi-Purpose Building, Villa Ventura, Aglipay, Quirino Lone District	QDEO	Public Bidding		December 30, 2017 - January 5, 2017	1/6/2017	1/20/2017	1/20/2017	1/23/2017	January 24 - 25, 2017	2/3/2017	2/10/2017	2/13/2017	April 29, 2017	April 29, 2018	GAA CY2017 (LIP)	2,178,000.00	2,109,677.03	COA, NGO and PICE MEMBER	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - QUIRINO DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of June 30, 2017 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Remarks (Explaining changes from the
				Pre-Proc. Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	Total		
	16BK0179 - Network Development - Construction of Missing Gaps connecting National Roads, Including ROW along Jct. Abbag-Guingin Bdry. Rd (Buciao-La Conwarp Section) ind. Slope Protection, Quirino Lone District, Package 1, Nagtipunan, Quirino	QDEO	Public Bidding		December 30, 2017 - January 5, 2017	1/6/2017	1/20/2017	1/20/2017	1/23/2017	January 24 - 25, 2017	2/28/2017	3/9/2017	3/10/2017	On-Going		GAA CY2017	96,500,000.00	88,581,940.01	COA, NGO and PICE MEMBER	
	17BK0045 - Repair/Restoration/Improvement along Jct. Abbag-Guingin Bdry. Road K0388+436, Nagtipunan, Quirino	QDEO	Public Bidding		February 2 - 8, 2017	2/9/2017	2/21/2017	2/21/2017	2/22/2017	February 23 - 24, 2017	3/13/2017	3/22/2017	3/23/2017	On-Going		ROUTINE MAINTENANCE 2017	936,425.39	903,555.89	COA, NGO and PICE MEMBER	
	17BK0046 - Construction of DPWH-QDEO MPB, Cabarroguis, Quirino	QDEO	Public Bidding		February 10 - 16, 2017	2/17/2017	3/1/2017	3/1/2017	3/2/2017	March 3 - 6, 2017	4/10/2017	4/17/2017	4/18/2017	On-Going		GAA 2017	2,475,000.00	2,387,137.50	COA, NGO and PICE MEMBER	
	17BK0047 - Construction of MPB (Extension of Municipal Gymnasium), Aglipay, Quirino	QDEO	Public Bidding		February 10 - 16, 2017	2/17/2017	3/1/2017	3/1/2017	3/2/2017	March 3 - 6, 2017	3/14/2017	3/23/2017	3/24/2017	June 27, 2017	June 27, 2018	GAA 2017	1,485,000.00	1,439,016.97	COA, NGO and PICE MEMBER	
	17BK0048 - Construction of Municipal Gymnasium (Phase 3), Nagtipunan, Quirino	QDEO	Public Bidding		February 10 - 16, 2017	2/17/2017	3/2/2017	3/2/2017	3/2/2017	March 3 - 6, 2017	6/23/2017	6/27/2017	6/28/2017	On-Going		GAA 2017	1,485,000.00	1,432,962.15	COA, NGO and PICE MEMBER	
	17BK0049 - Concreting of F.E. Marcos Avenue Extension, Andres Bonifacio, Diffun, Quirino	QDEO	Public Bidding		February 10 - 16, 2017	2/17/2017	3/1/2017	3/1/2017	3/2/2017	March 3 - 6, 2017	3/14/2017	3/23/2017	3/24/2017	May 13, 2017	May 13, 2018	GAA 2017	1,485,000.00	1,438,856.36	COA, NGO and PICE MEMBER	
	17BK0050 - Construction/Improvement Taan St. Extension, Dumabato Sur, Maddela, Quirino	QDEO	Public Bidding		February 10 - 16, 2017	2/17/2017	3/1/2017	3/1/2017	3/2/2017	March 3 - 6, 2017	3/14/2017	3/23/2017	3/24/2017	May 13, 2017	May 13, 2018	GAA 2017	1,485,000.00	1,438,894.75	COA, NGO and PICE MEMBER	
	17BK0051 - Construction/Improvement with concrete drainage along Public Market, Gundaway, Cabarroguis, Quirino	QDEO	Public Bidding		February 10 - 16, 2017	2/17/2017	3/3/2017	3/3/2017	3/6/2017	March 7 - 8, 2017	3/17/2017	3/24/2017	3/27/2017	May 14, 2017	May 13, 2018	GAA 2017	1,485,000.00	1,437,702.75	COA, NGO and PICE MEMBER	
	17BK0052 - Construction/Improvement of Cabaruan-Diduyon Road, Maddela, Quirino	QDEO	Public Bidding		February 10 - 16, 2017	2/17/2017	3/3/2017	3/3/2017	3/6/2017	March 7 - 8, 2017	3/17/2017	3/24/2017	3/27/2017	May 29, 2017	May 29, 2018	GAA 2017	3,960,000.00	3,839,843.03	COA, NGO and PICE MEMBER	
	17BK0053 - Rehabilitation/Improvement of Diego Silang-Gumbang Road, Diffun, Quirino	QDEO	Public Bidding		February 10 - 16, 2017	2/17/2017	3/3/2017	3/3/2017	3/6/2017	March 7 - 8, 2017	3/17/2017	3/24/2017	3/27/2017	June 19, 2017	June 19, 2018	GAA 2017	3,960,000.00	3,840,038.48	COA, NGO and PICE MEMBER	
	17BK0054 - Rehabilitation/Improvement of Dumabel Road, Aglipay, Quirino	QDEO	Public Bidding		February 10 - 16, 2017	2/17/2017	3/3/2017	3/3/2017	3/6/2017	March 7 - 8, 2017	3/17/2017	3/24/2017	3/27/2017	May 14, 2017	May 14, 2018	GAA 2017	1,980,000.00	1,919,557.74	COA, NGO and PICE MEMBER	
	17BK0055 - Rehabilitation/Improvement of Magsaysay - Gamis Road, Saguday, Quirino	QDEO	Public Bidding		February 10 - 16, 2017	2/17/2017	3/3/2017	3/3/2017	3/6/2017	March 7 - 8, 2017	3/17/2017	3/24/2017	3/27/2017	May 29, 2017	May 29, 2018	GAA 2017	3,960,000.00	3,837,161.81	COA, NGO and PICE MEMBER	
	17BK0056 - Rehabilitation/Improvement of San Dionisio II - Asaciat Road, Nagtipunan, Quirino	QDEO	Public Bidding		February 15 - 21, 2017	2/22/2017	3/6/2017	3/6/2017	3/6/2017	March 8 - 9, 2017	3/17/2017	3/24/2017	3/27/2017	May 29, 2017	May 29, 2018	GAA 2017	3,960,000.00	3,837,161.81	COA, NGO and PICE MEMBER	
	17BK0057 - Rehabilitation/Improvement of Victoria-Villa Santiago Road, Aglipay, Quirino	QDEO	Public Bidding		February 15 - 21, 2017	2/22/2017	3/6/2017	3/6/2017	3/6/2017	March 8 - 9, 2017	3/17/2017	3/24/2017	3/27/2017	June 10, 2017	June 10, 2018	GAA 2017	3,960,000.00	3,832,916.66	COA, NGO and PICE MEMBER	
	17BK0058 - Construction/Improvement of Legislative Building, Saguday, Quirino	QDEO	Public Bidding		February 15 - 21, 2017	2/22/2017	3/6/2017	3/6/2017	3/6/2017	March 8 - 9, 2017	3/17/2017	3/24/2017	3/27/2017	June 28, 2017	June 28, 2018	GAA 2017	1,485,000.00	1,438,988.42	COA, NGO and PICE MEMBER	
	17BK0061 - Rehabilitation/Improvement of Macate-Ifigao Village Road, Diffun, Quirino	QDEO	Public Bidding	2/14/2017	February 15 - 21, 2017	2/22/2017	3/7/2017	3/7/2017	3/8/2017	March 9 - 10, 2017	3/17/2017	3/24/2017	3/27/2017	June 28, 2017	June 28, 2018	GAA 2017	5,940,000.00	5,758,164.11	COA, NGO and PICE MEMBER	
	17BK0062 - Rehabilitation/Improvement of Progreso-Villa Pagaduan Road, Aglipay, Quirino	QDEO	Public Bidding	2/14/2017	February 15 - 21, 2017	2/22/2017	3/7/2017	3/7/2017	3/8/2017	March 9 - 10, 2017	3/17/2017	3/24/2017	3/27/2017	June 28, 2017	June 28, 2018	GAA 2017	5,940,000.00	5,760,277.96	COA, NGO and PICE MEMBER	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - QUIRINO DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of June 30, 2017 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Remarks (Explaining changes from the A
				Pre-Proc. Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	Total		
	17BK0063- Rehabilitation/Improvement of San Pedro - Villa Aguilana - Villa Ylanan - San Martin - San Dionisio I Road, Maddela, Quirino	QDEO	Public Bidding	2/14/2017	February 15 - 21, 2017	2/22/2017	3/7/2017	3/7/2017	3/8/2017	March 9 - 10, 2017	3/17/2017	3/24/2017	3/27/2017	June 29, 2017	June 28, 2018	GAA 2017	9,900,000.00	9,586,176.13	COA, NGO and PICE MEMBER	
	17BK0064- Rehabilitation/Improvement of Villamor - Burgos - Tucod Road, Cabarroguis, Quirino	QDEO	Public Bidding	2/14/2017	February 15 - 21, 2017	2/22/2017	3/7/2017	3/7/2017	3/8/2017	March 9 - 10, 2017	3/17/2017	3/24/2017	3/27/2017	June 28, 2017	June 28, 2018	GAA 2017	5,940,000.00	5,761,202.87	COA, NGO and PICE MEMBER	
	17BK0065- Repair/Maintenance along Cordon-Aurora Bdry. Road K0322+200, K0323+600, K0325+900, K0326+100, K0338+980, K0363+300, Diffun, Cabarroguis & Maddela, Quirino	QDEO	Public Bidding		March 3 - 9, 2017	3/10/2017	3/23/2017	3/23/2017	3/24/2017	March 27 - 28, 2017	3/6/2017	4/11/2017	4/12/2017	May 26, 2017	May 26, 2018	ROUTINE MAINTENANCE 2017	952,570.00	942,077.16	COA, NGO and PICE MEMBER	
	16BK0180 - Repair/Restoration/Improvement along Jct. Dumabato Norte - Balligui Road (S04758LZ), K0374+900, Maddela, Quirino	QDEO	Public Bidding		March 24 - 30, 2017	3/31/2017	4/12/2017	4/12/2017	4/17/2017	April 18 - 19, 2017	4/24/2017	5/3/2017	5/4/2017	June 15, 2017	June 15, 2018	DRERF FY 2016	300,000.00	289,482.00	COA, NGO and PICE MEMBER	
	16BK0181 - Repair/Restoration/Improvement of Jct. Victoria - Maddela - Alicia - Kasibu Road (Jct. VI)(S04747LZ), K0359+100 - K0359+150, Maddela, Quirino	QDEO	Public Bidding		March 24 - 30, 2017	3/31/2017	4/12/2017	4/12/2017	4/17/2017	April 18 - 19, 2017	4/24/2017	5/3/2017	5/4/2017	June 15, 2017	June 15, 2018	DRERF FY 2016	1,000,000.00	964,962.42	COA, NGO and PICE MEMBER	
	16BK0182 - Repair/Restoration/Improvement along Jct. Victoria - Maddela - Alicia - Kasibu Road (Jct. VI)(S04748LZ), K0376+080 - K0376+150 R/S (with exceptions), Maddela, Quirino	QDEO	Public Bidding		March 24 - 30, 2017	3/31/2017	4/12/2017	4/12/2017	4/17/2017	April 18 - 19, 2017	4/24/2017	5/3/2017	5/4/2017	June 15, 2017	June 15, 2018	DRERF FY 2016	664,000.00	640,713.84	COA, NGO and PICE MEMBER	
	16BK0183 - Repair/Restoration/Improvement along Jct. Victoria - Maddela - Alicia - Kasibu Road (Jct. VI)(S04748LZ), K0381+075 - K0381+200 (with exceptions), Maddela, Quirino	QDEO	Public Bidding		March 24 - 30, 2017	3/31/2017	4/12/2017	4/12/2017	4/17/2017	April 18 - 19, 2017	4/24/2017	5/3/2017	5/4/2017	June 15, 2017	June 15, 2018	DRERF FY 2016	1,000,000.00	964,805.76	COA, NGO and PICE MEMBER	
	16BK0184 - Repair/Restoration/Improvement along Jct. Dumabato Norte - Balligui Road (S04758LZ), K0374+900, Maddela, Quirino	QDEO	Public Bidding		March 24 - 30, 2017	3/31/2017	4/12/2017	4/12/2017	4/17/2017	April 18 - 19, 2017	4/24/2017	5/3/2017	5/4/2017	June 15, 2017	June 15, 2018	DRERF FY 2016	336,000.00	324,195.63	COA, NGO and PICE MEMBER	
	16BK0185 - Repair/Restoration/Improvement along Umilan Bridge Approach "B" along Jct. Victoria - Maddela - Alicia - Kasibu Road (Jct. VI)(S04748LZ), K0372+295 (Approach B of Umilan Br.), Maddela, Quirino	QDEO	Public Bidding		March 24 - 30, 2017	3/31/2017	4/12/2017	4/12/2017	4/17/2017	April 18 - 19, 2017	4/24/2017	5/3/2017	5/4/2017	June 15, 2017	June 15, 2018	DRERF FY 2016	1,000,000.00	964,864.19	COA, NGO and PICE MEMBER	
	16BK0186 - Repair/Restoration of FCDS Disilud Flood Control @ Addalem River along Cordon - Aurora Bdry. Road (Isabela Bdry. - Dumabato Road)(S04192LZ), K0350+749, Aglipay, Quirino	QDEO	Public Bidding		March 24 - 30, 2017	4/16/2017	4/18/2017	4/18/2017	4/19/2017	April 20 - 21, 2017	5/3/2017	5/8/2017	5/9/2017	June 20, 2017	June 20, 2018	DRERF FY 2016	500,000.00	482,397.47	COA, NGO and PICE MEMBER	
	16BK0187 - Repair/Restoration of FCDS Lusod Flood Control @ Cagayan River along Cordon - Aurora Bdry. Road (Isabela Bdry. - Dumabato Road)(S04192LZ), K0368+300, Maddela, Quirino	QDEO	Public Bidding		March 24 - 30, 2017	4/16/2017	4/18/2017	4/18/2017	4/19/2017	April 20 - 21, 2017	5/3/2017	5/8/2017	5/9/2017	June 20, 2017	June 20, 2018	DRERF FY 2016	500,000.00	482,332.06	COA, NGO and PICE MEMBER	
	16BK0188- Repair/Restoration/Improvement along Jct. Abbag - Guingin Boundary Road (S04752LZ) K0399+800, Nagtipunan, Quirino	QDEO	Public Bidding		March 24 - 30, 2017	4/16/2017	4/18/2017	4/18/2017	4/19/2017	April 20 - 21, 2017	5/3/2017	5/8/2017	5/9/2017	June 13, 2017	June 13, 2018	DRERF FY 2016	300,000.00	289,478.71	COA, NGO and PICE MEMBER	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - QUIRINO DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of June 30, 2017 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Remarks (Explaining changes from the A
				Pre-Proc. Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover		Total	Total		
	16BK0189 - Repair/Restoration/Improvement along Jct. Abbag - Guingin Boundary Road (S04752LZ) K0400+900, Nagtipunan, Quirino	QDEO	Public Bidding		March 24 - 30, 2017	4/16/2017	4/18/2017	4/18/2017	4/19/2017	April 20 - 21, 2017	5/3/2017	5/8/2017	5/9/2017	June 13, 2017	June 13, 2018	DRERF FY 2016	340,000.00	328,028.31	COA, NGO and PICE MEMBER	
	16BK0190 - Repair/Restoration/Improvement along Jct. Abbag - Guingin Bdry. Road (S04752LZ), K0402+800, Nagtipunan, Quirino	QDEO	Public Bidding		March 24 - 30, 2017	4/16/2017	4/18/2017	4/18/2017	4/19/2017	April 20 - 21, 2017	5/3/2017	5/8/2017	5/9/2017	July 13, 2017	June 13, 2018	DRERF FY 2016	700,000.00	675,365.97	COA, NGO and PICE MEMBER	
	16BK0191 - Repair/Restoration/Improvement along Jct. Abbag - Guingin Boundary Road (S04752LZ), K0405+500, Nagtipunan, Quirino	QDEO	Public Bidding		March 24 - 30, 2017	4/16/2017	4/18/2017	4/18/2017	4/19/2017	April 20 - 21, 2017	5/3/2017	5/8/2017	5/9/2017	June 13, 2017	June 13, 2018	DRERF FY 2016	300,000.00	289,472.31	COA, NGO and PICE MEMBER	
	17BK0059- Construction/Improvement of San Marcos (Exhibit Center) MPB, San Marcos, Cabarroguis, Quirino	QDEO	Public Bidding	3/30/2017	March 31 - April 6, 2017	4/7/2017	4/20/2017	4/20/2017	4/21/2017	April 24 - 25, 2017	5/2/2017	5/8/2017	5/9/2017	On-Going		GAA 2017	5,940,000.00	5,791,385.12	COA, NGO and PICE MEMBER	
	17BK0060- Construction/Improvement of San Marcos (Purok 6) MPB, San Marcos, Cabarroguis, Quirino	QDEO	Public Bidding	3/30/2017	March 31 - April 6, 2017	4/7/2017	4/20/2017	4/20/2017	4/21/2017	April 24 - 25, 2017	5/2/2017	5/8/2017	5/9/2017	On-Going		GAA 2017	5,940,000.00	2,408,478.03	COA, NGO and PICE MEMBER	
	16BK0192 - Repair/Restoration/Improvement along Cordon-Aurora Bdry. Road (S04745LZ), K0397+400(RS), Nagtipunan, Quirino	QDEO	Public Bidding		April 5, 2017 - 11, 2017	4/12/2017	4/25/2017	4/25/2017	4/26/2017	April 27 - 28, 2017	5/9/2017	5/17/2017	5/18/2017	On-Going		DRERF FY 2016	1,351,000.00	1,303,250.22	COA, NGO and PICE MEMBER	
	16BK0193 - Repair/Restoration/Improvement along Cordon-Aurora Bdry. Road (S04745LZ), K0398+100 (RS) Nagtipunan, Quirino	QDEO	Public Bidding		April 5, 2017 - 11, 2017	4/12/2017	4/25/2017	4/25/2017	4/26/2017	April 27 - 28, 2017	5/9/2017	5/17/2017	5/18/2017	On-Going		DRERF FY 2016	2,026,500.00	1,953,758.67	COA, NGO and PICE MEMBER	
	16BK0194 - Repair/Restoration/Improvement along Jct. Abbag - Guingin Boundary Road K0447+150 (RS), Nagtipunan, Quirino	QDEO	Public Bidding		April 5, 2017 - 11, 2017	4/12/2017	4/25/2017	4/25/2017	4/26/2017	April 27 - 28, 2017	5/9/2017	5/17/2017	5/18/2017	On-Going		DRERF FY 2016	2,821,660.00	2,717,865.99	COA, NGO and PICE MEMBER	
	16BK0195 - Repair/Restoration/Improvement along Jct. Abbag - Guingin Bdry. Road, K0446+700 (RS), Nagtipunan, Quirino	QDEO	Public Bidding		April 5, 2017 - 11, 2017	4/12/2017	4/25/2017	4/25/2017	4/26/2017	April 27 - 28, 2017	5/9/2017	5/17/2017	5/18/2017	On-Going		DRERF FY 2016	2,180,900.00	2,101,409.30	COA, NGO and PICE MEMBER	
	16BK0196 - Repair/Restoration/Improvement along Jct. Abbag - Guingin Bdry. Road, K0455+070 (RS), Nagtipunan, Quirino	QDEO	Public Bidding		April 5, 2017 - 11, 2017	4/12/2017	4/25/2017	4/25/2017	4/26/2017	April 27 - 28, 2017	5/9/2017	5/17/2017	5/18/2017	On-Going		DRERF FY 2016	1,375,125.00	1,326,920.92	COA, NGO and PICE MEMBER	
	16BK0197 - Repair/Restoration/Improvement along Jct. Victoria-Maddela-Allicia-Kasibu Bdry. Road (Jct. Vi)(S04748LZ), K0370+600 (RL), Maddela, Quirino	QDEO	Public Bidding		April 5, 2017 - 11, 2017	4/12/2017	4/25/2017	4/25/2017	4/26/2017	April 27 - 28, 2017	5/9/2017	5/17/2017	5/18/2017	June 4, 2017	June 4, 2018	DRERF FY 2016	1,172,475.00	1,130,472.19	COA, NGO and PICE MEMBER	
	16BK0198- Repair/Restoration/Improvement along Jct. Victoria-Maddela-Allicia-Kasibu Bdry. Road (Jct. Vi)(S04748LZ), K0383+750 (LL), Maddela, Quirino	QDEO	Public Bidding		April 5, 2017 - 11, 2017	4/12/2017	4/25/2017	4/25/2017	4/26/2017	April 27 - 28, 2017	5/9/2017	5/17/2017	5/18/2017	On-Going		DRERF FY 2016	963,000.00	928,263.90	COA, NGO and PICE MEMBER	
	16BK0199- Repair/Restoration/Improvement along Cordon-Aurora Boundary Road (S04745LZ), K0394+850 (RS), Nagtipunan, Quirino	QDEO	Public Bidding		April 12 - 18, 2017	4/19/2017	5/2/2017	5/2/2017	5/3/2017	May 4 - 5, 2017	5/15/2017	5/22/2017	5/23/2017	On-Going		DRERF FY 2016	2,605,500.00	2,526,765.37	COA, NGO and PICE MEMBER	
	16BK0200- Repair/Restoration/Improvement along NRJ Villa Sur - San Pedro - Cabua-an - Ysmael - Disimungal Road (S00847LZ), K0374+100(LS),, Maddela, Quirino	QDEO	Public Bidding		April 12 - 18, 2017	4/19/2017	5/2/2017	5/2/2017	5/3/2017	May 4 - 5, 2017	5/15/2017	5/22/2017	5/23/2017	On-Going		DRERF FY 2016	1,544,000.00	1,494,813.07	COA, NGO and PICE MEMBER	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - QUIRINO DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of June 30, 2017 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Remarks (Explaining changes from the A
				Pre-Proc. Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	Total		
	16BK0201- Repair/Restoration/Improvement along NRJ Villa Sur - San Pedro - Cabua-an - Ysmael - Disimungal Road (S00847LZ), K0375+550(LS), Maddela, Quirino	QDEO	Public Bidding		April 12 - 18, 2017	4/19/2017	5/2/2017	5/2/2017	5/3/2017	May 4 - 5, 2017	5/15/2017	5/22/2017	5/23/2017	On-Going		DRERF FY 2016	1,978,250.00	1,918,076.63	COA, NGO and PICE MEMBER	
	16BK0202- Repair/Restoration/Improvement along NRJ Villa Sur - San Pedro - Cabua-an - Ysmael - Disimungal Road (S00847LZ), K0379+900(LS), Maddela, Quirino	QDEO	Public Bidding		April 12 - 18, 2017	4/19/2017	5/2/2017	5/2/2017	5/3/2017	May 4 - 5, 2017	5/15/2017	5/22/2017	5/23/2017	On-Going		DRERF FY 2016	2,219,500.00	2,150,542.34	COA, NGO and PICE MEMBER	
	16BK0203- Repair/Restoration/Improvement along NRJ Villa Sur - San Pedro - Cabua-an - Ysmael - Disimungal Road (S00847LZ), K0381+400(LS), Maddela, Quirino	QDEO	Public Bidding		April 12 - 18, 2017	4/19/2017	5/2/2017	5/2/2017	5/3/2017	May 4 - 5, 2017	5/15/2017	5/22/2017	5/23/2017	On-Going		DRERF FY 2016	1,447,500.00	1,399,457.30	COA, NGO and PICE MEMBER	
	16BK0204- Repair/Restoration/Improvement along Cordon-Aurora Bdry. Road (S04745LZ), K0402+370, Nagtipunan, Quirino	QDEO	Public Bidding		April 12 - 18, 2017	4/19/2017	5/2/2017	5/2/2017	5/3/2017	May 4 - 5, 2017	5/15/2017	5/22/2017	5/23/2017	On-Going		DRERF FY 2016	2,846,750.00	2,761,179.83	COA, NGO and PICE MEMBER	
	17BK0066- Improvement/Concreting of Dumabato Sur Waterfalls FMR, Brgy. Dumabato Sur , Maddela, Quirino	QDEO	Public Bidding		April 20 -26, 2017	4/27/2017	5/12/2017	5/12/2017	5/15/2017	May 16 - 19, 2017	5/31/2017	6/8/2017	6/9/2017	On-Going		DA 2017	1,990,000.00	1,942,460.49	COA, NGO and PICE MEMBER	
	17BK0067- Improvement/Concreting of Landingan FMR, Brgy. Landingan, Nagtipunan, Quirino	QDEO	Public Bidding		April 20 -26, 2017	4/27/2017	5/12/2017	5/12/2017	5/15/2017	May 16 - 19, 2017	5/22/2017	6/1/2017	6/2/2017	On-Going		DA 2017	2,487,500.00	2,410,051.91	COA, NGO and PICE MEMBER	
	17BK0069- Improvement/Concreting of Dipantan FMR, Brgy. Dipantan, Nagtipunan, Quirino	QDEO	Public Bidding		April 20 -26, 2017	4/27/2017	5/12/2017	5/12/2017	5/15/2017	May 16 - 19, 2017	5/22/2017	6/1/2017	6/2/2017	On-Going		DA 2017	1,990,000.00	1,925,543.82	COA, NGO and PICE MEMBER	
	17BK0070- Improvement/Concreting of Anak FMR, Brgy. Anak, Nagtipunan, Quirino	QDEO	Public Bidding		April 20 -26, 2017	4/27/2017	5/12/2017	5/12/2017	5/15/2017	May 16 - 19, 2017	5/22/2017	6/1/2017	6/2/2017	On-Going		DA 2017	2,487,500.00	2,406,777.95	COA, NGO and PICE MEMBER	
	17BK0071- Repair/Maintenance along Jct. Abbag-Guingin Bdry. Road, K0393+000 - K0393+200 (S04752LZ) with exceptions	QDEO	Public Bidding		April 21 -27, 2017	4/28/2017	5/11/2017	5/11/2017	5/12/2017	May 15 - 19, 2017	5/22/2017	6/1/2017	6/2/2017	On-Going		GAA 2017 (Maintenance Fund)	1,678,558.82	1,626,613.02	COA, NGO and PICE MEMBER	
	16BK0205- Repair/Restoration/Improvement along Jct. Abbag-Guingin Bdry. Road (S04745LZ), K0399+500, Nagtipunan, Quirino	QDEO	Public Bidding		April 21 - 27, 2017	4/28/2017	5/11/2017	5/11/2017	5/12/2017	May 15 - 16, 2017	5/22/2017	6/1/2017	6/2/2017	On-Going		DRERF FY 2016	2,123,000.00	2,050,968.00	COA, NGO and PICE MEMBER	
	16BK0206- Repair/Restoration/Improvement along Cordon-Aurora Boundary Road (S04745LZ), K0396+005 (RS), Nagtipunan, Quirino	QDEO	Public Bidding		April 21 - 27, 2017	4/28/2017	5/11/2017	5/11/2017	5/12/2017	May 15 - 16, 2017	5/15/2017	5/22/2017	5/23/2017	On-Going		DRERF FY 2016	2,316,000.00	2,245,622.21	COA, NGO and PICE MEMBER	
	16BK0207- Repair/Restoration/Improvement along Cordon-Aurora Bdry. Road (S04745LZ), K0393+200(RS), Nagtipunan, Quirino	QDEO	Public Bidding		April 21 - 27, 2017	4/28/2017	5/11/2017	5/11/2017	5/12/2017	May 15 - 16, 2017	5/15/2017	5/22/2017	5/23/2017	On-Going		DRERF FY 2016	1,592,250.00	1,523,190.08	COA, NGO and PICE MEMBER	
	16BK0208- Repair/Restoration/Improvement along Jct. Abbag-Guingin Bdry. Road, K0385+750 (RS), Nagtipunan, Quirino	QDEO	Public Bidding		April 21 - 27, 2017	4/28/2017	5/11/2017	5/11/2017	5/12/2017	May 15 - 16, 2017	5/15/2017	5/22/2017	5/23/2017	On-Going		DRERF FY 2016	700,000.00	678,682.09	COA, NGO and PICE MEMBER	
	16BK0209- Repair/Restoration/Improvement along Cordon-Aurora Bdry. Road (S04745LZ), K0394+120 (RS), Nagtipunan, Quirino	QDEO	Public Bidding		April 21 - 27, 2017	4/28/2017	5/11/2017	5/11/2017	5/12/2017	May 15 - 16, 2017	5/15/2017	5/22/2017	5/23/2017	On-Going		DRERF FY 2016	1,158,000.00	1,121,364.11	COA, NGO and PICE MEMBER	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - QUIRINO DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of June 30, 2017 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Remarks (Explaining changes from the A
				Pre-Proc. Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover		Total	Total		
	16BK0210- Repair/Restoration/Improvement along Cordon-Aurora Bdry. Road (S04745LZ), K0394+120 (RS), Nagtipunan, Quirino	QDEO	Public Bidding		May 26, 2017 - June 1, 2017	6/2/2017	6/13/2017	6/13/2017	5/15/2017	May 16 - 19, 2017	6/23/2017	6/28/2017	7/3/2017	On-Going		DRERF FY 2016	3,049,400.00	2,954,589.49	COA, NGO and PICE MEMBER	
	16BK0211- Repair/Restoration/Improvement along Cordon-Aurora Bdry. Road (S04745LZ), K0394+120 (RS), Nagtipunan, Quirino	QDEO	Public Bidding		May 26, 2017 - June 1, 2017	6/2/2017	6/13/2017	6/13/2017	5/15/2017	May 16 - 19, 2017	6/23/2017	6/28/2017	7/3/2017	On-Going		DRERF FY 2016	700,000.00	676,383.30	COA, NGO and PICE MEMBER	
	17BK0072- Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Rainwater Collector System, a) San Isidro Integrated School (Elementary), b) San Isidro Integrated School (High School), c) Maria Clara Elementary School, d) San Antonio Integrated School, e) Balagbag Elementary School, f) Cajel Elementary School, g) Diego Silang Elementary School (Site 2), h) Rizal Elementary School, Diffun, Quirino	QDEO	Public Bidding		May 26, 2017 - June 1, 2017	6/2/2017	6/13/2017	6/13/2017	6/14/2017	June 15 - 16, 2017	6/23/2017	6/28/2017	7/3/2017	On-Going		FY 2017 GAA RA 10924	1,544,000.00	1,489,529.82	COA, NGO and PICE MEMBER	
	17BK0073- Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Rainwater Collector System, a) San Marcos Elementary School, b) Burgos National High School, c) General Luna Elementary School, d) Dibibi Integrated School (Elementary), Cabarroguis, Quirino	QDEO	Public Bidding		May 26, 2017 - June 1, 2017	6/2/2017	6/13/2017	6/13/2017	6/14/2017	June 15 - 16, 2017	6/23/2017	6/28/2017	7/3/2017	On-Going		FY 2017 GAA RA 10924	772,000.00	744,987.54	COA, NGO and PICE MEMBER	
	17BK0074- Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Rainwater Collector System, a) San Francisco Elementary School (Main), b) San Francisco Elementary School (Annex), c) San Ramon Elementary School, Aglipay, Quirino	QDEO	Public Bidding		May 26, 2017 - June 1, 2017	6/2/2017	6/13/2017	6/13/2017	6/14/2017	June 15 - 16, 2017	6/23/2017	6/28/2017	7/3/2017	On-Going		FY 2017 GAA RA 10924	579,000.00	358,736.49	COA, NGO and PICE MEMBER	
	17BK0075- Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Rainwater Collector System, a) Saguday Central School, b) Saguday National High School, Saguday, Quirino	QDEO	Public Bidding		May 26, 2017 - June 1, 2017	6/2/2017	6/13/2017	6/13/2017	6/14/2017	June 15 - 16, 2017	6/23/2017	6/28/2017	7/3/2017	On-Going		FY 2017 GAA RA 10924	386,000.00	372,510.26	COA, NGO and PICE MEMBER	
	17BK0076- Completion of DPWH-QDEO Employee's Quarter, Mangandingay, Cabarroguis, Quirino	QDEO	Public Bidding		May 4 - 10, 2017		5/23/2017	5/23/2017	5/24/2017	May 25 - 26, 2017	6/1/2017	6/8/2017	6/9/2017	On-Going		EAO	500,000.00	484,971.38	COA, NGO and PICE MEMBER	
	17BK0077- Improvement/Concreting of Purok 6 Villa Cardenas FMR, Brgy. Villa Cardenas, Saguday, Quirino	QDEO	Public Bidding		May 12 - 18, 2017	5/19/2017	5/31/2017	5/31/2017	6/1/2017	June 2 - 5, 2017	6/20/2017	6/27/2017	6/28/2017	On-Going		DA 2017	1,990,000.00	1,928,423.62	COA, NGO and PICE MEMBER	
	17BK0078- Improvement/Concreting of Gabuya St., La Paz FMR, Brgy. La Paz, Saguday, Quirino	QDEO	Public Bidding		May 12 - 18, 2017	5/19/2017	5/31/2017	5/31/2017	6/1/2017	June 2 - 5, 2017	6/20/2017	6/27/2017	6/28/2017	On-Going		DA 2017	1,990,000.00	1,928,796.14	COA, NGO and PICE MEMBER	
	17BK0079- Improvement/Concreting of Palacian FMR, Brgy. Palacian, Saguday, Quirino	QDEO	Public Bidding		May 12 - 18, 2017	5/19/2017	5/31/2017	5/31/2017	6/1/2017	June 2 - 5, 2017	6/20/2017	6/27/2017	6/28/2017	On-Going		DA 2017	1,990,000.00	1,930,322.60	COA, NGO and PICE MEMBER	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - QUIRINO DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of June 30, 2017 (CIVIL WORKS)


Code (PAP)	Procurement	Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Remarks (Explaining changes from the A
					Pre-Proc. Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover		Total	Total		
	17BK0080-Improvement/Concreting of Gulac FMR, Brgy. Gulac, Diffun, Quirino	QDEO	Public Bidding			May 12 - 18, 2017	5/19/2017	5/31/2017	5/31/2017	6/1/2017	June 2 - 5, 2017	6/20/2017	6/27/2017	6/28/2017	On-Going		DA 2017	1,990,000.00	1,925,365.92	COA, NGO and PICE MEMBER	
	17BK0081-Improvement/Concreting of San Pascual FMR, Brgy. San Pascual, Diffun, Quirino	QDEO	Public Bidding			May 12 - 18, 2017	5/19/2017	5/31/2017	5/31/2017	6/1/2017	June 2 - 5, 2017	6/20/2017	6/27/2017	6/28/2017	On-Going		DA 2017	1,990,000.00	1,924,568.88	COA, NGO and PICE MEMBER	
	17BK0082-Improvement/Concreting of Catena St., Sto. Tomas FMR, Brgy. Sto. Tomas, Saguday, Quirino	QDEO	Public Bidding			May 12 - 18, 2017	5/19/2017	6/1/2017	6/1/2017	6/2/2017	June 5 - 6, 2017	6/22/2017	6/27/2017	6/28/2017	On-Going		DA 2017	1,990,000.00	1,926,621.44	COA, NGO and PICE MEMBER	
	17BK0083-Improvement/Concreting of Villa Sur FMR, Brgy. Villa Sur, Maddela, Quirino	QDEO	Public Bidding			May 12 - 18, 2017	5/19/2017	6/1/2017	6/1/2017	6/2/2017	June 5 - 6, 2017	6/22/2017	6/27/2017	6/28/2017	On-Going		DA 2017	1,990,000.00	1,927,460.17	COA, NGO and PICE MEMBER	
	17BK0084-Improvement/Concreting of Villa Norte FMR, Brgy. Villa Norte, Maddela, Quirino	QDEO	Public Bidding			May 12 - 18, 2017	5/19/2017	6/1/2017	6/1/2017	6/2/2017	June 5 - 6, 2017	6/22/2017	6/27/2017	6/28/2017	On-Going		DA 2017	1,990,000.00	1,923,741.25	COA, NGO and PICE MEMBER	
	17BK0085-Improvement/Concreting of Sta. Maria FMR, Brgy. Sta. Maria, Maddela, Quirino	QDEO	Public Bidding			May 12 - 18, 2017	5/19/2017	6/1/2017	6/1/2017	6/2/2017	June 5 - 6, 2017	6/22/2017	6/27/2017	6/28/2017	On-Going		DA 2017	1,990,000.00	1,923,741.25	COA, NGO and PICE MEMBER	
	17BK0086- Repair/Maintenance of DILG Building - BJMP Main Building, Maddela, Quirino	QDEO	Public Bidding			May 26, 2017 - June 1, 2017	6/2/2017	6/13/2017	6/13/2017	6/14/2017	June 15 - 16, 2017	6/23/2017	6/28/2017	7/3/2017	On-Going		Regular 2017 Current - SR2017-01 008583	1,000,000.00	965,206.42	COA, NGO and PICE MEMBER	
	17BK0087- Repair/Maintenance of DILG Building - BFP Building, a. Cabarroguis b. Maddela, Quirino	QDEO	Public Bidding			May 26, 2017 - June 1, 2017	6/2/2017	6/13/2017	6/13/2017	6/14/2017	June 15 - 16, 2017	6/23/2017	6/28/2017	7/3/2017	On-Going		Regular 2017 Current - SR2017-01 008583	1,700,000.00	1,640,620.99	COA, NGO and PICE MEMBER	
	17BK0088- Repair/Maintenance of DILG Building - PNP Building, Nagtipunan, Quirino	QDEO	Public Bidding			May 26, 2017 - June 1, 2017	6/2/2017	6/13/2017	6/13/2017	6/14/2017	June 15 - 16, 2017	6/23/2017	6/28/2017	7/3/2017	On-Going		Regular 2017 Current - SR2017-01 008583	800,000.00	772,088.24	COA, NGO and PICE MEMBER	
	17BK0089- Repair/Restoration/Improvement along Cordon-Aurora Bdry. Road (S04745LZ), K0390+300 (RS), Nagtipunan, Quirino	QDEO	Public Bidding			June 1 - June 7, 2017	6/8/2017	6/20/2017	6/20/2017	6/21/2017	June 22 - 23, 2017	6/27/2017	7/6/2017	7/7/2017	On-Going		BMB-A-17-0005281	1,158,000.00	1,119,262.36	COA, NGO and PICE MEMBER	
	17BK0090- Repair/Restoration/Improvement along Cordon-Aurora Bdry Road (S04745LZ), K0407+700 (RS), Nagtipunan, Quirino	QDEO	Public Bidding		5/31/2017	June 1 - June 7, 2017	6/8/2017	6/20/2017	6/20/2017	6/21/2017	June 22 - 23, 2017	6/27/2017	7/6/2017	7/7/2017	On-Going		BMB-A-17-0005281	5,886,500.00	5,696,417.40	COA, NGO and PICE MEMBER	
	17BK0091- Repair/Restoration/Improvement along Cordon-Aurora Bdry. Road (Jct. Dumabato - Aurora Boundary Road) (S04745LZ), K0383+050 - K0383+100, Nagtipunan, Quirino	QDEO	Public Bidding			June 1 - June 7, 2017	6/8/2017	6/20/2017	6/20/2017	6/21/2017	June 22 - 23, 2017	6/27/2017	7/6/2017	7/7/2017	On-Going		BMB-A-17-0005281	2,895,000.00	2,806,983.27	COA, NGO and PICE MEMBER	
	17BK0092- Repair/Restoration/Improvement along Cordon-Aurora Bdry. Road (Jct. Dumabato - Aurora Bdry.) (S04745LZ), K0397+300 - K0397+310 & K0394+400 - K0394+430 (With Exceptions), Nagtipunan, Quirino	QDEO	Public Bidding			June 1 - June 7, 2017	6/8/2017	6/20/2017	6/20/2017	6/21/2017	June 22 - 23, 2017	6/27/2017	7/6/2017	7/7/2017	On-Going		BMB-A-17-0005281	2,895,000.00	2,800,960.50	COA, NGO and PICE MEMBER	
	17BK0093- Repair/Restoration/Improvement along Echague - Jones - Maddela Road, K0381+680 - K0381+710, Maddela, Quirino	QDEO	Public Bidding			June 1 - June 7, 2017	6/8/2017	6/20/2017	6/20/2017	6/21/2017	June 22 - 23, 2017	6/27/2017	7/6/2017	7/7/2017	On-Going		BMB-A-17-0005281	3,281,000.01	3,174,884.86	COA, NGO and PICE MEMBER	
	17BK0094- Repair/Restoration/Improvement along Echague - Jones - Maddela Road, K0382+140 - K0382+165, Maddela, Quirino	QDEO	Public Bidding			June 1 - June 7, 2017	6/8/2017	6/20/2017	6/20/2017	6/21/2017	June 22 - 23, 2017	6/27/2017	7/6/2017	7/7/2017	On-Going		BMB-A-17-0005281	1,930,000.00	1,870,278.59	COA, NGO and PICE MEMBER	


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - QUIRINO DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of June 30, 2017 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Remarks (Explaining changes from the AP)
				Pre-Proc. Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	Total		
	17BK0095- Repair/Restoration/Improvement along Echague - Jones - Maddela Road, K0382+920 - K0382+945, Maddela, Quirino	QDEO	Public Bidding	5/31/2017	June 1 - June 7, 2017	6/8/2017	6/20/2017	6/20/2017	6/21/2017	June 22 - 23, 2017	6/27/2017	7/6/2017	7/7/2017	On-Going		BMB-A-17-0005281	5,307,500.00	5,139,683.81	COA, NGO and PICE MEMBER	
	17BK0068- Improvement/Concreting of Tabba Dipintin FMR, Bgry. Tabba Dipintin, Maddela, Quirino	QDEO	Public Bidding		June 2 - 8, 2017	6/9/2017	6/23/2017	6/23/2017	6/26/2017	June 27 - 28, 2017	6/28/2017	7/7/2017	7/10/2017	On-Going		DA 2017	1,990,000.00	1,920,580.06	COA, NGO and PICE MEMBER	
	17BK0096- Repair/Restoration/Improvement along Cordon-Aurora Bdry. Road (Jct. Dumabato-Aurora Bdry.)(S04745LZ), K0383+100(LS), K0384+950 (LS), Nagtipunan, Quirino	QDEO	Public Bidding	5/30/2017	June 2 - 8, 2017	6/9/2017	6/21/2017	6/21/2017	6/22/2017	June 23 - 26, 2017	6/28/2017	7/7/2017	7/10/2017	On-Going		BMB-A-17-0005281	5,790,000.00	5,615,440.41	COA, NGO and PICE MEMBER	
	17BK0097- Repair/Restoration/Improvement along Cordon-Aurora Bdry. Road (Jct. Dumabato-Aurora Bdry.)(S04745LZ), K0400+100, Nagtipunan, Quirino	QDEO	Public Bidding		June 2 - 8, 2017	6/9/2017	6/21/2017	6/21/2017	6/22/2017	June 23 - 26, 2017	6/28/2017	7/7/2017	7/10/2017	On-Going		BMB-A-17-0005281	3,860,000.00	3,733,690.71	COA, NGO and PICE MEMBER	
	17BK0098- Repair/Restoration/Improvement along Echague-Jones-Maddela Road, K0385+270 - K0385+304, Maddela, Quirino	QDEO	Public Bidding		June 2 - 8, 2017	6/9/2017	6/21/2017	6/21/2017	6/22/2017	June 23 - 26, 2017	6/28/2017	7/7/2017	7/10/2017	On-Going		BMB-A-17-0005281	2,219,500.00	2,141,495.23	COA, NGO and PICE MEMBER	
	17BK0099- Repair/Restoration/Improvement along Jct. Dumabato Norte - Balligui Road, K0374+080 (RS), Maddela, Quirino	QDEO	Public Bidding		June 2 - 8, 2017	6/9/2017	6/21/2017	6/21/2017	6/22/2017	June 23 - 26, 2017	6/28/2017	7/7/2017	7/10/2017	On-Going		BMB-A-17-0005281	1,447,500.00	1,401,271.27	COA, NGO and PICE MEMBER	
	17BK0100- Repair/Restoration/Improvement along Cordon-Aurora Bdry. Road (S04745LZ), K0394+560 (RS), Nagtipunan, Quirino	QDEO	Public Bidding		June 2 - 8, 2017	6/9/2017	6/21/2017	6/21/2017	6/22/2017	June 23 - 26, 2017	6/28/2017	7/7/2017	7/10/2017	On-Going		BMB-A-17-0005281	4,632,000.00	4,490,229.63	COA, NGO and PICE MEMBER	
	17BK0101- Repair/Restoration/Improvement along Jct. Abbag-Guingin Road (S04754LZ), K0448+900(RS), Nagtipunan, Quirino	QDEO	Public Bidding		June 2 - 8, 2017	6/9/2017	6/21/2017	6/21/2017	6/22/2017	June 23 - 26, 2017	6/28/2017	7/7/2017	7/10/2017	On-Going		BMB-A-17-0005281	3,470,140.00	3,361,557.21	COA, NGO and PICE MEMBER	
	17BK0102- Repair/Restoration/Improvement along Jct. Abbag-Guingin Road (S04754LZ), K0448+950(RS), Nagtipunan, Quirino	QDEO	Public Bidding		June 2 - 8, 2017	6/9/2017	6/21/2017	6/21/2017	6/22/2017	June 23 - 26, 2017	6/28/2017	7/7/2017	7/10/2017	On-Going		BMB-A-17-0005281	3,790,520.00	3,675,499.96	COA, NGO and PICE MEMBER	
	17BK0103- Repair/Restoration/Improvement along Jct. Victoria-Alicia-Kasibu Bdry. Road (Jct. Balligui-Kasibu Bdry.)(S04748LZ), K0379+328 - K0379+363, Maddela, Quirino	QDEO	Public Bidding	5/30/2017	June 2 - 8, 2017	6/9/2017	6/21/2017	6/21/2017	6/22/2017	June 23 - 26, 2017	6/28/2017	7/7/2017	7/10/2017	On-Going		BMB-A-17-0005281	8,071,260.00	7,827,287.70	COA, NGO and PICE MEMBER	
	17BK0104- Repair/Restoration/Improvement along Jct. Victoria-Alicia-Kasibu Bdry. Road (Jct. Balligui-Kasibu Bdry.)(S04748LZ), K0382+079 - K0382+205.6, Maddela, Quirino	QDEO	Public Bidding	5/30/2017	June 2 - 8, 2017	6/9/2017	6/22/2017	6/22/2017	6/23/2017	June 26 - 27, 2017	6/28/2017	7/7/2017	7/10/2017	On-Going		BMB-A-17-0005281	6,328,470.00	6,127,397.32	COA, NGO and PICE MEMBER	
	17BK0105- Repair/Restoration/Improvement along Lacab Bridge, Approach "A" along Jct. Victoria-Maddela-Alicia-Kasibu Road (Jct.Vi)(S04748LZ), K0371+374, Maddela, Quirino	QDEO	Public Bidding		June 2 - 8, 2017	6/9/2017	6/22/2017	6/22/2017	6/23/2017	June 26 - 27, 2017	6/28/2017	7/7/2017	7/10/2017	On-Going		BMB-A-17-0005281	1,930,000.00	1,866,287.65	COA, NGO and PICE MEMBER	
	17BK0106- Repair/Restoration/Improvement along Cordon-Aurora Bdry. Road (S04745LZ), K0399+200 (RS), Nagtipunan, Quirino	QDEO	Public Bidding		June 2 - 8, 2017	6/9/2017	6/22/2017	6/22/2017	6/23/2017	June 26 - 27, 2017	6/28/2017	7/7/2017	7/10/2017	On-Going		BMB-A-17-0005281	3,088,000.00	2,990,785.56	COA, NGO and PICE MEMBER	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - QUIRINO DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of June 30, 2017 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Remarks (Explaining changes from the
				Pre-Proc. Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	Total		
	17BK0107- Repair/Restoration/Improvement along Cordon-Aurora Bdry. Road (S04745LZ), K0408+120 (BS), Nagtipunan, Quirino	QDEO	Public Bidding	5/30/2017	June 2 - 8, 2017	6/9/2017	6/22/2017	6/22/2017	6/23/2017	June 26 - 27, 2017	6/28/2017	7/7/2017	7/10/2017	On-Going		BMB-A-17-0005281	5,018,000.00	4,863,005.62	COA, NGO and PICE MEMBER	
	17BK0108- Repair/Restoration/Improvement along Echague-Jones-Maddela Road, K0383+186 - K0383+191, Maddela, Quirino	QDEO	Public Bidding		June 2 - 8, 2017	6/9/2017	6/22/2017	6/22/2017	6/23/2017	June 26 - 27, 2017	6/28/2017	7/7/2017	7/10/2017	On-Going		BMB-A-17-0005281	3,377,500.00	3,258,834.76	COA, NGO and PICE MEMBER	
	17BK0109- Repair/Restoration/Improvement along Jct. Abbag-Gulngin Bdry. Road (S04752LZ), K0386+450 - K0386+540, K0387+750 - K0387+815, Nagtipunan, Quirino	QDEO	Public Bidding	5/30/2017	June 2 - 8, 2017	6/9/2017	6/22/2017	6/22/2017	6/23/2017	June 26 - 27, 2017	6/28/2017	7/7/2017	7/10/2017	On-Going		BMB-A-17-0005281	8,231,450.00	7,977,256.51	COA, NGO and PICE MEMBER	
	17BK0110- Repair/Restoration/Improvement along Jct. Abbag-Gulngin Bdry. Road (S04755LZ), K0405+363, Nagtipunan, Quirino	QDEO	Public Bidding		June 2 - 8, 2017	6/9/2017	6/22/2017	6/22/2017	6/23/2017	June 26 - 27, 2017	6/28/2017	7/7/2017	7/10/2017	On-Going		BMB-A-17-0005281	3,377,500.00	3,266,076.57	COA, NGO and PICE MEMBER	
	17BK0111- Repair/Maintenance along Jct. Mangandingay-Saguday-Isabela Bdry. Rd. K0336+(-310) - K0336+060, K0343+000 - K0344+000, Saguday & Diffun, Quirino	QDEO	Public Bidding		June 2 - 8, 2017	6/9/2017	6/22/2017	6/22/2017	6/23/2017	June 26 - 27, 2017	6/28/2017	7/7/2017	7/10/2017	On-Going		ROUTINE MAINTENAC E GAA 2017	1,665,072.78	1,828,977.35	COA, NGO and PICE MEMBER	
	17BK0112- Repair/Maintenance of DPWH Building Motorpool/Garage/Guardhouse, Quirino District Engineering Office, Mangandingay, Cabaroguis, Quirino	QDEO	Public Bidding		June 2 - 8, 2017	6/9/2017	6/23/2017	6/23/2017	6/26/2017	June 27 - 28, 2017	6/28/2017	7/7/2017	7/10/2017	On-Going		ROUTINE MAINTENAC E GAA 2017	1,990,000.00	1,930,074.76	COA, NGO and PICE MEMBER	
	17BK0113- Improvement/Concreting of Sto. Domingo FMR, Brgy. Sto. Domingo, Cabaroguis, Quirino	QDEO	Public Bidding		June 2 - 8, 2017	6/9/2017	6/23/2017	6/23/2017	6/26/2017	June 27 - 28, 2017	6/28/2017	7/7/2017	7/10/2017	On-Going		Regular 2017 Current - SR2017-01 008583	1,990,000.00	1,930,074.76	COA, NGO and PICE MEMBER	
	17BK0114- Construction of Brgy. Pinaripad Sur to Diodol Road FMR, Brgy. Pinaripad Sur and Diodol, Diodol, Aglipay, Quirino	QDEO	Public Bidding		June 2 - 8, 2017	6/9/2017	6/23/2017	6/23/2017	6/26/2017	June 27 - 28, 2017	6/28/2017	7/7/2017	7/10/2017	On-Going		Regular 2017 Current - SR2017-01 008583	9,950,000.00	9,645,846.61	COA, NGO and PICE MEMBER	

Prepared by:

ABELARDO T. DULAY
 Engineer III
 HEAD, BAC-Secretariat

Submitted by:

ARNOLD A. SABUG
 Assistant District Engineer
 BAC Chairman

Approved by:

MARIFEL T. ANDES, CSEE
 District Engineer