

DPWH-Cagayan Third District Engineering Office Procurement Monitoring Report as of January to June, 2016

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion Acceptance/ Turnover	Total		MODE	CO	Total	MODE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery Acceptance		
17BD 0001 (Re-Ad)	UACS CODE: 165004050307152 LIP: Road Concreting, Brgy Abolo, Amulung, Cagayan 3rd LD	Construction Section	Public Bidding	1-10-17	1-11-17 to 1-17-17	1-18-17	1-31-17	1-31-17	2-8-17	2-8-17	2-6-17	2-11-17	2-23-17		GAA 2017	P 1,980,000.00			P 1,889,577.66			Engr. Ramuncito Reginaldo, Asst. Sec. PICE, Cagilayan, Fr. Antonio Ancheta, SAC, Bantay Lansangan, City of Ilogan Isabela, Auditor Nella C. Manalo, Resident Auditor	11-17-16	11-25-16	12-8-16	12-8-16	1-17-17	1-19-17	1-23-17	1-26-17		RE-AD (Bidders were declared ineligible to bid)	
17BD 0002 (Re-Ad)	UACS CODE: 165004050307155 LIP: Road Concreting, Brgy. Centro Amulung, Brgy. Centro Amulung, Cagayan 3rd LD	Construction Section	Public Bidding	1-10-17	1-11-17 to 1-17-17	1-18-17	1-31-17	1-31-17	2-8-17	2-8-17	2-6-17	2-11-17	2-23-17		GAA 2017	P 1,980,000.00			P 1,869,916.15		-do-		11-17-16	11-25-16	12-8-16	12-8-16	1-17-17	1-19-17	1-23-17	1-26-17		RE-AD (Bidders were declared ineligible to bid)	
17BD 0003 (Re-Ad)	UACS CODE: 165004050307156 LIP: Road Concreting, Brgy. Lemu Sur, Brgy. Lemu Sur, Ennle, Cagayan 3rd LD	Construction Section	Public Bidding	1-10-17	1-11-17 to 1-17-17	1-18-17	1-31-17	1-31-17	2-8-17		2-6-17	2-11-17	2-23-17		GAA 2017	P 1,980,000.00			P 1,879,051.22		-do-		11-17-16	11-25-16	12-8-16	12-8-16	1-17-17	1-19-17	1-23-17	1-26-17		RE-AD (Bidders were declared ineligible to bid)	
17-BD 0004	UACS CODE: 165004050307153 LIP: Road Concreting, Brgy. Bantay, Brgy. Bantay, Solana, Cagayan 3rd LD	Construction Section	Public Bidding	11-17-16	11-18-16 to 11-24-16	11-25-16	12-8-16	12-8-16	1-17-17	1-19-17	1-23-17	1-26-17	2-15-17		GAA 2017	P 1,980,000.00			P 1,876,721.50		-do-		11-17-16	11-25-16	12-8-16	12-8-16	1-17-17	1-19-17	1-23-17	1-26-17			
17-BD 0005	UACS CODE: 165004050307162 LIP: Road Concreting, Brgy. San Vicente, Brgy. San Vicente, Tuguegarao, Cagayan 3rd LD	Construction Section	Public Bidding	11-17-16	11-18-16 to 11-24-16	11-25-16	12-8-16	12-8-16	1-17-17	1-19-17	1-23-17	1-26-17	2-15-17		GAA 2017	P 1,980,000.00			P 1,881,580.14		-do-		11-17-16	11-25-16	12-8-16	12-8-16	1-17-17	1-19-17	1-23-17	1-26-17			
17BD 0006 (Re-Ad)	UACS CODE: 165004050307156 LIP: Road Concreting, Brgy. Furagui, Brgy. Furagui, Solana, Cagayan 3rd LD	Construction Section	Public Bidding	1-10-17	1-11-17 to 1-17-17	1-18-17	1-31-17	1-31-17	2-8-17	2-8-17	2-6-17	2-11-17	2-23-17		GAA 2017	P 1,979,999.99			P 1,899,991.56		-do-		11-17-16	11-25-16	12-8-16	12-8-16	1-17-17	1-19-17	1-23-17	1-26-17			
17-BD 0007	UACS CODE: 165004050307161 LIP: Road Concreting, Brgy. Malibabag, Brgy. Malibabag, Pehablanca, Cagayan 3rd LD	Construction Section	Public Bidding	11-17-16	11-18-16 to 11-24-16	11-25-16	12-8-16	12-8-16	1-17-17	1-19-17	1-23-17	1-26-17	2-15-17		GAA 2017	P 1,000,000.00			P 1,899,991.56		-do-		11-17-16	11-25-16	12-8-16	12-8-16	1-17-17	1-19-17	1-23-17	1-26-17			
17-BD 0009	UACS CODE: 165004050307158 LIP: Road Concreting, Brgy. Nannarian, Brgy. Nannarian, Pehablanca, Cagayan 3rd LD	Construction Section	Public Bidding	11-17-16	11-18-16 to 11-24-16	11-25-16	12-8-16	12-8-16	1-17-17	1-19-17	1-23-17	1-26-17	2-15-17		GAA 2017	P 1,000,000.00			P 950,392.50		-do-		11-17-16	11-25-16	12-8-16	12-8-16	1-17-17	1-19-17	1-23-17	1-26-17			
17-BD 0009	UACS CODE: 165004050307160 LIP: Road Concreting, Brgy. Gosi Sur, Brgy. Gosi Sur, Tuguegarao City, Cagayan 3rd LD	Construction Section	Public Bidding	1-17-17	11-18-16 to 11-24-16	11-25-16	12-8-16	12-8-16	1-17-17	1-19-17	1-23-17	1-26-17	2-15-17		GAA 2017	P 1,000,000.00			P 952,689.56		-do-		1-17-17	11-25-16	12-8-16	12-8-16	1-17-17	1-19-17	1-23-17	1-26-17			

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance/ Turnover	Total	MODE		CO	Total	MODE	CO	Pre-Proc Conf	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Acceptance			
17-BD 0010	UACS CODE: 2920003020402341 MFO2: Construction of Flood Control System (Downstream), Sta. 0+238 - Sta. 0+535.20, Caggay, Tuguegarao City, Cagayan	Construction Section	Public Bidding	11-20-16	11-21-16 to 11-27-16	11-28-16	12-12-16	12-12-16	1-5-17	1-5-17	1-25-17	1-30-17	2-15-17		GAA 2017	P 47,896,128.90			P 45,365,378.37			-do-	11-20-16	11-28-16	12-12-16	12-12-16	1-5-17	1-5-17	1-25-17	1-30-17				
17-BD 0011	UACS CODE: 2920003020402351 MFO2: Construction of Pata Flood Control System (Upstream), Sta. 0+360 - Sta. 0+600, Pata, Cagayan	Construction Section	Public Bidding	11-20-16	11-21-16 to 11-27-16	11-28-16	12-12-16	12-12-16	1-5-17	1-5-17	1-25-17	1-30-17	2-15-17		GAA 2017	P 46,658,547.21			P 44,657,832.92			-do-	02-16-16	11-28-16	12-12-16	12-12-16	1-5-17	1-5-17	1-25-17	1-30-17	RE-AD (Bidders were declared ineligible to bid)			
17-BD 0012	UACS CODE: 2920003020402352 MFO2: Construction of Pata Flood Control System along Santiago-Tuguegarao Road	Construction Section	Public Bidding	11-20-16	11-21-16 to 11-27-16	11-28-16	12-12-16	12-12-16	1-5-17	1-5-17	1-25-17	1-30-17	2-15-17		GAA 2017	P 46,548,129.50			P 44,545,489.09			-do-	11-20-16	11-28-16	12-12-16	12-12-16	1-5-17	1-5-17	1-25-17	1-30-17				
17-BD 0013	UACS CODE: 2920003020402343 MFO2: Construction of Flood Control System , Buntun Bridge, Solana Side (Downstream) Sta. 0+306 - Sta. 0+442	Construction Section	Public Bidding	11-20-16	11-21-16 to 11-27-16	11-28-16	12-12-16	12-12-16	1-5-17	1-5-17	1-25-17	1-30-17	2-15-17		GAA 2017	P 45,498,393.48			P 43,625,947.48			-do-	11-20-16	11-28-16	12-12-16	12-12-16	1-5-17	1-5-17	1-25-17	1-30-17				
17-BD 0014 (Re-Ad)	UACS CODE: 2920003020402345 MFO2: Construction of River Control System, Buntun Bridge, Tuguegarao Side (Downstream)	Construction Section	Public Bidding	12-13-16	12-14-16 to 12-20-16	12-21-17	1-3-16	1-3-16	1-16-17	1-16-17	1-30-17	2-3-17	2-15-17		GAA 2017	P 45,295,196.36			P 42,972,070.69			-do-	11-20-16	11-21-16	12-12-16	12-12-16	1-16-17	1-16-17	1-30-17	2-3-17	RE-AD (Bidders were declared ineligible to bid)			
17-BD 0015	UACS CODE: 2920003020402346 MFO2: Construction of Flood Control System, Buntun Bridge, Tuguegarao Side	Construction Section	Public Bidding	11-20-16	11-21-16 to 11-27-16	11-21-16	12-12-16	12-12-16	1-5-17	1-5-17	1-25-17	1-30-17	2-15-17		GAA 2017	P 45,207,791.65			P 43,324,878.90			-do-	11-20-16	11-21-16	12-12-16	12-12-16	1-5-17	1-5-17	1-25-17	1-30-17				
17-BD 0016	UACS CODE: 2920003020402344 MFO2: Construction of Flood Control System, Buntun Bridge Solana Side (Upstream) Sta. 0+306 - Sta. 0+442	Construction Section	Public Bidding	11-20-16	11-21-16 to 11-27-16	11-21-16	12-12-16	12-12-16	1-5-17	1-5-17	1-25-17	1-30-17	2-15-17		GAA 2017	P 44,956,693.28			P 43,102,407.48			-do-	11-20-16	11-21-16	12-12-16	12-12-16	1-5-17	1-5-17	1-25-17	1-30-17				
17-BD 0017	UACS CODE: 2920003020402342 MFO2: Construction of Dugayung Flood Control System (Downstream), Sta. 0+306 - Sta. 0+442	Construction Section	Public Bidding	11-20-16	11-21-16 to 11-27-16	11-21-16	12-12-16	12-12-16	1-5-17	1-5-17	1-25-17	1-30-17	2-15-17		GAA 2017	P 44,140,347.01			P 41,939,033.24			-do-	11-20-16	11-21-16	12-12-16	12-12-16	1-5-17	1-5-17	1-25-17	1-30-17				

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance/ Turnover	Total	MODE		CO	Total	MODE	CO	Pre-Proc Conf	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Acceptance			
17-BD-0018	UACS CODE: 292000302402348 MFO2: Construction of Minanga Norte Flood Control System (Downstream), Sta. 0+221 - Sta. 0+382, Minanga Norte, Iguig, Cagayan	Construction Section	Public Bidding	11-20-16	11-21-16 to 11-27-16	11-21-16	12-12-16	12-12-16	1-5-17	1-5-17	1-25-17	1-30-17	2-15-17		GAA 2017	P 43,882,311.29		P 42,036,806.91			-do-	11-20-16	11-21-16	12-12-16	12-12-16	1-5-17	1-5-17	1-25-17	1-30-17					
17-BD-0019	UACS CODE: 268004010101369 LIP: Construction of 1 Classroom, Bugalay Elementary School, Pafablanca, Cagayan 3rd	Construction Section	Public Bidding	11-28-16	11-29-16 to 12-05-16	12-06-16	12-19-16	12-19-16	1-20-17	1-23-17	1-30-17	2-3-17	2-15-17		GAA 2017	P 999,979.44		P 952,853.12			-do-	11-28-16	12-06-16	12-19-16	12-19-16	1-20-17	1-23-17	1-30-17	2-3-17					
17-BD-0020 (Re-Ad)	UACS CODE: 268004010101370 LIP: Construction of 1 Classroom, Cabbo Elementary School, Pafablanca, Cagayan 3rd	Construction Section	Public Bidding	1-3-17	1-4-17 to 1-10-17	1-11-17	1-24-17	1-24-17	1-30-17	1-31-17	1-30-17	2-3-17	2-15-17		GAA 2017	P 999,979.44		P 984,250.59			-do-	11-28-17	12-06-17	12-19-17	12-19-17	1-20-17	1-23-17	1-30-17	2-3-17		RE-AD (Bidder was declared ineligible to bid due to their Work Experience Category does not match to their Contract Profile)			
17-BD-0021	UACS CODE: 268004010101374 LIP: Construction of 1 Classroom, Sisim Elementary School, Pafablanca, Cagayan 3rd	Construction Section	Public Bidding	11-28-16	11-29-16 to 12-05-16	12-06-16	12-19-16	12-19-16	1-20-17	1-23-17	1-30-17	2-3-17	2-15-17		GAA 2017	P 999,979.44		P 950,566.03			-do-	11-28-16	12-06-16	12-19-16	12-19-16	1-20-17	1-23-17	1-30-17	2-3-17					
17-BD-0022	UACS CODE: 103004010310687 LIP: Construction of Multi-Purpose Building (Completion), Centro North East Solana	Construction Section	Public Bidding	11-28-16	11-29-16 to 12-05-16	12-06-16	12-19-16	12-19-16	1-20-17	1-23-17	1-30-17	2-3-17	2-15-17		GAA 2017	P 999,977.28		P 950,406.99			-do-	11-28-16	12-06-16	12-19-16	12-19-16	1-20-17	1-23-17	1-30-17	2-3-17					
17-BD-0023	UACS CODE: 103004010310688 LIP: Construction of Multi-Purpose Building (Completion), Centro NorthWest, Cagayan 3rd	Construction Section	Public Bidding	11-28-16	11-29-16 to 12-05-16	12-06-16	12-19-16	12-19-16	1-20-17	1-23-17	1-30-17	2-3-17	2-15-17		GAA 2017	P 999,977.28		P 954,957.12			-do-	11-28-16	12-06-16	12-19-16	12-19-16	1-20-17	1-23-17	1-30-17	2-3-17					
17-BD-0024	UACS CODE: 292003020401509 MFO2: Construction of Flood Control System, Namabbalan, Tuguegarao City, Cagayan	Construction Section	Public Bidding	12-13-16	12-14-16 to 12-20-16	12-21-16	1-3-16	1-3-16	1-10-17	1-12-17	1-30-17	2-3-17	2-15-17		GAA 2017	P 97,999,962.83		P 91,965,620.06			-do-	12-13-16	12-21-16	1-3-16	1-3-16	1-10-17	1-12-17	1-30-17	2-3-17					
17-BD-0025	UACS CODE: 292003020401510 MFO2: Construction of Flood Control System, San Vicente, Iguig, Cagayan	Construction Section	Public Bidding	12-13-16	12-14-16 to 12-20-16	12-21-16	1-3-16	1-3-16	1-10-17	1-12-17	1-30-17	2-3-17	2-15-17		GAA 2017	P 73,500,000.00		P 68,757,640.62			-do-	12-13-16	12-21-16	1-3-16	1-3-16	1-10-17	1-12-17	1-30-17	2-3-17					

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Adm/Post of AEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion Accepted/ Turnover	Source of Funds	Total			Total			Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery Acceptance			
																MODE	CO		MODE	CO														
17-BD-0026	UACS CODE: 292003020402355 MFO2: Construction of San Isidro Flood Control System (Downstream), Sta. 1+300 - Sta. 1+446, San Isidro, Iguip, Cagayan	Construction Section	Public Bidding	12-13-16	12-14-16 to 12-20-16	12-21-16	1-3-16	1-3-16	1-10-17	1-12-17	1-30-17	2-3-17	2-15-17		GAA 2017	P 44,886,940.00				P 42,606,975.82				-do-	12-13-16	12-21-16	1-3-16	1-3-16	1-10-17	1-12-17	1-30-17	2-3-17		
17-BD-0027	UACS CODE: 292003020402347 MFO2: Construction of Flood Control System, Sta. 0+240 - Sta. 0+540, Brgy. Fugu, Tuao, Cagayan	Construction Section	Public Bidding	12-13-16	12-14-16 to 12-20-16	12-21-16	1-3-16	1-3-16	1-10-17	1-12-17	1-30-17	2-3-17	2-15-17		GAA 2017	P 44,100,000.00				P 41,819,274.58				-do-	04-21-16	04-29-16	05-12-16	05-12-16	4-22-16	4-23-16	5-17-16	5-20-16		
17-BD-0028	UACS CODE: 292003020402349 MFO2: Construction of Minanga Norte Flood Control System (Upstream) Sta. 0+000 to Sta. 0+1150, Minanga Norte, Iguip, Cagayan	Construction Section	Public Bidding	12-13-16	12-14-16 to 12-20-16	12-21-16	1-3-16	1-3-16	1-10-17	1-12-17	1-30-17	2-3-17	2-15-17		GAA 2017	P 43,742,952.47				P 41,550,086.47				-do-	12-13-16	12-21-16	1-3-16	1-3-16	05-27-16	05-31-16	06-02-16	06-06-16		
17-BD-0029	MFO2: Construction of River Control (Gabion) Project, Sta. 0+076 - Sta. 1+431, Brgy. Barancuag, Tuao, Cagayan	Construction Section	Public Bidding	12-13-16	12-14-16 to 12-20-16	12-21-16	1-3-16	1-3-16	1-10-17	1-12-17	1-30-17	2-3-17	2-15-17		GAA 2017	P 40,964,000.00				P 38,718,888.30				-do-	12-13-16	12-21-16	1-3-16	1-3-16	1-10-17	1-12-17	1-30-17	2-3-17		
17-BD-0030	UACS CODE: 292003020402354 MFO2: Construction of River Control/River Protection, Pinacanauan River Irrigation System, Peñablanca, Cagayan	Construction Section	Public Bidding	12-13-16	12-14-16 to 12-20-16	12-21-16	1-3-16	1-3-16	1-10-17	1-12-17	1-30-17	2-3-17	2-15-17		GAA 2017	P 21,559,999.97				P 20,543,491.34				-do-	04-21-16	04-29-16	05-12-16	05-12-16	4-22-16	4-23-16	5-17-16	5-20-16		
17-BD-0031	UACS CODE: 292003020402350 MFO2: Construction of Natappian Flood Control System, Sta. 0+000 to Sta. 0+220	Construction Section	Public Bidding	1-3-17	1-4-17 to 1-10-17	1-11-16	1-24-17	1-24-17	1-30-17	1-31-17	1-30-17	2-3-17	2-15-17		GAA 2017	P 46,128,600.00				P 44,048,043.15				-do-	1-3-17	1-11-16	1-24-17	1-24-17	1-30-17	1-31-17	1-30-17	2-3-17		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (P/P)			Contract Cost (P/P)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Acceptance/ Turnover	Total		MOOE	CO	Total		MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery/ Acceptance	
17-BD 0032 (Re-Ad)	UACS CODE: 1650030138000083 MFO1: National Road Services - Asset Preservation of National Roads Preventive Maintenance Based on Pavement Management System Highway Development and Management - 4 (HDM-4) Primary Cagayan-Apayao Road, SO4170LZ, KO482+(-466) - KO482+(-377), KO482+(-1390) - KO482+(-705), KO482+(-1512) - KO482+(-1412), KO482+(-691) - KO482+(-481), KO484+717 - KO486+105, KO486+1333 - KO487+227, KO483+693 - KO483+718, Cagayan-Apayao Road (Tuguegarao Section), Tuguegarao City	Construction Section	Public Bidding	2-15-17	2-16-17 to 2-22-17	2-23-17	3-8-17	3-8-17	3-14-17	3-15-17	3-14-17	3-17-17	3-30-17		GAA 2017	P 41,858,852.33			P 39,759,130.45			-do-	2-15-17	2-23-17	3-8-17	3-8-17	3-14-17	3-15-17	3-14-17	3-17-17				
17-BD 0033	UACS CODE: 16500301900139 MFO1: National Road Services - Asset Preservation of National Roads Preventive Maintenance Based on Pavement Management System Highway Development and Management - 4 (HDM-4) Secondary, Tuguegarao Diversion Road 2 SO4191LZ, KO482+(-980) - KO482+(-185), KO482+(-89) - KO482+475, KO482+475 - KO483+210, KO483+210 - KO483+298, KO483+298 - KO484+555, KO483+929 - KO483+965, Tuguegarao Diversion Road 2, Tuguegarao City	Construction Section	Public Bidding	1-3-17	1-4-17 to 1-10-17	1-11-17	1-24-17	1-24-17	1-30-17	1-31-17	1-30-17	2-3-17			GAA 2017	P 21,562,913.91			P 20,656,936.35			-do-	1-3-17	1-11-17	1-24-17	1-24-17	1-30-17	1-31-17	1-30-17	2-3-17				

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Advs/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion Accepted/ Turnover	Total			MODE	CO	Total		MODE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Acceptance	
17-BD 0034	UACSMFO1: Construction and Maintenance of Bridges along National Roads, Rehabilitation/Major Repair of Permanent Bridge, Caritan Bridge (B01932LZ) along Tuguegarao Diversion Road 2	Construction Section	Public Bidding	1-3-17	1-4-17 to 1-10-17	1-11-17	1-24-17	1-24-17	1-30-17	1-31-17	1-30-17	2-3-17	2-15-17		GAA 2017	P 7,741,997.26			P 7,548,142.77			-do-	1-3-17	1-11-17	1-24-17	1-24-17	1-30-17	1-31-17	1-30-17	2-3-17				
17-BD 0035 (Re-Ad)	UACS CODE: 16500030162000667 MFO1: Construction and Maintenance of Bridges along National Roads, Rehabilitation/Major Repair of Permanent Bridges - Tertiary, P00115137LZ Quibai Bridge (B01373LZ) along Peñablanca Callao Cave Road	Construction Section	Public Bidding	2-15-17	2-16-17 to 2-22-17	2-23-17	3-8-17	3-8-17	3-14-17	3-15-17	3-14-17	3-17-17	3-30-17		GAA 2017	P 3,694,600.00			P 3,509,870.72			-do-	2-15-17	2-23-17	3-8-17	3-8-17	3-14-17	3-15-17	3-14-17	3-17-17				
17-BD 0036	UACS CODE: 103004010310699 LIP: Construction of Multi-Purpose Building, Brgy. Camasi, Peñablanca, Cagayan 3rd LD	Construction Section	Public Bidding	1-3-17	1-4-17 to 1-10-17	1-11-17	1-24-17	1-24-17	1-30-17	1-31-17	1-30-17	2-3-17	2-15-17		GAA 2017	P 1,979,997.99			P 1,904,021.90			-do-	1-3-17	1-11-17	1-24-17	1-24-17	1-30-17	1-31-17	1-30-17	2-3-17				
17-BD 0037	UACS CODE: 103004010310698 LIP: Construction of Multi-Purpose Building (Completion), Brgy. Callintaan, Amulung, Cagayan 3rd LD	Construction Section	Public Bidding	1-3-17	1-4-17 to 1-10-17	1-11-17	1-24-17	1-24-17	1-30-17	1-31-17	1-30-17	2-3-17	2-15-17		GAA 2017	P 1,484,990.29			P 1,408,837.38			-do-	1-3-17	1-11-17	1-24-17	1-24-17	1-30-17	1-31-17	1-30-17	2-3-17				
17-BD 0038	UACS CODE: 103004010310692 LIP: Construction of Multi-Purpose Building, Brgy. Palacu, Amulung, Cagayan 3rd LD	Construction Section	Public Bidding	1-3-17	1-4-17 to 1-10-17	1-11-17	1-24-17	1-24-17	1-30-17	1-31-17	1-30-17	2-3-17	2-15-17		GAA 2017	P 999,990.26			P 929,997.00			-do-	1-3-17	1-11-17	1-24-17	1-24-17	1-30-17	1-31-17	1-30-17	2-3-17				
17BD 0039	UACS CODE: 268004010101376 LIP: Construction of 2 Classrooms, Bayo Elementary School, Iguig, Cagayan 3rd LD	Construction Section	Public Bidding	1-5-17	1-6-17 to 1-12-17	1-13-17	1-26-17	1-26-17	2-1-17	2-2-17	2-2-17	2-6-17	2-15-17		GAA 2017	P 1,979,998.93			P 1,825,114.78			-do-	1-5-17	1-13-17	1-26-17	1-26-17	2-1-17	2-2-17	2-2-17	2-6-17				
17BD 0040	UACS CODE: 268004010101375 LIP: Construction of 2 Classrooms, Sta. Teresa Elementary School, Iguig, Cagayan 3rd LD	Construction Section	Public Bidding	1-5-17	1-6-17 to 1-12-17	1-13-17	1-26-17	1-26-17	2-1-17	2-2-17	2-2-17	2-6-17	2-15-17		GAA 2017	P 1,979,997.84			P 1,761,879.40			-do-	1-5-17	1-13-17	1-26-17	1-26-17	06-10-16	06-14-16	06-16-16	06-21-16				
17BD 0041	UACS CODE: 268004010101377 LIP: Construction of 2 Classrooms, Cataggaman Elementary School, Cataggaman Viejo, Tuguegarao City, Cagayan 3rd LD	Construction Section	Public Bidding	1-5-17	1-6-17 to 1-12-17	1-13-17	1-26-17	1-26-17	2-1-17	2-2-17	2-2-17	2-6-17	2-15-17		GAA 2017	P 1,979,992.73			P 1,880,358.56			-do-	1-5-17	1-13-17	1-26-17	1-26-17	2-1-17	2-2-17	2-2-17	2-6-17				

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Advs/Post of AEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance/ Turnover	Source of Funds	Total		MODE	CO	Total		MODE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Acceptance	
17BD 0042	UACS CODE: 268001010101378 LIP: Construction of 2 Classrooms, Pailua Elementary School, Pailua Sur, Tuguegarao City, Cagayan 3rd LD	Construction Section	Public Bidding	1-5-17	1-6-17 to 1-12-17	1-13-17	1-26-17	1-26-17	2-1-17	2-2-17	2-3-17	2-6-17	2-15-17		GAA 2017	P 1,979,998.93			P 1,880,686.64			-do-	1-5-17	1-13-17	1-26-17	1-26-17	2-1-17	2-2-17	2-2-17	2-6-17				
17BD 0043	UACS CODE: 268004010101379 LIP: Construction of School Building (Completion), Aguint Elementary School, Amulung, Cagayan 3rd LD	Construction Section	Public Bidding	1-5-17	1-6-17 to 1-12-17	1-13-17	1-26-17	1-26-17	2-1-17	2-2-17	2-3-17	2-6-17	2-15-17		GAA 2017	P 989,992.10			P 948,795.28			-do-	1-5-17	1-13-17	1-26-17	1-26-17	2-1-17	2-2-17	2-2-17	2-6-17				
17BD 0044 (Re-Ad)	UACS CODE: 103004010310689 LIP: Construction of Multi-Purpose Building, Brgy. Bacruit, Amulung, Cagayan 3rd LD	Construction Section	Public Bidding	1-5-17	1-6-17 to 1-12-17	1-13-17	1-26-17	1-26-17	2-1-17	2-2-17	2-3-17	2-6-17	2-15-17		GAA 2017	P 999,983.96			P 957,827.02			-do-	1-5-17	1-13-17	1-26-17	1-26-17	2-1-17	2-2-17	2-2-17	2-6-17		Re-Advertised (Bidders were declared Ineligible)		
17BD 0045 (Re-Ad)	UACS CODE: 103004010310691 LIP: Construction of Multi-Purpose Building, Brgy. Corcova, Amulung, Cagayan 3rd LD	Construction Section	Public Bidding	3-20-17	3-21-17 to 3-27-17	3-28-17	4-10-17	4-10-17	4-25-17	4-26-17	4-17-17	4-20-17	5-9-17		GAA 2017	P 999,974.88			P 951,818.47			-do-	1-5-17	1-13-17	1-26-17	1-26-17	2-1-17	2-2-17	2-2-17	2-6-17		Re-Advertised (Bidders were declared Ineligible)		
17BD 0046 (Re-Ad)	UACS CODE: 268004010101373 LIP: Construction of 1 Classroom, Minañaga Elementary School, Pefiabianca, Cagayan 3rd LD	Construction Section	Public Bidding	3-20-17	3-21-17 to 3-27-17	3-28-17	4-10-17	4-10-17	4-25-17	4-26-17	4-17-17	4-20-17	5-9-17		GAA 2017	P 999,986.98			P 968,839.14			-do-	1-5-17	1-13-17	1-26-17	1-26-17	2-1-17	2-2-17	2-2-17	2-6-17		Re-Advertised (Bidders were declared Ineligible)		
17BD 0047	UACS CODE: 268004010101370 LIP: Construction of 1 Classroom, General Balao Elementary School, Solana, Cagayan 3rd LD	Construction Section	Public Bidding	1-5-17	1-6-17 to 1-12-17	1-13-17	1-26-17	1-26-17	2-1-17	2-2-17	2-3-17	2-6-17	2-15-17		GAA 2017	P 999,983.65			P 949,127.72			-do-	1-5-17	1-13-17	1-26-17	1-26-17	2-1-17	2-2-17	2-2-17	2-6-17				
17BD 0048	UACS CODE: 10300401310693 LIP: Construction of Multi-Purpose Building, Natsepian West, Solana, Cagayan 3rd LD	Construction Section	Public Bidding	1-5-17	1-6-17 to 1-12-17	1-13-17	1-26-17	1-26-17	2-1-17	2-2-17	2-3-17	2-6-17	2-15-17		GAA 2017	P 999,976.13			P 949,916.15			-do-	1-5-17	1-13-17	1-26-17	1-26-17	2-1-17	2-2-17	2-2-17	2-6-17				

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Adt/Post of I/AEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Acceptance	
178D 0049	UACS CODE: 165003016500003 MFO1: National Road Network Services: Network Development: Widening of National Road along Primary Roads along N1, Cagayan Valley Road SO4161LZ KO493+360 - KO494+000, KO494+000 - KO494+440, KO496+867 - KO497+856, KO498+000 - KO499+080, KO499+135 - KO499+220, Brgy Dumpao (RS), Salamague (LS), Nattanzan, Ajat, Minanga Sur, San Esteban (RS), Minanga Norte (LS), San Lorenzo and Baculud Iguig, Cagayan	Construction Section	Public Bidding	1-10-17	1-11-17 to 1-17-17	1-18-17	1-31-17	1-31-17	2-6-17	2-7-17	2-6-17	2-11-17	2-15-17		GAA 2017	P 94,944,648.36			P 89,970,840.20			-do-	1-10-17	1-18-17	1-31-17	1-31-17	2-6-17	2-7-17	2-6-17	2-11-17		
178D 0050	UACS CODE: 292003020401507 MFO2: Construction of Flood Control System, Atibagu, Enlie, Cagayan	Construction Section	Public Bidding	1-10-17	1-11-17 to 1-17-17	1-18-17	1-31-17	1-31-17	2-6-17	2-7-17	2-6-17	2-11-17	2-15-17		GAA 2017	P 72,375,000.00			P 68,750,229.53			-do-	1-10-17	1-18-17	1-31-17	1-31-17	2-6-17	2-7-17	2-6-17	2-11-17		
178D 0051	UACS CODE: 165003014900101 MFO1: Construction of Drainage Structure along National Road, CVR Regional Government Center Road Network, S00709LZ Chainage 000 - Chainage 919 with Exception; S00709LZ Chainage 000 - Chainage 278; S00711LZ Chainage 000 - Chainage 286; S00713LZ Chainage 000 - Chainage 733 with Exception; S00714LZ Chainage 000 - Chainage 170; S00716LZ Chainage 000 - Chainage 101; S00717LZ Chainage 000 - Chainage 207 with Exception; S00764LZ Chainage 000 - Chainage 1250 with Exception; S00762LZ Chainage 000 - Chainage 1245 with Exception, CVR Regional Government Center Road Network, Carig Sur, Tuguegarao City, Cagayan	Construction Section	Public Bidding	1-10-17	1-11-17 to 1-17-17	1-18-17	1-31-17	1-31-17	2-6-17	2-7-17	2-6-17	2-11-17	5-8-17		GAA 2017	P 37,236,881.43			P 35,555,555.55			-do-		1-18-17	1-31-17	1-31-17	2-6-17	2-7-17	2-6-17	2-11-17		

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion Acceptance/ Turnover	Total		MODE	CO	Total	MODE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery Acceptance	
17BD 0052	UACS CODE: 165003014900105 MFO1: Construction of Drainage Structure along National Road, CVR Regional Government Center Road Network, 500707/LZ Chainage 980 - Chainage 1434 with Exception; 500712/LZ Chainage 000 - Chainage 363, CVR Regional Government Center Road Network, Carig Sur, Tuguegarao City, Cagayan	Construction Section	Public Bidding	1-10-17	1-11-17 to 1-17-17	1-18-17	1-31-17	1-31-17	2-6-17	2-7-17	2-6-17	2-11-17	5-8-17	GAA 2017	P 11,695,286.04			P 11,110,500.00			-do-	1-10-17	1-18-17	1-31-17	1-31-17	2-6-17	2-7-17	2-6-17	2-11-17			
17BD 0053	UACS CODE: 268004010101372 LIP: Construction of 1 Classroom, Logung Elementary School, Alunung, Cagayan 3rd LD	Construction Section	Public Bidding	1-10-17	1-11-17 to 1-17-17	1-18-17	1-31-17	1-31-17	2-6-17	2-7-17	2-6-17	2-11-17	2-15-17	GAA 2017	P 999,998.15			P 949,718.64			-do-	1-10-17	1-18-17	1-31-17	1-31-17	2-6-17	2-7-17	2-6-17	2-11-17			
17BD 0054 (Re-Ad)	UACS CODE: 103004010310685 LIP: Construction of Multi-Purpose Building (Completion), Brgy. Bayabat, Amulung, Cagayan 3rd LD	Construction Section	Public Bidding	3-20-17	3-21-17 to 3-27-17	3-28-17	4-10-17	4-10-17	4-25-17	2-19-17	4-17-17	4-20-17		GAA 2017	P 499,994.42			P 474,486.15			-do-	3-20-17	3-28-17	4-10-17	4-10-17	4-25-17	2-19-17	4-17-17	4-20-17			
17BD 0055	LIP: Repair/Maintenance of Drainage Structure, Dalan na Pagayaya, Regional Government Center, Carig Sur, Tuguegarao City	Maintenance Section	Public Bidding	1-10-17	1-11-17 to 1-17-17	1-18-17	1-31-17	1-31-17	2-6-17	2-7-17	2-6-17	2-11-17	2-15-17	RIF 2016	P 300,000.00			P 291,107.01			-do-	1-10-17	1-18-17	1-31-17	1-31-17	2-6-17	2-7-17	2-6-17	2-11-17			
17BD 0056	UACS CODE: 165004050307159 LIP: Road Concreting, Brgy. San Antonio, Ennile, Cagayan 3rd LD	Construction Section	Public Bidding	1-18-17	1-19-17 to 1-25-17	1-26-17	2-8-17	2-8-17	2-15-17	2-16-17	2-10-17	2-14-17	2-15-17	GAA 2017	P 1,979,999.68			P 1,888,780.17			-do-	1-18-17	1-26-17	2-8-17	2-8-17	2-15-17	2-16-17	2-10-17	2-14-17			
17BD 0057	UACS CODE: 165004050307157 LIP: Road Concreting, Maracuru, Ennile, Cagayan 3rd LD	Construction Section	Public Bidding	1-19-17	1-20-17 to 1-25-17	1-26-17	2-8-17	2-8-17	2-15-17	2-16-17	2-10-17	2-14-17	2-15-17	GAA 2017	P 1,979,990.99			P 1,882,875.32			-do-	1-19-17	1-26-17	2-8-17	2-8-17	2-15-17	2-16-17	2-10-17	2-14-17			
17BD 0058	UACS CODE: 165004050307162 LIP: Road Concreting, San Gabriel, Tuguegarao City, Cagayan 3rd LD	Construction Section	Public Bidding	1-19-17	1-20-17 to 1-25-17	1-26-17	2-8-17	2-8-17	2-15-17	2-16-17	2-10-17	2-14-17	2-15-17	GAA 2017	P 1,979,999.17			P 1,921,282.56			-do-	1-19-17	1-26-17	2-8-17	2-8-17	2-15-17	2-16-17	2-10-17	2-14-17			
17BD 0059	UACS CODE: 103004010310684 LIP: Construction of Multi-Purpose Building (Completion), Brgy. Batu, Ennile, Cagayan 3rd LD	Construction Section	Public Bidding	1-19-17	1-20-17 to 1-25-17	1-26-17	2-8-17	2-8-17	2-15-17	2-16-17	2-10-17	2-14-17	2-15-17	GAA 2017	P 999,995.87			P 949,324.69			-do-	1-19-17	1-26-17	2-8-17	2-8-17	2-15-17	2-16-17	2-10-17	2-14-17			

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion Acceptance/ Turnover		Total	MODE	CO	Total	MODE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery Acceptance
17BD 0060	UACS CODE: 1650003017100148 MFO1: Construction and Maintenance of Bridges along National Roads Widening of Permanent Bridges - To more than Two Lanes Bayo Bridge (BOS200LZ) along Cagayan Valley Road, Bayo, Igug, Cagayan	Construction Section	Public Bidding	1-19-17	1-20-17 to 1-25-17	1-26-17	2-8-17	2-8-17	2-15-17	2-16-17	2-10-17	2-14-17	2-15-17		GAA 2017	P 47,344,666.65		P 44,954,810.79		-do-	1-19-17	1-26-17	2-8-17	2-8-17	2-15-17	2-16-17	2-10-17	2-14-17				
17BD 0061	UACS CODE: 165003018000423 MFO1: Road Upgrading (Unpaved to Paved) - Tertiary, P001191815LZ, Gadu-Carlucud-Nabotuan-Palao-Macutay Road, S00793LZ, Chainage 12532 to Chainage 14265, Solana, Cagayan	Construction Section	Public Bidding	1-19-17	1-20-17 to 1-25-17	1-26-17	2-8-17	2-8-17	2-15-17	2-16-17	2-10-17	2-14-17	2-15-17		GAA 2017	P 37,443,900.26		P 35,796,579.68		-do-	1-19-17	1-26-17	2-8-17	2-8-17	2-15-17	2-16-17	2-10-17	2-14-17				
17BD 0062	UACS CODE: 162004020100169 MFO2: Repair/Restoration of Flood Control Project, Brgy. San Vicente, Igug, Cagayan	Maintenance Section	Public Bidding	1-19-17	1-20-17 to 1-25-17	1-26-17	2-8-17	2-8-17	2-15-17	2-16-17	2-10-17	2-14-17	2-15-17		Calamity Fund	P 10,716,904.00		P 10,181,051.26		-do-	1-19-17	1-26-17	2-8-17	2-8-17	2-15-17	2-16-17	2-10-17	2-14-17				
17BD 0063	UACS CODE: 162004020100169 MFO2: Repair/Restoration of Flood Control Project, Brgy. Minanga, Igug, Cagayan	Maintenance Section	Public Bidding	1-19-17	1-20-17 to 1-25-17	1-26-17	2-8-17	2-8-17	2-15-17	2-16-17	2-10-17	2-14-17	2-15-17		Calamity Fund	P 7,237,500.00		P 6,875,613.60		-do-	1-19-17	1-26-17	2-8-17	2-8-17	2-15-17	2-16-17	2-10-17	2-14-17				
17BD 0064	UACS CODE: 162004020100169 MFO2: Repair/Restoration of Flood Control Project, Brgy. Pata, Ennle, Cagayan	Maintenance Section	Public Bidding	1-19-17	1-20-17 to 1-25-17	1-26-17	2-8-17	2-8-17	2-15-17	2-16-17	2-10-17	2-14-17	2-15-17		Calamity Fund	P 6,272,072.51		P 5,910,531.66		-do-	1-19-17	1-26-17	2-8-17	2-8-17	2-15-17	2-16-17	2-10-17	2-14-17				
17BD 0065	UACS CODE: 165003015200109 MFO1: National Road Network Services: Network Development: Widening of National Road along Tertiary Roads along Cagayan-Apayao Road, KO498+000 - KO500, KO502+800 - KO503+887, Brgy. General Balao, Sampaguita, Solana, Cagayan	Construction Section	Public Bidding	1-20-17	1-23-17 to 1-29-17	1-30-17	2-13-17	2-13-17	2-20-17	2-21-17	2-17-17	2-21-17	2-8-17		GAA 2017	P 95,219,278.75		P 90,933,610.95		-do-	1-20-17	1-30-17	2-13-17	2-13-17	2-20-17	2-21-17	2-17-17	2-21-17				

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Advs/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Acceptance/ Turnover	Total		MODE	CO	Total	MODE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Acceptance	
17BD 0066	UACS CODE: 165003015200110 MFO1: National Road Network Services: Network Development: Widening of National Roads along Cagayan-Apayao Road, KO503+867 - KO508+800, Brgy. Sampaguita, Villa Rey, Solana, Cagayan	Construction Section	Public Bidding	1-20-17	1-23-17 to 1-29-17	1-30-17	2-13-17	2-13-17	2-20-17	2-21-17	2-17-17	2-21-17	5-8-17	GAA 2017	P 66,606,077.37			P 63,601,172.91			-do-	1-20-17	1-30-17	2-13-17	2-13-17	2-20-17	2-21-17	2-17-17	2-21-17			
17BD 0067	UACS CODE: 165003014100118 MFO1: National Road Network Services - Asset Preservation of National Road - Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/Highway Development and Management - 4 (HDM-4) - Primary P0010151LZ Kalinga-Cagayan Road (Calanan Enrile Section) S00722LZ KO437+(-55) - KO438+010, Enrile, Cagayan	Construction Section	Public Bidding	1-20-17	1-23-17 to 1-29-17	1-30-17	2-13-17	2-13-17	2-20-17	2-21-17	2-17-17	2-21-17	5-8-17	GAA 2017	P 29,607,760.00			P 27,877,784.48			-do-	1-20-17	1-30-17	2-13-17	2-13-17	2-20-17	2-21-17	2-17-17	2-21-17			
17BD 0068	UACS CODE: 165003017100150 MFO1: Construction and Maintenance of Bridge along National Roads Widening of Permanent Bridges - to more than Two Lanes Carig Bridge 5 (B01916LZ) along Cagayan Valley Road, Carig Bridge 5, Tuguegarao City, Cagayan	Construction Section	Public Bidding	1-27-17	1-30-17 to 2-5-17	2-6-17	2-20-17	2-20-17	2-27-17	2-28-17	2-24-17	2-28-17	3-14-17	GAA 2017	P 48,773,506.95			P 46,563,552.90			-do-	1-27-17	2-6-17	2-20-17	2-20-17	2-27-17	2-28-17	2-24-17	2-28-17			

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Acceptance	
17BD 0069	UACS CODE: 1650003017100149 MFO1: Construction and Maintenance of Bridge along National Roads Widening of Permanent Bridges - to more than Two Lanes Carig Bridge 4 (B01915LZ) along Cagayan Valley Road, Carig Bridge 4, Tuguegarao City, Cagayan	Construction Sector	Public Bidding	1-27-17	1-30-17 to 2-5-17	2-6-17	2-20-17	2-20-17	2-27-17	2-28-17	2-24-17	2-28-17	3-14-17	GAA 2017	P 35,293,430.41			P 33,395,682.77			do	1-27-17	2-6-17	2-20-17	2-20-17	2-27-17	2-28-17	2-24-17	2-28-17			
17BD 0070	UACS CODE: 165003014300279 MFO1: National Road Network Services - Asset Preservation of National Roads - Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Development and Management - 4 (HDM-4) - Tertiary Cagayan-Apayao Road SO4172LZ KO488+(-358) - KO488+(-172.72), Solana, Cagayan	Construction Sector	Public Bidding	1-27-17	1-30-17 to 2-5-17	2-6-17	2-20-17	2-20-17	2-27-17	2-28-17	2-24-17	2-28-17	5-8-17	GAA 2017	P 4,347,280.00			P 4,120,344.81			-do-	1-27-17	2-6-17	2-20-17	2-20-17	2-27-17	2-28-17	2-24-17	2-28-17			
17BD 0071	UACS CODE: 165003016200663 MFO1: National Road Network Services - Construction and Maintenance of Bridges along National Roads - Rehabilitation/Major Repair of Permanent Bridges - Primary PO0115136LZ Balzain Bridge #2 (B01925LZ) along Cagayan-Apayao Road (Tuguegarao Section), Balzain, Tuguegarao City, Cagayan	Construction Sector	Public Bidding	1-27-17	1-30-17 to 2-5-17	2-6-17	2-20-17	2-20-17	2-27-17	2-28-17	2-24-17	2-28-17	3-14-17	GAA 2017	P 999,999.99			P 949,999.59			-do-	1-27-17	2-6-17	2-20-17	2-20-17	2-27-17	2-28-17	2-24-17	2-28-17			

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (P/P)			Contract Cost (P/P)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Acceptance/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Acceptance	
17BD 0072	UACS CODE: 165003015800385 MFOI: National Road Network Services: Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) Tertiary Roads, Sampaguita-Warat-La Suerte-Catarauan Afusing Road (S00702LZ), Chainage 5000-Chainage 5160, Chainage 5780-Chainage 8557, Amulung West, Cagayan	Construction Section	Public Bidding	10-18-16	10-19-16 to 10-25-16	10-26-16	11-19-16	11-19-16	12-15-17	12-15-17	1-23-17	1-26-17	2-28-17		GAA 2017	P 69,773,884.65			P 69,048,941.82			-do-	10-18-16	10-26-16	11-19-16	11-19-16	12-15-17	12-15-17	1-23-17	1-26-17		
17BD 0073	UACS CODE: 162004020100169 Emergency Repair of Gadu Bridge (Bailly), Gadu Bridge, Solanam, Cagayan	Maintenance Section	Negotiated Procurement	2-2-17	2-3-17 to 2-10-17	2-11-17	2-10-17	2-10-17	2-15-17	2-16-17	2-14-17	2-17-17	2-28-17		Calamity Fund	P 948,389.40			P 919,335.69			-do-	2-2-17	2-11-17	2-10-17	2-10-17	2-15-17	2-16-17	2-14-17	2-17-17		
17BD 0074	UACS CODE: 1650003016200656 Construction and Maintenance of Bridges along National Roads, Rehabilitation/Major Repair of Permanent Bridges, Lingu Bridge (B01926LZ) along Cagayan - Apayao Road, Solana, Cagayan	Construction Section	Public Bidding	2-3-17	2-7-17 to 2-13-17	2-14-17	2-27-17	2-27-17	3-7-17	3-8-17	3-6-17	3-9-17	3-21-17		GAA 2017	P 5,644,799.64			P 5,358,596.92			-do-	2-3-17	2-14-17	2-27-17	2-27-17	3-7-17	3-8-17	3-6-17	3-9-17		
17BD 0075	UACS CODE: 16003016200664 Construction and Maintenance of Bridges along National Roads, Rehabilitation/Major Repair of Permanent Bridges, Calituan Bridge (B04325LZ) along Cagayan - Apayao Road, Solana, Cagayan	Construction Section	Public Bidding	2-3-17	2-7-17 to 2-13-17	2-14-17	2-27-17	2-27-17	3-7-17	3-8-17	3-6-17	3-9-17	3-21-17		GAA 2017	P 5,439,000.00			P 5,164,879.43			-do-	2-3-17	2-14-17	2-27-17	2-27-17	3-7-17	3-8-17	3-6-17	3-9-17		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance/ Turnover	Total	MOOE		CO	Total	MOOE	CO	Pre-Proc Conf	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Acceptance			
17BD 0076	UACS CODE: 165003014900102 LIP: Construction of Box Culvert, Sampaguita-Warab-La-Suerte-Catarauan-Afusing Road SO0702LZ Chainsage 1996 - Chainsage 2003	Construction Section	Public Bidding	2-3-17	2-7-17 to 2-13-17	2-14-17	2-27-17	2-27-17	3-7-17	3-8-17	3-6-17	3-9-17	3-21-17		GAA 2017	P 1,959,219.27			P 1,880,305.42			-do-	2-3-17	2-14-17	2-27-17	2-27-17	3-7-17	3-8-17	3-6-17	3-9-17				
17BD 0077	UACS CODE: 165004050307163 LIP: Road Concreting of Local Road, Brgy. Angulay-Gangauan-Marobbob Junction, Amulung, Cagayan	Construction Section	Public Bidding	2-7-17	2-8-17 to 2-14-17	2-15-17	2-28-17	2-28-17	3-7-17	3-8-17	3-6-17	3-9-17	3-21-17		GAA 2017	P 1,980,000.00			P 1,880,903.54			-do-	2-7-17	2-15-17	2-28-17	2-28-17	3-7-17	3-8-17	3-6-17	3-9-17				
17BD 0078	UACS CODE: 165004050307164 LIP: Road Concreting of Local Road, Brgy. Casiringsingan Norte, Amulung, Cagayan	Construction Section	Public Bidding	2-7-17	2-8-17 to 2-14-17	2-15-17	2-28-17	2-28-17	3-7-17	3-8-17	3-6-17	3-9-17	3-21-17		GAA 2017	P 1,980,000.00			P 1,880,670.76			-do-	2-7-17	2-15-17	2-28-17	2-28-17	3-7-17	3-8-17	3-6-17	3-9-17				
17BD 0079 Re-Ad	UACS CODE: 165004050307167 LIP: Road Concreting of Local Road, Brgy. Basi East, Solana, Cagayan	Construction Section	Public Bidding	4-20-17	4-21-17 to 4-27-17	4-28-17	5-11-17	5-11-17	5-16-17	5-17-17	5-18-17	5-22-17			GAA 2017	P 1,484,999.99			P 1,410,725.00			-do-	4-20-17	4-28-17	5-11-17	5-11-17	5-16-17	5-17-17	5-18-17	5-22-17				
17BD 0080	UACS CODE: 165004050307168 LIP: Road Concreting of Local Road, Brgy. Ugac Norte, Tuguegarao City, Cagayan	Construction Section	Public Bidding	2-7-17	2-8-17 to 2-14-17	2-15-17	2-28-17	2-28-17	3-7-17	3-8-17	3-6-17	3-9-17	3-21-17		GAA 2017	P 1,485,000.00			P 1,409,492.40			-do-	2-7-17	2-15-17	2-28-17	2-28-17	3-7-17	3-8-17	3-6-17	3-9-17				
17BD 0081	UACS CODE:165000301620066 B Construction and Maintenance of Bridges along National Roads - Rehabilitation / Major Repair of Permanent Bridges - Primary, P001151138LZ U/u Bridge (B01907LZ) along Cagayan Valley Road, Tuguegarao City, Cagayan	Construction Section	Public Bidding	2-6-17	2-7-17 to 2-13-17	2-14-17	2-27-17	2-27-17	3-7-17	3-8-17	3-6-17	3-9-17	3-21-17		GAA 2017	P 999,961.94			P 944,109.24			-do-	2-6-17	2-14-17	2-27-17	2-27-17	3-7-17	3-8-17	3-6-17	3-9-17				
17BD 0082	UACS CODE: 103004010310695 LIP: Construction of Multi-Purpose Building, Brgy Liwan Sur, Enrile, Cagayan	Construction Section	Public Bidding	2-15-17	2-16-17 to 2-22-17	2-23-17	3-8-17	3-8-17	3-14-17	3-15-17	3-14-17	3-17-17	3-30-17		GAA 2017	P 1,979,999.24			P 1,849,059.81			-do-	2-15-17	2-23-17	3-8-17	3-8-17	3-14-17	3-15-17	3-14-17	3-17-17				

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion / Acceptance/ Turnover		Total	MODE	CO	Total	MODE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Acceptance		
17BD 0083	UACS CODE: 103004010310701 LIP: Construction of Multi-Purpose Building, Tamaray St. Barangay Atulayan Sur, Tuguegarao City, Province of Cagayan	Construction Section	Public Bidding	2-15-17	2-16-17 to 2-22-17	2-23-17	3-8-17	3-8-17	3-14-17	3-15-17	3-14-17	3-17-17	3-30-17	GAA 2017	P 1,979,999.24			P 1,879,346.50			-do-	2-15-17	2-23-17	3-8-17	3-8-17	3-14-17	3-15-17	3-14-17	3-17-17				
17BD 0084	UACS CODE: 165002000100090 Emergency Repair of Gadu Bridge (Bailey), Gadu Bridge, Solanam, Cagayan	Maintenance Section	Public Bidding	2-15-17	2-16-17 to 2-22-17	2-23-17	3-8-17	3-8-17	3-14-17	3-15-17	3-14-17	3-17-17	3-30-17	Routine Maintenance 2017	P 773,558.60			P 749,876.48			-do-	2-15-17	2-23-17	3-8-17	3-8-17	3-14-17	3-15-17	3-14-17	3-17-17				
17BD 0085	UACS CODE: 165002000100090 Repair/Maintenance of National Road, Santiago-Tuguegarao Road, KO436+580 - KO436+780	Maintenance Section	Public Bidding	3-20-17	3-21-17 to 3-27-17	3-28-17	4-10-17	4-10-17	4-18-17	4-19-17	4-17-17	4-20-17	5-3-17	Routine Maintenance 2017	P 4,809,999.99			P 4,511,476.19			-do-	3-20-17	3-28-17	4-10-17	4-10-17	4-18-17	4-19-17	4-17-17	4-20-17				
17BD 0086	UACS CODE: 165002000100090 Repair/Maintenance of National Road, Santiago-Tuguegarao Road, KO448+298 with Exception	Maintenance Section	Public Bidding	3-20-17	3-21-17 to 3-27-17	3-28-17	4-10-17	4-10-17	4-18-17	4-19-17	4-17-17	4-20-17	5-3-17	Routine Maintenance 2017	P 2,999,999.63			P 2,849,478.74			-do-	3-20-17	3-28-17	4-10-17	4-10-17	4-18-17	4-19-17	4-17-17	4-20-17				
17BD 0087	UACS CODE: 165002000100090 Repair/Maintenance of National Road, Gadu-Carlucud-Natbotuan-Palao-Macutay Road, KO505+910.5 - KO505+972.50	Maintenance Section	Public Bidding	3-20-17	3-21-17 to 3-27-17	3-28-17	4-10-17	4-10-17	4-18-17	4-19-17	4-17-17	4-20-17	5-3-17	Routine Maintenance 2017	P 2,290,000.00			P 2,158,187.35			-do-	3-20-17	3-28-17	4-10-17	4-10-17	4-18-17	4-19-17	4-17-17	4-20-17				
17BD 0088	UACS CODE: 165002000100090 Repair/Maintenance of National Road, Peñablanca-Callao	Maintenance Section	Public Bidding	3-20-17	3-21-17 to 3-27-17	3-28-17	4-10-17	4-10-17	4-18-17	4-19-17	4-17-17	4-20-17	5-3-17	Routine Maintenance 2017	P 2,169,406.16			P 2,060,595.41			-do-	3-20-17	3-28-17	4-10-17	4-10-17	4-18-17	4-19-17	4-17-17	4-20-17				
17BD 0089	UACS CODE: 165002000100090 Repair/Maintenance of National Road, Cagayan-Apayao Road (Tubo-Rizal Section), KO527+000	Maintenance Section	Public Bidding	3-20-17	3-21-17 to 3-27-17	3-28-17	4-10-17	4-10-17	4-18-17	4-19-17	4-17-17	4-20-17	5-3-17	Routine Maintenance 2017	P 790,931.83			P 748,941.41			-do-	3-20-17	3-28-17	4-10-17	4-10-17	4-18-17	4-19-17	4-17-17	4-20-17				

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion / Accepted / Turnover		Total	MODE	CO	Total	MODE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery / Acceptance
17BD 0092 (Re-Ad)	UACS CODE: 103004010310695 LIP: Construction of One Two-Storey Multi-Purpose Building (Phase I), Brgy. Unag, Amulung, Cagayan	Construction Section	Public Bidding	4-20-17	4-21-17 to 4-27-17	4-28-17	5-11-17	5-11-17	5-16-17	5-17-17	5-18-17	5-22-17	6-2-17		GAA 2017	P 1,000,000.00			P 954,195.34			-do-	3-20-17	4-28-17	5-11-17	5-11-17	5-16-17	5-17-17	5-18-17	5-22-17		Bidders were declared Ineligible to Bid
17BD 0093	UACS CODE: 165004050307165 LIP: Road Concreting of Local Road, Brgy. Caritan Centro, Tuguegarao City, Cagayan	Construction Section	Public Bidding	3-20-17	3-21-17 to 3-27-17	3-28-17	4-10-17	4-10-17	4-18-17	4-19-17	4-17-17	4-20-17	5-3-17		GAA 2017	P 1,000,000.00			P 950,491.95			-do-	3-20-17	3-28-17	4-10-17	4-10-17	4-18-17	4-19-17	4-17-17	4-20-17		
17BD 0094	UACS CODE: 165004050100244 Repair/Maintenance of Itawas Overflow Bridge Approach, Cagayan-Apayao Road, KO517+825 - KO517+1155	Maintenance Section	Public Bidding	3-20-17	3-21-17 to 3-27-17	3-28-17	4-10-17	4-10-17	4-18-17	4-19-17	4-17-17	4-20-17	5-3-17		Calamity Fund (Lawin)	P 350,000.00			P 332,370.21			-do-	3-20-17	3-28-17	4-10-17	4-10-17	4-18-17	4-19-17	4-17-17	4-20-17		
17BD 0095	Repair/Maintenance of National Road, Cagayan Valley Road, KO493+500 - KO494+500, Iguig Section	Maintenance Section	Public Bidding	3-20-17	3-21-17 to 3-27-17	3-28-17	4-10-17	4-10-17	4-18-17	4-19-17	4-17-17	4-20-17	5-3-17		Routine Maintenance 2017	P 7,183,000.00			P 6,880,912.13			-do-	3-20-17	3-28-17	4-10-17	4-10-17	4-18-17	4-19-17	4-17-17	4-20-17		
17BD 0096	Concreting of Damortis Sampaguita FMR, Sampaguita, Solana, Cagayan	Construction Section	Public Bidding	4-20-17	4-21-17 to 4-27-17	4-28-17	5-11-17	5-11-17	5-16-17	5-17-17	5-18-17	5-22-17	6-2-17		GAA 2017	P 4,975,000.00			P 4,727,035.00			-do-	4-20-17	4-28-17	5-11-17	5-11-17	5-16-17	5-17-17	5-18-17	5-22-17		
17BD 0097	Concreting of San Juan FMR, San Juan, Amulung Cagayan	Construction Section	Public Bidding	4-20-17	4-21-17 to 4-27-17	4-28-17	5-11-17	5-11-17	5-16-17	5-17-17	5-18-17	5-22-17	6-2-17		GAA 2017	P 2,985,000.00			P 2,834,882.04			-do-	4-20-17	4-28-17	5-11-17	5-11-17	5-16-17	5-17-17	5-18-17	5-22-17		
17BD 0098	Concreting of Andarayan North South, Solana, Cagayan	Construction Section	Public Bidding	4-20-17	4-21-17 to 4-27-17	4-28-17	5-11-17	5-11-17	5-16-17	5-17-17	5-18-17	5-22-17	6-2-17		GAA 2017	P 1,989,999.99			P 1,880,969.47			-do-	4-20-17	4-28-17	5-11-17	5-11-17	5-16-17	5-17-17	5-18-17	5-22-17		
17BD 0099	Concreting of Padul FMR, Solana, Cagayan	Construction Section	Public Bidding	4-20-17	4-21-17 to 4-27-17	4-28-17	5-11-17	5-11-17	5-16-17	5-17-17	5-18-17	5-22-17	6-2-17		GAA 2017	P 1,989,999.97			P 1,889,941.94			-do-	4-20-17	4-28-17	5-11-17	5-11-17	5-16-17	5-17-17	5-18-17	5-22-17		
17BD 0100	Concreting of Santiago FMR, Santiago, Iguig, Cagayan	Construction Section	Public Bidding	4-20-17	4-21-17 to 4-27-17	4-28-17	5-11-17	5-11-17	5-16-17	5-17-17	5-18-17	5-22-17	6-2-17		GAA 2017	P 1,990,000.00			P 1,890,144.52			-do-	4-20-17	4-28-17	5-11-17	5-11-17	5-16-17	5-17-17	5-18-17	5-22-17		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Adts/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion Acceptance/ Turnover		Total	MODE	CO	Total	MODE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	
17BD 0101	Concreting of Calamagui FMR, Calamagui, Amulung, Cagayan	Construction Section	Public Bidding	4-20-17	4-21-17 to 4-27-17	4-28-17	5-11-17	5-11-17	5-16-17	5-17-17	5-18-17	5-22-17	6-2-17	GAA 2017	P 1,990,000.00			P 1,821,652.62		-do-	4-20-17	4-28-17	5-11-17	5-11-17	5-16-17	5-17-17	5-18-17	5-22-17			
17BD 0102	Repair/Maintenance of National Road, Santiago-Tuguegarao Road, KO444+300 - KO444+320	Construction Section	Public Bidding	4-20-17	4-21-17 to 4-27-17	4-28-17	5-11-17	5-11-17	5-16-17	5-17-17	5-18-17	5-22-17	6-2-17	Calamity Fund (Typhoon Lawin)	P 1,930,000.00			P 1,883,496.76		-do-	4-20-17	4-28-17	5-11-17	5-11-17	5-16-17	5-17-17	5-18-17	5-22-17			
17BD 0103 (Re-Ad)	Concreting of Baculud-Dadda FMR, Brgy. Baculud and Dadda, Amulung, Cagayan	Construction Section	Public Bidding	6-7-17	6-8-17 to 6-14-17	6-15-17	6-28-17	6-28-17	7-6-17	7-7-17	7-10-17	7-19-17	7-20-17	GAA 2017	P 4,975,000.00					-do-	4-26-17	5-4-17	5-17-17	5-17-17	7-6-17	7-7-17	7-10-17	7-19-17		Bidders were declared Ineligible to Bid	
17BD 0104	Concreting of Sitio Ipi FMR, Brgy. Bauan East, Solana, Cagayan	Construction Section	Public Bidding	4-26-17	4-27-17 to 5-3-17	5-4-17	5-17-17	5-17-17	5-23-17	5-24-17	5-24-17	5-28-17	6-6-17	GAA 2017	P 4,975,000.00			P 4,726,224.26		-do-	4-26-17	5-4-17	5-17-17	5-17-17	5-23-17	5-24-17	5-24-17	5-28-17			
17BD 0105	Concreting of Cagayan Breeding Station Road Network, Brgy. Maguirig, Solana, Cagayan	Construction Section	Public Bidding	4-26-17	4-27-17 to 5-3-17	5-4-17	5-17-17	5-17-17	5-23-17	5-24-17	5-24-17	5-28-17	6-6-17	GAA 2017	P 4,975,000.00			P 4,775,081.71		-do-	4-26-17	5-4-17	5-17-17	5-17-17	5-23-17	5-24-17	5-24-17	5-28-17			
17BD 0106	Concreting of Liwan Sur - Liwan Norte FMR (Phase IV), Brgy. Liwan Sur and Liwan Norte, Enrile, Cagayan	Construction Section	Public Bidding	4-26-17	4-27-17 to 5-3-17	5-4-17	5-17-17	5-17-17	5-23-17	5-24-17	5-24-17	5-28-17	6-6-17	GAA 2017	P 4,975,000.00			P 4,722,384.84		-do-	4-26-17	5-4-17	5-17-17	5-17-17	5-23-17	5-24-17	5-24-17	5-28-17			
17BD 0107	Concreting of Buyun FMR, Brgy. Buyun Penablanca, Cagayan	Construction Section	Public Bidding	4-26-17	4-27-17 to 5-3-17	5-4-17	5-17-17	5-17-17	5-23-17	5-24-17	5-24-17	5-28-17	6-6-17	GAA 2017	P 2,985,000.00			P 2,835,148.13		-do-	4-26-17	5-4-17	5-17-17	5-17-17	5-23-17	5-24-17	5-24-17	5-28-17			
17BD 0108	Concreting of Larión Bajo FMR, Brgy. Larión Bajo, Tuguegarao City	Construction Section	Public Bidding	4-26-17	4-27-17 to 5-3-17	5-4-17	5-17-17	5-17-17	5-23-17	5-24-17	5-24-17	5-28-17	6-6-17	GAA 2017	P 1,990,000.00			P 1,890,634.51		-do-	4-26-17	5-4-17	5-17-17	5-17-17	5-23-17	5-24-17	5-24-17	5-28-17			
17BD 0109	Concreting of Lapi FMR, Brgy. Lapi, Penablanca, Cagayan	Construction Section	Public Bidding	4-26-17	4-27-17 to 5-3-17	5-4-17	5-17-17	5-17-17	5-23-17	5-24-17	5-24-17	5-28-17	6-6-17	GAA 2017	P 1,989,999.99			P 1,890,428.70		-do-	4-26-17	5-4-17	5-17-17	5-17-17	5-23-17	5-24-17	5-24-17	5-28-17			
17BD 0110	Concreting of Nabbabalayan FMR, Brgy. Nabbabalayan, Penablanca, Cagayan	Construction Section	Public Bidding	4-26-17	4-27-17 to 5-3-17	5-4-17	5-17-17	5-17-17	5-23-17	5-24-17	5-24-17	5-28-17	6-6-17	GAA 2017	P 1,989,999.99			P 1,890,059.04		-do-	4-26-17	5-4-17	5-17-17	5-17-17	5-23-17	5-24-17	5-24-17	5-28-17			
17BD 0111	Repair/Maintenance of Kalinga Cagayan Road, KO437+(-050) - KO445+676, Calinan, Enrile Section (with Exception)	Maintenance Section	Public Bidding	5-24-17	5-25-17 to 5-31-17	6-1-17	6-14-17	6-14-17	6-19-17	6-20-17	6-21-17	6-26-17	7-11-17	Regular Agency Fund (General Fund) FY 2018	P 4,800,000.00			P 4,555,056.65		-do-	5-24-17	6-1-17	6-14-17	6-14-17	6-19-17	6-20-17	6-21-17	6-26-17			
17BD 0112	Repair/Maintenance of Drainage Canal, Tuguegarao Bypass Road	Maintenance Section	Public Bidding	5-24-17	5-25-17 to 5-31-17	6-1-17	6-14-17	6-14-17	6-19-17	6-20-17	6-21-17	6-26-17	7-11-17	Routine Maintenance 2017	P 705,000.00			P 684,254.28		-do-	5-24-17	6-1-17	6-14-17	6-14-17	6-19-17	6-20-17	6-21-17	6-26-17			
17BD 0113	Repair/Rehabilitation/Improvement of National Road, Penablanca Callao Cave Road, KO483+000 - KO484+000 (with Exception)	Construction Section	Public Bidding	6-7-17	6-8-17 to 6-14-17	6-15-17	6-28-17	6-28-17	7-6-17	7-7-17	7-10-17	7-19-17	7-20-17	Routine Maintenance 2017	P 749,991.47			P 749,991.47		-do-	6-7-17	6-15-17	6-28-17	6-28-17	7-6-17	7-7-17	7-10-17	7-19-17			

Prepared By:

CHARO R. ARVAY
Engineer III

Checked By:

RICARDO J. TAGABING
BAC-Vice Chairman

Submitted By:

MARIUS B. MALUPENG
Assistant District Engineer