[illegible]



Project Monitoring Report as of JULY to DECEMBER 2017 (CIVIL WORKS)

P.P.A CODE	Contract ID No.Procurement Program/Project	End-User	Actual Procurement Activity													ABC (Php)			Contract Cost (Php) /Contractor			List of invited Observers	Date of Receipt of					Remarks (Explaining changes from the APP)		
			Mode of Procurement	Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Turnover/Acceptance								Source of Fund	Pre Procurement Conference	Pre Bid Conference	Eligibility Check	Sub/ Opening of Bids		Bid Evaluation	Post Qualification
				Maintenance Section	Public Bidding	(-)	June 8-14, 2017	June 15, 2017	28-Jun-17	28-Jun-17	June 29, 2017 TO July 5, 2017	July 6-14, 2017	01-Aug-17	11-Aug-17	21-Aug-17	October 18,2017	October 18,2017	101	1,799,142.50	(-)	1,799,150.00		Php. 1,736,139/Yurich Builders & Construction Supplies	(-)	1,799,150.00	NACAP COA	June 10,2017		June 10,2017	June 10,2017
165004050603912.PC	17EE0061 - Concreting of Barangay Canipo FMR, Barangay Canipo San Vicente, Palawan	Construction Section	Public Bidding	(-)	June 8-14, 2017	June 15, 2017	28-Jun-17	28-Jun-17	June 29, 2017 TO July 5, 2017	July 6-14, 2017	01-Aug-17	11-Aug-17	21-Aug-17	November 5,2017	November 5,2017	101	Php.4,974,993.50	(-)	Php. 5,000,000.00	Php. 4,800,810.85/5K4FF CONSTRUCT, INC.	(-)	Php. 5,000,000.00	NACAP COA	June 10,2017	June 10,2017	June 10,2017	June 10,2017	June 10,2017	June 10,2017	Concreting of FMR
103002000100092	17EE0062 - Repair/ Maintenance of DPWH Building Consultant Office (Stock Room) Palawan 1st DEO, Roxas, Palawan	Construction Section	Public Bidding	(-)	June 29, 2017 - July 5, 2017	June 22, 2017	18-Jul-17	31-Jul-17	August 1-5, 2017	August 7-13, 2017	18-Aug-17	30-Aug-17	06-Sep-17	October 6,2017	October 6,2017	101	Php. 1,199,910.31	(-)	Php. 1,200,000.00	Php.1,155,035.00 /YURICH BUILDERS & CONSTRUCTION SUPPLY	(-)	Php. 1,200,000.00	NACAP COA	July 1,2017	July 1,2017	July 1,2017	July 1,2017	July 1,2017	July 1,2017	Repair/ Maintenance of DPWH Building Consultant Office
103002000100092	17EE0063 - Repair/Maintenance of DPWH Building, El Nido Resthouse (Maintenance) El Nido, Palawan	Construction Section	Public Bidding	(-)	June 29, 2017 - Jul 5, 2017	June 22, 2017	18-Jul-17	31-Jul-17	August 1-5, 2017	August 7-13, 2017	18-Aug-17	30-Aug-17	06-Sep-17	October 6,2017	October 6,2017	101	Php. 749,969.86	(-)	Php. 750,000.00	Php. 728,095.81/YURICH BUILDERS & CONSTRUCTION SUPPLY	(-)	Php. 750,000.00	NACAP COA	July 1,2017	July 1,2017	July 1,2017	July 1,2017	July 1,2017	July 1,2017	Repair/Maintenance of DPWH Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Palawan 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Roxas, Palawan

Project Monitoring Report as of JULY to DECEMBER 2017 (CIVIL WORKS)

P.P.A CODE	Contract ID No.Procurement Program/Project	End-User	Actual Procurement Activity														ABC (Php)			Contract Cost (Php) /Contractor			List of invited Observers	Date of Receipt of					Remarks (Explaining changes from the APP)
			Mode of Procurement	Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Turnover/Acceptance	Source of Fund								Pre Procurement Conference	Pre Bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	
103002000100092	17EE0064 - Repair/Maintenance of DPWH Building Cuyo Sub-Office & Staff House Cuyo, Palawan	Construction Section	Public Bidding	(-)	June 29, 2017 - July 5, 2017	June 22, 2017	18-Jul-17	31-Jul-17	August 1-5, 2017	August 7-13, 2017	18-Aug-17	30-Aug-17	06-Sep-17	October 6,2017	October 6,2017	101	Php. 749,957.76	(-)	Php. 750,000.00	Php. 749,957.76/MARYKNOLL BUILDERS & SUPPLY	NACAP COA	July 1,2017	July 1,2017	July 1,2017	July 1,2017	July 1,2017	Repair/Maintenance of DPWH Building		
165004050603909.PC	17EE0065 - Construction of Barangay Proper-Sitio Star FMR, Barangay Proper El Nido, Palawan	Construction Section	Public Bidding	(-)	June 30, 2017 - July 6, 2017	July 7, 2017	19-Jul-17	31-Jul-17	August 1-5, 2017	August 7-13, 2017	18-Aug-17	30-Aug-17	06-Sep-17	October 6,2017	October 6,2017	101	Php. 4,974,915.89	(-)	Php. 5,000,000.00	Php.4829042.47/MURICH BUILDERS & CONSTRUCTION SUPPLY	NACAP COA	July 1,2017	July 1,2017	July 1,2017	July 1,2017	July 1,2017	Construction of FMR		
2002000100093	17EE0066 - Repair / Maintenance of Tinitian River Revetment K0092+703.00, Barangay Tinitian Roxas, Palawan	Maintenance Section	Public Bidding	(-)	June 30, 2017 - July 6, 2017	July 7, 2017	19-Jul-17	31-Jul-17	August 1-5, 2017	August 7-13, 2017	18-Aug-17	30-Aug-17	06-Sep-17	October 6,2017	October 6,2017	101	Php. 2,999,991.03	Php. 3,000,000.00	(-)	Php.2,995,991.7 /MURICH BUILDERS & CONSTRUCTION SUPPLY	NACAP COA	July 1,2017	July 1,2017	July 1,2017	July 1,2017	July 1,2017	Repair / Maintenance of Tinitian River Revetment		
2002000100093	17EE0067 - Repair / Maintenance of Itabiak River Revetment K0162+828.00, Barangay Dumarao Roxas, Palawan	Maintenance Section	Public Bidding	(-)	June 30, 2017 - July 6, 2017	July 7, 2017	19-Jul-17	31-Jul-17	August 1-5, 2017	August 7-13, 2017	18-Aug-17	30-Aug-17	06-Sep-17	October 6,2017	October 6,2017	101	Php. 2,699,951.52	Php. 2,700,000.00	(-)	Php.2,632,508.5 /MURICH BUILDERS & CONSTRUCTION SUPPLY	NACAP COA	July 1,2017	July 1,2017	July 1,2017	July 1,2017	July 1,2017	Repair / Maintenance of Itabiak River Revetment		
2002000100093	17EE0068 - Repair / Maintenance of Danat River Revetment K0259+418.00, Barangay Danat El Nido, Palawan	Construction Section	Public Bidding	(-)	June 30, 2017 - July 6, 2017	July 7, 2017	19-Jul-17	31-Jul-17	August 1-5, 2017	August 7-13, 2017	18-Aug-17	30-Aug-17	06-Sep-17	October 6,2017	October 6,2017	101	Php. 2,499,946.52	Php. 2,500,000.00	(-)	Php.2,424,948.12 /MURICH BUILDERS & CONSTRUCTION SUPPLY	NACAP COA	July 1,2017	July 1,2017	July 1,2017	July 1,2017	July 1,2017	Repair / Maintenance of Danat River Revetment		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Palawan 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Roxas, Palawan

Project Monitoring Report as of JULY to DECEMBER 2017 (CIVIL WORKS)


P.P.A CODE	Contract ID No.Procurement Program/Project	End-User	Mode of Procurement	Actual Procurement Activity													ABC (Php)	Contract Cost (Php) /Contractor			List of invited Observers	Date of Receipt of					Remarks (Explaining changes from the APP)				
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Turnover/Acceptance	Source of Fund		Total	MODE	CO		Total	MODE	CO	Pre Procurement Conference	Pre Bid Conference		Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post Qualification
2002000100093	17EE0069 - Repair / Maintenance of Buluang River Revetment K0072+472.00, Barangay Buluang Busuanga, Palawan	Construction Section	Public Bidding	(-)	June 30, 2017 - July 6, 2017	July 7, 2017	19-Jul-17	31-Jul-17	August 1-5, 2017	August 7-13, 2017	18-Aug-17	30-Aug-17	06-Sep-17	October 6,2017	October 6,2017	101	Php. 2,499,920.74	Php. 2,500,000.00	(-)	Php. 2,496,051.4 /YURICH BUILDERS & CONSTRUCTION SUPPLY	NACAP COA	July 1,2017	July 1,2017	July 1,2017	July 1,2017	July 1,2017	July 1,2017	Repair / Maintenance of Buluang River Revetment			
2002000100093	17EE0070 - Repair / Maintenance of Dipulao River Revetment K0004+236.00, Barangay VI Coron, Palawan	Maintenance Section	Public Bidding	(-)	June 30, 2017 - July 6, 2017	July 7, 2017	19-Jul-17	31-Jul-17	August 1-5, 2017	August 7-13, 2017	18-Aug-17	30-Aug-17	06-Sep-17	October 6,2017	October 6,2017	101	Php. 2,499,918.51	Php. 2,500,000.00	(-)	Php. 2,412,423.04/BCT TRADING AND CONSTRUCTION	NACAP COA	July 1,2017	July 1,2017	July 1,2017	July 1,2017	July 1,2017	July 1,2017	Repair / Maintenance of Dipulao River Revetment			
	17EE0072 - Construction of Access Road to Jump-Off Point Calaut Wildlife Sanctuary Busuanga, Palawan	Construction Section	Public Bidding	(-)	August 8-14, 2017	August 15, 2017	29-Aug-17	29-Aug-17	August 30, 2017 - September 5, 2017	September 6-12, 2017	18-Sep-17	28-Sep-17	29-Sep-17	October 29,2017	October 29,2017	101	Php. 1,389,593.40	(-)	Php. 1,424,375.77	Php.1,361,801.53/Yurich Builders & Construction Supply	NACAP COA	August 10,2017	August 10,2017	August 10,2017	August 10,2017	August 10,2017	August 10,2017	Construction of Access Road			
	17EE0073 - Construction of 2 units 3 - Storey 12-CL, Barotuan NHS El Nido, Palawan	Construction Section	Public Bidding	July 18, 2017	July 26, 2017-August 1, 2017	02-Aug-17	14-Aug-17	14-Aug-17	August 15-21, 2017	August 22-29, 2017	07-Sep-17	18-Sep-17	19-Sep-17	July 25,2018	July 25,2018	101	Php. 43,451,778.00	(-)	Php. 44,193,830.25	Php. 42,576,375.56/Sr. Timothy Construction Corporation	NACAP COA DEPED	November 23,2016	November 23,2016	November 23,2016	November 23,2016	November 23,2016	November 23,2016	Construction of 2 units 3 - Storey 12-CL			
	17EE0074 - Construction of San Vicente NHS 2 Units - 3 Storey 15 CL San Vicente, Palawan	Construction Section	Public Bidding	July 18, 2017	July 26, 2017-August 1, 2017	02-Aug-17	14-Aug-17	14-Aug-17	August 15-21, 2017	August 22-29, 2017	07-Sep-17	18-Sep-17	19-Sep-17	May 25,2017	May 25,2017	101	Php. 49,018,288.17	(-)	Php. 49,824,567.28	Php. 48,036,312.94/Alpha & Omega General Contractor & Development Corp.	NACAP COA DEPED	December 13,2016	December 13,2016	December 13,2016	December 13,2016	December 13,2016	December 13,2016	Construction of San Vicente NHS 2 Units - 3 Storey 15 CL			
	17EE0075 - Construction of Magara School For Philippine Craftsmen 3-Storey 15-CL Roxas, Palawan	Construction Section	Public Bidding	July 18, 2017	July 26, 2017-August 1, 2017	02-Aug-17	14-Aug-17	14-Aug-17	August 15-21, 2017	August 22-29, 2017	07-Sep-17	18-Sep-17	19-Sep-17	May 25,2017	May 25,2017	101	Php. 24,202,721.44	(-)	Php. 24,598,711.31	Php. 23,717,428.31/Sr. Timothy Construction Corporation	NACAP COA DEPED	December 13,2016	December 13,2016	December 13,2016	December 13,2016	December 13,2016	December 13,2016	Construction of Magara School For Philippine Craftsmen 3-Storey 15-CL			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Palawan 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Roxas, Palawan

Project Monitoring Report as of JULY to DECEMBER 2017 (CIVIL WORKS)

P.P.A CODE	Contract ID No.Procurement Program/Project	End-User	Actual Procurement Activity														ABC (Php)						Contract Cost (Php) /Contractor			List of invited Observers	Date of Receipt of					Remarks (Explaining changes from the APP)												
			Mode of Procurement	Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Turnover/Acceptance	Source of Fund	Total	MODE	CO	Total	MODE	CO	Pre Procurement Conference	Pre Bid Conference	Eligibility Check		Sub / Opening of Bids	Bid Evaluation	Post Qualification															
165002000100090	17EE0077 - Repair/Replacement of Metal Guardrails (Metal Beam, Steel Post and End Piece) along Coron-Busuanga National Road Section, K019+200-K019+600, K0037+100-K0037+600, K0049+200-K0049+770 Coron, Palawan	Construction Section	Public Bidding	(-)	August 18, 2017 to September 6, 2017	August 25, 2017	06-Sep-17	06-Sep-17	September 7-11, 2017	September 12-18, 2017	28-Sep-17	09-Oct-17	16-Oct-17	May 25, 2017	May 25, 2017	101	Php. 2,499,506.62	Php. 2,500,000.00	(-)	Php. 2,424,450.55/Vurch Builders & Construction Supply	(-)	Php. 2,500,000.00	NACAP COA	November 11, 2016	November 11, 2016	November 11, 2016	November 11, 2016	November 11, 2016	November 11, 2016	Repair/Replacement of Metal Guardrails (Metal Beam, Steel Post and End														
165002000100090	17EE0079 - Regravelling of Unpaved Shoulder Along Coron-Busuanga Road Section K0034+100 - K0035+000, K0037+000 - K0038+700, K0050+000 - K0051+100, K0056+500 - K0058+000 Coron, Palawan	Construction Section	Public Bidding	(-)	August 30, 2017-September 5, 2017	September 5, 2017	18-Sep-17	26-Sep-17	September 27, 2017 to October 2, 2017	October 3-9, 2017	18-Oct-17	30-Oct-17	09-Nov-17	December 15, 2017	December 15, 2017	101	Php. 1,799,732.42	Php. 1,799,740.00	(-)	Php. 1,763,726.4/Vurch Builders & Construction Supply	(-)	Php. 1,799,740.00	NACAP COA	November 23, 2016	November 23, 2016	November 23, 2016	November 23, 2016	November 23, 2016	November 23, 2016	Regravelling of Unpaved Shoulder														
	17EE0080 - Construction of 1 Evacuation Center Barangay Poblacion 6 Coron, Palawan	Construction Section	Public Bidding	September 5, 2017	August 30, 2017-September 5, 2017	September 5, 2017	18-Sep-17	26-Sep-17	September 27, 2017 to October 2, 2017	October 3-9, 2017	18-Oct-17	30-Oct-17	09-Nov-17	December 15, 2017	December 15, 2017	101	Php. 34,739,982.38	(-)	Php. 36,000,000.00	NACAP COA	September 5, 2017	August 30, 2017-September 5, 2017	September 5, 2017	18-Sep-17	26-Sep-17	September 27, 2017 to October 2, 2017	October 3-9, 2017	18-Oct-17	30-Oct-17	09-Nov-17	December 15, 2017	December 15, 2017	101	Php. 34,739,982.38	(-)	Php. 36,000,000.00	NACAP COA	November 11, 2016	November 11, 2016	November 11, 2016	November 11, 2016	November 11, 2016	November 11, 2016	Construction of 1 Evacuation Center
	17EE0081 - Construction of 2 units 3 Storey 12 CL, Bato NHS Taytay, Palawan	Construction Section	Public Bidding	September 5, 2017	August 30, 2017-September 5, 2017	September 5, 2017	18-Sep-17	26-Sep-17	September 27, 2017 to October 2, 2017	October 3-9, 2017	18-Oct-17	30-Oct-17	09-Nov-17	May 25, 2018	May 25, 2018	101	Php. 43,544,225.47	(-)	Php. 44,060,421.05	NACAP COA DEPED	September 5, 2017	August 30, 2017-September 5, 2017	September 5, 2017	18-Sep-17	26-Sep-17	September 27, 2017 to October 2, 2017	October 3-9, 2017	18-Oct-17	30-Oct-17	09-Nov-17	May 25, 2018	May 25, 2018	101	Php. 43,544,225.47	(-)	Php. 44,060,421.05	NACAP COA DEPED	November 11, 2016	November 11, 2016	November 11, 2016	November 11, 2016	November 11, 2016	November 11, 2016	Construction of 2 units 3 Storey 12 CL Bato NHS
	17EE0082 - Construction of Access Road Leading to San Fernando Port, Sta.0+618-Sta.0+980 El Nido, Palawan	Construction Section	Public Bidding	September 5, 2017	August 30, 2017-September 5, 2017	September 5, 2017	18-Sep-17	26-Sep-17	September 27, 2017 to October 2, 2017	October 3-9, 2017	18-Oct-17	30-Oct-17	09-Nov-17	October 25, 2017	October 25, 2017	101	Php. 730,218.36	(-)	Php. 748,475.91	NACAP COA	September 5, 2017	August 30, 2017-September 5, 2017	September 5, 2017	18-Sep-17	26-Sep-17	September 27, 2017 to October 2, 2017	October 3-9, 2017	18-Oct-17	30-Oct-17	09-Nov-17	October 25, 2017	October 25, 2017	101	Php. 730,218.36	(-)	Php. 748,475.91	NACAP COA	December 23, 2016	December 23, 2016	December 23, 2016	December 23, 2016	December 23, 2016	December 23, 2016	Construction of Access Road

[illegible]



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Palawan 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Roxas, Palawan

Project Monitoring Report as of JULY to DECEMBER 2017 (CIVIL WORKS)

P.P.A CODE	Contract ID No.Procurement Program/Project	End-User	Mode of Procurement	Actual Procurement Activity												ABC (Php)			Contract Cost (Php) /Contractor			List of invited Observers	Date of Receipt of					Remarks (Explaining changes from the APP)		
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Turnover/Acceptance	Source of Fund	Total	MODE	CO	Total	MODE		CO	Pre Procurement Conference	Pre Bid Conference	Eligibility Check	Sub/ Opening of Bids		Bid Evaluation	Post Qualification
268004910100970.PC	17EE0090 - Construction of 1 Storey 2 Classrooms Tagum ES Coron, Palawan	Construction Section	Public Bidding	(-)	October 13-19, 2017	October 20,2017	03-Nov-17	03-Nov-17	November 6-10, 2017	November 6-10, 2017	24-Nov-17	06-Dec-17	13-Dec-17	February 13,2017	February 13,2017	101	Php. 2,736,182.94	(-)	Php. 2,750,000.00	Php.2,608,821.11/MARYKNOLL BUILDERS AND SUPPLY	(-)	Php. 2,750,000.00	NACAP COA DEPED	February 13,2017	February 13,2017	February 13,2017	February 13,2017	February 13,2017	February 13,2017	Construction of 1 Sty 2-CL
268004910100970.PC	17EE0091 - Construction of 1 Sty 2-CL Aberawan ES El Nido (Bacuit), Palawan	Construction Section	Public Bidding	(-)	October 13-19, 2017	October 20,2017	03-Nov-17	03-Nov-17	November 6-10, 2017	November 6-10, 2017	24-Nov-17	06-Dec-17	13-Dec-17	February 13,2017	February 13,2017	101	Php. 2,830,115.53	(-)	Php. 2,844,363.00	Php.2,018,146.61/MARYKNOLL BUILDERS AND SUPPLY	(-)	Php. 2,844,363.00	NACAP COA DEPED	February 13, 2017	February 13, 2017	February 13, 2017	February 13, 2017	February 13, 2017	February 13, 2017	Construction of 1 Sty 2-CL
268004910100970.PC	17EE0092 - Construction of 1 Sty 2-CL Teneguiban NHS El Nido (Bacuit), Palawan	Construction Section	Public Bidding	(-)	October 13-19, 2017	October 20,2017	03-Nov-17	03-Nov-17	November 6-10, 2017	November 6-10, 2017	24-Nov-17	06-Dec-17	13-Dec-17	February 13,2017	February 13,2017	101	Php. 2,830,009.63	(-)	Php. 2,844,363.00	Php.2,801,446.53/MARYKNOLL BUILDERS AND SUPPLY	(-)	Php. 2,844,363.00	NACAP COA DEPED	February 16, 2017	February 16, 2017	February 16, 2017	February 16, 2017	February 16, 2017	February 16, 2017	Construction of 1 Sty 2-CL
268004910100970.PC	17EE0093 - Construction of 1 Sty 2-CL Bagong Bayan NHS El Nido (Bacuit), Palawan	Construction Section	Public Bidding	(-)	October 13-19, 2017	October 20,2017	03-Nov-17	03-Nov-17	November 6-10, 2017	November 6-10, 2017	24-Nov-17	06-Dec-17	13-Dec-17	February 13,2017	February 13,2017	101	Php. 2,830,115.53	(-)	Php. 2,844,363.00	Php.2,801,814.61/MARYKNOLL BUILDERS AND SUPPLY	(-)	Php. 2,844,363.00	NACAP COA DEPED	February 16,2017	February 16, 2017	February 16, 2017	February 16, 2017	February 16, 2017	February 16, 2017	Construction of 1 Sty 2-CL
165002000100090	17EE0094 - Regravelling of Unpaved Shoulder Along Roxas-Taytay-El Nido Road Section, K0230+(-350) - K0236+520 Roxas-Taytay-El Nido Road Section	Construction Section	Public Bidding	(-)	October 13-19, 2017	October 20,2017	03-Nov-17	03-Nov-17	November 6-10, 2017	November 6-10, 2017	24-Nov-17	06-Dec-17	13-Dec-17	February 13,2017	February 13,2017	101	Php. 1,799,784.40	(-)	Php. 1,800,000.00	Php.1,781,738.71/Yurich Builders & Const. Supply	(-)	Php. 1,800,000.00	NACAP COA	February 16, 2017	February 16, 2017	February 16, 2017	February 16, 2017	February 16, 2017	February 16, 2017	Regravelling of Unpaved Shoulder
165002000100090	17EE0095 - Repair/Maintenance and Improvement of Shoulder, Drainage and Slope Protection Along Coron-Busuanga National Road, K0049+320 and K0049+570 Busuanga, Palawan	Construction Section	Public Bidding	Feb.10,2017	October 13-19, 2017	October 20,2017	03-Nov-17	03-Nov-17	November 6-10, 2017	November 6-10, 2017	24-Nov-17	06-Dec-17	13-Dec-17	February 13,2017	February 13,2017	101	Php. 2,849,865.65	(-)	Php. 2,852,000.00	Php.2,821,516.79/MARYKNOLL BUILDERS AND SUPPLY	(-)	Php. 2,852,000.00	NACAP COA	February 24,2017	February 24,2017	February 24,2017	February 24,2017	February 24,2017	February 24,2017	Repair/Maintenance and Improvement of Shoulder, Drainage and Slope Protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Palawan 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Roxas, Palawan

Project Monitoring Report as of JULY to DECEMBER 2017 (CIVIL WORKS)

P.P.A CODE	Contract ID No.Procurement Program/Project	End-User	Mode of Procurement	Actual Procurement Activity												ABC (Php)			Contract Cost (Php) /Contractor			List of invited Observers	Date of Receipt of					Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Turnover/Acceptance								Source of Fund	Pre Procurement Conference	Pre Bid Conference	Eligibility Check	Sub/ Opening of Bids	
																Total	MODE	CO	Total	MODE	CO							
165002000100090	17EE0096 - Construction of San Vicente NHS 2 Units-3 Storey 15CL San Vicente, Palawan	Construction Section	Public Bidding	Feb.10.2017	October 13-19, 2017	October 20,2017	03-Nov-17	03-Nov-17	November 6-10, 2017	November 6-10, 2017	24-Nov-17	06-Dec-17	13-Dec-17	February 13,2017	February 13,2017	101	Php. 44,570,334.07	(-)	Php. 45,480,000.00	Php. 42,698,353.91/C.T Leoncio Const & Trdg.	NACAP COA DEPED	February 24,2017	February 24,2017	February 24,2017	February 24,2017	February 24,2017	February 24,2017	Construction of San Vicente NHS 2 Units-3 Storey 15CL
165002000100090	17EE0097 - Regravelling of Unpaved Shoulder Along Coron-Busuanga Road Section K0005+300 – K0009+100, K0016+000 – K0017+250 Coron, Palawan	Construction Section	Public Bidding		October 13-19, 2017	October 20,2017	03-Nov-17	03-Nov-17	November 6-10, 2017	November 6-10, 2017	24-Nov-17	06-Dec-17	13-Dec-17	September 12,2017	September 12,2017	101	Php.1,699,666.75	(-)	Php. 12,457,772.51	Php. 11,710,000.00/Kudz Trading and Const. Supply	NACAP COA	February 24, 2017	February 24, 2017	February 24, 2017	February 24, 2017	February 24, 2017	February 24, 2017	Regravelling of Unpaved Shoulder
165002000100090	17EE0098 - Repainting of Concrete and Steel Bridges Along Coron-Busuanga National Road K0000+000 - K0072+478 (Intermittent Section) Coron-Busuanga Road Section	Construction Section	Public Bidding	(-)	October 23 - 29,2017	October 30,2017	November 10,2017	November 10,2017	April 24-30,2017	May 2-11,2017	May 17,2017	May 26,2017	June 8,2017	August 31,2017	August 31,2017	101	Php. 1,980,013.99	(-)	Php. 2,000,000.00	Php. 1,950,320.00/B & Sons Trdg. & Consts.	NACAP COA	April 6,2017	April 6,2017	April 6,2017	April 6,2017	April 6,2017	April 6,2017	Repainting of Concrete and Steel Bridges Along Coron-Busuanga National Road
	17EE0099 - Repainting of Concrete Bridges Along Langogan- Roxas and Jct. El Nido- New Ibabay Road Section, K0082+(-780) - K0133+456 (Intermittent Section), K0272+(739) - K0329+057 (Intermittent) Langogan-Roxas and Jct. El Nido- New Ibabay Road Section	Construction Section	Public Bidding	(-)	October 23 - 29,2017	October 30,2017	November 10,2017	November 10,2017	April 24-30,2017	May 2-11,2017	May 17,2017	May 26,2017	June 8,2017	July 22,2017	July 22,2017	101	Php. 3,005,998.72	(-)	Php. 3,006,106.00	Php. 2,469,625.64/Two Degrees Const. & Supply	NACAP COA	March 29,2017	March 29,2017	March 29,2017	March 29,2017	March 29,2017	March 29,2017	Repainting of Concrete Bridges
268004010100970.PC	17EE0100 - CLUSTER 1 - Construction of 1 Sty 3- CL Concepcion National High School, Agutaya, Palawan/ Construction of 1 Sty 4- CL Concepcion National High School, Agutaya, Palawan/ Construction of 1 Sty 3-CL Gaudencio E. Abordo Mem. NHS, Agutaya, Palawan/ Construction of 1 Sty 3-CL Communitary Elementary School, Dumarán, Palawan	Construction Section	Public Bidding	December 6,2017	December 8-14,2017	November 13,2017	December 27,2017	December 27,2017	December 28,2017	December 28,2017	December 29,2017	January 12,2018	January 21,2018	November 1,2018	November 1,2018	101	Php. 17,798,507.74	(-)	Php. 17,888,435.00	Php. 3,325,600.20/Panaad Const.	NACAP COA DEPED	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	Construction of 1 Sty 3- CL
268004010100970.PC	Replacement of 1 Storey 4 CL Araceli CS, Araceli, Palawan/ Construction of 1 Sty 3-CL Dagman ES, Araceli, Palawan/ Construction of 1 Sty 3-CL Communitary Elementary School, Dumarán, Palawan	Construction Section	Public Bidding	December 6,2017	December 8-14,2017	November 13,2017	December 27,2017	December 27,2017	December 28,2017	December 28,2017	December 29,2017	January 12,2018	January 21,2018	November 6,2018	November 6,2018	101	Php. 13,775,826.56	(-)	Php. 13,845,595.00	Php. 1,940,130.00/Panaad Const.	NACAP COA DEPED	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	Replacement of 1 Storey 4 CL



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Palawan 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Roxas, Palawan

Project Monitoring Report as of JULY to DECEMBER 2017 (CIVIL WORKS)

P.P.A CODE	Contract ID No.Procurement Program/Project	End-User	Mode of Procurement	Actual Procurement Activity													ABC (Php)			Contract Cost (Php) /Contractor			List of invited Observers	Date of Receipt of					Remarks (Explaining changes from the APP)	
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Turnover/Acceptance	Source of Fund	Total	MODE	CO	Total	MODE	CO		Pre Procurement Conference	Pre Bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation		Post Qualification
268004010100970.PC	17EE0102 - CLUSTER III - Construction of 1 Sty 3-CL Decalachao National High School, Coron, Palawan/ Construction of 1 Sty 4-CL Decalachao National High School, Coron, Palawan/ Construction of 1 Sty 2-CL Abud-Abod ES, Culion, Palawan/ Construction of 1 Sty 2-CL	Construction Section	Public Bidding	December 6,2017	December 8-14,2017	November 13,2017	December 27,2017	December 27,2017	December 28,2017	December 28,2017	December 29,2017	January 12,2018	January 21,2018	November 1,2018	November 1,2018	101	Php. 14,948,686.34	(-)	Php. 15,024,104.00	Php. 2,437,649.04/Maryknoll Builders & Supply	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	Construction of 1 Sty 3-CL	
268004010100970.PC	17EE0103 - CLUSTER IV - Construction of 1 Sty 2-CL Balanga Elementary School, Culion, Palawan/ Construction of 1 Sty 3-CL Bulok-bulokan Elementary School, Culion, Palawan/ Construction of 1 Sty 2-CL	Construction Section	Public Bidding	December 6,2017	December 8-14,2017	November 13,2017	December 27,2017	December 27,2017	December 28,2017	December 28,2017	December 29,2017	January 12,2018	January 21,2018	November 6,2018	November 6,2018	101	Php. 19,215,693.76	(-)	Php. 19,313,046.00	Php. 2,415,511.99/E.V.Villao Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	Construction of 1 Sty 2-CL	
268004010100970.PC	17EE0104 - CLUSTER V - Construction of 1 Sty 2 CL Mabini ES, El Nido (Bacuit), Palawan/ Construction of 1 Sty 2 CL Maranlaio Elem. School, El Nido (Bacuit), Palawan	Construction Section	Public Bidding	December 6,2017	December 8-14,2017	November 13,2017	December 27,2017	December 27,2017	December 28,2017	December 28,2017	December 29,2017	January 12,2018	January 21,2018	August 18,2018	August 18,2018	101	Php. 5,660,184.62	(-)	Php. 5,688,726.00	Php. 2,437,649.04/Maryknoll Builders & Supply	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	Construction of 1 Sty 2 CL Mabini ES,	
268004010100970.PC	17EE0105 - CLUSTER VI - Construction of 1 Sty 5-CL Nangalao NHS, Linapacan, Palawan/ Construction of 1 Sty 2-CL San Nicolas ES, Linapacan, Palawan/ Construction of 1 Sty 2-CL Cabunlawan ES, Linapacan, Palawan/ Construction of 1 Sty 2-CL Calibangbangan ES, Linapacan, Palawan/	Construction Section	Public Bidding	December 6,2017	December 8-14,2017	November 13,2017	December 27,2017	December 27,2017	December 28,2017	December 28,2017	December 29,2017	January 12,2018	January 21,2018	November 11,2018	November 11,2018	101	Php.18,071,647.81	(-)	Php. 18,162,846.00	Php. 2,415,511.99/E.V.Villao Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	Construction of 1 Sty 5-CL	
268004010100970.PC	17EE0106 - CLUSTER VII - Construction of 1 Sty 2-CL Decabaitot ES, Linapacan, Palawan/ Construction of 1 Sty 2-CL Maroyogroyog ES, Linapacan, Palawan/ Construction of 1 Sty 2-CL Maroyogroyog ES, Linapacan, Palawan/ Construction of 1 Sty 2-CL New Colaylayan ES, Linapacan, Palawan/	Construction Section	Public Bidding	December 6,2017	December 8-14,2017	November 13,2017	December 27,2017	December 27,2017	December 28,2017	December 28,2017	December 29,2017	January 12,2018	January 21,2018	November 11,2018	November 11,2018	101	Php. 17,141,310.36	(-)	Php. 17,227,944.00	Php. 2,437,649.04/Maryknoll Builders & Supply	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	Construction of 1 Sty 2-CL	
268004010100970.PC	17EE0107 - CLUSTER VIII - Replacement of 1 Storey 3 Classrooms Cheey NHS, Busuanga, Palawan/ Construction of 1 Sty 2-CL San Miguel NHS (Gaudencio Abordo NHS), Linapacan, Palawan/ Construction of 1 Sty 2-CL San Nicolas ES, Linapacan, Palawan	Construction Section	Public Bidding	December 6,2017	December 8-14,2017	November 13,2017	December 27,2017	December 27,2017	December 28,2017	December 28,2017	December 29,2017	January 12,2018	January 21,2018	November 11,2018	November 11,2018	101	Php. 9,986,465.08	(-)	Php. 10,036,898.00	Php. 2,437,649.04/Maryknoll Builders & Supply	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	Replacement of 1 Storey 3 Classrooms	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Palawan 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Roxas, Palawan

Project Monitoring Report as of JULY to DECEMBER 2017 (CIVIL WORKS)


P.P.A CODE	Contract ID No.Procurement Program/Project	End-User	Actual Procurement Activity													Date of Receipt of														
			Mode of Procurement	Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Turnover/Acceptance	Source of Fund	ABC (Php)			Contract Cost (Php) /Contractor			List of invited Observers	Pre Procurement Conference	Pre Bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post Qualification	Remarks (Explaining changes from the APP)
																	Total	MODE	CO	Total	MODE	CO								
268004010100970.PC	17EE0108 -CLUSTER IX - Construction of 1 Sty 2-CL Maykawayan ES, Roxas, Palawan/ Construction of 1 Sty 4-CL Nanabu Indigenous People ES, Roxas, Palawan/ Construction of 1 Sty 4 CL Nanabu Indigenous People ES, Roxas, Palawan/ Construction of 1 Sty 2-CL Rodriguez	Construction Section	Public Bidding	December 6,2017	December 8-14,2017	November 13,2017	December 27,2017	December 27,2017	December 28,2017	December 28,2017	December 29,2017	January 12,2018	January 21,2018	November 11,2018	November 11,2018	101	Php. 19,002,017.38	(-)	Php. 19,097,845.00	Php. 2,437,649.04/Maryknoll Builders & Supply	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	Construction of 1 Sty 2-CL	
268004010100970.PC	17EE0109 - CLUSTER X - Construction of 1 Sty 2-CL Pamuyan ES, San Vicente, Palawan/ Construction of 1 Sty 2- CL Tranquilino L. Oblan ES, San Vicente, Palawan/ Construction of 1 Sty 2- CL Dinat Elementary School, Taytay, Palawan/ Construction of 1 Sty 2- CL Calabucav ES	Construction Section	Public Bidding	December 6,2017	December 8-14,2017	November 13,2017	December 27,2017	December 27,2017	December 28,2017	December 28,2017	December 29,2017	January 12,2018	January 21,2018	November 1,2018	November 1,2018	101	Php. 13,831,313.45	(-)	Php. 13,900,980.00	Php. 2,437,649.04/Maryknoll Builders & Supply	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	Construction of 1 Sty 2-CL	
268004010100970.PC	17EE0110 - CLUSTER XI - Construction of 1 Sty 2- CL Dipa ES, Taytay, Palawan/ Construction of 1 Sty 2- CL Ching Bing Kao Elementary School, Taytay, Palawan/ Construction of 1 Sty 5-CL Abongan National High School, Taytay, Palawan/ Construction of 1 Storey 2 Classrooms Calawan	Construction Section	Public Bidding	December 6,2017	December 8-14,2017	November 13,2017	December 27,2017	December 27,2017	December 28,2017	December 28,2017	December 29,2017	January 12,2018	January 21,2018	August 23,2018	August 23,2018	101	Php.18,461,852.99	(-)	Php. 18,554,812.00	Php. 2,437,649.04/Maryknoll Builders & Supply	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	Construction of 1 Sty 2-CL	
268004010100970.PC	17EE0111 - Construction of 2 Units 3-Storey 12-CL, Barotuan NHS El Nido, Palawan	Construction Section	Public Bidding	(-)	November 10 - 16,2017	November 17,2017	December 4,2017	December 4,2017	December 5-12,2017	December 13-19,2017	December 22,2017	January 8,2018	January 14,2018	January 8,2019	January 8,2019	101	Php.43,448,058.29	(-)	Php. 44,193,830.25	Php. 2,437,649.04/Maryknoll Builders & Supply	(-)	Php. 2,500,000.00	NACAP COA DEPED	November 12,2017	November 12,2017	November 12,2017	November 12,2017	November 12,2017	Construction of 2 Units 3-Storey 12-CL	
268004010100970.PC	17EE0112 - Construction of Magara School for Philippine Craftmen 3-Storey 15-CL Roxas, Palawan	Construction Section	Public Bidding	(-)	November 10 - 16,2017	November 17,2017	December 4,2017	December 4,2017	December 5-12,2017	December 13-19,2017	December 22,2017	January 8,2018	January 14,2018	September 20,2018	September 20,2018	101	Php.24,202,107.53	(-)	Php. 24,598,711.31	Php. 2,437,649.04/Maryknoll Builders & Supply	(-)	Php. 2,500,000.00	NACAP COA DEPED	November 12,2017	November 12,2017	November 12,2017	November 12,2017	November 12,2017	Construction of 3-Storey 15-CL	
268004010100970.PC	17EE0113 - Construction of 2 Units 3-Storey 12-CL, Sta. Teresita NHS Dumaran, Palawan	Construction Section	Public Bidding	(-)	November 10 - 16,2017	November 17,2017	December 4,2017	December 4,2017	December 5-12,2017	December 13-19,2017	December 22,2017	January 8,2018	January 14,2018	January 8,2019	January 8,2019	101	Php. 43,449,726.89	(-)	Php. 44,195,486.01	Php. 2,437,649.04/Maryknoll Builders & Supply	(-)	Php. 2,500,000.00	NACAP COA DEPED	November 12,2017	November 12,2017	November 12,2017	November 12,2017	November 12,2017	Construction of 2 Units 3-Storey 12-CL	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Palawan 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Roxas, Palawan

Project Monitoring Report as of JULY to DECEMBER 2017 (CIVIL WORKS)

P.P.A CODE	Contract ID No.Procurement Program/Project	End-User	Actual Procurement Activity														ABC (Php)			Contract Cost (Php) /Contractor			List of invited Observers	Date of Receipt of					Remarks (Explaining changes from the APP)	
			Mode of Procurement	Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Turnover/Acceptance	Source of Fund	Total	MODE	CO	Total	MODE	CO		Pre Procurement Conference	Pre Bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation		Post Qualification
268004010100970.PC	17EE0114 - Construction of 3 Storey 9-CL New Ibajay NHS, El Nido (Bacuit) El Nido, Palawan	Construction Section	Public Bidding	(-)	November 10 - 16,2017	November 17,2017	December 4,2017	December 4,2017	December 5-12,2017	December 13-19,2017	December 22,2017	January 8,2018	January 14,2018	August 11,2018	August 11,2018	101	Php.19,134,832.18	(-)	Php. 19,478,822.00	Php. 2,437,649.04/Maryknoll Builders & Supply	(-)	Php. 2,500,000.00	NACAP COA DEPED	November 12,2017	November 12,2017	November 12,2017	November 12,2017	November 12,2017	Construction of 2 Units 3-Storey 9-CL	
268004010100970.PC	17EE0115 - Construction of Caruray NHS 3 Storey 12-CL San Vicente, Palawan	Construction Section	Public Bidding	(-)	November 10 - 16,2017	November 17,2017	December 4,2017	December 4,2017	December 5-12,2017	December 13-19,2017	December 22,2017	January 8,2018	January 14,2018	September 20,2018	September 20,2018	101	Php. 21,981,317.49	(-)	Php. 22,245,396.88	Php. 2,437,649.04/Maryknoll Builders & Supply	(-)	Php. 2,500,000.00	NACAP COA DEPED	November 12,2017	November 12,2017	November 12,2017	November 12,2017	November 12,2017	Construction of 2 Units 3-Storey 12-CL	
268004010100970.PC	17EE0116 - Repair/ Maintenance of New Busuanga, River Control, Barangay New Busuanga, Palawan	Construction Section	Public Bidding	(-)	November 10 - 16,2017	November 17,2017	December 4,2017	December 4,2017	December 5-12,2017	December 13-19,2017	December 22,2017	January 8,2018	January 14,2018	September 20,2018	September 20,2018	101	Php. 2,999,950.59	(-)	Php. 3,000,000.00	Php. 2,437,649.04/Maryknoll Builders & Supply	(-)	Php. 2,500,000.00	NACAP COA DEPED	November 12,2017	November 12,2017	November 12,2017	November 12,2017	November 12,2017	Repair/ Maintenance of River Control	

[illegible]



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Palawan 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Roxas, Palawan

Project Monitoring Report as of JULY to DECEMBER 2017 (CIVIL WORKS)

P.P.A CODE	Contract ID No.Procurement Program/Project	End-User	Mode of Procurement	Actual Procurement Activity												ABC (Php)			Contract Cost (Php) /Contractor			List of invited Observers	Date of Receipt of					Remarks (Explaining changes from the APP)	
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Turnover/Acceptance								Source of Fund	Pre Procurement Conference	Pre Bid Conference	Eligibility Check	Sub/ Opening of Bids		Bid Evaluation
268004010100970.PC	17EE0123 - Construction of 1 Sty 2-CL Nicolas M. Aborot Sr. MES Magsaysay, Palawan	Construction Section	Public Bidding	(-)	November 20-26,2017	November 27,2017	December 8,2017	December 8,2017	December 11-15,2017	December 18,2017	December 22,2017	January 5,2018	January 14,2018	May 28,2018	May 28,2018	101	Php. 2,870,373.12	(-)	Php. 2,884,804.00	Php. 2,415,511.99/E.V.Villao Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	November 23,2017	November 23,2017	November 23,2017	November 23,2017	November 23,2017	Construction of 1 Sty 2-CL
268004010100970.PC	17EE0124 - Construction of 1 Sty 2-CL Lucbuan ES Magsaysay, Palawan	Construction Section	Public Bidding	(-)	November 20-26,2017	November 27,2017	December 8,2017	December 8,2017	December 11-15,2017	December 18,2017	December 22,2017	January 5,2018	January 14,2018	May 28,2018	May 28,2018	101	Php. 2,870,373.12	(-)	Php. 2,884,804.00	Php. 2,415,511.99/E.V.Villao Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	November 23,2017	November 23,2017	November 23,2017	November 23,2017	November 23,2017	Construction of 1 Sty 2-CL
268004010100970.PC	17EE0125 - Construction of 1 Sty 2-CL Gaudencio E. Abordo Mem. NHS-Balaguen NHS Magsaysay, Palawan	Construction Section	Public Bidding	(-)	November 20-26,2017	November 27,2017	December 8,2017	December 8,2017	December 11-15,2017	December 18,2017	December 22,2017	January 5,2018	January 14,2018	May 28,2018	May 28,2018	101	Php. 2,870,373.12	(-)	Php. 2,884,804.00	Php. 2,415,511.99/E.V.Villao Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	November 23,2017	November 23,2017	November 23,2017	November 23,2017	November 23,2017	Construction of 1 Sty 2-CL
268004010100970.PC	17EE0126 - Construction of 1 Sty 2-CL Gaudencio Abordo Mem. NHS-Balaguen NHS Magsaysay, Palawan	Construction Section	Public Bidding	(-)	November 20-26,2017	November 27,2017	December 8,2017	December 8,2017	December 11-15,2017	December 18,2017	December 22,2017	January 5,2018	January 14,2018	May 28,2018	May 28,2018	101	Php. 2,870,373.12	(-)	Php. 2,884,804.00	Php. 2,415,511.99/E.V.Villao Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	November 23,2017	November 23,2017	November 23,2017	November 23,2017	November 23,2017	Construction of 1 Sty 2-CL
268004010100970.PC	17EE0127 - Construction of 1 Storey 2 Classrooms Diit ES Agutaya, Palawan	Construction Section	Public Bidding	(-)	November 27-December 2,2017	December 4,2017	December 15,2017	December 15,2017	December 18,2017	December 19,2017	December 27,2017	January 5,2018	January 14,2017	May 13,2018	May 13,2018	101	Php. 2,835,637.86	(-)	Php. 2,850,000.00	Php. 2,415,511.99/E.V.Villao Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 3,2017	December 3,2017	December 3,2017	December 3,2017	December 3,2017	Construction of 1 Sty 2-CL
268004010100970.PC	17EE0128 - Replacement of 1 Storey 2 Classrooms Itangil ES Dumaran, Palawan	Construction Section	Public Bidding	(-)	November 27-December 2,2017	December 4,2017	December 15,2017	December 15,2017	December 18,2017	December 19,2017	December 27,2017	January 5,2018	January 14,2017	May 18,2018	May 18,2018	101	Php. 2,736,163.45	(-)	Php. 2,750,000.00	Php. 2,415,511.99/E.V.Villao Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 3,2017	December 3,2017	December 3,2017	December 3,2017	December 3,2017	Replacement of 1 Storey 2 Classrooms



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Palawan 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Roxas, Palawan

Project Monitoring Report as of JULY to DECEMBER 2017 (CIVIL WORKS)

P.P.A CODE	Contract ID No.Procurement Program/Project	End-User	Mode of Procurement	Actual Procurement Activity												ABC (Php)			Contract Cost (Php) /Contractor			List of invited Observers	Date of Receipt of					Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Turnover/Acceptance								Source of Fund	Pre Procurement Conference	Pre Bid Conference	Eligibility Check	Sub/ Opening of Bids	


268004010100970.PC	17EE0129 - Construction of 1 Storey 2 Classrooms Sandoval ES Roxas, Palawan	Construction Section	Public Bidding	(-)	November 27-December 2,2017	December 4,2017	December 15,2017	December 15,2017	December 18,2017	December 19 ,2017	December 27,2017	January 5,2018	January 14,2017	May 13,2018	May 13,2018	101	Php. 2,686,467.92	(-)	Php. 2,700,000.00	Php. 2,415,511.99/E.V.Villaoas Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 3,2017	December 3,2017	December 3,2017	December 3,2017	December 3,2017	Construction of 1 Storey 2 Classrooms
268004010100970.PC	17EE0130 - Construction of 1 Sty 2-CL New Canipo ES San Vicente, Palawan	Construction Section	Public Bidding	(-)	November 27-December 2,2017	December 4,2017	December 15,2017	December 15,2017	December 18,2017	December 19 ,2017	December 27,2017	January 5,2018	January 14,2017	May 13,2018	May 13,2018	101	Php. 2,749,612.77	(-)	Php. 2,763,480.00	Php. 2,415,511.99/E.V.Villaoas Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 3,2017	Dec 10,2017	Dec 10,2017	Dec 10,2017	Dec 10,2017	Construction of 1 Storey 2 Classrooms
268004010100970.PC	17EE0131 - Construction of 1 Sty 2-CL Cauban ES San Vicente, Palawan	Construction Section	Public Bidding	(-)	November 27-December 2,2017	December 4,2017	December 15,2017	December 15,2017	December 18,2017	December 19 ,2017	December 27,2017	January 5,2018	January 14,2017	May 13,2018	May 13,2018	101	Php. 2,749,612.77	(-)	Php. 2,763,480.00	Php. 2,415,511.99/E.V.Villaoas Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 3,2017	Dec 10,2017	Dec 10,2017	Dec 10,2017	Dec 10,2017	Construction of 1 Storey 2 Classrooms
268004010100970.PC	17EE0132 - Construction of 1 Sty 2 CL San Fernando NHS El Nido (Bacuit), Palawan	Construction Section	Public Bidding	(-)	November 27-December 2,2017	December 4,2017	December 15,2017	December 15,2017	December 18,2017	December 19 ,2017	December 27,2017	January 5,2018	January 14,2017	May 13,2018	May 13,2018	101	Php. 2,830,063.68	(-)	Php. 2,844,363.00	Php. 2,415,511.99/E.V.Villaoas Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 3,2017	Dec 10,2017	Dec 10,2017	Dec 10,2017	Dec 10,2017	Construction of 1 Storey 2 Classrooms
268004010100970.PC	17EE0133 - Construction of 1 Sty 2-CL Villa Libertad ES El Nido (Bacuit), Palawan	Construction Section	Public Bidding	(-)	November 27-December 2,2017	December 4,2017	December 15,2017	December 15,2017	December 18,2017	December 19 ,2017	December 27,2017	January 5,2018	January 14,2017	May 13,2018	May 13,2018	101	Php. 2,830,127.91	(-)	Php. 2,844,363.00	Php. 2,415,511.99/E.V.Villaoas Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 3,2017	December 3,2017	December 3,2017	December 3,2017	December 3,2017	Construction of 1 Storey 2 Classrooms
268004010100970.PC	17EE0134 - Replacement of 1 Storey 3 Classrooms San Vicente NHS San Vicente, Palawan	Construction Section	Public Bidding	(-)	November 27-December 2,2017	December 4,2017	December 15,2017	December 15,2017	December 18,2017	December 19 ,2017	December 27,2017	January 5,2018	January 14,2017	May 13,2018	May 13,2018	101	Php. 3,830,730.58	(-)	Php. 3,850,000.00	Php. 2,415,511.99/E.V.Villaoas Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 3,2017	December 3,2017	December 3,2017	December 3,2017	December 3,2017	Replacement of 1 Storey 3 Classrooms



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Palawan 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Roxas, Palawan

Project Monitoring Report as of JULY to DECEMBER 2017 (CIVIL WORKS)

P.P.A CODE	Contract ID No.Procurement Program/Project	End-User	Mode of Procurement	Actual Procurement Activity												ABC (Php)			Contract Cost (Php) /Contractor			List of invited Observers	Date of Receipt of					Remarks (Explaining changes from the APP)	
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Turnover/Acceptance								Source of Fund	Pre Procurement Conference	Pre Bid Conference	Eligibility Check	Sub/ Opening of Bids		Bid Evaluation
268004010100970.PC	17EE0135 - Replacement of 1 Storey 3 Classrooms San Vicente NHS San Vicente, Palawan	Construction Section	Public Bidding	(-)	November 27-December 2,2017	December 4,2017	December 15,2017	December 15,2017	December 18,2017	December 19, 2017	December 27,2017	January 5,2018	January 14,2017	August 31,2017	August 31,2017	101	Php. 3,830,703.58	(-)	Php. 3,850,000.00	Php. 2,415,511.99/E.V.Villao Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 3,2017	December 3,2017	December 3,2017	December 3,2017	December 3,2017	Replacement of 1 Storey 3 Classrooms
268004010100970.PC	17EE0136 - Replacement of 1 Storey 3 Classrooms Magara ES Roxas, Palawan	Construction Section	Public Bidding	(-)	November 27-December 2,2017	December 4,2017	December 15,2017	December 15,2017	December 18,2017	December 19, 2017	December 27,2017	January 5,2018	January 14,2017	August 31,2017	August 31,2017	101	Php. 3,780,932.03	(-)	Php. 3,800,000.00	Php. 2,415,511.99/E.V.Villao Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 3,2017	December 3,2017	December 3,2017	December 3,2017	December 3,2017	Replacement of 1 Storey 3 Classrooms
268004010100970.PC	17EE0137 - Construction of Liminangcong NHS 3-Storey 9-CL Taytay, Palawan	Construction Section	Public Bidding	December 6,2017	December 8-14,2017	November 13,2017	December 27,2017	December 27,2017	December 28,2017	December 28,2017	December 29,2017	January 12,2018	January 21,2018	August 18,2018	August 18,2018	101	Php. 18,251,846.79	(-)	Php. 18,553,217.57	Php. 2,415,511.99/E.V.Villao Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	Construction of 3-Storey 9-CL
268004010100970.PC	17EE0138 - Construction of 2 Units 3-Storey 9-CL Araceli NHS,Araceli,Palawan	Construction Section	Public Bidding	December 6,2017	December 8-14,2017	November 13,2017	December 27,2017	December 27,2017	December 28,2017	December 28,2017	December 29,2017	January 12,2018	January 21,2018	Decemebr 16,2017	Decemebr 16,2017	101	Php. 36,295,975.53	(-)	Php. 36,962,686.38	Php. 2,415,511.99/E.V.Villao Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	Construction of 2 Units 3-Storey 9-CL
268004010100970.PC	17EE0139 - CLUSTER XII - Construction of 1 Sty 2- CL Calabugtong ES, Taytay, Palawan/ Construction of 1 Sty 2- CL Canique NHS, Taytay, Palawan/ Construction of 1 Sty 2- CL Caroroy ES, Taytay, Palawan/ Construction of 1 Storey 2 Classrooms Liminangcong NHS-San Jose	Construction Section	Public Bidding	December 6,2017	December 8-14,2017	November 13,2017	December 27,2017	December 27,2017	December 28,2017	December 28,2017	December 29,2017	January 12,2018	January 21,2018	May 25,2018	May 25,2018	101	Php. 16,524,633.50	(-)	Php. 16,607,844.00	Php. 2,415,511.99/E.V.Villao Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	Construction of 1 Sty 2- CL
268004010100970.PC	17EE0140 - CLUSTER XIII - Construction of 1 Sty 2- CL Alcoba ES, Magsaysay, Palawan/ Replacement of 1 Storey 3 Classrooms Canipo ES, Magsaysay, Palawan/ Construction of 1 Sty 2- CL Cocoro ES, Magsaysay, Palawan/ Replacement of 1 Storey 4 CL Emilod ES	Construction Section	Public Bidding	December 6,2017	December 8-14,2017	November 13,2017	December 27,2017	December 27,2017	December 28,2017	December 28,2017	December 29,2017	January 12,2018	January 21,2018	May 25,2018	May 25,2018	101	Php. 18,112,927.24	(-)	Php. 18,204,412.00	Php. 2,415,511.99/E.V.Villao Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	Construction of 1 Sty 2- CL

[illegible]



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Palawan 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Roxas, Palawan

Project Monitoring Report as of JULY to DECEMBER 2017 (CIVIL WORKS)

P.P.A CODE	Contract ID No.Procurement Program/Project	End-User	Mode of Procurement	Actual Procurement Activity												ABC (Php)			Contract Cost (Php) /Contractor			List of invited Observers	Date of Receipt of					Remarks (Explaining changes from the APP)		
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Turnover/Acceptance	Source of Fund	Total	MODE	CO	Total	MODE		CO	Pre Procurement Conference	Pre Bid Conference	Eligibility Check	Sub/ Opening of Bids		Bid Evaluation	Post Qualification
203003031400007.PC	17EE0147 - Construction of Rainwater Collection System (RWCS) Purao is., Bgy. V, Roxas, Palwan	Construction Section	Public Bidding	(-)	December 1-7,2017	December 8,2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21, 2017	December 28, 2017	January 8,2018	January 15, 2018	February 13,2018	February 13,2018	101	Php. 984,953.47	(-)	Php. 985,000.00	Php. 2,415,511.99/E.V.Villalos Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 10, 2017	December 10, 2017	December 10, 2017	December 10, 2017	December 10, 2017	Construction of Rainwater Collection System (RWCS)	
268004010100970.PC	17EE0148 - Resurfacing of Unpaved Shoulder along Taytay-El Nido Road Section, K0219+373-K0220+000(L.S.), K0219+730-K0220+000(R.S.), K0219+219- K0219+706(R.S.), K0222+650-K0225+000(B.S), K0225+100- K0226+300(B.S.), K0227+200-K0227+325(B.S.), K0227+420- K0229+350(B.S.)	Construction Section	Public Bidding	(-)	December 1-7,2017	December 8, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21, 2017	December 28, 2017	January 8, 2018	January 15, 2018	February 13, 2018	February 13, 2018	101	Php. 2,596,129.42	(-)	Php. 2,596,200.00	Php. 2,415,511.99/E.V.Villalos Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 10, 2017	December 10, 2017	December 10, 2017	December 10, 2017	December 10, 2017	Resurfacing of Unpaved Shoulder	
268004010100970.PC	17EE0149 - Replacement of 1 Storey 3 Classrooms Mabini ES El Nido (Bacuit), Palawan	Construction Section	Public Bidding	(-)	December 1-7,2017	December 8, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21, 2017	December 28, 2017	January 8, 2018	January 15, 2018	June 13, 2018	June 13, 2018	101	Php. 2,474,834.75	(-)	Php. 2,500,000.00	2,415,511.99/E.V.Villalos Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 10, 2017	December 10, 2017	December 10, 2017	December 10, 2017	December 10, 2017	Replacement of 1 Storey 3 Classrooms	
268004010100970.PC	17EE0150 - Construction of Classrooms 2-Storey 10 CL Panlaitan ES Busuanga, Palawan	Construction Section	Public Bidding	(-)	December 1-7,2017	December 8, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21, 2017	December 28, 2017	January 8, 2018	January 15, 2018	September 11, 2018	September 11, 2018	101	Php. 18,830,103.87	(-)	Php. 19,135,000.00	Php. 2,415,511.99/E.V.Villalos Const. & Trdg.	(-)	Php. 18,830,103.87	NACAP COA DEPED	December 10, 2017	December 10, 2017	December 10, 2017	December 10, 2017	December 10, 2017	Construction of Classrooms 2-Storey 10 CL	
268004010100970.PC	17EE0151 - CLUSTER IV - Construction of 1 Sty 2-CL Balisungan ES, Coron, Palawan/ Construction of 1 Sty 2-CL Bintuan ES, Coron, Palawan/ Construction of 1 Sty 2-CL Buenavista ES, Coron, Palawan/ Construction of 1 Sty 2-CL Cabugao ES, Coron, Palawan/ Construction of 1 Sty 2-CL	Construction Section	Public Bidding	December 6, 2017	December 8-14, 2017	November 13, 2017	December 27, 2017	December 27, 2017	December 28, 2017	December 28, 2017	December 29, 2017	January 12, 2018	January 21, 2018	August 31, 2017	August 31, 2017	101	Php. 13,798,535.90	(-)	Php. 13,884,805.00	Php. 2,415,511.99/E.V.Villalos Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 10, 2017	December 10, 2017	December 10, 2017	December 10, 2017	December 10, 2017	Construction of 1 Sty 2-CL	
268004010100970.PC	17EE0152 - CLUSTER V - Construction of 1 Sty 2 CL Decalacho ES, Coron, Palawan/ Construction of 1 Sty 2-CL Malawig Elementary School, Coron, Palawan/ Construction of 1 Sty 2-CL Tara Elementary School, Coron, Palawan/ Construction of 1 Sty 2-CL Bawang ES, Coron, Palawan/	Construction Section	Public Bidding	December 6, 2017	December 8-14, 2017	November 13, 2017	December 27, 2017	December 27, 2017	December 28, 2017	December 28, 2017	December 29, 2017	January 12, 2018	January 21, 2018	August 31, 2017	August 31, 2017	101	Php. 13,798,527.82	(-)	Php. 13,884,805.00	Php. 2,415,511.99/E.V.Villalos Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 10, 2017	December 10, 2017	December 10, 2017	December 10, 2017	December 10, 2017	Construction of 1 Sty 2-CL	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Palawan 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Roxas, Palawan

Project Monitoring Report as of JULY to DECEMBER 2017 (CIVIL WORKS)

P.P.A CODE	Contract ID No.Procurement Program/Project	End-User	Mode of Procurement	Actual Procurement Activity												ABC (Php)			Contract Cost (Php) /Contractor			List of invited Observers	Date of Receipt of					Remarks (Explaining changes from the APP)		
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Turnover/Acceptance	Source of Fund	Total	MODE	CO	Total	MODE		CO	Pre Procurement Conference	Pre Bid Conference	Eligibility Check	Sub/ Opening of Bids		Bid Evaluation	Post Qualification
268004010100970.PC	17EE0153 - CLUSTER VI - Construction of 1 Sty 2 CL Aguinaldo ES, Dumarán, Palawan/ Construction of 1 Sty 2 CL Nagpadalan ES, Dumarán, Palawan/ Construction of 1 Sty 2 CL San Jose ES, Dumarán, Palawan/ Construction of 1 Sty 2 CL San Juan ES, Dumarán, Palawan/	Construction Section	Public Bidding	December 6,2017	December 8-14,2017	November 13,2017	December 27,2017	December 27,2017	December 28,2017	December 29,2017	January 12,2018	January 21,2018	August 31,2017	August 31,2017	101	Php. 17,059,272.84	(-)	Php. 17,137,058.00	Php. 2,415,511.99/E.V.Villaoas Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	Construction of 1 Sty 2-CL		
268004010100970.PC	17EE0154 - CLUSTER VII - Construction of 1 Sty 2 CL Buluang ES, El Nido (Bacuit), Palawan/ Construction of 1 Sty 2 CL Lamoro ES, El Nido (Bacuit), Palawan/ Construction of 1 Sty 2 CL Danat ES, El Nido (Bacuit), Palawan/ Construction of 1 Sty 2 CL Bucana NHS, El Nido (Bacuit), Palawan/	Construction Section	Public Bidding	December 6,2017	December 8-14,2017	November 13,2017	December 27,2017	December 27,2017	December 28,2017	December 29,2017	January 12,2018	January 21,2018	August 31,2017	August 31,2017	101	Php. 14,150,590.75	(-)	Php. 14,221,815.00	Php. 2,415,511.99/E.V.Villaoas Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	Construction of 1 Sty 2-CL		
268004010100970.PC	17EE0155 - CLUSTER I - Const. of 1 Unit Unique Workshop Building New Busuanga National High School, Busuanga, Palawan/ Construction of 1 Unit Regular Workshop Building New Busuanga National High School, Busuanga, Palawan/ Construction of 1 Unit Unique Workshop Building	Construction Section	Public Bidding	December 6,2017	December 8-14,2017	November 13,2017	December 27,2017	December 27,2017	December 28,2017	December 29,2017	January 12,2018	January 21,2018	August 31,2017	August 31,2017	101	Php. 9,143,429.06	(-)	Php. 9,189,466.00	Php. 2,415,511.99/E.V.Villaoas Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	Const. of 1 Unit Unique Workshop Building		
268004010100970.PC	17EE0156 - CLUSTER II - Construction of 2 Units Science Laboratory Building Manamoc National High School, Cuyo, Palawan/ Construction of 1 Unit ICT Laboratory Building Manamoc National High School, Cuyo, Palawan/ Construction of 2 Units Unique Workshop Building	Construction Section	Public Bidding	December 6,2017	December 8-14,2017	November 13,2017	December 27,2017	December 27,2017	December 28,2017	December 29,2017	January 12,2018	January 21,2018	August 31,2017	August 31,2017	101	Php. 17,406,394.08	(-)	Php. 17,493,986.00	Php. 2,415,511.99/E.V.Villaoas Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	Construction of 2 Units Science Laboratory Building		
268004010100970.PC	17EE0157 - CLUSTER III - Const. of 1 Unit Unique Workshop Building Magara School for Philippine Craftsmen, Roxas, Palawan/ Construction of 1 Unit Regular Workshop Building Roxas National Comprehensive High School, Roxas, Palawan/ Construction of 1 Unit Regular Workshop Building	Construction Section	Public Bidding	December 6,2017	December 8-14,2017	November 13,2017	December 27,2017	December 27,2017	December 28,2017	December 29,2017	January 12,2018	January 21,2018	August 31,2017	August 31,2017	101	Php. 12,017,210.96	(-)	Php. 12,077,684.00	Php. 2,415,511.99/E.V.Villaoas Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	Const. of 1 Unit Unique Workshop Building		
268004010100970.PC	17EE0158 - CLUSTER IV - Construction of 2 Units Unique Workshop Building Sandoval National High School, Taytay, Palawan/ Construction of 1 Unit Regular Workshop Building Pancel National High School, Banaban Extension, Taytay, Palawan/ Construction of 1 Unit Regular Workshop Building	Construction Section	Public Bidding	December 6,2017	December 8-14,2017	November 13,2017	December 27,2017	December 27,2017	December 28,2017	December 29,2017	January 12,2018	January 21,2018	August 31,2017	August 31,2017	101	Php.11,857,249.93	(-)	Php. 11,916,990.00	Php. 2,415,511.99/E.V.Villaoas Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	Const. of 1 Unit Unique Workshop Building		



Project Monitoring Report as of JULY to DECEMBER 2017 (CIVIL WORKS)

P.P.A CODE	Contract ID No.Procurement Program/Project	End-User	Actual Procurement Activity														Date of Receipt of						Remarks (Explaining changes from the APP)							
			Mode of Procurement	Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Turnover/Acceptance	Source of Fund	ABC (Php)			Contract Cost (Php) /Contractor				List of invited Observers	Pre Procurement Conference	Pre Bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post Qualification
																	Total	MOOE	CO	Total	MOOE	CO								
268004010100970.PC	17EE0159 - Construction of Andres Soriano Memorial Elementary School (ASMES) 3 Storey - 12CL Roxas Palawan	Construction Section	Public Bidding	December 6,2017	December 8-14,2017	November 13,2017	December 27,2017	December 27,2017	December 28,2017	December 28,2017	December 29,2017	January 12,2018	January 21,2018	August 31,2017	August 31,2017	101	Php. 18,741,761.72	(-)	Php. 19,089,737.69	Php. 2,415,511.99/E.V.Villajos Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA DEPED	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	Construction of 3 Storey - 12CL
268004010100970.PC	17EE0160 - Repair/ Maintenance and Improvement of Shoulder Along Puerto Princesa North Road Langogan-Roxas Road Section (S00030PW)	Construction Section	Public Bidding	December 6,2017	December 8-14,2017	November 13,2017	December 27,2017	December 27,2017	December 28,2017	December 28,2017	December 29,2017	January 12,2018	January 21,2018	August 31,2017	August 31,2017	101	Php. 1,699,253.96	(-)	Php. 1,700,000.00	Php. 2,415,511.99/E.V.Villajos Const. & Trdg.	(-)	Php. 2,500,000.00	NACAP COA	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	December 10,2017	Repair/ Maintenance and improvement of Shoulder

Prepared By:

Recommended By

Approved
By:

NASRODIN D. TOCALO
Head,Procurement Unit

January 15,2018

EDDIE R. UY
OIC-Assistant District Engineer

January 15,2018

AMELIA B. FAJARDO
District Engineer

January 15,2018