

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN THIRD
DISTRICT ENGINEERING OFFICE
REGION II
Tuguegarao City, Cagayan

January 9, 2018

ELMIRA S. CRUZ - CAISIDO


Deputy Executive Director IV
Government Procurement Policy Board (GPPB)
Unit 2506 – Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City

Madam:

Respectfully submitted is the Procurement Monitoring Report for all procurement activities undertaken by this office for the period July to December 2017

For your information and reference.

Very truly yours,


DANILO U. TABILAS
District Engineer 

RO.2.12 mca/CRA

Cc:

MELANIO C. BRIOSOS, CESO IV
Regional Director
DPWH-Region II
Carig Sur, Tuguegarao City

ARDELIZA R. MEDENILLA, MNSA, CESO II
Undersecretary for Support Services
DPWH, Port Area, Manila

Handwritten signature

DPWH-Cagayan Third District Engineering Office Procurement Monitoring Report as of July to December 2017

Code (PAP)	Procurement Program/Project	PMO/ Bnd-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)				Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Adts/Post of IABs	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion/ Acceptance/ Payment	Total	MOOE		CO	Total	MOOE	CO	Pre-Proc Conf	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery Acceptance			
17BD 0114	Construction of Provincial Engineer's Office (Main Building), Provincial Capitol Complex, Tuguegarao City	Construction Section	Public Bidding	13-Jan-17	June 14, 2017 to June 20, 2017	21-Jun-17	04-Jul-17	04-Jul-17	07-Jul-17	10-Jul-17	12-Jul-17	03-Aug-17	04-Aug-17		GAA 2017	P 8,712,000.00		P 8,537,880.71		Engr. Ramuncillo Reginaldo, Asst. Sec. PICE, Jose Mallillin - President, Holy Name Society, St. Peter Cathedral, Mateo R. Dulit - President Phil Commerce and Industry Auditor Karl Eric Reyes, Resident Auditor	13-Jan-17	21-Jun-17	04-Jul-17	04-Jul-17	07-Jul-17	10-Jul-17	12-Jul-17	03-Aug-17						
17BD 0115	UACS CODE: 103004010310698 Rehabilitation of Provincial Engineering Warehouse, Provincial Capitol Center, Tuguegarao City, Cagayan	Construction Section	Public Bidding	11-Jul-17	July 12, 2017 to July 17, 2017	18-Jul-17	31-Jul-17	31-Jul-17	07-Aug-17	08-Aug-17	10-Aug-17	21-Aug-17	22-Aug-17		GAA 2017	P 5,988,616.15		P 5,842,402.79		-do-	13-Jan-17	18-Jul-17	31-Jul-17	31-Jul-17	07-Aug-17	10-Jul-17	12-Jul-17	03-Aug-17						
17BD 0118	UACS CODE: 103004010310897 Rehabilitation of Motorpool Office Warehouse and Repair, Provincial Capitol Complex, Tuguegarao City Cagayan	Construction Section	Public Bidding	13-Jan-17	June 14, 2017 to June 20, 2017	21-Jun-17	04-Jul-17	04-Jul-17	07-Jul-17	10-Jul-17	12-Jul-17	03-Aug-17	04-Aug-17		GAA 2017	P 5,543,903.70		P 5,266,395.46		-do-	13-Jan-17	21-Jun-17	04-Jul-17	04-Jul-17	07-Jul-17	10-Jul-17	12-Jul-17	03-Aug-17						
17BD 0117	UACS CODE: 203004080100892 LIP: Construction of Water System (Level II), Tuao, Cagayan	Construction Section	Public Bidding	02-Aug-17	August 2, 2017 to August 9, 2017	10-Aug-17	22-Aug-17	22-Aug-17	24-Aug-17	24-Aug-17	29-Aug-17	07-Sep-17	08-Sep-17		GAA 2017	P 4,949,930.73		P 4,754,790.47		-do-	13-Jan-17	10-Aug-17	22-Aug-17	22-Aug-17	24-Aug-17	10-Jul-17	12-Jul-17	03-Aug-17						
17BD 0116	UACS CODE: 103004010310702 LIP:Construction of Multi-Purpose Building (Covered Court), Barangay Naruungan, Tuao, Cagayan	Construction Section	Public Bidding	11-Jul-17	July 12, 2017 to July 17, 2017	18-Jul-17	31-Jul-17	31-Jul-17	07-Aug-17	08-Aug-17	10-Aug-17	21-Aug-17	22-Aug-17		GAA 2017	P 4,949,283.20		P 4,699,416.06		-do-	11-Jul-17	18-Jul-17	31-Jul-17	31-Jul-17	07-Aug-17	24-Aug-17	29-Aug-17	08-Sep-17						
17BD 0119	UACS CODE: 103004010310700 LIP: Repair/Rehabilitation of Tuao Public Market West, Municipality of Tuao, Province of Cagayan	Construction Section	Public Bidding	11-Jul-17	July 12, 2017 to July 17, 2017	18-Jul-17	31-Jul-17	31-Jul-17	07-Aug-17	08-Aug-17	10-Aug-17	21-Aug-17	22-Aug-17		GAA 2017	P 1,484,962.59		P 1,409,708.03		-do-	11-Jul-17	18-Jul-17	31-Jul-17	31-Jul-17	07-Aug-17	24-Aug-17	29-Aug-17	08-Sep-17						
17BD 0120	UACS CODE: 20300408010100891 Construction of Water Supply Project, Solana, Cagayan	Construction Section	Public Bidding	02-Aug-17	August 2, 2017 to August 9, 2017	10-Aug-17	22-Aug-17	22-Aug-17	24-Aug-17	24-Aug-17	29-Aug-17	07-Sep-17	08-Sep-17		GAA 2017	P 43,559,840.29		P 41,818,409.10		-do-	11-Jul-17	10-Aug-17	22-Aug-17	22-Aug-17	24-Aug-17	24-Aug-17	29-Aug-17	08-Sep-17						

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity														Source of Funds	AEC (PHP)				Contract Cost (PHP)				List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Advt/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion Acceptance/ Rejection/ Withdrawal	Total	MOOE	CO		Total	MOOE	CO	Pro-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Notice of Award	Contract Signing	Delivery Acceptance					
17BD 0121	Repair/Maintenance of DPWH Building, Cagayan 3rd District Engineering Office, RES Main Building, Lingu, Solana, Cagayan	Maintenance Section	Public Bidding	29-Jun-17	June 30, 2017 to July 6, 2017	07-Jul-17	21-Jul-17	21-Jul-17	28-Jul-17	31-Jul-17	02-Aug-17	11-Aug-17	14-Aug-17		GAA 2017	P 999,999.21			P 966,825.78			-do-	29-Jun-17	07-Jul-17	21-Jul-17	21-Jul-17	28-Jul-17	31-Jul-17	02-Aug-17	11-Aug-17						
17BD 0122 (Re-Ad)	Repair/Maintenance of DPWH Building, Cagayan Third District Engineering Office, RES, Main Building II, Lingu Solana, Cagayan	Maintenance Section	Public Bidding	05-Oct-17	October 6, 2017 to October 12, 2017	13-Oct-17	28-Oct-17	28-Oct-17	02-Nov-17	03-Nov-17	06-Nov-17	07-Nov-17	08-Nov-17		GAA 2017	P 999,999.28			P 980,156.79			-do-	29-Jun-17	13-Oct-17	28-Oct-17	28-Oct-17	02-Nov-17	31-Jul-17	02-Aug-17	11-Aug-17		The Bidders were Declared Ineligible to Bid				
17BD 0123 (Re-Ad)	Repair/Maintenance of DPWH Building, Cagayan Third District Engineering Office, RES, Quarter, Lingu Solana, Cagayan	Maintenance Section	Public Bidding	05-Oct-17	October 6, 2017 to October 12, 2017	13-Oct-17	28-Oct-17	28-Oct-17	02-Nov-17	03-Nov-17	06-Nov-17	07-Nov-17	08-Nov-17		GAA 2017	P 999,998.80			P 999,998.80			-do-	29-Jun-17	13-Oct-17	28-Oct-17	28-Oct-17	02-Nov-17	31-Jul-17	02-Aug-17	11-Aug-17		The Bidders were Declared Ineligible to Bid				
17BD 0124	Repair/Maintenance of DOJ Building, NBI Building, Carig Sur, Tuguegarao City	Maintenance Section	Public Bidding	29-Jun-17	June 30, 2017 to July 6, 2017	07-Jul-17	21-Jul-17	21-Jul-17	28-Jul-17	31-Jul-17	02-Aug-17	11-Aug-17	14-Aug-17		GAA 2017	P 999,994.63			P 967,191.84			-do-	29-Jun-17	07-Jul-17	21-Jul-17	21-Jul-17	28-Jul-17	31-Jul-17	02-Aug-17	11-Aug-17						
17BD 0125	Repair/Maintenance of DOJ Building, Parole and Probation Administration, Carig Sur, Tuguegarao City	Maintenance Section	Public Bidding	29-Jun-17	June 30, 2017 to July 6, 2017	07-Jul-17	21-Jul-17	21-Jul-17	28-Jul-17	31-Jul-17	02-Aug-17	11-Aug-17	14-Aug-17		GAA 2017	P 999,998.86			P 967,957.51			-do-	29-Jun-17	07-Jul-17	21-Jul-17	21-Jul-17	28-Jul-17	31-Jul-17	02-Aug-17	11-Aug-17						
17BD 0126 (Re-Ad)	Repair/Maintenance of DOTC Building, National Telecommunication Commission, RO2, Carig Sur, Tuguegarao City	Maintenance Section	Public Bidding	28-Sep-17	September 30, 2017 to October 5, 2017	06-Oct-17	06-Oct-17	06-Oct-17	25-Oct-17	28-Oct-17	27-Oct-17	02-Nov-17	03-Nov-17		GAA 2017	P 999,999.10			P 985,938.58			-do-	29-Jun-17	06-Oct-17	06-Oct-17	06-Oct-17	25-Oct-17	31-Jul-17	02-Aug-17	11-Aug-17		The Bidders were Declared Ineligible to Bid				
17BD 0127	Repair/Maintenance of DILG Building, National Police Commission, Carig Sur, Tuguegarao City	Maintenance Section	Public Bidding	09-Aug-17	August 10, 2017 to August 16, 2017	17-Aug-17	29-Aug-17	29-Aug-17	04-Sep-17	05-Sep-17	07-Sep-17	15-Sep-17	18-Sep-17		GAA 2017	P 999,999.03			P 968,208.90			-do-	29-Jun-17	17-Aug-17	29-Aug-17	29-Aug-17	04-Sep-17	31-Jul-17	02-Aug-17	11-Aug-17						
17BD 0128 (Re-Ad)	Repair/Maintenance of DILG Building, Bureau of Local Government Finance, Carig Sur, Tuguegarao City	Maintenance Section	Public Bidding	09-Aug-17	August 10, 2017 to August 16, 2017	17-Aug-17	29-Aug-17	29-Aug-17	04-Sep-17	05-Sep-17	07-Sep-17	15-Sep-17	18-Sep-17		GAA 2017	P 999,999.33			P 960,896.07			-do-	29-Jun-17	17-Aug-17	29-Aug-17	29-Aug-17	04-Sep-17	31-Jul-17	02-Aug-17	11-Aug-17		The Bidders were Declared Ineligible to Bid				
17BD 0129	Repair/Maintenance of DPWH Building, Cagayan Third District Engineering Office, RES Storage I, Lingu Solana, Cagayan	Maintenance Section	Public Bidding	29-Jun-17	June 30, 2017 to July 6, 2017	07-Jul-17	21-Jul-17	21-Jul-17	04-Sep-17	05-Sep-17	07-Sep-17	15-Sep-17	18-Sep-17		GAA 2017	P 649,999.09			P 638,204.60			-do-	29-Jun-17	07-Jul-17	21-Jul-17	21-Jul-17	04-Sep-17	31-Jul-17	02-Aug-17	11-Aug-17						

Code (PAP)	Procurement Program/Project	P/M/ Bid/ User	Mode of Procurement	Actual Procurement Activity														ABC (PHP)				Contract Cost (PHP)				List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IABs	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Acceptance/ N/A	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Acceptance				
17BD 0130	Repair/Maintenance of DPWH Building, Supply Office, San Gabriel, Tuguegarao City	Maintenance Section	Public Bidding	09-Aug-17	August 10, 2017 to August 16, 2017	17-Aug-17	29-Aug-17	29-Aug-17	04-Sep-17	05-Sep-17	07-Sep-17	15-Sep-17	13-Sep-17		GAA 2017	P 499,992.99		P 490,283.12		-do-	29-Jun-17	17-Aug-17	29-Aug-17	29-Aug-17	04-Sep-17	31-Jul-17	02-Aug-17	11-Aug-17							
17BD 0131 (Re-Ad)	Repair/Maintenance of OP Building, Civil Service Commission Building, Carig Sur, Tuguegarao City	Maintenance Section	Public Bidding	29-Jun-17	June 30, 2017 to July 5, 2017	07-Jul-17	21-Jul-17	21-Jul-17	04-Sep-17	05-Sep-17	07-Sep-17	15-Sep-17	18-Sep-17		GAA 2017	P 499,992.62		P 492,269.31		-do-	29-Jun-17	07-Jul-17	21-Jul-17	21-Jul-17	04-Sep-17	31-Jul-17	02-Aug-17	11-Aug-17		The Bidders were Declared Ineligible to Bid					
17BD 0132 (Re-Ad)	Repair/Maintenance of OP Building, Commission of Human Rights Building RO-2, Carig Sur, Tuguegarao City	Maintenance Section	Public Bidding	09-Aug-17	August 10, 2017 to August 16, 2017	17-Aug-17	29-Aug-17	29-Aug-17	04-Sep-17	05-Sep-17	07-Sep-17	15-Sep-17	18-Sep-17		GAA 2017	P 359,998.88		P 347,784.54		-do-	11-Jul-17	17-Aug-17	29-Aug-17	28-Aug-17	04-Sep-17	08-Aug-17	10-Aug-17	21-Aug-17		The Bidders were Declared Ineligible to Bid					
17BD 0133	Intallation of Bailey Bridge, Gadu-Carlucud, Palao-Nabbotuan-Macutay Road, Solana, Cagayan	Maintenance Section	Public Bidding	11-Jul-17	July 12, 2017 to July 17, 2017	18-Jul-17	31-Jul-17	31-Jul-17	07-Aug-17	08-Aug-17	10-Aug-17	21-Aug-17	22-Aug-17		GAA 2017	P 12,544,999.99		P 11,978,627.29		-do-	11-Jul-17	18-Jul-17	31-Jul-17	31-Jul-17	07-Aug-17	08-Aug-17	10-Aug-17	21-Aug-17							
17BD 0134 (Re-Ad)	Construction of 1-Storey, 3-CI, Unique Workshop Building, Gosi National High School, Gosi, Tuguegarao City, Cagayan Third LD	Construction Section	Public Bidding	02-Aug-17	August 2, 2017 to August 9, 2017	10-Aug-17	22-Aug-17	22-Aug-17	23-Aug-17	24-Aug-17	28-Aug-17	07-Sep-17	08-Sep-17		GAA 2017	P 8,058,977.28		P 8,678,713.84		-do-	11-Jul-17	10-Aug-17	22-Aug-17	22-Aug-17	23-Aug-17	08-Aug-17	10-Aug-17	21-Aug-17		The Bidders were Declared Ineligible to Bid					
17BD 0135 (Re-Ad)	Construction of 1-Storey, 3-CI, Unique Workshop Building, Gosi National High School, Gosi, Tuguegarao City, Cagayan Third LD	Construction Section	Public Bidding	28-Sep-17	September 30, 2017 to October 5, 2017	08-Oct-17	08-Oct-17	06-Oct-17	25-Oct-17	26-Oct-17	27-Oct-17	02-Nov-17	03-Nov-17		GAA 2017	P 6,039,312.57		P 5,797,578.82		-do-	11-Jul-17	08-Oct-17	08-Oct-17	08-Oct-17	25-Oct-17	08-Aug-17	10-Aug-17	21-Aug-17		The Bidders were Declared Ineligible to Bid					
17BD 0136	Repair/Maintenance of Revetment Wall, Santiago Tuguegarao Road, Pata, Enrile, cagayan	Maintenance Section	Public Bidding	11-Jul-17	July 12, 2017 to July 17, 2017	18-Jul-17	31-Jul-17	31-Jul-17	07-Aug-17	08-Aug-17	10-Aug-17	21-Aug-17	22-Aug-17		GAA 2017	P 5,000,000.00		P 4,945,512.03		-do-	11-Jul-17	18-Jul-17	31-Jul-17	31-Jul-17	07-Aug-17	08-Aug-17	10-Aug-17	21-Aug-17							
17BD 0137	Repair/Maintenance of Flood Control Drainage Structure, Maddarlug, Solana, Cagaan, KO488+000 - KO488+500 with Exception	Maintenance Section	Public Bidding	11-Jul-17	July 12, 2017 to July 17, 2017	18-Jul-17	31-Jul-17	31-Jul-17	07-Aug-17	08-Aug-17	10-Aug-17	21-Aug-17	22-Aug-17		GAA 2017	P 2,499,999.80		P 2,468,439.03		-do-	11-Jul-17	18-Jul-17	31-Jul-17	31-Jul-17	07-Aug-17	08-Aug-17	10-Aug-17	21-Aug-17							
17BD 0138 (Re-Ad)	Repair/Rehabilitation of Baculud Bridge Approach, Cagayan Valley Road, KO499+091, Baculud, Iguig, Cagayan	Maintenance Section	Public Bidding	29-Aug-17	August 30, 2017 to September 5, 2017	06-Sep-17	18-Sep-17	18-Sep-17	25-Sep-17	26-Sep-17	27-Sep-17	08-Sep-17	10-Sep-17		GAA 2017	P 1,928,975.76		P 1,899,572.31		-do-	11-Jul-17	06-Sep-17	18-Sep-17	18-Sep-17	25-Sep-17	08-Aug-17	10-Aug-17	21-Aug-17		The Bidders were Declared Ineligible to Bid					

Code (IAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PMP)				Contract Cost (PNP)				List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Advt/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion Acceptance/ Turnover	Total	MOOE	CO		Total	MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Notice of Award	Contract Signing	Delivery Acceptance							
17BD 0139	Repair of National Road, Cagayan Apayao Road, KO487+971 KO488+021	Maintenance Section	Public Bidding	11-Jul-17	July 12, 2017 to July 17, 2017	18-Jul-17	31-Jul-17	31-Jul-17	07-Aug-17	08-Aug-17	10-Aug-17	21-Aug-17	22-Aug-17		GAA 2017	P 1,929,975.75		P 1,898,891.17		-do-	11-Jul-17	18-Jul-17	31-Jul-17	31-Jul-17	07-Aug-17	08-Aug-17	10-Aug-17	21-Aug-17										
17BD 0140	Construction of Classrooms - One Storey 2-Cl. Buntun Elementary School, Tuguegarao City, Cagayan	Construction Section	Public Bidding	28-Sep-17	September 30, 2017 to October 5, 2017	06-Oct-17	06-Oct-17	06-Oct-17	25-Oct-17	26-Oct-17	02-Nov-17	03-Nov-17	04-Nov-17		GAA 2017	P 2,487,012.27		P 2,369,017.53		-do-	29-Aug-17	06-Oct-17	06-Oct-17	06-Oct-17	25-Oct-17	26-Oct-17	02-Nov-17	03-Nov-17										
17BD 0141	Repair/Maintenance of National Road, Tuguegarao Diversion Road 2, KO483+945 - KO484+559 RS, KO484+613 - KO484+633 RS, KO484+684 - KO484+659 LS, KO484+579 - KO484+633 LS	Maintenance Section	Public Bidding	28-Sep-17	September 30, 2017 to October 5, 2017	06-Oct-17	06-Oct-17	06-Oct-17	25-Oct-17	26-Oct-17	02-Nov-17	03-Nov-17	04-Nov-17		GAA 2017	P 2,849,999.43		P 2,832,308.02		-do-	29-Aug-17	06-Oct-17	06-Oct-17	06-Oct-17	25-Oct-17	26-Oct-17	02-Nov-17	03-Nov-17										
17BD 0142	Repair/Maintenance of National Road, Cagayan Apayao Road, KO489+200 - Ko519+000 (with Exception)	Maintenance Section	Public Bidding	29-Aug-17	August 30, 2017 to September 5, 2017	06-Sep-17	18-Sep-17	18-Sep-17	25-Oct-17	26-Oct-17	02-Nov-17	03-Nov-17	04-Nov-17		GAA 2017	P 5,000,000.00		P 4,787,413.84		-do-	29-Aug-17	06-Sep-17	18-Sep-17	18-Sep-17	25-Oct-17	26-Oct-17	02-Nov-17	03-Nov-17										
17BD 0143	Repair/Rehabilitation of National Road, Penablanca Callao Cave Road, KO475+880 - KO475+902.50 LL, KO477+720 - KO477+742.5 RL, Cagayan Apayao Road, KO488+200 - KO488+222.5 RL, KO488+848 - KO488+884 RL, KO488+937 - KO488+995.5 RL, KO488+959.5 - KO488+995.5 LL	Maintenance Section	Public Bidding	29-Aug-17	August 30, 2017 to September 5, 2017	06-Sep-17	18-Sep-17	18-Sep-17	25-Oct-17	26-Oct-17	02-Nov-17	03-Nov-17	04-Nov-17		GAA 2017	P 1,399,999.99		P 1,361,594.44		-do-	29-Aug-17	06-Sep-17	18-Sep-17	18-Sep-17	25-Oct-17	26-Oct-17	02-Nov-17	03-Nov-17										
17BD 0144	Repair/Maintenance of National Road, Cagayan Valley Road, Caggay, Tuguegarao City	Maintenance Section	Public Bidding	28-Sep-17	September 30, 2017 to October 5, 2017	06-Oct-17	06-Oct-17	06-Oct-17	25-Oct-17	26-Oct-17	02-Nov-17	03-Nov-17	04-Nov-17		GAA 2017	P 219,999.99		P 217,250.87		-do-	28-Sep-17	06-Oct-17	06-Oct-17	06-Oct-17	25-Oct-17	26-Oct-17	02-Nov-17	03-Nov-17										
17BD 0145	Asphalt Overlay of Cagayan Valley Road, Cagayan Valley Road, KO492+800 - Ko493+701, Iguig Section	Maintenance Section	Public Bidding	28-Sep-17	September 30, 2017 to October 5, 2017	06-Oct-17	06-Oct-17	06-Oct-17	25-Oct-17	26-Oct-17	02-Nov-17	03-Nov-17	04-Nov-17		GAA 2017	P 9,999,999.99		P 9,548,881.57		-do-	28-Sep-17	06-Oct-17	06-Oct-17	06-Oct-17	25-Oct-17	26-Oct-17	02-Nov-17	03-Nov-17										
17BD 0146	Repair/Maintenance of Flood Control Structures, Sta. 0+000 - Sta. 0+040, Pata, Enrile, Cagayan	Maintenance Section	Public Bidding	28-Sep-17	September 30, 2017 to October 5, 2017	06-Oct-17	06-Oct-17	06-Oct-17	25-Oct-17	26-Oct-17	02-Nov-17	03-Nov-17	04-Nov-17		GAA 2017	P 2,999,999.99		P 2,902,043.50		-do-	28-Sep-17	06-Oct-17	06-Oct-17	06-Oct-17	25-Oct-17	26-Oct-17	02-Nov-17	03-Nov-17										
17BD 0147	Construction of DSWD FO II Warehouse, Regional Government Center, Carig Sur, Tuguegarao City, Cagayan	Maintenance Section	Public Bidding	28-Sep-17	September 30, 2017 to October 5, 2017	06-Oct-17	06-Oct-17	06-Oct-17	25-Oct-17	26-Oct-17	02-Nov-17	03-Nov-17	04-Nov-17		GAA 2017	P 6,743,042.77		P 6,642,053.38		-do-	28-Sep-17	06-Oct-17	06-Oct-17	06-Oct-17	25-Oct-17	26-Oct-17	02-Nov-17	03-Nov-17										

Code (PAP)	Procurement Program/Project	PMO/ Sub-User	Mode of Procurement	Actual Procurement Activity																ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Proc Conferences	Advs/Post of IABs	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion Acceptance Turnover	Source of Funds	Total		Total		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery Acceptance						
																MOOE	CO	MOOE	CO																
17BD 0158 (Re-Ad)	Construction of One (1) Storey, One (1) Cl. Unique Workshop Building, Gammad National High School, Igila, Cagayan	Construction Section	Public Bidding	04-Dec-17	December 5, 2017 to December 11, 2017	12-Dec-17	26-Dec-17	26-Dec-17	27-Dec-17	28-Dec-18	29-Dec-17	03-Jan-17	04-Jan-17		GAA 2017	P 3,043,478.14		P 2,659,388.48		-do-	13-Nov-17	12-Dec-17	26-Dec-17	26-Dec-17	27-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17		The Bidders were Declared Ineligible to Bid					
17BD 0159	Construction of One (1) Storey, One (1) Cl. Unique Workshop Building, Don Severino Pagalilauan National High School, Panabianca, Cagayan	Construction Section	Public Bidding	13-Nov-17	November 13, 2017 to November 20, 2017	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17	20-Dec-17		GAA 2017	P 3,043,478.14		P 2,949,513.06		-do-	13-Nov-17	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17							
17BD 0160	Construction of One (1) Storey, Two (2) Cl. School Building with Toilet, San Roque Elementary School, Panabianca, Cagayan	Construction Section	Public Bidding	13-Nov-17	November 13, 2017 to November 20, 2017	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17	20-Dec-17		GAA 2017	P 2,556,399.76		P 2,478,840.75		-do-	13-Nov-17	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17							
17BD 0161	Construction of One (1) Storey, Four (4) Cl. School Building with Toilet, Andarayan Elementary School, Solana, Cagayan	Construction Section	Public Bidding	13-Nov-17	November 13, 2017 to November 20, 2017	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17	20-Dec-17		GAA 2017	P 4,731,446.87		P 4,585,535.86		-do-	13-Nov-17	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17							
17BD 0162	Construction of One (1) Storey Three (3) Cl. School Building with Toilet, Andarayan Elementary School, Solana, Cagayan	Construction Section	Public Bidding	13-Nov-17	November 13, 2017 to November 20, 2017	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17	20-Dec-17		GAA 2017	P 3,548,584.90		P 3,441,066.79		-do-	13-Nov-17	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17							
17BD 0163	Construction of One (1) Storey Three (3) Cl. School Building with Toilet, Andarayan Elementary School, Solana, Cagayan	Construction Section	Public Bidding	13-Nov-17	November 13, 2017 to November 20, 2017	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17	20-Dec-17		GAA 2017	P 3,548,584.90		P 3,441,066.79		-do-	13-Nov-17	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17							
17BD 0164	Construction of One (1) Storey Three (3) Cl. School Building with Toilet, Solana South Central School, Solana, Cagayan	Construction Section	Public Bidding	13-Nov-17	November 13, 2017 to November 20, 2017	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17	20-Dec-17		GAA 2017	P 3,548,584.90		P 3,399,131.54		-do-	13-Nov-17	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17							
17BD 0165	Construction of One (1) Storey Three (3) Cl. School Building with Toilet, Solana South Central School, Sampaguita, Solana, Cagayan	Construction Section	Public Bidding	13-Nov-17	November 13, 2017 to November 20, 2017	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17	20-Dec-17		GAA 2017	P 3,548,584.90		P 3,436,153.91		-do-	13-Nov-17	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17							

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													ABC (PWP)				Contract Cost (PWP)				List of Invited Observers	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
				Pre-Proc Conferences	Ads/Post of IABs	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion Acceptance Turnover	Source of Funds	Total		MOOE	CO	Total		MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery Acceptance		
17BD 0166	Construction of One (1) Storey Three (3) Cl. School Building with Toilet, Solana South Central School, Sampaguita, Solana, Cagayan	Construction Section	Public Bidding	13-Nov-17	November 13, 2017 to November 20, 2017	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17	20-Dec-17		GAA 2017	P 3,548,584.30			P 3,436,153.91			-do-	13-Nov-17	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17					
17BD 0167	Construction of One (1) Storey Three (3) Cl. Unique Workshop Building, Gadu National High School, Solana, Cagayan	Construction Section	Public Bidding	13-Nov-17	November 13, 2017 to November 20, 2017	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17	20-Dec-17		GAA 2017	P 3,043,478.14			P 2,936,172.85			-do-	13-Nov-17	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17					
17BD 0168	Construction of One (1) Storey One (1) Cl. Unique Workshop Building Gadu National High School, Mangalisan Extension, Solana, Cagayan	Construction Section	Public Bidding	13-Nov-17	November 13, 2017 to November 20, 2017	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17	20-Dec-17		GAA 2017	P 3,043,478.14			P 2,950,895.47			-do-	13-Nov-17	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17					
17BD 0169 (Re-Ad)	Construction of One (1) Storey Two (2) Cl. School Building with Toilet, Lingu Elementary School, Solana, Cagayan	Construction Section	Public Bidding	13-Nov-17	November 13, 2017 to November 20, 2017	12-Dec-17	28-Dec-17	28-Dec-17	27-Dec-17	28-Dec-18	29-Dec-17	03-Jan-17	04-Jan-17		RIF 2016	P 2,601,228.49			P 2,279,532.65			-do-	13-Nov-17	12-Dec-17	28-Dec-17	28-Dec-17	27-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17		The Bidders were Declared Ineligible to Bid			
17BD 0170	Construction of One (1) Storey Two (2) Cl. School Building with Toilet Natappian Elementary School, Solana, Cagayan	Construction Section	Public Bidding	13-Nov-17	November 13, 2017 to November 20, 2017	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17	20-Dec-17		GAA 2017	P 2,498,538.51			P 2,421,099.76			-do-	13-Nov-17	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17					
17BD 0171	Construction of One (1) Storey One (1) Cl. Unique Workshop Building, Iawes National Agricultural & Technical School, Bagumbayan Annex, Tuao, Cagayan	Construction Section	Public Bidding	13-Nov-17	November 13, 2017 to November 20, 2017	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17	20-Dec-17		GAA 2017	P 3,092,642.04			P 2,997,685.91			-do-	13-Nov-17	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17					
17BD 0172	Construction of One (1) Storey One (1) Cl. Unique Workshop Building, Tuao Vocational & Technical School, Tuao, Cagayan	Construction Section	Public Bidding	13-Nov-17	November 13, 2017 to November 20, 2017	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17	20-Dec-17		GAA 2017	P 3,092,642.04			P 2,966,443.69			-do-	13-Nov-17	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17					
17BD 0173 (Re-Ad)	Construction of One (1) Storey One (1) Cl. Unique Workshop Building, Tuao Vocational & Technical School, Pata Annex, Tuao, Cagayan	Construction Section	Public Bidding	13-Nov-17	November 13, 2017 to November 20, 2017	12-Dec-17	28-Dec-17	28-Dec-17	27-Dec-17	28-Dec-18	29-Dec-17	03-Jan-17	04-Jan-17		GAA 2017	P 3,092,642.04			P 2,998,662.84			-do-	13-Nov-17	12-Dec-17	28-Dec-17	28-Dec-17	27-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17		The Bidders were Declared Ineligible to Bid			

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													
				Pre-Proc Conferences	Ads/Past of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion Accepted/ Turnover	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery Acceptance																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
17BD 0174	Construction of One (1) Storey Two (2) Cl. School Building with Toilet, Lalayug Elementary School, Tuao, Cagayan	Construction Section	Public Bidding	13-Nov-17	November 13, 2017 to November 26, 2017	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17	20-Dec-17		GAA 2017	P 2,561,168.80		P 2,489,407.45			-do-	13-Nov-17	21-Nov-17	04-Dec-17	04-Dec-17	08-Dec-17	07-Dec-17	08-Dec-17	19-Dec-17																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PAP)		Contract Cost (PAP)				List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Add/Past of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance/ Turnover	Total	MOOE		CO	Total	MOOE	CO	Pre-Proc Conf	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery Acceptance				
17BD 0183	Construction of One (1) Storey Three (3) Cl. School Building with Toilet, Enrile Vocational High School, Enrile, Cagayan	Construction Section	Public Bidding	19-Nov-17	November 20, 2017 to November 26, 2017	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17	22-Dec-17		GAA 2017	P 3,548,584.90			P 3,404,607.50			-do-	19-Nov-17	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17						
17BD 0184	Construction of One (1) Storey Two (2) Cl. Unique Workshop Building, Penablanca National High School, Penablanca, Cagayan	Construction Section	Public Bidding	19-Nov-17	November 20, 2017 to November 26, 2017	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17	22-Dec-17		GAA 2017	P 5,825,990.65			P 5,363,115.69			-do-	19-Nov-17	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17						
17BD 0185	Construction of One (1) Storey One (1) Cl. Unique Workshop Building, Penablanca East National High School, Penablanca, Cagayan	Construction Section	Public Bidding	19-Nov-17	November 20, 2017 to November 26, 2017	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17	22-Dec-17		GAA 2017	P 3,153,489.32			P 3,057,841.94			-do-	19-Nov-17	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17						
17BD 0186	Construction of One (1) Storey Two (2) Cl. School Building with Toilet, Penablanca East National High School, Penablanca, Cagayan	Construction Section	Public Bidding	19-Nov-17	November 20, 2017 to November 26, 2017	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17	22-Dec-17		GAA 2017	P 2,583,535.41			P 2,505,231.03			-do-	19-Nov-17	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17						
17BD 0187	Construction of One (1) Storey Two (2) Cl. School Building with Toilet, Quibal Elementary School, Penablanca, Cagayan	Construction Section	Public Bidding	19-Nov-17	November 20, 2017 to November 26, 2017	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17	22-Dec-17		Calamity Fund	P 2,545,424.92			P 2,468,912.56			-do-	19-Nov-17	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17						
17BD 0188	Construction of One (1) Storey Two (2) Cl. Unique Workshop Building, Sampaguita National High School, Solana, Cagayan	Construction Section	Public Bidding	19-Nov-17	November 20, 2017 to November 26, 2017	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17	22-Dec-17		GAA 2017	P 5,751,365.65			P 5,349,998.21			-do-	19-Nov-17	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17						
17BD 0189	Construction of One (1) Storey Two (2) Cl. Unique Workshop Building Solana Fresh Water Fishery School, Solana, Cagayan	Construction Section	Public Bidding	19-Nov-17	November 20, 2017 to November 26, 2017	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17	22-Dec-17		GAA 2017	P 5,751,365.65			P 5,531,965.64			-do-	19-Nov-17	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17						
17BD 0190	Construction of One (1) Storey Two (2) Cl. School Building with Toilet, Natapian Elementary School, Solana, Cagayan	Construction Section	Public Bidding	19-Nov-17	November 20, 2017 to November 26, 2017	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17	22-Dec-17		GAA 2017	P 2,508,137.28			P 2,430,862.99			-do-	19-Nov-17	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17						
17BD 0191	Construction of One (1) Storey Two (2) Cl. School Building with Toilet, Dasun National High School, Solana, Cagayan	Construction Section	Public Bidding	19-Nov-17	November 20, 2017 to November 26, 2017	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17	22-Dec-17		GAA 2017	P 2,507,457.70			P 2,430,862.99			-do-	19-Nov-17	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17						

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PHP)				Contract Cost (PHP)				List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Advt/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Notice of Award	Contract Signing	Delivery/ Acceptance					
17BD 0192	Construction of One (1) Storey Two (2) Cl. School Building with Toilet, Solana South Central School, Cagayan	Construction Section	Public Bidding	19-Nov-17	November 20, 2017 to November 26, 2017	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17	22-Dec-17		GAA 2017	P 2,498,538.52		P 2,396,906.26		-do-	19-Nov-17	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17								
17BD 0193	Construction of One (1) Storey Three (3) Cl. Regular Workshop Building, Itawes National Agricultural and Technical School, Bulagao, Tuso, Cagayan	Construction Section	Public Bidding	19-Nov-17	November 20, 2017 to November 26, 2017	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17	22-Dec-17		GAA 2017	P 9,130,070.25		P 9,114,523.03		-do-	19-Nov-17	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17								
17BD 0194	Construction of One (1) Storey Three (3) Cl. Regular Workshop Building, Itawes National Agricultural and Technical School, Bulagao, Tuso, Cagayan	Construction Section	Public Bidding	19-Nov-17	November 20, 2017 to November 26, 2017	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17	22-Dec-17		GAA 2017	P 9,130,070.25		P 9,114,523.03		-do-	19-Nov-17	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17								
17BD 0194	Construction of One (1) Storey Three (3) Cl. Regular Workshop Building Itawes National Agricultural and Technical School, Bulagao, Tuso, Cagayan	Construction Section	Public Bidding	19-Nov-17	November 20, 2017 to November 26, 2017	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17	22-Dec-17		GAA 2017	P 9,130,070.25		P 8,854,614.13		-do-	19-Nov-17	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17								
17BD 0195	Construction of Two (2) Storey Six (6) Cl. School Building, Itawes National Agricultural and Technical School, Bagumbayan, Annex, Tuso, Cagayan	Construction Section	Public Bidding	19-Nov-17	November 20, 2017 to November 26, 2017	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17	22-Dec-17		GAA 2017	P 8,170,217.46		P 8,005,174.18		-do-	19-Nov-17	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17								
17BD 0196 (Re-Ad)	Construction of One (1) Storey One (1) Cl. Unique Workshop Building, Penablanca East National High school, Penablanca, Cagayan	Construction Section	Public Bidding	19-Nov-17	November 20, 2017 to November 26, 2017	12-Dec-17	28-Dec-17	28-Dec-17	27-Dec-17	28-Dec-18	29-Dec-17	03-Jan-17	04-Jan-17		GAA 2017	P 3,153,489.32		P 3,089,054.15		-do-	19-Nov-17	12-Dec-17	28-Dec-17	28-Dec-17	27-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17	The Bidders were Declared Ineligible to Bid							
17BD 0196	Construction of One (1) Storey One (1) Cl. Unique Workshop Building, Penablanca East National High school, Penablanca, Cagayan	Construction Section	Public Bidding	19-Nov-17	November 20, 2017 to November 26, 2017	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17	22-Dec-17		GAA 2017	P 3,153,489.32		P 3,089,054.15		-do-	19-Nov-17	27-Nov-17	11-Dec-17	11-Dec-17	13-Dec-17	13-Dec-17	18-Dec-17	21-Dec-17								

P 342,566,613.46

P 330,626,171.03

Prepared By:

CHARO R. ARUGAY
Engineer II

Checked By:

MARIA B. MACUPENG
BAC Chairman

Submitted By:

DANILO U. TABILAS
District Engineer