

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation		
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conference, Bid Evaluation, Contract Signing.	Pre-bid, Eligibility, Sub/Open of Bids, Post Qual, Notice of Award
16O00020	Construction/Upgrading/Rehabilitation of Drainage along National Roads Parañaque-Sucat Road, K0014+075 – K0014+267.50 (Phase I), Parañaque City	Construction Division	Public Bidding	11-01-17	12-01-17	19-01-17	31-01-17	31-01-17	06-03-17	17-03-17	23-03-17	24-03-17	31-03-17			1101101	14,624,484.96			14,184,156.11			NACAP	N/A	12-01-17
																						PICE	N/A	12-01-17	
																						PCAI	N/A	12-01-17	
																						CCW	N/A	12-01-17	
																						COA	N/A	12-01-17	
16O00042	Construction/Rehabilitation of Flood Control Structures at F. Manalo Street, Barangay Batis San Juan City, Phase I & II, San Juan City (Contract ID No. 16O00042)	Construction Division	Public Bidding	01-02-17	02-02-17	06-06-17	22-06-17	22-06-17	28-06-17	10-07-17	25-07-17	26-07-17	07-08-17			1101101	136,560,989.76						NACAP	N/A	07-01-16
																						PICE	N/A	07-01-16	
																						PCAI	N/A	07-01-16	
																						CCW	N/A	07-01-16	
																						COA	N/A	07-01-16	
17O00015	Construction of Feeder Channels for the Blumentritt Interceptor	Construction Division	Public Bidding	07-02-17	08-02-17	16-02-17	28-02-17	28-02-17	02-03-17	15-03-17	20-03-17	3/21/2017 to 3/24/2017	27-03-17			1101101	9,705,006.32			9,190,039.65			NACAP	N/A	10-02-17
																						PICE	N/A	10-02-17	
																						PCAI	N/A	10-02-17	
																						CCW	N/A	10-02-17	
																						COA	N/A	10-02-17	
16O00043	Widening of Katipunan Avenue including ROW, Quezon City	Construction Division	Public Bidding	07-02-17	08-02-17	16-02-17	28-02-17	28-02-17	01-03-17	13-03-17	17-03-17	3/20/2017 to 3/27/2017	29-03-17			1101101	49,908,892.82			48,329,967.88			NACAP	N/A	10-02-17
																						PICE	N/A	10-02-17	
																						PCAI	N/A	10-02-17	
																						CCW	N/A	10-02-17	
																						COA	N/A	10-02-17	

16O00044	Construction of the Marine Science Institute (MSI) Building, U.P. Diliman, Quezon City, 4th LD	Construction Division	Public Bidding	15-03-17	16-03-17	05-05-17	23-05-17	23-05-17	30-05-17	09-06-17	15-06-17	27-06-17	28-06-17			1101101	233,613,767.44			226,115,545.72			PICE	N/A	15-03-17
																						PCAI	N/A	15-03-17	
																						CCW	N/A	15-03-17	
																						COA	N/A	15-03-17	
16O00013	Construction of Bayani Bridge connecting Bayani St., Brgy. Doña Imelda and 11th St., Brgy. Damayang Lagi, Quezon City, including ROW	Construction Division	Public Bidding	23-02-17	24-02-17	03-03-17	3/16/17 and 6/6/17	3/16/17 and 6/6/17	13-06-17	23-06-17	30-06-17	06-07-17	07-07-17			1101101	116,727,685.72			114,400,524.23			PICE	N/A	27-02-17
																						PCAI	N/A	27-02-17	
																						CCW	N/A	27-02-17	
																						COA	N/A	27-02-17	
17O00004	Construction of By-Passes/Diversion Roads, including ROW, C-6 Napindan, M.L. Quezon Avenue, Taguig, 2nd LD, Taguig City y	Construction Division	Public Bidding	15-03-17	16-03-17	22-03-17	04-04-17	04-04-17	12-04-17	03-05-17	18-05-17	5/19/2017 to 5/24/2017	26-05-17			1101101	339,318,027.25			325,746,354.31			PICE	N/A	15-03-17
																						PCAI	N/A	15-03-17	
																						CCW	N/A	15-03-17	
																						COA	N/A	15-03-17	
17O00003	Reconstruction/Rehabilitation of C-6 Road from M.L. Quezon to Napindan Bridge, Taguig City (Sta. 4+140 - Sta. 6+940), Left side only	Construction Division	Public Bidding	21-03-17	22-03-17	28-03-17	11-04-17	11-04-17	03-05-17	18-05-17	28-06-17	29-06-17	30-06-17			1101101	164,665,204.61			136,760,031.25			PICE	N/A	23-03-17
																						PCAI	N/A	23-03-17	
																						CCW	N/A	23-03-17	
																						COA	N/A	23-03-17	
17O00009	Preventive Maintenance Based on Pavement System/Highway Development and Management-4 (HDM-4) Ninoy Aquino Avenue, South Bound: Sta. K0010+(-)650-Sta. K0010+157 Sta. K0010+471.62-Sta. K0010+627.190 Sta. K0011+046-Sta. K0011+450 Sta. K0011+880-Sta. K0012+200 North Bound: Sta. K0010+018-Sta. K0010+138 Sta. K0010+440-Sta. K0010+485 Sta. K0011+160-Sta. K0011+320	Authority to Implement (MMIIDEO)	Public Bidding	21-03-17	22-03-17	28-03-17	11-04-17	11-04-17	18-04-17	08-05-17	Authority to Implement (MMIIDEO)	Authority to Implement (MMIIDEO)	Authority to Implement (MMIIDEO)			Authority to Implement (MMIIDEO)	57,664,328.31			55,352,603.89			PICE	N/A	23-03-17
																						PCAI	N/A	23-03-17	
																						CCW	N/A	23-03-17	
																						COA	N/A	23-03-17	

17O00013	Improvement of Parañaque River North, Sheet Piling Improvement (East Side) Sta. 0+842 – Sta. 1+770 (Phase II), Parañaque City	Authority to Implement (MMIIDEO)	Public Bidding	21-03-17	22-03-17	28-03-17	11-04-17	11-04-17	18-04-17	08-05-17	Authority to Implement (MMIIDEO)	Authority to Implement (MMIIDEO)	Authority to Implement (MMIIDEO)				81,923,888.34			78,502,300.67			PICE	N/A	23-03-17			
																			PCAI		N/A	23-03-17						
																					CCW	N/A	23-03-17					
																					COA	N/A	23-03-17					
17O00014	Construction of Napindan Bridge 2 along C6 (Additional Lanes) Two (2) Lanes at C6 from Napindan to M.L. Quezon, Taguig City	Construction Division	Public Bidding	22-06-17	27-06-17	06-07-17	18-07-17	18-07-17	25-07-17	04-09-17	13-09-17	14-09-17	21-09-17				9,436,318.06			9,153,012.90			PICE	N/A	03-07-17			
																					PCAI	N/A	03-07-17					
																						CCW	N/A	03-07-17				
																						COA	N/A	03-07-17				
17O00018	Retrofitting/Strengthening of MacArthur Bridge along Lawton-Sta. Cruz, Manila City	Construction Division	Public Bidding	06-06-17	12-07-17	19-07-17	03-08-17	03-08-17	10-08-17	11-09-17	13-09-17	14-09-17	21-09-17				47,260,003.69			46,722,850.22			PICE	N/A	12-07-17			
																						PCAI	N/A	12-07-17				
																							CCW	N/A	12-07-17			
																							COA	N/A	12-07-17			
16O00009	Construction of Coastal Laboratory Building of the College of Engineering, University of the Philippines, Diliman, Quezon City	Construction Division	Public Bidding	06-06-17	07-06-17	16-06-17	29-06-17	29-06-17	05-07-17	20-07-17	27-07-17	28-07-17	01-08-17				46,447,024.39			45,002,547.09			PICE	N/A	13-06-17			
																							PCAI	N/A	13-06-17			
																								CCW	N/A	13-06-17		
																								COA	N/A	13-06-17		
17O00010	Construction/Upgrading/Rehabilitation of Drainage along National Roads, Sumulong Outfall (0+000-0+120), Sumulong Highway (K0016+(-780)-K0016+(-615), Marikina City	Construction Division	Public Bidding	08-06-17	14-06-17	06-07-17	18-07-17	18-07-17	25-07-17	08-09-17	14-09-17	15-09-17	22-09-17				63,332,672.35			60,861,089.88			PICE	N/A	19-06-17			
																								PCAI	N/A	19-06-17		
																									CCW	N/A	19-06-17	
																									COA	N/A	19-06-17	
17O00011	Construction of Concrete Road By-Pass Road (Marcos Highway to J.P. Rizal Street), Marikina City	Construction Division	Public Bidding	08-06-17	14-06-17	06-07-17	18-07-17	18-07-17	25-07-17	08-09-17	14-09-17	15-09-17	22-09-17				96,618,327.00			91,673,595.49			PICE	N/A	19-06-17			
																									PCAI	N/A	19-06-17	
																										CCW	N/A	19-06-17
																										COA	N/A	19-06-17

17O00002	Widening of Fort Bonifacio-Nichols Field Road (Lawton Avenue) Project Phase I, Revised Plan Taguig City	Construction Division	Public Bidding	08-06-17	14-06-17	11-07-17	24-07-17	24-07-17	31-07-17	14-08-17	16-08-17	17-08-17	31-08-17			1101101	437,734,697.85			424,883,215.72			PICE	N/A	19-06-17
																		PCAI	N/A		19-06-17				
																		CCW	N/A		19-06-17				
																		COA	N/A		19-06-17				
17O00016	Construction/Rehabilitation of Water Supply Septage and Sewerage/Rain Water Collectors (RWCS), DPWH-NCR Regional Office, 2nd St., Port Area, Manila	Construction Division	Public Bidding	N/A	27-04-17	05-05-17	23-05-17	23-05-17	26-05-17	06-06-17	21-06-17	29-06-17	30-06-17			1101101	1,896,430.80			1, 805,897.78			PICE	N/A	02-05-17
																		PCAI	N/A		02-05-17				
																		CCW	N/A		02-05-17				
																		COA	N/A		02-05-17				
17O00001	Replacement of Expansion Dam and Trench at Osmeña Fly-over crossing Gil Puyat Avenue, Sta. 0+102 to Sta. 0+432 Makati City (North Bound only)	Construction Division	Public Bidding	N/A	04-04-17	12-04-17	25-04-17	25-04-17	02-05-17	09-06-17	28-06-17	07-07-17	10-07-17			1101101	3,602,368.83			3,570,290.32			PICE	N/A	06-04-17
																		PCAI	N/A		06-04-17				
																		CCW	N/A		06-04-17				
																		COA	N/A		06-04-17				
16O00029	Replacement of Expansion Dam and Trench at Osmeña Fly-over crossing Gil Puyat Avenue, Makati City, Sta.0+102-Sta.0+432 (South Bound only)	Construction Division	Public Bidding	N/A	04-04-17	12-04-17	25-04-17	25-04-17	02-05-17	15-05-17	30-05-17	09-06-17	13-06-17			1101101	3,602,368.83			3,570,290.32			PICE	N/A	06-04-17
																		PCAI	N/A		06-04-17				
																		CCW	N/A		06-04-17				
																		COA	N/A		06-04-17				
17O00020	Upgrading of Longos Pumping Stations 1 and 2, Brgy. Longos Malabon City	UPMO	Public Bidding	03-08-17	15-08-17	25-08-17	07-09-17	07-09-17	14-09-17	18-10-17	UPMO	UPMO	UPMO			UPMO	92,909,250.67			89,227,244.87			PICE	N/A	14-08-17
																		PCAI	N/A		14-08-17				
																		CCW	N/A		14-08-17				
																		COA	N/A		14-08-17				
17O00021	Construction of Navotas Coastal Dike, Navotas City Sta. 0+000 to Sta. 0+(-425) (Navotas Terminal)	UPMO	Public Bidding	03-08-17	15-08-17	25-08-17	07-09-17	07-09-17	14-09-17	23-10-17	UPMO	UPMO	UPMO			UPMO	190,628,162.99			183,952,927.75			PICE	N/A	14-08-17
																		PCAI	N/A		14-08-17				
																		CCW	N/A		14-08-17				
																		COA	N/A		14-08-17				
17O00022	Valenzuela-Obando Meycauayan Flood Control Project Navotas-Provision of Two (2) Pumping Stations along Navotas Coastal Dike (Construction of Pumping Station with Box Culvert along Coastal Dike, Navotas City)	UPMO	Public Bidding	03-08-17	24-08-17	25-08-17	14-09-17	14-09-17	21-09-17	19-10-17	UPMO	UPMO	UPMO			UPMO	92,157,256.13			89,873,932.25			PICE	N/A	14-08-17
																		PCAI	N/A		14-08-17				
																		CCW	N/A		14-08-17				
																		COA	N/A		14-08-17				

17O00023	Replacement/Construction of Adriatico Bridge, Malate Manila	Construction Division	Public Bidding	18-10-17	23-10-17	03-11-17	16-11-17	16-11-17	28-11-17	21-12-17	27-12-17	29-12-17	08-01-18			1101101	47,038,402.65			44,626,945.58			PICE	N/A	24-10-17		
																						PCAI	N/A	24-10-17			
																								CCW	N/A	24-10-17	
																									COA	N/A	24-10-17
17O00024	Improvement of C-3 Road (From Baltazar Street to A. Mabini St.,) including Right of Way, Caloocan City	Construction Division	Public Bidding	18-10-17	02-10-17	12-10-17	24-10-17	24-10-17	27-10-17	08-11-17	20-11-17	21-11-17	27-11-17			1101101	9,306,350.78			9,026,435.10			PICE	N/A	09-10-17		
																								PCAI	N/A	09-10-17	
																									CCW	N/A	09-10-17
																									COA	N/A	09-10-17
17O00025	Improvement of C-5 Extension Project (SLEX/West Service Road to Multinational Avenue) Cities of Pasay and Paranaque	Construction Division	Public Bidding	12-10-17	16-10-17	25-10-17	07-11-17	07-11-17	10-11-17	20-11-17	23-11-17	27-11-17	01-12-17			1101101	17,988,891.59			17,449,318.98			PICE	N/A	18-10-17		
																									PCAI	N/A	18-10-17
																									CCW	N/A	18-10-17
																									COA	N/A	18-10-17
17O00026	Improvement of M. Roxas Jr. Flyover (Sta. 1+940.00 – Sta. 2+693.00) and R-10 Road (Sta. 2+690.00 – Sta. 4+576.00) City of Manila	Construction Division	Public Bidding	18-10-17	26-10-17	09-11-17	22-11-17	22-11-17	27-11-17	05-12-17	08-12-17	11-12-17	18-12-17			1101101	48,654,961.60			47,160,060.91			PICE	N/A	03-11-17		
																									PCAI	N/A	03-11-17
																									CCW	N/A	03-11-17
																									COA	N/A	03-11-17
17O00027	Proposed Repair/Maintenance of DPWH Building (NCR Main Building) 2nd St., Port Area, Manila	Construction Division	Public Bidding	18-10-17	20-10-17	25-10-17	09-11-17	09-11-17	15-11-17	24-11-17	01-12-17	04-12-17	08-12-17			1101101	8,774,585.81			8,511,139.88			PICE	N/A	19-10-17		
																									PCAI	N/A	19-10-17
																									CCW	N/A	19-10-17
																									COA	N/A	19-10-17
17O00028	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Pumping Station at Brgy. Batis, San Juan City	Construction Division	Public Bidding	18-10-17	20-10-17	25-10-17	14-12-17	14-12-17	18-12-17	22-12-17	29-12-17	03-01-18	15-01-18			1101101	155,644,255.77			150,161,655.15			PICE	N/A	27-11-17		
																									PCAI	N/A	27-11-17
																									CCW	N/A	27-11-17
																									COA	N/A	27-11-17
17O00030	Improvement of Parañaque River, Parañaque City	Construction Division	Public Bidding	18-10-17	20-10-17	25-10-17	19-12-17	19-12-17	20-12-17	27-12-17	29-12-17	03-01-18	15-01-18			1101101	194,986,542.07			188,169,689.58			PICE	N/A	01-12-17		
																									PCAI	N/A	01-12-17
																									CCW	N/A	01-12-17
																									COA	N/A	01-12-17

17O00031	Repair of Flagpole/Parking Area at DPWH-NCR Compound, 2nd St., Port Area, Manila	Construction Division	Public Bidding	N/A	04-12-17	14-12-17	27-12-17	27-12-17	27-12-17	28-12-17	29-12-17	03-01-18	15-01-18			1101101	2,533,730.94			2,454,198.43			PICE	N/A	08-12-17
																							PCAI	N/A	08-12-17
																							CCW	N/A	08-12-17
																							COA	N/A	08-12-17
17O00032	Drydocking and Repair of DPWH Watermaster 8-7 (SDA-2) presently located at DPWH-NCR Yard Bicutan, Taguig City	EMD	Public Bidding	01-12-17	05-12-17	14-12-17	N/A	27-12-17	27-12-17	28-12-17	29-12-17	03-01-18	15-01-18			1101101	5,930,000.00			5,808,218.24			PICE	N/A	08-12-17
																							PCAI	N/A	08-12-17
																							CCW	N/A	08-12-17
																							COA	N/A	08-12-17
17O00033	Construction of Academic Building (Mandaluyong City College) including Completion of Facilities and Ground Improvement	Construction Division	Negotiated								29-12-17	03-01-18	08-01-18			1101101	26,588,909.96			24,810,604.66			PICE	N/A	N/a
																							PCAI	N/A	N/a
																							CCW	N/A	N/a
																							COA	N/A	N/a