

**DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE Procurement Monitoring Report (PMR) as of July 12, 2018  
(Civil Works)**

Code (PAP) Contract ID	Procurement Program/Project	Remarks (brief description of Program/Project)	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)					List of Invited Observers
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance/Turnover		Total	MO OE	CO	Total	negotiated	shopping	direct	public bidding	
18RA0001	Rehabilitation of Multi-Purpose Building, Brgy. 1, Bacolod City	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	September 29-October 5, 2017	October 6, 2017	October 20, 2017	October 20, 2017	October 25, 2017	October 27, 2017	January 19, 2018	January 29, 2018	January 31, 2018				1,000,000.00							966,987.29	3
18RA0002	Rehabilitation of Multi-Purpose Building, Bata Elementary School 1, Brgy. Bata, Bacolod City	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	September 29-October 5, 2017	October 6, 2017	October 20, 2017	October 20, 2017	October 25, 2017	October 27, 2017	January 19, 2018	January 29, 2018	January 31, 2018				1,000,000.00							966,744.88	3
18RA0003	Construction of Multi-Purpose Building, Brgy. Alanglian, Bacolod City	Construction of Multi-Purpose Building	BCDEO	Public bidding	N/A	September 29-October 5, 2017	October 6, 2017	December 4, 2017	December 4, 2017	December 5, 2017	December 7, 2017	January 19, 2018	January 29, 2018	January 31, 2018				1,980,000.00							1,919,363.71	3
18RA0004	Construction of Roads, Brgy. Cabug, Bacolod City	Construction of Local Roads	BCDEO	Public bidding	N/A	September 29-October 5, 2017	October 6, 2017	October 20, 2017	October 20, 2017	October 25, 2017	October 27, 2017	January 19, 2018	January 29, 2018	January 31, 2018				1,980,000.00							1,804,666.43	3
18RA0005	Construction of Roads, Brgy. Bata, Bacolod City	Construction of Local Roads	BCDEO	Public bidding	N/A	September 29-October 5, 2017	October 6, 2017	October 20, 2017	October 20, 2017	October 25, 2017	October 27, 2017	January 19, 2018	January 29, 2018	January 31, 2018				1,980,000.00							1,919,863.00	3
18RA0006	Construction of Roads, Brgy. Felisa, Bacolod City	Construction of Local Roads	BCDEO	Public bidding	N/A	September 29-October 5, 2017	October 6, 2017	October 20, 2017	October 20, 2017	October 25, 2017	October 27, 2017	January 19, 2018	January 29, 2018	January 31, 2018				1,980,000.00							1,920,389.75	3
18RA0007	Construction of Roads, Brgy. Banago, Bacolod City	Construction of Local Roads	BCDEO	Public bidding	N/A	September 29-October 5, 2017	October 6, 2017	October 30, 2017	October 30, 2017	October 31, 2017	November 6, 2017	January 19, 2018	January 29, 2018	January 31, 2018				1,980,000.00							1,919,863.02	3
18RA0008	Construction of Roads, Brgy. Mandalagan, Bacolod City	Construction of Local Roads	BCDEO	Public bidding	N/A	September 29-October 5, 2017	October 6, 2017	October 20, 2017	October 20, 2017	October 25, 2017	October 27, 2017	January 19, 2018	January 29, 2018	January 31, 2018				1,980,000.00							1,919,863.02	3
18RA0009	Construction of Multi-Purpose Building, Brgy. Vista Alegre, Bacolod City	Construction of Multi-Purpose Building	BCDEO	Public bidding	N/A	September 29-October 5, 2017	October 6, 2017	December 4, 2017	December 4, 2017	December 5, 2017	December 7, 2017	January 19, 2018	January 29, 2018	January 31, 2018				2,477,007.02							2,399,964.83	3
18RA0011	Retrofitting/Strengthening of Tangub Br. 1 (B00321NR) along Bacolod South Road	Retrofitting/Strengthening of Tangub Bridge 1	BCDEO	Public bidding	October 2, 2017	October 6-12, 2017	October 13, 2017	October 26, 2017	October 26, 2017	October 27, 2017	November 3, 2017	January 19, 2018	January 29, 2018	January 31, 2018				5,880,000.00							5,586,000.00	3
18RA0012	Retrofitting/Strengthening of Pahanocoy Br. 3 (B00327NR) along Bacolod Circumferential Road	Retrofitting/Strengthening of Pahanocoy Bridge 3	BCDEO	Public bidding	October 2, 2017	October 6-12, 2017	October 13, 2017	October 26, 2017	October 26, 2017	October 27, 2017	November 3, 2017	January 19, 2018	January 29, 2018	January 31, 2018				6,860,000.00							6,511,139.32	3
18RA0013	Retrofitting/Strengthening of Cabalagnan Br. 2 (B00328NR) along Bacolod Circumferential Road	Retrofitting/Strengthening of Cabalagnan Bridge 2	BCDEO	Public bidding	October 2, 2017	October 6-12, 2017	October 13, 2017	October 26, 2017	October 26, 2017	October 27, 2017	November 3, 2017	January 19, 2018	January 29, 2018	January 31, 2018				7,840,000.00							7,447,464.29	3
18RA0014	Retrofitting/Strengthening of Rabadilla Br. (B00334NR) along Bacolod Circumferential Road	Retrofitting/Strengthening of Rabadilla Bridge	BCDEO	Public bidding	October 2, 2017	October 6-12, 2017	October 13, 2017	October 26, 2017	October 26, 2017	October 27, 2017	November 3, 2017	January 19, 2018	January 29, 2018	January 31, 2018				5,880,000.00							5,574,949.06	3
18RA0015	Construction of Roads, Brgy. Pta. Taytay, Bacolod City	Construction of Local Roads	BCDEO	Public bidding	N/A	October 6-12, 2017	October 13, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 23, 2017	January 19, 2018	January 19, 2018	January 31, 2018				1,980,000.00							1,919,794.52	3
18RA0016	Construction of Roads, Brgy. Pahanocoy, Bacolod City	Construction of Local Roads	BCDEO	Public bidding	N/A	October 6-12, 2017	October 13, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 23, 2017	January 19, 2018	January 19, 2018	January 31, 2018				1,980,000.00							1,918,710.28	3
18RA0017	Rehabilitation of Multi-Purpose Building, Brgy. Granada, Bacolod City	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	October 6-12, 2017	October 13, 2017	October 26, 2017	October 26, 2017	October 27, 2017	November 3, 2017	January 19, 2018	January 19, 2018	January 31, 2018				1,485,000.00							1,469,375.00	3
18RA0018	Rehabilitation of Multi-Purpose Building, Brgy. Montevista, Bacolod City	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	October 6-12, 2017	October 13, 2017	October 26, 2017	October 26, 2017	October 27, 2017	November 3, 2017	January 19, 2018	January 19, 2018	January 31, 2018				1,000,000.00							989,847.45	3
18RA0019	Rehabilitation of Multi-purpose Building, Medel Tangub High school, Brgy. Tangub, Bacolod City	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	October 6-12, 2017	October 13, 2017	October 26, 2017	October 26, 2017	October 27, 2017	November 3, 2017	January 19, 2018	January 19, 2018	January 31, 2018				1,000,000.00							972,355.57	3
18RA0020	Rehabilitation of Multi-purpose Building, Brgy. 3, Bacolod City	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	October 6-12, 2017	October 13, 2017	October 26, 2017	October 26, 2017	October 27, 2017	November 3, 2017	January 19, 2018	January 19, 2018	January 31, 2018				500,000.00							494,863.88	3
18RA0021	Construction of Roads, Brgy. Singcang, Bacolod City	Construction of Local Roads	BCDEO	Public bidding	N/A	October 6-12, 2017	October 13, 2017	October 26, 2017	October 26, 2017	October 27, 2017	November 3, 2017	January 23, 2018	January 23, 2018	February 2, 2018				2,475,000.00							2,400,272.79	3
18RA0022	Construction of Multi-Purpose Building, Brgy. Alijis, Bacolod City	Construction of Multi-Purpose Building	BCDEO	Public bidding	N/A	October 10-16, 2017	October 17, 2017	October 30, 2017	October 30, 2017	October 31, 2017	November 3, 2017	January 23, 2018	January 31, 2018	February 2, 2018				2,475,000.00							2,400,715.66	3
18RA0023	Construction of Multi-Purpose Building, Brgy. Sum-ag, Bacolod City	Construction of Multi-Purpose Building	BCDEO	Public bidding	N/A	October 10-16, 2017	October 17, 2017	November 16, 2017	November 16, 2017	November 17, 2017	November 21, 2017	January 23, 2018	January 31, 2018	February 2, 2018				2,475,000.00							2,425,268.28	3
18RA0024	Construction of Roads, Brgy. Tangub, Bacolod City	Construction of Local Roads	BCDEO	Public bidding	N/A	October 10-16, 2017	October 17, 2017	November 16, 2017	November 16, 2017	November 17, 2017	November 21, 2017	January 23, 2018	January 31, 2018	February 2, 2018				2,970,000.00							2,880,682.44	3
18RA0030	Rehabilitation of Multi-Purpose Building, Brgy. 35, Bacolod City	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	October 13-19, 2017	October 20, 2017	November 3, 2017	November 3, 2017	November 6, 2017	November 8, 2017	January 23, 2018	January 31, 2018	February 2, 2018				2,475,000.00							2,400,749.65	3
18RA0031	Rehabilitation of Multi-Purpose Building, Brgy. 32, Bacolod City	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	October 13-19, 2017	October 20, 2017	November 3, 2017	November 3, 2017	November 6, 2017	November 8, 2017	January 23, 2018	January 31, 2018	February 2, 2018				500,000.00							483,968.62	3
18RA0032	Widening of Loygoy Bridge 1 (B00336NR) Along Bacolod City Boundary Road, Bacolod City	Widening of Loygoy Bridge 1	BCDEO	Public bidding	October 18, 2017	October 24-30, 2017	November 2, 2017	November 15, 2017	November 15, 2017	November 16, 2017	November 21, 2017	January 26, 2018	February 2, 2018	February 5, 2018				18,620,000.00							17,685,509.35	3
18RA0033	Widening of Loygoy Bridge 2 (B00337NR) Along Bacolod City Boundary Road, Bacolod City	Widening of Loygoy Bridge 2	BCDEO	Public bidding	October 18, 2017	October 24-30, 2017	November 2, 2017	November 15, 2017	November 15, 2017	November 16, 2017	November 21, 2017	January 26, 2018	February 2, 2018	February 5, 2018				20,580,000.00							19,547,429.43	3
18RA0034	Rehabilitation of Multi-Purpose Building, Villa-Esperanza Elementary School, Bacolod City	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	October 24-30, 2017	November 2, 2017	November 15, 2017	November 15, 2017	November 16, 2017	November 20, 2017	January 23, 2018	January 31, 2018	February 2, 2018				1,485,000.00							1,384,311.32	3
18RA0035	Construction of Road, Brgy. Granada, Bacolod City	Construction of Local Roads	BCDEO	Public bidding	N/A	October 24-30, 2017	November 2, 2017	November 15, 2017	November 15, 2017	November 16, 2017	November 20, 2017	January 23, 2018	January 31, 2018	February 2, 2018				1,980,000.00							1,881,220.70	3
18RA0036	Construction of Road, Brgy. Handumanan, Bacolod City	Construction of Local Roads	BCDEO	Public bidding	N/A	October 24-30, 2017	November 2, 2017	November 15, 2017	November 15, 2017	November 16, 2017	November 21, 2017	January 23, 2018	January 31, 2018	February 2, 2018				1,980,000.00							1,882,085.73	3
18RA0037	Construction/Upgrading/Rehabilitation of Drainage along Bacolod South Road, K0000+000 - K0001+000	Construction/Upgrading/Rehabilitation of Drainage	BCDEO	Public bidding	October 18, 2017	October 24-30, 2017	November 2, 2017	November 15, 2017	November 15, 2017	November 16, 2017	November 21, 2017	January 29, 2018	February 7, 2018	February 9, 2018				24,500,000.00							23,270,469.25	3
18RA0038	Construction/Upgrading/Rehabilitation of Drainage along Bacolod North Road, K0000+000 - K0001+325, K0001+353 - K0001+670	Construction/Upgrading/Rehabilitation of Drainage	BCDEO	Public bidding	October 18, 2017	October 24-30, 2017	November 2, 2017	November 15, 2017	November 15, 2017	November 16, 2017	November 21, 2017	January 29, 2018	February 7, 2018	February 9, 2018				36,731,380.00							34,890,226.53	3

**DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE Procurement Monitoring Report (PMR) as of July 12, 2018  
(Civil Works)**

Code (PAP) Contract ID	Procurement Program/Project	Remarks (brief description of Program/Project)	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Delivery Completion	Acceptance/Turnover	Source of Funds	ABC (PhP)			Contract Cost (PhP)					List of Invited Observers
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Total	MO OE				CO	Total	negotiated	shopping	direct	public bidding			
18RA0039	Preventive Maintenance - Sto. Niño Banago Road (South), K0001+371 to K0001+596	Preventive Maintenance of Road	BCDEO	Public bidding	N/A	October 25-November 1, 2017	November 2, 2017	December 20, 2017	December 20, 2017	December 22, 2018	December 29, 2017	January 23, 2018	January 31, 2018	February 2, 2018			4,462,920.00							4,230,000.00	3			
18RA0040	Preventive Maintenance - Bacolod North Road, Chainage 0 to Chainage 644	Preventive Maintenance of Road	BCDEO	Public bidding	N/A	October 25-November 1, 2017	November 2, 2017	December 20, 2017	December 20, 2017	December 22, 2018	December 28, 2017	January 23, 2018	January 31, 2018	February 2, 2018			4,772,600.00							4,529,999.99	3			
18RA0041	Preventive Maintenance - Lacson Street, K0001+508 to K0001+915	Preventive Maintenance of Road	BCDEO	Public bidding	October 24, 2017	October 25-November 1, 2017	November 2, 2017	December 20, 2017	December 20, 2017	December 22, 2018	December 28, 2017	January 26, 2018	February 2, 2018	February 5, 2018			7,996,800.00							7,580,000.00	3			
18RA0042	Preventive Maintenance - Sto. Niño Banago Road (N), Chainage 0 - Chainage 1089	Preventive Maintenance of Road	BCDEO	Public bidding	October 24, 2017	October 25-November 1, 2017	November 2, 2017	December 20, 2017	December 20, 2017	December 22, 2018	December 29, 2017	January 23, 2018	January 31, 2018	February 2, 2018			17,239,180.00							16,350,000.00	3			
18RA0043	Rehabilitation of Road, Brgy. Taculing-Alijis, Bacolod City	Rehabilitation of Roads	BCDEO	Public bidding	October 24, 2017	October 30-November 5, 2017	November 6, 2017	November 20, 2017	November 20, 2017	November 22, 2017	November 27, 2017	January 23, 2018	January 31, 2018	February 2, 2018			19,800,000.00							18,804,976.47	3			
18RA0044	Construction of Road, Brgy. Taculing, Bacolod City	Construction of Local Roads	BCDEO	Public bidding	N/A	October 30-November 5, 2017	November 6, 2017	November 20, 2017	November 20, 2017	November 22, 2017	November 24, 2017	January 23, 2018	January 31, 2018	February 2, 2018			1,980,000.00							1,881,586.87	3			
18RA0045	Rehabilitation of Drainage System, Brgy. 33, Bacolod City	Rehabilitation of Drainage	BCDEO	Public bidding	N/A	October 30-November 5, 2017	November 6, 2017	November 20, 2017	November 20, 2017	November 22, 2017	November 27, 2017	January 23, 2018	January 31, 2018	February 2, 2018			1,485,000.00							1,441,190.00	3			
18RA0046	Rehabilitation of Multi-Purpose Building, Brgy. 7, Bacolod City	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	October 30-November 5, 2017	November 6, 2017	November 20, 2017	November 20, 2017	November 22, 2017	November 24, 2017	January 23, 2018	January 31, 2018	February 2, 2018			1,000,000.00							969,541.80	3			
18RA0047	Rehabilitation of Roads with Pavement, Brgy. Bata, Bacolod City	Rehabilitation of Roads	BCDEO	Public bidding	N/A	October 30-November 5, 2017	November 6, 2017	November 20, 2017	November 20, 2017	November 22, 2017	November 27, 2017	January 23, 2018	January 31, 2018	February 2, 2018			1,000,000.00							968,864.88	3			
18RA0048	Rehabilitation of Multi-Purpose Building, Andres Bonifacio Elementary School 2, Brgy. 4, Bacolod City	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	October 30-November 5, 2017	November 6, 2017	November 20, 2017	November 20, 2017	November 22, 2017	November 24, 2017	January 23, 2018	January 31, 2018	February 2, 2018			500,000.00							484,997.65	3			
18RA0049	Rehabilitation of Multi-Purpose Building, Brgy. 39, Bacolod City, Negros Occidental	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	October 30-November 5, 2017	November 6, 2017	November 20, 2017	November 20, 2017	November 22, 2017	November 27, 2017	January 23, 2018	January 31, 2018	February 2, 2018			500,000.00							485,249.99	3			
18RA0050	Construction of Multi-Purpose Building, Bata Elementary School 1, Brgy. Bata, Bacolod City, Negros Occidental	Construction of Multi - Purpose Building	BCDEO	Public bidding	N/A	October 30-November 5, 2017	November 6, 2017	November 20, 2017	November 20, 2017	November 22, 2017	November 24, 2017	January 23, 2018	January 31, 2018	February 2, 2018			500,000.00							484,406.68	3			
18RA0051	Construction of Revetment with Floodwall in Mandalagan River, Phase 2, Bacolod City	Construction of Revetment with Floodwall in Mandalagan River Phase 2	BCDEO	Public bidding	October 24, 2017	November 3-9, 2017	November 10, 2017	November 24, 2017	November 24, 2017	November 27, 2017	November 29, 2017	January 23, 2018	January 31, 2018	February 2, 2018			33,490,520.00							31,785,208.62	3			
18RA0052	Road Widening Including Drainage and RRWO of Bacolod San Carlos Road, K0009+207 - K0010+079, K0011+019 - K0011+207	Road Widening including Drainage and RRWO	BCDEO	Public bidding	October 24, 2017	November 3-9, 2017	November 10, 2017	November 24, 2017	November 24, 2017	November 27, 2017	November 29, 2017	January 26, 2018	February 2, 2018	February 5, 2018			29,652,840.00							28,148,666.91	3			
18RA0053	Rehabilitation of Multi-purpose Building, Barangay 10, Bacolod City	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	November 3-9, 2017	November 10, 2017	November 24, 2017	November 24, 2017	November 27, 2017	December 1, 2017	January 24, 2018	February 2, 2018	February 5, 2018			500,000.00							484,750.00	3			
18RA0054	Rehabilitation of Multi-purpose Building, Barangay Handumanan, Bacolod City	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	November 3-9, 2017	November 10, 2017	November 24, 2017	November 24, 2017	November 27, 2017	December 1, 2017	January 24, 2018	February 2, 2018	February 5, 2018			500,000.00							484,906.04	3			
18RA0055	Rehabilitation of Multi-purpose Building, Francisco R. Flores Elementary School, Brgy. Punta-Taytay, Bacolod City	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	November 3-9, 2017	November 10, 2017	November 24, 2017	November 24, 2017	November 27, 2017	December 1, 2017	January 24, 2018	February 2, 2018	February 5, 2018			500,000.00							484,977.10	3			
18RA0056	Rehabilitation of Multi-purpose Building, Emilia J. Garcia Elementary School, Barangay Alijis, Bacolod City	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	November 3-9, 2017	November 10, 2017	November 24, 2017	November 24, 2017	November 27, 2017	December 1, 2017	January 24, 2018	February 2, 2018	February 5, 2018			500,000.00							484,750.00	3			
18RA0057	Rehabilitation of Multi-purpose Building, Andres Bonifacio Elementary School 1, Barangay 4, Bacolod City, Negros Occidental	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	November 3-9, 2017	November 10, 2017	November 24, 2017	November 24, 2017	November 27, 2017	November 29, 2017	January 24, 2018	February 2, 2018	February 5, 2018			500,000.00							484,977.19	3			
18RA0058	Rehabilitation of Multi-purpose Building, Crispino V. Ramos Elem School, Bacolod City, Negros Occidental	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	November 3-9, 2017	November 10, 2017	November 24, 2017	November 24, 2017	November 27, 2017	November 29, 2017	January 24, 2018	February 2, 2018	February 5, 2018			500,000.00							484,500.00	3			
18RA0059	Rehabilitation of Multipurpose Building, Barangay Villamonte, Bacolod City	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	November 3-9, 2017	November 10, 2017	November 24, 2017	November 24, 2017	November 27, 2017	December 1, 2017	January 24, 2018	February 2, 2018	February 5, 2018			500,000.00							484,500.00	3			
18RA0060	Construction (Completion) of Multi-purpose Building, Barangay Estefania, Bacolod City	Construction of Multi - Purpose Building	BCDEO	Public bidding	N/A	November 3-9, 2017	November 10, 2017	November 24, 2017	November 24, 2017	November 27, 2017	December 1, 2017	January 24, 2018	February 2, 2018	February 5, 2018			500,000.00							484,407.00	3			
18RA0061	Rehabilitation of Multi-purpose Building, Pagla-um Village, Bacolod City	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	November 17-23, 2017	November 24, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 12, 2017	January 24, 2018	February 2, 2018	February 5, 2018			1,485,000.00							1,440,347.04	3			
18RA0062	Construction of Road, Brgy. Mansilingan, Bacolod City	Construction of Local Roads	BCDEO	Public bidding	N/A	November 17-23, 2017	November 24, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 12, 2017	January 24, 2018	February 2, 2018	February 5, 2018			1,980,000.00							1,940,349.87	3			
18RA0063	Rehabilitation of Multi-purpose Building, Kabugwason, Barangay Mansilingan, Bacolod City (Re-Bid)	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	December 20-26, 2017	December 27, 2017	January 9, 2018	January 9, 2018	January 10, 2018	January 15, 2018	January 24, 2018	February 2, 2018	February 5, 2018			1,980,000.00							1,920,432.10	3			
18RA0064	Rehabilitation of Multi-purpose Building, Domingo Lacson National High School, Brgy. Banago, Bacolod City	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	November 17-23, 2017	November 24, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 12, 2017	January 24, 2018	February 2, 2018	February 5, 2018			1,000,000.00							969,944.53	3			
18RA0065	Construction (Completion) of Multi-purpose Building, Brgy. Granada, Bacolod City	Construction of Multi - Purpose Building	BCDEO	Public bidding	N/A	November 17-23, 2017	November 24, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 12, 2017	January 24, 2018	February 2, 2018	February 5, 2018			500,000.00							484,522.07	3			
18RA0066	Rehabilitation of Multi-purpose Building, Mabini Elementary School, Barangay 28, Bacolod City	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	November 17-23, 2017	November 24, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 12, 2017	January 24, 2018	February 2, 2018	February 5, 2018			500,000.00							484,500.00	3			
18RA0067	Construction of Multi-purpose Building, Barangay Singcang Airport, Bacolod City	Construction of Multi-Purpose Building	BCDEO	Public bidding	N/A	November 17-23, 2017	November 24, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 12, 2017	January 24, 2018	February 2, 2018	February 5, 2018			1,980,000.00							1,918,154.65	3			
18G00068	Rehabilitation of Multi-Purpose Building, Brgy. Villamonte, Bacolod City	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	November 28-December 4, 2017	December 5, 2017	December 18, 2017	December 18, 2017	December 19, 2017	December 21, 2017	January 24, 2018	February 2, 2018	February 5, 2018			1,000,000.00							969,000.00	3			
18G00069	Rehabilitation of Drainage System, Brgy. Estefania, Bacolod City	Rehabilitation of Drainage	BCDEO	Public bidding	N/A	November 28-December 4, 2017	December 5, 2017	December 18, 2017	December 18, 2017	December 19, 2017	December 21, 2017	January 24, 2018	February 2, 2018	February 5, 2018			1,000,000.00							968,868.29	3			
18G00070	Rehabilitation of Multi-Purpose Building, Romanito Maravilla National High School, Brgy. Estefania, Bacolod City	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	November 28-December 4, 2017	December 5, 2017	December 18, 2017	December 18, 2017	December 19, 2017	December 21, 2017	January 24, 2018	February 2, 2018	February 5, 2018			1,000,000.00							969,000.00	3			
18G00071	Construction (Completion) of Multi-Purpose Building, Purok Torrecampo, Brgy. Cabug, Bacolod City (Re-bid)	Construction of Multi-Purpose Building	BCDEO	Public bidding	N/A	February 8-14, 2018	February 15, 2018	February 28, 2018	February 28, 2018	March 1, 2018	March 1, 2018	March 8, 2018	March 13, 2018	March 15, 2018			1,000,000.00							964,704.80	3			

Code (PAP) Contract ID	Procurement Program/Project	Remarks (brief description of Program/Project)	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds		ABC (PhP)			Contract Cost (PhP)					List of Invited Observers	
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed			Delivery / Completion	Acceptance/ Turnover	Total	MO	OE	CO	Total	negotiated		shopping
18GO0072	Construction (Completion) of Multi-Purpose Building, Brgy. Alangilan, Bacolod City	Construction of Multi-Purpose Building	BCDEO	Public bidding	N/A	November 28-December 4, 2017	December 5, 2017	December 18, 2017	December 18, 2017	December 19, 2017	December 22, 2017	January 26, 2018	February 2, 2018	February 5, 2018			500,000.00								484,500.00	3
18GO0073	Rehabilitation of Multi-Purpose Building, Brgy. 16, Bacolod City (Re-bid)	Rehabilitation of Multi-Purpose Building	BCDEO	Public bidding	N/A	January 29-February 4, 2018	February 5, 2018	March 5, 2018	March 5, 2018	March 6, 2018	March 9, 2018	March 13, 2018	March 19, 2018	March 21, 2018			1,000,000.00								969,900.00	3
18GO0074	Construction of Revetment with Floodwall in Magsungay River, Phase 2, Bacolod City	Construction of Revetment with Floodwall in Magsungay River Phase 2	BCDEO	Public bidding	November 22, 2017	November 28-December 4, 2017	December 5, 2017	December 18, 2017	December 18, 2017	December 19, 2017	January 26, 2018	February 21, 2018	March 2, 2018	March 5, 2018			53,075,000.00								50,421,246.25	3
18GO0075	Construction of Revetment with Floodwall in Lupit River, Phase 2, Bacolod City	Construction of Revetment with Floodwall in Lupit River Phase 2	BCDEO	Public bidding	November 22, 2017	November 28-December 4, 2017	December 5, 2017	December 18, 2017	December 18, 2017	December 19, 2017	January 26, 2018	February 21, 2018	March 2, 2018	March 5, 2018			53,075,000.00								50,420,688.25	3
18GO0076	Preventive Maintenance of Road (Asphalt Overlay - Bacolod City-Bdry. Road) - K0002+573-K0003+765, K0003+765-K0003+985, K0005+000-K0005+258, K0006+258-K0007+680, K0017+997-K0018+850	Preventive Maintenance of Road	BCDEO	Public bidding	November 22, 2017	November 28-December 4, 2017	December 5, 2017	December 18, 2017	December 18, 2017	December 19, 2017	January 26, 2018	February 12, 2018	February 21, 2018	February 23, 2018			57,707,965.00								54,800,000.00	3
18GO0077	Preventive Maintenance of Road (Slab Replacement- Bacolod San Carlos Rd.) K0005+615-K0007+414, K0010+185-K0011+019, K0011+207-K0012+407, K0012+524-K0012+538, K0012+665-K0012+697, K0012+867-K0012+957, K0012+980-K0013+068, K0013+132-K0013+190, K0013+208-K0013+226, K0013+235-K0013+253, K0013+436-K0013+504, K0013+548-K0013+580	Preventive Maintenance of Road	BCDEO	Public bidding	November 22, 2017	November 28-December 4, 2017	December 5, 2017	December 18, 2017	December 18, 2017	December 19, 2017	January 26, 2018	February 12, 2018	February 21, 2018	February 23, 2018			56,513,295.00								53,685,167.48	3
18GO0078	Rehabilitation of Drainage System, Purok Malipayon, Brgy. 35, Bacolod City	Rehabilitation of Drainage	BCDEO	Public bidding	N/A	November 29-December 5, 2017	December 6, 2017	December 19, 2017	December 19, 2017	December 22, 2017	December 29, 2017	January 26, 2018	February 2, 2018	February 5, 2018			1,000,000.00								970,000.00	3
18GO0079	Concreting of Bacolod National High School Roads, Taculing, Bacolod City, Negros Occidental	Concreting of Roads	BCDEO	Public bidding	November 24, 2017	November 29-December 5, 2017	December 6, 2017	December 19, 2017	December 19, 2017	December 22, 2017	December 29, 2017	January 26, 2018	February 2, 2018	February 5, 2018			5,940,000.00								5,642,821.18	3
18GO0080	Off-Carriageway Improvement - Bacolod South Rd - K0008+636-K0008+790	Off-Carriageway Improvement of Roads	BCDEO	Public bidding	N/A	November 29-December 5, 2017	December 6, 2017	December 19, 2017	December 19, 2017	December 22, 2017	December 29, 2017	January 26, 2018	February 2, 2018	February 5, 2018			2,694,020.00								2,558,939.66	3
18GO0081	Rehabilitation/Major Repair of Lacson Circumferential Flyover (B00458NR) Along Lacson Circumferential Flyover	Rehabilitation/Major Repair of Flyover	BCDEO	Public bidding	November 24, 2017	November 29-December 5, 2017	December 6, 2017	December 19, 2017	December 19, 2017	December 22, 2017	December 29, 2017	January 26, 2018	February 2, 2018	February 5, 2018			6,944,280.00								6,596,676.20	3
18GO0082	Preventive Maintenance - Bacolod North Rd K0002+288-K0003+225, K0003+325-K0003+594, K0003+594-K0003+629, K0003+629-K0003+760, K0003+760-K0004+267 (Re-bid)	Preventive Maintenance of Roads	BCDEO	Public bidding	January 18, 2018	January 23-29, 2018	January 30, 2018	March 5, 2018	March 5, 2018	March 6, 2018	March 9, 2018	March 13, 2018	March 19, 2018	March 21, 2018			21,016,100.00								19,950,000.00	3
18GO0083	Widening of Magsungay Br. 1 (B00320NR) along Bacolod South Rd, Bacolod City	Widening of Magsungay Bridge 1	BCDEO	Public bidding	November 24, 2017	November 29-December 5,																				

Code (PAP) Contract ID	Procurement Program/Project	Remarks (brief description of Program/Project)	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Delivery Completion	Acceptance/Turnover	Source of Funds	ABC (PhP)			Contract Cost (PhP)					List of Invited Observers
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				Total	MO OE	CO	Total	negotiated	shopping	direct	public bidding	
18GO0100	Rehabilitation/Reconstruction/Upgrading (Sto. Niño-Banago Road (North) - Asphalt Overlay/Drainage) - K0001+734-K0001+740, K0001+740-K0001+934, K0001+934-K0001+957, K0001+957-K0002+316	Rehabilitation/Reconstruction/Upgrading of Roads	BCDEO	Public bidding	December 21, 2017	December 27, 2017-January 2, 2018	January 3, 2018	January 16, 2018	January 16, 2018	January 17, 2018	January 22, 2018	January 26, 2018	February 2, 2018	February 5, 2018			38,804,580.00							36,850,000.00	3	
18GO0101	Road Widening (Bacolod Sily Airport Access Road-Service Road), K0007+(-858)-K0007+252, Bacolod City	Widening of Roads	BCDEO	Public bidding	December 21, 2017	December 27, 2017-January 2, 2018	January 3, 2018	January 16, 2018	January 16, 2018	January 17, 2018	January 22, 2018	January 26, 2018	February 2, 2018	February 5, 2018			19,300,000.00							18,333,070.00	3	
18GO0102	Construction/Improvement of Access Road leading to declared tourism destinations (Hernaez Street leading to Murcia Proper and Mambukal Resort) Brgy. Mansilingan, Bacolod City	Construction/Improvement of Roads	BCDEO	Public bidding	December 21, 2017	December 27, 2017-January 2, 2018	January 3, 2018	February 15, 2018	February 15, 2018	February 19, 2018	February 23, 2018	February 28, 2018	March 5, 2018	March 7, 2018			86,850,000.00							82,399,133.05	3	
18GO0103	Road Widening (Bacolod City Boundary Road) including ROW, K0014+401-K0015+830, K0015+856.4-K0016+948, Bacolod City	Widening of Roads	BCDEO	Public bidding	December 21, 2017	December 29, 2017-January 4, 2018	January 5, 2018	February 13, 2018	February 13, 2018	February 15, 2018	February 22, 2018	February 26, 2018	March 5, 2018	March 7, 2018			71,247,510.00							67,612,178.79	3	
18GO0104	Construction (Completion) of Multi-Purpose Building, Brgy. 4, Bacolod City	Construction of Multi-Purpose Building	BCDEO	Public bidding	N/A	January 17-23, 2018	January 24, 2018	February 6, 2018	February 6, 2018	February 7, 2018	February 13, 2018	February 20, 2018	February 28, 2018	March 2, 2018			1,000,000.00							969,992.82	3	
18GO0105	Rehabilitation/Improvement of Multi-Purpose Building, G. Lopez Jaena, Elementary School, Brgy. 31, Bacolod City (Re-bid)	Rehabilitation/Improvement of Multi-Purpose Building	BCDEO	Public bidding	N/A	March 2-8, 2018	March 9, 2018	March 22, 2018	March 22, 2018	March 23, 2018	March 28, 2018	April 4, 2018	April 10, 2018	April 12, 2018			500,000.00							484,096.89	3	
18GO0107	Rehabilitation/Improvement of Multi-Purpose Building, Brgy. 11, Bacolod City, Negros Occidental	Rehabilitation/Improvement of Multi-Purpose Building	BCDEO	Public bidding	N/A	January 29-February 4, 2018	February 5, 2018	February 19, 2018	February 19, 2018	February 20, 2018	February 28, 2018	March 2, 2018	March 12, 2018	March 14, 2018			500,000.00							484,500.00	3	
18GO0108	Road Construction of Two-Lane, Brgy. Handumanan, Bacolod City	Construction of Local Roads	BCDEO	Public bidding	N/A	February 1-7, 2018	February 8, 2018	February 21, 2018	February 21, 2018	February 22, 2018	February 28, 2018	March 2, 2018	March 12, 2018	March 14, 2018			2,970,000.00							2,880,000.00	3	
18GO0109	Construction of Roads, Brgy. 13, Bacolod City (Re-bid)	Construction of Local Roads	BCDEO	Public bidding	N/A	March 2-8, 2018	March 9, 2018	March 22, 2018	March 22, 2018	March 26, 2018	April 3, 2018	April 6, 2018	April 16, 2018	April 18, 2018			1,000,000.00							969,582.00	3	
18GO0110	Repair/Rehabilitation/Improvement of Drainage System (Flood Control Structures/Facilities) Brgy. 16 to Brgy. 34, Bacolod City	Repair/Rehabilitation/Improvement of Drainage	BCDEO	Public bidding	N/A	March 2-8, 2018	March 9, 2018	March 22, 2018	March 22, 2018	March 26, 2018	April 3, 2018	April 6, 2018	April 16, 2018	April 18, 2018			1,485,000.00							1,440,440.00	3	
18GO0111	Construction/Rehabilitation of Drainage System, Purok Santol, Brgy. Mandalagan, Bacolod City	Construction/Rehabilitation of Drainage	BCDEO	Public bidding	N/A	March 2-8, 2018	March 9, 2018	March 22, 2018	March 22, 2018	March 26, 2018	April 3, 2018	April 6, 2018	April 16, 2018	April 18, 2018			1,485,000.00							1,440,431.04	3	
18GO0112	Construction of Water Supply System Level II, Bacolod City 1.) Const. of Water Supply System Level II at Brgy. 31, Bacolod City 2.) Rehab. of Water Supply System Level II at Purok Mahogany Akkasa, Brgy. Mandalagan, Bacolod City 3.) Rehab. Of Water Supply System Level II at ETCS II, Bacolod City 4.) Rehab. of Water Supply System Level II at Rodolfo Medel Elem. School, Bacolod City 5.) Rehab. of Water Supply System Level II at Purok Active, Brgy. Mandalagan, Bacolod City 6.) Rehab. of Water Supply System Level II at Sto. Niño Village, Brgy. Villamonte, Bacolod City 7.) Const. of Water Supply System Level II at Mansilingan Agro Ind'l HS, Brgy. Mansilingan, Bacolod City 8.) Const. of Water Supply System Level II at Purok Tinagong Paraiso, Brgy. Banago, Bacolod City 9.) Const. of Water Supply System Level II at Purok Pinetree, Brgy. Bata, Bacolod City 10.) Const. of Water Supply System Level II at Brgy. Granada, Bacolod City 11.) Const. of Water Supply System Level II at Purok Kaisahan, Brgy. Sum-ag, Bacolod City	Construction of Water Supply System	BCDEO	Public bidding	February 26, 2018	March 2-8, 2018	March 9, 2018	March 22, 2018																		

Code (PAP) Contract ID	Procurement Program/Project	Remarks (brief description of Program/Project)	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)					List of Invited Observers	
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion		Acceptance/ Turnover	Total	MO OE	CO	Total	negotiated	shopping	direct		public bidding
18GO0125	Construction of One (1) Unit Unique Workshop Building (7.00m x 22.5m) at Negros Occidental High School (Building A), Bacolod City	Construction of One (1) Unit Unique Workshop	BCDEO	Public bidding	N/A	May 18-24, 2018	May 25, 2018	June 7, 2018	June 7, 2018	June 11, 2018	June 18, 2018	June 20, 2018	June 26, 2018	June 28, 2018				4,472,497.21							4,380,041.46	3
18GO0126	Construction of One (1) Unit Unique Workshop Building (7.00m x 22.5m) at Negros Occidental High School (Building B), Bacolod City	Construction of One (1) Unit Unique Workshop	BCDEO	Public bidding	N/A	May 18-24, 2018	May 25, 2018	June 7, 2018	June 7, 2018	June 11, 2018	June 18, 2018	June 20, 2018	June 26, 2018	June 28, 2018				4,472,497.21							4,338,322.29	3
18GO0127	Construction of One (1) Unit Unique Workshop Building (7.00m x 22.5m) at Negros Occidental High School (Building C), Bacolod City	Construction of One (1) Unit Unique Workshop	BCDEO	Public bidding	N/A	May 18-24, 2018	May 25, 2018	June 7, 2018	June 7, 2018	June 11, 2018	June 18, 2018	June 20, 2018	June 26, 2018	June 28, 2018				4,472,497.21							4,338,322.00	3
18GO0128	Construction of One (1) Unit Regular Workshop at Luisa Medel National High School (Building A), Brgy. Tangub, Bacolod City	Construction of One (1) Unit Regular Workshop	BCDEO	Public bidding	N/A	May 18-24, 2018	May 25, 2018	June 7, 2018	June 7, 2018	June 11, 2018	June 13, 2018	June 15, 2018	June 25, 2018	June 27, 2018				4,144,929.30							4,041,251.02	3
18GO0129	Construction of One (1) Unit Regular Workshop at Luisa Medel National High School (Building B), Brgy. Tangub, Bacolod City	Construction of One (1) Unit Regular Workshop	BCDEO	Public bidding	N/A	May 21-27, 2018	May 28, 2018	June 11, 2018	June 11, 2018	June 13, 2018	June 15, 2018	June 19, 2018	June 25, 2018	June 27, 2018				4,144,929.30							4,041,251.02	3
18GO0130	Construction of One (1) Unit Regular Workshop at Luisa Medel National High School (Building C), Brgy. Tangub, Bacolod City	Construction of One (1) Unit Regular Workshop	BCDEO	Public bidding	N/A	May 21-27, 2018	May 28, 2018	June 11, 2018	June 11, 2018	June 13, 2018	June 15, 2018	June 19, 2018	June 25, 2018	June 27, 2018				4,144,929.30							4,041,251.02	3
18GO0132	Construction of One (1) Unit Regular Workshop at Fr. Gratian Murray, AFSC Integrated School (Building A), Brgy. Granada, Bacolod City	Construction of One (1) Unit Regular Workshop	BCDEO	Public bidding	N/A	May 23-29, 2018	May 30, 2018	June 13, 2018	June 13, 2018	June 15, 2018	June 19, 2018	June 21, 2018	June 25, 2018	June 27, 2018				4,052,294.80							3,930,720.60	3
18GO0133	Construction of Two (2) Storey - Two (2) Information & Communication Technology (ICT) at Bacolod City National High School, Brgy. Taculing, Bacolod City	Construction of Two (2) Storey - Two (2) ICT	BCDEO	Public bidding	May 18, 2018	May 23-29, 2018	May 30, 2018	June 13, 2018	June 13, 2018	June 15, 2018	June 19, 2018	June 21, 2018	June 25, 2018	June 27, 2018				9,618,031.71							9,404,363.69	3
18GO0134	Construction of Three (3) Storey - Six (6) Laboratory (2 Regular Workshop, 2 Science Lab & 2 ICT Lab) at Paglaum Village National High School, Brgy. Mansilingan, Bacolod City	Construction of Three (3) Storey - Six (6) Laboratory	BCDEO	Public bidding	May 18, 2018	May 23-29, 2018	May 30, 2018	June 13, 2018	June 13, 2018	June 15, 2018	June 19, 2018	June 21, 2018	June 25, 2018	June 27, 2018				28,687,353.02							27,252,255.45	3
18GO0135	Construction of Three (3) Storey - Six (6) Regular Workshop at Sum-ag National High School, Brgy. Sum-ag, Bacolod City	Construction of Three (3) Storey - Six (6) Regular Workshop	BCDEO	Public bidding	May 18, 2018	May 23-29, 2018	May 30, 2018	June 25, 2018	June 25, 2018	June 26, 2018	June 28, 2018	July 2, 2018	July 6, 2018	July 9, 2018				28,109,710.75							26,768,334.94	3
18GO0136	Construction of Four (4) Storey - Eight (8) Regular Workshop at Negros Occidental High School (9.5m x 46.00m), Brgy. 39, Bacolod City	Construction of Four (4) Storey - Eight (8) Regular Workshop	BCDEO	Public bidding	May 18, 2018	May 23-29, 2018	May 30, 2018	June 14, 2018	June 14, 2018	June 15, 2018	June 19, 2018	June 21, 2018	June 26, 2018	June 27, 2018				37,568,940.45							36,440,001.89	3
18GO0137	Construction of Two (2) Storey - Two (2) Science Laboratory at Bacolod City National High School, Brgy. Taculing, Bacolod City, Negros Occidental	Construction of Two (2) Storey - Two (2) Science Laboratory	BCDEO	Public bidding	May 21, 2018	May 25-31, 2018	June 1, 2018	June 15, 2018	June 15, 2018	June 18, 2018	June 20, 2018	June 22, 2018	June 26, 2018	June 28, 2018				9,469,154.83							9,277,579.95	3
18GO0138	Construction of Two (2) Storey - Two (2) Regular Workshop at Luis Herv																									

**DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE Procurement Monitoring Report (PMR) as of July 12, 2018  
(Civil Works)**

Code (PAP) Contract ID	Procurement Program/Project	Remarks (brief description of Program/Project)	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds		ABC (PhP)			Contract Cost (PhP)					List of Invited Observers	
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion			Acceptance/ Turnover	Total	MO OE	CO	Total	negotiated	shopping	direct		public bidding
18G00151	Construction of Three (3) Storey - Six (6) Laboratory (2-Regular Workshop, 2-Science Lab., and 2-ICT) at Handumanan National High School, Brgy. Handumanan, Bacolod City	Construction of Three (3) Storey - Six (6) Laboratory	BCDEO	Public bidding	May 22, 2018	May 28-June 4, 2018	June 5, 2018	June 18, 2018	June 18, 2018	June 20, 2018	June 22, 2018	June 25, 2018	June 29, 2018	July 2, 2018				18,789,432.79								18,375,023.73	3
18G00152	Construction of One (1) Unit Regular Workshop at Alangilan National High School (Building A), Brgy. Alangilan, Bacolod City	Construction of One (1) Unit Regular Workshop	BCDEO	Public bidding	N/A	May 28-June 4, 2018	June 5, 2018	June 19, 2018	June 19, 2018	June 20, 2018	June 25, 2018	June 26, 2018	June 29, 2018	July 2, 2018				4,052,294.80								3,930,363.86	3
18G00153	Construction of Four (4) Storey - Eight (8) Laboratory (4 Regular Workshop, 2 Science Lab., 2 ICT Lab) at Bata National High School, Brgy. Bata, Bacolod City, Negros Occidental	Construction of Four (4) Storey - Eight (8) Laboratory	BCDEO	Public bidding	May 22, 2018	May 28-June 4, 2018	June 5, 2018	June 19, 2018	June 19, 2018	June 20, 2018	June 21, 2018	June 25, 2018	June 29, 2018	July 2, 2018				37,380,363.08								36,604,842.18	3
18G00154	Construction of One (1) Unit Regular Workshop at Alangilan National High School (Building B), Brgy. Alangilan, Bacolod City	Construction of One (1) Unit Regular Workshop	BCDEO	Public bidding	N/A	May 29-June 4, 2018	June 5, 2018	June 20, 2018	June 20, 2018	June 21, 2018	June 21, 2018	June 25, 2018	June 29, 2018	July 2, 2018				4,052,294.80								3,930,363.44	3
18G00155	Construction of Two (2) Storey - Four (4) Laboratory (2 Science Lab & 2 ICT) at Fr. Gratian Murray, AFSC IS (Building B), Brgy. Granada, Bacolod City	Construction of Two (2) Storey - Four (4) Laboratory	BCDEO	Public bidding	May 23, 2018	May 29-June 4, 2018	June 5, 2018	June 21, 2018	June 21, 2018	June 22, 2018	June 25, 2018	June 26, 2018	June 29, 2018	July 2, 2018				18,789,432.79								18,223,890.76	3
18G00156	Construction of Two (2) Storey - Four (4) Laboratory (2 Science Lab., & 2 ICT) at Alangilan National High School, Brgy. Alangilan, Bacolod City, Negros Occidental	Construction of Two (2) Storey - Four (4) Laboratory	BCDEO	Public bidding	May 23, 2018	May 29-June 4, 2018	June 5, 2018	June 25, 2018	June 25, 2018	June 26, 2018	June 28, 2018	July 2, 2018	July 6, 2018	July 9, 2018				18,789,432.79								18,224,968.64	3
18G00157	Construction of One (1) Unit Unique Workshop at Bacolod City National High school, Brgy. Taculing, Bacolod City, Negros Occidental	Construction of One (1) Unit Unique Workshop	BCDEO	Public bidding	N/A	May 29-June 4, 2018	June 5, 2018	June 20, 2018	June 20, 2018	June 22, 2018	June 25, 2018	June 26, 2018	June 29, 2018	July 2, 2018				4,460,917.90								4,367,158.51	3
18G00158	Construction of Two (2) Storey - Four (4) Laboratory (2 Science Lab. & 2 ICT) at Sum-ag National High School, Brgy. Sum-ag, Bacolod City, Negros Occidental	Construction of Two (2) Storey - Four (4) Laboratory	BCDEO	Public bidding	May 23, 2018	May 29-June 4, 2018	June 5, 2018	June 26, 2018	June 26, 2018	June 27, 2018	June 29, 2018	July 3, 2018	July 9, 2018	July 11, 2018				18,789,432.79								17,846,203.19	3
18G00159	Construction of Two (2) Storey - Four (4) Laboratory (2 Science Lab. & 2 ICT) at Romanito Maravilla National High School, Brgy. Estefania, Bacolod City, Negros Occidental	Construction of Two (2) Storey - Four (4) Laboratory	BCDEO	Public bidding	May 23, 2018	May 29-June 4, 2018	June 5, 2018	June 20, 2018	June 20, 2018	June 22, 2018	June 25, 2018	June 26, 2018	June 29, 2018	July 2, 2018				20,278,201.54								19,868,066.12	3
18G00160	Construction of One (1) Unit Regular Workshop at Romanito Maravilla National High School, Brgy. Estefania, Bacolod City	Construction of One (1) Unit Regular Workshop	BCDEO	Public bidding	N/A	May 30-June 5, 2018	June 6, 2018	June 21, 2018	June 21, 2018	June 22, 2018	June 25, 2018	June 26, 2018	June 29, 2018	July 2, 2018				4,201,171.67								4,096,136.68	3
18G00161	Construction of One (1) Unit Regular Workshop at Paglaum Village National High School, Brgy. Mansilingan, Bacolod City	Construction of One (1) Unit Regular Workshop	BCDEO	Public bidding	N/A	May 30-June 5, 2018	June 6, 2018	June 21, 2018	June 21, 2018	June 22, 2018	June 25, 2018	June 26, 2018	June 29, 2018	July 2, 2018				4,350,048.55								4,250,615.00	3
18G00162	Construction of Four (4) Storey - Eight (8) Laboratory (4 Regular Workshop, 2 Science Lab & 2 ICT Lab) at Emiliano Lizares National High School, Brgy. Granada, Bacolod City, Negros Occidental	Construction of Four (4) Storey - Eight (8) Laboratory	BCDEO	Public bidding	May 24, 2018	May 30-June 5, 2018	June 6, 2018	June 26, 2018	June 26, 2018	June 27, 2018	June 29, 2018	July 3, 2018	July 9, 2018	July 11, 2018				37,281,111.83								36,535,000.00	3
18G00163	Construction of One (1) Unit Regular Workshop at Handumanan National High School, Brgy.	Construction of One (1) Unit Regular Workshop	BCDEO	Public bidding	N/A	May 30-June 5, 2018	June 6, 2018	June 21, 2018	June 21, 2018	June 22, 2018	June 25, 2018	June 26, 2018	June 29, 2018	July 2, 2018				4,235,909.61								4,146,955.65	3
18G00164	Construction of One (1) Unit Regular Workshop at Jovito Sayson National High School, Brgy. Felisa,	Construction of One (1) Unit Regular Workshop	BCDEO	Public bidding	N/A	May 30-June 5, 2018	June 6, 2018	June 21, 2018	June 21, 2018	June 22, 2018	June 25, 2018	June 26, 2018	June 29, 2018	July 2, 2018				4,235,909.61								4,142,454.12	3
18G00165	Construction of Four (4) Storey - Eight (8) Laboratory (4 Regular Workshop, 2 Science Lab & 2 ICT Lab) at Luis Hervias National High School, Brgy. Villamonte, Bacolod City	Construction of Four (4) Storey - Eight (8) Laboratory	BCDEO	Public bidding	May 24, 2018	May 30-June 5, 2018	June 6, 2018	June 21, 2018	June 21, 2018	June 22, 2018	June 25, 2018	June 26, 2018	June 29, 2018	July 2, 2018				37,429,988.70								36,680,785.07	3
18G00166	Construction of One (1) Unit Regular Workshop at Mansilingan - Agro Industrial High School, Brgy. Mansilingan, Bacolod City	Construction of One (1) Unit Regular Workshop	BCDEO	Public bidding	N/A	May 31-June 6, 2018	June 7, 2018	June 22, 2018	June 22, 2018	June 25, 2018	June 26, 2018	June 27, 2018	June 29, 2018	July 2, 2018				4,156,508.61								4,051,564.84	3
18G00167	Construction of Two (2) Storey - Four (4) Laboratory (2 Science Lab & 2 ICT) at Teofilo M. Gensoll Sr. National High School, Brgy. Vista Alegre, Bacolod City	Construction of Two (2) Storey - Four (4) Laboratory	BCDEO	Public bidding	May 25, 2018	May 31-June 6, 2018	June 7, 2018	June 22, 2018	June 22, 2018	June 25, 2018	June 26, 2018	June 27, 2018	June 29, 2018	July 2, 2018				18,789,432.79								18,222,392.64	3
18G00168	Construction of Two (2) Storey - Six (6) Laboratory (2 Regular Workshop, 2 Science Lab & 2 ICT) at Jovito Sayson National High School, Brgy. Felisa, Bacolod City	Construction of Two (2) Storey - Six (6) Laboratory	BCDEO	Public bidding	May 25, 2018	May 31-June 6, 2018	June 7, 2018	June 27, 2018	June 27, 2018	June 28, 2018	July 2, 2018	July 4, 2018	July 10, 2018	July 12, 2018				28,333,026.06								27,614,175.47	3
18G00169	Construction of One (1) Unit Unique Workshop at Luis Hervias National High School, Brgy. Villamonte, Bacolod City, Negros Occidental	Construction of One (1) Unit Unique Workshop	BCDEO	Public bidding	N/A	May 31-June 6, 2018	June 7, 2018	June 22, 2018	June 22, 2018	June 25, 2018	June 26, 2018	June 27, 2018	June 29, 2018	July 2, 2018				4,460,917.90								4,371,613.26	3
18G00170	Construction of Four (4) Storey - Eight (8) Laboratory (4 Regular Workshop, 2 Science Lab & 2 ICT Lab) at Mandalagan National High School, Brgy. Tangub, Bacolod City, Negros Occidental	Construction of Four (4) Storey - Eight (8) Laboratory	BCDEO	Public bidding	May 25, 2018	May 31-June 6, 2018	June 7, 2018	June 22, 2018	June 22, 2018	June 25, 2018	June 26, 2018	June 27, 2018	June 29, 2018	July 2, 2018				38,918,757.45								37,933,727.77	3
18G00171	71X - Special Maintenance (Replacement of Damaged Concrete Pavement along Bacolod City National Roads) Bacolod Circumferential Road (South) K0010+900 to K0010+976.50 and Bacolod City Boundary Road K0011+800 to K0011+980 with exceptions, Bacolod City	Special Maintenance Replacement of Damaged Concrete Pavement	BCDEO	Public bidding	N/A	June 4-10, 2018	June 11, 2018	June 25, 2018	June 25, 2018	June 26, 2018	June 28, 2018	July 2, 2018	July 6, 2018	July 9, 2018				2,941,028.00								2,851,749.43	3
18G00172	71X - Special Maintenance (Replacement of Damaged Drainage along Bacolod City National Road), Bacolod City, Negros Occidental	Special Maintenance Replacement of Damaged Drainage	BCDEO	Public bidding	N/A	June 4-10, 2018	June 11, 2018	June 25, 2018	June 25, 2018	June 26, 2018	June 28, 2018	July 2, 2018	July 6, 2018	July 9, 2018				1,500,000.00								1,432,438.72	3
18G00173	Construction of Four (4) Storey - Four (4) Laboratory (2 Science Lab & 2 ICT Lab w/ 4 Classroom) at Luisa Medel National High School, Brgy. Tangub, Bacolod City, Negros Occidental	Construction of Four (4) Storey - Four (4) Laboratory	BCDEO	Public bidding	June 7, 2018	June 11-17, 2018	June 18, 2018	July 2, 2018	July 2, 2018	July 3, 2018	July 6, 2018	July 10, 2018	July 13, 2018	July 16, 2018				18,975,705.51								18,549,816.85	3
18G00174	Construction of Four (4) Storey - Four (4) Laboratory (2 Science Lab & 2 ICT Lab) at M.G. Medalla Integrated School, Brgy. Pahanocoy, Bacolod City, Negros Occidental	Construction of Four (4) Storey - Four (4) Laboratory	BCDEO	Public bidding	June 7, 2018	June 11-17, 2018	June 18, 2018	July 2, 2018	July 2, 2018	July 3, 2018	July 6, 2018	July 10, 2018	July 13, 2018	July 16, 2018				19,045,355.07								18,993,048.50	3

DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE Procurement Monitoring Report (PMR) as of July 12, 2018  
(Civil Works)

Code (PAP) Contract ID	Procurement Program/Project	Remarks (brief description of Program/Project)	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)					List of Invited Observers
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Comple tion	Accept ance/ Turnov er		Total	MO OE	CO	Total	negotiated	shopping	direct	public bidding	

HELEN S. ESPERANCILLA  
Head, BAC Secretariat

FERDINAND S. MAGADA  
BAC Chairperson

ABRAHAM C. VILLAREAL  
District Engineer