

ANNEX B

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of June 31, 2018

Code (UAC S/PA P)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Inv ited Ob se r v e r s	Date of Receipt of Invitation						Remarks (Explaining changes from the original plan)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Com pleti on	Inspe ction & Acce ptan ce		Total	M O O E	CO	Total	M O O E	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Deliv ery/ Com pleti on/ Acce		
COMPLETED PROCUREMENT ACTIVITIES																																
	18JE0045- Construction of flood miti-	Construction	Public Bidding	08-11-17	11/15/17	23-11-17	05-12-17	12/5/18	06-12-17	14-12-17	21-03-18	04-04-18	06-04-18			Regular	9,800,000.00		9,800,000.00	9,309,987.00		9,309,987.00		23-11-17	05-12-17	12/5/18	06-12-17	14-12-17				
	gation structure-Construction of Dipolo	Section														Infra																
	Gamay flood control at Dipolo Gamay																															
	Bridge, Molave, Zamboanga del Sur																															
	18JE0046-Construction of flood miti-	Construction	Public Bidding	08-12-17	15-12-17	22-12-17	05-01-18	05-01-18	15-01-18	12-01-18	23-05-18	06-06-18	08-06-18			Regular	24,500,000.00		24,500,000.00	23,274,952.33		23,274,952.33		22-12-17	05-01-18	05-01-18	15-01-18	12-01-18				
	gation structure-Construction of flood	Section														Infra																
	control structure along Bucayan river,																															
	Dimungag, Zamboanga del Sur																															
	18JE0047-Construction of flood miti-	Construction	Public Bidding	08-11-17	11/15/17	23-11-17	05-12-17	12/5/18	06-12-17	14-12-17	3/21/18	4/4/18	4/6/18			Regular	19,600,000.00		19,600,000.00	18,619,993.44		18,619,993.44		23-11-17	05-12-17	12/5/18	06-12-17	14-12-17				
	gation structure-Construction of flood	Section														Infra																
	control structure along Dipolo river,																															
	Katipunan,Ramon Magsaysay,																															
	Zamboanga del Sur																															
Total Alloted Budget of Procurement Activities																																
Total Contract Price of Procurement Actitvites Conducted																																
Total Savings (Total Alloted Budget - Total Contract Price)																																